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UNITED STATES OF AMERICA 

BEFORE THE 

FEDERAL ENERGY REGULATORY COMMISSION 

 

 

Barrett Hempstead Battery Storage, LLC ) 

Holtsville Brookhaven Battery Storage, LLC )  Docket No. ER23-783-000  

Canal Southampton Battery Storage, LLC ) 

Edwards Calverton Battery Storage, LLC )  
 

 

MOTION TO INTERVENE AND COMMENTS OF 

THE NEW YORK INDEPENDENT SYSTEM OPERATOR, INC. 

 

Pursuant to Rules 212 and 213 of the Commission’s Rules of Practice and Procedure,1 the 

New York Independent System Operator, Inc. (“NYISO”) moves to intervene and submits comments 

concerning the request of Barrett Hempstead Battery Storage, LLC (“BHBS”), Holtsville 

Brookhaven Battery Storage, LLC (“HBBS”), Canal Southampton Battery Storage, LLC 

(“CSBS”), and Edwards Calverton Battery Storage, LLC (“ECBS” and collectively, the 

“Rhynland Companies” or “Rhynland”) in the above-captioned proceeding for a waiver of certain 

requirements of the NYISO’s Open Access Transmission Tariff (“OATT”) related to the eligibility of 

a Large Facility to enter the NYISO’s Class Year Interconnection Facilities Study (“Class Year 

Study”) (the “Waiver Request”).2  The NYISO respectfully requests that the Commission consider 

these comments in its decision on the merits of the Waiver Request.3  In addition, as described 

below, the NYISO supports the Rhynland Companies’ request for expedited action in this 

proceeding. 

 

 
1 18 C.F.R. §§ 385.212 and 385.213 (2022). 
2 Rhynland Companies, Petition of Rhynland Companies for Limited Prospective Waiver of the 

Requirement in Section 25.6.2.3.1 of Attachment S of the New York Independent System Operator Inc., Docket No. 

ER23-783-000 (Jan. 3, 2023) (“Waiver Request”). 
3 Capitalized terms that are not otherwise defined in these comments shall have the meaning specified in 

Attachments S or X to the NYISO OATT, and if not defined therein, in the NYISO OATT and NYISO Market 

Administration and Control Area Services Tariff. 
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I. Motion to Intervene 

 

   The NYISO is the independent body responsible for providing open access transmission 

service, maintaining reliability, and administering competitive wholesale markets for electricity, 

capacity, and ancillary services in New York State. Additionally, the NYISO administers the 

interconnection process pursuant to its Commission-approved tariffs. The NYISO, therefore, has a 

unique interest in this proceeding that cannot be adequately represented by any other entity and 

requests that the Commission permit the NYISO to intervene with all the rights of a party. 

II. Comments 

 

The Class Year Study is the NYISO’s final interconnection study that is performed on a 

clustered basis for a “Class Year” of projects.  A Large Facility4 becomes eligible to enter a Class 

Year Study when it has satisfied, among other entry requirements, two developmental milestones 

established in Section 25.6.2.3.1 of Attachment S to the OATT.  Specifically, a Large Facility must, 

on or before the Class Year Start Date: (i) have received Operating Committee approval of its 

Interconnection System Reliability Impact Study (“SRIS”), and (ii) have satisfied the applicable 

regulatory milestone for its project prescribed in Attachment S or, in lieu of satisfying such 

milestone, must submit a two-part deposit or demonstrate that it has obtained a qualifying contract.5  

The Class Year Start Date for Class Year 2023 is February 13, 2023.6 

 
4 A Large Facility includes Large Generating Facilities and Class Year Transmission Projects.  See OATT 

Attach. S § 25.1.2 (definition of “Large Facility”).  Rhynland’s projects are Large Generating Facilities. 
5  OATT § 25.6.2.3.1.  If a Developer elects to submit a two-part deposit or to demonstrate a qualifying 

contract to satisfy the regulatory requirement, the Developer must do so within 10 Business Days of the NYISO’s 

tendering of a Class Year Study Agreement.  See OATT § 30.8.1.  In such case, the Developer must still satisfy the 

regulatory milestone within 6 months of the NYISO’s tendering of the draft Standard Large Generator 

Interconnection Agreement for the project, or the project will be withdrawn from the NYISO’s interconnection 

queue.  See OATT §§ 25.6.2.3.2, 25.6.2.3.3. 
6 The Class Year Start Date is tied to the completion of the prior Class Year Study.  Class Year 2021 

completed on January 11, 2023.  The Class Year Study for Class Year 2023 will commence on February 13, 2023 – 

the first Business Day after thirty Calendar Days following the completion of Class Year 2021. See OATT § 

25.5.9.1. 
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On October 28, 2022, Clean Path New York LLC (“Clean Path”) requested a waiver of the 

timing requirement in Section 25.6.2.3.1 that a Large Facility must have an SRIS approved by the 

NYISO’s Operating Committee on or before the Class Year Start Date to be eligible to enter a Class 

Year Study.7  Clean Path sought the waiver as its project may not obtain Operating Committee 

approval of its ongoing SRIS prior to the Class Year Start Date.  On November 15, 2022, the NYISO 

submitted comments supporting Clean Path’s requested waiver.8  The NYISO noted in its comments 

the complexity of the proposed interconnection and the change in the scope of the project’s SRIS due 

to a NYISO initiative to streamline SRISs by eliminating unnecessary or duplicative analysis.9  The 

NYISO requested that any waiver granted by the Commission be subject to certain conditions.10  In 

particular, to minimize impacts on the NYISO’s Class Year Study process, the NYISO requested that 

any waiver: (i) clarify that the Developer has until the completion date of the Annual Transmission 

Baseline Assessment (“ATBA”) base cases to have its SRIS report approved by the Operating 

Committee to satisfy the SRIS approval tariff requirement for Class Year 2023, and (ii) make clear 

that, notwithstanding the waiver, the Developer must satisfy the other tariff requirements for entering 

Class Year 2023 in accordance with the existing rules and timing requirements established in 

Attachments X and S of the OATT.11  In addition, to ensure equal treatment across Developers 

participating in the NYISO’s interconnection queue, the NYISO requested that the Commission 

apply any waiver to all Developers similarly situated to Clean Path – i.e., projects with an SRIS 

currently in progress.12 

 
7 Clean Path New York LLC, Request of Clean Path New York LLC for Prospective Tariff Waiver and 

Expedited Action, Docket No. ER23-253-000 (October 28, 2022). 
8 Clean Path New York LLC, Motion to Intervene and Comments of the New York Independent System 

Operator, Inc., Docket No. ER23-253 (November 15, 2022) (“NYISO Comments”). 
9 NYISO Comments at 2-3, 6. 
10 NYISO Comments at 6-7. 
11 NYISO Comments at 6-10. 
12 NYISO Comments at 6-7.  The NYISO identified such SRISs as those that had an initial scope approved 

by the Operating Committee as of the date of Clean Path’s submission of its requested waiver.  NYISO Comments 

at 7 n 13. 
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On December 16, 2022, the Commission issued an order, granting Clean Path’s requested 

waiver, providing that “Clean Path may enter the upcoming 2023 Class Year Study if Clean Path has 

its SRIS by the completion date of the ATBA base cases and satisfies the other requirements for 

entering a Class Year Study in accordance with NYISO’s OATT.”13  The Commission, however, 

declined to extend the waiver to other Developers with an SRIS in progress, finding that the NYISO 

had not provided sufficient justification for applying the waiver to such Developers.14 Rhynland is 

the Developer of the following four battery storage projects (individually a “Project,” and 

collectively the “Projects”), which are each a Large Facility in the NYISO’s interconnection queue:  

• Barrett Hempstead Battery Storage (NYISO Queue Position No. 1254); 

• Holtsville Brookhaven Battery Storage (NYISO Queue Position No. 1255); 

• Canal Southampton Battery Storage (NYISO Queue Position No. 1256); and 

• Edwards Calverton Battery Storage (NYISO Queue Position No. 1257).  

The scopes for the SRISs for the Projects were approved between July 14, 2022 and September 1, 

2022 and the SRIS process is underway for each Project. 

On January 3, 2023, Rhynland filed the Waiver Request.  The NYISO understands Rhynland  

to be requesting in connection with each of its Projects waiver of the timing requirement in Section 

25.6.2.3.1 of Attachment S to the OATT that a Large Facility must have an SRIS approved by the 

NYISO’s Operating Committee on or before the Class Year Start Date to be eligible to enter a Class 

 
13 Clean Path New York LLC, Order Granting Waiver, 181 FERC ¶ 61,236 at P 20 (2022) (“Clean Path 

Order”). 
14 Clean Path Order at P 26 (“We decline to extend the grant of waiver to any other developers with an 

SRIS in progress, as NYISO requests.  We find that, unlike in NYPA, NYISO did not identify the entities it asserts 

are similarly situated and further did not sufficiently justify how all projects with an SRIS in progress are similarly 

situated and satisfy the four waiver criteria.”) 
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Year Study.15  In particular, the NYISO understands that Rhynland  is proposing – in the same 

manner as Clean Path – that each Project be permitted to enter into Class Year 2023 if: (i) the Project 

receives Operating Committee approval of its SRIS after the Class Year Start Date but prior to the 

NYISO’s completion of the Annual Transmission Baseline Assessment base cases for Class Year 

2023 and (ii) the Project satisfies the other requirements for entering a Class Year Study in 

accordance with the existing rules and timing requirements established in Attachments X and S of the 

OATT.16 

The NYISO supports the Commission granting the requested waiver in this instance as the 

Projects are similarly situated to Clean Path’s project.  Each of the Projects has met the same 

interconnection study process milestones as Clean Path’s project.  In particular, the Operating 

Committee approved the initial scope of each of the Projects’ SRIS prior to October 28, 2022,17 and 

the SRIS process for each of the Projects is currently underway.  Despite using Reasonable Efforts to 

complete the SRIS for each Project, the NYISO acknowledges that the SRIS process for these 

Projects has been lengthy due to a number of factors.18 For instance, there were multiple revisions to 

technical data for each of the Projects, which caused delays in finalizing the study data and prolonged 

the commencement of the SRIS. While the NYISO is working diligently in close collaboration with 

the Rhynland Companies and, as applicable, the Long Island Power Authority (“LIPA”) (the 

Connecting Transmission Owner) to complete the SRISs for the Projects, the NYISO cannot state 

with certainty whether the Projects will have the opportunity to obtain Operating Committee 

approval of their SRISs prior to the upcoming Class Year Start Date for Class Year 2023.  The 

 
15 See Waiver Request at 10. 
16 See Waiver Request at 10. 
17 The Operating Committee approved the scope of the SRIS for each of the Projects on the following 

dates: Barrett Hempstead Battery Storage on July 14, 2022; Holtsville Brookhaven Batter Storage on July 14, 2022; 

Canal Southampton Battery Storage on September 1, 2022; and Edwards Calverton Battery Storage on September 1, 

2022. 
18  The NYISO’s comments in this proceeding should not be interpreted as confirming or otherwise 

addressing the individual details concerning the SRIS process for the Projects described in the Waiver Request.  
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requested waiver would provide a modest amount of additional time to potentially complete the 

SRISs and obtain Operating Committee approval in time for each Project to enter Class Year 2023. 

If the Commission grants Rhynland’s requested waiver, it should apply the same conditions, 

described below, that it applied to Clean Path.  Without these conditions, the upcoming Class Year 

2023 could be delayed for all of its participating members. 

First, any waiver concerning the timing of Operating Committee approval of the SRIS cannot 

be open ended.  Consistent with its order in the Clean Path proceeding, the Commission should 

require that the Rhynland Companies have until the completion date of the ATBA base cases to have 

the SRIS report for a Project approved by the Operating Committee to satisfy the SRIS approval 

tariff requirement to enter Class Year 2023.  In its Waiver Request, Rhynland  acknowledges that it 

will have to have the SRIS for a Project approved by the Operating Committee by the completion 

date of the ATBA base case for that Project to enter into Class Year 2023.19  As the NYISO 

described in the Clean Path proceeding, its development of the ATBA base cases is its initial step in 

the Class Year Study process and takes approximately 60 days from the Class Year Start Date.20  

Requiring that membership in the Class Year be determined by this date will minimize disruption to 

Class Year activities.  If the NYISO were required to add new members to the Class Year after 

 
19 See Waiver Request at 10. 
20 The ATBA establishes the pre-existing baseline system before Class Year Projects are included. During 

the initial period in which the NYISO develops the ATBA, the NYISO performs the following actions: (1) confirms 

Class Year entrants have satisfied all applicable entry requirements (e.g., execution of the Class Year Study 

Agreement and submission of required deposits and technical data); (2) reviews project data submitted by Class 

Year Projects with their Class Year Study Agreements and confirms all required technical data has been provided 

and there are no deficiencies or inconsistencies in such data; (3) builds the new Class Year Study ATBA base cases 

(i.e., short circuit, steady state, dynamics and deliverability base cases) reflecting the Existing System 

Representation, including the prior Class Year Projects that accepted their Project Cost Allocations and posted 

Security, together with their associated System Upgrade Facilities and System Deliverability Upgrades; and (4) 

prepares the auxiliary study files to perform the short circuit, steady state, dynamics and deliverability analyses.  The 

NYISO subsequently develops an Annual Transmission Reliability Assessment (“ATRA”), which adds the Class 

Year Projects to the ATBA baseline to determine any upgrades required as a result of these projects and to allocate 

the cost of such upgrades among the Class Year Projects.   
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completion of the ATBA base cases, such action would potentially disrupt finished study work and 

delay the ultimate completion of the Class Year Study for all members.21   

Second, any waiver should be limited to addressing the timeframe for a project to have 

received Operating Committee approval of its SRIS.  Consistent with its order in the Clean Path 

proceeding, the Commission should require the Rhynland Companies to satisfy for a Project the other 

entry requirements for the Class Year Study in accordance with the existing rules and timing 

requirements established in Attachments X and S of the OATT.22  In its Waiver Request, Rhynland  

acknowledges that it will have to satisfy these other tariff requirements for a Project to enter Class 

Year 2023 notwithstanding any waiver concerning the timing of Operating Committee approval of its 

SRIS.23 

As the NYISO described in the Clean Path proceeding, among these tariff requirements, a 

Developer seeking to enter the Class Year must do the following on or before 5 Business Days after 

the NYISO issues the notice announcing the next Class Year Start Date: provide notice to the NYISO 

that it elects to enter the Class Year Study and either: (i) demonstrate satisfaction of its applicable 

regulatory milestone or (ii) indicate the Developer will submit, in lieu of the regulatory milestone, a 

two-part deposit or qualifying contract.24  This notice for Class Year 2023 was issued January 12, 

2023, upon completion of the prior Class Year Study, and announced the Class Year Start Date for 

Class Year 2023 – February 13, 2023.  Once the NYISO confirms Class Year eligibility for the 

 
21 As the NYISO described in the Clean Path proceeding, similar to the SRIS, it takes time for the NYISO 

to review and confirm data with Developers of the Class Year Projects and to address any issues with the models 

provided by Developers.  In addition, after the NYISO completes the ATBA, it begins to add the Class Year Projects 

to the model to develop the ATRA.  If new Class Year Projects are subsequently added, the NYISO may need to re-

open the ATRA for each occurrence, which would delay the start of the NYISO’s analysis conducted for the Class 

Year.  Moreover, as part of the Class Year process, the NYISO performs individual “Part 1” studies of each project 

to identify the Attachment Facilities and local System Upgrade Facilities required solely for that project.  Adding 

Class Year members late in the process could delay the start of these project-specific studies.  Avoiding delays 

related to a single project or small number of projects protects the process and benefits all of the projects in the Class 

Year Study and other projects in the interconnection queue. 
22 See OATT §§ 25.5.9, 30.8. 
23 See Waiver Request at 10. 
24 See OATT § 25.5.9.1. 
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projects that satisfy the above requirements, the NYISO will then tender the Class Year Study 

Agreement.25  Within 10 Business Days of this tender, the Developer must complete the agreement, 

submit required technical data, indicate which interconnection service it is seeking, update its 

proposed In-Service Date, Initial Synchronization Date, and Commercial Operation Date, submit 

required study deposits, and, if it has not demonstrated satisfaction of an applicable regulatory 

milestone, submit a deposit or qualifying contract in lieu of a regulatory milestone.26  Once the 

NYISO confirms receipt of these materials and addresses any deficiencies with the Developer within 

tariff-prescribed timeframes, the NYISO, Connecting Transmission Owner, and Developer will 

execute the Class Year Study Agreement.  If a project satisfies these requirements, it will become a 

Class Year Project. 

III. Request for Commission Order by February 1, 2023 

The NYISO supports Rhynland’s request that the Commission expedite its review of this 

waiver request and issue an order by February 1, 2023.27  Commission action by this date is crucial to 

effectuate the waiver and to provide certainty to the NYISO and Rhynland concerning the Class Year 

entry requirements applicable to the Projects prior to the Class Year Start Date, which will begin on 

February 13, 2023.  This timeframe will enable the NYISO to timely implement any granted waiver 

with minimal delay to the Class Year Study process. 

IV.  Communications and Correspondence 

 

All communications and service with regard to this filing should be directed to: 

 

Robert E. Fernandez, Executive Vice President, 

General Counsel & Chief Compliance Officer 

Karen Georgenson Gach, Deputy General 

Counsel 

*Ted J. Murphy 

Hunton Andrews Kurth LLP 

2200 Pennsylvania Avenue, NW 

Washington, D.C. 20037 

 
25 Projects without an Operating Committee-approved SRIS will not be deemed eligible unless and until a 

Commission order waives the requirement to have an Operating Committee-approved SRIS on or before the Class 

Year Start Date.  Therefore, if Rhynland’s Waiver Request is granted, its projects would be deemed eligible as of the 

effective date of the Commission’s order, prompting the NYISO to tender the Class Year Study Agreement.  
26 See OATT §§ 25.5.9, 30.8. 
27 See Waiver Request at 1 & 11. 
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*Sara B. Keegan, Assistant General Counsel 

*Brian R. Hodgdon, Senior Attorney 

*Angela J. Sicker, Attorney II   

New York Independent System Operator, Inc. 

10 Krey Boulevard 

Rensselaer, NY 12144 

Tel:  (518) 356-6000 

Fax: (518) 356-4702 

skeegan@nyiso.com 

bhodgdon@nyiso.com 

asicker@nyiso.com 

Tel: (202) 955-1500 

Fax: (202) 778-2201 

tmurphy@hunton.com  

 

*Michael J. Messonnier Jr. 

Hunton Andrews Kurth LLP 

951 East Byrd Street 

Richmond, VA 23219 

Tel: (804) 788-8200 

Fax: (804) 344-7999 

mmessonnier@hunton.com  

* Persons designated for receipt of service. 

 

V.  Conclusion 

 

WHEREFORE, for the foregoing reasons, the NYISO respectfully requests that the 

Commission consider these comments in making its decision on Rhynland’s Waiver Request and rule 

on the Waiver Request no later than February 1, 2023. 

 

Respectfully submitted, 

 

/s/ Angela J. Sicker   

Angela J. Sicker 

Sara B. Keegan 

 

/s/ Michael J. Messonnier Jr.   

Michael J. Messonnier Jr. 

Hunton Andrews Kurth LLP  

 

Counsel for the 

New York Independent System Operator, Inc.  

January 13, 2023 

 

cc: Janel Burdick Matthew Christiansen 

Robert Fares Jignasa Gadani 

Jette Gebhart Leanne Khammal 

Jaime Knepper Kurt Longo 

David Morenoff Douglas Roe 

Eric Vandenberg Gary Will 

Adria Woods  
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