

## Attachment II

February 17, 2017

Via Electronic Mail to [davidsenehi@localnet.com](mailto:davidsenehi@localnet.com)

David M. Senehi  
Green Power Energy, LLC  
3633 Cody Road  
Cazenovia, NY 13035

Subject: Withdrawal of the Queue No. 180A Cody Road Wind Farm Project

Dear Mr. Senehi:

This letter serves to inform you that effective as of the date of this letter, the Interconnection Request of the above-referenced project ("Project") has been withdrawn by the New York Independent System Operator, Inc. ("NYISO") pursuant to Section 32.1.3.2 of the NYISO's Small Generator Interconnection Procedures ("SGIP") contained in Attachment Z of the NYISO's Open Access Transmission Tariff ("OATT").

Section 32.1.3.2 of Attachment Z provides that extensions of Commercial Operation Date for Small Generating Facilities are subject to the provisions of Section 30.4.4.5 of Attachment X of the OATT. This Project has failed satisfy the requirements of Section 30.4.4.5 with respect to its requested extension of Commercial Operation Date. Specifically, the Project has not made the requisite demonstration pursuant to Section 30.4.4.5.2.2 that it has made reasonable progress against milestones set forth in the Interconnection Agreement – neither against the milestones in the original Interconnection Agreement currently in effect among Green Power Energy, LLC, NYISO and Niagara Mohawk Power Corporation d/b/a National Grid ("National Grid"), nor against the draft milestones proposed by you for inclusion in an Amended and Restated Interconnection Agreement, the draft of which the parties have been unable to finalize due to the continued delays in the Project's schedule and resulting repeated and ongoing modifications of the project milestones. Therefore, Section 32.1.3.2 of Attachment Z of the OATT requires that the Project be withdrawn.

In the absence of specific withdrawal and cure provisions in the *pro forma* SGIP, the NYISO relies on Section 30.3.6 of the Large Facility Interconnection Procedures, which provides a Project fifteen Business Days from receipt of a withdrawal letter "to either respond with information or actions that cure the deficiency or to notify the NYISO of its intent to pursue Dispute Resolution." To the extent you intend to provide such documentation or pursue Dispute Resolution, please do so via email to [InterconnectionSupport@nyiso.com](mailto:InterconnectionSupport@nyiso.com) on or before March 13, 2017.

Regards,

*Jessica Gamache*

Jessica Gamache  
Interconnection Process Coordinator

Cc: Kathryn Cox, National Grid (via email)  
Daniel DiMarco, National Grid (via email)  
Carol Muessigbrodt, National Grid (via email)