

Attachment I

NYISO 2015 Report on New Generation Projects

In its October 23, 2006 order, the Commission ordered the NYISO to submit “a list of investments in new generation projects in New York (including a description and current status of each such project), regardless of the stage of project development at the time of the filing.”¹ The NYISO keeps a list of Interconnection Requests and Transmission Projects for the New York Control Area that includes information about all generation projects in the State that have requested interconnection.

The NYISO interconnection process is described in two attachments of the NYISO Open Access Transmission Tariff: Attachment X entitled, “Standard Large Facility Interconnection Procedures,” and Attachment Z entitled, “Small Generator Interconnection Procedures.” Attachment X applies to Generating Facilities that exceed 20 MW in size and to Merchant Transmission Facilities, collectively referred to as “Large Facilities.” Attachment Z applies to Generating Facilities no larger than 20 MW.

Under Attachment X, Developers of Large Facilities must submit an Interconnection Request to the NYISO. The NYISO assigns a Queue Position to all valid Interconnection Requests. Under Attachment X, proposed generation and merchant transmission projects undergo up to three studies: the Feasibility Study, the System Reliability Impact Study, and the Class Year Interconnection Facilities Study. The Class Year Interconnection Facilities Study is performed on a Class Year basis for a group of eligible projects pursuant to the requirements of Attachment S of the NYISO OATT. Under Attachment Z, proposed small generators undergo a process that is similar, but with different paths and options that are dependent on the specific circumstances of the project.

Proposed generation and transmission projects currently in the NYISO interconnection process are listed on the list of Interconnection Requests and Transmission Projects for the New York Control Area (“NYISO Interconnection Queue”). The generation projects on that list are shown in Exhibit A, which is dated April 30, 2015. The NYISO updates its Interconnection Queue on at least a monthly basis and posts the most recent list on the NYISO’s public web site at http://www.nyiso.com/public/markets_operations/services/planning/documents/index.jsp (in the “Interconnection Studies” section).

The status of each project on the NYISO Interconnection Queue is shown in the column labeled “S.” An explanation of this column is provided in Attachment B. Also, note that the proposed In-Service Date for each project is the date provided to the NYISO by the respective Owner/Developer, is updated only on a periodic basis, and is subject to change.

¹ *New York Indep. Sys. Operator, Inc.*, 117 FERC ¶ 61,086, at P 14 (2006).

Interconnection Requests and Transmission Projects

Queue Pos.	Owner/Developer	Project Name	Date of IR	SP (MW)	WP (MW)	Type/ Fuel	Location County/State	Z	Interconnection Point	Utility	S	Last Update	Availability of Studies	FS Complete/ SGIA Tender	Proposed In-Service	Proposed COD
154	KeySpan Energy for LIPA	Holtsville-Brentwood-Pilgrim	8/19/04	N/A		AC	Suffolk, NY	K	Holtsville & Pilgrim 138kV	LIPA	5	4/30/13	None		2017	
180A	Green Power	Cody Rd	3/17/05	10	10	W	Madison, NY	C	Fenner - Cortland 115kV	NM-NG	12	4/30/14	None	6/15/09	2015/07	2015/07
197	PPM Roaring Brook, LLC / PPM	Roaring Brook Wind	7/1/05	78	78	W	Lewis, NY	E	Boonville-Lowville 115kV	NM-NG	11	3/31/13	FES, SRIS, FS	2/1/10	2015/10	2015/12
201	NRG Energy	Berrians GT	8/17/05	200	200	CC-NG	Queens, NY	J	Astoria West Substation 138kV	CONED	10	5/31/14	FES, SRIS, FS	10/15/13	2017/07	2017/10
224	NRG Energy, Inc.	Berrians GT II	8/23/06	50	90	CC-NG	Queens , NY	J	Astoria West Substation 138kV	CONED	10	5/31/14	FES, SRIS, FS	10/15/13	2017/07	2017/10
251	CPV Valley, LLC	CPV Valley Energy Center	7/5/07	677.6	690.6	CC-D	Orange, NY	G	Coopers – Rock Tavern 345kV	NYPA	10	2/28/14	FES, SRIS, FS	10/15/13	2015/12	2016/05
266	NRG Energy, Inc.	Berrians GT III	11/28/07	250	290	CC-NG	Queens, NY	J	Astoria Annex 345kV	NYPA	14	4/30/15	FES, SRIS, FS	1/13/15	2018/10	2019/01
270	Wind Development Contract Co LLC	Hounsfield Wind	12/13/07	244.8	244.8	W	Jefferson, NY	E	Fitzpatrick - Edic 345kV	NYPA	7	1/31/15	FES, SRIS		2015/12	2015/12
276	Air Energie TCI, Inc.	Crown City Wind Farm	1/30/08	90	90	W	Cortland, NY	C	Cortland - Fenner 115kV	NM-NG	7	1/31/15	FES, SRIS		2018/12	2018/12
294	Orange & Rockland	Ramapo-Sugarloaf	4/29/08	N/A	N/A	AC	Orange/Rockland, NY	G	Ramapo - Sugarloaf 138kV	O&R	14	4/30/15	SIS		I/S	
305	Transmission Developers Inc.	Champlain Hudson Power Express	7/18/08	1000	1000	DC	Quebec - NY, NY	J	Astoria Annex Substation 345kV	NYPA	9	4/30/15	FES, SRIS		2019/Q1	2019/Q2
331	National Grid	Northeast NY Reinforcement	4/22/09	N/A	N/A	AC	Saratoga, NY	F	NGrid 230kV	NM-NG	12	10/31/11	SIS		2010-2019	
333	National Grid	Western NY Reinforcement	5/5/09	N/A	N/A	AC	Cattaraugus, NY	A	NGrid 115kV	NM-NG	6	10/31/13	SIS		2015/Q2	
338	RG&E	Brown's Race II	8/11/09	6.3	6.3	H	Monroe, NY	B	Station 137 11kV	RG&E	10	10/31/14	None		2018/09	2018/09
339	RG&E	Transmission Reinforcement	8/17/09	N/A	N/A	AC	Monroe, NY	B	Niagara - Kintigh 345kV	RG&E	6	4/30/15	SIS		2019/W	
347	Franklin Wind Farm, LLC	Franklin Wind	12/2/09	50.4	50.4	W	Delaware, NY	E	Oakdale - Delhi 115kV	NYSEG	7	1/31/15	FES, SRIS		2015/12	2015/12
349	Taylor Biomass Energy-Montgomery, LLC	Taylor Biomass	12/30/09	19	22.5	SW	Orange, NY	G	Maybrook - Rock Tavern 69kV	CHGE	10	12/31/14	SRIS, FS	10/15/13	2016/06	2017/02
355	Brookfield Renewable Power	Stewarts Bridge Hydro	8/3/10	3	3	H	Saratoga, NY	F	Spier Falls - EJ West 115kV	NM-NG	14	4/30/15	SRIS, FS		I/S	I/S
358	West Point Partners, LLC	West Point Transmission	9/13/10	1000	1000	DC	Greene, Westchester, NY	F, H	Leeds - Buchanan North 345kV	NM-NG/ConEd	7	1/31/15	FES, SRIS		2017/07	2017/07
360	NextEra Energy Resources, LLC	Watkins Glen Wind	12/22/10	122.4	122.4	W	Schuyler, NY	C	Bath - Montour Falls 115 kV	NYSEG	7	1/31/15	FES, SRIS		2015/07	2015/07
361	US PowerGen Co.	Luyster Creek Energy	2/15/11	401	444	CC-D	Queens, NY	J	Astoria West Substation 138kV	CONED	7	1/31/15	FES, SRIS		2017/06	2017/06
362	Monticello Hills Wind, LLC	Monticello Hills Wind	3/7/11	19.8	19.8	W	Otsego, NY	E	W. Winfield - Richfield Spring 46kV	NYSEG	10	5/31/14	None	3/18/13	2016/12	2016/12
363	Poseidon Transmission 1, LLC	Poseidon Transmission	4/27/11	500	500	DC	NJ - Suffolk, NY	K	Werner - Ruland Rd. 230kV	LIPA	9	4/30/15	FES, SRIS		2020/03	2002/06
367	Orange & Rockland	North Rockland Transformer	9/14/11	TBD	TBD	AC	Rockland, NY	G	Line Y94 345kV	ConEd	6	4/30/14	SIS		2018/06	
368	Consolidated Edison Co. of NY	Feeder 76 Ramapo to Rock Tavern	10/13/11	TBD	TBD	AC	Orange, Rockland, NY	G	Ramapo to Rock Tavern 345 kV	ConEd/CenHud	6	4/30/14	SIS		2016/Q2	
371	South Mountain Wind, LLC	South Mountain Wind	10/31/11	18	18	W	Delaware, NY	E	River Rd Substation 46kV	NYSEG	7	10/31/14	None		2017/12	2017/12
372	Dry Lots Wind, LLC	Dry Lots Wind	10/31/11	33	33	W	Herkimer, NY	E	Schuyler - Whitesboro 46kV	NM-NG	7	1/31/15	FES, SRIS		2017/11	2017/11
373	New York Power Authority	Coopers Corners Shunt Reactor	12/21/11	N/A	N/A	AC	Sullivan, NY	E	Coopers Corners 345 kV	NYSEG	6	4/30/15	SIS		2015/Q2	
374	CPV Valley, LLC	CPV Valley II	2/21/12	820	820	CC-D	Wawayanda, NY	G	Rock Tavern-Coopers Corners 345kV	NYPA	5	10/31/14	None		2017/05	2017/05
377	Monroe County	Monroe County Mill Seat	3/16/12	3.2	3.2	M	Monroe, NY	B	Sanford Rd. 34.5kV	NM-NG	10	1/31/15	None	12/1/14	2015/Q4	2015/Q4
378	Invenergy NY LLC	Marsh Hill Wind	3/29/12	16.2	16.2	W	Steuben, NY	C	Jasper - Marshall Warriner 34.5kV	NYSEG	14	12/31/14	None	10/9/13	I/S	I/S
380	New York Power Authority	Marcy South Reinforcement	5/14/12	N/A	N/A	AC	Oneida-Sullivan, NY	E	Marcy/Edic-Coopers Corners 345kV	NYSEG	6	4/30/14	SIS		2016/Q2	
382	Astoria Generating Co.	South Pier Improvement	5/30/12	91.2	95.5	CT-NG	Kings, NY	J	Gowanus Substation 138kV	ConEd	7	3/31/15	SRIS		2016/06	2016/06
383	NRG Energy, Inc.	Bowline Gen. Station Unit #3	5/30/12	775	814	CC-NG	Rockland, NY	G	Ladentown Subsation 345kV	O&R/ConEd	7	1/31/15	SRIS		2016/01	2016/06
384	National Grid	Knickerbocker Pleasant Valley	6/15/12	TBD	TBD	AC	Columbia-Dutchess, NY	F, G	Knickerbocker - P. Valley 345kV	NM-NG/ConEd	6	7/31/13	SIS		2018	
386	GII Development LLC	Grand Isle Intertie	6/28/12	400	400	DC	Clinton, NY - VT	D	Plattsburgh 230kV-New Haven, VT 345kV	NYPA	5	12/31/14	FES		2018/06	2018/06
387	Cassadaga Wind, LLC	Cassadaga Wind	7/19/12	126	126	W	Chautauqua, NY	A	Dunkirk – Moon Station 115 kV	NM-NG	7	2/28/15	FES, SRIS		2015/10	2015/12
390	Trail Co.	Farmers Valley Substation	9/14/12	TBD	TBD	AC	Cattaraugus, NY - PA	A	Homer City - Stolle Rd. 345kV	NM-NG/NYSEG	6	7/31/14	SIS		2016/06	
391	North America Transmission, LLC	Edic - Fraser #2	9/21/12	TBD	TBD	AC	Oneida-Delaware, NY	E	Edic - Fraser 345kV	NM-NG/NYSEG	5	11/30/13	FES		2017/11	2017/11
392	Exelon Corporation	Scriba-Volney	10/5/12	TBD	TBD	AC	Oswego, NY	C	Scriba - Volney 345kV	NM-NG/NYSEG	6	4/30/15	SIS		N/A	
393	NRG Energy, Inc.	Berrians East Repower	10/16/12	102.3	53	CC-D	Queens , NY	J	Astoria East Substation 138kV	CONED	5	3/31/14	FES		2018/06	2018/06
394	Trail Co.	Mainesburg Substation	10/16/12	TBD	TBD	AC	Chemung, NY - PA	C	Homer City - Watercure 345kV	NYSEG	6	7/31/14	SIS		2015/06	
395	Copenhagen Wind Farm, LLC	Copenhagen Wind	11/12/12	79.9	79.9	W	Lewis, NY	E	Black River-Lighthouse Hill 115kV	NM-NG	9	4/30/15	FES, SRIS		2016/08	2016/10
396	Baron Winds, LLC	Baron Winds	11/30/12	300	300	W	Steuben, NY	C	Hillside - Meyer 230kV	NYSEG	7	2/28/15	FES, SRIS		2016/12	2016/12
396A	New York State Electric & Gas	Wood Street Transformer	12/14/12	TBD	TBD	AC	Putnum, NY	G	Wood St. 345/115kV	NYSEG	5	11/30/13	None		2017/12	

Interconnection Requests and Transmission Projects

Queue Pos.	Owner/Developer	Project Name	Date of IR	SP (MW)	WP (MW)	Type/ Fuel	Location County/State	Z	Interconnection Point	Utility	S	Last Update	Availability of Studies	FS Complete/ SGIA Tender	Proposed In-Service	Proposed COD
397	Jericho Rise Wind Farm, LLC	Jericho Rise Wind	12/21/12	77.7	77.7	W	Franklin, NY	D	Willis Substation 115kV	NYP&	9	4/30/15	SRIS		2016/11	2016/07
398	Black Oak Wind Farm, LLC	Black Oak Wind	1/10/13	12.5	12.5	W	Tompkins, NY	C	Montour - Coddington 115kV	NYSEG	9	4/30/15	None		2015/09	2015/11
400	East Coast Power LLC	Linden Cogen Uprate	3/4/13	208	204	CT-NG	Linden, NJ-NY,NY	J	Linden Cogen 345kV	ConEd	2	4/30/13	None		2016/Q2	2016/Q2
401	Caithness Long Island II, LLC	Caithness Long Island II	3/22/13	764	807	CC-D	Suffolk, NY	K	Sills Road Substation 138kV	LIPA	9	4/30/15	SRIS		2018/04	2019/05
403	PSEG Power New York	Bethlehem Energy Center Up	5/28/13	72	51.2	CS	Albany, NY	F	Bethlehem Energy Center	NM-NG	9	4/30/15	FES, SRIS		2017-2019	2017-2019
404	NextEra Energy Transmission	Princeton - Rotterdam 230	6/4/13	TBD	TBD	AC	Schenectady, NY	F	Princeton - Rotterdam 230kV	NM-NG	3	1/31/14	None		2017/07	2017/08
405	NextEra Energy Transmission	Oakdale - Fraser 345	6/21/13	TBD	TBD	AC	Broome-Delaware, N	C, E	Oakdale - Fraser 345kV	NYSEG	4	7/31/14	FES		2018/09	2018/10
412	New York State Electric & Gas	Oakdale - Fraser 345	8/20/13	TBD	TBD	AC	Broome-Delaware, N	C, E	Oakdale - Fraser 345kV	NYSEG	5	12/31/13	None		2017/05	
414	North America Transmission, LLC	New Scotland-Leeds-PV 345	9/5/13	TBD	TBD	AC	Albany-Dutchess, NY	F, G	New Scotland - P. Valley 345kV	NM-NG/ConEd	4	2/28/15	FES		2017/11	2017/11
417	NextEra Energy Transmission	Marcy - KB - PV 345 (3)	9/9/13	TBD	TBD	AC	Oneida-Dutchess, NY	E, G	Marcy - P. Valley 345kV	NM-NG/NYP&/ ConEd	3	1/31/14	None		2017/07	2017/08
419	NextEra Energy Transmission	Marcy - NS - KB - PV 345	9/16/13	TBD	TBD	AC	Oneida-Dutchess, NY	E, G	Marcy - P. Valley 345kV	NM-NG/NYP&/ ConEd	3	1/31/14	None		2017/07	2017/08
421	EDP Renewables North America	Arkwright Summit	11/1/13	78	78	W	Chautauqua, NY	A	Dunkirk – Falconer 115 kV	NM-NG www	5	11/30/14	None		2015/08	2015/11
422	NextEra Energy Resources, LLC	Call Hill Wind	11/7/13	102	102	W	Steuben-Allegany, N	B	Andover - Palmiter 115kV	NG/NYSEG	3	10/31/14	None		2017/Q3	2017/Q4
424	Boundless Energy NE, LLC	Leeds Path West	11/26/13	TBD	TBD	AC	Greene-Westchester, NY	G-J	Leeds - Millwood 345kV	NM-NG/NYP&/ Cen Hud/ConEd/NYSEG	3	6/30/14	None		2017/06	2017/07
425	NextEra Energy Resources, LLC	Brookfield Wind Energy	12/11/13	100.3	100.3	W	Chenango, Madison, NY	E	Chadwicks - Yahnundadis 115kV	NM- NG/NYSEG	3	6/30/14	None		2017/Q3	2017/Q4
427	Island Park Energy Center, LLC	Island Park Energy Center CCPP	1/24/14	268	295	CT-NG	Nassau, NY	K	Barrett Power Station 138kV	LIPA	5	11/30/14	None		2019/02	2019/05
428	Island Park Energy Center, LLC	Island Park Energy Center SCPP	1/24/14	262	252	CT-NG	Nassau, NY	K	Barrett Power Station 138kV	LIPA	5	11/30/14	None		2017/02	2017/05
429	Orange & Rockland	North Rockland Station	2/12/14	TBD	TBD	AC	Rockland, NY	G	Line Y88 345kV	ConEd	5	6/30/14	None		2018/06	
430	H.Q. Energy Services U.S. Inc.	Cedar Rapids Transmission	3/5/14	TBD	TBD	AC	St. Lawrence, NY	E	Dennison - Alcoa 115kV	NM-NG	5	10/31/14	None		2017/Q1	
431	Greenidge Generation	Greenidge Unit #4	4/11/14	106.3	106.3	ST-C	Yates, NY	C	Greenidge Substation 115kV	NYSEG	9	3/31/15	SRIS		2015/05	2015/06
432	New York State Electric & Gas	South Perry Transformer	4/15/14	TBD	TBD	AC	Wyoming, NY	B	South Perry Substation 115kV	NYSEG	5	8/31/14	None		2017/12	
439	Boston Energy Trading	East Garden City-Valley Stream	5/9/14	TBD	TBD	AC	Nassau, NY	K	E. Garden City-Valley Stream 138kV	LIPA	5	11/30/14	None		N/A	N/A
440	Erie Power, LLC	Erie Power	6/2/14	79.4	88	CC-NG	Chautauqua, NY	A	South Ripley Substation 230kV	NM-NG	5	11/30/14	None		2015/04	2015/04
442	Riverhead Solar Farm, LLC	Riverhead Solar	6/9/14	24	24	S	Suffolk, NY	K	Edwards Substation 138kV	LIPA	2	4/30/15	None		2016/10	2016/12
444	Cricket Valley Energy Center, LLC	Cricket Valley Energy Center II	6/18/14	1020	1132	CC-NG	Dutchess, NY	G	Pleasant Valley - Long Mt. 345kV	ConEd	5	11/30/14	None		2017/12	2018/06
445	Lighthouse Wind, LLC	Lighthouse Wind	6/30/14	201.3	201.3	W	Niagara, NY	A	AES Somerset Substation 345kV	NYSEG	3	12/31/14	None		2017/09	2017/12
448	Alps Interconnector, LLC	Alps HVDC	8/12/14	600	600	DC	NE-Rensselaer, NY	F	Alps Substation 345kV	NM-NG	3	2/28/15	None		2019/06	2019/06
449	Stockbridge Wind, LLC	Stockbridge Wind	8/13/14	72.6	72.6	W	Madison, NY	E	Whitman - Oneida 115kV	NM-NG	3	2/28/15	None		2016/10	2016/12
456	ESA Solar NY, LLC	Woodhull Solar	9/9/14	0.7	0.7	S	Steuben, NY	C	Woodhull Substation	NYSEG	2	4/30/15	None		2015/12	2015/12
458	TDI-USA Holdings, Inc.	NS Interconnection	10/24/14	1000	1000	DC	Albany - NY, NY	F, J	New Scotland - Astoria 345kV	NM-NG/NYP&	2	12/31/14	None		2018/Q4	2018/Q4
461	Consolidated Edison Co. of NY	East River 1 Uprate	12/1/14	2.1	2.1	CT-NG	New York, NY	J	East River Complex	ConEd	4	1/31/15	None		2014/12	2014/12
462	Consolidated Edison Co. of NY	East River 2 Uprate	12/1/14	2.1	2.1	CT-NG	New York, NY	J	East River Complex	ConEd	4	1/31/15	None		2015/04	2015/04
465	Hudson Transmssion Partners	Hudson Transmission NY to PJM	12/15/14	675	675	DC/AC	New York, NY	J	W49th St 345kV - Bergen 230kV	ConEd	4	1/31/15	None		2016/06	2016/06
466	Atlantic Wind, LLC	Bone Run Win	12/16/14	148.5	148.5	W	Cattaraugus, NY	A	Falconer - Homer Hill 115kX	NM-NG	3	3/31/15	None		2019/11	2019/11
467	Invenergy Solar Development, LL	Tallgrass Solar	12/22/14	25	25	S	Suffolk, NY	K	Ridge - Wildwood 69kV	LIPA	4	1/31/15	None		2016/09	2016/11
468	Hudson North Country Wind 1, LLC	Galloo Island Wind	12/30/14	105.6	105.6	W	Oswego, NY	C	Indeck - South Oswego 115kV	NM-NG	2	4/30/15	None		2017/07	2017/12
469	NextEra Energy Transmission	Edic-PV 345	1/6/15	TBD	TBD	AC	Oneida-Dutchess, NY	E, G	Edic - Pleasant Valley 345kV	NM-NG/ConEd	2	1/31/15	None		2019/09	2019/11
470	NextEra Energy Transmission	Knickerbocker 115	1/6/15	TBD	TBD	AC	Columbia-Rensselaer, NY	F	Greenbush - Churchtown 115kV	NM-NG/NYSEG/ CHGE	2	2/28/15	None		2019/07	2019/08
471	NextEra Energy Transmission	Marcy-Princeton 345	1/6/15	TBD	TBD	AC	Oneida-Albany, NY	E, F	Marcy - Princeton 345kV	NM-NG/NYP&/ ConEd	2	1/31/15	None		2019/07	2019/08
472	NextEra Energy Transmission	Knickerbocker 345	1/6/15	TBD	TBD	AC	Rensselaer-Dutchess, NY	F	Knickerbocker - P. Valley 345kV	NM-NG/ConEd	2	1/31/15	None		2019/01	2019/02
473	Calverton Solar LLC	Calverton Solar	1/21/15	10	10	S	Suffolk, NY	K	Edwards Substation 138kV	LIPA	2	4/30/15	None		2016/09	2016/09
474	EDP Renewables North America	North Slope Wind	1/30/15	200	200	W	Franklin-Clinton, NY	D	Willis - Plattsburgh 230kV	NYP&	2	2/28/15	None		2017/11	2017/11
475	OneEnergy Development, LLC	Windy Hill Solar	2/2/15	20	20	W	Washington, NY	F	Battenkill Substation 115kV	NM-NG	2	3/31/15	None		2016/09	2016/09
476	NYSEG/National Grid	Edic-PV, Oakdale-Fraser	2/12/15	TBD	TBD	AC	Oneida-Delaware, NY	E	Edic-PV, Oakdale-Fraser 345kV	NM- NG/NYSEG	4	2/28/15	None		2019/09	2019/09
477	Riverhead Solar Farm LLC	Riverhead Solar	2/18/15	20	20	S	Suffolk, NY	K	Edwards Substation 138kV	LIPA	2	3/31/15	None		2016/10	2016/10

Interconnection Requests and Transmission Projects

Queue Pos.	Owner/Developer	Project Name	Date of IR	SP (MW)	WP (MW)	Type/ Fuel	Location County/State	Z	Interconnection Point	Utility	S	Last Update	Availability of Studies	FS Complete/ SGIA Tender	Proposed In-Service	Proposed COD
478	Central Hudson Gas & Electric	Hurley Ave PARs	2/17/15	TBD	TBD	AC	Dutchess, NY	G	Hurley Ave 345kV	CHGE/NM-NG/NYSEG	4	2/28/15	None		2019/06	2019/06
479	Central Hudson Gas & Electric	Edic-NS, Hurley PARs	2/17/15	TBD	TBD	AC	Oneida-Dutchess, NY	E-G	Edic-NS, Hurley Ave 345kV	CHGE/NM-NG/NYSEG/NYPA	4	2/28/15	None		2019/07	2019/07
480	National Grid	Edic-NS, Knickerbocker-PV	2/20/15	TBD	TBD	AC	Oneida-Dutchess, NY	E-G	Edic-NS, Knickerbocker-PV 345kV	NM-NG/ConEd	4	2/28/15	None		2019/09	2019/09
481	National Grid	Leeds - Pleasant Valley	2/20/15	TBD	TBD	AC	Greene-Dutchess, NY	G	Leeds - P. Valley 345kV	NM-NG/ConEd	4	2/28/15	None		2019/02	2019/02
482	National Grid	Edic-NS, NS-Leeds-PV	2/20/15	TBD	TBD	AC	Oneida-Dutchess, NY	E, G	Edic-NS, NS-Leeds-PV 345kV	NM-NG/ConEd	4	2/28/15	None		2018/06	2018/06
483	National Grid	NS-Leeds, Leeds-PV	2/20/15	TBD	TBD	AC	Albany-Dutchess, NY	F, G	NS-Leeds, Leeds-PV 345kV	NM-NG/ConEd	4	2/28/15	None		2019/09	2019/09
484	National Grid	Edic-NS, NS-Leeds, Leeds-PV	2/20/15	TBD	TBD	AC	Oneida-Dutchess, NY	E, G	Edic-NS, NS-Leeds, Leeds-PV 345kV	NM-NG/ConEd	4	2/28/15	None		2020/02	2020/02
485	National Grid	Knickerbocker-PV	3/4/15	TBD	TBD	AC	Columbia-Dutchess, NY	F, G	Knickerbocker - P. Valley 345kV	NM-NG/ConEd	4	3/31/15	None		2019/09	2019/09
486	LI Energy Storage System	Buell Battery Storage	3/9/15	20	20	ES	Suffolk, NY	K	East Hampton Substation 69kV	LIPA	1	4/30/15	None		2018/10	2018/10
487	LI Energy Storage System	Far Rockaway Battery Storage	3/9/15	20	20	ES	Suffolk, NY	K	Far Rockaway Substation 69kV	LIPA	1	4/30/15	None		2018/10	2018/10
488	LI Energy Storage System	Glenwood Battery Storage	3/9/15	20	20	ES	Suffolk, NY	K	Glenwood Substation 69kV	LIPA	1	4/30/15	None		2018/10	2018/10
489	LI Energy Storage System	Southampton Battery Storage	3/9/15	20	20	ES	Suffolk, NY	K	Southampton 69kV	LIPA	1	4/30/15	None		2018/10	2018/10
490	New York Power Authority	Marcy South Series Comp	3/16/15	TBD	TBD	AC		E		NYSEG/NM-NG	1	3/31/15	None			
491	Yaphank Fuel Cell Park, LLC	Yaphank Fuel Cell Park	3/23/15	19.6	19.6	ES	Suffolk, NY	K	Yaphank Substation 69kV	LIPA	1	4/30/15	None		2016/12	2016/12
492	Setauket Fuel Cell Park, LLC	Setauket Fuel Cell Park	3/23/15	19.6	19.6	ES	Suffolk, NY	K	Terryville Substation 69kV	LIPA	1	4/30/15	None		2016/12	2016/12
493	EPCAL Fuel Cell Park, LLC	EPCAL Fuel Cell Park	3/30/15	19.6	19.6	ES	Suffolk, NY	K	Gruman Substation 69kV	LIPA	1	4/30/15	None		2016/12	2016/12
494	Alabama Ledge Wind Farm LLC	Alabama Ledge Wind	3/31/15	79.8	79.8	W	Genesee, NY	A	Oakfield - Lockport 115kV	NM-NG	1	4/30/15	None		2017/09	2017/12
495	Canajoharie Solar LLC	Canajoharie Solar	4/2/15	49.7	49.7	S	Montgomery, NY	F	St. Johnsville - Marshville 115kV	NM-NG	1	4/30/15	None		2016/12	2016/12

Number of new projects during March	4
Number of new projects year to date	30
Number withdrawn during March	1
Number withdrawn year to date	20

NOTES:

- The column labeled 'SP' refers to the maximum summer megawatt electrical output. The column labeled 'WP' refers to the maximum winter megawatt electrical output.
- Type / Fuel. Key: ST=Steam Turbine, CT=Combustion Turbine, CC=Combined Cycle, CS= Steam Turbine & Combustion Turbine, H=Hydro, PS=Pumped Storage, W=Wind, NU=Nuclear, NG=Natural Gas, M=Methane, SW=Solid Waste, S=Solar, Wo=Wood, F=Flywheel ES=Energy Storage, O=Oil, C=Coal, D=Dual Fuel, AC=AC Transmission, DC=DC Transmission, L=Load
- The column labeled 'Z' refers to the zone
- The column labeled 'S' refers to the status of the project in the NYISO's LFIP. Key: 1=Scoping Meeting Pending, 2=FES Pending, 3=FES in Progress, 4=SRIS/SIS Pending, 5=SRIS/SIS in Progress, 6=SRIS/SIS Approved, 7=FS Pending, 8=Rejected Cost Allocation/Next FS Pending, 9=FS in Progress, 10=Accepted Cost Allocation/IA in Progress, 11=IA Completed, 12=Under Construction, 13=In Service for Test, 14=In Service Commercial, 0=Withdrawn
- Availability of Studies Key: None=Not Available, FES=Feasibility Study Available, SRIS=System Reliability Impact Study Available, FS=Facilities Study and/or ATRA Available
- FS Complete/SGIA Tender refers to the Attachment X milestone used to apply the 4-year COD limitation.
- Proposed in-service dates and Commerical Operation Dates (COD) are shown in format Year/Qualifier, where Qualifier may indicate the month, season, or quarter.

New Generation Report – Attachment B

1=	Scoping Meeting Pending	Interconnection Request has been received, but scoping meeting has not yet occurred
2=	FESA Pending	Awaiting execution of Feasibility Study Agreement
3=	FES in Progress	Feasibility Study is in Progress
4=	SRIS Pending	Awaiting execution of SRIS Agreement and/or OC approval of SRIS scope
5=	SRIS in Progress	
6=	SRIS Approved	SRIS Approved by NYISO Operating Committee
7=	FS Pending	Awaiting execution of Facilities Study Agreement
8=	Rejected Cost Allocation/ Next FS Pending--	Project was in prior Class Year, but rejected cost allocation—Awaiting execution of Facilities Study Agreement for next Class Year or the start of the next Class Year
9=	FS in Progress	Class Year Facilities Study or Small Generator Facilities Study is in Progress
10=	Accepted Cost Allocation/ IA in Progress	Interconnection Agreement is being negotiated
11=	IA Completed	Interconnection Agreement is executed and/or filed with FERC
12=	Under Construction	Project is under construction
13=	In Service for Test	
14=	In Service Commercial	