

**UNITED STATES OF AMERICA
BEFORE THE
FEDERAL ENERGY REGULATORY COMMISSION**

Boralex Inc.

)
)
)

Docket No. ER23-798-000

**MOTION TO INTERVENE AND COMMENTS OF
THE NEW YORK INDEPENDENT SYSTEM OPERATOR, INC.**

Pursuant to Rules 212 and 213 of the Commission’s Rules of Practice and Procedure,¹ the New York Independent System Operator, Inc. (“NYISO”) moves to intervene and submits comments concerning the request of Boralex Inc. (“Boralex”) in the above-captioned proceeding for a waiver of certain requirements of the NYISO’s Open Access Transmission Tariff (“OATT”) related to the eligibility of a Large Facility to enter the NYISO’s Class Year Interconnection Facilities Study (“Class Year Study”) (the “Waiver Request”).² The NYISO respectfully requests that the Commission consider these comments in its decision on the merits of the Waiver Request.³ In addition, as described below, the NYISO supports Boralex’s request for expedited action in this proceeding.

I. Motion to Intervene

The NYISO is the independent body responsible for providing open access transmission service, maintaining reliability, and administering competitive wholesale markets for electricity, capacity, and ancillary services in New York State. Additionally, the NYISO administers the interconnection process pursuant to its Commission-approved tariffs. The NYISO, therefore, has a

¹ 18 C.F.R. §§ 385.212 and 385.213 (2022).

² *Boralex Inc.*, Petition of Boralex Inc. for Limited Tariff Waiver and Shortened Comment Period and Expedited Commission Approval, Docket No. ER23-798-000 (Jan. 9, 2023) (“Waiver Request”).

³ Capitalized terms that are not otherwise defined in these comments shall have the meaning specified in Attachments S or X to the NYISO OATT, and if not defined therein, in the NYISO OATT and NYISO Market Administration and Control Area Services Tariff.

unique interest in this proceeding that cannot be adequately represented by any other entity and requests that the Commission permit the NYISO to intervene with all the rights of a party.

II. Comments

The Class Year Study is the NYISO’s final interconnection study that is performed on a clustered basis for a “Class Year” of projects. A Large Facility⁴ becomes eligible to enter a Class Year Study when it has satisfied, among other entry requirements, two developmental milestones established in Section 25.6.2.3.1 of Attachment S to the OATT. Specifically, a Large Facility must, on or before the Class Year Start Date: (i) have received Operating Committee approval of its Interconnection System Reliability Impact Study (“SRIS”), and (ii) have satisfied the applicable regulatory milestone for its project prescribed in Attachment S or, in lieu of satisfying such milestone, must submit a two-part deposit or demonstrate that it has obtained a qualifying contract.⁵ The Class Year Start Date for the upcoming Class Year 2023 is February 13, 2023.⁶

On October 28, 2022, Clean Path New York LLC (“Clean Path”) requested a waiver of the timing requirement in Section 25.6.2.3.1 that a Large Facility must have an SRIS approved by the NYISO’s Operating Committee on or before the Class Year Start Date to be eligible to enter a Class Year Study.⁷ Clean Path sought the waiver as its project may not obtain Operating Committee approval of its ongoing SRIS prior to the Class Year Start Date. On November 15, 2022, the NYISO

⁴ A Large Facility includes Large Generating Facilities and Class Year Transmission Projects. See OATT Attach. S § 25.1.2 (definition of “Large Facility”). Boralex’s projects are Large Generating Facilities.

⁵ OATT § 25.6.2.3.1. If a Developer elects to submit a two-part deposit or to demonstrate a qualifying contract to satisfy the regulatory requirement, the Developer must do so within 10 Business Days of the NYISO’s tendering of a Class Year Study Agreement. See OATT § 30.8.1. In such case, the Developer must still satisfy the regulatory milestone within 6 months of the NYISO’s tendering of the draft Standard Large Generator Interconnection Agreement for the project, or the project will be withdrawn from the NYISO’s interconnection queue. See OATT §§ 25.6.2.3.2, 25.6.2.3.3.

⁶ The Class Year Start Date is tied to the completion of the Class Year Study. Class Year 2021 completed on January 11, 2023. The Class Year Study for Class Year 2023 will commence on February 13, 2023 – the first Business Day after thirty Calendar Days following the completion of Class Year 2021. See OATT § 25.5.9.1.

⁷ *Clean Path New York LLC*, Request of Clean Path New York LLC for Prospective Tariff Waiver and Expedited Action, Docket No. ER23-253-000 (October 28, 2022).

submitted comments supporting Clean Path’s requested waiver.⁸ The NYISO noted in its comments the complexity of the proposed interconnection and the change in the scope of the project’s SRIS due to a NYISO initiative to streamline SRISs by eliminating unnecessary or duplicative analysis.⁹ The NYISO requested that any waiver granted by the Commission be subject to certain conditions.¹⁰ In particular, to minimize impacts on the NYISO’s Class Year Study process, the NYISO requested that any waiver: (i) clarify that the Developer has until the completion date of the Annual Transmission Baseline Assessment (“ATBA”) base cases to have its SRIS report approved by the Operating Committee to satisfy the SRIS approval tariff requirement for Class Year 2023, and (ii) make clear that, notwithstanding the waiver, the Developer must satisfy the other tariff requirements for entering Class Year 2023 in accordance with the existing rules and timing requirements established in Attachments X and S of the OATT.¹¹ In addition, to ensure equal treatment across Developers participating in the NYISO’s interconnection queue, the NYISO requested that the Commission apply any waiver to all Developers similarly situated to Clean Path – *i.e.*, projects with an SRIS currently in progress.¹²

On December 16, 2022, the Commission issued an order, granting Clean Path’s requested waiver, providing that “Clean Path may enter the upcoming 2023 Class Year Study if Clean Path has its SRIS by the completion date of the Annual Transmission Baseline Assessment base cases and satisfies the other requirements for entering a Class Year Study in accordance with NYISO’s OATT.”¹³ The Commission, however, declined to extend the waiver to other Developers with an

⁸ *Clean Path New York LLC*, Motion to Intervene and Comments of the New York Independent System Operator, Inc., Docket No. ER23-253 (November 15, 2022) (“NYISO Comments”).

⁹ NYISO Comments at 2-3, 6.

¹⁰ NYISO Comments at 6-7.

¹¹ NYISO Comments at 6-10.

¹² NYISO Comments at 6-7. The NYISO identified such SRISs as those that had an initial scope approved by the Operating Committee as of the date of Clean Path’s submission of its requested waiver. NYISO Comments at 7 n 13.

¹³ *Clean Path New York LLC*, Order Granting Waiver, 181 FERC ¶ 61,236 at P 20 (2022) (“Clean Path Order”).

SRIS in progress, finding that the NYISO had not provided sufficient justification for applying the waiver to such Developers.¹⁴

Boralex is the Developer of the following five solar projects (individually a “Project,” and collectively the “Projects”), which are each a Large Facility in the NYISO’s interconnection queue:

- Diamond Solar NY48 (NYISO Queue Position No. 1174);
- Newport Solar NY115 (NYISO Queue Position No. 1178);
- Foothills Solar NY128 (NYISO Queue Position No. 1182);
- Fort Covington Solar NY125A (NYISO Queue Position No. 1183); and
- Two Rivers Solar NY125B (NYISO Queue Position No. 1184).

The SRISs for the Projects are currently ongoing, and the NYISO cannot state with certainty whether each of the Projects will have the opportunity to obtain Operating Committee approval of its SRISs prior to the upcoming Class Year Start Date.

On January 9, 2023, Boralex filed the Waiver Request. The NYISO understands Boralex to be requesting in connection with each of its Projects a waiver of the timing requirement in Section 25.6.2.3.1 of Attachment S to the OATT that a Large Facility must have an SRIS approved by the NYISO’s Operating Committee on or before the Class Year Start Date to be eligible to enter a Class Year Study.¹⁵ In particular, the NYISO understands that Boralex is proposing – in the same manner as Clean Path – that each Project be permitted to enter into Class Year 2023 if: (i) the Project receives Operating Committee approval of its SRIS after the Class Year Start Date but prior to the NYISO’s completion of the Annual Transmission Baseline Assessment base cases for Class Year 2023 and (ii) the Project satisfies the other requirements for entering a Class Year Study in

¹⁴ Clean Path Order at P 26 (“We decline to extend the grant of waiver to any other developers with an SRIS in progress, as NYISO requests. We find that, unlike in *NYPA*, NYISO did not identify the entities it asserts are similarly situated and further did not sufficiently justify how all projects with an SRIS in progress are similarly situated and satisfy the four waiver criteria.”)

¹⁵ See Waiver Request at 1-2, 5.

accordance with the existing rules and timing requirements established in Attachments X and S of the OATT.¹⁶

The NYISO supports the Commission granting the requested waiver in this instance as the Projects are similarly situated to Clean Path's project. Each of the Projects has met the same interconnection study process milestones as Clean Path's project. In particular, the Operating Committee approved the initial scope of each of the Projects' SRISs prior to October 28, 2022,¹⁷ and the SRIS for each of the Projects is currently in progress. Despite using Reasonable Efforts to complete the SRIS for each Project, the NYISO acknowledges that the SRIS processes for these Projects have been lengthy due to a number of factors.¹⁸ For instance, there were multiple revisions to the technical data for each of the Projects, which required multiple rounds of iterations to ensure accuracy in the modeling needed for each Project. This caused delays in finalizing the study data and postponed the commencement of the SRISs. In addition, Boralex submitted revisions to the point of interconnection (POI), which further impacted finalization of the modeling data. While the NYISO is working diligently in close collaboration with Boralex and, as applicable, the New York Power Authority and Niagara Mohawk Power Corporation d/b/a National Grid (the Connecting Transmission Owner) to complete the SRISs for the Projects, the NYISO cannot state with certainty whether the Projects will have the opportunity to obtain Operating Committee approval of their SRISs prior to the upcoming Class Year Start Date for Class Year 2023. The requested waiver

¹⁶ See Waiver Request at 5, 20-21.

¹⁷ The Operating Committee approved the scope of the SRIS for each of the Projects on the following dates: Diamond Solar on April 20, 2022; Newport Solar on May 20, 2022 (with modification approved on November 17, 2022); Foothills Solar on July 14, 2022; Fort Covington Solar on August 18, 2022; and Two Rivers Solar on October 13, 2022.

¹⁸ The NYISO's comments in this proceeding should not be interpreted as confirming or otherwise addressing the individual details concerning the SRIS process for the Projects described in the Waiver Request.

would provide a modest amount of additional time to potentially complete the SRISs and obtain Operating Committee approval in time for each Project to enter Class Year 2023.

If the Commission grants Boralex's requested waiver, it should apply the same conditions, described below, that it applied to Clean Path. Without these conditions, the upcoming Class Year 2023 could be delayed for all of its participating members.

First, any waiver concerning the timing of Operating Committee approval of the SRIS cannot be open ended. Consistent with its order in the Clean Path proceeding, the Commission should require that Boralex has until the completion date of the ATBA base cases to have the SRIS report for a Project approved by the Operating Committee to satisfy the SRIS approval tariff requirement to enter Class Year 2023. In its Waiver Request, Boralex acknowledges that it will have to have the SRIS for a Project approved by the Operating Committee by the completion date of the ATBA base case for that Project to enter into Class Year 2023.¹⁹ As the NYISO described in the Clean Path proceeding, its development of the ATBA base cases is its initial step in the Class Year Study process and takes approximately 60 days from the Class Year Start Date.²⁰ Requiring that membership in the Class Year be determined by this date will minimize disruption to Class Year activities. If the NYISO were required to add new members to the Class Year after completion of the

¹⁹ See Waiver Request at 5, 20-21.

²⁰ The ATBA establishes the pre-existing baseline system before Class Year Projects are included. During the initial period in which the NYISO develops the ATBA, the NYISO performs the following actions: (1) confirms Class Year entrants have satisfied all applicable entry requirements (*e.g.*, execution of the Class Year Study Agreement and submission of required deposits and technical data); (2) reviews project data submitted by Class Year Projects with their Class Year Study Agreements and confirms all required technical data has been provided and there are no deficiencies or inconsistencies in such data; (3) builds the new Class Year Study ATBA base cases (*i.e.*, short circuit, steady state, dynamics and deliverability base cases) reflecting the Existing System Representation, including the prior Class Year Projects that accepted their Project Cost Allocations and posted Security, together with their associated System Upgrade Facilities and System Deliverability Upgrades; and (4) prepares the auxiliary study files to perform the short circuit, steady state, dynamics and deliverability analyses. The NYISO subsequently develops an Annual Transmission Reliability Assessment ("ATRA"), which adds the Class Year Projects to the ATBA baseline to determine any upgrades required as a result of these projects and to allocate the cost of such upgrades among the Class Year Projects.

ATBA base cases, such action would potentially disrupt finished study work and delay the ultimate completion of the Class Year Study for all members.²¹

Second, any waiver should be limited to addressing the timeframe for a Project to have received Operating Committee approval of its SRIS. Consistent with its order in the Clean Path proceeding, the Commission should require Boralex to satisfy for a Project the other entry requirements for the Class Year Study in accordance with the existing rules and timing requirements established in Attachments X and S of the OATT.²² In its Waiver Request, Boralex acknowledges that it will have to satisfy these other tariff requirements for a Project to enter Class Year 2023 notwithstanding any waiver concerning the timing of Operating Committee approval of its SRIS.²³

As the NYISO described in the Clean Path proceeding, among these tariff requirements, a Developer seeking to enter the Class Year must do the following on or before 5 Business Days after the NYISO issues the notice announcing the next Class Year Start Date: provide notice to the NYISO that it elects to enter the Class Year Study and either: (i) demonstrate satisfaction of its applicable regulatory milestone or (ii) indicate the Developer will submit, in lieu of the regulatory milestone, a two-part deposit or qualifying contract.²⁴ This notice for Class Year 2023 was issued January 12, 2023, upon completion of the prior Class Year Study, and announced the Class Year Start Date for Class Year 2023 – February 13, 2023. Once the NYISO confirms Class Year eligibility for the projects that satisfy the above requirements, the NYISO will then tender the Class Year Study

²¹ As the NYISO described in the Clean Path proceeding, similar to the SRIS, it takes time for the NYISO to review and confirm data with Developers of the Class Year Projects and to address any issues with the models provided by Developers. In addition, after the NYISO completes the ATBA, it begins to add the Class Year Projects to the model to develop the ATRA. If new Class Year Projects are subsequently added, the NYISO may need to re-open the ATRA for each occurrence, which would delay the start of the NYISO's analysis conducted for the Class Year. Moreover, as part of the Class Year process, the NYISO performs individual "Part 1" studies of each project to identify the Attachment Facilities and local System Upgrade Facilities required solely for that project. Adding Class Year members late in the process could delay the start of these project-specific studies. Avoiding delays related to a single project or small number of projects protects the process and benefits all of the projects in the Class Year Study and other projects in the interconnection queue.

²² See OATT §§ 25.5.9, 30.8.

²³ See Waiver Request at 5, 20-21.

²⁴ See OATT § 25.5.9.1.

Agreement.²⁵ Within 10 Business Days of this tender, the Developer must complete the agreement, submit required technical data, indicate which interconnection service it is seeking, update its proposed In-Service Date, Initial Synchronization Date, and Commercial Operation Date, submit required study deposits, and, if it has not demonstrated satisfaction of an applicable regulatory milestone, submit a deposit or qualifying contract in lieu of a regulatory milestone.²⁶ Once the NYISO confirms receipt of these materials and addresses any deficiencies with the Developer within tariff-prescribed timeframes, the NYISO, Connecting Transmission Owner, and Developer will execute the Class Year Study Agreement. If a project satisfies these requirements, it will become a Class Year Project.

III. Request for Commission Order by February 1, 2023

The NYISO supports Boralex's request that the Commission expedite its review of this waiver request and issue an order by February 1, 2023.²⁷ Commission action by this date is crucial to effectuate the waiver and to provide certainty to the NYISO and Boralex concerning the Class Year entry requirements applicable to the Projects prior to the Class Year Start Date, which will begin on February 13, 2023. This timeframe will enable the NYISO to timely implement any granted waiver with minimal delay to the Class Year Study process.

IV. Communications and Correspondence

All communications and service with regard to this filing should be directed to:

Robert E. Fernandez, Executive Vice President,
General Counsel & Chief Compliance Officer
Karen Georgenson Gach, Deputy General
Counsel

*Sara B. Keegan, Assistant General Counsel

*Brian R. Hodgdon, Senior Attorney

*Ted J. Murphy
Hunton Andrews Kurth LLP
2200 Pennsylvania Avenue, NW
Washington, D.C. 20037
Tel: (202) 955-1500
Fax: (202) 778-2201

²⁵ Projects without an Operating Committee-approved SRIS will not be deemed eligible unless and until a Commission order waives the requirement to have an Operating Committee-approved SRIS on or before the Class Year Start Date. Therefore, if Boralex's Waiver Request is granted, its projects would be deemed eligible as of the effective date of the Commission's order, prompting the NYISO to tender the Class Year Study Agreement.

²⁶ See OATT §§ 25.5.9, 30.8.

²⁷ See Waiver Request at 5, 23.

*Angela J. Sicker, Attorney II
New York Independent System Operator, Inc.
10 Krey Boulevard
Rensselaer, NY 12144
Tel: (518) 356-6000
Fax: (518) 356-4702
skeegan@nyiso.com
bhodgdon@nyiso.com
asicker@nyiso.com

tmurphy@hunton.com

*Michael J. Messonnier Jr.
Hunton Andrews Kurth LLP
951 East Byrd Street
Richmond, VA 23219
Tel: (804) 788-8200
Fax: (804) 344-7999
mmessonnier@hunton.com

* Persons designated for receipt of service.

V. Conclusion

WHEREFORE, for the foregoing reasons, the NYISO respectfully requests that the Commission consider these comments in making its decision on Boralex's Waiver Request and rule on the Waiver Request no later than February 1, 2023.

Respectfully submitted,

/s/ Sara B. Keegan

Sara B. Keegan
Angela J. Sicker

/s/ Michael J. Messonnier Jr.

Michael J. Messonnier Jr.
Hunton Andrews Kurth LLP

*Counsel for the
New York Independent System Operator, Inc.*

January 17, 2023

cc: Janel Burdick
Robert Fares
Jette Gebhart
Jaime Knepper
David Morenoff
Eric Vandenberg
Adria Woods

Matthew Christiansen
Jignasa Gadani
Leanne Khammal
Kurt Longo
Douglas Roe
Gary Will

CERTIFICATE OF SERVICE

I hereby certify that I have this day served the foregoing document upon each person designated on the official service list compiled by the Secretary in this proceeding in accordance with the requirements of Rule 2010 of the Rules of Practice and Procedure, 18 C.F.R. §385.2010.

Dated at Rensselaer, NY this 17th day of January 2023.

/s/ Stephanie Amann

Stephanie Amann
New York Independent System Operator, Inc.
10 Krey Blvd.
Rensselaer, NY 12144
(518) 356-8854