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30.7 Interconnection System Reliability Impact Study 

30.7.1 Interconnection System Reliability Impact Study Agreement 

Unless otherwise agreed, pursuant to the Scoping Meeting provided in Section 30.3.3.4, 

simultaneously with the delivery of the Interconnection Feasibility Study to the Developer, the NYISO 

shall provide to the Developer and Connecting Transmission Owner an Interconnection System 

Reliability Impact Study Agreement in the form of Appendix 3 to these Large Facility Interconnection 

Procedures.  The Interconnection System Reliability Impact Study Agreement shall provide that the 

Developer shall compensate the NYISO and Connecting Transmission Owner for the actual cost of the 

SRIS.  Within three (3) Business Days following the Interconnection Feasibility Study results meeting, the 

NYISO shall provide to Developer a non-binding good faith estimate of the cost and timeframe for 

completing the SRIS. 

30.7.2 Execution of Interconnection System Reliability Impact Study Agreement 

The Developer shall execute the Interconnection System Reliability Impact Study Agreement and 

deliver the executed Interconnection System Reliability Impact Study Agreement to the NYISO no later 

than thirty (30) Calendar Days after its receipt along with demonstration of Site Control, and the 

required deposit. 

If the NYISO is responsible for performing the entire study, the required deposit is $120,000.  If 

the Developer is hiring a third-party consultant to perform the analytical portion of the study, the 

required deposit is $40,000.  If the Developer does not provide all such technical data when it delivers 

the Interconnection System Reliability Impact Study Agreement, the NYISO shall notify the Developer of 

the deficiency within five (5) Business Days of the receipt of the executed Interconnection System 

Reliability Impact Study Agreement and the Developer shall cure the deficiency within ten (10) Business 

Days of receipt of the notice, provided, however, such deficiency does not include failure to deliver the 
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executed Interconnection System Reliability Impact Study Agreement or deposit.  The NYISO and 

Transmission Owner shall execute the Interconnection System Reliability Impact Study Agreement 

within thirty (30) Calendar Days after its receipt by the Developer. 

If the Interconnection System Reliability Impact Study uncovers any unexpected result(s) not 

contemplated during the Scoping Meeting and the Interconnection Feasibility Study, a substitute Point 

of Interconnection identified by either Developer or Connecting Transmission Owner and NYISO, and 

acceptable to the other Parties, such acceptance not to be unreasonably withheld, will be substituted 

for the designated Point of Interconnection specified above without loss of Queue Position, and 

restudies shall be completed pursuant to Section 30.7.6 as applicable.  For the purpose of this Section 

30.7.2, if the NYISO, Connecting Transmission Owner and Developer cannot agree on the substituted 

Point of Interconnection, then Developer may direct that one of the alternatives as specified in the 

Interconnection Feasibility Study Agreement, as specified pursuant to Section 30.3.3.4, shall be the 

substitute. 

30.7.3 Scope of Interconnection System Reliability Impact Study 

The Interconnection System Reliability Impact Study shall evaluate the impact of the proposed 

interconnection on the reliability of the New York State Transmission System.  The Interconnection 

System Reliability Impact Study shall be conducted in accordance with Applicable Reliability Standards.  

The SRIS will consider the Base Case, and if not already included in the Base Case, all generating and 

merchant transmission facilities (and with respect to (iii) below, any identified System Upgrade Facilities 

associated with such higher queued interconnection and, if security or cash has been posted in 

accordance with Attachment S, System Deliverability Upgrades, except for Highway facility upgrades 

that have not yet been triggered under Section 25.7.12.3.1 of Attachment S) that, on the date the SRIS 

scope is approved by the Operating Committee: (i) are directly interconnected to the New York State 
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Transmission System; (ii) are interconnected to Affected Systems and may have an impact on the 

Interconnection Request; (iii) have accepted their cost allocation for System Upgrade Facilities and 

posted security for such System Upgrade Facilities in accordance with Attachment S; and (iv) have no 

Queue Position but have executed a Standard Large Generator Interconnection Agreement or requested 

that an unexecuted Standard Large Generator Interconnection Agreement be filed with FERC.  Certain 

changes have been made, effective January 17, 2010, to the Base Case requirements for Interconnection 

System Reliability Impact Studies.  These changed requirements will be applied prospectively to projects 

with study scopes for a System Reliability Impact Study approved by the Operating Committee on or 

after that effective date; provided, however, that Developers with a System Reliability Impact Study in 

progress and a study scope approved by the Operating Committee prior to that effective date may elect, 

at their own expense, to modify the Base Case assumptions for that study consistent with the changed 

requirements.  Such an election will be memorialized in a revised study scope subject to the approval of 

the Operating Committee and, to the extent necessary, an amended System Reliability Impact Study 

Agreement. 

The Interconnection System Reliability Impact Study will consist of a short circuit analysis, a 

stability analysis, and a power flow analysis.  The SRIS will state the assumptions upon which it is based; 

state the results of the analyses; and provide the requirements or potential impediments to providing 

Energy Resource Interconnection Service, including a preliminary indication of the cost and length of 

time that would be necessary to correct any problems identified in those analyses and implement the 

interconnection.  The SRIS will provide a list of facilities that are required as a result of the 

Interconnection Request and a nonbinding good faith estimate of cost responsibility and a non-binding 

good faith estimated time to construct.  The NYISO Operating Committee shall approve the specific 

study scope proposed for each Interconnection System Reliability Impact Study. 
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30.7.4 Interconnection System Reliability Impact Study Procedures 

The NYISO shall coordinate the Interconnection System Reliability Impact Study with any 

Affected System that is affected by the Interconnection Request pursuant to Section 30.3.5 above.  The 

NYISO shall utilize existing studies to the extent practicable when it performs the study.  The NYISO shall 

use Reasonable Efforts to complete the SRIS within ninety (90) Calendar Days after the receipt of the 

fully executed Interconnection System Reliability Impact Study Agreement, study payment, and 

technical data.  If NYISO uses Clustering, the NYISO shall use Reasonable Efforts to deliver a completed 

SRIS within ninety (90) Calendar Days after the close of the Queue Cluster Window.  The NYISO 

Operating Committee shall approve each final Interconnection System Reliability Impact Study. 

At the request of the Developer or at any time the NYISO determines that it will not meet the 

required time frame for completing the Interconnection System Reliability Impact Study, NYISO shall 

notify the Developer as to the schedule status of the SRIS.  If the NYISO is unable to complete the 

Interconnection System Reliability Impact Study within the time period, it shall notify the Developer and 

provide an estimated completion date with an explanation of the reasons why additional time is 

required.  Upon request, the NYISO shall provide the Developer all supporting documentation, 

workpapers and relevant pre-Interconnection Request and post-Interconnection Request power flow, 

short circuit and stability databases for the SRIS, subject to confidentiality arrangements consistent with 

Section 30.13.1. 

30.7.5 Study Report Meeting 

Within ten (10) Business Days of providing an Interconnection System Reliability Impact Study 

report to Developer, NYISO and Connecting Transmission Owner shall meet with Developer to discuss 

the results of the Interconnection System Reliability Impact Study. 
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30.7.6 Re-Study 

If the NYISO determines that re-study of the Interconnection System Reliability Impact Study is 

required due to a higher queued project dropping out of the queue, a modification of a higher queued 

project subject to 30.4.4, or re-designation of the Point of Interconnection pursuant to Section 30.7.2, 

NYISO shall notify Developer in writing.  Such re-study shall take no longer than sixty (60) Calendar Days 

from the date of notice.  Any cost of re-study shall be borne by the Developer being re-studied. 


