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April 19, 2017 
 
 
Via Electronic Mail to pdoyle@northeastenergyprojects.com 
Patrick Doyle 
Northeast Wind Projects 
2021 Western Avenue, Suite 105A 
Albany, NY 12203 
 
Subject:   Withdrawal of the Queue No. 362 Monticello Hill Wind Project 
   
Dear Mr. Doyle: 
 
This letter serves to inform you that effective as of the date of this letter, the Interconnection Request 
of the above-referenced project (“Project”) has been withdrawn from the interconnection queue of the 
New York Independent System Operator, Inc. (“NYISO”). 
 
The withdrawal of this Project is required by Section 32.1.3.2 of the NYISO’s Small Generator 
Interconnection Procedures (“SGIP”) contained in Attachment Z of the NYISO’s Open Access 
Transmission Tariff (“OATT”).  Section 32.1.3.2 of Attachment Z provides that extensions of 
Commercial Operation Date for Small Generating Facilities are subject to the provisions of Section 
30.4.4.5 of Attachment X of the OATT.  This Project has failed satisfy the requirements of Section 
30.4.4.5 with respect to its requested extension of Commercial Operation Date.  Specifically, the 
Project has not made the requisite demonstration pursuant to Section 30.4.4.5.2.2 that it has made 
reasonable progress against milestones set forth in the Interconnection Agreement.  Therefore, Section 
32.1.3.2 of Attachment Z of the OATT requires that the Project be withdrawn.   
 
In the absence of specific withdrawal and cure provisions in the pro forma SGIP, the NYISO relies on 
Section 30.3.6 of the Large Facility Interconnection Procedures, which provides a Project fifteen 
Business Days from receipt of a withdrawal letter “to either respond with information or actions that 
cure the deficiency or to notify the NYISO of its intent to pursue Dispute Resolution.”  To the extent 
you intend to provide such documentation or intend to pursue Dispute Resolution, you must notify the 
NYISO via email to InterconnectionSupport@nyiso.com on or before May 10, 2017.   
 
Regards, 
 
Jessica Gamache       
    
Jessica Gamache  
Interconnection Process Coordinator 
 
Cc: Julie Mahoney - NYSEG 
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