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ENGINEERING, PROCUREMENT, AND CONSTRUCTION AGREEMENT  

 

THIS ENGINEERING, PROCUREMENT, AND CONSTRUCTION AGREEMENT  

(“Agreement”) is made and entered into this 15th day of July, 2021, by and among NextEra  

Energy Transmission New York, Inc., a corporation organized and existing under the laws of the 

State of New York (“Transmission Developer”), the New York Independent System Operator, Inc., 
a not-for-profit corporation organized and existing under the laws of the State of New York 

(“NYISO”), and Rochester Gas and Electric Corporation, a corporation organized and existing 

under the laws of the State of New York (“Affected System Operator”).  Transmission  

Developer, the NYISO, or Affected System Operator each may be referred to as a “Party” or  
collectively referred to as the “Parties.”  

RECITALS  

WHEREAS, Transmission Developer is developing the Empire State Line Alternative  

Transmission Project as the more efficient or cost effective transmission solution to the Western 

New York Public Policy Transmission Need (“Transmission Project);  

WHEREAS, the Transmission Project was evaluated in the NYISO’s Transmission 

Interconnection Procedures located in Attachment P of the NYISO OATT;  

WHEREAS, Transmission Developer has entered into Transmission Project Interconnection  

Agreements concerning the Transmission Project with the NYISO and the Connecting  

Transmission Owners with which the project will interconnect - New York Power Authority and 

New York State Electric and Gas Corporation;  

 

WHEREAS, the Transmission Interconnection Studies for the Transmission Project identified  
certain adverse impacts resulting from the Transmission Project on the Affected System owned  

and operated by the Affected System Operator and determined that certain Network Upgrade  

Facilities were required to mitigate these impacts (“Affected System Upgrade Facilities”);  

WHEREAS, Transmission Developer and Affected System Operator desire to have  

Transmission Developer perform, and Transmission Developer is willing to perform, the  

engineering, procurement, and construction services required to construct and place in service the 

Affected System Upgrade Facilities (“EPC Services”) in accordance with the terms and 

conditions hereinafter set forth; and  

WHEREAS, Transmission Developer, Affected System Operator, and the NYISO have agreed  

to enter into this Agreement for the purpose of allocating the responsibilities for the performance  

and oversight of the EPC Services required to construct the Affected System Upgrade Facilities.  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, it 

is agreed:  
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ARTICLE 1.   DEFINITIONS  

Whenever used in this Agreement with initial capitalization, the following terms shall have the  

meanings specified in this Article 1.  Terms used in this Agreement with initial capitalization that are 

not defined in this Article 1 shall have the meanings specified in Section 1 of the ISO OATT, Section 

22.1 of Attachment P of the ISO OATT, Section 25.1.2 of Attachment S of the ISO  
OATT, the body of the TIP, or the body of this Agreement.  

Affected System shall mean the electric system of the Affected System Operator that is affected by 

the interconnection of the Transmission Project.  

Affected System Operator shall have the meaning set forth in the introductory paragraph.  

Affected System Upgrade Facilities shall have the meaning set forth in the recitals and shall 

consist of the Network Upgrade Facilities identified in the Facilities Study and described in 

Appendix A of this Agreement.  

Affiliate shall mean, with respect to a person or entity, any individual, corporation, partnership, 

firm, joint venture, association, joint-stock company, trust or unincorporated organization,  

directly or indirectly controlling, controlled by, or under common control with, such person or 

entity.  The term “control” shall mean the possession, directly or indirectly, of the power to direct 

the management or policies of a person or an entity.  A voting interest of ten percent or more shall 

create a rebuttable presumption of control.  

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 

administrative orders, permits and other duly authorized actions of any Governmental Authority, 

including but not limited to Environmental Law.  

Applicable Reliability Councils shall mean the NERC, the NPCC and the NYSRC.  

Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable  

Reliability Councils, and the Transmission District in which the Affected System Upgrade  

Facilities will be constructed, as those requirements and guidelines are amended and modified  

and in effect from time to time; provided that no Party shall waive its right to challenge the  

applicability or validity of any requirement or guideline as applied to it in the context of this  

Agreement.  

ASUF Estimated Total Costs shall be the costs for the engineering, procurement, and  

construction of the Affected System Upgrade Facilities, which costs were identified in the 

Facilities Study and are specified in Appendix A.  

Breach shall mean the failure of a Party to perform or observe any material term or condition of 

this Agreement.  

Breaching Party shall mean a Party that is in Breach of this Agreement.  
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Calendar Day shall mean any day including Saturday, Sunday or a federal holiday.  

Confidential Information shall mean any information that is defined as confidential by 

Article 16 of this Agreement.  

Connecting Transmission Owner shall mean the New York public utility or authority (or its  

designated agent) that (i) owns facilities used for the transmission of Energy in interstate  

commerce and provides Transmission Service under the Tariff, and (ii) owns, leases or otherwise 

possesses an interest in the portion of the New York State Transmission System at the Point(s) of 

Interconnection with the Transmission Project.  

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in 
accordance with Article 11 of this Agreement.  

Development Agreement shall mean the agreement executed between the NYISO and the  

Transmission Developer concerning the development of the Transmission Project, dated June 29, 

2019, as it may be amended from time to time.  

Effective Date shall mean the date on which this Agreement becomes effective upon execution by 
the Parties, subject to acceptance by the Commission, or if filed unexecuted, upon the date 
specified by the Commission.  

Environmental Law shall mean Applicable Laws and Regulations relating to pollution or 

protection of the environment or natural resources.  

EPC Services shall have the meaning set forth in the recitals and shall consist of the services 
described in Appendix A.  

Facilities Study shall mean the study conducted pursuant to Section 22.9 of Attachment P of the 

NYISO OATT to determine a list of facilities required to reliably interconnect the Transmission 

Project (including the Network Upgrade Facilities) as identified in the System Impact Study, the 

cost of those facilities, and the time required to interconnect the Transmission Project with the New 

York State Transmission System.  

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C.  §§ 791a et seq. 

(“FPA”).  

FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its successor.  

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war,  

insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or  

equipment, any order, regulation or restriction imposed by governmental, military or lawfully  

established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure  

event does not include acts of negligence or intentional wrongdoing by the Party claiming Force  

Majeure.  
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practices, methods and acts which, in the exercise of reasonable judgment in light of the facts  

known at the time the decision was made, could have been expected to accomplish the desired 

result at a reasonable cost consistent with good business practices, reliability, safety and  

expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, or 

act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts 

generally accepted in the region.  

Governmental Authority shall mean any federal, state, local or other governmental regulatory or 

administrative agency, court, commission, department, board, or other governmental  

subdivision, legislature, rulemaking board, tribunal, or other governmental authority having  

jurisdiction over any of the Parties, their respective facilities, or the respective services they  

provide, and exercising or entitled to exercise any administrative, executive, police, or taxing 

authority or power; provided, however, that such term does not include Transmission Developer, 

NYISO, Affected System Operator, or any Affiliate thereof.  

Hazardous Substances shall mean any chemicals, materials or substances defined as or  

included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 

“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” “toxic 
substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or words of 
similar meaning and regulatory effect under any applicable Environmental Law, or any other 

chemical, material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law.  

In-Service Date shall mean the date upon which the Affected System Upgrade Facilities are  

energized consistent with the provisions of this Agreement and available to provide  

Transmission Service under the NYISO’s Tariffs.  The Transmission Developer must provide  

notice of the In-Service Date to the other Parties in the form of Appendix C to this Agreement.  

Interconnection Agreements shall mean the two interconnection agreements concerning the  
Transmission Project among the Transmission Developer, the NYISO, and the Connecting  

Transmission Owners - i.e., New York Power Authority and New York State Electric and Gas  

Corporation.  

IRS shall mean the Internal Revenue Service.  

NERC shall mean the North American Electric Reliability Council or its successor organization.  

Network Upgrade Facilities shall mean the least costly configuration of commercially available  

components of electrical equipment that can be used, consistent with Good Utility Practice and  

Applicable Reliability Requirements, to make the modifications or additions to the New York  

State Transmission System that are required for the proposed Transmission Project to connect  

reliably to the system in a manner that meets the NYISO Transmission Interconnection Standard.  

New York State Transmission System shall mean the entire New York State electric  
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Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 

connection with this Agreement or its performance.  

NPCC shall mean the Northeast Power Coordinating Council or its successor organization.  

NYISO Transmission Interconnection Standard shall mean the reliability standard that must be 

met by any Transmission Project proposing to connect to the New York State Transmission 

System.  The standard is designed to ensure reliable access by the proposed project to the New 
York State Transmission System.  

NYSRC shall mean the New York State Reliability Council or its successor organization.  

Party or Parties shall mean NYISO, Affected System Operator, or Transmission Developer or 
any combination of the above.  

Point(s) of Interconnection shall mean the point(s) where the Transmission Developer’s 

Transmission Project connect to the New York State Transmission System.  

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a  

Party under this Agreement, efforts that are timely and consistent with Good Utility Practice and  

are otherwise substantially equivalent to those a Party would use to protect its own interests.  

Security shall mean a bond, irrevocable letter of credit, parent company guarantee or other form  

of security from an entity with an investment grade rating, executed for the benefit of the  

Affected System Operator, meeting the commercially reasonable requirements of the Affected  

System Operator with which it is required to be posted pursuant to Article 6.2, and consistent  

with the Uniform Commercial Code of the jurisdiction identified in Article 8.2.1 of this  

Agreement.  

Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed  

with the Commission, and as amended or supplemented from time to time, or any successor tariff  

thereto.  

System Impact Study shall mean the study conducted pursuant to Section 22.8 of Attachment P of 

the NYISO OATT that evaluates the impact of the proposed Transmission Project on the  
safety and reliability of the New York State Transmission System and, if applicable, Affected 
System, to determine what Network Upgrade Facilities are needed for the proposed  

Transmission Project to connect reliably to the New York State Transmission System in a  
manner that meets the NYISO Transmission Interconnection Standard.  

System Protection Facilities shall mean the equipment, including necessary protection signal 

communications equipment, required to (1) protect the New York State Transmission System from 

faults or other electrical disturbances occurring at the Transmission Project and (2) protect the 

Transmission Project from faults or other electrical system disturbances occurring on the New York 

State Transmission System or on other delivery systems or other generating systems to which the 

New York State Transmission System is directly connected.  
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Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the  

Commission, and as amended or supplemented from time to time, or any successor tariff.  

Transmission Developer shall have the meaning set forth in the introductory paragraph.  

Transmission Interconnection Application shall mean Transmission Developer’s request, in the 
form of Appendix 1 to the TIP, to interconnect a Transmission Project to the New York State 
Transmission System.  

Transmission Interconnection Procedures (“TIP”) shall mean the interconnection procedures 

applicable to a Transmission Interconnection Application pertaining to a Transmission Project that 

are included in Attachment P of the NYISO OATT.  

Transmission Interconnection Study shall mean any of the following studies: the Optional 

Feasibility Study, the System Impact Study, and the Facilities Study described in the  

Transmission Interconnection Procedures.  

Transmission Project shall be a Transmission Developer’s proposed transmission facility or 

facilities that collectively satisfy the definition of Transmission Project in Section 22.3.1 of 

Attachment P of the NYISO OATT.  

ARTICLE 2.   EFFECTIVE DATE, TERM AND TERMINATION  

2.1 Effective Date. 

This Agreement shall become effective upon execution by the Parties, subject to  

acceptance by FERC, or if filed unexecuted, upon the date specified by FERC.  The NYISO shall 

promptly file this Agreement with FERC upon its execution.  Affected System Operator and  

Transmission Developer shall reasonably cooperate with the NYISO with respect to the filing of this 

Agreement with FERC and provide any information reasonably requested by the NYISO  

needed for such filing.  

2.2 Term of Agreement. 

Subject to the provisions of Article 2.3, this Agreement shall remain in effect until the  

later of: (i) the dates on which all of the EPC Services have been completed, and (ii) the date on  

which the final payment of all invoices issued under this Agreement have been made pursuant to  

Articles 7.1 and 7.3 and any remaining Security has been released or refunded pursuant to  

Article 7.2.  

2.3 Termination. 

2.3.1   Completion of Term of Agreement  

This Agreement shall terminate upon the completion of the term of the Agreement 

pursuant to Article 2.2.  
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2.3.2   Written Notice.  

 

2.3.2.1 Written Notice of Termination 

This Agreement may be terminated: (i) by any Party after giving the other Parties ninety  
(90) Calendar Days advance written notice following the termination of the Development  

Agreement prior to the completion of its term, subject to the suspension requirements in Section  

2.3.2.2 below; or (ii) by the mutual agreement in writing of all Parties.  

 

2.3.2.2  Suspension Period for Project Transfer  

2.3.2.2.1   If the Development Agreement is terminated prior to the completion of its  

term and the NYISO exercises its right under the Development Agreement and the Tariff to  

request that a developer other than the Transmission Developer complete the Transmission  

Project, this Agreement shall be suspended.  The suspension period will last until either: (i) the  

NYISO issues a written determination that the Transmission Project cannot be transferred to  

another developer and will not proceed, or (ii) the Transmission Developer completes the  

assignment of this Agreement to a new developer selected by the NYISO as set forth in Section  

2.3.2.2.3.  During the suspension period, the running of any advanced notice of termination time 
period pursuant to Section 2.3.2.1 will be paused.  The Agreement shall not be terminated during the 
suspension period without the written agreement of all Parties.  

 

2.3.2.2.2  During the suspension period, the Transmission Developer and Affected  

System Operator shall suspend all work associated with the construction and installation of the  

Affected System Upgrade Facilities required for only that Transmission Developer under this  

Agreement with the condition that the New York State Transmission System shall be left in a  

safe and reliable condition in accordance with Good Utility Practice and the safety and reliability  

criteria of Affected System Operator and NYISO.  In such event, Transmission Developer shall  

be responsible for all reasonable and necessary costs and/or obligations in accordance with this  

Agreement, including those which Affected System Operator (i) has incurred pursuant to this  

Agreement prior to the suspension and (ii) incurs in suspending such work, including any costs  

incurred to perform such work as may be necessary to ensure the safety of persons and property  

and the integrity of the New York State Transmission System during such suspension and, if  

applicable, any costs incurred in connection with the cancellation or suspension of material,  

equipment and labor contracts which Affected System Operator cannot reasonably avoid;  

provided, however, that prior to canceling or suspending any such material, equipment or labor  

contract, Affected System Operator shall obtain Transmission Developer’s authorization to do  

so, which authorization shall not unreasonably be withheld, conditioned or delayed.  

2.3.2.2.3  If, pursuant to its Tariff, the NYISO selects a new developer to complete  

the Transmission Project, Transmission Developer shall coordinate with the new developer  

concerning the assignment of this Agreement to the new developer pursuant to the assignment  

requirements in Article 13 of this Agreement.  All liabilities under this Agreement existing prior  

to such transfer shall remain with the Transmission Developer, unless otherwise agreed upon by  
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2.3.3   Default.  

 

Any Party may terminate this Agreement in accordance with Article 11.  

 

2.3.4   Compliance.  

Notwithstanding Articles 2.3.1, 2.3.2, and 2.3.3, no termination of this Agreement shall 
become effective until the Parties have complied with all Applicable Laws and Regulations 

applicable to such termination, including the filing with FERC of a notice of termination of this 
Agreement, which notice has been accepted for filing by FERC.  

2.4 Termination Costs. 

If a Party elects to terminate this Agreement pursuant to Article 2.3.2 above, the  

Transmission Developer shall be responsible for all costs that are the responsibility of the  

Transmission Developer under this Agreement that are incurred by the Transmission Developer or 
the other Parties through the date, as applicable, of the other Parties’ receipt of a Party’s notice of 

termination or of the Parties’ mutual agreement to terminate the agreement.  Such costs  

include any cancellation costs relating to orders or contracts.  In the event of termination by the 
Transmission Developer, all Parties shall use commercially Reasonable Efforts to mitigate the costs, 

damages and charges arising as a consequence of termination.  Upon termination of this Agreement, 

unless otherwise ordered or approved by FERC:  

 

2.4.1   With respect to any portion of the Affected System Upgrade Facilities that have not 

yet been constructed or installed, but that is being relied upon by other projects in the manner 

described in Article 6.3 of this Agreement, Transmission Developer shall forfeit any remaining 

Security in accordance with the requirements in Article 6.3.  
 

2.4.2   With respect to any portion of the Affected System Upgrade Facilities that has not  

yet been constructed or installed and is not being relied upon by other projects in the manner  

described in Article 6.3 of this Agreement, the Affected System Operator shall to the extent  

possible and with Transmission Developer’s authorization cancel any pending orders of, or  

return, any materials or equipment for, or contracts for construction of, such facilities; provided  

that in the event Transmission Developer elects not to authorize such cancellation, Transmission  

Developer shall assume all payment obligations with respect to such materials, equipment, and  

contracts, and the Affected System Operator shall deliver such material and equipment, and, if  

necessary, assign such contracts, to Transmission Developer as soon as practicable, at  

Transmission Developer’s expense.  To the extent that Transmission Developer has already paid  

Affected System Operator for any or all such costs of materials or equipment not taken by  

Transmission Developer, Affected System Operator shall promptly refund such amounts to  

Transmission Developer, less any costs, including penalties incurred by the Affected System  

Operator to cancel any pending orders of or return such materials, equipment, or contracts.  
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Affected System Operator shall be responsible for all costs associated with procuring such 

materials or equipment.  

 

2.4.4   With respect to any portion of the EPC Services already performed pursuant to  

the terms of this Agreement, Transmission Developer shall be responsible for all costs associated 
with the removal, relocation or other disposition or retirement of such related materials,  
equipment, or facilities.  

2.5 Survival. 

This Agreement shall continue in effect after termination to the extent necessary to  

provide for final billings and payments and for costs incurred hereunder; including billings and 

payments pursuant to this Agreement and Transmission Developer’s satisfaction of the Security 

requirements in Article 6.3 to permit the determination and enforcement of liability and  

indemnification obligations arising from acts or events that occurred while this Agreement was in 

effect; and to permit Transmission Developer and Affected System Operator each to have access to 

the lands of the other pursuant to this Agreement or other applicable agreements, to disconnect, 

remove or salvage its own facilities and equipment.  

ARTICLE 3.   EPC SERVICES  

3.1 Performance of EPC Services. 

The Transmission Developer shall perform the EPC Services, as set forth in Appendix A  

hereto, using Reasonable Efforts to complete the EPC Services by the Milestone dates set forth  

in Appendix A hereto.  The Affected System Operator shall not be required to undertake any  

action which is inconsistent with its standard safety practices, its material and equipment  

specifications, its design criteria and construction procedures, its labor agreements, and  

Applicable Laws and Regulations.  In the event the Transmission Developer reasonably expects  

that it will not be able to complete the EPC Services by the specified dates, the Transmission  

Developer shall promptly provide written notice to the Affected System Operator and NYISO,  

and shall undertake Reasonable Efforts to meet the earliest dates thereafter.  The NYISO has no  

responsibility, and shall have no liability, for the performance of any of the EPC Services under  

this Agreement.  

3.2 General Conditions Applicable to Affected System Upgrade Facilities 

Constructed by Transmission Developer 

As Transmission Developer is responsible for the design, procurement and construction  

of the Affected System Upgrade Facilities as set forth in Appendix A, the following conditions  

apply:  

3.2.1   Transmission Developer shall engineer, procure equipment, and construct the 

Affected System Upgrade Facilities (or portions thereof) using Good Utility Practice and using 

standards and specifications provided in due course by the Affected System Operator;  
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3.2.2   Transmission Developer’s engineering, procurement and construction of the  

Affected System Upgrade Facilities shall comply with all requirements of law to which Affected 

System Operator would otherwise have been subject in the engineering, procurement or  

construction of the Affected System Upgrade Facilities;  

3.2.3   Affected System Operator shall review and approve the engineering design,  

equipment acceptance tests, and the construction of the Affected System Upgrade Facilities;  

 

3.2.4   Prior to commencement of construction, Transmission Developer shall provide to 

Affected System Operator and NYISO a schedule for construction of the Affected System  
Upgrade Facilities, and shall promptly respond to requests for information from Affected System 

Operator or NYISO;  
 

3.2.5   At any time during construction, Affected System Operator shall have the right to  
gain unrestricted access to the Affected System Upgrade Facilities and to conduct inspections of  
the same;  
 

3.2.6   At any time during construction, should any phase of the engineering, equipment 

procurement, or construction of the Affected System Upgrade Facilities not meet the standards and 

specifications provided by Affected System Operator, the Transmission Developer shall be 

obligated to remedy deficiencies in that portion of the Affected System Upgrade Facilities to 

Affected System Operator’s satisfaction;  
 

3.2.7   Transmission Developer shall indemnify Affected System Operator and NYISO for 
claims arising from the Transmission Developer’s construction of Affected System Upgrade 
Facilities under procedures applicable to Article 12.1 Indemnity;  

 

3.2.8   Transmission Developer shall transfer control of Affected System Upgrade 

Facilities to Affected System Operator;  

3.2.9   Transmission Developer shall transfer ownership of the Affected System Upgrade 

Facilities to Affected System Operator;  

 

3.2.10 Affected System Operator shall approve and accept for operation and  

maintenance the Affected System Upgrade Facilities, to the extent engineered, procured, and 
constructed in accordance with this Article 3.2;  
 

3.2.11 Transmission Developer shall deliver to NYISO and Affected System Operator “as 

built” drawings, information, and any other documents that are reasonably required by NYISO or 

Affected System Operator to assure that the Affected System Upgrade Facilities are built to the 

standards and specifications required by Affected System Operator; and  

 

3.2.12 The Transmission Developer shall be responsible for the costs that Connecting 

Transmission Owner incurs in executing the responsibilities enumerated to Connecting  
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Transmission Owner under Article 3.2.  The Connecting Transmission Owner shall invoice 

Transmission Developer for such costs pursuant to Article 7.  

3.3 Equipment Procurement. 

The Transmission Developer shall commence design of the Affected System Upgrade 

Facilities and procure necessary equipment as soon as practicable after all of the following 

conditions are satisfied, unless the Transmission Developer and Affected System Operator 
otherwise agree in writing:  
 

3.3.1   NYISO and Affected System Operator have completed the Facilities Study 
pursuant to the Facilities Study Agreement; and  

 

3.3.2   The NYISO has completed the required cost allocation analyses, and  

Transmission Developer has provided Security to the Affected System Operator in accordance 

with Article 6.2 by the date specified in Appendix B hereto.  

3.4 Construction Commencement. 

Transmission Developer shall commence construction of the Affected System Upgrade 

Facilities as soon as practicable after the following additional conditions are satisfied:  
 

3.4.1   Approval of the appropriate Governmental Authority has been obtained, to the  
extent required, for the construction of a discrete aspect of the Affected System Upgrade  
Facilities;  

 

3.4.2   Necessary real property rights and rights-of-way have been obtained, to the extent  

required for the construction of a discrete aspect of the Affected System Upgrade Facilities; and  

3.4.3   The Transmission Developer has provided Security to the Affected System 

Operator in accordance with Article 6.2 by the dates specified in Appendix B hereto.  

3.5 Work Progress. 

The Transmission Developer will keep the Affected System Operator and NYISO 
advised periodically as to the progress of its design, procurement and construction efforts. 

Affected System Operator or NYISO may, at any time, request a progress report from the 

Transmission Developer.  

3.6 Information Exchange. 

As soon as reasonably practicable after the Effective Date, the Transmission Developer  
and Affected System Operator shall exchange information, and provide NYISO the same  

information, regarding the design of the Affected System Upgrade Facilities and compatibility of  

the Affected System Upgrade Facilities with the New York State Transmission System, and shall  
work diligently and in good faith to make any necessary design changes required by Affected  
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and safety requirements of the Affected System Operator and NYISO.  Any review by the  

NYISO of the design of the Affected System Upgrade Facilities shall not be construed as  

confirming, endorsing, or providing a warranty as to the design, fitness, safety, durability or  

reliability of the Affected System Upgrade Facilities.  The Transmission Developer shall inform  

the Affected System Operator of the termination of one or both of the Interconnection  
Agreements or the Development Agreement within ten (10) days of the termination of the  

agreement(s).  

3.7 Ownership of Affected System Upgrade Facilities 

Affected System Operator shall own the Affected System Upgrade Facilities.  

3.8 Access Rights. 

Upon reasonable notice and supervision by the Granting Party, and subject to any  

required or necessary regulatory approvals, the Affected System Operator or Transmission  

Developer (“Granting Party”) shall each furnish to the other Parties (“Access Party”) at no cost  

any rights of use, licenses, rights of way and easements with respect to lands owned or controlled  

by the Granting Party, its agents (if allowed under the applicable agency agreement), or any  

Affiliate, that are necessary to enable the Access Party to obtain ingress and egress needed for  

the performance of the EPC Services, including ingress or egress to construct, repair, test (or  

witness testing), inspect, replace or remove the Affected System Upgrade Facilities.  In  

exercising such licenses, rights of way and easements, the Access Party shall not unreasonably  

disrupt or interfere with normal operation of the Granting Party’s business and shall adhere to the  

safety rules and procedures established in advance, as may be changed from time to time, by the  

Granting Party and provided to the Access Party.  The Access Party shall indemnify the Granting  

Party against all claims of injury or damage from third parties resulting from the exercise of the  

access rights provided for herein.  

3.9 Lands of Other Property Owners. 

If any part of the Affected System Upgrade Facilities is to be installed on property owned by 

persons other than Transmission Developer or Affected System Operator, the Affected  

System Operator shall at Transmission Developer’s expense use efforts, similar in nature and extent 

to those that it typically undertakes for its own or affiliated generation, including use of its eminent 

domain authority, and to the extent consistent with state law, to procure from such  

persons any rights of use, licenses, rights of way and easements that are necessary to perform the 

EPC Services upon such property, including to construct, repair, test (or witness testing), inspect, 

replace or remove the Affected System Upgrade Facilities.  

3.10 Permits. 

NYISO, Affected System Operator and the Transmission Developer shall cooperate with 

each other in good faith in obtaining all permits, licenses and authorizations that are necessary to 
accomplish the EPC Services in compliance with Applicable Laws and Regulations.  With  
respect to this paragraph, Affected System Operator shall provide permitting assistance to the  
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3.11 Suspension. 

Transmission Developer reserves the right, upon written notice to Affected System  

Operator and NYISO, to suspend at any time all work by Affected System Operator associated  

with the EPC Services under this Agreement for Affected System Upgrade Facilities required for  

only Transmission Developer’s Transmission Project with the condition that the New York State  

Transmission System shall be left in a safe and reliable condition in accordance with Good  

Utility Practice and the safety and reliability criteria of Affected System Operator and NYISO.  

If the suspension will impact the Transmission Developer’s ability to meet any Advisory  

Milestones or Critical Path Milestones in the Development Agreement, Transmission Developer  

shall notify the NYISO in accordance with the requirements in Article 3.3 of the Development  

Agreement.  NYISO reserves the right, upon written notice to Transmission Developer and  

Affected System Operator, to require the suspension of all work by Transmission Developer and  

Affected System Operator associated with the EPC Services under this Agreement if the NYISO  

terminates the Development Agreement pursuant to Article 8 of the Development Agreement.  

In the event of suspension pursuant to this Article 3.11, Transmission Developer shall be  

responsible for all reasonable and necessary costs and/or obligations in accordance with the  

Facilities Study report including those which Affected System Operator (i) has incurred pursuant  

to this Agreement prior to the suspension and (ii) incurs in suspending such work, including any  

costs incurred to perform such work as may be necessary to ensure the safety of persons and  

property and the integrity of the New York State Transmission System during such suspension  

and, if applicable, any costs incurred in connection with the cancellation or suspension of  

material, equipment and labor contracts which Affected System Operator cannot reasonably  

avoid; provided, however, that prior to canceling or suspending any such material, equipment or  

labor contract, Affected System Operator shall obtain Transmission Developer’s authorization to  

do so.  

 

Affected System Operator shall invoice Transmission Developer for such costs pursuant  

to Article 7 and shall use due diligence to minimize its costs.  In the event Transmission  

Developer suspends work by Affected System Operator required under this Agreement pursuant  

to this Article 3.11, and has not requested Affected System Operator to recommence the work  

required under this Agreement on or before the expiration of three (3) years following  

commencement of such suspension, this Agreement shall be deemed terminated.  The three-year  

period shall begin on the date required under this Article 3.11 or the date specified in the written  

notice of suspension.  

3.12 Taxes. 

3.12.1 Transmission Developer Payments Taxable.  

The Transmission Developer and Affected System Operator intend that all payments or  
property transfers made by Transmission Developer to Affected System Operator for the  

installation of the Affected System Upgrade Facilities shall be taxable as contributions in aid of  
construction.  
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3.12.2 Tax Gross-Up Amount.  

Transmission Developer’s liability for the cost consequences of any current tax liability  

under this Article 3.12 shall be calculated on a fully grossed-up basis.  Except as may otherwise  

be agreed to by the parties, this means that Transmission Developer will pay Affected System  

Operator, in addition to the amount paid for the Affected System Upgrade Facilities, an amount  

equal to (1) the current taxes imposed on Affected System Operator (“Current Taxes”) on the  

excess of (a) the gross income realized by Affected System Operator as a result of payments or  

property transfers made by Transmission Developer to Affected System Operator under this  
Agreement (without regard to any payments under this Article 3.12) (the “Gross Income  

Amount”) over (b) the present value of future tax deductions for depreciation that will be  

available as a result of such payments or property transfers (the “Present Value Depreciation 

Amount”), plus (2) an additional amount sufficient to permit the Affected System Operator to 

receive and retain, after the payment of all Current Taxes, an amount equal to the net amount 

described in clause (1).  

For this purpose, (i) Current Taxes shall be computed based on Affected System  

Operator’s composite federal and state tax rates at the time the payments or property transfers are  

received and Affected System Operator will be treated as being subject to tax at the highest  

marginal rates in effect at that time (the “Current Tax Rate”), and (ii) the Present Value  

Depreciation Amount shall be computed by discounting Affected System Operator’s anticipated  

tax depreciation deductions as a result of such payments or property transfers by Affected  

System Operator’s current weighted average cost of capital.  Thus, the formula for calculating  

Transmission Developer’s liability to Affected System Operator pursuant to this Article 3.12.2  

can be expressed as follows: (Current Tax Rate x (Gross Income Amount - Present Value  

Depreciation Amount))/(1 - Current Tax Rate).  Transmission Developer’s estimated tax liability  

in the event taxes are imposed shall be stated in Appendix A, Affected System Upgrade  

Facilities.  

 

3.12.3 Refund.  

In the event that (a) any legislative change or administrative announcement, notice, ruling  

or other determination makes it reasonably clear to Affected System Operator which holds that  

any amount paid or the value of any property transferred by Transmission Developer to Affected  

System Operator under the terms of this Agreement is not subject to federal income taxation, (b)  

any legislative change or administrative announcement, notice, ruling or other determination  

makes it reasonably clear to Affected System Operator in good faith that any amount paid or the  

value of any property transferred by Transmission Developer to Affected System Operator under  

the terms of this Agreement is not taxable to Affected System Operator, (c) any abatement,  

appeal, protest, or other contest results in a determination that any payments or transfers made by  

Transmission Developer to Affected System Operator are not subject to federal income tax, or  

(d) if Affected System Operator receives a refund from any taxing authority for any overpayment of 

tax attributable to any payment or property transfer made by Transmission Developer to  

Affected System Operator pursuant to this Agreement, Affected System Operator shall promptly 

refund to Transmission Developer the following:  
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(i)  Any payment made by Transmission Developer under this Article 3.12 for taxes  

that is attributable to the amount determined to be non-taxable, together with interest thereon,  

 

(ii)  Interest on any amounts paid by Transmission Developer to Affected System  

Operator for such taxes which Affected System Operator did not submit to the taxing authority, 

calculated in accordance with the methodology set forth in FERC’s regulations at 18 C.F.R. 
§35.19a(a)(2)(iii) from the date payment was made by Transmission Developer to the date 

Affected System Operator refunds such payment to Transmission Developer, and  

(iii)  With respect to any such taxes paid by Affected System Operator, any refund or  

credit Affected System Operator receives or to which it may be entitled from any Governmental  

Authority, interest (or that portion thereof attributable to the payment described in clause (i),  

above) owed to the Affected System Operator for such overpayment of taxes (including any  

reduction in interest otherwise payable by Affected System Operator to any Governmental  

Authority resulting from an offset or credit); provided, however, that Affected System Operator  

will remit such amount promptly to Transmission Developer only after and to the extent that  

Affected System Operator has received a tax refund, credit or offset from any Governmental  

Authority for any applicable overpayment of income tax related to the Affected System Upgrade  

Facilities.  

The intent of this provision is to leave both the Transmission Developer and Affected  

System Operator, to the extent practicable, in the event that no taxes are due with respect to any 

payment for Affected System Upgrade Facilities hereunder, in the same position they would have 

been in had no such tax payments been made.  

 

3.12.4 Taxes Other Than Income Taxes.  

Upon the timely request by Transmission Developer, and at Transmission Developer’s  

sole expense, Affected System Operator shall appeal, protest, seek abatement of, or otherwise  

contest any tax (other than federal or state income tax) asserted or assessed against Affected  

System Operator for which Transmission Developer may be required to reimburse Affected  

System Operator under the terms of this Agreement.  Transmission Developer shall pay to  

Affected System Operator on a periodic basis, as invoiced by Affected System Operator,  

Affected System Operator’s documented reasonable costs of prosecuting such appeal, protest,  

abatement, or other contest.  Transmission Developer and Affected System Operator shall  

cooperate in good faith with respect to any such contest.  Unless the payment of such taxes is a  

prerequisite to an appeal or abatement or cannot be deferred, no amount shall be payable by  

Transmission Developer to Affected System Operator for such taxes until they are assessed by a  

final, non-appealable order by any court or agency of competent jurisdiction.  In the event that a  

tax payment is withheld and ultimately due and payable after appeal, Transmission Developer  

will be responsible for all taxes, interest and penalties, other than penalties attributable to any  

delay caused by Affected System Operator.  

3.13 Tax Status 
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the status of NYISO, or the status of the Affected System Operator with respect to the issuance of 

bonds including, but not limited to, Local Furnishing Bonds.  

3.14 Modification. 

3.14.1 General.  
 

If, prior to the In-Service Date, either the Transmission Developer or Affected System  

Operator proposes to modify the Affected System Upgrade Facilities, they must inform the other 

Parties of the proposed modification and must satisfy the requirements in (i) Section 22.5.4 of  

Attachment P to the NYISO OATT, and (ii) the Development Agreement.  The Transmission  

Developer shall be responsible for the costs of any such additional modifications, including the cost of 

studying the materiality and impact of the modification.  

 

3.14.2 Standards.  

Any additions, modifications, or replacements made to a Party’s facilities shall be  

designed, constructed and operated in accordance with this Agreement, NYISO requirements and 

Good Utility Practice.  

 

3.14.3 Modification Costs.  

Transmission Developer or Affected System Operator, as applicable, shall not be  

assigned the cost of any additions, modifications, or replacements that the other Party makes to  

the New York State Transmission System to facilitate the interconnection of a third party to the  

New York State Transmission System, or to provide Transmission Service to a third party under  

the ISO OATT, except in accordance with the cost allocation procedures in Attachment S of the  

ISO OATT.  

ARTICLE 4.   TESTING AND INSPECTION  

4.1 Pre-In-Service Date Testing and Modifications. 

Prior to the In-Service Date, the Affected System Operator shall test the Affected System  

Upgrade Facilities and Transmission Developer shall coordinate with the Affected System  

Operator concerning the testing of the Affected System Upgrade Facilities and the Transmission  

Project under the Interconnection Agreements to ensure the safe and reliable operation of the  

Affected System Upgrade Facilities.  Similar testing may be required after initial operation.  

Transmission Developer and Affected System Operator shall each make any modifications to  

their facilities that are found to be necessary as a result of such testing.  Transmission Developer  

shall bear the cost of all such testing and modifications.  Transmission Developer shall  

coordinate with the Affected System Operator to generate test energy at the Affected System  

Upgrade Facilities only if it has arranged for the injection of such test energy in accordance with  

NYISO procedures.  
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4.2 Right to Observe Testing. 

Affected System Operator shall notify Transmission Developer and the NYISO, in  

advance of its performance of tests of the Affected System Upgrade Facilities.  Transmission  

Developer and the NYISO shall each have the right, at its own expense, to observe such testing.  

4.3 Right to Inspect. 

Transmission Developer and Affected System Operator shall each have the right, but  

shall have no obligation to: (i) observe the other Party’s tests and/or inspection of any of its  

System Protection Facilities and other protective equipment; (ii) review the settings of the other  

Party’s System Protection Facilities and other protective equipment; and (iii) review the other  

Party’s maintenance records relative to the Affected System Upgrade Facilities, the System  

Protection Facilities and other protective equipment.  NYISO shall have these same rights of  

inspection as to the facilities and equipment of Transmission Developer and Affected System  

Operator.  A Party may exercise these rights from time to time as it deems necessary upon  

reasonable notice to the other Party.  The exercise or non-exercise by a Party of any such rights  

shall not be construed as an endorsement or confirmation of any element or condition of the  

Affected System Upgrade Facilities or the System Protection Facilities or other protective  

equipment or the operation thereof, or as a warranty as to the fitness, safety, desirability, or  

reliability of same.  Any information that a Party obtains through the exercise of any of its rights  

under this Article 4.3 shall be treated in accordance with Article 16 of this Agreement and  

Attachment F to the ISO OATT.  

ARTICLE 5.   COMMUNICATIONS  

5.1 Affected System Operator Obligations. 

In accordance with applicable NYISO requirements, Affected System Operator shall  

maintain satisfactory operating communications with NYISO.  Affected System Operator shall 

provide standard voice line, dedicated voice line and facsimile communications at its control room 

or central dispatch facility through use of either the public telephone system, or a voice 
communications system that does not rely on the public telephone system.  Affected System 

Operator shall also provide the dedicated data circuit(s) necessary to provide its data to NYISO as 

set forth in Appendix A hereto.  The data circuit(s) shall extend from the Affected System Upgrade 

Facilities to the location(s) specified by NYISO.  

5.2 Remote Terminal Unit. 

Prior to the In-Service Date, a Remote Terminal Unit, or equivalent data collection and  

transfer equipment acceptable to the Parties, shall be installed by Transmission Developer, or by 

Affected System Operator at Transmission Developer’s expense, to gather accumulated and  

instantaneous data to be telemetered to the location(s) designated by Affected System Operator and 

NYISO through use of a dedicated point-to-point data circuit(s) as indicated in Article 5.1.  

The communication protocol for the data circuit(s) shall be specified by Affected System  

Operator and NYISO.  Instantaneous bi-directional analog real power and reactive power flow  
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5.3 No Annexation. 

Any and all equipment placed on the premises of a Party during the term of this  

Agreement shall be and remain the property of the Party providing such equipment regardless of the 

mode and manner of annexation or attachment to real property, unless otherwise mutually agreed by 

the Party providing such equipment and the Party receiving such equipment.  

ARTICLE 6.   PERFORMANCE OBLIGATION  

6.1 EPC Services 

Transmission Developer shall perform the EPC Services described in Appendix A hereto  

and as otherwise set forth by the terms of this Agreement at Transmission Developer’s expense.  

6.2 Provision of Security. 

Within thirty (30) Calendar Days of the effective date of this Agreement, Transmission  

Developer shall provide Affected System Operator with Security for the Affected System  

Upgrade Facilities in the amount set forth in Appendix A of this Agreement.  If the Transmission  

Developer: (i) does not pay an invoice issued by the Affected System Operator pursuant to  

Article 7.1 within the timeframe set forth in Article 7.3 or (ii) does not pay any disputed amount  

into an independent escrow account pursuant to Article 7.4, the Affected System Operator may  

draw upon Transmission Developer’s Security to recover such payment.  The Security shall be  

reduced on a dollar-for-dollar basis for payments made to Affected System Operator for the  

purpose of constructing, procuring, and installing the Affected System Upgrade Facilities.  

6.3 Forfeiture of Security 

The Security the Transmission Developer provides Affected System Operator in  

accordance with Article 6.2 of this Agreement shall be irrevocable and shall be subject to  

forfeiture in the event that the Transmission Developer subsequently terminates or abandons  

development of the Transmission Project or the Affected System Upgrade Facilities.  Any  

Security provided by the Transmission Developer shall be subject to forfeiture to the extent  

necessary to defray the cost of: (1) Affected System Upgrade Facilities required for other  

Transmission Developers whose Transmission Project interconnection studies included the  

Transmission Developer’s Transmission Project and Affected System Upgrade Facilities in their  

base cases; and (2) System Upgrade Facilities and System Deliverability Upgrade Facilities  

required for projects for which the Transmission Project and Affected System Upgrade Facilities  

were included in their Annual Transmission Reliability Assessment and/or Class Year  

Deliverability Study, as applicable.  If Transmission Developer’s Security is subject to forfeiture  

to defray the costs of an affected upgrade pursuant to this Article 6.3 and the Security is not in a  

form that can be readily drawn on by the Connecting Transmission Owner to defray the costs of  

the affected upgrade, Transmission Developer shall negotiate in good faith with the Connecting  

Transmission Owner to replace the Security with cash or an alternative form of Security that can  

be readily drawn on by Connecting Transmission Owner up to the amount required to satisfy  

Transmission Developer’s Security obligations under this Agreement, including defraying the  
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Transmission Developer has provided cash or Security in a form that the Connecting 

Transmission Owner can readily draw on to defray such costs.  

6.4 Affected System Upgrade Facility Costs 

6.4.1   If the actual cost of Affected System Upgrade Facilities is less than the ASUF  
Estimated Total Costs amount, Transmission Developer is responsible only for the actual cost  
figure.  

 

6.4.2   If the actual cost of Affected System Upgrade Facilities is greater than the ASUF  

Estimated Total Costs amount because other projects have been expanded, accelerated, otherwise  

modified or terminated, Transmission Developer is responsible only for the agreed-to and  

secured amount for the Affected System Upgrade Facilities.  The additional cost is covered by  

the developers of the modified projects, or by the drawing on the cash that has been paid and the  

Security that has been posted for terminated projects, depending on the factors that caused the  

additional cost.  Such forfeitable Security from other developers will be drawn on only as needed  

for this purpose, and only to the extent that the terminated project associated with that Security  

has caused additional cost and that the developer of the terminated project has provided cash or  

Security in a form that the Connecting Transmission Owner can readily draw on.  

 

6.4.3   If the actual cost of the Affected System Upgrade Facilities is greater than the  

ASUF Estimated Total Costs amount for reasons other than those set forth in Section 6.4.2,  

Transmission Developer will pay the additional costs to Affected System Operator to the extent  

such costs are prudently incurred.  Disputes between Transmission Developer and Affected  

System Operator concerning costs in excess of the agreed-to and secured amount will be  

resolved by the parties in accordance with the terms and conditions of Article 21.  

6.5 Line Outage Costs. 

Notwithstanding anything in the ISO OATT to the contrary, Affected System Operator may 

propose to recover line outage costs associated with the installation of the Affected System 

Upgrade Facilities on a case-by-case basis.  

ARTICLE 7.   INVOICE  

7.1 General. 

To the extent that any amounts are due to the Transmission Developer or Affected  

System Operator under this Agreement, the Transmission Developer or Affected System  

Operator, as applicable, shall submit to the other Party, on a monthly basis, invoices of amounts  

due for the preceding month.  Each invoice shall state the month to which the invoice applies and  

fully describe the services and equipment provided.  The Transmission Developer and Affected  

System Operator may discharge mutual debts and payment obligations due and owing to each  

other on the same date through netting, in which case all amounts one Party owes to the other  

Party under this Agreement, including interest payments or credits, shall be netted so that only  
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completion of the EPC Services, Transmission Developer or Affected System Operator, as  
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applicable, shall provide a final invoice to the other Party of any remaining amounts due 

associated with the EPC Services.  

7.2 Refund of Remaining Security. 

Following the later of Affected System Operator’s completion of the EPC Services and  

Transmission Developer’s payment of any final invoice issued under Article 7.1, the Affected  

System Operator shall refund to the Transmission Developer any remaining portions of its  

security.  Affected System Operator shall provide Transmission Developer with the refunded  

amount within thirty (30) Calendar Days of the Parties’ satisfaction of the requirements in this  

Article 7.2.  

7.3 Payment. 

Invoices shall be rendered to the paying Party at the address specified in Appendix F  

hereto.  The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of  

receipt.  All payments shall be made in immediately available funds payable to the other Party,  

or by wire transfer to a bank named and account designated by the invoicing Party.  Payment of  

invoices will not constitute a waiver of any rights or claims the paying Party may have under this  

Agreement.  

7.4 Disputes. 

In the event of a billing dispute between Parties, the Party owed money shall continue to  

perform under this Agreement as long as the other Party: (i) continues to make all payments not  

in dispute; and (ii) pays to the Party owed money or into an independent escrow account the  

portion of the invoice in dispute, pending resolution of such dispute.  If the Party that owes  

money fails to meet these two requirements for continuation of service, then the Party owed  

money may provide notice to the other Party of a Default pursuant to Article 11.  Within thirty  

(30) Calendar Days after the resolution of the dispute, the Party that owes money to the other  

Party shall pay the amount due with interest calculated in accord with the methodology set forth in 
FERC’s Regulations at 18 C.F.R. § 35.19a(a)(2)(iii).  

ARTICLE 8.   REGULATORY REQUIREMENTS AND GOVERNING LAW  

8.1 Regulatory Requirements. 

Each Party’s obligations under this Agreement shall be subject to its receipt of any  
required approval or certificate from one or more Governmental Authorities in the form and  

substance satisfactory to the applying Party, or the Party making any required filings with, or  

providing notice to, such Governmental Authorities, and the expiration of any time period  

associated therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to obtain 

such other approvals.  Nothing in this Agreement shall require Transmission Developer to take any 

action that could result in its inability to obtain, or its loss of, status or exemption under the Federal 

Power Act or the Public Utility Holding Company Act of 2005 or the Public Utility  

Regulatory Policies Act of 1978, as amended.  
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8.2.1   The validity, interpretation and performance of this Agreement and each of its  

provisions shall be governed by the laws of the state of New York, without regard to its conflicts of 

law principles.  

 

8.2.2   This Agreement is subject to all Applicable Laws and Regulations.  

8.2.3   Each Party expressly reserves the right to seek changes in, appeal, or otherwise 

contest any laws, orders, rules, or regulations of a Governmental Authority.  

ARTICLE 9.   NOTICES  

9.1 General. 

Unless otherwise provided in this Agreement, any notice, demand or request required or 

permitted to be given by a Party to the other Parties and any instrument required or permitted to be 

tendered or delivered by a Party in writing to the other Parties shall be effective when  

delivered and may be so given, tendered or delivered, by recognized national courier, or by  

depositing the same with the United States Postal Service with postage prepaid, for delivery by 

certified or registered mail, addressed to the Party, or personally delivered to the Party, at the  

address set out in Appendix B hereto.  
 

A Party may change the notice information in this Agreement by giving five (5) Business 
Days written notice prior to the effective date of the change.  

9.2 Billings and Payments. 

Billings and payments shall be sent to the addresses set out in Appendix B hereto.  

9.3 Alternative Forms of Notice. 

Any notice or request required or permitted to be given by a Party to the other Parties and not 
required by this Agreement to be given in writing may be so given by telephone, facsimile or email 
to the telephone numbers and email addresses set out in Appendix B hereto.  

ARTICLE 10.  FORCE MAJEURE  

16.1 Economic hardship is not considered a Force Majeure event. 

16.2 A Party shall not be responsible or liable, or deemed, in Default with respect to 
any obligation hereunder, other than the obligation to pay money when due, to the extent the  

Party is prevented from fulfilling such obligation by Force Majeure.  A Party unable to fulfill any  

obligation hereunder (other than an obligation to pay money when due) by reason of Force  

Majeure shall give notice and the full particulars of such Force Majeure to the other Parties in  

writing or by telephone as soon as reasonably possible after the occurrence of the cause relied  

upon.  Telephone notices given pursuant to this Article shall be confirmed in writing as soon as  

reasonably possible and shall specifically state full particulars of the Force Majeure, the time and  
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dispatch, but shall not be required to accede or agree to any provision not satisfactory to it in 

order to settle and terminate a strike or other labor disturbance.  

ARTICLE 11.  DEFAULT  

11.1 General. 

No Breach shall exist where such failure to discharge an obligation (other than the  

payment of money) is the result of Force Majeure as defined in this Agreement or the result of an  

act or omission of the other Parties.  Upon a Breach, the non-Breaching Parties shall give written  

notice of such to the Breaching Party.  The Breaching Party shall have thirty (30) Calendar Days  

from receipt of the Breach notice within which to cure such Breach; provided however, if such  

Breach is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall  

commence such cure within thirty (30) Calendar Days after notice and continuously and  

diligently complete such cure within ninety (90) Calendar Days from receipt of the Breach  

notice; and, if cured within such time, the Breach specified in such notice shall cease to exist.  

11.2 Right to Terminate. 

If a Breach is not cured as provided in this Article 11, or if a Breach is not capable of  

being cured within the period provided for herein, the non-Breaching Parties acting together shall 

thereafter have the right to declare a Default and terminate this Agreement by written notice at any 

time until cure occurs, and be relieved of any further obligation hereunder and, whether or not those 

Parties terminate this Agreement, to recover from the defaulting Party all amounts due hereunder, 

plus all other damages and remedies to which they are entitled at law or in equity. The provisions of 

this Article will survive termination of this Agreement.  

ARTICLE 12.  INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE  

12.1 Indemnity. 

Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save  

harmless, as applicable, the other Parties (each an “Indemnified Party”) from, any and all  

damages, losses, claims, including claims and actions relating to injury to or death of any person  

or damage to property, the alleged violation of any Environmental Law, or the release or  

threatened release of any Hazardous Substance, demand, suits, recoveries, costs and expenses,  

court costs, attorney fees, and all other obligations by or to third parties (any and all of these a  

“Loss”), arising out of or resulting from (i) the Indemnified Party’s performance of its  

obligations under this Agreement on behalf of the Indemnifying Party, except in cases where the  

Indemnifying Party can demonstrate that the Loss of the Indemnified Party was caused by the  

gross negligence or intentional wrongdoing of the Indemnified Party or (ii) the violation by the  

Indemnifying Party of any Environmental Law or the release by the Indemnifying Party of any  

Hazardous Substance.  

12.1.1 Indemnified Party. 
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under Article 12.1.3, to assume the defense of such claim, such Indemnified Party may at the 

expense of the Indemnifying Party contest, settle or consent to the entry of any judgment with 

respect to, or pay in full, such claim.  

 

12.1.2 Indemnifying Party. 

If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party  

harmless under this Article 12, the amount owing to the Indemnified Party shall be the amount of 

such Indemnified Party’s actual Loss, net of any insurance or other recovery.  

 

12.1.3 Indemnity Procedures. 

Promptly after receipt by an Indemnified Party of any claim or notice of the  

commencement of any action or administrative or legal proceeding or investigation as to which  

the indemnity provided for in Article 12.1 may apply, the Indemnified Party shall notify the  

Indemnifying Party of such fact.  Any failure of or delay in such notification shall not affect a  

Party’s indemnification obligation unless such failure or delay is materially prejudicial to the  

Indemnifying Party.  

Except as stated below, the Indemnifying Party shall have the right to assume the defense  

thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the  

Indemnified Party.  If the defendants in any such action include one or more Indemnified Parties  

and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be  

legal defenses available to it and/or other Indemnified Parties which are different from or  

additional to those available to the Indemnifying Party, the Indemnified Party shall have the right  

to select separate counsel to assert such legal defenses and to otherwise participate in the defense  

of such action on its own behalf.  In such instances, the Indemnifying Party shall only be  

required to pay the fees and expenses of one additional attorney to represent an Indemnified  

Party or Indemnified Parties having such differing or additional legal defenses.  

The Indemnified Party shall be entitled, at its expense, to participate in any such action,  

suit or proceeding, the defense of which has been assumed by the Indemnifying Party.  

Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and  

control the defense of any such action, suit or proceedings if and to the extent that, in the opinion  

of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential  

imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of  

interest between the Indemnified Party and the Indemnifying Party, in such event the  

Indemnifying Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not  

settle or consent to the entry of any judgment in any action, suit or proceeding without the  

consent of the Indemnified Party, which shall not be unreasonably withheld, conditioned or  

delayed.  

12.2 No Consequential Damages. 
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loss of profit or revenue, loss of the use of equipment, cost of capital, cost of temporary  

equipment or services, whether based in whole or in part in contract, in tort, including  

negligence, strict liability, or any other theory of liability; provided, however, that damages for 

which a Party may be liable to another Party under separate agreement will not be considered to be 

special, indirect, incidental, or consequential damages hereunder.  

12.3 Insurance. 

Transmission Developer shall, at its own expense, procure and maintain in force  

throughout the period of this Agreement and until released by the other Parties, the following  

minimum insurance coverages, with insurers authorized to do business in the state of New York 
and rated “A- (minus) VII” or better by A.M. Best & Co. (or if not rated by A.M. Best & Co., a 
rating entity acceptable to the NYISO):  

 

12.3.1 Workers' Compensation and Employers' Liability Insurance providing statutory 

benefits in accordance with the laws and regulations of New York State under NCCI Coverage 

Form No. WC 00 00 00, as amended or supplemented from time to time, or an equivalent form 

acceptable to the NYISO; provided, however, if the Transmission Project will be located in part 

outside of New York State, Transmission Developer shall maintain such Employers' Liability 

Insurance coverage with a minimum limit of One Million Dollars ($1,000,000).  

12.3.2 Commercial General Liability Insurance — under ISO Coverage Form No. CG 00  

01 (04/13), as amended or supplemented from time to time, or an equivalent form acceptable to the 

NYISO — with minimum limits of Two Million Dollars ($2,000,000) per occurrence/Four Million 

Dollars ($4,000,000) aggregate combined single limit for personal injury, bodily injury, including 

death and property damage.  

12.3.3 Commercial Business Automobile Liability Insurance — under ISO Coverage  

Form No. CA 00 01 10 13, as amended or supplemented from time to time, or an equivalent  

form acceptable to the NYISO — for coverage of owned and non-owned and hired vehicles,  

trailers or semi-trailers designed for travel on public roads, with a minimum, combined single  

limit of One Million Dollars ($1,000,000) per occurrence for bodily injury, including death,  

and property damage.  

 

12.3.4 Umbrella/Excess Liability Insurance over and above the Employers' Liability,  

Commercial General Liability, and Commercial Business Automobile Liability Insurance  

coverage, with a minimum combined single limit of Twenty-Five Million Dollars ($25,000,000) per 
occurrence/Twenty-Five Million Dollars ($25,000,000) aggregate.  

 

12.3.5 Builder's Risk Insurance in a reasonably prudent amount consistent with Good 

Utility Practice.  

12.3.6 The Commercial General Liability Insurance, Commercial Business  

Automobile Liability Insurance and Umbrella/Excess Liability Insurance policies of  
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officers, agents, servants and employees (“Other Party Group”) as additional insureds.  For  

Commercial General Liability Insurance, Transmission Developer shall name the Other Party  
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Group as additional insureds under the following ISO form numbers, as amended or  

supplemented from time to time, or an equivalent form acceptable to the NYISO: (i) ISO  

Coverage Form No. CG 20 37 04 13 (“Additional Insured — Owners, Lessees or Contractors —  

Completed Operations”) and (ii) (A) ISO Coverage Form No. CG 20 10 04 13 (“Additional  

Insured — Owner, Lessees or Contractors — Scheduled Person or Organization”), or (B) ISO  

Coverage Form No. CG 20 26 04 13 (“Additional Insured — Designated Person or  

Organization”). For Commercial Business Automobile Liability Insurance, Transmission  

Developer shall name the Other Party Group as additional insureds under ISO Coverage Form  

No. CA 20 48 10 13 (“Designated Insured for Covered Autos Liability Coverage”), as amended  

or supplemented from time to time, or an equivalent form acceptable to the NYISO.  

 

12.3.7 All policies shall contain provisions whereby the insurers waive all rights of  

subrogation in accordance with the provisions of this Agreement against the Other Party Group 

and provide thirty (30) Calendar days advance written notice to the Other Party Group prior to 

non-renewal, cancellation or any material change in coverage or condition.  

12.3.8 The Commercial General Liability Insurance, Commercial Business Automobile  

Liability Insurance and Umbrella/Excess Liability Insurance policies shall contain provisions  

that specify that the policies are primary and shall apply to such extent without consideration for  

other policies separately carried and shall state that each insured is provided coverage as though  

a separate policy had been issued to each, except the insurer's liability shall not be increased  

beyond the amount for which the insurer would have been liable had only one insured been  

covered.  Transmission Developer shall be responsible for its respective deductibles or  

retentions.  

12.3.9 The Commercial General Liability Insurance, Commercial Business Automobile  

Liability Insurance and Umbrella/Excess Liability Insurance policies, if written on a Claims First 

Made Basis in a form acceptable to the NYISO, shall be maintained in full force and effect for  

two (2) years after termination of this Agreement, which coverage may be in the form of an  

extended reporting period (ERP) or a separate policy, if agreed by Transmission Developer and  

Affected System Operator.  

 

12.3.10  The requirements contained herein as to the types and limits of all insurance to  

be maintained by the Transmission Developer are not intended to and shall not in any manner,  
limit or qualify the liabilities and obligations assumed by the Transmission Developer under this  

Agreement.  

 

12.3.11  The Transmission Developer shall provide certification of all insurance required  

in this Agreement, executed by each insurer or by an authorized representative of each insurer:  

(A) within ten (10) days following: (i) execution of this Agreement, or (ii) the NYISO's date of 

filing this Agreement if it is filed unexecuted with FERC, and (B) as soon as practicable after the 

end of each fiscal year or at the renewal of the insurance policy and in any event within  

thirty (30) days thereafter.  
 



NYISO Agreements --> Service Agreements --> Joint EPCA among NYISO, RG&E, NextEra for Empire State Line 

Effective Date: 7/15/2021 - Docket #: ER21-2546-000 - Page 57 

12.3.12  Notwithstanding the foregoing, Transmission Developer may self-insure to meet  
the minimum insurance requirements of Articles 12.3.1 through 12.3.9 to the extent it maintains  

 

 

25  



NYISO Agreements --> Service Agreements --> Joint EPCA among NYISO, RG&E, NextEra for Empire State Line 

Effective Date: 7/15/2021 - Docket #: ER21-2546-000 - Page 58 

 
 

SERVICE AGREEMENT NO. 2635  

 

a self-insurance program; provided that, Transmission Developer’s senior debt is rated at  

investment grade, or better, by Standard & Poor’s and that its self-insurance program meets the  

minimum insurance requirements of Articles 12.3.1 through 12.3.9.  For any period of time that  

Transmission Developer’s senior debt is unrated by Standard & Poor’s or is rated at less than  

investment grade by Standard & Poor’s, Transmission Developer shall comply with the  

insurance requirements applicable to it under Articles 12.3.1 through 12.3.9.  In the event that  

Transmission Developer is permitted to self-insure pursuant to this Article 12.3.12, it shall notify  

the Affected System Operator that it meets the requirements to self-insure and that its self- 

insurance program meets the minimum insurance requirements in a manner consistent with that  

specified in Articles 12.3.1 through 12.3.9 and provide evidence of such coverages.  

 

12.3.13  Transmission Developer and Affected System Operator agree to report to each 

other in writing as soon as practical all accidents or occurrences resulting in injuries to any person, 

including death, and any property damage arising out of this Agreement.  

12.3.14  Notwithstanding the minimum insurance coverage types and amounts described  

in this Article 12.3, Transmission Developer: (i) shall also maintain any additional insurance  

coverage types and amounts required under Applicable Laws and Regulations, including New  

York State law, and under Good Utility Practice for the work performed by Transmission  

Develper and its subcontractors under this Agreement, and (ii) shall satisfy the requirements set  

forth in Articles 12.3.6 through 12.3.13 with regard to the additional insurance coverages,  

including naming the Other Party Group as additional insureds under these policies.  

ARTICLE 13.  ASSIGNMENT  

This Agreement may be assigned by a Party only with the written consent of the other  

Parties; provided that a Party may assign this Agreement without the consent of the other Parties  

to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal  

authority and operational ability to satisfy the obligations of the assigning Party under this  

Agreement; provided further that a Party may assign this Agreement without the consent of the  

other Parties in connection with the sale, merger, restructuring, or transfer of a substantial  

portion or all of its assets, so long as the assignee in such a transaction directly assumes in  

writing all rights, duties and obligations arising under this Agreement; and provided further that  

the Transmission Developer shall have the right to assign this Agreement, without the consent of  

the NYISO or Affected System Operator, for collateral security purposes to aid in providing  

financing for the Affected System Upgrade Facilities, provided that the Transmission Developer  

will promptly notify the NYISO and Affected System Operator of any such assignment.  Any  

financing arrangement entered into by the Transmission Developer pursuant to this Article will  

provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s  

assignment rights pursuant to said arrangement, the secured creditor, the trustee or mortgagee  

will notify the NYISO and Affected System Operator of the date and particulars of any such  

exercise of assignment right(s) and will provide the NYISO and Affected System Operator with  

proof that it meets the requirements of Articles 6.2 and 12.3.  Any attempted assignment that  

violates this Article is void and ineffective.  Any assignment under this Agreement shall not  

relieve a Party of its obligations, nor shall a Party’s obligations be enlarged, in whole or in part,  
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ARTICLE 14.  SEVERABILITY  

If any provision in this Agreement is finally determined to be invalid, void or  

unenforceable by any court or other Governmental Authority having jurisdiction, such  

determination shall not invalidate, void or make unenforceable any other provision, agreement or 

covenant of this Agreement.  

ARTICLE 15.  COMPARABILITY  

The Parties will comply with all applicable comparability and code of conduct laws, rules 

and regulations, as amended from time to time.  

ARTICLE 16.  CONFIDENTIALITY  

16.1 Confidentiality. 

Certain information exchanged by the Parties during the term of this Agreement shall  

constitute confidential information (“Confidential Information”) and shall be subject to this  

Article 16.  

 

If requested by a Party receiving information, the Party supplying the information shall 

provide in writing, the basis for asserting that the information referred to in this Article warrants 

confidential treatment, and the requesting Party may disclose such writing to the appropriate 

Governmental Authority.  Each Party shall be responsible for the costs associated with affording 

confidential treatment to its information.  

16.2 Term. 

During the term of this Agreement, and for a period of three (3) years after the expiration or 

termination of this Agreement, except as otherwise provided in this Article 16, each Party shall hold 

in confidence and shall not disclose to any person Confidential Information.  

16.3 Confidential Information. 

The following shall constitute Confidential Information:  (1) any non-public information that 

is treated as confidential by the disclosing Party and which the disclosing Party identifies as 

Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2) 

information designated as Confidential Information by the NYISO Code of Conduct contained in 

Attachment F to the ISO OATT.  

16.4 Scope. 

Confidential Information shall not include information that the receiving Party can  

demonstrate: (1) is generally available to the public other than as a result of a disclosure by the  

receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential  

basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party  
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(4) was independently developed by the receiving Party without reference to Confidential  

Information of the disclosing Party; (5) is, or becomes, publicly known, through no wrongful act  

or omission of the receiving Party or Breach of this Agreement; or (6) is required, in accordance  

with Article 16.9 of this Agreement, Order of Disclosure, to be disclosed by any Governmental  

Authority or is otherwise required to be disclosed by law or subpoena, or is necessary in any  

legal proceeding establishing rights and obligations under this Agreement.  Information  

designated as Confidential Information will no longer be deemed confidential if the Party that  

designated the information as confidential notifies the other Party that it no longer is  

confidential.  

16.5 Release of Confidential Information. 

No Party shall release or disclose Confidential Information to any other person, except to  

its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees,  

consultants, or to parties who may be considering providing financing to or equity participation  

with Transmission Developer, or to potential purchasers or assignees of a Party, on a need-to- 

know basis in connection with this Agreement, unless such person has first been advised of the  

confidentiality provisions of this Article 16 and has agreed to comply with such provisions.  

Notwithstanding the foregoing, a Party providing Confidential Information to any person shall  

remain primarily responsible for any release of Confidential Information in contravention of this  

Article 16.  

16.6 Rights. 

Each Party retains all rights, title, and interest in the Confidential Information that each Party 

discloses to the other Party.  The disclosure by each Party to the other Parties of  

Confidential Information shall not be deemed a waiver by any Party or any other person or entity of 

the right to protect the Confidential Information from public disclosure.  

16.7 No Warranties. 

By providing Confidential Information, no Party makes any warranties or representations  

as to its accuracy or completeness.  In addition, by supplying Confidential Information, no Party  

obligates itself to provide any particular information or Confidential Information to the other  

Parties nor to enter into any further agreements or proceed with any other relationship or joint  

venture.  

16.8 Standard of Care. 

Each Party shall use at least the same standard of care to protect Confidential Information it 

receives as it uses to protect its own Confidential Information from unauthorized disclosure, 

publication or dissemination.  Each Party may use Confidential Information solely to fulfill its 

obligations to the other Parties under this Agreement or its regulatory requirements, including the 

ISO OATT and NYISO Services Tariff.  The NYISO shall, in all cases, treat the information it 

receives in accordance with the requirements of Attachment F to the ISO OATT.  
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16.9 Order of Disclosure. 

If a court or a Government Authority or entity with the right, power, and apparent  

authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories,  

requests for production of documents, administrative order, or otherwise, to disclose Confidential  

Information, that Party shall provide the other Parties with prompt notice of such request(s) or  

requirement(s) so that the other Parties may seek an appropriate protective order or waive  

compliance with the terms of this Agreement.  Notwithstanding the absence of a protective order  

or waiver, the Party may disclose such Confidential Information which, in the opinion of its  

counsel, the Party is legally compelled to disclose.  Each Party will use Reasonable Efforts to  

obtain reliable assurance that confidential treatment will be accorded any Confidential  

Information so furnished.  

16.10 Termination of Agreement. 

Upon termination of this Agreement for any reason, each Party shall, within ten (10)  

Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to  

destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the  

other Parties) or return to the other Parties, without retaining copies thereof, any and all written  

or electronic Confidential Information received from the other Parties pursuant to this  

Agreement.  

16.11 Remedies. 

The Parties agree that monetary damages would be inadequate to compensate a Party for  

another Party’s Breach of its obligations under this Article 16.  Each Party accordingly agrees  

that the other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the  

first Party Breaches or threatens to Breach its obligations under this Article 16, which equitable  

relief shall be granted without bond or proof of damages, and the receiving Party shall not plead  

in defense that there would be an adequate remedy at law.  Such remedy shall not be deemed an  

exclusive remedy for the Breach of this Article 16, but shall be in addition to all other remedies  

available at law or in equity.  The Parties further acknowledge and agree that the covenants  

contained herein are necessary for the protection of legitimate business interests and are  

reasonable in scope.  No Party, however, shall be liable for indirect, incidental, or consequential  
or punitive damages of any nature or kind resulting from or arising in connection with this  
Article 16.  

16.12 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Article 16 to the contrary, and pursuant to 18 C.F.R.  

section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, requests  

information from one of the Parties that is otherwise required to be maintained in confidence  

pursuant to this Agreement or the ISO OATT, the Party shall provide the requested information  

to FERC or its staff, within the time provided for in the request for information.  In providing the  

information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 388.112,  
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the other Parties to this Agreement prior to the release of the Confidential Information to the  

Commission or its staff.  The Party shall notify the other Parties to the Agreement when it is  

notified by FERC or its staff that a request to release Confidential Information has been received by 

FERC, at which time the Parties may respond before such information would be made public, 

pursuant to 18 C.F.R. section 388.112.  Requests from a state regulatory body conducting a  

confidential investigation shall be treated in a similar manner if consistent with the applicable state 

rules and regulations.  A Party shall not be liable for any losses, consequential or otherwise, resulting 

from that Party divulging Confidential Information pursuant to a FERC or state  

regulatory body request under this paragraph.  

16.13  Required Notices Upon Requests or Demands for Confidential Information  

Except as otherwise expressly provided herein, no Party shall disclose Confidential  

Information to any person not employed or retained by the Party possessing the Confidential  

Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the  

disclosing Party to be required to be disclosed in connection with a dispute between or among  

the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the  

other Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its  

obligations under this Agreement, the ISO OATT or the NYISO Services Tariff.  Prior to any  

disclosures of a Party’s Confidential Information under this subparagraph, or if any third party or  

Governmental Authority makes any request or demand for any of the information described in  

this subparagraph, the disclosing Party agrees to promptly notify the other Party in writing and  

agrees to assert confidentiality and cooperate with the other Party in seeking to protect the  

Confidential Information from public disclosure by confidentiality agreement, protective order or  

other reasonable measures.  

ARTICLE 17.  TRANSMISSION DEVELOPER AND AFFECTED SYSTEM OPERATOR  

 NOTICES OF ENVIRONMENTAL RELEASES  

Transmission Developer and Affected System Operator shall notify the other Party, first  

orally and then in writing, of the release of any Hazardous Substances, any asbestos or lead  

abatement activities, or any type of remediation activities related to the Affected System  

Upgrade Facilities, each of which may reasonably be expected to affect the other Party.  The  

notifying Party shall: (i) provide the notice as soon as practicable, provided such Party makes a  

good faith effort to provide the notice no later than twenty-four hours after such Party becomes 

aware of the occurrence; and (ii) promptly furnish to the other Party copies of any publicly 

available reports filed with any Governmental Authorities addressing such events.  

ARTICLE 18.  INFORMATION REQUIREMENT  

18.1 Information Acquisition. 

Affected System Operator and Transmission Developer shall each submit specific  

information regarding the electrical characteristics of their respective facilities to the other, and to 

NYISO, as described below and in accordance with Applicable Reliability Standards.  
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18.2  Information Submission Concerning the Affected System Upgrade Facilities.  

The initial information submission by Affected System Operator shall occur no later than one 

hundred eighty (180) Calendar Days prior to In-Service Date of the Affected System  

Upgrade Facilities and shall include New York State Transmission System information  

necessary to allow the Transmission Developer to select equipment and meet any system  

protection and stability requirements, unless otherwise mutually agreed to by the Transmission 

Developer and Affected System Operator.  On a quarterly basis Transmission Developer shall 

provide the other Parties a status report on the construction and installation of the Affected  

System Upgrade Facilities, including, but not limited to, the following information:  (1) progress to 

date; (2) a description of the activities since the last report; (3) a description of the action items for 

the next period; and (4) the delivery status of equipment ordered.  

18.3  Updated Information Submission Concerning the Transmission Project.  

The updated information submission by the Transmission Developer, including  

manufacturer information, shall occur no later than one hundred eighty (180) Calendar Days  

prior to the Trial Operation of the Transmission Project.  Transmission Developer shall submit a  

completed copy of the Transmission Project data requirements contained in Appendix 1 to the  

Transmission Interconnection Procedures.  It shall also include any additional information  

provided to Affected System Operator for the Facilities Study.  Information in this submission  

shall be the most current Transmission Project design or expected performance data.  

Information submitted for stability models shall be compatible with NYISO standard models.  If  

there is no compatible model, the Transmission Developer will work with a consultant mutually  

agreed to by the Parties to develop and supply a standard model and associated information.  
 

If the Transmission Developer’s data is different from what was originally provided to  

Affected System Operator and NYISO pursuant to a Transmission Interconnection Study  

agreement among Affected System Operator, NYISO and Transmission Developer and this  

difference may be reasonably expected to affect the other Parties’ facilities or the New York  

State Transmission System, but does not require the submission of a new Transmission  

Interconnection Application, then NYISO will conduct appropriate studies to determine the  

impact on the New York State Transmission System based on the actual data submitted pursuant  

to this Article 18.3.  Such studies will provide an estimate of any additional modifications to the  

New York State Transmission System or Affected System Upgrade Facilities based on the actual  

data and a good faith estimate of the costs thereof.  The Transmission Developer shall not begin  

Trial Operation for the Transmission Project until such studies are completed.  The Transmission  

Developer shall be responsible for the cost of any modifications required by the actual data,  

including the cost of any required studies.  

18.4 Information Supplementation. 

Prior to the In-Service Date of the Affected System Upgrade Facilities, the Transmission  

Developer and Affected System Operator shall supplement their information submissions  

described above in this Article 18 with any and all “as-built” Transmission Project and Affected  
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Transmission Developer shall conduct tests on the Transmission Project as required by Good 

Utility Practice.  

 

Subsequent to the In-Service Date, the Transmission Developer shall provide Affected 

System Operator and NYISO any information changes concerning the Transmission Project due to 

equipment replacement, repair, or adjustment.  Affected System Operator shall provide the 

Transmission Developer and NYISO any information changes concerning the Affected System 

Upgrade Facilities due to equipment replacement, repair or adjustment in the directly connected 

substation or any adjacent Affected System Operator substation that may affect the Transmission 

Project’s equipment ratings, protection or operating requirements.  The Transmission Developer and 

Affected System Operator shall provide such information no later than thirty (30) Calendar Days 

after the date of the equipment replacement, repair or adjustment.  

ARTICLE 19.  INFORMATION ACCESS AND AUDIT RIGHTS  

19.1 Information Access. 

Each Party (“Disclosing Party”) shall make available to another Party (“Requesting  

Party”) information that is in the possession of the Disclosing Party and is necessary in order for  

the Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the  

Requesting Party is responsible under this Agreement; and (ii) carry out its obligations and  

responsibilities under this Agreement.  The Parties shall not use such information for purposes  

other than those set forth in this Article 19.1 of this Agreement and to enforce their rights under  

this Agreement.  

19.2 Reporting of Non-Force Majeure Events. 

Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party 

becomes aware of its inability to comply with the provisions of this Agreement for a reason other 

than a Force Majeure event.  The Parties agree to cooperate with each other and provide  

necessary information regarding such inability to comply, including the date, duration, reason for the 

inability to comply, and corrective actions taken or planned to be taken with respect to such inability 

to comply.  Notwithstanding the foregoing, notification, cooperation or information  

provided under this Article shall not entitle the Party receiving such notification to allege a cause for 

anticipatory breach of this Agreement.  

19.3 Audit Rights. 

Subject to the requirements of confidentiality under Article 16 of this Agreement, each  

Party shall have the right, during normal business hours, and upon prior reasonable notice to  

another Party, to audit at its own expense the other Party’s accounts and records pertaining to the  

other Party’s performance or satisfaction of its obligations under this Agreement.  Such audit  

rights shall include audits of the other Party’s costs, and calculation of invoiced amounts.  Any  

audit authorized by this Article shall be performed at the offices where such accounts and  

records are maintained and shall be limited to those portions of such accounts and records that  

relate to the Party’s performance and satisfaction of obligations under this Agreement.  Each  
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Party shall keep such accounts and records for a period equivalent to the audit rights periods 

described in Article 19.4 of this Agreement.  

 

19.4 Audit Rights Periods. 

19.4.1 Audit Rights Period for Construction-Related Accounts and Records.  

Accounts and records related to the design, engineering, procurement, and construction of the 
Affected System Upgrade Facilities shall be subject to audit for a period of twenty-four  
months following the issuance by Affected System Operator or Transmission Developer, as  

applicable, of a final invoice in accordance with Article 7.2 of this Agreement.  

 

19.4.2 Audit Rights Period for All Other Accounts and Records.  

 

Accounts and records related to a Party’s performance or satisfaction of its obligations  

under this Agreement other than those described in Article 19.4.1 of this Agreement shall be  

subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit rights  

period shall be twenty-four months after the auditing Party’s receipt of an invoice giving rise to  

such cost obligations; and (ii) for an audit relating to all other obligations, the applicable audit  

rights period shall be twenty-four months after the event for which the audit is sought.  

19.5 Audit Results. 

If an audit by a Party determines that an overpayment or an underpayment has occurred, a 

notice of such overpayment or underpayment shall be given to the other Party together with  

those records from the audit which support such determination.  

ARTICLE 20.  SUBCONTRACTORS  

20.1 General. 

Nothing in this Agreement shall prevent a Party from utilizing the services of any  

subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 

however, that each Party shall require its subcontractors to comply with all applicable terms and 

conditions of this Agreement in providing such services and each Party shall remain primarily liable 

to the other Parties for the performance of such subcontractor.  

20.2 Responsibility of Principal. 

The creation of any subcontract relationship shall not relieve the hiring Party of any of its  

obligations under this Agreement.  The hiring Party shall be fully responsible to the other Parties  

for the acts or omissions of any subcontractor the hiring Party hires as if no subcontract had been  

made; provided, however, that in no event shall the NYISO or Affected System Operator be  

liable for the actions or inactions of the Transmission Developer or its subcontractors with  

respect to obligations of the Transmission Developer under Article 5 of this Agreement.  Any  
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20.3 No Limitation by Insurance. 

The obligations under this Article 20 will not be limited in any way by any limitation of 

subcontractor’s insurance.  

ARTICLE 21.  DISPUTES  

21.1 Submission. 

In the event any Party has a dispute, or asserts a claim, that arises out of or in connection  

with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties  

with written notice of the Dispute (“Notice of Dispute”).  Such Dispute shall be referred to a  

designated senior representative of each Party for resolution on an informal basis as promptly as  

practicable after receipt of the Notice of Dispute by the other Parties.  In the event the designated  

representatives are unable to resolve the Dispute through unassisted or assisted negotiations  

within thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such  

Dispute may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in  

accordance with the arbitration procedures set forth below.  In the event the Parties do not agree  

to submit such Dispute to arbitration, each Party may exercise whatever rights and remedies it  

may have in equity or at law consistent with the terms of this Agreement.  

21.2 External Arbitration Procedures. 

Any arbitration initiated under this Agreement shall be conducted before a single neutral  

arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator within ten  

(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one  

arbitrator who shall sit on a three-member arbitration panel.  In each case, the arbitrator(s) shall  

be knowledgeable in electric utility matters, including electric transmission and bulk power  

issues, and shall not have any current or past substantial business or financial relationships with  

any party to the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of the  

Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct the  

arbitration in accordance with the Commercial Arbitration Rules of the American Arbitration  

Association (“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided,  

however, in the event of a conflict between the Arbitration Rules and the terms of this Article 21,  

the terms of this Article 21 shall prevail.  

21.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within  

ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision  

and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret and apply the  

provisions of this Agreement and shall have no power to modify or change any provision of this  

Agreement in any manner.  The decision of the arbitrator(s) shall be final and binding upon the  

Parties, and judgment on the award may be entered in any court having jurisdiction.  The  

decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the  
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filed with FERC if it affects jurisdictional rates, terms and conditions of service or Affected 

System Upgrade Facilities.  

21.4 Costs. 

Each Party shall be responsible for its own costs incurred during the arbitration process  

and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit  

on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the  
Parties.  

21.5 Termination. 

Notwithstanding the provisions of this Article 21, any Party may terminate this  

Agreement in accordance with its provisions or pursuant to an action at law or equity.  The issue of 

whether such a termination is proper shall not be considered a Dispute hereunder.  

ARTICLE 22.  REPRESENTATIONS, WARRANTIES AND COVENANTS  

22.1 General. 

Each Party makes the following representations, warranties and covenants:  

 

22.1.1 Good Standing. 

Such Party is duly organized, validly existing and in good standing under the laws of the 

state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do 

business in the State of New York; and that it has the corporate power and authority to own its 

properties, to carry on its business as now being conducted and to enter into this Agreement and 

carry out the transactions contemplated hereby and perform and carry out all covenants and 

obligations on its part to be performed under and pursuant to this Agreement.  

 

22.1.2 Authority. 

Such Party has the right, power and authority to enter into this Agreement, to become a  

Party hereto and to perform its obligations hereunder.  This Agreement is a legal, valid and  

binding obligation of such Party, enforceable against such Party in accordance with its terms,  

except as the enforceability thereof may be limited by applicable bankruptcy, insolvency,  

reorganization or other similar laws affecting creditors’ rights generally and by general equitable  

principles (regardless of whether enforceability is sought in a proceeding in equity or at law).  

 

22.1.3 No Conflict. 

The execution, delivery and performance of this Agreement does not violate or conflict with 

the organizational or formation documents, or bylaws or operating agreement, of such  

Party, or any judgment, license, permit, order, material agreement or instrument applicable to or 

binding upon such Party or any of its assets.  
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22.1.4 Consent and Approval. 

Such Party has sought or obtained, or, in accordance with this Agreement will seek or 

obtain, each consent, approval, authorization, order, or acceptance by any Governmental  

Authority in connection with the execution, delivery and performance of this Agreement, and it will 

provide to any Governmental Authority notice of any actions under this Agreement that are 

required by Applicable Laws and Regulations.  

ARTICLE 23.  MISCELLANEOUS  

23.1 Binding Effect. 

This Agreement and the rights and obligations hereof, shall be binding upon and shall 

inure to the benefit of the successors and permitted assigns of the Parties hereto.  

23.2 Conflicts. 

If there is a discrepancy or conflict between or among the terms and conditions of this 

cover agreement and the Appendices hereto, the terms and conditions of this cover agreement 
shall be given precedence over the Appendices, except as otherwise expressly agreed to in  

writing by the Parties.  

23.3 Rules of Interpretation. 

This Agreement, unless a clear contrary intention appears, shall be construed and  

interpreted as follows: (1) the singular number includes the plural number and vice versa; (2)  

reference to any person includes such person’s successors and assigns but, in the case of a Party,  

only if such successors and assigns are permitted by this Agreement, and reference to a person in  

a particular capacity excludes such person in any other capacity or individually; (3) reference to  

any agreement (including this Agreement), document, instrument or tariff means such  

agreement, document, instrument, or tariff as amended or modified and in effect from time to  

time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to  

any Applicable Laws and Regulations means such Applicable Laws and Regulations as  

amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time,  

including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated  

otherwise, reference to any Article, Section or Appendix means such Article of this Agreement  

or such Appendix to this Agreement, or such Section to the Transmission Interconnection  

Procedures or such Appendix to the Transmission Interconnection Procedures, as the case may  

be; (6) “hereunder”, “hereof’, “herein”, “hereto” and words of similar import shall be deemed  

references to this Agreement as a whole and not to any particular Article or other provision  

hereof or thereof; (7) “including” (and with correlative meaning “include”) means including  

without limiting the generality of any description preceding such term; and (8) relative to the  

determination of any period of time, “from” means “from and including”, “to” means “to but  

excluding” and “through” means “through and including”.  

 

 



NYISO Agreements --> Service Agreements --> Joint EPCA among NYISO, RG&E, NextEra for Empire State Line 

Effective Date: 7/15/2021 - Docket #: ER21-2546-000 - Page 79 

 

 

 

36  



NYISO Agreements --> Service Agreements --> Joint EPCA among NYISO, RG&E, NextEra for Empire State Line 

Effective Date: 7/15/2021 - Docket #: ER21-2546-000 - Page 80 

 
 

SERVICE AGREEMENT NO. 2635  

 

23.4 Compliance. 

Each Party shall perform its obligations under this Agreement in accordance with  

Applicable Laws and Regulations, Applicable Reliability Standards, the ISO OATT and Good 

Utility Practice.  To the extent a Party is required or prevented or limited in taking any action by such 

regulations and standards, such Party shall not be deemed to be in Breach of this Agreement for its 

compliance therewith.  When any Party becomes aware of such a situation, it shall notify the other 

Parties promptly so that the Parties can discuss the amendment to this Agreement that is appropriate 

under the circumstances.  

23.5 Joint and Several Obligations. 

Except as otherwise stated herein, the obligations of NYISO, Transmission Developer 

and Affected System Operator are several, and are neither joint nor joint and several.  

23.6 Entire Agreement. 

This Agreement, including all Appendices and Schedules attached hereto, constitutes the  

entire agreement between the Parties with reference to the subject matter hereof, and supersedes  

all prior and contemporaneous understandings or agreements, oral or written, between the Parties  

with respect to the subject matter of this Agreement.  There are no other agreements,  

representations, warranties, or covenants which constitute any part of the consideration for, or  

any condition to, either Party’s compliance with its obligations under this Agreement.  

23.7 No Third Party Beneficiaries. 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 

character whatsoever in favor of any persons, corporations, associations, or entities other than the 

Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 

successors in interest and permitted their assigns.  

23.8 Waiver. 

The failure of a Party to this Agreement to insist, on any occasion, upon strict  
performance of any provision of this Agreement will not be considered a waiver of any  

obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either  

Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a  

waiver with respect to any other failure to comply with any other obligation, right, duty of this  

Agreement.  Any waiver of this Agreement shall, if requested, be provided in writing.  

23.9 Headings. 

The descriptive headings of the various Articles of this Agreement have been inserted for 

convenience of reference only and are of no significance in the interpretation or construction of this 

Agreement.  
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23.10 Multiple Counterparts. 

This Agreement may be executed in two or more counterparts, each of which is deemed an 

original but all constitute one and the same instrument.  

23.11 Amendment. 

The Parties may by mutual agreement amend this Agreement, by a written instrument 

duly executed by all three of the Parties.  

23.12 Modification by the Parties. 

The Parties may by mutual agreement amend the Appendices to this Agreement, by a  
written instrument duly executed by all three of the Parties.  Such an amendment shall become  
effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations.  

23.13 Reservation of Rights. 

NYISO and Affected System Operator shall have the right to make unilateral filings with  

FERC to modify this Agreement with respect to any rates, terms and conditions, charges,  

classifications of service, rule or regulation under section 205 or any other applicable provision  

of the Federal Power Act and FERC’s rules and regulations thereunder, and Transmission  

Developer shall have the right to make a unilateral filing with FERC to modify this Agreement  

pursuant to section 206 or any other applicable provision of the Federal Power Act and FERC’s  

rules and regulations thereunder; provided that each Party shall have the right to protest any such  

filing by another Party and to participate fully in any proceeding before FERC in which such  

modifications may be considered.  Nothing in this Agreement shall limit the rights of the Parties  

or of FERC under sections 205 or 206 of the Federal Power Act and FERC’s rules and  

regulations thereunder, except to the extent that the Parties otherwise mutually agree as provided  

herein.  

23.14 No Partnership. 

This Agreement shall not be interpreted or construed to create an association, joint  
venture, agency relationship, or partnership among the Parties or to impose any partnership  

obligation or partnership liability upon any Party.  No Party shall have any right, power or  

authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 

agent or representative of, or to otherwise bind, any other Party.  

23.15 Other Transmission Rights. 

Notwithstanding any other provision of this Agreement, nothing herein shall be construed  

as relinquishing or foreclosing any rights, including but not limited to firm transmission rights,  

capacity rights, or transmission congestion rights that the Transmission Developer shall be  

entitled to, now or in the future under any other agreement or tariff as a result of, or otherwise  

associated with, the transmission capacity, if any, created by the Affected System Upgrade  

Facilities.  
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IN WITNESS WHEREOF, the Parties have executed this Agreement in duplicate originals,  

each of which shall constitute and be an original effective Agreement between the Parties.  

 

New York Independent System Operator, Inc.  

By:  

Name: ___________________________  

Title:  

Date:  

 

 

Rochester Gas and Electric Corp. 

 

By: 

Name: ______________________________ 

Title: 

Date: 

 

 

 

NextEra Energy Transmission New York, Inc. 

By: 

Name: ___________________________ 

Title: 

Date: 

 

 

 

 

 

 

 

 

 

 

 

 

3

9 
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By: _____________________________  

Name: ___________________________  

Title: ____________________________  

Date: ____________________________  
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APPENDICES 

Appendix A  

EPC Services  

Appendix B  

Addresses for Delivery of Notices and Billings  

Appendix C  

In-Service Date  
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APPENDIX A 

EPC SERVICES  

1. Affected System Upgrade Facilities 

 

The Transmission Developer is developing the Transmission Project, which was selected by 
the NYISO as the more efficient or cost effective transmission solution to address the  

Western New York Public Policy Transmission Need.  The Transmission Interconnection  

Studies for the Transmission Project identified certain adverse impacts resulting from the  
Transmission Project on the Affected System owned and operated by the Affected System  

Operator and determined that certain Affected System Upgrade Facilities are required to mitigate 

these impacts.  Specifically, the Affected System Upgrade Facilities include:  

 

A. Adding a New 100 Mvar Shunt Reactor at Affected System Operator’s Station 80 

Substation 

Transmission Developer will install a 345 kV, 100 Mvar shunt reactor with a shunt  

reactor bay on the northern end of the 345 kV Bus #1 at Affected System Operator’s Station 80 

Substation.  In addition, Transmission Developer will install three new relay panels for the SEL451 

bay controller, the SEL-487E (System A) relay, and the GE-T60 (System B) relay.  This work is 

described below and depicted in Figure A-1 and includes the installation of the following new major 

electrical and physical equipment:  

 

• One (1) 345 kV 100 Mvar shunt reactor; 

• One (1) shunt reactor foundation with oil containment; 

• Three (3) single phase, surge arrester/bus support structures; 

• One (1) 362 kV, 40kA, 3000A dead type circuit breaker with bushing current 

transformers (“CTs”) and with synchronous switching control unit; 

• One (1) 345 kV circuit breaker foundation; 

• One (1) 345 kV dead-end structure and foundation (with integrated switch truss); 

• One (1) 362 kV 3000A, 63kA, 1300 kV BIL upright mounted double side-break switch 

with motor operator; 

• Three (3) single-phase coupling capacitor voltage transformer (“CCVT”) structures and 

foundations; 

• CCVT junction box; 

• Grounding materials; 

• Conduit materials; 

• Control cabling; 

• Miscellaneous bus work; 

• Three new relay panels (#11, #9 and #28) to house the following: 

o   One (1) SEL-451 bay control and System A breaker failure protection;  
o   One (1) SEL-487E System A protection relay;  

o   One (1) GE-T60 System B protection relay and System B breaker failure protection;  

 and  



NYISO Agreements --> Service Agreements --> Joint EPCA among NYISO, RG&E, NextEra for Empire State Line 

Effective Date: 7/15/2021 - Docket #: ER21-2546-000 - Page 88 

o   Twelve (12) FT-1 test switches.  

 

A-1  



NYISO Agreements --> Service Agreements --> Joint EPCA among NYISO, RG&E, NextEra for Empire State Line 

Effective Date: 7/15/2021 - Docket #: ER21-2546-000 - Page 89 

 
 

SERVICE AGREEMENT NO. 2635  

 

 

This work would include the relocation of three existing 345 kV Bus 1 CCVT’s.  This 

work would also include the following electrical and physical equipment removals:  

 

•   One (1) 345 kV lattice type dead-end structure and four (4) foundations;  

•   Five (5) 345 kV bus support pedestal structures and foundations;  

•   Three (3) CCVT lattice type structures and foundations;  

•   One (1) 345 kV switch rack and six (6) foundations; and  

•   Minimal conduit removal.  

 

Figure A-1  

[CONTAINS CEII - THIS FIGURE REMOVED FROM PUBLIC VERSION]  

 

B. Upgrade Line Protection Systems at Affected System Operator’s Station 255 

Substation 

Affected System Operator’s Station 255 is a greenfield substation that went into service in 

late 2020 as part of the Rochester Area Reliability Project (RARP).  The Transmission  

Developer will upgrade the existing SH1-39 line protection system of the SH1-39 terminal at the 

345 kV Station 255 Substation.  This terminal will be identified as the DH1 line terminal once the 

line is connected to the Dysinger Substation.  This work will include the following major protection 

and control equipment at the SH1-39 terminal:  
 

•   Replace SEL 421 System A line protection relay with a GE-L90 relay utilizing a line  
 differential protection scheme;  

•   Remove RFL GARD 8000 used for the existing System A communication;  

•   Utilize fiber path from optical ground wire (“OPGW”) on NH2 (future DH2) line for  

 System A communication;  

•   Remove wave trap and line tuning unit;  

•   Add bus in place of wave trap;  

•   Replace GE-L90 System B line protection relay with a SEL-411 relay utilizing a  
 permissive overreaching transfer trip (“POTT”) protection scheme;  

•   Repurpose the System B GE JMUX communication device by removing the existing  

 leased line used for System B communication and connecting it to the existing SONET  

 network;  

•   Install GE JMUX to extend SONET communication network to the Dysinger Substation;  

 note that this device will be utilized for both the DH1 and DH2 System B communication  

 networks; and  

•   The fiber paths for the primary and secondary communication channels shall not have a  
 single point of failure and will be diversely routed  
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The Transmission Developer will upgrade the existing NH-2 line protection system of the 

NH-2 terminal at the 345 kV Station 255 Substation.  This terminal will be identified as the DH2 line 

terminal once the line is connected to the Dysinger Substation.  This work will include the following 

major protection and control equipment at the NH-2 terminal:  

•   Existing System A GE-L90 relay will be retained to implement a line differential  

 protection scheme;  

•   Remove RFL GARD 8000 used for the existing System A communication;  

•   Utilize fiber path from OPGW on NH2 (future DH2) line for System A communication;  

•   Remove wave trap and line tuning unit;  

•   Add bus in place of wave trap;  

•   Existing System B SEL 411 relay will be retained to implement a POTT protection  

 scheme;  

•   System B SONET communication will be retained as the System B communication  
 channel; and  

•   Install GE JMUX to extend SONET communication network to the Dysinger Substation.  

 Note that this device will be utilized for both the DH1 and DH2 System B  

 communication networks.  

The fiber paths for the primary and secondary communication channels shall not have a single 

point of failure and will be diversely routed.  
 

Note: The use of the NYPA OPGW and the National Grid portion of the SONET ring are 
covered under a separate agreement.  
 

2.  Transmission Developer’s Work Responsibilities  

Transmission Developer will design, procure, engineer and construct the new and  

modified Affected System Upgrade Facilities in accordance with Affected System Operator’s  

Bulletin No. 86-01, Requirements for the Interconnection of Generation, Transmission and EndUser 

Facilities (Revised October 3, 2011) (“Bulletin 86-01”) and Affected System Operator’s Bulk 

Power POI Guide, to the extent they are not inconsistent with the terms of this Agreement or the 

NYISO OATT.  The Affected System Operator will provide project management, owners engineer 

(“OE”) and full construction oversight (“FCM”).  

 

All project engineering and design work shall be per the IUSA/Avangrid/NYSEG/RG&E 

Engineering, Design & Construction Standards.  All of the Transmission Developer’s  

engineering and design documentation shall be approved by the Affected System Operator.  The 

work for the Affected System Upgrade Facilities shall be per the Affected System Operator’s  

standards and under the supervision of an Affected System Operator’s FCM.  A list of  

engineering contractors and substation construction contractors currently approved by the  

Affected System Operator is available.  However, the Transmission Developer may propose an 

alternate engineering contractor and/or substation construction contractor for review and  

acceptance by the Affected System Operator.  
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3. ASUF Estimated Total Costs 

 

Description Estimated Cost 

Station 80 Shunt Reactor $8,392,000 

Station 255 Work $175,000 

Total $8,567,000 

4. Security 

In accordance with Article 6.2 of this Agreement, Transmission Developer will provide 

Affected System Operator Security in the amount of $1,000,000 in the form of a parental 

guarantee. 

 

5. Milestones 

 

Task Name Finish Date Responsible Party 

Adding a new 100 Mvar shunt reactor at 

the Rochester Sta. 80 Substation 

Preliminary engineering (30% design, 
review, and approval) 

Semi-detailed engineering (70% design, 
review, and approval) 

Ratings/Modelling (RAM) draft submittal 

Detailed engineering (90% design, review, 

and approval) 

Ratings/Modelling (RAM) final submittal 

Affected System Operator file Article VII 

Amendments with DPS 

Transmission Developer Construction RFP 

& contract execution 

Engineering (100% design, review, and 

approval) 

Transmission Developer System Protection 

and Control 3-7 design development, 

review, and approval 

Transmission Developer procurement 

Construction Completion 

Affected System Operator As Built 

drawings review 

Primary equipment testing and 

commissioning 
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Affected System Operator 

Review 

Affected System Operator 

Review 
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Task Name Finish Date Responsible Party 

Planned In Service Date April 2022 Affected System Operator 

Upgrade line protection systems at 

Rochester Station 255 Substation. 

Preliminary engineering (30% design, 

review, and approval) 

Ratings/Modelling (RAM) draft submittal 

Semi-detailed engineering (70% design, 

review, and approval) 

Ratings/Modelling (RAM) final submittal 

Detailed engineering (90% design, review, 

and approval) 

Transmission Developer Construction RFP 

& contract execution 

Engineering (100% design, review, and 

approval) 

Transmission Developer Procurement 

Construction Completion 

Protection and Control testing & 

commissioning 

Initial Synchronization Date 

Planned In Service Date 

Turn Over Facilities (all) 

Complete  

Complete  

Complete  

July 2021  

July 2021 

 

August 2021 

 

August 2021 

July 2021 

December 2021 

February 2022 

February 2022 

April 2022 

May 2022 

Affected System Operator 

Review 

Transmission Developer  

Affected System Operator  

Review 

Transmission Developer  

Affected System Operator  

Review 

Affected System Operator 

Review 

Affected System Operator 

Review 

Transmission Developer  

Transmission Developer  

Affected System Operator  

Transmission Developer  

Transmission Developer  

Transmission Developer  
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APPENDIX B 

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices: 

NYISO:  

New York Independent System Operator, Inc.  
Attn:  Vice President, System and Resource Planning  

10 Krey Boulevard  

Rensselaer, NY 12144  
Phone:  (518) 356-6000  
Fax:  (518) 356-6118  

 

Affected System Operator:  

 

Rochester Gas and Electric Corporation  

18 Link Drive  
P.O. Box 5224  

Binghamton, NY 13902-5224 

(585) 484-6306  

Transmission Developer:  

 

NextEra Energy Transmission New York, Inc. 

Attn:  Director of NY Development  

700 Universe Boulevard  

UST-C5666  
Juno Beach, FL 34408  
 

Billings and Payments:  

Affected System Operator:  

 

Rochester Gas and Electric Corporation  

18 Link Drive  

P.O. Box 5224  

Binghamton, NY 13902-5224 
(585) 484-6306  
 

Transmission Developer:  

NextEra Energy Transmission New York, Inc. 

Attn:  Director of NY Development  

700 Universe Boulevard  
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Juno Beach, FL 34408  

 

Alternative Forms of Delivery of Notices (telephone, facsimile or email):  

 

NYISO:  

New York Independent System Operator, Inc.  

Attn:  Vice President, System and Resource Planning  

10 Krey Boulevard  

Rensselaer, NY 12144  

Phone:  (518) 356-6000  

Fax:  (518) 356-6118  
E-mail:  interconnectionsupport@nyiso.com  
 

Affected System Operator:  

Rochester Gas and Electric Corporation  

18 Link Drive  

P.O. Box 5224  

Binghamton, NY 13902-5224 

(585) 484-6306  
J_mahoney@nyseg.com  
 

Transmission Developer:  

NextEra Energy Transmission New York, Inc. 

Attn:  Director of NY Development  

700 Universe Boulevard  

UST-C5666  

Juno Beach, FL 34408  

Phone: (561) 694-4831  

Johnbinh.vu@nexteraenergy.com 

info@empirestateline.com  
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APPENDIX C 

IN-SERVICE DATE 

[Date] 
 
 

New York Independent System Operator, Inc. 
Attn: Vice President, Operations  

10 Krey Boulevard  

Rensselaer, NY 12144  

 

Rochester Gas and Electric Corporation  
18 Link Drive  

P.O. Box 5224  

Binghamton, NY 13902-5224 

(585) 484-6306  

J_mahoney@nyseg.com  

 

Re: _____________ [Affected System Upgrade Facilities] 

 

Dear __________________: 

 
 

On [Date] [Transmission Developer] has completed the [describe Affected System Upgrade 
Facilities].  This letter confirms that [describe Affected System Upgrade Facilities] have 
commenced service, effective as of [Date plus one day].  

Thank you.  

 

 

[Signature]  

 

 

[Transmission Developer Representative]  
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