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STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 

THIS STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 

(“Agreement”) is made and entered into this ____ 31st day of ________ 20__December, 2025, 

by and among _____________, a [corporate description]Bayonne Energy Center III, LLC, a 

limited liability company organized and existing under the laws of the State/Commonwealth 

of__________ of Delaware (“Developer” with a Large Generating Facility), the New York 

Independent System Operator, Inc., a not-for-profit corporation organized and existing under the 

laws of the State of New York (“NYISO”), and _____________ a [corporate 

description]Consolidated Edison Company of New York Inc. a transportation corporation 

organized and existing under the laws of the State of New York (“Connecting Transmission 

Owner”).  Developer, the NYISO, or Connecting Transmission Owner each may be referred to 

as a “Party” or collectively referred to as the “Parties.” 

RECITALS 

 

WHEREAS, NYISO operates the New York State Transmission System and Connecting 

Transmission Owner owns certain facilities included in the New York State Transmission 

System; 

 

WHEREAS, Developer intends to own, lease and/or control and operate the Generating Facility 

identified as a Large Generating Facility in Appendix C to this Agreement; and, 

 

WHEREAS, Developer, NYISO, and Connecting Transmission Owner have agreed to enter into 

this Agreement for the purpose of interconnecting the Large Generating Facility with the New 

York State Transmission System; 

 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, 

it is agreed: 

ARTICLE 1. DEFINITIONS 

Whenever used in this Agreement with initial capitalization, the following terms shall have the 

meanings specified in this Article 1.  Terms used in this Agreement with initial capitalization that 

are not defined in this Article 1 shall have the meanings specified in Section 1 of the ISO OATT, 

Section 30.1 of Attachment X of the ISO OATT, Section 25.1.2 of Attachment S of the ISO 

OATT, the body of the LFIP or the body of this Agreement. 

Affected System shall mean an electric system other than the transmission system owned, 

controlled or operated by the Connecting Transmission Owner that may be affected by the 

proposed interconnection. 

Affected System Operator shall mean the entity that operates an Affected System. 

Affected Transmission Owner shall mean the New York public utility or authority (or its 

designated agent) other than the Connecting Transmission Owner that (i) owns facilities used for 

the transmission of Energy in interstate commerce and provides Transmission Service under the 
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Tariff, and (ii) owns, leases or otherwise possesses an interest in a portion of the New York State 

Transmission System where System Deliverability Upgrades, System Upgrade Facilities, or 

Network Upgrade Facilities are or will be installed pursuant to Attachment P, Attachment X, 

Attachment Z, or Attachment S to the ISO OATT. 

Affiliate shall mean, with respect to a person or entity, any individual, corporation, partnership, 

firm, joint venture, association, joint-stock company, trust or unincorporated organization, 

directly or indirectly controlling, controlled by, or under common control with, such person or 

entity.  The term “control” shall mean the possession, directly or indirectly, of the power to 

direct the management or policies of a person or an entity.  A voting interest of ten percent or 

more shall create a rebuttable presumption of control. 

Ancillary Services shall mean those services that are necessary to support the transmission of 

Capacity and Energy from resources to Loads while maintaining reliable operation of the New 

York State Transmission System in accordance with Good Utility Practice. 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 

local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 

administrative orders, permits and other duly authorized actions of any Governmental Authority, 

including but not limited to Environmental Law. 

Applicable Reliability Councils shall mean the ERO, the NPCC and the NYSRC. 

Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable 

Reliability Councils, and the Transmission District to which the Developer’s Large Generating 

Facility is directly interconnected, as those requirements and guidelines are amended and 

modified and in effect from time to time; provided that no Party shall waive its right to challenge 

the applicability or validity of any requirement or guideline as applied to it in the context of this 

Agreement. 

Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment Facilities 

and the Developer’s Attachment Facilities.  Collectively, Attachment Facilities include all 

facilities and equipment between the Large Generating Facility and the Point of Interconnection, 

including any modification, additions or upgrades that are necessary to physically and 

electrically interconnect the Large Generating Facility to the New York State Transmission 

System.  Attachment Facilities are sole use facilities and shall not include Stand Alone System 

Upgrade Facilities, Distribution Upgrades, System Upgrade Facilities or System Deliverability 

Upgrades. 

Balancing Authority shall mean an entity that integrates resource plans ahead of time, maintains 

demand and resource balance within a Balancing Authority Area, and supports interconnection 

frequency in real time. 

Balancing Authority Area shall mean the collection of generation, transmission, and loads 

within the metered boundaries of the Balancing Authority.  The Balancing Authority maintains 

load-resource balance within this area. 
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Base Case shall mean the base case power flow, short circuit, and stability data bases used for 

the Interconnection Studies by NYISO, Connecting Transmission Owner or Developer; 

described in Section 30.2.3 of the Standard Large Facility Interconnection Procedures. 

Breach shall mean the failure of a Party to perform or observe any material term or condition of 

this Agreement. 

Breaching Party shall mean a Party that is in Breach of this Agreement. 

Business Day shall mean Monday through Friday, excluding federal holidays. 

Byway shall mean all transmission facilities comprising the New York State Transmission 

System that are neither Highways nor Other Interfaces.  All transmission facilities in Zone J and 

Zone K are Byways. 

Calendar Day shall mean any day including Saturday, Sunday or a federal holiday. 

Capacity Region shall mean one of four subsets of the Installed Capacity statewide markets 

comprised of (1) Rest of State (i.e., Load Zones A through F); (2) Lower Hudson Valley (i.e., 

Load Zones G, H and I); (3) New York City (i.e., Load Zone J); and (4) Long Island (i.e., Load 

Zone K) , except for Class Year Interconnection Facility Studies conducted prior to Class Year 

2012, for which “Capacity Region” shall be defined as set forth in Section 25.7.3 of Attachment 

S to the ISO OATT. 

Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided by 

NYISO to Developers that satisfy the NYISO Deliverability Interconnection Standard or that are 

otherwise eligible to receive CRIS in accordance with Attachment S to the ISO OATT; such 

service being one of the eligibility requirements for participation as a NYISO Installed Capacity 

Supplier. 

Class Year Deliverability Study shall mean an assessment, conducted by the NYISO staff in 

cooperation with Market Participants, to determine whether System Deliverability Upgrades are 

required for Class Year CRIS Projects under the NYISO Deliverability Interconnection Standard. 

Commercial Operation shall mean the status of a Large Generating Facility that has 

commenced generating electricity for sale, excluding electricity generated during Trial 

Operation. 

Commercial Operation Date of a unit shall mean the date on which the Large Generating 

Facility commences Commercial Operation as agreed to by the Parties, notice of which must be 

provided to the NYISO in the form of Appendix E-2 to this Agreement. 

Confidential Information shall mean any information that is defined as confidential by 

Article 22 of this Agreement. 

Connecting Transmission Owner shall mean the New York public utility or authority (or its 

designated agent) that (i) owns facilities used for the transmission of Energy in interstate 

commerce and provides Transmission Service under the Tariff, (ii) owns, leases or otherwise 
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possesses an interest in the portion of the New York State Transmission System or Distribution 

System at the Point of Interconnection, and (iii) is a Party to this Agreement. 

Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and 

equipment owned, controlled or operated by the Connecting Transmission Owner from the Point 

of Change of Ownership to the Point of Interconnection as identified in Appendix A to the 

Standard Large Generator Interconnection Agreement, including any modifications, additions or 

upgrades to such facilities and equipment.  Connecting Transmission Owner’s Attachment 

Facilities are sole use facilities and shall not include Stand Alone System Upgrade Facilities,  

System Upgrade Facilities, or System Deliverability Upgrades. 

Contingent Facilities shall mean those Attachment Facilities and System Upgrade Facilities 

and/or System Deliverability Upgrades associated with Class Year Projects upon which the 

Large Facility’s Class Year Project Cost Allocations are dependent, and if delayed or not built, 

could impact the actual costs and timing of the Large Facility’s Project Cost Allocation for 

System Upgrade Facilities or System Deliverability Upgrades. 

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in 

accordance with Article 17 of this Agreement. 

Developer shall mean an Eligible Customer developing a Large Generating Facility, proposing 

to connect to the New York State Transmission System, in compliance with the NYISO 

Minimum Interconnection Standard. 

Developer’s Attachment Facilities shall mean all facilities and equipment, as identified in 

Appendix A of this Agreement, that are located between the Large Generating Facility and the 

Point of Change of Ownership, including any modification, addition, or upgrades to such 

facilities and equipment necessary to physically and electrically interconnect the Large 

Generating Facility to the New York State Transmission System.  Developer’s Attachment 

Facilities are sole use facilities. 

Distribution System shall mean the Connecting Transmission Owner’s facilities and equipment 

used to distribute electricity that are subject to FERC jurisdiction, and are subject to the 

NYISO’s Large Facility Interconnection Procedures in Attachment X to the ISO OATT or Small 

Generator Interconnection Procedures in Attachment Z to the ISO OATT under FERC Order 

Nos. 2003 and/or 2006.  The term Distribution System shall not include LIPA’s distribution 

facilities. 

Distribution Upgrades shall mean the additions, modifications, and upgrades to the Connecting 

Transmission Owner’s Distribution System at or beyond the Point of Interconnection to facilitate 

interconnection of a Large Facility or Small Generating Facility and render the transmission 

service necessary to affect the Developer’s wholesale sale of electricity in interstate commerce.  

Distribution Upgrades do not include Attachment Facilities, System Upgrade Facilities, or 

System Deliverability Upgrades.  Distribution Upgrades are sole use facilities and shall not 

include Stand Alone System Upgrade Facilities, System Upgrade Facilities, or System 

Deliverability Upgrades. 
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Effective Date shall mean the date on which this Agreement becomes effective upon execution 

by the Parties, subject to acceptance by the Commission, or if filed unexecuted, upon the date 

specified by the Commission. 

Electric Reliability Organization (“ERO”) shall mean the North American Electric Reliability 

Corporation or its successor organization. 

Emergency State shall mean the condition or state that the New York State Power System is in 

when an abnormal condition occurs that requires automatic or immediate manual action to 

prevent or limit loss of the New York State Transmission System or Generators that could 

adversely affect the reliability of the New York State Power System. 

Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by 

NYISO to interconnect the Developer’s Large Generating Facility to the New York State 

Transmission System or to the Distribution System in accordance with the NYISO Minimum 

Interconnection Standard, to enable the New York State Transmission System to receive Energy 

and Ancillary Services from the Large Generating Facility, pursuant to the terms of the ISO 

OATT. 

Environmental Law shall mean Applicable Laws and Regulations relating to pollution or 

protection of the environment or natural resources. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C.  §§ 791a et seq.  

(“FPA”). 

FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its successor. 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 

insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 

equipment, any order, regulation or restriction imposed by governmental, military or lawfully 

established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure 

event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 

Majeure. 

Generating Facility shall mean Developer’s device for the production and/or storage for later 

injection of electricity identified in the Interconnection Request, but shall not include the 

Developer’s Attachment Facilities or Distribution Upgrades. 

Generating Facility Capacity shall mean the net seasonal capacity of the Generating Facility 

and the aggregate net seasonal capacity of the Generating Facility where it includes multiple 

energy production devices. 

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved 

by a significant portion of the electric industry during the relevant time period, or any of the 

practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 

known at the time the decision was made, could have been expected to accomplish the desired 

result at a reasonable cost consistent with good business practices, reliability, safety and 

expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 
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or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts 

generally accepted in the region. 

Governmental Authority shall mean any federal, state, local or other governmental regulatory 

or administrative agency, court, commission, department, board, or other governmental 

subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 

jurisdiction over any of the Parties, their respective facilities, or the respective services they 

provide, and exercising or entitled to exercise any administrative, executive, police, or taxing 

authority or power; provided, however, that such term does not include Developer, NYISO, 

Affected Transmission Owner, Connecting Transmission Owner, or any Affiliate thereof. 

Hazardous Substances shall mean any chemicals, materials or substances defined as or 

included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 

“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 

“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 

words of similar meaning and regulatory effect under any applicable Environmental Law, or any 

other chemical, material or substance, exposure to which is prohibited, limited or regulated by 

any applicable Environmental Law. 

Highway shall mean 115 kV and higher transmission facilities that comprise the following 

NYCA interfaces:  Dysinger East, West Central, Volney East, Moses South, Central East/Total 

East, and UPNY-ConEd, and their immediately connected, in series, bulk power system facilities 

in New York State.  Each interface shall be evaluated to determine additional “in series” 

facilities, defined as any transmission facility higher than 115 kV that (a) is located in an 

upstream or downstream zone adjacent to the interface and (b) has a power transfer distribution 

factor (DFAX) equal to or greater than five percent when the aggregate of generation in zones or 

systems adjacent to the upstream zone or zones that define the interface is shifted to the 

aggregate of generation in zones or systems adjacent to the downstream zone or zones that define 

the interface.  In determining “in series” facilities for Dysinger East and West Central interfaces, 

the 115 kV and 230 kV tie lines between NYCA and PJM located in LBMP Zones A and B shall 

not participate in the transfer.  Highway transmission facilities are listed in ISO Procedures. 

Initial Synchronization Date shall mean the date upon which the Large Generating Facility is 

initially synchronized and upon which Trial Operation begins, notice of which must be provided 

to the NYISO in the form of Appendix E-1. 

In-Service Date shall mean the date upon which the Developer reasonably expects it will be 

ready to begin use of the Connecting Transmission Owner’s Attachment Facilities to obtain back 

feed power. 

Interconnection Facilities Study shall mean a study conducted by NYISO or a third party 

consultant for the Developer to determine a list of facilities (including Connecting Transmission 

Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities and System 

Deliverability Upgrades as identified in the Interconnection System Reliability Impact Study), 

the cost of those facilities, and the time required to interconnect the Large Generating Facility 

with the New York State Transmission System or with the Distribution System.  The scope of 

the study is defined in Section 30.8 of the Standard Large Facility Interconnection Procedures. 
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Interconnection Facilities Study Agreement (“Class Year Study Agreement”) shall mean the 

form of agreement contained in Appendix 2 of the Standard Large Facility Interconnection 

Procedures for conducting the Interconnection Facilities Study. 

Interconnection Request shall mean a Developer’s request, in the form of Appendix 1 to the 

Standard Large Facility Interconnection Procedures, in accordance with the Tariff, to 

interconnect a new Large Generating Facility to the New York State Transmission System or to 

the Distribution System, or to materially increase the capacity of, or make a material 

modification to the operating characteristics of, an existing Large Generating Facility that is 

interconnected with the New York State Transmission System or with the Distribution System. 

Interconnection Study shall mean any of the following studies: the Optional Interconnection 

Feasibility Study, the Interconnection System Reliability Impact Study, and the Interconnection 

Facilities Study described in the Standard Large Facility Interconnection Procedures. 

Interconnection System Reliability Impact Study (“SRIS”) shall mean an engineering study, 

conducted in accordance with Section 30.7 of the Standard Large Facility Interconnection 

Procedures, that evaluates the impact of the proposed Large Generating Facility on the safety and 

reliability of the New York State Transmission System and, if applicable, an Affected System, to 

determine what Attachment Facilities, Distribution Upgrades and System Upgrade Facilities are 

needed for the proposed Large Generating Facility of the Developer to connect reliably to the 

New York State Transmission System or to the Distribution System in a manner that meets the 

NYISO Minimum Interconnection Standard in Attachment X to the ISO OATT. 

IRS shall mean the Internal Revenue Service. 

Large Generating Facility shall mean a Generating Facility having a Generating Facility 

Capacity of more than 20 MW. 

Material Modification shall mean those modifications that have a material impact on the cost or 

timing of any Interconnection Request with a later queue priority date. 

Metering Equipment shall mean all metering equipment installed or to be installed at the Large 

Generating Facility pursuant to this Agreement at the metering points, including but not limited 

to instrument transformers, MWh-meters, data acquisition equipment, transducers, remote 

terminal unit, communications equipment, phone lines, and fiber optics. 

New York State Transmission System shall mean the entire New York State electric 

transmission system, which includes (i) the Transmission Facilities Under ISO Operational 

Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining 

transmission facilities within the New York Control Area. 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 

connection with this Agreement or its performance. 

NPCC shall mean the Northeast Power Coordinating Council or its successor organization. 



SERVICE AGREEMENT NO. 2938      

8 
 

NYISO Deliverability Interconnection Standard – The standard that must be met, unless 

otherwise provided for by Attachment S to the ISO OATT, by (i) any generation facility larger 

than 2MW in order for that facility to obtain CRIS; (ii) any Class Year Transmission Project; (iii) 

any entity requesting External CRIS Rights, and (iv) any entity requesting a CRIS transfer 

pursuant to Section 25.9.5 of Attachment S to the ISO OATT.  To meet the NYISO 

Deliverability Interconnection Standard, the Developer must, in accordance with the rules in 

Attachment S to the ISO OATT, fund or commit to fund any System Deliverability Upgrades 

identified for its project in the Class Year Deliverability Study.  

NYISO Minimum Interconnection Standard – The reliability standard that must be met by 

any generation facility or Class Year Transmission Project that is subject to NYISO’s Large 

Facility Interconnection Procedures in Attachment X to the ISO OATT or the NYISO’s Small 

Generator Interconnection Procedures in Attachment Z, that is proposing to connect to the New 

York State Transmission System or Distribution System, to obtain ERIS.  The Minimum 

Interconnection Standard is designed to ensure reliable access by the proposed project to the 

New York State Transmission System or to the Distribution System.  The Minimum 

Interconnection Standard does not impose any deliverability test or deliverability requirement on 

the proposed interconnection.  

NYSRC shall mean the New York State Reliability Council or its successor organization. 

Other Interfaces shall mean the following interfaces into Capacity Regions: Lower Hudson 

Valley [i.e., Rest of State (Load Zones A-F) to Lower Hudson Valley (Load Zones G, H and I)]; 

New York City [i.e., Lower Hudson Valley (Load Zones G, H and I) to New York City (Load 

Zone J)]; and Long Island [i.e., Lower Hudson Valley (Load Zones G, H and I) to Long Island 

(Load Zone K)], and the following Interfaces between the NYCA and adjacent Control Areas: 

PJM to NYISO, ISO-NE to NYISO, Hydro-Quebec to NYISO, and Norwalk Harbor 

(Connecticut) to Northport (Long Island) Cable. 

Party or Parties shall mean NYISO, Connecting Transmission Owner, or Developer or any 

combination of the above. 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to this 

Agreement, where the Developer’s Attachment Facilities connect to the Connecting 

Transmission Owner’s Attachment Facilities. 

Point of Interconnection shall mean the point, as set forth in Appendix A to this Agreement, 

where the Attachment Facilities connect to the New York State Transmission System or to the 

Distribution System. 

Provisional Interconnection Service shall mean interconnection service provided by the ISO 

associated with interconnecting the Developer’s Large Facility to the New York State 

Transmission System (or Distribution System as applicable) and enabling the transmission 

system to receive electric energy from the Large Facility at the Point of Interconnection, 

pursuant to the terms of the Provisional Large Facility Interconnection Agreement and, if 

applicable, the ISO OATT. 
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Provisional Large Facility Interconnection Agreement shall mean the interconnection 

agreement for Provisional Interconnection Service established between the ISO, Connecting 

Transmission Owner(s) and the Developer.  This agreement shall take the form of the Large 

Generator Interconnection Agreement, modified for provisional purposes and type of facility. 

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a 

Party under this Agreement, efforts that are timely and consistent with Good Utility Practice and 

are otherwise substantially equivalent to those a Party would use to protect its own interests. 

Retired: A Generator that has permanently ceased operating on or after May 1, 2015 either: i) 

pursuant to applicable notice; or ii) as a result of the expiration of its Mothball Outage or its 

ICAP Ineligible Forced Outage. 

 

Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed 

with the Commission, and as amended or supplemented from time to time, or any successor tariff 

thereto. 

Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that are not part 

of an Affected System that a Developer may construct without affecting day-to-day operations of 

the New York State Transmission System during their construction.  NYISO, the Connecting 

Transmission Owner and the Developer must agree as to what constitutes Stand Alone System 

Upgrade Facilities and identify them in Appendix A to this Agreement.  If NYISO, the 

Connecting Transmission Owner and the Developer disagree about whether a particular System 

Upgrade Facility is a Stand Alone System Upgrade Facility, NYISO and the Connecting 

Transmission Owner must provide the Developer a written technical explanation outlining why 

NYISO and the Connecting Transmission Owner does not consider the System Upgrade Facility 

to be a Stand Alone System Upgrade Facility within fifteen (15) Business Days of its 

determination. 

Standard Large Facility Interconnection Procedures (“Large Facility Interconnection 

Procedures” or “LFIP”) shall mean the interconnection procedures applicable to an 

Interconnection Request pertaining to a Large Generating Facility that are included in 

Attachment X of the ISO OATT. 

Standard Large Generator Interconnection Agreement (“LGIA”) shall mean this 

Agreement, which is the form of interconnection agreement applicable to an Interconnection 

Request pertaining to a Large Generating Facility, that is included in Appendix 4 to Attachment 

X of the ISO OATT. 

System Deliverability Upgrades shall mean the least costly configuration of commercially 

available components of electrical equipment that can be used, consistent with Good Utility 

Practice and Applicable Reliability Requirements, to make the modifications or additions to 

Byways and Highways and Other Interfaces on the existing New York State Transmission 

System and Distribution System that are required for the proposed project to connect reliably to 

the system in a manner that meets the NYISO Deliverability Interconnection Standard at the 

requested level of Capacity Resource Interconnection Service. 



SERVICE AGREEMENT NO. 2938      

10 
 

System Protection Facilities shall mean the equipment, including necessary protection signal 

communications equipment, required to (1) protect the New York State Transmission System 

from faults or other electrical disturbances occurring at the Large Generating Facility and (2) 

protect the Large Generating Facility from faults or other electrical system disturbances 

occurring on the New York State Transmission System or on other delivery systems or other 

generating systems to which the New York State Transmission System is directly connected. 

System Upgrade Facilities shall mean the least costly configuration of commercially available 

components of electrical equipment that can be used, consistent with Good Utility Practice and 

Applicable Reliability Requirements, to make the modifications to the existing transmission 

system that are required to maintain system reliability due to:  (i) changes in the system, 

including such changes as load growth and changes in load pattern, to be addressed in the form 

of generic generation or transmission projects; and (ii) proposed interconnections.  In the case of 

proposed interconnection projects, System Upgrade Facilities are the modifications or additions 

to the existing New York State Transmission System that are required for the proposed project to 

connect reliably to the system in a manner that meets the NYISO Minimum Interconnection 

Standard. 

Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the 

Commission, and as amended or supplemented from time to time, or any successor tariff. 

Trial Operation shall mean the period during which Developer is engaged in on-site test 

operations and commissioning of the Large Generating Facility prior to Commercial Operation. 

ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION 

2.1 Effective Date. 

This Agreement shall become effective upon execution by the Parties, subject to 

acceptance by FERC, or if filed unexecuted, upon the date specified by FERC.  The NYISO and 

Connecting Transmission Owner shall promptly file this Agreement with FERC upon execution 

in accordance with Article 3. 

2.2 Term of Agreement. 

Subject to the provisions of Article 2.3, this Agreement shall remain in effect for a period 

of ten thirty(1030) years from the Effective Date or such other longer period as the 

Developer may request (Term to be Specified in Individual Agreements) and shall be 

automatically renewed for each successive one-year period thereafter. 

2.3 Termination. 

2.3.1 Written Notice. 

This Agreement may be terminated by the Developer after giving the NYISO and 

Connecting Transmission Owner ninety (90) Calendar Days advance written notice, or by the 

NYISO and Connecting Transmission Owner notifying FERC after the Large Generating 

Facility is Retired. 
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2.3.2 Default. 

Any Party may terminate this Agreement in accordance with Article 17. 

2.3.3 Compliance. 

Notwithstanding Articles 2.3.1 and 2.3.2, no termination of this Agreement shall become 

effective until the Parties have complied with all Applicable Laws and Regulations applicable to 

such termination, including the filing with FERC of a notice of termination of this Agreement, 

which notice has been accepted for filing by FERC. 

2.4 Termination Costs. 

If a Party elects to terminate this Agreement pursuant to Article 2.3.1 above, the 

terminating Party shall pay all costs incurred (including any cancellation costs relating to orders 

or contracts for Attachment Facilities and equipment) or charges assessed by the other Parties, as 

of the date of the other Parties’ receipt of such notice of termination, that are the responsibility of 

the terminating Party under this Agreement.  In the event of termination by a Party, all Parties 

shall use commercially Reasonable Efforts to mitigate the costs, damages and charges arising as 

a consequence of termination.  Upon termination of this Agreement, unless otherwise ordered or 

approved by FERC: 

 

2.4.1 With respect to any portion of the Connecting Transmission Owner’s Attachment 

Facilities that have not yet been constructed or installed, the Connecting Transmission Owner 

shall to the extent possible and with Developer’s authorization cancel any pending orders of, or 

return, any materials or equipment for, or contracts for construction of, such facilities; provided 

that in the event Developer elects not to authorize such cancellation, Developer shall assume all 

payment obligations with respect to such materials, equipment, and contracts, and the 

Connecting Transmission Owner shall deliver such material and equipment, and, if necessary, 

assign such contracts, to Developer as soon as practicable, at Developer’s expense.  To the extent 

that Developer has already paid Connecting Transmission Owner for any or all such costs of 

materials or equipment not taken by Developer, Connecting Transmission Owner shall promptly 

refund such amounts to Developer, less any costs, including penalties incurred by the Connecting 

Transmission Owner to cancel any pending orders of or return such materials, equipment, or 

contracts. 

 

If Developer terminates this Agreement, it shall be responsible for all costs incurred in 

association with Developer’s interconnection, including any cancellation costs relating to orders 

or contracts for Attachment Facilities and equipment, and other expenses including any System 

Upgrade Facilities and System Deliverability Upgrades for which the Connecting Transmission 

Owner has incurred expenses and has not been reimbursed by the Developer. 

 

2.4.2 Connecting Transmission Owner may, at its option, retain any portion of such 

materials, equipment, or facilities that Developer chooses not to accept delivery of, in which case 
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Connecting Transmission Owner shall be responsible for all costs associated with procuring such 

materials, equipment, or facilities. 

 

2.4.3 With respect to any portion of the Attachment Facilities, and any other facilities 

already installed or constructed pursuant to the terms of this Agreement, Developer shall be 

responsible for all costs associated with the removal, relocation or other disposition or retirement 

of such materials, equipment, or facilities. 

2.5 Disconnection. 

Upon termination of this Agreement, Developer and Connecting Transmission Owner 

will take all appropriate steps to disconnect the Developer’s Large Generating Facility from the 

New York State Transmission System.  All costs required to effectuate such disconnection shall 

be borne by the terminating Party, unless such termination resulted from the non-terminating 

Party’s Default of this Agreement or such non-terminating Party otherwise is responsible for 

these costs under this Agreement. 

2.6 Survival. 

This Agreement shall continue in effect after termination to the extent necessary to 

provide for final billings and payments and for costs incurred hereunder; including billings and 

payments pursuant to this Agreement; to permit the determination and enforcement of liability 

and indemnification obligations arising from acts or events that occurred while this Agreement 

was in effect; and to permit Developer and Connecting Transmission Owner each to have access 

to the lands of the other pursuant to this Agreement or other applicable agreements, to 

disconnect, remove or salvage its own facilities and equipment. 

ARTICLE 3. REGULATORY FILINGS 

NYISO and Connecting Transmission Owner shall file this Agreement (and any 

amendment hereto) with the appropriate Governmental Authority, if required.  Any information 

related to studies for interconnection asserted by Developer to contain Confidential Information 

shall be treated in accordance with Article 22 of this Agreement and Attachment F to the ISO 

OATT.  If the Developer has executed this Agreement, or any amendment thereto, the Developer 

shall reasonably cooperate with NYISO and Connecting Transmission Owner with respect to 

such filing and to provide any information reasonably requested by NYISO and Connecting 

Transmission Owner needed to comply with Applicable Laws and Regulations. 

ARTICLE 4. SCOPE OF INTERCONNECTION SERVICE 

4.1 Provision of Service. 

NYISO will provide Developer with interconnection service of the following type for the 

term of this Agreement. 
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4.1.1 Product. 

NYISO will provide [    ]Energy Resource Interconnection 

Service and Capacity Resource Interconnection Service to Developer at the Point of 

Interconnection. 

 

4.1.2 Developer is responsible for ensuring that its actual Large Generating Facility 

output matches the scheduled delivery from the Large Generating Facility to the New York State 

Transmission System, consistent with the scheduling requirements of the NYISO’s FERC-

approved market structure, including ramping into and out of such scheduled delivery, as 

measured at the Point of Interconnection, consistent with the scheduling requirements of the ISO 

OATT and any applicable FERC-approved market structure. 

4.2 No Transmission Delivery Service. 

The execution of this Agreement does not constitute a request for, nor agreement to 

provide, any Transmission Service under the ISO OATT, and does not convey any right to 

deliver electricity to any specific customer or Point of Delivery.  If Developer wishes to obtain 

Transmission Service on the New York State Transmission System, then Developer must request 

such Transmission Service in accordance with the provisions of the ISO OATT. 

4.3 No Other Services. 

The execution of this Agreement does not constitute a request for, nor agreement to 

provide Energy, any Ancillary Services or Installed Capacity under the NYISO Market 

Administration and Control Area Services Tariff (“Services Tariff”).  If Developer wishes to 

supply Energy, Installed Capacity or Ancillary Services, then Developer will make application to 

do so in accordance with the NYISO Services Tariff. 

ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING,  

 PROCUREMENT, AND CONSTRUCTION 

5.1 Options. 

Unless otherwise mutually agreed to by Developer and Connecting Transmission Owner, 

Developer shall select the In-Service Date, Initial Synchronization Date, and Commercial 

Operation Date; and either the Standard Option or Alternate Option set forth below, and such 

dates and selected option shall be set forth in Appendix B hereto.  At the same time, Developer 

shall indicate whether it elects to exercise the Option to Build set forth in Article 5.1.3 below.  If 

the dates designated by the Developer are not acceptable to the Connecting Transmission Owner, 

the Connecting Transmission Owner shall so notify the Developer within thirty (30) Calendar 

Days.  Upon receipt of the notification that Developer’s designated dates are not acceptable to 

the Connecting Transmission Owner, the Developer shall notify the Connecting Transmission 

Owner within thirty (30) Calendar Days whether it elects to exercise the Option to Build if it has 

not already elected to exercise the Option to Build. 
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5.1.1 Standard Option. 

The Connecting Transmission Owner shall design, procure, and construct the Connecting 

Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System 

Deliverability Upgrades, using Reasonable Efforts to complete the Connecting Transmission 

Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability 

Upgrades by the dates set forth in Appendix B hereto.  The Connecting Transmission Owner 

shall not be required to undertake any action which is inconsistent with its standard safety 

practices, its material and equipment specifications, its design criteria and construction 

procedures, its labor agreements, and Applicable Laws and Regulations.  In the event the 

Connecting Transmission Owner reasonably expects that it will not be able to complete the 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades by the specified dates, the Connecting Transmission Owner 

shall promptly provide written notice to the Developer and NYISO, and shall undertake 

Reasonable Efforts to meet the earliest dates thereafter. 

 

5.1.2 Alternate Option. 

If the dates designated by Developer are acceptable to Connecting Transmission Owner, 

the Connecting Transmission Owner shall so notify Developer and NYISO within thirty (30) 

Calendar Days, and shall assume responsibility for the design, procurement and construction of 

the Connecting Transmission Owner’s Attachment Facilities by the designated dates. If 

Connecting Transmission Owner subsequently fails to complete Connecting Transmission 

Owner’s Attachment Facilities by the In-Service Date, to the extent necessary to provide back 

feed power; or fails to complete System Upgrade Facilities or System Deliverability Upgrades by 

the Initial Synchronization Date to the extent necessary to allow for Trial Operation at full power 

output, unless other arrangements are made by the Developer and Connecting Transmission 

Owner for such Trial Operation; or fails to complete the System Upgrade Facilities and System 

Deliverability Upgrades by the Commercial Operation Date, as such dates are reflected in 

Appendix B hereto; Connecting Transmission Owner shall pay Developer liquidated damages in 

accordance with Article 5.3, Liquidated Damages, provided, however, the dates designated by 

Developer shall be extended day for day for each day that NYISO refuses to grant clearances to 

install equipment. 

 

5.1.3 Option to Build. 

Individual or multiple Developer(s) shall have the option to assume responsibility for the 

design, procurement and construction of Connecting Transmission Owner’s Attachment 

Facilities and Stand Alone System Upgrade Facilities on the dates specified in Article 5.1.25.1.2, 

if the requirements in this Article 5.1.3 are met.  When multiple Developers exercise this option, 

multiple Developers may agree to exercise this option provided (1) all Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities constructed under 

this option are only required for Developers participating in the same Class Year Study and (2) 

all impacted Developers execute and provide to the NYISO and Connecting Transmission Owner 

an agreement regarding responsibilities and payment for the construction of the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities 
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planned to be built under this option. NYISO, Connecting Transmission Owner, and the 

individual Developer or each of the multiple Developers must agree as to what constitutes Stand 

Alone System Upgrade Facilities and identify such Stand Alone System Upgrade Facilities in 

Appendix A hereto.  Except for Stand Alone System Upgrade Facilities, Developer shall have no 

right to construct System Upgrade Facilities under this option. 

 

5.1.4 Negotiated Option. 

If the dates designated by Developer are not acceptable to the Connecting Transmission 

Owner, the Developer and Connecting Transmission Owner shall in good faith attempt to 

negotiate terms and conditions (including revision of the specified dates and liquidated damages, 

the provision of incentives or the procurement and construction of all facilities other than the 

Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 

Facilities if the Developer elects to exercise the Option to Build under Article 5.1.3.  If the two 

Parties are unable to reach agreement on such terms and conditions, then, pursuant to Article 

5.1.1 (Standard Option), Connecting Transmission Owner shall assume responsibility for the 

design, procurement and construction of all facilities other than the Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities if the Developer 

elects to exercise the Option to Build. 

5.2 General Conditions Applicable to Option to Build. 

If Developer assumes responsibility for the design, procurement and construction of the 

Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 

Facilities, the following conditions apply: 

 

5.2.1 Developer shall engineer, procure equipment, and construct the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities (or 

portions thereof) using Good Utility Practice and using standards and specifications provided in 

advance by the Connecting Transmission Owner; 

 

5.2.2 Developer’s engineering, procurement and construction of the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities shall 

comply with all requirements of law to which Connecting Transmission Owner would be subject 

in the engineering, procurement or construction of the Connecting Transmission Owner’s 

Attachment Facilities and Stand Alone System Upgrade Facilities; 

 

5.2.3 Connecting Transmission Owner shall review and approve the engineering 

design, equipment acceptance tests, and the construction of the Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities; 

 

5.2.4 Prior to commencement of construction, Developer shall provide to Connecting 

Transmission Owner and NYISO a schedule for construction of the Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities, and shall promptly 

respond to requests for information from Connecting Transmission Owner or NYISO; 
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5.2.5 At any time during construction, Connecting Transmission Owner shall have the 

right to gain unrestricted access to the Connecting Transmission Owner’s Attachment Facilities 

and Stand Alone System Upgrade Facilities and to conduct inspections of the same; 

 

5.2.6 At any time during construction, should any phase of the engineering, equipment 

procurement, or construction of the Connecting Transmission Owner’s Attachment Facilities and 

Stand Alone System Upgrade Facilities not meet the standards and specifications provided by 

Connecting Transmission Owner, the Developer shall be obligated to remedy deficiencies in that 

portion of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 

Upgrade Facilities; 

 

5.2.7 Developer shall indemnify Connecting Transmission Owner and NYISO for 

claims arising from the Developer’s construction of Connecting Transmission Owner’s 

Attachment Facilities and Stand Alone System Upgrade Facilities under procedures applicable to 

Article 18.1 Indemnity; 

 

5.2.8 Developer shall transfer control of Connecting Transmission Owner’s Attachment 

Facilities and Stand Alone System Upgrade Facilities to the Connecting Transmission Owner; 

 

5.2.9 Unless the Developer and Connecting Transmission Owner otherwise agree, 

Developer shall transfer ownership of Connecting Transmission Owner’s Attachment Facilities 

and Stand Alone System Upgrade Facilities to Connecting Transmission Owner; 

 

5.2.10 Connecting Transmission Owner shall approve and accept for operation and 

maintenance the Connecting Transmission Owner’s Attachment Facilities and Stand Alone 

System Upgrade Facilities to the extent engineered, procured, and constructed in accordance 

with this Article 5.2; and 

 

5.2.11 Developer shall deliver to NYISO and Connecting Transmission Owner “as built” 

drawings, information, and any other documents that are reasonably required by NYISO or 

Connecting Transmission Owner to assure that the Attachment Facilities and Stand Alone 

System Upgrade Facilities are built to the standards and specifications required by Connecting 

Transmission Owner. 

 

5.2.12 If Developer exercises the Option to Build pursuant to Article 5.1.3, the 

Developer shall pay the Connecting Transmission Owner the agreed upon amount of [$ 

PLACEHOLDER]214,000 for the Connecting Transmission Owner to execute the 

responsibilities enumerated to Connecting Transmission Owner under Article 5.2.  The 

Connecting Transmission Owner shall invoice Developer for this total amount to be divided on a 

monthly basis pursuant to Article 12. 

5.3 Liquidated Damages. 

The actual damages to the Developer, in the event the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades are not 

completed by the dates designated by the Developer and accepted by the Connecting 

Transmission Owner pursuant to subparagraphs 5.1.2 or 5.1.4, above, may include Developer’s 
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fixed operation and maintenance costs and lost opportunity costs.  Such actual damages are 

uncertain and impossible to determine at this time.  Because of such uncertainty, any liquidated 

damages paid by the Connecting Transmission Owner to the Developer in the event that 

Connecting Transmission Owner does not complete any portion of the Connecting Transmission 

Owner’s Attachment Facilities, System Upgrade Facilities or System Deliverability Upgrades by 

the applicable dates, shall be an amount equal to 1/2 of 1 percent per day of the actual cost of the 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades, in the aggregate, for which Connecting Transmission Owner 

has assumed responsibility to design, procure and construct. 

 

However, in no event shall the total liquidated damages exceed 20 percent of the actual 

cost of the Connecting Transmission Owner Attachment Facilities and System Upgrade Facilities 

and System Deliverability Upgrades for which the Connecting Transmission Owner has assumed 

responsibility to design, procure, and construct.  The foregoing payments will be made by the 

Connecting Transmission Owner to the Developer as just compensation for the damages caused 

to the Developer, which actual damages are uncertain and impossible to determine at this time, 

and as reasonable liquidated damages, but not as a penalty or a method to secure performance of 

this Agreement.  Liquidated damages, when the Developer and Connecting Transmission Owner 

agree to them, are the exclusive remedy for the Connecting Transmission Owner’s failure to 

meet its schedule. 

 

Further, Connecting Transmission Owner shall not pay liquidated damages to Developer 

if:  (1) Developer is not ready to commence use of the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take 

the delivery of power for the Developer’s Large Generating Facility’s Trial Operation or to 

export power from the Developer’s Large Generating Facility on the specified dates, unless the 

Developer would have been able to commence use of the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take 

the delivery of power for Developer’s Large Generating Facility’s Trial Operation or to export 

power from the Developer’s Large Generating Facility, but for Connecting Transmission 

Owner’s delay; (2) the Connecting Transmission Owner’s failure to meet the specified dates is 

the result of the action or inaction of the Developer or any other Developer who has entered into 

a Standard Large Generator Interconnection Agreement with the Connecting Transmission 

Owner and NYISO, or action or inaction by any other Party, or any other cause beyond 

Connecting Transmission Owner’s reasonable control or reasonable ability to cure; (3) the 

Developer has assumed responsibility for the design, procurement and construction of the 

Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 

Facilities; or (4) the Connecting Transmission Owner and Developer have otherwise agreed.  In 

no event shall NYISO have any liability whatever to Developer for liquidated damages 

associated with the engineering, procurement or construction of Attachment Facilities or System 

Upgrade Facilities or System Deliverability Upgrades. 

5.4 Power System Stabilizers. 

The Developer shall procure, install, maintain and operate Power System Stabilizers in 

accordance with the requirements identified in the Interconnection Studies conducted for 

Developer’s Large Generating Facility.  NYISO and Connecting Transmission Owner reserve 
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the right to reasonably establish minimum acceptable settings for any installed Power System 

Stabilizers, subject to the design and operating limitations of the Large Generating Facility.  If 

the Large Generating Facility’s Power System Stabilizers are removed from service or not 

capable of automatic operation, the Developer shall immediately notify the Connecting 

Transmission Owner and NYISO.  The requirements of this paragraph shall not apply to wind 

generators. 

5.5 Equipment Procurement. 

If responsibility for construction of the Connecting Transmission Owner’s Attachment 

Facilities or System Upgrade Facilities or System Deliverability Upgrades is to be borne by the 

Connecting Transmission Owner, then the Connecting Transmission Owner shall commence 

design of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade 

Facilities or System Deliverability Upgrades and procure necessary equipment as soon as 

practicable after all of the following conditions are satisfied, unless the Developer and 

Connecting Transmission Owner otherwise agree in writing: 

  

5.5.1 NYISO and Connecting Transmission Owner have completed the Interconnection 

Facilities Study pursuant to the Interconnection Facilities Study Agreement; 

 

5.5.2 The NYISO has completed the required cost allocation analyses, and Developer 

has accepted its share of the costs for necessary System Upgrade Facilities and System 

Deliverability Upgrades in accordance with the provisions of Attachment S of the ISO OATT; 

 

5.5.3 The Connecting Transmission Owner has received written authorization to 

proceed with design and procurement from the Developer by the date specified in Appendix B 

hereto; and 

 

5.5.4 The Developer has provided security to the Connecting Transmission Owner in 

accordance with Article 11.5 by the dates specified in Appendix B hereto. 

5.6 Construction Commencement. 

The Connecting Transmission Owner shall commence construction of the Connecting 

Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System 

Deliverability Upgrades for which it is responsible as soon as practicable after the following 

additional conditions are satisfied: 

 

5.6.1 Approval of the appropriate Governmental Authority has been obtained for any 

facilities requiring regulatory approval; 

 

5.6.2 Necessary real property rights and rights-of-way have been obtained, to the extent 

required for the construction of a discrete aspect of the Connecting Transmission Owner’s 

Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades; 

 

5.6.3 The Connecting Transmission Owner has received written authorization to 

proceed with construction from the Developer by the date specified in Appendix B hereto; and 
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5.6.4 The Developer has provided security to the Connecting Transmission Owner in 

accordance with Article 11.5 by the dates specified in Appendix B hereto. 

5.7 Work Progress. 

The Developer and Connecting Transmission Owner will keep each other, and NYISO, 

advised periodically as to the progress of their respective design, procurement and construction 

efforts.  Any Party may, at any time, request a progress report from the Developer or Connecting 

Transmission Owner.  If, at any time, the Developer determines that the completion of the 

Connecting Transmission Owner’s Attachment Facilities will not be required until after the 

specified In-Service Date, the Developer will provide written notice to the Connecting 

Transmission Owner and NYISO of such later date upon which the completion of the 

Connecting Transmission Owner’s Attachment Facilities will be required. 

5.8 Information Exchange. 

As soon as reasonably practicable after the Effective Date, the Developer and Connecting 

Transmission Owner shall exchange information, and provide NYISO the same information, 

regarding the design and compatibility of their respective Attachment Facilities and 

compatibility of the Attachment Facilities with the New York State Transmission System, and 

shall work diligently and in good faith to make any necessary design changes. 

5.9 Other Interconnection Options 

5.9.1 Limited Operation. 

If any of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade 

Facilities or System Deliverability Upgrades are not reasonably expected to be completed prior 

to the Commercial Operation Date of the Developer’s Large Generating Facility, NYISO shall, 

upon the request and at the expense of Developer, in conjunction with the Connecting 

Transmission Owner, perform operating studies on a timely basis to determine the extent to 

which the Developer’s Large Generating Facility and the Developer’s Attachment Facilities may 

operate prior to the completion of the Connecting Transmission Owner’s Attachment Facilities 

or System Upgrade Facilities or System Deliverability Upgrades consistent with Applicable 

Laws and Regulations, Applicable Reliability Standards, Good Utility Practice, and this 

Agreement.  Connecting Transmission Owner and NYISO shall permit Developer to operate the 

Developer’s Large Generating Facility and the Developer’s Attachment Facilities in accordance 

with the results of such studies. 

 

5.9.2 Provisional Interconnection Service. 

Prior to the completion of the Large Facility Interconnection Procedures and prior to 

completion of requisite Attachment Facilities, Distribution Upgrades, System Upgrade Facilities, 

System Distribution Upgrades, or System Protection Facilities, the Developer may request an 

evaluation for Provisional Interconnection Service.  NYISO, in conjunction with the Connecting 

Transmission Owner, shall determine, through available studies or additional studies as 
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necessary, whether stability, short circuit, thermal, and/or voltage issues would arise if the 

Developer interconnects without modifications to the Large Generating Facility or the New York 

State Transmission System (or Distribution System as applicable).  NYISO, in conjunction with 

the Connecting Transmission Owner, shall determine whether any Attachment Facilities, 

Distribution Upgrades, System Upgrade Facilities, System Deliverability Upgrades, or System 

Protection Facilities, which are necessary to meet Applicable Laws and Regulations, Applicable 

Reliability Standards, and Good Utility Practice, are in place prior to the commencement of 

interconnection service from the Large Facility.  Where available studies indicate that the 

Attachment Facilities, Distribution Upgrades, System Upgrade Facilities, System Deliverability 

Upgrades, or System Protection Facilities are required for the interconnection of a new, modified 

and/or expanded Large Facility but such facilities are not currently in place, NYISO, in 

conjunction with the Connecting Transmission Owner, will perform a study, at the Developer’s 

expense, to confirm the facilities that are required for Provisional Interconnection Service.  The 

maximum permissible output of the Large Facility in the Provisional Large Facility 

Interconnection Agreement shall be studied, at the Developer’s expense, and updated annually.  

The NYISO shall issue the study’s findings in writing to the Developer and Connecting 

Transmission Owner(s).  Following a determination by NYISO, in conjunction with the 

Connecting Transmission Owner, that the Developer may reliably provide Provisional 

Interconnection Service, NYISO shall tender to the Developer and Connecting Transmission 

Owner, a Provisional Large Facility Interconnection Agreement.  NYISO, Developer, and 

Connecting Transmission Owner may execute the Provisional Large Facility Interconnection 

Agreement, or the Developer may request the filing of an unexecuted Provisional Large Facility 

Interconnection Agreement with the Commission.  The Developer shall assume all risk and 

liabilities with respect to changes between the Provisional Large Facility Interconnection 

Agreement and the Large Generator Interconnection Agreement, including changes in output 

limits and the cost responsibilities for the Attachment Facilities, System Upgrade Facilities, 

System Deliverability Upgrades, and/or System Protection Facilities. 

5.10 Developer’s Attachment Facilities (“DAF”). 

Developer shall, at its expense, design, procure, construct, own and install the DAF, as 

set forth in Appendix A hereto. 

 

5.10.1 DAF Specifications. 

Developer shall submit initial specifications for the DAF, including System Protection 

Facilities, to Connecting Transmission Owner and NYISO at least one hundred eighty (180) 

Calendar Days prior to the Initial Synchronization Date; and final specifications for review and 

comment at least ninety (90) Calendar Days prior to the Initial Synchronization Date.  

Connecting Transmission Owner and NYISO shall review such specifications to ensure that the 

DAF are compatible with the technical specifications, operational control, and safety 

requirements of the Connecting Transmission Owner and NYISO and comment on such 

specifications within thirty (30) Calendar Days of Developer’s submission.  All specifications 

provided hereunder shall be deemed to be Confidential Information. 
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5.10.2 No Warranty. 

The review of Developer’s final specifications by Connecting Transmission Owner and 

NYISO shall not be construed as confirming, endorsing, or providing a warranty as to the design, 

fitness, safety, durability or reliability of the Large Generating Facility, or the DAF.  Developer 

shall make such changes to the DAF as may reasonably be required by Connecting Transmission 

Owner or NYISO, in accordance with Good Utility Practice, to ensure that the DAF are 

compatible with the technical specifications, operational control, and safety requirements of the 

Connecting Transmission Owner and NYISO. 

 

5.10.3 DAF Construction. 

The DAF shall be designed and constructed in accordance with Good Utility Practice.  

Within one hundred twenty (120) Calendar Days after the Commercial Operation Date, unless 

the Developer and Connecting Transmission Owner agree on another mutually acceptable 

deadline, the Developer shall deliver to the Connecting Transmission Owner and NYISO “as-

built” drawings, information and documents for the DAF, such as: a one-line diagram, a site plan 

showing the Large Generating Facility and the DAF, plan and elevation drawings showing the 

layout of the DAF, a relay functional diagram, relaying AC and DC schematic wiring diagrams 

and relay settings for all facilities associated with the Developer’s step-up transformers, the 

facilities connecting the Large Generating Facility to the step-up transformers and the DAF, and 

the impedances (determined by factory tests) for the associated step-up transformers and the 

Large Generating Facility.  The Developer shall provide to, and coordinate with, Connecting 

Transmission Owner and NYISO with respect to proposed specifications for the excitation 

system, automatic voltage regulator, Large Generating Facility control and protection settings, 

transformer tap settings, and communications, if applicable. 

5.11 Connecting Transmission Owner’s Attachment Facilities Construction. 

The Connecting Transmission Owner’s Attachment Facilities shall be designed and 

constructed in accordance with Good Utility Practice.  Upon request, within one hundred twenty 

(120) Calendar Days after the Commercial Operation Date, unless the Connecting Transmission 

Owner and Developer agree on another mutually acceptable deadline, the Connecting 

Transmission Owner shall deliver to the Developer “as-built” drawings, relay diagrams, 

information and documents for the Connecting Transmission Owner’s Attachment Facilities set 

forth in Appendix A. 

 

The Connecting Transmission Owner [shall/shall not] transfer operational control of 

the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 

Upgrade Facilities to the NYISO upon completion of such facilitiesshall be treated as 

Transmission Facilities Requiring ISO Notification. 

5.12 Access Rights. 

Upon reasonable notice and supervision by the Granting Party, and subject to any 

required or necessary regulatory approvals, either the Connecting Transmission Owner or 

Developer (“Granting Party”) shall furnish to the other of those two Parties (“Access Party”) at 
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no cost any rights of use, licenses, rights of way and easements with respect to lands owned or 

controlled by the Granting Party, its agents (if allowed under the applicable agency agreement), 

or any Affiliate, that are necessary to enable the Access Party to obtain ingress and egress at the 

Point of Interconnection to construct, operate, maintain, repair, test (or witness testing), inspect, 

replace or remove facilities and equipment to: (i) interconnect the Large Generating Facility with 

the New York State Transmission System; (ii) operate and maintain the Large Generating 

Facility, the Attachment Facilities and the New York State Transmission System; and (iii) 

disconnect or remove the Access Party’s facilities and equipment upon termination of this 

Agreement.  In exercising such licenses, rights of way and easements, the Access Party shall not 

unreasonably disrupt or interfere with normal operation of the Granting Party’s business and 

shall adhere to the safety rules and procedures established in advance, as may be changed from 

time to time, by the Granting Party and provided to the Access Party.  The Access Party shall 

indemnify the Granting Party against all claims of injury or damage from third parties resulting 

from the exercise of the access rights provided for herein. 

5.13 Lands of Other Property Owners. 

If any part of the Connecting Transmission Owner’s Attachment Facilities and/or System 

Upgrade Facilities and/or System Deliverability Upgrades is to be installed on property owned 

by persons other than Developer or Connecting Transmission Owner, the Connecting 

Transmission Owner shall at Developer’s expense use efforts, similar in nature and extent to 

those that it typically undertakes for its own or affiliated generation, including use of its eminent 

domain authority, and to the extent consistent with state law, to procure from such persons any 

rights of use, licenses, rights of way and easements that are necessary to construct, operate, 

maintain, test, inspect, replace or remove the Connecting Transmission Owner’s Attachment 

Facilities and/or System Upgrade Facilities and/or System Deliverability Upgrades upon such 

property. 

5.14 Permits. 

NYISO, Connecting Transmission Owner and the Developer shall cooperate with each 

other in good faith in obtaining all permits, licenses and authorizations that are necessary to 

accomplish the interconnection in compliance with Applicable Laws and Regulations.  With 

respect to this paragraph, Connecting Transmission Owner shall provide permitting assistance to 

the Developer comparable to that provided to the Connecting Transmission Owner’s own, or an 

Affiliate’s generation, if any. 

5.15 Early Construction of Base Case Facilities. 

Developer may request Connecting Transmission Owner to construct, and Connecting 

Transmission Owner shall construct, subject to a binding cost allocation agreement reached in 

accordance with Attachment S to the ISO OATT, including Section 25.8.7 thereof, using 

Reasonable Efforts to accommodate Developer’s In-Service Date, all or any portion of any 

System Upgrade Facilities or System Deliverability Upgrades required for Developer to be 

interconnected to the New York State Transmission System which are included in the Base Case 

of the Class Year Study for the Developer, and which also are required to be constructed for 
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another Developer, but where such construction is not scheduled to be completed in time to 

achieve Developer’s In-Service Date. 

5.16 Suspension. 

Developer reserves the right, upon written notice to Connecting Transmission Owner and 

NYISO, to suspend at any time all work by Connecting Transmission Owner associated with the 

construction and installation of Connecting Transmission Owner’s Attachment Facilities and/or 

System Upgrade Facilities and/or System Deliverability Upgrades required for only that 

Developer under this Agreement with the condition that the New York State Transmission 

System shall be left in a safe and reliable condition in accordance with Good Utility Practice and 

the safety and reliability criteria of Connecting Transmission Owner and NYISO.  In such event, 

Developer shall be responsible for all reasonable and necessary costs and/or obligations in 

accordance with Attachment S to the ISO OATT including those which Connecting 

Transmission Owner (i) has incurred pursuant to this Agreement prior to the suspension and (ii) 

incurs in suspending such work, including any costs incurred to perform such work as may be 

necessary to ensure the safety of persons and property and the integrity of the New York State 

Transmission System during such suspension and, if applicable, any costs incurred in connection 

with the cancellation or suspension of material, equipment and labor contracts which Connecting 

Transmission Owner cannot reasonably avoid; provided, however, that prior to canceling or 

suspending any such material, equipment or labor contract, Connecting Transmission Owner 

shall obtain Developer’s authorization to do so. 

 

Connecting Transmission Owner shall invoice Developer for such costs pursuant to 

Article 12 and shall use due diligence to minimize its costs.  In the event Developer suspends 

work by Connecting Transmission Owner required under this Agreement pursuant to this Article 

5.16, and has not requested Connecting Transmission Owner to recommence the work required 

under this Agreement on or before the expiration of three (3) years following commencement of 

such suspension, this Agreement shall be deemed terminated.  The three-year period shall begin 

on the date the suspension is requested, or the date of the written notice to Connecting 

Transmission Owner and NYISO, if no effective date is specified. 

5.17 Taxes. 

5.17.1 Developer Payments Not Taxable. 

The Developer and Connecting Transmission Owner intend that all payments or property 

transfers made by Developer to Connecting Transmission Owner for the installation of the 

Connecting Transmission Owner’s Attachment Facilities and the System Upgrade Facilities and 

the System Deliverability Upgrades shall be non-taxable, either as contributions to capital, or as 

an advance, in accordance with the Internal Revenue Code and any applicable state income tax 

laws and shall not be taxable as contributions in aid of construction or otherwise under the 

Internal Revenue Code and any applicable state income tax laws. 
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5.17.2 Representations and Covenants. 

In accordance with IRS Notice 2001-82 and IRS Notice 88-129, Developer represents 

and covenants that (i) ownership of the electricity generated at the Large Generating Facility will 

pass to another party prior to the transmission of the electricity on the New York State 

Transmission System, (ii) for income tax purposes, the amount of any payments and the cost of 

any property transferred to the Connecting Transmission Owner for the Connecting 

Transmission Owner’s Attachment Facilities will be capitalized by Developer as an intangible 

asset and recovered using the straight-line method over a useful life of twenty (20) years, and 

(iii) any portion of the Connecting Transmission Owner’s Attachment Facilities that is a “dual-

use intertie,” within the meaning of IRS Notice 88-129, is reasonably expected to carry only a de 

minimis amount of electricity in the direction of the Large Generating Facility.  For this purpose, 

“de minimis amount” means no more than 5 percent of the total power flows in both directions, 

calculated in accordance with the “5 percent test” set forth in IRS Notice 88-129.  This is not 

intended to be an exclusive list of the relevant conditions that must be met to conform to IRS 

requirements for non-taxable treatment. 

 

At Connecting Transmission Owner’s request, Developer shall provide Connecting 

Transmission Owner with a report from an independent engineer confirming its representation in 

clause (iii), above.  Connecting Transmission Owner represents and covenants that the cost of the 

Connecting Transmission Owner’s Attachment Facilities paid for by Developer will have no net 

effect on the base upon which rates are determined. 

 

5.17.3 Indemnification for the Cost Consequences of Current Tax Liability Imposed 

 Upon the Connecting Transmission Owner. 

Notwithstanding Article 5.17.1, Developer shall protect, indemnify and hold harmless 

Connecting Transmission Owner from the cost consequences of any current tax liability imposed 

against Connecting Transmission Owner as the result of payments or property transfers made by 

Developer to Connecting Transmission Owner under this Agreement, as well as any interest and 

penalties, other than interest and penalties attributable to any delay caused by Connecting 

Transmission Owner. 

 

Connecting Transmission Owner shall not include a gross-up for the cost consequences 

of any current tax liability in the amounts it charges Developer under this Agreement unless (i) 

Connecting Transmission Owner has determined, in good faith, that the payments or property 

transfers made by Developer to Connecting Transmission Owner should be reported as income 

subject to taxation or (ii) any Governmental Authority directs Connecting Transmission Owner 

to report payments or property as income subject to taxation; provided, however, that Connecting 

Transmission Owner may require Developer to provide security, in a form reasonably acceptable 

to Connecting Transmission Owner (such as a parental guarantee or a letter of credit), in an 

amount equal to the cost consequences of any current tax liability under this Article 5.17.  

Developer shall reimburse Connecting Transmission Owner for such costs on a fully grossed-up 

basis, in accordance with Article 5.17.4, within thirty (30) Calendar Days of receiving written 

notification from Connecting Transmission Owner of the amount due, including detail about how 

the amount was calculated. 
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This indemnification obligation shall terminate at the earlier of (1) the expiration of the 

ten-year testing period and the applicable statute of limitation, as it may be extended by the 

Connecting Transmission Owner upon request of the IRS, to keep these years open for audit or 

adjustment, or (2) the occurrence of a subsequent taxable event and the payment of any related 

indemnification obligations as contemplated by this Article 5.17. 

 

5.17.4 Tax Gross-Up Amount. 

Developer’s liability for the cost consequences of any current tax liability under this 

Article 5.17 shall be calculated on a fully grossed-up basis.  Except as may otherwise be agreed 

to by the parties, this means that Developer will pay Connecting Transmission Owner, in 

addition to the amount paid for the Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades, an amount equal to (1) the current taxes imposed on Connecting 

Transmission Owner (“Current Taxes”) on the excess of (a) the gross income realized by 

Connecting Transmission Owner as a result of payments or property transfers made by 

Developer to Connecting Transmission Owner under this Agreement (without regard to any 

payments under this Article 5.17) (the “Gross Income Amount”) over (b) the present value of 

future tax deductions for depreciation that will be available as a result of such payments or 

property transfers (the “Present Value Depreciation Amount”), plus (2) an additional amount 

sufficient to permit the Connecting Transmission Owner to receive and retain, after the payment 

of all Current Taxes, an amount equal to the net amount described in clause (1). 

 

For this purpose, (i) Current Taxes shall be computed based on Connecting Transmission 

Owner’s composite federal and state tax rates at the time the payments or property transfers are 

received and Connecting Transmission Owner will be treated as being subject to tax at the 

highest marginal rates in effect at that time (the “Current Tax Rate”), and (ii) the Present Value 

Depreciation Amount shall be computed by discounting Connecting Transmission Owner’s 

anticipated tax depreciation deductions as a result of such payments or property transfers by 

Connecting Transmission Owner’s current weighted average cost of capital.  Thus, the formula 

for calculating Developer’s liability to Connecting Transmission Owner pursuant to this Article 

5.17.4 can be expressed as follows: (Current Tax Rate x (Gross Income Amount - Present Value 

Depreciation Amount))/(1 - Current Tax Rate).  Developer’s estimated tax liability in the event 

taxes are imposed shall be stated in Appendix A, Attachment Facilities and System Upgrade 

Facilities and System Deliverability Upgrades. 

 

5.17.5 Private Letter Ruling or Change or Clarification of Law. 

At Developer’s request and expense, Connecting Transmission Owner shall file with the 

IRS a request for a private letter ruling as to whether any property transferred or sums paid, or to 

be paid, by Developer to Connecting Transmission Owner under this Agreement are subject to 

federal income taxation.  Developer will prepare the initial draft of the request for a private letter 

ruling, and will certify under penalties of perjury that all facts represented in such request are 

true and accurate to the best of Developer’s knowledge.  Connecting Transmission Owner and 

Developer shall cooperate in good faith with respect to the submission of such request. 
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Connecting Transmission Owner shall keep Developer fully informed of the status of 

such request for a private letter ruling and shall execute either a privacy act waiver or a limited 

power of attorney, in a form acceptable to the IRS, that authorizes Developer to participate in all 

discussions with the IRS regarding such request for a private letter ruling.  Connecting 

Transmission Owner shall allow Developer to attend all meetings with IRS officials about the 

request and shall permit Developer to prepare the initial drafts of any follow-up letters in 

connection with the request. 

 

5.17.6 Subsequent Taxable Events. 

If, within 10 years from the date on which the relevant Connecting Transmission Owner 

Attachment Facilities are placed in service, (i) Developer Breaches the covenants contained in 

Article 5.17.2, (ii) a “disqualification event” occurs within the meaning of IRS Notice 88-129, or 

(iii) this Agreement terminates and Connecting Transmission Owner retains ownership of the 

Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades, the 

Developer shall pay a tax gross-up for the cost consequences of any current tax liability imposed 

on Connecting Transmission Owner, calculated using the methodology described in Article 

5.17.4 and in accordance with IRS Notice 90-60. 

 

5.17.7 Contests. 

In the event any Governmental Authority determines that Connecting Transmission 

Owner’s receipt of payments or property constitutes income that is subject to taxation, 

Connecting Transmission Owner shall notify Developer, in writing, within thirty (30) Calendar 

Days of receiving notification of such determination by a Governmental Authority.  Upon the 

timely written request by Developer and at Developer’s sole expense, Connecting Transmission 

Owner may appeal, protest, seek abatement of, or otherwise oppose such determination.  Upon 

Developer’s written request and sole expense, Connecting Transmission Owner may file a claim 

for refund with respect to any taxes paid under this Article 5.17, whether or not it has received 

such a determination.  Connecting Transmission Owner reserves the right to make all decisions 

with regard to the prosecution of such appeal, protest, abatement or other contest, including the 

selection of counsel and compromise or settlement of the claim, but Connecting Transmission 

Owner shall keep Developer informed, shall consider in good faith suggestions from Developer 

about the conduct of the contest, and shall reasonably permit Developer or an Developer 

representative to attend contest proceedings. 

 

Developer shall pay to Connecting Transmission Owner on a periodic basis, as invoiced 

by Connecting Transmission Owner, Connecting Transmission Owner’s documented reasonable 

costs of prosecuting such appeal, protest, abatement or other contest, including any costs 

associated with obtaining the opinion of independent tax counsel described in this Article 5.17.7. 

The Connecting Transmission Owner may abandon any contest if the Developer fails to provide 

payment to the Connecting Transmission Owner within thirty (30) Calendar Days of receiving 

such invoice.  At any time during the contest, Connecting Transmission Owner may agree to a 

settlement either with Developer’s consent or after obtaining written advice from nationally-

recognized tax counsel, selected by Connecting Transmission Owner, but reasonably acceptable 

to Developer, that the proposed settlement represents a reasonable settlement given the hazards 
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of litigation.  Developer’s obligation shall be based on the amount of the settlement agreed to by 

Developer, or if a higher amount, so much of the settlement that is supported by the written 

advice from nationally-recognized tax counsel selected under the terms of the preceding 

sentence.  The settlement amount shall be calculated on a fully grossed-up basis to cover any 

related cost consequences of the current tax liability.  The Connecting Transmission Owner may 

also settle any tax controversy without receiving the Developer’s consent or any such written 

advice; however, any such settlement will relieve the Developer from any obligation to 

indemnify Connecting Transmission Owner for the tax at issue in the contest (unless the failure 

to obtain written advice is attributable to the Developer’s unreasonable refusal to the 

appointment of independent tax counsel). 

 

5.17.8 Refund. 

In the event that (a) a private letter ruling is issued to Connecting Transmission Owner 

which holds that any amount paid or the value of any property transferred by Developer to 

Connecting Transmission Owner under the terms of this Agreement is not subject to federal 

income taxation, (b) any legislative change or administrative announcement, notice, ruling or 

other determination makes it reasonably clear to Connecting Transmission Owner in good faith 

that any amount paid or the value of any property transferred by Developer to Connecting 

Transmission Owner under the terms of this Agreement is not taxable to Connecting 

Transmission Owner, (c) any abatement, appeal, protest, or other contest results in a 

determination that any payments or transfers made by Developer to Connecting Transmission 

Owner are not subject to federal income tax, or (d) if Connecting Transmission Owner receives a 

refund from any taxing authority for any overpayment of tax attributable to any payment or 

property transfer made by Developer to Connecting Transmission Owner pursuant to this 

Agreement, Connecting Transmission Owner shall promptly refund to Developer the following: 

 

(i) Any payment made by Developer under this Article 5.17 for taxes that is 

attributable to the amount determined to be non-taxable, together with interest thereon, 

 

(ii) Interest on any amounts paid by Developer to Connecting Transmission Owner 

for such taxes which Connecting Transmission Owner did not submit to the taxing authority, 

calculated in accordance with the methodology set forth in FERC’s regulations at 18 C.F.R. 

§35.19a(a)(2)(iii) from the date payment was made by Developer to the date Connecting 

Transmission Owner refunds such payment to Developer, and  

 

(iii) With respect to any such taxes paid by Connecting Transmission Owner, any 

refund or credit Connecting Transmission Owner receives or to which it may be entitled from 

any Governmental Authority, interest (or that portion thereof attributable to the payment 

described in clause (i), above) owed to the Connecting Transmission Owner for such 

overpayment of taxes (including any reduction in interest otherwise payable by Connecting 

Transmission Owner to any Governmental Authority resulting from an offset or credit); 

provided, however, that Connecting Transmission Owner will remit such amount promptly to 

Developer only after and to the extent that Connecting Transmission Owner has received a tax 

refund, credit or offset from any Governmental Authority for any applicable overpayment of 

income tax related to the Connecting Transmission Owner’s Attachment Facilities. 
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The intent of this provision is to leave both the Developer and Connecting Transmission 

Owner, to the extent practicable, in the event that no taxes are due with respect to any payment 

for Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades 

hereunder, in the same position they would have been in had no such tax payments been made. 

 

5.17.9 Taxes Other Than Income Taxes. 

Upon the timely request by Developer, and at Developer’s sole expense, Connecting 

Transmission Owner shall appeal, protest, seek abatement of, or otherwise contest any tax (other 

than federal or state income tax) asserted or assessed against Connecting Transmission Owner 

for which Developer may be required to reimburse Connecting Transmission Owner under the 

terms of this Agreement.  Developer shall pay to Connecting Transmission Owner on a periodic 

basis, as invoiced by Connecting Transmission Owner, Connecting Transmission Owner’s 

documented reasonable costs of prosecuting such appeal, protest, abatement, or other contest.  

Developer and Connecting Transmission Owner shall cooperate in good faith with respect to any 

such contest.  Unless the payment of such taxes is a prerequisite to an appeal or abatement or 

cannot be deferred, no amount shall be payable by Developer to Connecting Transmission 

Owner for such taxes until they are assessed by a final, non-appealable order by any court or 

agency of competent jurisdiction.  In the event that a tax payment is withheld and ultimately due 

and payable after appeal, Developer will be responsible for all taxes, interest and penalties, other 

than penalties attributable to any delay caused by Connecting Transmission Owner. 

5.18 Tax Status; Non-Jurisdictional Entities. 

5.18.1 Tax Status. 

Each Party shall cooperate with the other Parties to maintain the other Parties’ tax status.  

Nothing in this Agreement is intended to adversely affect the tax status of any Party including 

the status of NYISO, or the status of any Connecting Transmission Owner with respect to the 

issuance of bonds including, but not limited to, Local Furnishing Bonds.  Notwithstanding any 

other provisions of this Agreement, LIPA, NYPA and Consolidated Edison Company of New 

York, Inc. shall not be required to comply with any provisions of this Agreement that would 

result in the loss of tax-exempt status of any of their Tax-Exempt Bonds or impair their ability to 

issue future tax-exempt obligations.  For purposes of this provision, Tax-Exempt Bonds shall 

include the obligations of the Long Island Power Authority, NYPA and Consolidated Edison 

Company of New York, Inc., the interest on which is not included in gross income under the 

Internal Revenue Code. 

 

5.18.2 Non-Jurisdictional Entities. 

LIPA and NYPA do not waive their exemptions, pursuant to Section 201(f) of the FPA, 

from Commission jurisdiction with respect to the Commission’s exercise of the FPA’s general 

ratemaking authority. 
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5.19 Modification. 

5.19.1 General. 

Either the Developer or Connecting Transmission Owner may undertake modifications to 

its facilities covered by this Agreement.  If either the Developer or Connecting Transmission 

Owner plans to undertake a modification that reasonably may be expected to affect the other 

Party’s facilities, that Party shall provide to the other Party, and to NYISO, sufficient 

information regarding such modification so that the other Party and NYISO may evaluate the 

potential impact of such modification prior to commencement of the work.  Such information 

shall be deemed to be Confidential Information hereunder and shall include information 

concerning the timing of such modifications and whether such modifications are expected to 

interrupt the flow of electricity from the Large Generating Facility.  The Party desiring to 

perform such work shall provide the relevant drawings, plans, and specifications to the other 

Party and NYISO at least ninety (90) Calendar Days in advance of the commencement of the 

work or such shorter period upon which the Parties may agree, which agreement shall not 

unreasonably be withheld, conditioned or delayed. 

 

In the case of Large Generating Facility modifications that do not require Developer to 

submit an Interconnection Request, the NYISO shall provide, within sixty (60) Calendar Days 

(or such other time as the Parties may agree), an estimate of any additional modifications to the 

New York State Transmission System, Connecting Transmission Owner’s Attachment Facilities 

or System Upgrade Facilities or System Deliverability Upgrades necessitated by such Developer 

modification and a good faith estimate of the costs thereof.  The Developer shall be responsible 

for the cost of any such additional modifications, including the cost of studying the impact of the 

Developer modification. 

 

5.19.2 Standards. 

Any additions, modifications, or replacements made to a Party’s facilities shall be 

designed, constructed and operated in accordance with this Agreement, NYISO requirements and 

Good Utility Practice. 

 

5.19.3 Modification Costs. 

Developer shall not be assigned the costs of any additions, modifications, or replacements 

that Connecting Transmission Owner makes to the Connecting Transmission Owner’s 

Attachment Facilities or the New York State Transmission System to facilitate the 

interconnection of a third party to the Connecting Transmission Owner’s Attachment Facilities 

or the New York State Transmission System, or to provide Transmission Service to a third party 

under the ISO OATT, except in accordance with the cost allocation procedures in Attachment S 

of the ISO OATT.  Developer shall be responsible for the costs of any additions, modifications, 

or replacements to the Developer’s Attachment Facilities that may be necessary to maintain or 

upgrade such Developer’s Attachment Facilities consistent with Applicable Laws and 

Regulations, Applicable Reliability Standards or Good Utility Practice. 
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ARTICLE 6. TESTING AND INSPECTION 

6.1 Pre-Commercial Operation Date Testing and Modifications. 

Prior to the Commercial Operation Date, the Connecting Transmission Owner shall test 

the Connecting Transmission Owner’s Attachment Facilities (including required control 

technologies and protection systems) and System Upgrade Facilities and System Deliverability 

Upgrades and Developer shall test the Large Generating Facility and the Developer’s Attachment 

Facilities to ensure their safe and reliable operation.  Similar testing may be required after initial 

operation.  Developer and Connecting Transmission Owner shall each make any modifications to 

its facilities that are found to be necessary as a result of such testing.  Developer shall bear the 

cost of all such testing and modifications.  Developer shall generate test energy at the Large 

Generating Facility only if it has arranged for the injection of such test energy in accordance with 

NYISO procedures. 

6.2 Post-Commercial Operation Date Testing and Modifications. 

Developer and Connecting Transmission Owner shall each at its own expense perform 

routine inspection and testing of its facilities and equipment in accordance with Good Utility 

Practice and Applicable Reliability Standards as may be necessary to ensure the continued 

interconnection of the Large Generating Facility with the New York State Transmission System 

in a safe and reliable manner.  Developer and Connecting Transmission Owner shall each have 

the right, upon advance written notice, to require reasonable additional testing of the other 

Party’s facilities, at the requesting Party’s expense, as may be in accordance with Good Utility 

Practice. 

6.3 Right to Observe Testing. 

Developer and Connecting Transmission Owner shall each notify the other Party, and the 

NYISO, in advance of its performance of tests of its Attachment Facilities.  The other Party, and 

the NYISO, shall each have the right, at its own expense, to observe such testing. 

6.4 Right to Inspect. 

Developer and Connecting Transmission Owner shall each have the right, but shall have 

no obligation to: (i) observe the other Party’s tests and/or inspection of any of its System 

Protection Facilities and other protective equipment, including Power System Stabilizers; (ii) 

review the settings of the other Party’s System Protection Facilities and other protective 

equipment; and (iii) review the other Party’s maintenance records relative to the Attachment 

Facilities, the System Protection Facilities and other protective equipment.  NYISO shall have 

these same rights of inspection as to the facilities and equipment of Developer and Connecting 

Transmission Owner.  A Party may exercise these rights from time to time as it deems necessary 

upon reasonable notice to the other Party.  The exercise or non-exercise by a Party of any such 

rights shall not be construed as an endorsement or confirmation of any element or condition of 

the Attachment Facilities or the System Protection Facilities or other protective equipment or the 

operation thereof, or as a warranty as to the fitness, safety, desirability, or reliability of same.  

Any information that a Party obtains through the exercise of any of its rights under this Article 
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6.4 shall be treated in accordance with Article 22 of this Agreement and Attachment F to the ISO 

OATT. 

ARTICLE 7. METERING 

7.1 General. 

The metering requirements set forth in this Article 7 shall apply to the Large 

Generating Facility, except to the extent they conflict with the metering requirements set 

forth in Section 4 of Appendix C of this Agreement.  Developer and Connecting Transmission 

Owner shall each comply with applicable requirements of NYISO and the New York Public 

Service Commission when exercising its rights and fulfilling its responsibilities under this 

Article 7.  Unless otherwise agreed by the Connecting Transmission Owner and NYISO 

approved meter service provider and Developer, the Connecting Transmission Owner shall 

install Metering Equipment at the Point of Interconnection prior to any operation of the Large 

Generating Facility and shall own, operate, test and maintain such Metering Equipment.  Net 

power flows including MW and MVAR, MWHR and loss profile data to and from the Large 

Generating Facility shall be measured at the Point of Interconnection.  Connecting Transmission 

Owner shall provide metering quantities, in analog and/or digital form, as required, to Developer 

or NYISO upon request.  Where the Point of Interconnection for the Large Generating Facility is 

other than the generator terminal, the Developer shall also provide gross MW and MVAR 

quantities at the generator terminal.  Developer shall bear all reasonable documented costs 

associated with the purchase, installation, operation, testing and maintenance of the Metering 

Equipment. 

7.2 Check Meters. 

Developer, at its option and expense, may install and operate, on its premises and on its 

side of the Point of Interconnection, one or more check meters to check Connecting 

Transmission Owner’s meters.  Such check meters shall be for check purposes only and shall not 

be used for the measurement of power flows for purposes of this Agreement, except as provided 

in Article 7.4 below.  The check meters shall be subject at all reasonable times to inspection and 

examination by Connecting Transmission Owner or its designee.  The installation, operation and 

maintenance thereof shall be performed entirely by Developer in accordance with Good Utility 

Practice. 

7.3 Standards. 

Connecting Transmission Owner shall install, calibrate, and test revenue quality Metering 

Equipment including potential transformers and current transformers in accordance with 

applicable ANSI and PSC standards as detailed in the NYISO Control Center Communications 

Manual and in the NYISO Revenue Metering Requirements Manual. 

7.4 Testing of Metering Equipment. 

Connecting Transmission Owner shall inspect and test all of its Metering Equipment 

upon installation and at least once every two (2) years thereafter.  If requested to do so by 

NYISO or Developer, Connecting Transmission Owner shall, at Developer’s expense, inspect or 
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test Metering Equipment more frequently than every two (2) years.  Connecting Transmission 

Owner shall give reasonable notice of the time when any inspection or test shall take place, and 

Developer and NYISO may have representatives present at the test or inspection.  If at any time 

Metering Equipment is found to be inaccurate or defective, it shall be adjusted, repaired or 

replaced at Developer’s expense, in order to provide accurate metering, unless the inaccuracy or 

defect is due to Connecting Transmission Owner’s failure to maintain, then Connecting 

Transmission Owner shall pay.  If Metering Equipment fails to register, or if the measurement 

made by Metering Equipment during a test varies by more than two percent from the 

measurement made by the standard meter used in the test, Connecting Transmission Owner shall 

adjust the measurements by correcting all measurements for the period during which Metering 

Equipment was in error by using Developer’s check meters, if installed.  If no such check meters 

are installed or if the period cannot be reasonably ascertained, the adjustment shall be for the 

period immediately preceding the test of the Metering Equipment equal to one-half the time from 

the date of the last previous test of the Metering Equipment.  The NYISO shall reserve the right 

to review all associated metering equipment installation on the Developer’s or Connecting 

Transmission Owner’s property at any time. 

7.5 Metering Data. 

At Developer’s expense, the metered data shall be telemetered to one or more locations 

designated by Connecting Transmission Owner, Developer and NYISO.  Such telemetered data 

shall be used, under normal operating conditions, as the official measurement of the amount of 

energy delivered from the Large Generating Facility to the Point of Interconnection. 

ARTICLE 8. COMMUNICATIONS 

8.1 Developer Obligations. 

In accordance with applicable NYISO requirements, Developer shall maintain 

satisfactory operating communications with Connecting Transmission Owner and NYISO.  

Developer shall provide standard voice line, dedicated voice line and facsimile communications 

at its Large Generating Facility control room or central dispatch facility through use of either the 

public telephone system, or a voice communications system that does not rely on the public 

telephone system.  Developer shall also provide the dedicated data circuit(s) necessary to provide 

Developer data to Connecting Transmission Owner and NYISO as set forth in Appendix D 

hereto.  The data circuit(s) shall extend from the Large Generating Facility to the location(s) 

specified by Connecting Transmission Owner and NYISO.  Any required maintenance of such 

communications equipment shall be performed by Developer.  Operational communications shall 

be activated and maintained under, but not be limited to, the following events: system paralleling 

or separation, scheduled and unscheduled shutdowns, equipment clearances, and hourly and 

daily load data. 

8.2 Remote Terminal Unit. 

Prior to the Initial Synchronization Date of the Large Generating Facility, a Remote 

Terminal Unit, or equivalent data collection and transfer equipment acceptable to the Parties, 

shall be installed by Developer, or by Connecting Transmission Owner at Developer’s expense, 
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to gather accumulated and instantaneous data to be telemetered to the location(s) designated by 

Connecting Transmission Owner and NYISO through use of a dedicated point-to-point data 

circuit(s) as indicated in Article 8.1.  The communication protocol for the data circuit(s) shall be 

specified by Connecting Transmission Owner and NYISO.  Instantaneous bi-directional analog 

real power and reactive power flow information must be telemetered directly to the location(s) 

specified by Connecting Transmission Owner and NYISO. 

 

Each Party will promptly advise the appropriate other Party if it detects or otherwise 

learns of any metering, telemetry or communications equipment errors or malfunctions that 

require the attention and/or correction by that other Party.  The Party owning such equipment 

shall correct such error or malfunction as soon as reasonably feasible. 

8.3 No Annexation. 

Any and all equipment placed on the premises of a Party shall be and remain the property 

of the Party providing such equipment regardless of the mode and manner of annexation or 

attachment to real property, unless otherwise mutually agreed by the Party providing such 

equipment and the Party receiving such equipment. 

ARTICLE 9. OPERATIONS 

9.1 General. 

Each Party shall comply with Applicable Laws and Regulations and Applicable 

Reliability Standards.  Each Party shall provide to the other Parties all information that may 

reasonably be required by the other Parties to comply with Applicable Laws and Regulations and 

Applicable Reliability Standards. 

9.2 NYISO and Connecting Transmission Owner Obligations. 

Connecting Transmission Owner and NYISO shall cause the New York State 

Transmission System and the Connecting Transmission Owner’s Attachment Facilities to be 

operated, maintained and controlled in a safe and reliable manner in accordance with this 

Agreement and the NYISO Tariffs.  Connecting Transmission Owner and NYISO may provide 

operating instructions to Developer consistent with this Agreement, NYISO procedures and 

Connecting Transmission Owner’s operating protocols and procedures as they may change from 

time to time.  Connecting Transmission Owner and NYISO will consider changes to their 

respective operating protocols and procedures proposed by Developer. 

9.3 Developer Obligations. 

Developer shall at its own expense operate, maintain and control the Large Generating 

Facility and the Developer’s Attachment Facilities in a safe and reliable manner and in 

accordance with this Agreement.  Developer shall operate the Large Generating Facility and the 

Developer’s Attachment Facilities in accordance with NYISO and Connecting Transmission 

Owner requirements, as such requirements are set forth or referenced in Appendix C hereto.  

Appendix C will be modified to reflect changes to the requirements as they may change from 
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time to time.  Any Party may request that the appropriate other Party or Parties provide copies of 

the requirements set forth or referenced in Appendix C hereto. 

9.4 Start-Up and Synchronization. 

Consistent with the mutually acceptable procedures of the Developer and Connecting 

Transmission Owner, the Developer is responsible for the proper synchronization of the Large 

Generating Facility to the New York State Transmission System in accordance with NYISO and 

Connecting Transmission Owner procedures and requirements. 

9.5 Real and Reactive Power Control and Primary Frequency Response. 

9.5.1 Power Factor Design Criteria. 

9.5.1.1  Synchronous Generation.  Developer shall design the Large Generating Facility 

to maintain effective composite power delivery at continuous rated power output at the Point of 

Interconnection at a power factor within the range of 0.95 leading to 0.95 lagging unless the 

NYISO or the Transmission Owner in whose Transmission District the Large Generating Facility 

interconnects has established different requirements that apply to all generators in the New York 

Control Area or Transmission District (as applicable) on a comparable basis, in accordance with 

Good Utility Practice. 

 

The Developer shall design and maintain the plant auxiliary systems to operate safely 

throughout the entire real and reactive power design range. 

 

9.5.1.2  Non-Synchronous Generation.  Developer shall design the Large Generating 

Facility to maintain composite power delivery at continuous rated power output at the high-side 

of the generator substation at a power factor within the range of 0.95 leading to 0.95 lagging, 

unless the NYISO or the Transmission Owner in whose Transmission District the Large 

Generating Facility interconnects has established a different power factor range that applies to all 

non-synchronous generators in the New York Control Area or Transmission District (as 

applicable) on a comparable basis, in accordance with Good Utility Practice.   This power factor 

range standard shall be dynamic and can be met using, for example, power electronics designed 

to supply this level of reactive capability (taking into account any limitations due to voltage 

level, real power output, etc.) or fixed and switched capacitors, or a combination of the two.  

This requirement shall only apply to newly interconnection non-synchronous generators that 

have not yet executed a Facilities Study Agreement as of September 21, 2016. 

 

The Developer shall design and maintain the plant auxiliary systems to operate safely 

throughout the entire real and reactive power design range. 

 

9.5.2 Voltage Schedules. 

Once the Developer has synchronized the Large Generating Facility with the New York 

State Transmission System, NYISO shall require Developer to operate the Large Generating 

Facility to produce or absorb reactive power within the design capability of the Large Generating 

Facility set forth in Article 9.5.1 (Power Factor Design Criteria).  NYISO’s voltage schedules 
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shall treat all sources of reactive power in the New York Control Area in an equitable and not 

unduly discriminatory manner.  NYISO shall exercise Reasonable Efforts to provide Developer 

with such schedules in accordance with NYISO procedures, and may make changes to such 

schedules as necessary to maintain the reliability of the New York State Transmission System.  

Developer shall operate the Large Generating Facility to maintain the specified output voltage or 

power factor at the Point of Interconnection within the design capability of the Large Generating 

Facility set forth in Article 9.5.1 (Power Factor Design Criteria) as directed by the Connecting 

Transmission Owner’s system operator or the NYISO.  If Developer is unable to maintain the 

specified voltage or power factor, it shall promptly notify NYISO. 

 

9.5.3 Payment for Reactive Power. 

NYISO shall pay Developer for reactive power or voltage support service that Developer 

provides from the Large Generating Facility in accordance with the provisions of Rate Schedule 

2 of the NYISO Services Tariff. 

 

9.5.4 Voltage Regulators. 

Whenever the Large Generating Facility is operated in parallel with the New York State 

Transmission System, the automatic voltage regulators shall be in automatic operation at all 

times.  If the Large Generating Facility’s automatic voltage regulators are not capable of such 

automatic operation, the Developer shall immediately notify NYISO, or its designated 

representative, and ensure that such Large Generating Facility’s real and reactive power are 

within the design capability of the Large Generating Facility’s generating unit(s) and steady state 

stability limits and NYISO system operating (thermal, voltage and transient stability) limits.  

Developer shall not cause its Large Generating Facility to disconnect automatically or 

instantaneously from the New York State Transmission System or trip any generating unit 

comprising the Large Generating Facility for an under or over frequency condition unless the 

abnormal frequency condition persists for a time period beyond the limits set forth in 

ANSI/IEEE Standard C37.106, or such other standard as applied to other generators in the New 

York Control Area on a comparable basis. 

9.5.5 Primary Frequency Response. 

Developer shall ensure the primary frequency response capability of its Large Generating 

Facility by installing, maintaining, and operating a functioning governor or equivalent controls.  

The term “functioning governor or equivalent controls” as used herein shall mean the required 

hardware and/or software that provides frequency responsive real power control with the ability 

to sense changes in system frequency and autonomously adjust the Large Generating Facility’s 

real power output in accordance with the droop and deadband parameters and in the direction 

needed to correct frequency deviations.  Developer is required to install a governor or equivalent 

controls with the capability of operating: (1) with a maximum 5 percent droop ± 0.036 Hz 

deadband; or (2) in accordance with the relevant droop, deadband, and timely and sustained 

response settings from an approved Applicable Reliability Standard providing for equivalent or 

more stringent parameters.  The droop characteristic shall be: (1) based on the nameplate 

capacity of the Large Generating Facility, and shall be linear in the range of frequencies between 

59 and 61 Hz that are outside of the deadband parameter; or (2) based on an approved Applicable 
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Reliability Standard providing for an equivalent or more stringent parameter.  The deadband 

parameter shall be: the range of frequencies above and below nominal (60 Hz) in which the 

governor or equivalent controls is not expected to adjust the Large Generating Facility’s real 

power output in response to frequency deviations.  The deadband shall be implemented: (1) 

without a step to the droop curve, that is, once the frequency deviation exceeds the deadband 

parameter, the expected change in the Large Generating Facility’s real power output in response 

to frequency deviations shall start from zero and then increase (for under-frequency deviations) 

or decrease (for over-frequency deviations) linearly in proportion to the magnitude of the 

frequency deviation; or (2) in accordance with an approved Applicable Reliability Standard 

providing for an equivalent or more stringent parameter.  Developer shall notify NYISO that the 

primary frequency response capability of the Large Generating Facility has been tested and 

confirmed during commissioning.  Once Developer has synchronized the Large Generating 

Facility with the New York State Transmission System, Developer shall operate the Large 

Generating Facility consistent with the provisions specified in Articles 9.5.5.1 and 9.5.5.2 of this 

Agreement.  The primary frequency response requirements contained herein shall apply to both 

synchronous and non-synchronous Large Generating Facilities. 

 

9.5.5.1 Governor or Equivalent Controls.   

Whenever the Large Generating Facility is operated in parallel with the New York State 

Transmission System, Developer shall operate the Large Generating Facility with its governor or 

equivalent controls in service and responsive to frequency.  Developer shall: (1) in coordination 

with NYISO, set the deadband parameter to: (1) a maximum of ±0.036 Hz and set the droop 

parameter to a maximum of 5 percent; or (2) implement the relevant droop and deadband settings 

from an approved Applicable Reliability Standard that provides for equivalent or more stringent 

parameters.  Developer shall be required to provide the status and settings of the governor and 

equivalent controls to NYISO and/or the Connecting Transmission Owner upon request.  If 

Developer needs to operate the Large Generating Facility with its governor or equivalent 

controls not in service, Developer shall immediately notify NYISO and the Connecting 

Transmission Owner, and provide both with the following information: (1) the operating status 

of the governor or equivalent controls (i.e., whether it is currently out of service or when it will 

be taken out of service); (2) the reasons for removing the governor or equivalent controls from 

service; and (3) a reasonable estimate of when the governor or equivalent controls will be 

returned to service.  Developer shall make Reasonable Efforts to return its governor or 

equivalent controls into service as soon as practicable.  Developer shall make Reasonable Efforts 

to keep outages of the Large Generating Facility’s governor or equivalent controls to a minimum 

whenever the Large Generating Facility is operated in parallel with the New York State 

Transmission System. 

 

9.5.5.2 Timely and Sustained Response. 

Developer shall ensure that the Large Generating Facility’s real power response to 

sustained frequency deviations outside of the deadband setting is automatically provided and 

shall begin immediately after frequency deviates outside of the deadband, and to the extent the 

Large Generating Facility has operating capability in the direction needed to correct the 

frequency deviation.  Developer shall not block or otherwise inhibit the ability of the governor or 

equivalent controls to respond and shall ensure that the response is not inhibited, except under 
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certain operational constraints including, but not limited to, ambient temperature limitations, 

physical energy limitations, outages of mechanical equipment, or regulatory requirements.  The 

Large Generating Facility shall sustain the real power response at least until system frequency 

returns to a value within the deadband setting of the governor or equivalent controls.  An 

Applicable Reliability Standard with equivalent or more stringent requirements shall supersede 

the above requirements. 

9.5.5.3 Exemptions. 

Large Generating Facilities that are regulated by the United States Nuclear Regulatory 

Commission shall be exempt from Articles 9.5.5, 9.5.5.1, and 9.5.5.2 of this Agreement.  Large 

Generating Facilities that are behind the meter generation that is sized-to-load (i.e., the thermal 

load and the generation are near-balanced in real-time operation and the generation is primarily 

controlled to maintain the unique thermal, chemical, or mechanical output necessary for the 

operating requirements of its host facility) shall be required to install primary frequency response 

capability requirements in accordance with the droop and deadband capability requirements 

specified in Article 9.5.5, but shall be otherwise exempt from the operating requirements in 

Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.4 of this Agreement. 

9.5.5.4 Electric Storage Resources. 

Developer interconnecting a Generating Facility that contains an electric storage resource 

shall establish an operating range in Appendix C of its LGIA that specifies a minimum state of 

charge and a maximum state of charge between which the electric storage resource will be 

required to provide primary frequency response consistent with the conditions set forth in 

Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.3 of this Agreement.  Appendix C shall specify whether 

the operating range is static or dynamic, and shall consider (1) the expected magnitude of 

frequency deviations in the interconnection; (2) the expected duration that system frequency will 

remain outside of the deadband parameter in the interconnection; (3) the expected incidence of 

frequency deviations outside of the deadband parameter in the interconnection; (4) the physical 

capabilities of the electric storage resource; (5) operational limitations of the electric storage 

resources due to manufacturer specification; and (6) any other relevant factors agreed to by the 

NYISO, Connecting Transmission Owner, and Developer.  If the operating range is dynamic, 

then Appendix C must establish how frequently the operating range will be reevaluated and the 

factors that may be considered during its reevaluation. 

Developer’s electric storage resource is required to provide timely and sustained primary 

frequency response consistent with Article 9.5.5.2 of this Agreement when it is online and 

dispatched to inject electricity to the New York State Transmission System and/or receive 

electricity from the New York State Transmission System.  This excludes circumstances when 

the electric storage resource is not dispatched to inject electricity to the New York State 

Transmission System and/or dispatched to receive electricity from the New York State 

Transmission System.  If Developer’s electric storage resource is charging at the time of a 

frequency deviation outside of its deadband parameter, it is to increase (for over-frequency 

deviations) or decrease (for under-frequency deviations) the rate at which it is charging in 

accordance with its droop parameter.  Developer’s electric storage resource is not required to 

change from charging to discharging, or vice versa, unless the response necessitated by the droop 
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and deadband settings requires it to do so and it is technically capable of making such a 

transition. 

9.6 Outages and Interruptions. 

9.6.1 Outages. 

9.6.1.1 Outage Authority and Coordination.   

 

Developer and Connecting Transmission Owner may each, in accordance with NYISO 

procedures and Good Utility Practice and in coordination with the other Party, remove from 

service any of its respective Attachment Facilities or System Upgrade Facilities and System 

Deliverability Upgrades that may impact the other Party’s facilities as necessary to perform 

maintenance or testing or to install or replace equipment.  Absent an Emergency State, the Party 

scheduling a removal of such facility(ies) from service will use Reasonable Efforts to schedule 

such removal on a date and time mutually acceptable to both the Developer and the Connecting 

Transmission Owner.  In all circumstances either Party planning to remove such facility(ies) 

from service shall use Reasonable Efforts to minimize the effect on the other Party of such 

removal. 

 

9.6.1.2 Outage Schedules.   

 

The Connecting Transmission Owner shall post scheduled outages of its transmission 

facilities on the NYISO OASIS.  Developer shall submit its planned maintenance schedules for 

the Large Generating Facility to Connecting Transmission Owner and NYISO for a minimum of 

a rolling thirty-six month period.  Developer shall update its planned maintenance schedules as 

necessary.  NYISO may direct, or the Connecting Transmission Owner may request, Developer 

to reschedule its maintenance as necessary to maintain the reliability of the New York State 

Transmission System.  Compensation to Developer for any additional direct costs that the 

Developer incurs as a result of rescheduling maintenance, including any additional overtime, 

breaking of maintenance contracts or other costs above and beyond the cost the Developer would 

have incurred absent the request to reschedule maintenance, shall be in accordance with the ISO 

OATT.  Developer will not be eligible to receive compensation, if during the twelve (12) months 

prior to the date of the scheduled maintenance, the Developer had modified its schedule of 

maintenance activities other than at the direction of the NYISO or request of the Connecting 

Transmission Owner. 

9.6.1.3 Outage Restoration.   

If an outage on the Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades of the Connecting Transmission Owner or Developer adversely affects 

the other Party’s operations or facilities, the Party that owns the facility that is out of service 

shall use Reasonable Efforts to promptly restore such facility(ies) to a normal operating 

condition consistent with the nature of the outage.  The Party that owns the facility that is out of 

service shall provide the other Party and NYISO, to the extent such information is known, 

information on the nature of the Emergency State, an estimated time of restoration, and any 
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corrective actions required.  Initial verbal notice shall be followed up as soon as practicable with 

written notice explaining the nature of the outage. 

 

9.6.2 Interruption of Service.  If required by Good Utility Practice or Applicable 

Reliability Standards to do so, the NYISO or Connecting Transmission Owner may require 

Developer to interrupt or reduce production of electricity if such production of electricity could 

adversely affect the ability of NYISO and Connecting Transmission Owner to perform such 

activities as are necessary to safely and reliably operate and maintain the New York State 

Transmission System.  The following provisions shall apply to any interruption or reduction 

permitted under this Article 9.6.2: 

 

9.6.2.1 The interruption or reduction shall continue only for so long as reasonably 

necessary under Good Utility Practice; 

 

9.6.2.2 Any such interruption or reduction shall be made on an equitable, non-

discriminatory basis with respect to all generating facilities directly connected to the New York 

State Transmission System; 

 

9.6.2.3 When the interruption or reduction must be made under circumstances 

which do not allow for advance notice, NYISO or Connecting Transmission Owner shall notify 

Developer by telephone as soon as practicable of the reasons for the curtailment, interruption, or 

reduction, and, if known, its expected duration.  Telephone notification shall be followed by 

written notification as soon as practicable; 

 

9.6.2.4 Except during the existence of an Emergency State, when the interruption 

or reduction can be scheduled without advance notice, NYISO or Connecting Transmission 

Owner shall notify Developer in advance regarding the timing of such scheduling and further 

notify Developer of the expected duration.  NYISO or Connecting Transmission Owner shall 

coordinate with each other and the Developer using Good Utility Practice to schedule the 

interruption or reduction during periods of least impact to the Developer, the Connecting 

Transmission Owner and the New York State Transmission System; 

 

9.6.2.5 The Parties shall cooperate and coordinate with each other to the extent 

necessary in order to restore the Large Generating Facility, Attachment Facilities, and the New 

York State Transmission System to their normal operating state, consistent with system 

conditions and Good Utility Practice. 

 

9.6.3 Ride Through Capability and Performance. 

The New York State Transmission System is designed to automatically activate a load-

shed program as required by the Applicable Reliability Councils in the event of an under-

frequency system disturbance.  Developer shall implement under-frequency and over-frequency 

relay set points for the Large Generating Facility as required by the Applicable Reliability 

Councils to ensure frequency “ride through” capability of the New York State Transmission 

System.  Large Generating Facility response to frequency deviations of pre-determined 

magnitudes, both under-frequency and over-frequency deviations, shall be studied and 
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coordinated with the NYISO and Connecting Transmission Owner in accordance with Good 

Utility Practice.  Developer shall also implement under-voltage and over-voltage relay set points, 

or equivalent electronic controls, as required by the Applicable Reliability Councils to ensure 

voltage “ride through” capability of the New York State Transmission System.  The term “ride 

through” as used herein shall mean the ability of a Generating Facility to stay connected to and 

synchronized with the New York State Transmission System during system disturbances within a 

range of under-frequency, over-frequency, under-voltage, and over-voltage conditions, in 

accordance with Good Utility Practice and consistent with any standards and guidelines that are 

applied to other Generating Facilities in the Balancing Authority Area on a comparable basis 

unless the Transmission Owner in whose Transmission District the Large Generating Facility 

interconnects has established different requirements that apply on a comparable basis in 

accordance with Good Utility Practice.  For abnormal frequency conditions and voltage 

conditions within the “no trip zone” as that term is defined by ERO Reliability Standard PRC-

024-3, any successor mandatory ride through ERO reliability standards, or any more stringent 

NPCC or NYSRC requirements applicable to Generating Facilities in the Balancing Authority 

Area on a comparable basis, the non-synchronous Generating Facility must ensure that, within 

any physical limitations of the Generating Facility, its control and protection settings are 

configured or set to (1) continue active power production during disturbance and post 

disturbance periods at pre-disturbance levels, unless reactive power priority mode is enabled or 

unless providing primary frequency response or fast frequency response; (2) minimize reductions 

in active power and remain within dynamic voltage and current limits, if reactive power priority 

mode is enabled, unless providing primary frequency response or fast frequency response; (3) 

not artificially limit dynamic reactive power capability during disturbances; and (4) return to pre-

disturbance active power levels without artificial ramp rate limits if active power is reduced, 

unless providing primary frequency response or fast frequency response. 

 

9.6.4 System Protection and Other Control Requirements. 

9.6.4.1 System Protection Facilities.  Developer shall, at its expense, install, 

operate and maintain System Protection Facilities as a part of the Large Generating Facility or 

Developer’s Attachment Facilities.  Connecting Transmission Owner shall install at Developer’s 

expense any System Protection Facilities that may be required on the Connecting Transmission 

Owner’s Attachment Facilities or the New York State Transmission System as a result of the 

interconnection of the Large Generating Facility and Developer’s Attachment Facilities. 

 

9.6.4.2 The protection facilities of both the Developer and Connecting 

Transmission Owner shall be designed and coordinated with other systems in accordance with 

Good Utility Practice and Applicable Reliability Standards. 

 

9.6.4.3 The Developer and Connecting Transmission Owner shall each be 

responsible for protection of its respective facilities consistent with Good Utility Practice and 

Applicable Reliability Standards. 

 

9.6.4.4 The protective relay design of the Developer and Connecting 

Transmission Owner shall each incorporate the necessary test switches to perform the tests 

required in Article 6 of this Agreement.  The required test switches will be placed such that they 
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allow operation of lockout relays while preventing breaker failure schemes from operating and 

causing unnecessary breaker operations and/or the tripping of the Developer’s Large Generating 

Facility. 

 

9.6.4.5 The Developer and Connecting Transmission Owner will each test, 

operate and maintain System Protection Facilities in accordance with Good Utility Practice, ERO 

and NPCC criteria. 

9.6.4.6 Prior to the In-Service Date, and again prior to the Commercial Operation 

Date, the Developer and Connecting Transmission Owner shall each perform, or their agents 

shall perform, a complete calibration test and functional trip test of the System Protection 

Facilities.  At intervals suggested by Good Utility Practice and following any apparent 

malfunction of the System Protection Facilities, the Developer and Connecting Transmission 

Owner shall each perform both calibration and functional trip tests of its System Protection 

Facilities.  These tests do not require the tripping of any in-service generation unit.  These tests 

do, however, require that all protective relays and lockout contacts be activated. 

 

9.6.5 Requirements for Protection. 

In compliance with NPCC requirements and Good Utility Practice, Developer shall 

provide, install, own, and maintain relays, circuit breakers and all other devices necessary to 

remove any fault contribution of the Large Generating Facility to any short circuit occurring on 

the New York State Transmission System not otherwise isolated by Connecting Transmission 

Owner’s equipment, such that the removal of the fault contribution shall be coordinated with the 

protective requirements of the New York State Transmission System.  Such protective 

equipment shall include, without limitation, a disconnecting device or switch with load-

interrupting capability located between the Large Generating Facility and the New York State 

Transmission System at a site selected upon mutual agreement (not to be unreasonably withheld, 

conditioned or delayed) of the Developer and Connecting Transmission Owner.  Developer shall 

be responsible for protection of the Large Generating Facility and Developer’s other equipment 

from such conditions as negative sequence currents, over- or under-frequency, sudden load 

rejection, over- or under-voltage, and generator loss-of-field.  Developer shall be solely 

responsible to disconnect the Large Generating Facility and Developer’s other equipment if 

conditions on the New York State Transmission System could adversely affect the Large 

Generating Facility. 

 

9.6.6 Power Quality. 

Neither the facilities of Developer nor the facilities of Connecting Transmission Owner 

shall cause excessive voltage flicker nor introduce excessive distortion to the sinusoidal voltage 

or current waves as defined by ANSI Standard C84.1-1989, in accordance with IEEE Standard 

519, or any applicable superseding electric industry standard.  In the event of a conflict between 

ANSI Standard C84.1-1989, or any applicable superseding electric industry standard, ANSI 

Standard C84.1-1989, or the applicable superseding electric industry standard, shall control. 
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9.7 Switching and Tagging Rules. 

The Developer and Connecting Transmission Owner shall each provide the other Party a 

copy of its switching and tagging rules that are applicable to the other Party’s activities.  Such 

switching and tagging rules shall be developed on a nondiscriminatory basis.  The Parties shall 

comply with applicable switching and tagging rules, as amended from time to time, in obtaining 

clearances for work or for switching operations on equipment. 

9.8 Use of Attachment Facilities by Third Parties. 

9.8.1 Purpose of Attachment Facilities. 

Except as may be required by Applicable Laws and Regulations, or as otherwise agreed 

to among the Parties, the Attachment Facilities shall be constructed for the sole purpose of 

interconnecting the Large Generating Facility to the New York State Transmission System and 

shall be used for no other purpose. 

 

9.8.2 Third Party Users. 

If required by Applicable Laws and Regulations or if the Parties mutually agree, such 

agreement not to be unreasonably withheld, to allow one or more third parties to use the 

Connecting Transmission Owner’s Attachment Facilities, or any part thereof, Developer will be 

entitled to compensation for the capital expenses it incurred in connection with the Attachment 

Facilities based upon the pro rata use of the Attachment Facilities by Connecting Transmission 

Owner, all third party users, and Developer, in accordance with Applicable Laws and 

Regulations or upon some other mutually-agreed upon methodology.  In addition, cost 

responsibility for ongoing costs, including operation and maintenance costs associated with the 

Attachment Facilities, will be allocated between Developer and any third party users based upon 

the pro rata use of the Attachment Facilities by Connecting Transmission Owner, all third party 

users, and Developer, in accordance with Applicable Laws and Regulations or upon some other 

mutually agreed upon methodology.  If the issue of such compensation or allocation cannot be 

resolved through such negotiations, it shall be submitted to FERC for resolution. 

9.9 Disturbance Analysis Data Exchange. 

The Parties will cooperate with one another and the NYISO in the analysis of 

disturbances to either the Large Generating Facility or the New York State Transmission System 

by gathering and providing access to any information relating to any disturbance, including 

information from disturbance recording equipment, protective relay targets, breaker operations 

and sequence of events records, and any disturbance information required by Good Utility 

Practice. 

9.10 Phasor Measurement UnitsReserved. 

A Developer shall install and maintain, at its expense, phasor measurement units 

(“PMUs”) if it meets the following criteria:  (1) completed a Class Year after Class Year 

2017; and (2) proposes a new Large Facility that either (a) has a maximum net output 
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equal to or greater than 100 MW or (b) requires, as Attachment Facilities or System 

Upgrade Facilities, a new substation of 230kV or above.   

PMUs shall be installed on the Large Facility on the low side of the generator step-

up transformer, unless it is a non-synchronous generation facility, in which case the PMUs 

shall be installed on the Developer side of the Point of Interconnection.  The PMUs must be 

capable of performing phasor measurements at a minimum of 60 samples per second which 

are synchronized via a high-accuracy satellite clock. To the extent Developer installs 

similar quality equipment, such as relays or digital fault recorders, that can collect data at 

least at the same rate as PMUs and which data is synchronized via a high-accuracy satellite 

clock, such equipment would satisfy this requirement.  

Developer shall be required to install and maintain, at its expense, PMU equipment 

which includes the communication circuit capable of carrying the PMU data to a local data 

concentrator, and then transporting the information continuously to the Connecting 

Transmission Owner and the NYISO; as well as store the PMU data locally for thirty (30) 

Calendar Days. Developer shall provide to Connecting Transmission Owner and the 

NYISO all necessary and requested information through the Connecting Transmission 

Owner’s and the NYISO’s synchrophasor system, including the following: (a) gross MW 

and MVAR measured at the Developer side of the generator step-up transformer (or, for a 

non-synchronous generation facility, to be measured at the Developer side of the Point of 

Interconnection); (b) generator terminal voltage and current magnitudes and angles; (c) 

generator terminal frequency and frequency rate of change; and (d) generator field voltage 

and current, where available; and (e) breaker status, if available. The Connecting 

Transmission Owner will provide for the ongoing support and maintenance of the network 

communications linking the data concentrator to the Connecting Transmission Owner and 

the NYISO, consistent with ISO Procedures detailing the obligations related to SCADA 

data. 

ARTICLE 10. MAINTENANCE 

10.1 Connecting Transmission Owner Obligations. 

Connecting Transmission Owner shall maintain its transmission facilities and Attachment 

Facilities in a safe and reliable manner and in accordance with this Agreement. 

10.2 Developer Obligations. 

Developer shall maintain its Large Generating Facility and Attachment Facilities in a safe 

and reliable manner and in accordance with this Agreement. 

10.3 Coordination. 

The Developer and Connecting Transmission Owner shall confer regularly to coordinate 

the planning, scheduling and performance of preventive and corrective maintenance on the Large 

Generating Facility and the Attachment Facilities.  The Developer and Connecting Transmission 

Owner shall keep NYISO fully informed of the preventive and corrective maintenance that is 

planned, and shall schedule all such maintenance in accordance with NYISO procedures.  
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10.4 Secondary Systems. 

The Developer and Connecting Transmission Owner shall each cooperate with the other 

in the inspection, maintenance, and testing of control or power circuits that operate below 600 

volts, AC or DC, including, but not limited to, any hardware, control or protective devices, 

cables, conductors, electric raceways, secondary equipment panels, transducers, batteries, 

chargers, and voltage and current transformers that directly affect the operation of Developer or 

Connecting Transmission Owner’s facilities and equipment which may reasonably be expected 

to impact the other Party.  The Developer and Connecting Transmission Owner shall each 

provide advance notice to the other Party, and to NYISO, before undertaking any work on such 

circuits, especially on electrical circuits involving circuit breaker trip and close contacts, current 

transformers, or potential transformers. 

10.5 Operating and Maintenance Expenses. 

Subject to the provisions herein addressing the use of facilities by others, and except for 

operations and maintenance expenses associated with modifications made for providing 

interconnection or transmission service to a third party and such third party pays for such 

expenses, Developer shall be responsible for all reasonable expenses including overheads, 

associated with: (1) owning, operating, maintaining, repairing, and replacing Developer’s 

Attachment Facilities; and (2) operation, maintenance, repair and replacement of Connecting 

Transmission Owner’s Attachment Facilities.  The Connecting Transmission Owner shall be 

entitled to the recovery of incremental operating and maintenance expenses that it incurs 

associated with System Upgrade Facilities and System Deliverability Upgrades if and to the 

extent provided for under Attachment S to the ISO OATT. 

ARTICLE 11. PERFORMANCE OBLIGATION 

11.1 Developer’s Attachment Facilities. 

Developer shall design, procure, construct, install, own and/or control the Developer’s 

Attachment Facilities described in Appendix A hereto, at its sole expense. 

11.2 Connecting Transmission Owner’s Attachment Facilities. 

Connecting Transmission Owner shall design, procure, construct, install, own and/or 

control the Connecting Transmission Owner’s Attachment Facilities described in Appendix A 

hereto, at the sole expense of the Developer. 

11.3 System Upgrade Facilities and System Deliverability Upgrades. 

Connecting Transmission Owner shall design, procure, construct, install, and own the 

System Upgrade Facilities and System Deliverability Upgrades described in Appendix A hereto.  

The responsibility of the Developer for costs related to System Upgrade Facilities and System 

Deliverability Upgrades shall be determined in accordance with the provisions of Attachment S 

to the ISO OATT. 
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11.4 Special Provisions for Affected Systems. 

For the re-payment of amounts advanced to Affected System Operator for System 

Upgrade Facilities or System Deliverability Upgrades, the Developer and Affected System 

Operator shall enter into an agreement that provides for such re-payment, but only if 

responsibility for the cost of such System Upgrade Facilities or System Deliverability Upgrades 

is not to be allocated in accordance with Attachment S to the ISO OATT.  The agreement shall 

specify the terms governing payments to be made by the Developer to the Affected System 

Operator as well as the re-payment by the Affected System Operator. 

11.5 Provision of Security. 

At least thirty (30) Calendar Days prior to the commencement of the procurement, 

installation, or construction of a discrete portion of a Connecting Transmission Owner’s 

Attachment Facilities, Developer shall provide Connecting Transmission Owner, at Developer’s 

option, a guarantee, a surety bond, letter of credit or other form of security that is reasonably 

acceptable to Connecting Transmission Owner and is consistent with the Uniform Commercial 

Code of the jurisdiction identified in Article 14.2.1 of this Agreement.  Such security for 

payment shall be in an amount sufficient to cover the cost for the Developer’s share of 

constructing, procuring and installing the applicable portion of Connecting Transmission 

Owner’s Attachment Facilities, and shall be reduced on a dollar-for-dollar basis for payments 

made to Connecting Transmission Owner for these purposes. 

 

In addition: 

11.5.1 The guarantee must be made by an entity that meets the commercially 

reasonable creditworthiness requirements of Connecting Transmission Owner, and contains 

terms and conditions that guarantee payment of any amount that may be due from Developer, up 

to an agreed-to maximum amount. 

 

11.5.2 The letter of credit must be issued by a financial institution reasonably 

acceptable to Connecting Transmission Owner and must specify a reasonable expiration date. 

 

11.5.3 The surety bond must be issued by an insurer reasonably acceptable to 

Connecting Transmission Owner and must specify a reasonable expiration date. 

 

11.5.4 Attachment S to the ISO OATT shall govern the Security that Developer 

provides for System Upgrade Facilities and System Deliverability Upgrades. 

11.6 Developer Compensation for Emergency Services. 

If, during an Emergency State, the Developer provides services at the request or direction 

of the NYISO or Connecting Transmission Owner, the Developer will be compensated for such 

services in accordance with the NYISO Services Tariff. 
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11.7 Line Outage Costs. 

Notwithstanding anything in the ISO OATT to the contrary, the Connecting Transmission 

Owner may propose to recover line outage costs associated with the installation of Connecting 

Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades on a case-by-case basis. 

ARTICLE 12. INVOICE 

12.1 General. 

The Developer and Connecting Transmission Owner shall each submit to the other Party, 

on a monthly basis, invoices of amounts due for the preceding month or as otherwise agreed by 

such Parties and as forth in Section 4 of Appendix B.  Each invoice shall state the month to 

which the invoice applies and fully describe the services and equipment provided.  The 

Developer and Connecting Transmission Owner may discharge mutual debts and payment 

obligations due and owing to each other on the same date through netting, in which case all 

amounts one Party owes to the other Party under this Agreement, including interest payments or 

credits, shall be netted so that only the net amount remaining due shall be paid by the owing 

Party. 

12.2 Final Invoice. 

Within six months after completion of the construction of the Connecting Transmission 

Owner’s Attachment Facilities and the System Upgrade Facilities and System Deliverability 

Upgrades, Connecting Transmission Owner shall provide an invoice of the final cost of the 

construction of the Connecting Transmission Owner’s Attachment Facilities and the System 

Upgrade Facilities and System Deliverability Upgrades, determined in accordance with 

Attachment S to the ISO OATT, and shall set forth such costs in sufficient detail to enable 

Developer to compare the actual costs with the estimates and to ascertain deviations, if any, from 

the cost estimates.  Connecting Transmission Owner shall refund to Developer any amount by 

which the actual payment by Developer for estimated costs exceeds the actual costs of 

construction within thirty (30) Calendar Days of the issuance of such final construction invoice. 

12.3 Payment. 

Invoices shall be rendered to the paying Party at the address specified in Appendix F 

hereto.  The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of 

receipt.  All payments shall be made in immediately available funds payable to the other Party, 

or by wire transfer to a bank named and account designated by the invoicing Party.  Payment of 

invoices will not constitute a waiver of any rights or claims the paying Party may have under this 

Agreement. 

12.4 Disputes. 

In the event of a billing dispute between Connecting Transmission Owner and Developer, 

Connecting Transmission Owner shall continue to perform under this Agreement as long as 

Developer: (i) continues to make all payments not in dispute; and (ii) pays to Connecting 
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Transmission Owner or into an independent escrow account the portion of the invoice in dispute, 

pending resolution of such dispute.  If Developer fails to meet these two requirements for 

continuation of service, then Connecting Transmission Owner may provide notice to Developer 

of a Default pursuant to Article 17.  Within thirty (30) Calendar Days after the resolution of the 

dispute, the Party that owes money to the other Party shall pay the amount due with interest 

calculated in accord with the methodology set forth in FERC’s Regulations at 18 C.F.R. § 

35.19a(a)(2)(iii). 

ARTICLE 13. EMERGENCIES 

13.1 Obligations. 

Each Party shall comply with the Emergency State procedures of NYISO, the Applicable 

Reliability Councils, Applicable Laws and Regulations, and any emergency procedures agreed to 

by the NYISO Operating Committee. 

13.2 Notice. 

NYISO or, as applicable, Connecting Transmission Owner shall notify Developer 

promptly when it becomes aware of an Emergency State that affects the Connecting 

Transmission Owner’s Attachment Facilities or the New York State Transmission System that 

may reasonably be expected to affect Developer’s operation of the Large Generating Facility or 

the Developer’s Attachment Facilities.  Developer shall notify NYISO and Connecting 

Transmission Owner promptly when it becomes aware of an Emergency State that affects the 

Large Generating Facility or the Developer’s Attachment Facilities that may reasonably be 

expected to affect the New York State Transmission System or the Connecting Transmission 

Owner’s Attachment Facilities.  To the extent information is known, the notification shall 

describe the Emergency State, the extent of the damage or deficiency, the expected effect on the 

operation of Developer’s or Connecting Transmission Owner’s facilities and operations, its 

anticipated duration and the corrective action taken and/or to be taken.  The initial notice shall be 

followed as soon as practicable with written notice. 

13.3 Immediate Action. 

Unless, in Developer’s reasonable judgment, immediate action is required, Developer 

shall obtain the consent of Connecting Transmission Owner, such consent to not be unreasonably 

withheld, prior to performing any manual switching operations at the Large Generating Facility 

or the Developer’s Attachment Facilities in response to an Emergency State either declared by 

NYISO, Connecting Transmission Owner or otherwise regarding New York State Transmission 

System. 

13.4 NYISO and Connecting Transmission Owner Authority. 

13.4.1 General. 

NYISO or Connecting Transmission Owner may take whatever actions with regard to the 

New York State Transmission System or the Connecting Transmission Owner’s Attachment 

Facilities it deems necessary during an Emergency State in order to (i) preserve public health and 
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safety, (ii) preserve the reliability of the New York State Transmission System or the Connecting 

Transmission Owner’s Attachment Facilities, (iii) limit or prevent damage, and (iv) expedite 

restoration of service. 

 

NYISO and Connecting Transmission Owner shall use Reasonable Efforts to minimize 

the effect of such actions or inactions on the Large Generating Facility or the Developer’s 

Attachment Facilities.  NYISO or Connecting Transmission Owner may, on the basis of 

technical considerations, require the Large Generating Facility to mitigate an Emergency State 

by taking actions necessary and limited in scope to remedy the Emergency State, including, but 

not limited to, directing Developer to shut-down, start-up, increase or decrease the real or 

reactive power output of the Large Generating Facility; implementing a reduction or 

disconnection pursuant to Article 13.4.2; directing the Developer to assist with blackstart (if 

available) or restoration efforts; or altering the outage schedules of the Large Generating Facility 

and the Developer’s Attachment Facilities.  Developer shall comply with all of the NYISO and 

Connecting Transmission Owner’s operating instructions concerning Large Generating Facility 

real power and reactive power output within the manufacturer’s design limitations of the Large 

Generating Facility’s equipment that is in service and physically available for operation at the 

time, in compliance with Applicable Laws and Regulations. 

 

13.4.2 Reduction and Disconnection. 

NYISO or Connecting Transmission Owner may reduce [   ]Energy 

Resource Interconnection Service and Capacity Resource Interconnection Service or 

disconnect the Large Generating Facility or the Developer’s Attachment Facilities, when such 

reduction or disconnection is necessary under Good Utility Practice due to an Emergency State.  

These rights are separate and distinct from any right of Curtailment of NYISO pursuant to the 

ISO OATT.  When NYISO or Connecting Transmission Owner can schedule the reduction or 

disconnection in advance, NYISO or Connecting Transmission Owner shall notify Developer of 

the reasons, timing and expected duration of the reduction or disconnection.  NYISO or 

Connecting Transmission Owner shall coordinate with the Developer using Good Utility Practice 

to schedule the reduction or disconnection during periods of least impact to the Developer and 

the New York State Transmission System.  Any reduction or disconnection shall continue only 

for so long as reasonably necessary under Good Utility Practice.  The Parties shall cooperate 

with each other to restore the Large Generating Facility, the Attachment Facilities, and the New 

York State Transmission System to their normal operating state as soon as practicable consistent 

with Good Utility Practice. 

13.5 Developer Authority. 

Consistent with Good Utility Practice and this Agreement, the Developer may take 

whatever actions or inactions with regard to the Large Generating Facility or the Developer’s 

Attachment Facilities during an Emergency State in order to (i) preserve public health and safety, 

(ii) preserve the reliability of the Large Generating Facility or the Developer’s Attachment 

Facilities, (iii) limit or prevent damage, and (iv) expedite restoration of service.  Developer shall 

use Reasonable Efforts to minimize the effect of such actions or inactions on the New York State 

Transmission System and the Connecting Transmission Owner’s Attachment Facilities.  NYISO 
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and Connecting Transmission Owner shall use Reasonable Efforts to assist Developer in such 

actions. 

13.6 Limited Liability. 

Except as otherwise provided in Article 11.6 of this Agreement, no Party shall be liable 

to another Party for any action it takes in responding to an Emergency State so long as such 

action is made in good faith and is consistent with Good Utility Practice and the NYISO Tariffs. 

ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW 

14.1 Regulatory Requirements. 

Each Party’s obligations under this Agreement shall be subject to its receipt of any 

required approval or certificate from one or more Governmental Authorities in the form and 

substance satisfactory to the applying Party, or the Party making any required filings with, or 

providing notice to, such Governmental Authorities, and the expiration of any time period 

associated therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to obtain 

such other approvals.  Nothing in this Agreement shall require Developer to take any action that 

could result in its inability to obtain, or its loss of, status or exemption under the Federal Power 

Act or the Public Utility Holding Company Act of 2005 or the Public Utility Regulatory Policies 

Act of 1978, as amended. 

14.2 Governing Law. 

14.2.1 The validity, interpretation and performance of this Agreement and each of its 

provisions shall be governed by the laws of the state of New York, without regard to its conflicts 

of law principles. 

 

14.2.2 This Agreement is subject to all Applicable Laws and Regulations. 

 

14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or otherwise 

contest any laws, orders, rules, or regulations of a Governmental Authority. 

ARTICLE 15. NOTICES 

15.1 General. 

UnlessExcept as provided in Section 7 of Appendix A or as otherwise provided in this 

Agreement, any notice, demand or request required or permitted to be given by a Party to the 

other Parties and any instrument required or permitted to be tendered or delivered by a Party in 

writing to the other Parties shall be effective when delivered and may be so given, tendered or 

delivered, by recognized national courier, or by depositing the same with the United States Postal 

Service with postage prepaid, for delivery by certified or registered mail, addressed to the Party, 

or personally delivered to the Party, at the address set out in Appendix F hereto. 

 

A Party may change the notice information in this Agreement by giving five (5) Business 

Days written notice prior to the effective date of the change. 
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15.2 Billings and Payments. 

BillingsExcept as provided in Section 7 of Appendix A, billings and payments shall be 

sent to the addresses set out in Appendix F hereto. 

15.3 Alternative Forms of Notice. 

AnyExcept as provided in Section 7 of Appendix A, any notice or request required or 

permitted to be given by a Party to the other Parties and not required by this Agreement to be 

given in writing may be so given by telephone, facsimile or email to the telephone numbers and 

email addresses set out in Appendix F hereto. 

15.4 Operations and Maintenance Notice. 

Except as provided in Section 7 of Appendix A, Developer and Connecting Transmission 

Owner shall each notify the other Party, and NYISO, in writing of the identity of the person(s) 

that it designates as the point(s) of contact with respect to the implementation of Articles 9 and 

10 of this Agreement. 

ARTICLE 16. FORCE MAJEURE 

16.1 Economic hardship is not considered a Force Majeure event. 

16.2 A Party shall not be responsible or liable, or deemed, in Default with respect to 

any obligation hereunder, (including obligations under Article 4 of this Agreement) , other than 

the obligation to pay money when due, to the extent the Party is prevented from fulfilling such 

obligation by Force Majeure.  A Party unable to fulfill any obligation hereunder (other than an 

obligation to pay money when due) by reason of Force Majeure shall give notice and the full 

particulars of such Force Majeure to the other Parties in writing or by telephone as soon as 

reasonably possible after the occurrence of the cause relied upon.  Telephone notices given 

pursuant to this Article shall be confirmed in writing as soon as reasonably possible and shall 

specifically state full particulars of the Force Majeure, the time and date when the Force Majeure 

occurred and when the Force Majeure is reasonably expected to cease.  The Party affected shall 

exercise due diligence to remove such disability with reasonable dispatch, but shall not be 

required to accede or agree to any provision not satisfactory to it in order to settle and terminate a 

strike or other labor disturbance. 

ARTICLE 17. DEFAULT 

17.1 General. 

No Breach shall exist where such failure to discharge an obligation (other than the 

payment of money) is the result of Force Majeure as defined in this Agreement or the result of an 

act or omission of the other Parties.  Upon a Breach, the non-Breaching Parties shall give written 

notice of such to the Breaching Party.  The Breaching Party shall have thirty (30) Calendar Days 

from receipt of the Breach notice within which to cure such Breach; provided however, if such 

Breach is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall 

commence such cure within thirty (30) Calendar Days after notice and continuously and 



SERVICE AGREEMENT NO. 2938      

51 
 

diligently complete such cure within ninety (90) Calendar Days from receipt of the Breach 

notice; and, if cured within such time, the Breach specified in such notice shall cease to exist. 

 

17.2 Right to Terminate. 

If a Breach is not cured as provided in this Article 17, or if a Breach is not capable of 

being cured within the period provided for herein, the non-Breaching Parties acting together shall 

thereafter have the right to declare a Default and terminate this Agreement by written notice at 

any time until cure occurs, and be relieved of any further obligation hereunder and, whether or 

not those Parties terminate this Agreement, to recover from the defaulting Party all amounts due 

hereunder, plus all other damages and remedies to which they are entitled at law or in equity.  

The provisions of this Article will survive termination of this Agreement. 

ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

18.1 Indemnity. 

Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save 

harmless, as applicable, the other Parties (each an “Indemnified Party”) from, any and all 

damages, losses, claims, including claims and actions relating to injury to or death of any person 

or damage to property, the alleged violation of any Environmental Law, or the release or 

threatened release of any Hazardous Substance, demand, suits, recoveries, costs and expenses, 

court costs, attorney fees, and all other obligations by or to third parties (any and all of these a 

“Loss”), arising out of or resulting from (i) the Indemnified Party’s performance of its 

obligations under this Agreement on behalf of the Indemnifying Party, except in cases where the 

Indemnifying Party can demonstrate that the Loss of the Indemnified Party was caused by the 

gross negligence or intentional wrongdoing of the Indemnified Party or (ii) the violation by the 

Indemnifying Party of any Environmental Law or the release by the Indemnifying Party of any 

Hazardous Substance. 

 

18.1.1  Indemnified Party. 

If a Party is entitled to indemnification under this Article 18 as a result of a claim by a 

third party, and the Indemnifying Party fails, after notice and reasonable opportunity to proceed 

under Article 18.1.3, to assume the defense of such claim, such Indemnified Party may at the 

expense of the Indemnifying Party contest, settle or consent to the entry of any judgment with 

respect to, or pay in full, such claim. 

 

18.1.2  Indemnifying Party. 

If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party 

harmless under this Article 18, the amount owing to the Indemnified Party shall be the amount of 

such Indemnified Party’s actual Loss, net of any insurance or other recovery. 
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18.1.3  Indemnity Procedures. 

Promptly after receipt by an Indemnified Party of any claim or notice of the 

commencement of any action or administrative or legal proceeding or investigation as to which 

the indemnity provided for in Article 18.1 may apply, the Indemnified Party shall notify the 

Indemnifying Party of such fact.  Any failure of or delay in such notification shall not affect a 

Party’s indemnification obligation unless such failure or delay is materially prejudicial to the 

Indemnifying Party. 

 

Except as stated below, the Indemnifying Party shall have the right to assume the defense 

thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the 

Indemnified Party.  If the defendants in any such action include one or more Indemnified Parties 

and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be 

legal defenses available to it and/or other Indemnified Parties which are different from or 

additional to those available to the Indemnifying Party, the Indemnified Party shall have the right 

to select separate counsel to assert such legal defenses and to otherwise participate in the defense 

of such action on its own behalf.  In such instances, the Indemnifying Party shall only be 

required to pay the fees and expenses of one additional attorney to represent an Indemnified 

Party or Indemnified Parties having such differing or additional legal defenses. 

 

The Indemnified Party shall be entitled, at its expense, to participate in any such action, 

suit or proceeding, the defense of which has been assumed by the Indemnifying Party.  

Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and 

control the defense of any such action, suit or proceedings if and to the extent that, in the opinion 

of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential 

imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of 

interest between the Indemnified Party and the Indemnifying Party, in such event the 

Indemnifying Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not 

settle or consent to the entry of any judgment in any action, suit or proceeding without the 

consent of the Indemnified Party, which shall not be unreasonably withheld, conditioned or 

delayed. 

18.2 No Consequential Damages. 

Other than the liquidated damages heretofore described and the indemnity obligations set 

forth in Article 18.1, in no event shall any Party be liable under any provision of this Agreement 

for any losses, damages, costs or expenses for any special, indirect, incidental, consequential, or 

punitive damages, including but not limited to loss of profit or revenue, loss of the use of 

equipment, cost of capital, cost of temporary equipment or services, whether based in whole or in 

part in contract, in tort, including negligence, strict liability, or any other theory of liability; 

provided, however, that damages for which a Party may be liable to another Party under separate 

agreement will not be considered to be special, indirect, incidental, or consequential damages 

hereunder. 
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18.3 Insurance. 

Developer and Connecting Transmission Owner shall each, at its own expense, procure 

and maintain in force throughout the period of this Agreement and until released by the other 

Parties, the following minimum insurance coverages, with  insurance companies licensed to 

write insurance or approved eligible surplus lines carriers in the state of New York with a 

minimum A.M. Best rating of A or better for financial strength, and an A.M. Best financial size 

category of VIII or better: 

 

18.3.1  Employers’ Liability and Workers’ Compensation Insurance providing 

statutory benefits in accordance with the laws and regulations of New York State. 

 

18.3.2  Commercial General Liability (“CGL”) Insurance including premises and 

operations, personal injury, broad form property damage, broad form blanket contractual liability 

coverage products and completed operations coverage, coverage for explosion, collapse and 

underground hazards, independent contractors coverage, coverage for pollution to the extent 

normally available and punitive damages to the extent normally available using Insurance 

Services Office, Inc. Commercial General Liability Coverage (“ISO CG”) Form CG 00 01 04 13 

or a form equivalent to or better than CG 00 01 04 13, with minimum limits of Two Million 

Dollars ($2,000,000) per occurrence and Two Million Dollars ($2,000,000) aggregate combined 

single limit for personal injury, bodily injury, including death and property damage. 

 

18.3.3  Comprehensive Automobile Liability Insurance for coverage of owned 

and non-owned and hired vehicles, trailers or semi-trailers designed for travel on public roads, 

with a minimum, combined single limit of One Million Dollars ($1,000,000) per occurrence for 

bodily injury, including death, and property damage. 

 

18.3.4  If applicable, the Commercial General Liability and Comprehensive 

Automobile Liability Insurance policies should include contractual liability for work in 

connection with construction or demolition work on or within 50 feet of a railroad, or a separate 

Railroad Protective Liability Policy should be provided.  

  

18.3.5  Excess Liability Insurance over and above the Employers’ Liability, 

Commercial General Liability and Comprehensive Automobile Liability Insurance coverages, 

with a minimum combined single limit of Twenty Million Dollars ($20,000,000) per occurrence 

and Twenty Million Dollars ($20,000,000) aggregate.  The Excess policies should contain the 

same extensions listed under the Primary policies. 

 

18.3.6  The Commercial General Liability Insurance, Comprehensive Automobile 

Insurance and Excess Liability Insurance policies of Developer and Connecting Transmission 

Owner shall name the other Party, its parent, associated and Affiliate companies and their 

respective directors, officers, agents, servants and employees (“Other Party Group”) as additional 

insureds using ISO CG Endorsements: CG 20 33 04 13, and CG 20 37 04 13 or CG 20 10 04 13 

and CG 20 37 04 13 or equivalent to or better forms.  All policies shall contain provisions 

whereby the insurers waive all rights of subrogation in accordance with the provisions of this 

Agreement against the Other Party Group and provide thirty (30) Calendar days advance written 
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notice to the Other Party Group prior to anniversary date of cancellation or any material change 

in coverage or condition. 

 

18.3.7  The Commercial General Liability Insurance, Comprehensive Automobile 

Liability Insurance and Excess Liability Insurance policies shall contain provisions that specify 

that the policies are primary and non-contributory.  Developer and Connecting Transmission 

Owner shall each be responsible for its respective deductibles or retentions. 

 

18.3.8  The Commercial General Liability Insurance, Comprehensive Automobile 

Liability Insurance and Excess Liability Insurance policies, if written on a Claims First Made 

Basis, shall be maintained in full force and effect for at least three (3) years after termination of 

this Agreement, which coverage may be in the form of tail coverage or extended reporting period 

coverage if agreed by the Developer and Connecting Transmission Owner. 

 

18.3.9  If applicable, Pollution Liability Insurance in an amount no less than 

$7,500,000 per occurrence and $7,500,000 in the aggregate.  The policy will provide coverage 

for claims resulting from pollution or other environmental impairment arising out of or in 

connection with work performed on the premises by the other party, its contractors and and/or 

subcontractors.  Such insurance is to include coverage for, but not be limited to, cleanup, third 

party bodily injury and property damage and remediation and will be written on an occurrence 

basis. The policy shall name the Other Party Group as additional insureds, be primary and 

contain a waiver of subrogation. 

 

18.3.10 The requirements contained herein as to the types and limits of all 

insurance to be maintained by the Developer and Connecting Transmission Owner are not 

intended to and shall not in any manner, limit or qualify the liabilities and obligations assumed 

by those Parties under this Agreement. 

 

18.3.11 Within [insert term stipulated by the Parties]60 Calendar Days 

following execution of this Agreement, and as soon as practicable after the end of each fiscal 

year or at the renewal of the insurance policy and in any event within ninety (90) Calendar Days 

thereafter, Developer and Connecting Transmission Owner shall provide certificate of insurance 

for all insurance required in this Agreement, executed by each insurer or by an authorized 

representative of each insurer. 

 

18.3.12 Notwithstanding the foregoing, Developer and Connecting Transmission 

Owner may each self-insure to meet the minimum insurance requirements of Articles 18.3.1 

through 18.3.9 to the extent it maintains a self-insurance program; provided that, such Party’s 

senior debt is rated at investment grade, or better, by Standard & Poor’s and that its self-

insurance program meets the minimum insurance requirements of Articles 18.3.1 through 18.3.9.    

In the event that a Party is permitted to self-insure pursuant to this Article 18.3.12, it shall notify 

the other Party that it meets the requirements to self-insure and that its self-insurance program 

meets the minimum insurance requirements in a manner consistent with that specified in Articles 

18.3.1 through 18.3.9 and provide evidence of such coverages.  For any period of time that a 

Party’s senior debt is unrated by Standard & Poor’s or is rated at less than investment grade by 
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Standard & Poor’s, such Party shall comply with the insurance requirements applicable to it 

under Articles 18.3.1 through 18.3.9. 

 

18.3.13 Developer and Connecting Transmission Owner agree to report to each 

other in writing as soon as practical all accidents or occurrences resulting in injuries to any 

person, including death, and any property damage arising out of this Agreement. 

 

18.3.14 Subcontractors of each party must maintain the same insurance 

requirements stated under Articles 18.3.1 through 18.3.9 and comply with the Additional Insured 

requirements herein.  In addition, their policies must state that they are primary and non-

contributory and contain a waiver of subrogation. 

ARTICLE 19. ASSIGNMENT 

This Agreement may be assigned by a Party only with the written consent of the other 

Parties; provided that a Party may assign this Agreement without the consent of the other Parties 

to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 

authority and operational ability to satisfy the obligations of the assigning Party under this 

Agreement; provided further that a Party may assign this Agreement without the consent of the 

other Parties in connection with the sale, merger, restructuring, or transfer of a substantial 

portion or all of its assets, including the Attachment Facilities it owns, so long as the assignee in 

such a transaction directly assumes in writing all rights, duties and obligations arising under this 

Agreement; and provided further that the Developer shall have the right to assign this 

Agreement, without the consent of the NYISO or Connecting Transmission Owner, for collateral 

security purposes to aid in providing financing for the Large Generating Facility, provided that 

the Developer will promptly notify the NYISO and Connecting Transmission Owner of any such 

assignment.  Any financing arrangement entered into by the Developer pursuant to this Article 

will provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 

assignment rights pursuant to said arrangement, the secured creditor, the trustee or mortgagee 

will notify the NYISO and Connecting Transmission Owner of the date and particulars of any 

such exercise of assignment right(s) and will provide the NYISO and Connecting Transmission 

Owner with proof that it meets the requirements of Articles 11.5 and 18.3.  Any attempted 

assignment that violates this Article is void and ineffective.  Any assignment under this 

Agreement shall not relieve a Party of its obligations, nor shall a Party’s obligations be enlarged, 

in whole or in part, by reason thereof.  Where required, consent to assignment will not be 

unreasonably withheld, conditioned or delayed. 

ARTICLE 20. SEVERABILITY 

If any provision in this Agreement is finally determined to be invalid, void or 

unenforceable by any court or other Governmental Authority having jurisdiction, such 

determination shall not invalidate, void or make unenforceable any other provision, agreement or 

covenant of this Agreement; provided that if the Developer (or any third party, but only if such 

third party is not acting at the direction of the Connecting Transmission Owner) seeks and 

obtains such a final determination with respect to any provision of the Alternate Option (Article 

5.1.2), or the Negotiated Option (Article 5.1.4), then none of these provisions shall thereafter 
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have any force or effect and the rights and obligations of Developer and Connecting 

Transmission Owner shall be governed solely by the Standard Option (Article 5.1.1). 

ARTICLE 21. COMPARABILITY 

The Parties will comply with all applicable comparability and code of conduct laws, rules 

and regulations, as amended from time to time. 

ARTICLE 22. CONFIDENTIALITY 

22.1 Confidentiality. 

Certain information exchanged by the Parties during the term of this Agreement shall 

constitute confidential information (“Confidential Information”) and shall be subject to this 

Article 22. 

 

If requested by a Party receiving information, the Party supplying the information shall 

provide in writing, the basis for asserting that the information referred to in this Article warrants 

confidential treatment, and the requesting Party may disclose such writing to the appropriate 

Governmental Authority.  Each Party shall be responsible for the costs associated with affording 

confidential treatment to its information. 

22.2  Term. 

During the term of this Agreement, and for a period of three (3) years after the expiration 

or termination of this Agreement, except as otherwise provided in this Article 22, each Party 

shall hold in confidence and shall not disclose to any person Confidential Information. 

22.3  Confidential Information. 

The following shall constitute Confidential Information:  (1) any non-public information 

that is treated as confidential by the disclosing Party and which the disclosing Party identifies as 

Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2) 

information designated as Confidential Information by the NYISO Code of Conduct contained in 

Attachment F to the ISO OATT. 

22.4  Scope. 

Confidential Information shall not include information that the receiving Party can 

demonstrate: (1) is generally available to the public other than as a result of a disclosure by the 

receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential 

basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party 

without restriction by a third party, who, to the knowledge of the receiving Party after due 

inquiry, was under no obligation to the disclosing Party to keep such information confidential; 

(4) was independently developed by the receiving Party without reference to Confidential 

Information of the disclosing Party; (5) is, or becomes, publicly known, through no wrongful act 

or omission of the receiving Party or Breach of this Agreement; or (6) is required, in accordance 

with Article 22.9 of this Agreement, Order of Disclosure, to be disclosed by any Governmental 
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Authority or is otherwise required to be disclosed by law or subpoena, or is necessary in any 

legal proceeding establishing rights and obligations under this Agreement.  Information 

designated as Confidential Information will no longer be deemed confidential if the Party that 

designated the information as confidential notifies the other Party that it no longer is 

confidential. 

22.5  Release of Confidential Information. 

No Party shall release or disclose Confidential Information to any other person, except to 

its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees, 

consultants, or to parties who may be considering providing financing to or equity participation 

with Developer, or to potential purchasers or assignees of a Party, on a need-to-know basis in 

connection with this Agreement, unless such person has first been advised of the confidentiality 

provisions of this Article 22 and has agreed to comply with such provisions.  Notwithstanding 

the foregoing, a Party providing Confidential Information to any person shall remain primarily 

responsible for any release of Confidential Information in contravention of this Article 22. 

22.6  Rights. 

Each Party retains all rights, title, and interest in the Confidential Information that each 

Party discloses to the other Party.  The disclosure by each Party to the other Parties of 

Confidential Information shall not be deemed a waiver by any Party or any other person or entity 

of the right to protect the Confidential Information from public disclosure. 

22.7  No Warranties. 

By providing Confidential Information, no Party makes any warranties or representations 

as to its accuracy or completeness.  In addition, by supplying Confidential Information, no Party 

obligates itself to provide any particular information or Confidential Information to the other 

Parties nor to enter into any further agreements or proceed with any other relationship or joint 

venture. 

22.8  Standard of Care. 

Each Party shall use at least the same standard of care to protect Confidential Information 

it receives as it uses to protect its own Confidential Information from unauthorized disclosure, 

publication or dissemination.  Each Party may use Confidential Information solely to fulfill its 

obligations to the other Parties under this Agreement or its regulatory requirements, including the 

ISO OATT and NYISO Services Tariff.  The NYISO shall, in all cases, treat the information it 

receives in accordance with the requirements of Attachment F to the ISO OATT. 

22.9  Order of Disclosure. 

If a court or a Government Authority or entity with the right, power, and apparent 

authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 

requests for production of documents, administrative order, or otherwise, to disclose Confidential 

Information, that Party shall provide the other Parties with prompt notice of such request(s) or 

requirement(s) so that the other Parties may seek an appropriate protective order or waive 
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compliance with the terms of this Agreement.  Notwithstanding the absence of a protective order 

or waiver, the Party may disclose such Confidential Information which, in the opinion of its 

counsel, the Party is legally compelled to disclose.  Each Party will use Reasonable Efforts to 

obtain reliable assurance that confidential treatment will be accorded any Confidential 

Information so furnished. 

22.10  Termination of Agreement. 

Upon termination of this Agreement for any reason, each Party shall, within ten (10) 

Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to 

destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the 

other Parties) or return to the other Parties, without retaining copies thereof, any and all written 

or electronic Confidential Information received from the other Parties pursuant to this 

Agreement. 

22.11 Remedies. 

The Parties agree that monetary damages would be inadequate to compensate a Party for 

another Party’s Breach of its obligations under this Article 22.  Each Party accordingly agrees 

that the other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the 

first Party Breaches or threatens to Breach its obligations under this Article 22, which equitable 

relief shall be granted without bond or proof of damages, and the receiving Party shall not plead 

in defense that there would be an adequate remedy at law.  Such remedy shall not be deemed an 

exclusive remedy for the Breach of this Article 22, but shall be in addition to all other remedies 

available at law or in equity.  The Parties further acknowledge and agree that the covenants 

contained herein are necessary for the protection of legitimate business interests and are 

reasonable in scope.  No Party, however, shall be liable for indirect, incidental, or consequential 

or punitive damages of any nature or kind resulting from or arising in connection with this 

Article 22. 

22.12 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Article 22 to the contrary, and pursuant to 18 C.F.R. 

section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, requests 

information from one of the Parties that is otherwise required to be maintained in confidence 

pursuant to this Agreement or the ISO OATT, the Party shall provide the requested information 

to FERC or its staff, within the time provided for in the request for information.  In providing the 

information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 388.112, 

request that the information be treated as confidential and non-public by FERC and its staff and 

that the information be withheld from public disclosure.  Parties are prohibited from notifying 

the other Parties to this Agreement prior to the release of the Confidential Information to the 

Commission or its staff.  The Party shall notify the other Parties to the Agreement when it is 

notified by FERC or its staff that a request to release Confidential Information has been received 

by FERC, at which time the Parties may respond before such information would be made public, 

pursuant to 18 C.F.R. section 388.112.  Requests from a state regulatory body conducting a 

confidential investigation shall be treated in a similar manner if consistent with the applicable 

state rules and regulations.  A Party shall not be liable for any losses, consequential or otherwise, 
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resulting from that Party divulging Confidential Information pursuant to a FERC or state 

regulatory body request under this paragraph. 

22.13 Required Notices Upon Requests or Demands for Confidential Information 

Except as otherwise expressly provided herein, no Party shall disclose Confidential 

Information to any person not employed or retained by the Party possessing the Confidential 

Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the 

disclosing Party to be required to be disclosed in connection with a dispute between or among 

the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the 

other Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its 

obligations under this Agreement, the ISO OATT or the NYISO Services Tariff.  Prior to any 

disclosures of a Party’s Confidential Information under this subparagraph, or if any third party or 

Governmental Authority makes any request or demand for any of the information described in 

this subparagraph, the disclosing Party agrees to promptly notify the other Party in writing and 

agrees to assert confidentiality and cooperate with the other Party in seeking to protect the 

Confidential Information from public disclosure by confidentiality agreement, protective order or 

other reasonable measures. 

ARTICLE 23. DEVELOPER AND CONNECTING TRANSMISSION OWNER 

NOTICES OF ENVIRONMENTAL RELEASES 

Developer and Connecting Transmission Owner shall each notify the other Party, first 

orally and then in writing, of the release of any Hazardous Substances, any asbestos or lead 

abatement activities, or any type of remediation activities related to the Large Generating Facility 

or the Attachment Facilities, each of which may reasonably be expected to affect the other Party.  

The notifying Party shall:  (i) provide the notice as soon as practicable, provided such Party 

makes a good faith effort to provide the notice no later than twenty-four hours after such Party 

becomes aware of the occurrence; and (ii) promptly furnish to the other Party copies of any 

publicly available reports filed with any Governmental Authorities addressing such events. 

ARTICLE 24. INFORMATION REQUIREMENT 

24.1 Information Acquisition. 

Connecting Transmission Owner and Developer shall each submit specific information 

regarding the electrical characteristics of their respective facilities to the other, and to NYISO, as 

described below and in accordance with Applicable Reliability Standards. 

24.2 Information Submission by Connecting Transmission Owner. 

The initial information submission by Connecting Transmission Owner shall occur no 

later than one hundred eighty (180) Calendar Days prior to Trial Operation and shall include 

New York State Transmission System information necessary to allow the Developer to select 

equipment and meet any system protection and stability requirements, unless otherwise mutually 

agreed to by the Developer and Connecting Transmission Owner.  On a monthly basis 

Connecting Transmission Owner shall provide Developer and NYISO a status report on the 

construction and installation of Connecting Transmission Owner’s Attachment Facilities and 
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System Upgrade Facilities and System Deliverability Upgrades, including, but not limited to, the 

following information:  (1) progress to date; (2) a description of the activities since the last 

report; (3) a description of the action items for the next period; and (4) the delivery status of 

equipment ordered. 

24.3 Updated Information Submission by Developer. 

The updated information submission by the Developer, including manufacturer 

information, shall occur no later than one hundred eighty (180) Calendar Days prior to the Trial 

Operation.  Developer shall submit a completed copy of the Large Generating Facility data 

requirements contained in Appendix 1 to the Standard Large Facility Interconnection Procedures.  

It shall also include any additional information provided to Connecting Transmission Owner for 

the Interconnection Facilities Study.  Information in this submission shall be the most current 

Large Generating Facility design or expected performance data.  Information submitted for 

stability models shall be compatible with NYISO standard models.  If there is no compatible 

model, the Developer will work with a consultant mutually agreed to by the Parties to develop 

and supply a standard model and associated information. 

 

If the Developer’s data is different from what was originally provided to Connecting 

Transmission Owner and NYISO pursuant to an Interconnection Study Agreement among 

Connecting Transmission Owner, NYISO and Developer and this difference may be reasonably 

expected to affect the other Parties’ facilities or the New York State Transmission System, but 

does not require the submission of a new Interconnection Request, then NYISO will conduct 

appropriate studies to determine the impact on the New York State Transmission System based 

on the actual data submitted pursuant to this Article 24.3.  Such studies will provide an estimate 

of any additional modifications to the New York State Transmission System, Connecting 

Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades based on the actual data and a good faith estimate of the costs thereof.  

The Developer shall not begin Trial Operation until such studies are completed.  The Developer 

shall be responsible for the cost of any modifications required by the actual data, including the 

cost of any required studies. 

24.4 Information Supplementation. 

Prior to the Commercial Operation Date, the Developer and Connecting Transmission 

Owner shall supplement their information submissions described above in this Article 24 with 

any and all “as-built” Large Generating Facility information or “as-tested” performance 

information that differs from the initial submissions or, alternatively, written confirmation that 

no such differences exist.  The Developer shall conduct tests on the Large Generating Facility as 

required by Good Utility Practice such as an open circuit “step voltage” test on the Large 

Generating Facility to verify proper operation of the Large Generating Facility’s automatic 

voltage regulator. 

 

Unless otherwise agreed, the test conditions shall include: (1) Large Generating Facility 

at synchronous speed; (2) automatic voltage regulator on and in voltage control mode; and (3) a 

five percent change in Large Generating Facility terminal voltage initiated by a change in the 

voltage regulators reference voltage.  Developer shall provide validated test recordings showing 
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the responses of Large Generating Facility terminal and field voltages.  In the event that direct 

recordings of these voltages is impractical, recordings of other voltages or currents that mirror 

the response of the Large Generating Facility’s terminal or field voltage are acceptable if 

information necessary to translate these alternate quantities to actual Large Generating Facility 

terminal or field voltages is provided.  Large Generating Facility testing shall be conducted and 

results provided to the Connecting Transmission Owner and NYISO for each individual 

generating unit in a station. 

 

Subsequent to the Commercial Operation Date, the Developer shall provide Connecting 

Transmission Owner and NYISO any information changes due to equipment replacement, repair, 

or adjustment.  Connecting Transmission Owner shall provide the Developer and NYISO any 

information changes due to equipment replacement, repair or adjustment in the directly 

connected substation or any adjacent Connecting Transmission Owner substation that may affect 

the Developer Attachment Facilities equipment ratings, protection or operating requirements.  

The Developer and Connecting Transmission Owner shall provide such information no later than 

thirty (30) Calendar Days after the date of the equipment replacement, repair or adjustment. 

ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS 

25.1 Information Access. 

Each Party (“Disclosing Party”) shall make available to another Party (“Requesting 

Party”) information that is in the possession of the Disclosing Party and is necessary in order for 

the Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the 

Requesting Party is responsible under this Agreement; and (ii) carry out its obligations and 

responsibilities under this Agreement.  The Parties shall not use such information for purposes 

other than those set forth in this Article 25.1 of this Agreement and to enforce their rights under 

this Agreement. 

25.2 Reporting of Non-Force Majeure Events. 

Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party 

becomes aware of its inability to comply with the provisions of this Agreement for a reason other 

than a Force Majeure event.  The Parties agree to cooperate with each other and provide 

necessary information regarding such inability to comply, including the date, duration, reason for 

the inability to comply, and corrective actions taken or planned to be taken with respect to such 

inability to comply.  Notwithstanding the foregoing, notification, cooperation or information 

provided under this Article shall not entitle the Party receiving such notification to allege a cause 

for anticipatory breach of this Agreement. 

25.3 Audit Rights. 

Subject to the requirements of confidentiality under Article 22 of this Agreement, each 

Party shall have the right, during normal business hours, and upon prior reasonable notice to 

another Party, to audit at its own expense the other Party’s accounts and records pertaining to the 

other Party’s performance or satisfaction of its obligations under this Agreement.  Such audit 

rights shall include audits of the other Party’s costs, calculation of invoiced amounts, and each 
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Party’s actions in an Emergency State.  Any audit authorized by this Article shall be performed 

at the offices where such accounts and records are maintained and shall be limited to those 

portions of such accounts and records that relate to the Party’s performance and satisfaction of 

obligations under this Agreement.  Each Party shall keep such accounts and records for a period 

equivalent to the audit rights periods described in Article 25.4 of this Agreement. 

 

25.4 Audit Rights Periods. 

25.4.1 Audit Rights Period for Construction-Related Accounts and Records. 

 

Accounts and records related to the design, engineering, procurement, and construction of 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades shall be subject to audit for a period of twenty-four months 

following Connecting Transmission Owner’s issuance of a final invoice in accordance with 

Article 12.2 of this Agreement. 

 

25.4.2 Audit Rights Period for All Other Accounts and Records. 

Accounts and records related to a Party’s performance or satisfaction of its obligations 

under this Agreement other than those described in Article 25.4.1 of this Agreement shall be 

subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit rights 

period shall be twenty-four months after the auditing Party’s receipt of an invoice giving rise to 

such cost obligations; and (ii) for an audit relating to all other obligations, the applicable audit 

rights period shall be twenty-four months after the event for which the audit is sought. 

25.5 Audit Results. 

If an audit by a Party determines that an overpayment or an underpayment has occurred, a 

notice of such overpayment or underpayment shall be given to the other Party together with 

those records from the audit which support such determination. 

ARTICLE 26. SUBCONTRACTORS 

26.1 General. 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 

subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 

however, that each Party shall require its subcontractors to comply with all applicable terms and 

conditions of this Agreement in providing such services and each Party shall remain primarily 

liable to the other Parties for the performance of such subcontractor. 

26.2 Responsibility of Principal. 

The creation of any subcontract relationship shall not relieve the hiring Party of any of its 

obligations under this Agreement.  The hiring Party shall be fully responsible to the other Parties 

for the acts or omissions of any subcontractor the hiring Party hires as if no subcontract had been 

made; provided, however, that in no event shall the NYISO or Connecting Transmission Owner 

be liable for the actions or inactions of the Developer or its subcontractors with respect to 
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obligations of the Developer under Article 5 of this Agreement.  Any applicable obligation 

imposed by this Agreement upon the hiring Party shall be equally binding upon, and shall be 

construed as having application to, any subcontractor of such Party. 

26.3 No Limitation by Insurance. 

The obligations under this Article 26 will not be limited in any way by any limitation of 

subcontractor’s insurance. 

ARTICLE 27. DISPUTES 

27.1 Submission. 

In the event any Party has a dispute, or asserts a claim, that arises out of or in connection 

with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties 

with written notice of the Dispute (“Notice of Dispute”).  Such Dispute shall be referred to a 

designated senior representative of each Party for resolution on an informal basis as promptly as 

practicable after receipt of the Notice of Dispute by the other Parties.  In the event the designated 

representatives are unable to resolve the Dispute through unassisted or assisted negotiations 

within thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such 

Dispute may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in 

accordance with the arbitration procedures set forth below.  In the event the Parties do not agree 

to submit such Dispute to arbitration, each Party may exercise whatever rights and remedies it 

may have in equity or at law consistent with the terms of this Agreement. 

27.2 External Arbitration Procedures. 

Any arbitration initiated under this Agreement shall be conducted before a single neutral 

arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator within ten 

(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one 

arbitrator who shall sit on a three-member arbitration panel.  In each case, the arbitrator(s) shall 

be knowledgeable in electric utility matters, including electric transmission and bulk power 

issues, and shall not have any current or past substantial business or financial relationships with 

any party to the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of the 

Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct the 

arbitration in accordance with the Commercial Arbitration Rules of the American Arbitration 

Association (“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided, 

however, in the event of a conflict between the Arbitration Rules and the terms of this Article 27, 

the terms of this Article 27 shall prevail. 

27.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 

ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision 

and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret and apply the 

provisions of this Agreement and shall have no power to modify or change any provision of this 

Agreement in any manner.  The decision of the arbitrator(s) shall be final and binding upon the 

Parties, and judgment on the award may be entered in any court having jurisdiction.  The 
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decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the 

arbitrator(s), or the decision itself, violated the standards set forth in the Federal Arbitration Act 

or the Administrative Dispute Resolution Act.  The final decision of the arbitrator must also be 

filed with FERC if it affects jurisdictional rates, terms and conditions of service, Attachment 

Facilities, System Upgrade Facilities, or System Deliverability Upgrades. 

27.4 Costs. 

Each Party shall be responsible for its own costs incurred during the arbitration process 

and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit 

on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the 

Parties. 

27.5 Termination. 

Notwithstanding the provisions of this Article 27, any Party may terminate this 

Agreement in accordance with its provisions or pursuant to an action at law or equity.  The issue 

of whether such a termination is proper shall not be considered a  Dispute hereunder. 

ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS 

28.1 General. 

Each Party makes the following representations, warranties and covenants: 

 

28.1.1  Good Standing. 

Such Party is duly organized, validly existing and in good standing under the laws of the 

state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do 

business in the state or states in which the Large Generating Facility, Attachment Facilities and 

System Upgrade Facilities and System Deliverability Upgrades owned by such Party, as 

applicable, are located; and that it has the corporate power and authority to own its properties, to 

carry on its business as now being conducted and to enter into this Agreement and carry out the 

transactions contemplated hereby and perform and carry out all covenants and obligations on its 

part to be performed under and pursuant to this Agreement. 

 

28.1.2  Authority. 

Such Party has the right, power and authority to enter into this Agreement, to become a 

Party hereto and to perform its obligations hereunder.  This Agreement is a legal, valid and 

binding obligation of such Party, enforceable against such Party in accordance with its terms, 

except as the enforceability thereof may be limited by applicable bankruptcy, insolvency, 

reorganization or other similar laws affecting creditors’ rights generally and by general equitable 

principles (regardless of whether enforceability is sought in a proceeding in equity or at law). 
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28.1.3  No Conflict. 

The execution, delivery and performance of this Agreement does not violate or conflict 

with the organizational or formation documents, or bylaws or operating agreement, of such 

Party, or any judgment, license, permit, order, material agreement or instrument applicable to or 

binding upon such Party or any of its assets. 

 

28.1.4  Consent and Approval. 

Such Party has sought or obtained, or, in accordance with this Agreement will seek or 

obtain, each consent, approval, authorization, order, or acceptance by any Governmental 

Authority in connection with the execution, delivery and performance of this Agreement, and it 

will provide to any Governmental Authority notice of any actions under this Agreement that are 

required by Applicable Laws and Regulations. 

ARTICLE 29. MISCELLANEOUS 

29.1 Binding Effect. 

This Agreement and the rights and obligations hereof, shall be binding upon and shall 

inure to the benefit of the successors and permitted assigns of the Parties hereto. 

29.2 Conflicts. 

If there is a discrepancy or conflict between or among the terms and conditions of this 

cover agreement and the Appendices hereto, the terms and conditions of this cover agreement 

shall be given precedence over the Appendices, except as otherwise expressly agreed to in 

writing by the Parties.  As permitted by the foregoing, the Parties expressly agree that the 

terms and conditions of the Appendices shall take precedence over the provisions of this 

cover agreement in case of a discrepancy or conflict between or among the terms and 

conditions of same. 

29.3 Rules of Interpretation. 

This Agreement, unless a clear contrary intention appears, shall be construed and 

interpreted as follows: (1) the singular number includes the plural number and vice versa; (2) 

reference to any person includes such person’s successors and assigns but, in the case of a Party, 

only if such successors and assigns are permitted by this Agreement, and reference to a person in 

a particular capacity excludes such person in any other capacity or individually; (3) reference to 

any agreement (including this Agreement), document, instrument or tariff means such 

agreement, document, instrument, or tariff as amended or modified and in effect from time to 

time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to 

any Applicable Laws and Regulations means such Applicable Laws and Regulations as 

amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time, 

including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 

otherwise, reference to any Article, Section or Appendix means such Article of this Agreement 

or such Appendix to this Agreement, or such Section to the Standard Large Facility 
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Interconnection Procedures or such Appendix to the Standard Large Facility Interconnection 

Procedures, as the case may be; (6) “hereunder”, “hereof’, “herein”, “hereto” and words of 

similar import shall be deemed references to this Agreement as a whole and not to any particular 

Article or other provision hereof or thereof; (7) “including” (and with correlative meaning 

“include”) means including without limiting the generality of any description preceding such 

term; and (8) relative to the determination of any period of time, “from” means “from and 

including”, “to” means “to but excluding” and “through” means “through and including”. 

29.4 Compliance. 

Each Party shall perform its obligations under this Agreement in accordance with 

Applicable Laws and Regulations, Applicable Reliability Standards, the ISO OATT and Good 

Utility Practice.  To the extent a Party is required or prevented or limited in taking any action by 

such regulations and standards, such Party shall not be deemed to be in Breach of this Agreement 

for its compliance therewith.  When any Party becomes aware of such a situation, it shall notify 

the other Parties promptly so that the Parties can discuss the amendment to this Agreement that is 

appropriate under the circumstances. 

29.5 Joint and Several Obligations. 

Except as otherwise stated herein, the obligations of NYISO, Developer and Connecting 

Transmission Owner are several, and are neither joint nor joint and several. 

29.6 Entire Agreement. 

This Agreement, including all Appendices and Schedules attached hereto, constitutes the 

entire agreement between the Parties with reference to the subject matter hereof, and supersedes 

all prior and contemporaneous understandings or agreements, oral or written, between the Parties 

with respect to the subject matter of this Agreement.  There are no other agreements, 

representations, warranties, or covenants which constitute any part of the consideration for, or 

any condition to, either Party’s compliance with its obligations under this Agreement. 

29.7 No Third Party Beneficiaries. 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 

character whatsoever in favor of any persons, corporations, associations, or entities other than the 

Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 

successors in interest and permitted their assigns. 

29.8 Waiver. 

The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 

obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either 

Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a 

waiver with respect to any other failure to comply with any other obligation, right, duty of this 

Agreement.  Termination or Default of this Agreement for any reason by the Developer shall not 

constitute a waiver of the Developer’s legal rights to obtain Capacity Resource Interconnection 
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Service and Energy Resource Interconnection Service from the NYISO and Connecting 

Transmission Owner in accordance with the provisions of the ISO OATT.  Any waiver of this 

Agreement shall, if requested, be provided in writing. 

29.9 Headings. 

The descriptive headings of the various Articles of this Agreement have been inserted for 

convenience of reference only and are of no significance in the interpretation or construction of 

this Agreement. 

29.10 Multiple Counterparts. 

This Agreement may be executed in two or more counterparts, each of which is deemed 

an original but all constitute one and the same instrument. 

29.11 Amendment. 

The Parties may by mutual agreement amend this Agreement, by a written instrument 

duly executed by all three of the Parties. 

29.12 Modification by the Parties. 

The Parties may by mutual agreement amend the Appendices to this Agreement, by a 

written instrument duly executed by all three of the Parties.  Such an amendment shall become 

effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations. 

29.13 Reservation of Rights. 

NYISO and Connecting Transmission Owner shall have the right to make unilateral 

filings with FERC to modify this Agreement with respect to any rates, terms and conditions, 

charges, classifications of service, rule or regulation under section 205 or any other applicable 

provision of the Federal Power Act and FERC’s rules and regulations thereunder, and Developer 

shall have the right to make a unilateral filing with FERC to modify this Agreement pursuant to 

section 206 or any other applicable provision of the Federal Power Act and FERC’s rules and 

regulations thereunder; provided that each Party shall have the right to protest any such filing by 

another Party and to participate fully in any proceeding before FERC in which such 

modifications may be considered.  Nothing in this Agreement shall limit the rights of the Parties 

or of FERC under sections 205 or 206 of the Federal Power Act and FERC’s rules and 

regulations thereunder, except to the extent that the Parties otherwise mutually agree as provided 

herein. 

29.14 No Partnership. 

This Agreement shall not be interpreted or construed to create an association, joint 

venture, agency relationship, or partnership among the Parties or to impose any partnership 

obligation or partnership liability upon any Party.  No Party shall have any right, power or 

authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 

agent or representative of, or to otherwise bind, any other Party. 
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29.15 Other Transmission Rights. 

Notwithstanding any other provision of this Agreement, nothing herein shall be construed 

as relinquishing or foreclosing any rights, including but not limited to firm transmission rights, 

capacity rights, or transmission congestion rights that the Developer shall be entitled to, now or 

in the future under any other agreement or tariff as a result of, or otherwise associated with, the 

transmission capacity, if any, created by the System Upgrade Facilities and System 

Deliverability Upgrades. 

29.16 Modifications Related to NYISO’s Compliance with Order No. 2023. 

If, as part of the NYISO’s compliance proceeding at the Commission in response to 

Order No. 2023, the Commission directs that the NYISO modify the pro forma Standard Large 

Generator Interconnection Agreement located in Appendix 4 of Attachment X of the ISO OATT, 

the Parties shall amend and restate this Agreement to incorporate the modifications; provided, 

however, the Parties may agree to include in the amended and restated agreement non-

conforming changes to any terms of the pro forma Standard Large Generator Interconnection 

Agreement that have been modified to comply with the Commission’s order, which non-

conforming modifications must be filed with the Commission for its acceptance. 
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IN WITNESS WHEREOF, the Parties have executed this LGIA in duplicate originals, each of 

which shall constitute and be an original effective Agreement between the Parties. 

 

New York Independent System Operator, Inc. 

      

By:   

 

 

Name:  Zachary G. Smith    

 

 

Title: Senior Vice President, System & Resource Planning    

 

 

Date:     

 

 

[Insert Name of Connecting Transmission Owner] 

 

Consolidated Edison Company of New York Inc. 

 

By:        

 

 

Name: Angel Cardoza    

 

 

Title: Vice President, System and Transmission Operations  

 

 

Date:        

 

 

[Insert Name of Developer] 

 

Bayonne Energy Center III, LLC 

 

By:     

 

 

Name:     

 

 

Title:     
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Date:     
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APPENDIX A –   

ATTACHMENT FACILITIES AND SYSTEM UPGRADE  

FACILITIES 

1. 1. Attachment Facilities: 

(a) [insert Developer’s Attachment Facilities]: 

 The Developer’s Attachment Facilities (“DAFs”) include all of the facilities between 

the Developer’s side of the Point of Change of Ownership (“PCO”) and the Large 

Generating Facility, except for the metering equipment described in Section 1(b) of this 

Appendix A.  The DAFs will be located on property owned or leased by the Developer. 

 

The interconnection of the Large Generating Facility, including the DAFs, and the 

Large Generating Facility’s interaction with the BEC I and II Facilities are depicted in 

Figure A-1 to this Appendix A. 

 

Specifically, the DAFs will consist of the following major electrical and physical 

equipment: 

 

• One (1) three-phase, two winding, 34.5/345 kV delta-wye plant step-up 

transformer (“PSUT”), rated 75/100/125 MVA (ONAN/ONAF/ONAF), with 

specified impedance of 9% @ 75 MVA (Tap-N), under-load tap changer 

(“ULTC”) ± 10 steps minimum x 0.625%; 

 

• Three (3) single-phase surge arrestors, 24.4kV maximum continuously 

operating voltage (“MCOV”), 30kV duty cycle; 

 

• Sixteen (16) three-phase, two winding, 34.5/0.48 kV wye-delta, generator step-

up transformers (“GSUT”) rated 4.8/5.0 MVA (KNAN), with specified 

impedance of 7.5% @4.8 MVA; 

 

• One (1) three-phase, two winding, 34.5 /0.48 kV delta-wye, Unit Auxiliary 

transformer rated 0.1 MVA (ONAN/ONAF), with specified impedance of 5.5% @ 

0.1 MVA; 

• One (1) vacuum interrupter, 34.5 kV 2000 A, 31.5 kA, main circuit breaker; 

 

• Seven (7) vacuum interrupter, 34.5kV 1200 A, 31.5 kA, collector/feeder/aux 

power/capacitor circuit breakers; 

 

• Four (4) 34.5 kV, 19.2MVar, shunt capacitor banks (4-steps, switchable), each with: 

 

o One (1) Capswitcher with internal resistors for capacitor switching (SF6, 38kV, 

600A capacitive current breaking capability, 200kV BIL, 40kAICsym@1-sec); 
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o Forty-two (42) heavy duty capacitors, 600kVAR rated @ 22,800V/ 458kVAR 

effective @ 19,920V, 150kV BIL;  

 

o One (1) disconnect and grounding switch, key-interlocked (38kV, 600A, 150kV 

BIL); 

 

o One (1) local/remote control panel for remote on/off control with voltage 

unbalance protection; 

 

• Three (3) 245 kV MCOV, surge arrestors on the high side of the PSUT; 

 

• Three (3) 30 kV MCOV surge arrestors on the low side of the PSUT; 

 

• Bus structures, bus conductor, and associated foundations; 

 

• One (1) check meter, 200:5 SR, 345kV current transformers (“CTs”) (three, 

single-phase), 0.15@B.09, measured at the high side of the PSUT; 

 

• Protection systems - Interfaces with PSUT protection, bus protection, 345-34.5 

kV PSUT protection (NPCC Bulk Power System compliant), 34.5kV shunt 

capacitor protection, and G27 cable protection (also interface with Gowanus end) 

(NPCC Bulk Power System compliant) and will be shared with the Bayonne 

Energy Center I and Bayonne Energy Center II facilities; 

 

• Concrete encased duct banks, and enclosed duct bank raceways;  

 

• Fiber optic cables and associated interface cabinets; and 

 

• PSUT oil retention and containment. 

 

The Developer shall design, engineer, procure, construct, and install the DAFs in 

accordance with all applicable requirements of the Connecting Transmission Owner, to the 

extent not inconsistent with the terms of this Agreement, the ISO OATT, or applicable 

NYISO procedures. 

 

(b) [insert Connecting Transmission Owner’s Attachment Facilities]:  

 

The PCO and the Point of Interconnection (“POI”) are designated on Figure A-1 to 

this Appendix A.  The Connecting Transmission Owner’s Attachment Facilities 

(“CTOAFs”) include the facilities between the PCO and the POI, along with the metering 

equipment described in this Section 1(b).  Specifically, the CTOAFs will consist of the 

following major electrical and physical equipment. 

 

1.  Existing CTOAF 
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The existing CTOAF associated with the Bayonne Energy Center I and Bayonne 

Energy Center II facilities are depicted on Figure A-1 to this Appendix A and consist of 

the following equipment located between the PCO and POI, all of which have been 

completed: 

 

• One (1) - 345 kV, 3000 A motor-operated disconnect switch and 345 kV 

grounding switch; 

 

• Grounding materials; 

 

• 345kV bus work located between the potheads and the ring bus; 

 

• 345kV bus structures located between the potheads and the ring bus; 

 

• Three (3) coupling capacitor voltage transformers; 

 

• Three (3) surge arresters; 

 

• Metering units (combination current transformer (“CT”) and voltage transformer 

(“VT”) -- three (3) 345 kV, revenue quality, including support structure, foundation 

and associated grounding for metering Developer-delivered power; and 

 

• Metering/equipment – an existing revenue meter is located in Gowanus Substation 

on the incoming G27 cable connection and will be shared with the Bayonne Energy 

Center I and Bayonne Energy Center II facilities to facilitate settlement 

submissions. 

 

2. New CTOAF 

The Class Year Interconnection Facilities Study for Class Year 2021 did not identify 

new CTOAFs for the Large Generating Facility.  However, as the Large Generating 

Facility will use the same Point of Interconnection as the existing Bayonne Energy Center I 

and Bayonne Energy Center II generating facilities and share certain Attachment Facilities 

with these generating facilities, additional metering equipment is required to separately 

meter these generating facilities.  Consistent with Section 7.1 of this Agreement, and as 

further described in Appendix C.4, the parties agreed to the metering arrangement set 

forth in this Appendix A. 

The CTOAFs for this scope consist of the following revenue-metering, time-

synchronization, communications, and associated cabling items required to separately 

meter BEC I/II and the BEC III Facility behind the same Point of Interconnection. The 

specific model numbers listed below are those agreed to by the Parties; however, any 

functionally equivalent model or successor product may be used, subject to approval by the 

Connecting Transmission Owner: 

• One (1) set of PSC-approved revenue-grade potential transformers; 
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• One (1) set of PSC-approved revenue-grade current transformers; 

• One (1) Phase 1 SCADA meter: NEXUS 1500+, Model No. D2-60-20-V2-485P-X-X-

X, as applicable; 

• One (1) GPS satellite clock: SEL-2488; with antenna: SEL-9524B; 

• Test switches: Durham Type, Model No. MPU21991B-4242BB-7832; 

• Cabling from the CTs and PTs to the revenue meter; 

• Category 6 (CAT6) communications wiring; 

• One (1) PSC-approved revenue meter: JEMSTAR2, Model No. JS-09R6020-

1B/2B/3A-DIO-1B-PQ; 

• One (1) cellular router: Digi IX20W, Model No. IX20-W007; 

• One (1) plug-in LTE modem: Digi CORE, Model No. 1002-CMF4-OUS; 

• One (1) cellular antenna: Digi Swivel Antenna, Model No. 76002114; and 

• One (1) SIM card. 

The Connecting Transmission Owner prepared, and the Developer approved a 

scope of work for the new CTOAF identifying the work to be performed by the Developer 

and the Connecting Transmission Owner.  Developer is exercising the option to build a 

portion of the new CTOAF by performing work tasks for the design, procurement, 

construction and installation of the equipment listed in Appendix A.1.b.2.A. Connecting 

Transmission Owner will perform work tasks for the design, procurement, construction 

and installation of the equipment listed in Appendix A.1.b.2.B. As indicated in Article 5.2.8, 

Developer shall transfer control of the new Connecting Transmission Owner’s Attachment 

Facilities to the Connecting Transmission Owner using Connecting Transmission Owner’s 

internal processes for transfer of ownership of equipment. 

A.  Work to be completed by the Developer: 

• Furnish and install potential transformers, current transformers, Phase 1 SCADA 

meter, GPS satellite clock and antenna, and test switches; 

• Perform engineering and design, and prepare construction drawings and equipment 

specifications related to the CTOAF equipment; 

• Responsible for obtaining any and all permits or approvals, except for any approval 

required specifically for the Connecting Transmission Owner's performance of its 

duties as the NYISO Metering Authority; 
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• Furnish, install, and construct all civil scope items required for the new CTOAFs, 

including foundations, steel support structures, and any associated site remediation 

or restoration; 

• Install all necessary conduit and wiring to electrically connect the CTs and PTs to 

the revenue meter; 

• Furnish and install all required CAT6 communication wiring to interconnect the 

new CTOAF components; 

• Provide, or arrange for, a non-cellular communication path between the revenue 

meter and the Connecting Transmission Owner’s revenue metering data acquisition 

systems, in addition to the cellular connection, in accordance with a design to be 

agreed with the Connecting Transmission Owner; 

• Furnish and install all necessary housing, cabinets, enclosures, racks, and din rail 

for the installation of all new CTOAFs, including, for the avoidance of doubt, those 

furnished and installed by the Connecting Transmission Owner under Appendix 

A.1.b.2.B; 

• Furnish and install any 120 VAC uninterruptible power supply and/or 125 VDC 

power supply, as applicable; 

• Coordinate and schedule all maintenance outages with Connecting Transmission 

Owner and NYISO, and manage all on-site work authorizations, lock-out/tag-out 

(LOTO), and work permitting; and 

• Make data from the Phase 1 SCADA meter available to Connecting Transmission 

Owner and NYISO for data comparison and verification. 

B.  Work to be completed by Connecting Transmission Owner: 

• Furnish and install the revenue meter, cellular router, plug-in LTE modem, cellular 

antenna, and SIM card; 

• Determine and install the settings and configurations for the revenue meter, cellular 

router, plug-in LTE modem, cellular antenna, and SIM card; 

• Connecting Transmission Owner will review and approve all engineering, design 

and construction drawings and equipment specifications related to the CTOAF 

equipment; 

• Connecting Transmission Owner, acting as the NYISO Metering Authority, will 

oversee all work identified above in Appendix A.1.b.2.A; 

• Connecting Transmission Owner will perform verification testing of the Revenue 

Meter; 
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• Connecting Transmission Owner will oversee verification testing and commissioning 

of the equipment (Revenue Meter, PT and CT); 

• Connecting Transmission Owner will perform long-term testing, calibration and 

maintenance of the equipment (Revenue Meter, PT and CT); 

• Connecting Transmission Owner will coordinate with Developer to ensure 

alignment with project requirements; and 

• During the engineering and design phase, an Environmental Health and Safety 

(“EH&S”) review may be performed in accordance with Connecting Transmission 

Owner’s Health and Safety Procedure (CEHSP A11.03) standards. 

2. System Upgrade Facilities: 

 

The Large Generating Facility will interconnect to the New York State 

Transmission System via Connecting Transmission Owner’s Gowanus 345 kV Substation.  

The generator lead line for the Large Generating Facility (feeder G27) connects at the 

Gowanus 345 kV Substation. 

 

(a) [insert Stand Alone System Upgrade Facilities]: 

 

The System Upgrade Facilities will consist of the following major electrical and 

physical equipment: 

 

No new equipment is required to accommodate the Large Generating Facility.  The 

required work will be in adjustments to the existing relays and existing metering 

equipment.   

 

(b) [insert Other System Upgrade Facilities]: 

 

The other System Upgrade Facilities will consist of the following major electrical 

and physical equipment: 

 

None.  

 

(c) Special Studies for NPCC Directory #8 Compliance: 

 

Pursuant to Section 3.3.3.6.3 of the NYISO’s Transmission Expansion and 

Interconnection Manual (“Manual”), the Class Year Study for Class Year 2021 determined 

that certain special studies for the Large Generating Facility will be required to be 

performed after the completion of the Class Year Study for purposes of identifying any 

additional System Upgrade Facilities required for the Large Generating Facility at the 

Gowanus 345 kV Substation pursuant to NPCC Directory #8 requirements, as applicable 

(the “Special Studies”).  The NYISO and Con Edison have determined that no additional 

studies will be required for the interconnection of the Large Generating Facility to 

determine compliance with NPCC Directory #8 as there will not be modifications to the 
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Gowanus 345 kV Substation in connection with the interconnection of the Large 

Generating Facility. 

 

3. System Deliverability Upgrades: 

 

None. 

 

4. Work Responsibilities 

 

 Connecting Transmission Owner shall design, procure, construct, and install a 

portion of the new Connecting Transmission Owner’s Attachment Facilities and the 

System Upgrade Facilities specified in Sections 1 and 2 of this Appendix A. Connecting 

Transmission Owner will also oversee testing and commissioning for the new Connecting 

Transmission Owner’s Attachment Facilities and complete testing and commissioning for 

the System Upgrade Facilities.  

 

5.  Estimated Costs 

 

The total estimated costs of the work associated with the Attachment Facilities and 

System Upgrade Facilities required for the interconnection of the Large Generating 

Facility are presented in the table below.  

 

Description Cost Estimate Updated Cost 

Estimate for COD 

Extension 

System Upgrade Facilities $135,000 $152,000 ($17,000 

increase) 

Total $135,000 $152,000 

 

On June 20, 2025, Developer requested an extension of its Commercial Operation 

Date (“COD”) for the Bayonne III Facility (NYISO Queue Position No. 815) to March 2028 

pursuant to the modification rules in Section 40.6.3.5 of Attachment HH to the NYISO 

OATT.  The NYISO determined, in consultation with the Connecting Transmission Owner, 

that a Cost Estimate Update was required in order for the requested extension of the 

Commercial Operation Date not to be a material modification.  Connecting Transmission 

Owner performed the Cost Estimate Update, and Developer accepted the revised cost 

estimates included above.  The revised cost estimates update the cost estimate amount for 

the Large Generating Facility that is used for purposes of allocating responsibility for costs 

that differ from the cost estimate amount determined in the Class Year Interconnection 

Facilities Study in accordance with Section 40.16.3 of Attachment HH of the NYISO 

OATT.  Developer provided Connecting Transmission Owner with an additional $17,000 in 

cash for the revised cost estimate amount as described in Section 3 of Appendix B. 

 

 In addition, metering equipment identified as new CTOAFs have a cost estimate of 

$214,000 for work associated with engineering, procurement and construction performed 

by Connecting Transmission Owner. 
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6.  Operations and Maintenance Expenses 

 

Pursuant to Section 5 and 10.5 of this Agreement, Developer shall pay the actual 

reasonable expenses (including overheads) for the operation, maintenance, repair and 

replacement of CTOAFs currently estimated at 48 hours per year. Such expenses are 

calculated as per Connecting Transmission Owner’s Accommodation Billing Rate Schedule 

and invoiced on a monthly basis for the actual costs that Connecting Transmission Owner 

incurred in executing its responsibilities under Article 5.2  

 

7. Joint Ownership and Operation of Developer’s Attachment Facilities and Joint Use 

of Connecting Transmission Owner’s Attachment Facilities  

 

Bayonne Energy Center, LLC (“BEC”) owns and operates the existing Bayonne 

Energy Center I (NYISO Queue No. 232) and Bayonne Energy Center II (NYISO Queue 

No. 510) natural gas generating facilities (collectively, the “BEC I and II Facilities”) in 

accordance with the Third Amended and Restated Standard Large Generator 

Interconnection Agreement among the NYISO, BEC, and Consolidated Edison Company 

of New York, Inc. (“Con Edison”) with NYISO OATT Service Agreement No. 1668 (“BEC 

I and II LGIA”).  The BEC I and II Facilities feed energy to the Connecting Transmission 

Owner’s Gowanus 345 kV Substation via a feeder (Feeder G27) that is Developer’s 

Attachment Facilities up to the Point of Change of Ownership (as defined in the BEC I and 

II LGIA).  The energy is then fed through the Connecting Transmission Owner’s 

Attachment Facilities to the Point of Interconnection (as defined in the BEC I and II LGIA) 

for the New York State Transmission System at the Connecting Transmission Owner’s 

Gowanus 345 kV Substation. 

 

BEC thus currently has an existing 345kV interconnection from the BEC I and II 

Facilities (Feeder G27) to the Gowanus Substation, and Developer is proposing the 

Bayonne Energy Center III energy storage project with NYISO Queue Position No. 815 

(the “BEC III Facility,” which is Large Generating Facility under this Agreement) to also 

use Feeder G27, which will constitute an incremental increase to that Feeder G27 

interconnection of 49.8MW / 199.2 MWh.  Developer will own and operate the BEC III 

Facility in accordance with this Agreement.  The BEC III Facility will feed energy through 

the same Developer’s Attachment Facilities and Connecting Transmission Owner’s 

Attachment Facilities used by the BEC I and II Facilities to the Point of Interconnection for 

the New York State Transmission System at the Connecting Transmission Owner’s 

Gowanus 345 kV Substation. 

 

The Developer’s Attachment Facilities used by the BEC I and II Facilities that the 

BEC III Facility will also use are: 

 

• One (1) SF6 345 kV 3000 A, 63 kA, circuit breaker; 

• One (1) 345 kV, 3000A, three-phase manual/group operated disconnect 

switch; 
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• Three (3) 253 kV maximum continuous operating voltage (“MCOV”) surge 

arrestors on the incoming line at Bayonne Switchyard; 

• Bus structures, bus conductor, and associated foundations; 

• Communications and Monitoring- Remote Terminal Unit (“RTU”) and 

redundant communications to Connecting Transmission Owner’s Primary 

Energy Control Center (“ECC”) and Alternate Energy Control Center 

(“AECC”), automatic ring down phone to Connecting Transmission Owner’s 

ECC and RTU-RTU communications between BEC and Gowanus for limited 

local status and information; 

• Metering/Equipment - revenue metering located in Gowanus Substation on 

the incoming G27 cable connection; 

• Protection Systems - Interfaces with GSU protection, bus protection, 345-138 

kV transformer protection (NPCC Bulk Power System compliant) and G27 

cable protection (also interface with Gowanus end) (NPCC Bulk Power 

System compliant); 

• 345 kV Lines (submarine and underground cables) 6.75 mile, 345 kV 

land/submarine cable line between Bayonne and Gowanus substations; land 

cable is 3000kCmil Cu XLPE; submarine cable is 1750 kCmil Cu XLPE; 

• Fiber optic cables and associated interface cabinets; 

• 345kV pothead and associated terminal facilities; 

• One (1) 345 kV, 3000A, three-pole, motor-operated station disconnect switch, 

with manually-operated station-side grounding switch; 

• Two (2) 345 kV, 3000A, 63 kA, three-pole independently-operated, high-

voltage circuit breakers, with pre-insertion closing resistors; 

• One (1) 345 kV three-phase set of MOV surge arresters, 245 kV MCOV, 312 

kV duty cycle, installed on the line-side of the station disconnect switch; 

• Three (3) 345 kV, 3000A, three-pole, motor-operated breaker disconnect 

switches, without manually-operated grounding switches; 

• Two (2) 345 kV, 3000A, three-pole, motor-operated equipment disconnect 

switches, with manually-operated equipment-side grounding switches, to 

isolate 345 kV battery system PSUT and shunt reactor banks; 

• One (1) 345 kV, 650A reactor switching device, Southern States RLSwitcher 

for operational switching of 345 kV shunt reactor bank; 
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• One (1) 345 kV, 110 MVar, 1081 Ohms, shunt reactor bank, comprised of 

three (3) single-phase units mounted on a common base with a common 

conservator oil preservation system, and high-side Metal Oxide Varistor 

(“MOV”) surge arresters, 245 kV MCOV, 312 kV duty cycle; 

• Six (6) 345 kV capacitor voltage transformers, 1800/3000:1:1, 0.3% accuracy 

@ Z burden, 8100 pF capacitance-to-ground; 

• Three (3) 345 kV capacitor voltage transformers, 1800/3000:1:1:1, 0.3% 

accuracy @ Z burden, 8100 pF capacitance-to-ground, third VT secondary 

used for revenue metering; 

• Three (3) 345 kV current revenue metering transformers, 2000:5, 0.3% 

accuracy @ B1.8 burden; 

• 345 kV tubular and suspension interconnecting bus work; 

• 345 kV equipment and bus supporting structures, HSS galvanized tubular 

steel; 

• Spread footing foundations; 

• Shunt reactor oil retention and containment; 

• Prefabricated control enclosure with AC and DC station service systems for 

345 kV switchyard equipment; 

• One (1) three-phase, two winding, 34.5/345 kV delta-wye plant step-up 

transformer (“PSUT”), rated 75/100/125 MVA (ONAN/ONAF/ONAF), with 

specified impedance of 9% @ 75 MVA (Tap-N), under-load tap changer 

(ULTC”) ± 10 steps minimum x 0.625%; 

• Three (3) single-phase surge arrestors, 24.4kV maximum continuously 

operating voltage (“MCOV”), 30kV duty cycle; 

• One (1) vacuum interrupter, 34.5 kV 2000 A, 31.5 kA, main circuit breaker; 

• Seven (7) vacuum interrupter, 34.5kV 1200 A, 31.5 kA, collector/feeder/aux 

power/capacitor circuit breakers; 

• Four (4) 34.5 kV, 19.2MVar, shunt capacitor banks (4-steps, switchable), 

each with: 

o One (1) Capswitcher with internal resistors for capacitor switching (SF6, 

38kV, 600A capacitive current breaking capability, 200kV BIL, 

40kAICsym@1-sec); 
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o Forty-two (42) heavy duty capacitors, 600kVAR rated @ 22,800V/ 

458kVAR effective @ 19,920V, 150kV BIL;  

o One (1) disconnect and grounding switch, key-interlocked (38kV, 600A, 

150kV BIL); 

o One (1) local/remote control panel for remote on/off control with voltage 

unbalance protection; 

• Three (3) 245 kV MCOV, surge arrestors on the high side of the PSUT; 

• Three (3) 30 kV MCOV surge arrestors on the low side of the PSUT; 

• One (1) check meter, 200:5 SR, 345kV current transformers (“CTs”) (three, 

single-phase), 0.15@B.09, measured at the high side of the PSUT; 

• Protection systems - Interfaces with PSUT protection, bus protection, 345-

34.5 kV PSUT protection (NPCC Bulk Power System compliant), 34.5kV 

shunt capacitor protection; 

• Concrete encased duct banks, and enclosed duct bank raceways; and 

• PSUT oil retention and containment. 

(a) Bayonne Parties:  BEC and Developer will be collectively referred to herein as the 

“Bayonne Parties”. 

 

(b) No later than 30 days prior to the energization of the BEC III Facility, the Bayonne 

Parties will enter into a separate Shared Facilities Agreement between the Bayonne 

Parties (“Shared Facilities Agreement”), which agreement: (i) will establish as 

between the Bayonne Parties their respective rights and obligations for the 

ownership, use, operation, and maintenance of the shared Developer’s Attachment 

Facilities and their shared cost responsibility for any operation and maintenance 

costs for the Connecting Transmission Owner’s Attachment Facilities, and (ii) will 

be filed with FERC and effective prior to sharing of the Developer’s Attachment 

Facilities commences in accordance with the provisions in the Shared Facilities 

Agreement.  The NYISO and Connecting Transmission Owner are not parties to, 

have no responsibility under, and shall have no liability in connection with the 

Shared Facilities Agreement.  For the avoidance of doubt, the Shared Facilities 

Agreement establishes the rights and obligations concerning the Developer’s 

Attachment Facilities and between the parties to that agreement and does not limit 

or modify: (i) Developer’s, Connecting Transmission Owner’s, or the NYISO’s 

rights and obligations set forth in this Agreement or (ii) BEC’s, Con Edison’s, or the 

NYISO’s rights and obligations set forth in the BEC I and II LGIA. 

 

(c) Notices to the Bayonne Parties:  Prior to the effective date of the Shared Facilities 

Agreement between the Bayonne Parties, any required notices and all 
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communications to BEC and Developer, as applicable, and all communications from 

BEC and Developer, as applicable, to the NYISO and/or Connecting Transmission 

Owner: (i) regarding any matter relating to this Agreement shall be made to, and 

given only by, contacts in Appendix F of this Agreement, or (ii) regarding the BEC I 

and II LGIA shall be made to, and given only by, contacts in Attachment F of the 

BEC I and II LGIA.  Upon the effective date of the Shared Facilities Agreement 

between the Bayonne Parties, any required notice and all communications to the 

Bayonne Parties and any required notice and all communications from either 

Bayonne Party to the NYISO and/or Connecting Transmission Owner regarding 

any matter relating to this Agreement or the corresponding BEC I and II LGIA 

shall be made only to, and given only by, the following contact for the Bayonne 

Parties:  

 

Bayonne Parties 

Bayonne Energy Center, LLC 

401 Hook Road 

Bayonne, NJ 07002 

Attn:  Facility Manager 

Phone: (201) 823-6800 

Fax: (201) 823-6880 

Email: Jesse.banta@ethosenergy.com 

 

(d) Billing, Payments and Defaults: Notwithstanding anything to the contrary in this 

Agreement, including, but not limited to the provisions of Articles 12 and 17, upon 

the effective date of the Shared Facilities Agreement between the Bayonne Parties, 

NYISO and/or Connecting Transmission Owner shall submit bills required by this 

Agreement and the corresponding BEC I and II LGIA governing the 

interconnection of the projects to the designated representative of the Developer as 

identified in Section 6(c) of this Appendix A.  In the event that the bill is not paid in 

accordance with Article 12 of this Agreement, NYISO and/or Connecting 

Transmission Owner shall provide written notice of such Breach of this Agreement 

to the designated representative of the Developer as identified in Section 6(c) of this 

Appendix A.  In accordance with Article 17 of this Agreement, the Bayonne Parties 

collectively, or either Bayonne Party individually, may cure the Breach.  Following 

the completion of construction of the Developer’s Attachment Facilities and 

Connecting Transmission Owner’s Attachment Facilities related to this Agreement, 

the Bayonne Parties are jointly and severally liable for all actual ongoing costs 

associated with the interconnection of the projects in accordance with this 

Agreement and the BEC I and II LGIA.  The Bayonne Parties, NYISO and 

Connecting Transmission Owner hereby agree that the person(s) identified in 

Section 6(c) of this Appendix A shall serve as the point of contact on behalf of the 

Bayonne Parties for all matters regarding this Agreement and the corresponding 

BEC I and II LGIA. 

 

(e) Satisfaction of Obligations by Bayonne Parties: Payment by a Bayonne Party of all 

costs due by the Bayonne Parties associated with the interconnection of the projects 
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in accordance with this Agreement and the corresponding BEC I and II LGIA shall 

satisfy the obligation of BEC or Developer, as applicable, to pay such amounts. 

 

(f) The Developer agrees that all issues solely between the Bayonne Parties regarding 

invoices, disbursements, operations, maintenance, liability, and all other matters 

related to the projects shall be resolved between the Bayonne Parties.  The NYISO 

and/or Connecting Transmission Owner may provide to the point of contact 

identified in Section 6(c) of this Appendix A a single invoice, payment, or other 

documentation regarding one or more of the Bayonne Parties.  The NYISO and/or 

Connecting Transmission Owner shall not be required to segregate any payments or 

information pertaining to any Bayonne Party, except for market settlement. 

 

(g) The Bayonne Parties shall notify the NYISO and Connecting Transmission Owner 

within ten (10) business days if the Shared Facilities Agreement is amended or 

terminated.  If the Shared Facilities Agreement is amended in a manner inconsistent 

with this Section 6 of Appendix A or is terminated, other than as a result of the 

Bayonne Parties being owned by the same entity(ies), the Bayonne Parties shall be 

deemed in Breach of their respective interconnection agreement in accordance with 

Article 17 of this Agreement and Article 17 of the BEC I and II LGIA, unless 

NYISO, Connecting Transmission Owner, and the Bayonne Parties can cure such 

Breach by mutually agreeing upon the agreements or reinstatement of Shared 

Facilities Agreement to the extent necessary for Developer to operate its Developer’s 

Attachment Facilities and make use of the Connecting Transmission Owner’s 

Attachment Facilities in accordance with, and otherwise comply with, the terms and 

conditions set forth in this Agreement.  Upon the termination of the BEC I and II 

LGIA, and if Developer intends for the BEC III Facility to remain in service, then 

the Parties to this Agreement shall amend this Agreement: (i) to remove the joint 

ownership and operation requirements set forth in this Section 6 of Appendix A and 

the related non-conforming revisions to this Agreement, and (ii) to make such other 

amendments to this Agreement as the Parties mutually agree are required to ensure 

that Developer can solely fulfill all of the rights and obligations associated with the 

Attachment Facilities required to interconnect the BEC III Facility in accordance 

with the terms and conditions of this Agreement.  Developer shall be responsible for 

taking any actions as between Developer and BEC required to ensure that 

Developer can fulfil its obligations in accordance with the terms and conditions of 

this Agreement. 

 

(h) Metering: There will be separate metering for the BEC III Facility and the BEC I 

and II Facilities as described in Section 4 of Appendix C. 
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Figure  A-1 

 

(See figure on following page) 
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APPENDIX B –  

MILESTONES 

1. Selected Option Pursuant to Article 5.1 

 Developer has elected the Option to Build under Article 5.1.3 of this Agreement with 

respect to the CTOAFs identified in Appendix A. 

 

Pursuant to the requirements in Articles 5.2.12 and 12.1 of this Agreement and in 

accordance with the prepayment approach in Appendix B.4, the Connecting Transmission 

Owner shall invoice Developer on a monthly basis for the actual costs that Connecting 

Transmission Owner incurred in executing its responsibilities under Article 5.2 as further 

detailed in the Appendices of this Agreement. Additionally, the Parties hereby agree that 

the agreed upon amount in Article 5.2.12 of this Agreement is only an estimate, and that 

the Connecting Transmission Owner shall be owed, and the Developer shall pay, all of the 

Connecting Transmission Owner’s actual costs reasonably incurred in executing its 

responsibilities under Article 5.2 of the Agreement, to the extent not inconsistent with this 

Agreement, the ISO OATT, or applicable ISO procedures. 

 

2. Milestones 

The following milestones shall apply to the construction and interconnection of the 

Large Generating Facility.  

 

With the exception of the In-Service Dates and Commercial Operation Date, the 

timeframes projected for the milestones are non-binding estimates. The In-Service Dates 

and Commercial Operations Date can only be extended in accordance with the 

requirements set forth in Attachment X of the NYISO OATT. The actual dates for 

completion of the milestones are highly dependent upon lead times for the procurement of 

equipment and material, the availability of labor, outage scheduling, receipt of regulatory 

approvals, and the results of equipment testing. 

Task Milestone Date Responsible Party 

1.  Begin EPC and OEM 

Contracting Process 

Complete Developer 

2.  Begin Engineering / Design of 

New Facility 

Complete Developer 

3.  Permitting Completion Complete Developer 

4.  Complete New Facility 

Construction Financing 

03/2026 Developer 

5.  Engineering of CTOAF 04/2026 CTO/Developer 

6.  Begin Construction of New 

Facility 

06/2026 Developer 
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Task Milestone Date Responsible Party 

7.  Begin Major Equipment 

Foundations 

08/2026 Developer 

8.  Procurement of CTOAF 8/2026 CTO/Developer 

9.  Construction of CTOAF 11/2026 CTO/Developer 

10.  Testing and Commissioning 

of CTOAF 

12/2026 CTO/Developer 

11.  Existing capacitor bank taken 

offline 

02/2027 Developer 

12.  Major Equipment Delivery 10/2027 Developer 

13.  Complete adjustments to all 

existing SUF’s 

12/2027 Connecting Transmission 

Owner 

14.  In-Service Date 01/2028 Developer 

15.  New capacitor in service date 02/2028 Developer 

16.  Initial Synchronization Date 02/2028 Developer 

17.  Commercial Operations Date 03/2028 Developer 

 

3. Security 

 

Developer accepted its Project Cost Allocation for System Upgrade Facilities in 

Class Year 2021 and posted cash security to Connection Transmission Owner in the 

amount of One Hundred Thirty Five Thousand Dollars ($135,000), which reflects the 

estimated costs for the System Upgrade Facilities in accordance with a Security Agreement 

dated December 7, 2022. On October 10. 2025, due to a COD extension resulting in an 

increase in costs in the amount of $17,000. Developer and Connecting Transmission Owner 

executed a first amendment to the Security Agreement “First Amended Security 

Agreement” in the increased total amount of Security of $152,000. The increased $17,000 

cash payment has been provided by Developer as of October 10, 2025. 

 

4. Prepayment for Work Performed by Connecting Transmission Owner 

Included within the total cost estimates provided in this Section 4 of Appendix A are 

the cost estimates for Connecting Transmission Owner’s engineering, procurement, 

construction, and associated services related to the new CTOAF’s and SUF’s described in 

Section 1 and Section 2 respectively of Appendix A. 

 

Upon execution of this Agreement, the funds from the security amount will be 

utilized by Connecting Transmission Owner as immediately available funds in an account 

established by Connecting Transmission Owner in accordance with its internal procedures 

(the “IA Disbursement Account”).  Upon execution of this Agreement, Developer will also 

be required to pay to Connecting Transmission Owner the amount of $214,000 in 

immediately available funds to the IA Disbursement Account for the additional equipment 

identified as new CTOAFs.  Collectively, the IA Disbursement Account will have $366,000 



SERVICE AGREEMENT NO. 2938      

B-3 
 

which shall be drawn upon by Connecting Transmission Owner in the manner described 

below to pay Connecting Transmission Owner for its performance of the engineering, 

procurement and/or construction of the SUFs and new CTOAFs identified in Appendix A. 

 

The price for the services described in Section 1 and Section 2 of Appendix A shall 

be based on the applicable hourly rates and other charges and costs set forth in the 

document entitled Consolidated Edison Company of New York, Inc. 2025 Accommodation 

Billing Rates (“2025 Accommodation Billing Schedule”).  Developer acknowledges and 

agrees that the rates, charges, and costs set forth in the 2025 Accommodation Billing 

Schedule are subject to periodic revision by Connecting Transmission Owner upon written 

notice to Developer and that, after the date of the notice, the revised rates, charges, and 

costs referenced in the notice shall be applicable to the provided services. The rates, 

charges, and costs set forth in the 2025 Accommodation Billing Schedule, and any 

successor billing schedule, do not include any charge or fee for any governmental or non-

governmental permits, authorization, consents or approvals that may be required in 

connection with the provided services.  Developer agrees to pay any such charges and fees 

and to reimburse Connecting Transmission Owner for any such charges and fees that 

Connecting Transmission Owner is required to pay.  

Connecting Transmission Owner shall issue invoices monthly and shall describe the 

period covered by the invoice, the hours of services furnished during such period, the 

applicable hourly rates, an identification of the Connecting Transmission Owner’s 

employee or Connecting Transmission Owner’s Third Party Labor that performed the 

work, the hours worked by each Connecting Transmission Owner’s employee or 

Connecting Transmission Owner’s Third Party Labor, and a brief project description in 

support of the work performed by each Connecting Transmission Owner’s employee or 

Connecting Transmission Owner’s Third Party Labor along with reimbursable charges 

and costs for such period. Developer shall have no less than fifteen Business Days to review 

the monthly invoices, and thereafter for purposes of the provided services described in 

Appendix A, Connecting Transmission Owner is hereby authorized to withdraw the 

amount of each such invoice that is not the subject of a billing dispute in accordance with 

Section 12.4 from the IA Disbursement Account as payment for such invoice.  

Following the completion of the provided services, Connecting Transmission Owner 

shall issue a final statement (the “Final Statement”) pursuant to Article 12.2 of this 

Agreement to Developer showing the payments made by Developer concerning the 

provided services and the amount of the invoices applied against the aggregate amount of 

such payments.  In the event that the balance of the Disbursement Account remaining after 

application of all prior invoices exceeds the amount necessary to cover all invoices payable 

to Connecting Transmission Owner for purposes of the provided services performed in 

accordance with Section 1 of Appendix A, Connecting Transmission Owner shall, within 

thirty (30) Calendar Days of issuing the Final Statement to Developer, pay Developer the 

amount of such balance. 
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APPENDIX C –  

INTERCONNECTION DETAILS 

1. Description of Large Generating Facility, including Point of Interconnection 

 Developer is constructing an energy storage facility with a 49.8 MW capacity (199.2 

MWh) located in Bayonne, New Jersey (“Large Generating Facility”).  The Large 

Generating Facility is comprised of Fifty-eight (58) Tesla Megapack 2 XLs, comprised of 

batteries and supporting inverters. The Large Generating Facility has a reactive power 

factor range of 0.95 leading to 0.85 lagging at the POI.  

The Point of Interconnection (“POI”) for the Large Generating Facility will be the 

ring bus between ring bus breakers #20 and #22 at the Gowanus 345 kV Substation.  The 

Point of Change of Ownership (“PCO”) is downstream from the pothead for the 345 kV 

land cable.  The POI and PCO are identified on the one-line diagram in Figure A-1 in 

Appendix A.  

 

2. Developer Operating Requirements 

 

a. Developer must comply with all applicable NYISO tariffs and procedures, as 

amended from time to time. 

b. Developer must comply with all applicable Connecting Transmission Owner tariffs 

and procedures, as amended from time to time, to the extent not inconsistent with 

the terms of this Agreement, the ISO OATT, or applicable NYISO procedures. 

c. The dedicated data circuits shall be maintained by Developer in accordance with 

Article 8.1 of this Agreement. 

d. If the Large Generating Facility’s automatic voltage regulators are not capable of 

such automatic operation as required in Article 9.5.4 of this Agreement, Developer 

shall immediately notify the Connecting Transmission Owner in addition to the 

mandatory NYISO notification. 

e. Power Factor Design and Operation Criteria 

Developer shall design and operate the Large Generating Facility to maintain an 

effective power delivery at maximum capability at each Point of Interconnection at 

a power factor within the range of 0.85 lagging (vars to the Connecting 

Transmission Owner) to 0.95 leading (vars from Connecting Transmission Owner) 

at each respective Point of Interconnection. This capability will be available to the 

Connecting Transmission Owner’s system as requested by the Connecting 

Transmission Owner or the NYISO under normal system conditions (i.e., when all 

design facilities are in service), as well as in steady-state conditions occurring after 

design criteria contingencies described in the NYSRC Reliability Rules & 

Compliance Manual for Planning and Operating the New York State Power System. 

Developer shall have Under-Load Tap Changing (“ULTC”) capability on its 
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Generator main power Step-up Transformers and ULTC capability on the 

associated Light & Power Transformer. Developer and the Connecting 

Transmission Owner will review Developer’s Attachment Facilities transformer tap 

settings as may be needed to optimize operation for such changes in transmission 

system conditions and implement such changes to optimize the tap settings with the 

Connecting Transmission Owner’s approval. 

 

The Large Generating Facility shall be designed and operated to provide reactive 

power 0.85 lagging to 0.95 leading at all active power outputs down to 0 MW at the 

Point of Interconnection. 

 

f. Voltage Schedules 

Once Developer has achieved Commercial Operation, NYISO shall require 

Developer to operate the Large Generating Facility to transmit the reactive power 

within the design capability set forth in Article 9.5.1 (Power Factor Design Criteria), 

for power factor from 0.85 lagging to 0.95 leading, provided that the voltage at the 

Point of Interconnection is within the range of 131 kV to 145 kV in accordance with 

Connecting Transmission Owner’s Transmission Planning Design Criteria TP-7100. 

When the voltages are outside of the range specified in TP-7100 due to conditions 

outside the control of Connecting Transmission Owner and the NYISO,  Developer 

shall also provide assistance consistent with Good Utility Practice within the full 

capability of the Large Generating Facility in restoring the voltage at the Point of 

Interconnection to the normal range as may be directed by the Connecting 

Transmission Owner or NYISO operators. If the Large Generating Facility is 

unable to provide the requested assistance, or maintain the specified power factor, it 

shall promptly notify both the Connecting Transmission Owner and NYISO 

operators through the normal verbal communications processes. 

 

g. Momentary Cessation 

The Large Generating Facility shall continue to inject current at the Point of 

Interconnection inside the “No Trip” zone of the frequency and voltage ride through 

curves of NERC Standard PRC-024 Attachment 1 during low or high voltage or 

frequency conditions outside the continuous operating range. 

 

h. Primary Frequency Response Operating Range 

Developer must comply with Connecting Transmission Owner’s Transmission 

Planning specification TP-8100 Performance Requirements for Inverter-Based 

Generation.  Accordingly, the Large Generating Facility shall provide 5% droop 

characteristics and, at a minimum, be responsive to frequency deviations exceeding 

±0.036 Hz. 

 

1. Over-frequency Events  

For over-frequency events exceeding 60.036 Hz, the real power output of the 

Large Generating Facility shall be lesser of the available real power and a power 



SERVICE AGREEMENT NO. 2938      

C-3 
 

output limit that decreases at the rate of 0.33 per unit of the pre-disturbance 

power level per 1 Hz of frequency deviation above 60.036 Hz.  

 

2. Under-frequency Events  

For under-frequency events wherein the frequency is less than 59.964 Hz, the 

real power output of the Large Generating Facility shall be lesser of the 

available real power and a power output limit that increases at the rate of 0.33 

per unit of the pre-disturbance power level per 1 Hz of frequency deviation 

below 59.964 Hz. 

 

i. System Protection Facilities & Special Protection Facilities 

For purposes of Section 9.6.4 of this Agreement, Con Edison does not permit the 

installation of any special protection schemes as part of System Protection Facilities 

on its transmission system.  

 

j. Developer’s Large Generating Facility’s charge/discharge cycle is subject to 

interruptions from the Connecting Transmission Owner’s system due to system 

conditions caused by unforeseen circumstances or system needs. Connecting 

Transmission Owner is not responsible for restoration efforts of Developer’s Large 

Generating Facility during either the charging or discharging cycle. 

3. Large Generating Facility’s Primary Frequency Response Operating Range 

    

 Pursuant to Article 9.5.5 of this Agreement, Developer must provide primary 

frequency response consistent with Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.3 of this 

Agreement when its operating range is between: 

 

 Minimum State of Charge:  10%; and  

 Maximum State of Charge:  90%.  

 

 The operating range shall be static.   

 

4. Metering 

The BEC I and II Facilities currently feed power into the existing Bayonne Energy 

Center’s generator lead (G27) to the 345kV Gowanus substation.  Developer’s BEC III 

Facility (NYISO Interconnection Queue No. 815) will also feed power into and draw power 

from the G27 generator lead and interconnect to the New York State Transmission System 

at Connecting Transmission Owner’s Gowanus Substation. 

 

Metering for each of BEC I and BEC II combustion turbine generators (“CTGs”) is 

accomplished through proportional allocation of power delivery at the revenue meter 

installed at the POI in Gowanus Substation.  The proportional allocation is calculated 

through check-meters installed on the low-side of the GSU’s for each CTG.  There are ten 

check meters installed, one for each CTG. 
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A separate new revenue grade meter will be installed on the low side of the PSUT 

installed for the BEC III Facility.  This revenue meter will allow the BEC III Facility’s 

injections and withdrawals to be metered separately from the injections and withdrawals of 

BEC I and BEC II.   

 

Neither revenue meter adjusts for line and transformer losses beyond the POI. 

 

The Connecting Transmission Owner will report to NYISO the injections and 

withdrawals of BEC I and BEC II separately from BEC III, such that they add up to the 

total net power at the POI in accordance with the following calculation methodology:  

  

• The existing revenue metering point at the POI in the Gowanus Substation 

will measure the total net power at the Connecting Transmission Owner’s 

system that is injected or withdrawn by the BEC I and II Facilities and the 

BEC III Facility. 

• BEC III will be measured by and reported on by using values from the new 

revenue meter at the BEC III Facility. 

• BEC I and BEC II will be reported on by subtracting BEC III’s new revenue 

meter from the total net power at the G27 revenue meter.   

As a result of this calculation, all differences between the two revenue meters 

(including losses between BEC I, BEC II and BEC III and the POI in Gowanus Substation) 

will be assigned to BEC I and BEC II. This process for reporting the megawatt-hour values 

to NYISO does not determine financial liability nor does it preclude the Bayonne Parties 

from reassigning any losses financially through a separate agreement. 

 

5. Power Factor Design and Operation Criteria 

Developer shall design and operate the Large Generating Facility to maintain an 

effective power delivery at maximum capability at the Point of Interconnection at a power 

factor to be measured at the point at Gowanus 345 kV Substation where power from the 

Large Generating Facility is metered as defined below. 

• Lagging power factor (reactive power to CTO) 

o BEC III alone: 0.85 – voltage of 328 kV at POI; 

o BEC I & BEC III: 0.92 – voltage of 328 kV at POI; 

o BEC II & BEC III: 0.85 – voltage of 328 kV at POI; 

o BEC I & BEC II & BEC III: 0.90 – voltage of 328 kV at POI. 

• Leading power factor (reactive power from CTO) 

o BEC III alone: 0.95 – voltage of 362 kV at POI; 
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o BEC I & BEC III: 0.95 – voltage of 362 kV at POI; 

o BEC II & BEC III: 0.95 – voltage of 362 kV at POI; 

o BEC I & BEC II & BEC III: 0.95 – voltage of 362 kV at POI. 

For other operating voltages, the Developer shall make the best effort to support 

Connecting Transmission Owner’s system requirements as requested by CTO system 

operators within the full capability of the Large Generating Facility. 

Depending on actual voltage at the Point of Interconnection, BEC I and/or BEC II 

and/or BEC III may need to connect either BEC II shunt reactor (110 MVar) or BEC III 

switchable shunt capacitor consisting of four (4) 34.5 kV switchable banks of 19.2 MVar to 

meet the complete power factor range. Only one of the above mentioned shunts (either the 

reactor or the switchable capacitor) may be in service at a time. 

This capability will be available to the CTO’s system as requested by CTO or 

NYISO, subject to the actual voltage at the Point of Interconnection and the voltage 

schedule given in Section 6 below.  Developer and CTO will review DAF transformer tap 

settings as may be needed to optimize operation for changes in transmission system 

conditions, on a seasonal basis, and implement such changes to optimize the tap settings 

with CTO approval.  During Emergency State and consistent with Article 13 of the 

Agreement, the Developer will reduce the MW output of the Facility if and when requested 

by Con Edison System Operators, in order to achieve the required power factor range. 

6. Voltage Schedules 

Once the Developer has synchronized the Large Generating Facility with the New 

York State Transmission System, NYISO shall require Developer to operate the Large 

Generating Facility to transmit the reactive power within the design capability set forth in 

Article 9.5.1 (Power Factor Design Criteria), provided that the voltage at the Point of 

Interconnection is within the range of 328 kV to 362 kV in accordance with CTO’s 

Transmission Planning Design Criteria TP-7100-19. When the voltages are outside of the 

range specified in TP-7100-19 due to conditions outside the control of CTO and the 

NYISO, the Developer shall also provide assistance consistent with Good Utility Practice 

within the full capability of the Large Generating Facility in restoring the voltage at the 

Point of Interconnection to the normal range as may be directed by the CTO or NYISO 

operators. If the Large Generating Facility is unable to provide the requested assistance, or 

maintain the specified power factor, it shall promptly notify both the CTO and NYISO 

operators through the normal verbal communications processes. 
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APPENDIX D –  

SECURITY ARRANGEMENTS DETAILS 

Infrastructure security of New York State Transmission System equipment and 

operations and control hardware and software is essential to ensure day-to-day New York State 

Transmission System reliability and operational security.  The Commission will expect the 

NYISO, all Transmission Owners, all Developers and all other Market Participants to comply 

with the recommendations offered by the President’s Critical Infrastructure Protection Board 

and, eventually, best practice recommendations from the electric reliability authority.  All public 

utilities will be expected to meet basic standards for system infrastructure and operational 

security, including physical, operational, and cyber-security practices. 
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APPENDIX E-1 –   

INITIAL SYNCHRONIZATIONSYCHRONIZATION DATE 

 

[Date] 

 

 [NYISO Address]New York Independent System Operator, Inc.    

Attn: Vice President, Operations 

10 Krey Boulevard 

Rensselaer, NY 12144 

 

Consolidated Edison Company of New York, Inc.  

Attn: Angel Cardoza  

Vice President, System and Transmission Operations  

4 Irving Place  

New York, NY 10003 

Phone: (212-460-2688)  

Email: cardozaa@coned.com 

 

[Connecting Transmission Owner Address] 

Re: _____________  Bayonne Energy Center III Project Large Generating Facility 

 

Dear __________________   : 

On [Date] [Developer] initially synchronized the Large Generating Facility [specify units, if 

applicable].  This letter confirms that [Developer]’s Initial Synchronization Date was [specify]. 

Thank you. 

 

[Signature] 

 

[Developer Representative] 
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APPENDIX E-2 –  

COMMERCIAL OPERATION DATE 

[Date] 

 [NYISO Address]New York Independent System Operator, Inc.    

Attn: Vice President, Operations 

10 Krey Boulevard 

Rensselaer, NY 12144 

 

Consolidated Edison Company of New York, Inc.  

Attn: Angel Cardoza  

Vice President, System and Transmission Operations  

4 Irving Place  

[Connecting Transmission Owner Address] 

New York, NY 10003 

Phone: (212-460-2688)  

Email: cardozaa@coned.com 

Re: _____________Bayonne Energy Center III Project Large Generating Facility 

Dear __________________: 

On [Date] [Developer] has completed Trial Operation of Unit No.  ___.  This letter confirms 

that [Developer] commenced Commercial Operation of Unit No.  ___ at the Large Generating 

Facility, effective as of [Date plus one day]. 

Thank you. 

[Signature] 

[Developer Representative] 
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APPENDIX F –  

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices: 

NYISO: 

 

Before commercial operation of the Large Generating Facility: 

  [To be supplied.]  

New York Independent System Operator, Inc. 

Attn:  Vice President, System and Resource Planning 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

 

After commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, Operations 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

 

Connecting Transmission Owner: 

 

Consolidated Edison Company of New York, Inc.  

Attn: Angel Cardoza  

Vice President, System and Transmission Operations  

4 Irving Place  

New York, NY 10003 

Phone: (212) 460-2688 

Email: cardozaa@coned.com 

 

  [To be supplied.] 

Developer: 

 

  [To be supplied.] 

Bayonne Energy Center III, LLC 

401 Hook Road 

Bayonne, NJ 07002 

Attn:  Facility Manager 

Phone: (201) 823-6800 

Fax: (201) 823-6880 

Email: matt.tripoli@tigergenco.com 
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Billings and Payments: 

 

Connecting Transmission Owner: 

 

  [To be supplied.] 

Consolidated Edison Company of New York, Inc.  

Attn: Angel Cardoza  

Vice President, System and Transmission Operations  

4 Irving Place  

New York, NY 10003 

Phone: (212) 460-2688 

Email: cardozaa@coned.com 

 

Developer: 

 

  [To be supplied.] 

Bayonne Energy Center III, LLC 

401 Hook Road 

Bayonne, NJ 07002 

Attn:  Facility Manager 

Phone: (201) 823-6800 

Fax: (201) 823-6880 

Email: matt.tripoli@tigergenco.com 

 

Alternative Forms of Delivery of Notices (telephone, facsimile or email): 

 

NYISO: 

 

Before commercial operation of the Large Generating Facility: 

  [To be supplied.]  

New York Independent System Operator, Inc. 

Attn:  Vice President, System and Resource Planning 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

E-mail:  interconnectionsupport@nyiso.com   

 

After commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, Operations 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 
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Fax:  (518) 356-6118 

E-mail:  interconnectionsupport@nyiso.com

Connecting Transmission Owner: 

[To be supplied.] 

Consolidated Edison Company of New York, Inc.  

Attn: Angel Cardoza  

Vice President, System and Transmission Operations 

4 Irving Place  

New York, NY 10003 

Phone: (212) 460-2688 

Email: cardozaa@coned.com 

Developer: 

[To be supplied.] 

Bayonne Energy Center III, LLC 

401 Hook Road 

Bayonne, NJ 07002 

Attn:  Facility Manager 

Phone: (201) 823-6800 

Fax: (201) 823-6880 

Email: Jesse.banta@ethosenergy.com 
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