
NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 1 

SERVICE AGREEMENT NO. 2943 

SERVICE AGREEMENT NO. 2943 

STANDARD INTERCONNECTION AGREEMENT 

AMONG THE 

NEW YORK INDEPENDENT SYSTEM OPERATOR, INC. 

AND 

NEW YORK POWER AUTHORITY 

AND 

FORT COVINGTON SOLAR LLC 

Dated as of February 24, 2026 

Facility Project Name: NY125A – Fort Covington Solar Project 

Queue Position No(s): Q1183 
 
 
  



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 1 

 

SERVICE AGREEMENT NO. 2943 

TABLE OF CONTENTS 

Page Number 

ARTICLE 1. DEFINITIONS...........................................................................................................1 
ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION..............................................11 

2.1 Effective Date. .......................................................................................................11 
2.2 Term of Agreement................................................................................................11 
2.3 Termination............................................................................................................11 
2.4 Termination Costs..................................................................................................12 
2.5 Disconnection. .......................................................................................................12 
2.6 Survival..................................................................................................................13 

ARTICLE 3. REGULATORY FILINGS ......................................................................................13 
ARTICLE 4. SCOPE OF INTERCONNECTION SERVICE.......................................................13 

4.1 Provision of Service...............................................................................................13 
4.2 No Transmission Delivery Service. .......................................................................14 
4.3 No Other Services..................................................................................................14 

ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING, PROCUREMENT, 
 AND CONSTRUCTION....................................................................................14 

5.1 Options...................................................................................................................14 
5.2 General Conditions Applicable to Option to Build................................................16 
5.3 Liquidated Damages. .............................................................................................18 
5.4 Power System Stabilizers.......................................................................................19 
5.5 Design and Equipment Procurement. ....................................................................19 
5.6 Construction Commencement................................................................................20 
5.7 Work Progress........................................................................................................20 
5.8 Information Exchange............................................................................................21 
5.9 Other Interconnection Options...............................................................................21 
5.10 Interconnection Customer’s Attachment Facilities (“ICAF”). ..............................22 
5.11 Connecting Transmission Owner’s Attachment Facilities Construction...............23 
5.12 Access Rights.........................................................................................................23 
5.13 Lands of Other Property Owners. ..........................................................................24 
5.14 Permits. ..................................................................................................................24 
5.15 Early Construction of Base Case Facilities............................................................24 



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 2 

i 
 
 
  



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 3 

SERVICE AGREEMENT NO. 2943 

 5.16 Suspension. ............................................................................................................25 
 5.17 Taxes......................................................................................................................25 
 5.18 Tax Status; Non-Jurisdictional Entities. ................................................................30 
 5.19 Modification...........................................................................................................31 
ARTICLE 6. TESTING AND INSPECTION ...............................................................................32 
 6.1 Pre-Commercial Operation Date Testing and Modifications. ...............................32 
 6.2 Post-Commercial Operation Date Testing and Modifications...............................32 
 6.3 Right to Observe Testing. ......................................................................................32 
 6.4 Right to Inspect......................................................................................................32 
ARTICLE 7. METERING .............................................................................................................33 
 7.1 General...................................................................................................................33 
 7.2 Check Meters. ........................................................................................................33 
 7.3 Standards................................................................................................................33 
 7.4 Testing of Metering Equipment.............................................................................34 
 7.5 Metering Data. .......................................................................................................34 
ARTICLE 8. COMMUNICATIONS.............................................................................................34 
 8.1 Interconnection Customer Obligations. .................................................................34 
 8.2 Remote Terminal Unit. ..........................................................................................35 
 8.3 No Annexation.......................................................................................................35 
ARTICLE 9. OPERATIONS.........................................................................................................35 
 9.1 General...................................................................................................................35 
 9.2 NYISO and Connecting Transmission Owner Obligations...................................35 
 9.3 Interconnection Customer Obligations. .................................................................36 
 9.4 Start-Up and Synchronization................................................................................36 
 9.5 Real and Reactive Power Control and Primary Frequency Response. ..................36 
 9.6 Outages and Interruptions......................................................................................40 
 9.7 Switching and Tagging Rules................................................................................44 
 9.8 Use of Attachment Facilities by Third Parties.......................................................44 
 9.9 Disturbance Analysis Data Exchange....................................................................44 
 9.10 Phasor Measurement Units ....................................................................................44 
ARTICLE 10. MAINTENANCE...................................................................................................45 



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 4 

 10.1 Connecting Transmission Owner Obligations.......................................................45 
 10.2 Interconnection Customer Obligations. .................................................................45 

ii 
 
 
  



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 5 

SERVICE AGREEMENT NO. 2943 

10.3 Coordination. .........................................................................................................45 
10.4 Secondary Systems. ...............................................................................................46 
10.5 Operating and Maintenance Expenses...................................................................46 

ARTICLE 11. PERFORMANCE OBLIGATION.........................................................................46 
11.1 Interconnection Customer’s Attachment Facilities................................................46 
11.2 Connecting Transmission Owner’s Attachment Facilities. ...................................46 
11.3 System Upgrade Facilities and System Deliverability Upgrades. .........................46 
11.4 Upgrades on Affected Systems or Upgrades Required for Multiple 

Projects on Connecting Transmission Owner’s System or Affected 
Systems. .................................................................................................................47 

11.5 Provision of Security..............................................................................................47 
11.6 Interconnection Customer’s Compensation for Emergency Services. ..................48 
11.7 Line Outage Costs..................................................................................................48 

ARTICLE 12. INVOICE ...............................................................................................................48 
12.1 General...................................................................................................................48 
12.2 Final Invoice. .........................................................................................................48 
12.3 Payment..................................................................................................................48 
12.4 Disputes..................................................................................................................49 

ARTICLE 13. EMERGENCIES....................................................................................................49 
13.1 Obligations.............................................................................................................49 
13.2 Notice.....................................................................................................................49 
13.3 Immediate Action...................................................................................................49 
13.4 NYISO and Connecting Transmission Owner Authority. .....................................50 
13.5 Interconnection Customer Authority. ....................................................................50 
13.6 Limited Liability....................................................................................................51 

ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW ........................51 
14.1 Regulatory Requirements.......................................................................................51 
14.2 Governing Law. .....................................................................................................51 

ARTICLE 15. NOTICES...............................................................................................................51 
15.1 General...................................................................................................................51 
15.2 Billings and Payments............................................................................................52 
15.3 Alternative Forms of Notice. .................................................................................52 
15.4 Operations and Maintenance Notice......................................................................52 



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 6 

iii 
 
 
  



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 7 

SERVICE AGREEMENT NO. 2943 

ARTICLE 16. FORCE MAJEURE................................................................................................52 
ARTICLE 17. DEFAULT..............................................................................................................52 
 17.1 General...................................................................................................................52 
 17.2 Right to Terminate.................................................................................................53 
ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE................53 
 18.1 Indemnity...............................................................................................................53 
 18.2 No Consequential Damages...................................................................................54 
 18.3 Insurance................................................................................................................54 
ARTICLE 19. ASSIGNMENT ......................................................................................................57 
ARTICLE 20. SEVERABILITY ...................................................................................................57 
ARTICLE 21. COMPARABILITY...............................................................................................57 
ARTICLE 22. CONFIDENTIALITY............................................................................................58 
 22.1 Confidentiality. ......................................................................................................58 
 22.2 Term.......................................................................................................................58 
 22.3 Confidential Information. ......................................................................................58 
 22.4 Scope......................................................................................................................58 
 22.5 Release of Confidential Information......................................................................59 
 22.6 Rights.....................................................................................................................59 
 22.7 No Warranties. .......................................................................................................59 
 22.8 Standard of Care. ...................................................................................................59 
 22.9 Order of Disclosure................................................................................................59 
 22.10 Termination of Agreement.....................................................................................60 
 22.11 Remedies................................................................................................................60 
 22.12 Disclosure to FERC, its Staff, or a State................................................................60 

22.13 Required Notices Upon Requests or Demands for Confidential 
Information ............................................................................................................60 

ARTICLE 23. INTERCONNECTION CUSTOMER AND CONNECTING 
 TRANSMISSION OWNER NOTICES OF ENVIRONMENTAL 

RELEASES.........................................................................................................61 
ARTICLE 24. INFORMATION REQUIREMENT ......................................................................61 

24.1 Information Acquisition.........................................................................................61 
24.2 Information Submission by Connecting Transmission Owner..............................61 
24.3 Updated Information Submission by Interconnection Customer...........................62 



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 8 

iv 
 
 
  



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 9 

SERVICE AGREEMENT NO. 2943 

24.4 Information Supplementation. ...............................................................................62 
ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS .............................................63 

25.1 Information Access. ...............................................................................................63 
25.2 Reporting of Non-Force Majeure Events...............................................................63 
25.3 Audit Rights...........................................................................................................63 
25.4 Audit Rights Periods..............................................................................................64 
25.5 Audit Results..........................................................................................................64 

ARTICLE 26. SUBCONTRACTORS...........................................................................................64 
26.1 General...................................................................................................................64 
26.2 Responsibility of Principal.....................................................................................64 
26.3 No Limitation by Insurance. ..................................................................................65 

ARTICLE 27. DISPUTES .............................................................................................................65 
27.1 Submission.............................................................................................................65 
27.2 External Arbitration Procedures. ...........................................................................65 
27.3 Arbitration Decisions.............................................................................................65 
27.4 Costs.......................................................................................................................66 
27.5 Termination............................................................................................................66 

ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS............................66 
28.1 General...................................................................................................................66 
28.2 Good Standing. ......................................................................................................66 

ARTICLE 29. MISCELLANEOUS...............................................................................................67 
29.1 Binding Effect........................................................................................................67 
29.2 Conflicts.................................................................................................................67 
29.3 Rules of Interpretation. ..........................................................................................67 
29.4 Compliance. ...........................................................................................................68 
29.5 Joint and Several Obligations. ...............................................................................68 
29.6 Entire Agreement...................................................................................................68 
29.7 No Third Party Beneficiaries. ................................................................................68 
29.8 Waiver....................................................................................................................68 
29.9 Headings. ...............................................................................................................69 
29.10 Multiple Counterparts............................................................................................69 
29.11 Amendment............................................................................................................69 



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 10 

29.12 Modification by the Parties....................................................................................69 

v 
 
 
  



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 1 

 

SERVICE AGREEMENT NO. 2943 

29.13 Reservation of Rights.............................................................................................69 
29.14 No Partnership. ......................................................................................................69 
29.15 Other Transmission Rights. ...................................................................................69 
29.16 Modifications Related to NYISO’s Compliance with Order No. 2023.................70 

APPENDICES 



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 2 

vi 
 
 
  



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 3 

SERVICE AGREEMENT NO. 2943 

STANDARD INTERCONNECTION AGREEMENT 

 THIS STANDARD INTERCONNECTION AGREEMENT (“Agreement”) is made 
and entered into this 24th day of February 2026, by and among: (i) Fort Covington Solar LLC, a 
limited liability company organized and existing under the laws of the State of Delaware 
(“Interconnection Customer” with a Facility), (ii) the New York Independent System Operator, 
Inc., a not-for-profit corporation organized and existing under the laws of the State of New York 
(“NYISO”), and (iii) New York Power Authority, a corporate municipal instrumentality organized 
and existing under the laws of the State of New York (“Connecting Transmission Owner”). 
Interconnection Customer, the NYISO, or Connecting Transmission Owner each may be referred 
to as a “Party” or collectively referred to as the “Parties.” 

RECITALS 

WHEREAS, NYISO operates the New York State Transmission System and Connecting 
Transmission Owner owns certain facilities included in the New York State Transmission System; 

WHEREAS, Interconnection Customer intends to own, lease and/or control and operate 
the Facility identified in Appendix A to this Agreement; and, 

 WHEREAS, Interconnection Customer, NYISO, and Connecting Transmission Owner 
have agreed to enter into this Agreement for the purpose of interconnecting the Facility with the 
New York State Transmission System; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein, it is agreed: 

ARTICLE 1. DEFINITIONS 

 Whenever used in this Agreement with initial capitalization, the following terms shall have 
the meanings specified in this Article 1. Terms used in this Agreement with initial capitalization 
that are not defined in this Article 1 shall have the meanings specified in Section 1 of the ISO 
OATT, Section 40.1 of Attachment HH of the OATT, the body of the Standard Interconnection 
Procedures, or the body of this Agreement. 

 Affected System shall mean an electric system within the New York Control Area other 
than the transmission system owned, controlled or operated by the Connecting Transmission 
Owner that may be affected by the proposed interconnection. 

Affected System Operator shall mean the entity that operates an Affected System. 
Affected System Operator includes the Affected Transmission Owners. 

 Affected Transmission Owner shall mean the New York public utility or authority (or its 
designated agent) other than the Connecting Transmission Owner that (i) owns facilities used for 
the transmission of Energy in interstate commerce and provides Transmission Service under the 
ISO OATT, and (ii) owns, leases or otherwise possesses an interest in a portion of the New York 
State Transmission System where System Deliverability Upgrades, System Upgrade Facilities, 
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Affected Network Upgrade Facilities, or Network Upgrade Facilities are or will be installed 
pursuant to Attachment P, Attachment X, Attachment S, or Attachment HH to the ISO OATT. 

 Affiliate shall mean, with respect to a person or entity, any individual, corporation, 
partnership, firm, joint venture, association, joint-stock company, trust or unincorporated 
organization, directly or indirectly controlling, controlled by, or under common control with, such 
person or entity. The term “control” shall mean the possession, directly or indirectly, of the power 
to direct the management or policies of a person or an entity. A voting interest of ten percent or 
more shall create a rebuttable presumption of control. 

 Applicable Laws and Regulations shall mean all duly promulgated applicable federal, 
state and local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or 
judicial or administrative orders, permits and other duly authorized actions of any Governmental 
Authority, including but not limited to Environmental Law. 

Applicable Reliability Councils shall mean the Electric Reliability Organization, the 
NPCC and the NYSRC. 

 Applicable Reliability Standards shall mean the requirements and guidelines of the 
Applicable Reliability Councils, and the Transmission District to which the Interconnection 
Customer’s Facility is directly interconnected, as those requirements and guidelines are amended 
and modified and in effect from time to time; provided that no Party shall waive its right to 
challenge the applicability or validity of any requirement or guideline as applied to it in the context 
of this Agreement. 

 Applicable Reliability Requirements: shall mean the NYSRC Reliability Rules, and 
other criteria, standards and procedures, as described in Section 40.12.1.2 of this Attachment HH, 
applied when conducting the Cluster Baseline Assessment and the Cluster Project Assessment; 
provided that no Party shall waive its right to challenge the applicability or validity of any 
requirement or guideline as applied to it in the context of the Standard Interconnection Procedures. 
The Applicable Reliability Requirements applied are those in effect when the particular assessment 
is commenced. 

 Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment 
Facilities and the Interconnection Customer’s Attachment Facilities. Collectively, Attachment 
Facilities include all facilities and equipment between the Generating Facility or Cluster Study 
Transmission Project and the Point of Interconnection, including any modification, additions or 
upgrades that are necessary to physically and electrically interconnect the Facility to the New York 
State Transmission System or Distribution System. Attachment Facilities are sole use facilities 
and shall not include Stand Alone System Upgrade Facilities, Distribution Upgrades, System 
Upgrade Facilities or System Deliverability Upgrades. 

 Balancing Authority shall mean an entity that integrates resource plans ahead of time, 
maintains demand and resource balance within a Balancing Authority Area, and supports 
interconnection frequency in real time. 
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 Balancing Authority Area shall mean the collection of generation, transmission, and 
loads within the metered boundaries of the Balancing Authority. The Balancing Authority 
maintains load-resource balance within this area. 

 Base Case shall mean the base case power flow, short circuit, and stability data bases used 
for the Interconnection Studies or Cluster Study by the NYISO, Connecting Transmission Owner 
or Interconnection Customer; as described, as applicable, in Section 30.2.3 of the Standard Large 
Facility Interconnection Procedures or Section 40.2.6 of the Standard Interconnection Procedures. 

Breach shall mean the failure of a Party to perform or observe any material term or 
condition of this Agreement. 

Breaching Party shall mean a Party that is in Breach of this Agreement. 

Business Day shall mean Monday through Friday, excluding federal holidays. 

Calendar Day shall mean any day including Saturday, Sunday or a federal holiday. 

 Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided 
by NYISO to Interconnection Customers that satisfy the NYISO Deliverability Interconnection 
Standard or that are otherwise eligible to receive CRIS in accordance with Attachment S or HH to 
the ISO OATT; such service being one of the eligibility requirements for participation as a NYISO 
Installed Capacity Supplier. 

 Class Year Interconnection Facilities Study (“Class Year Study”) shall mean a study 
conducted by the NYISO or a third party consultant for the Interconnection Customer to determine 
a list of facilities (including Connecting Transmission Owner’s Attachment Facilities, Distribution 
Upgrades, System Upgrade Facilities and System Deliverability Upgrades as identified in the 
Interconnection System Reliability Impact Study), the cost of those facilities, and the time required 
to interconnect the Large Generating Facility or Class Year Transmission Project with the New 
York State Transmission System or with the Distribution System. The scope of the study is defined 
in Section 30.8 of the Large Facility Interconnection Procedures in Attachment X to the ISO 
OATT. 

 Class Year Transmission Project shall mean an Interconnection Customer’s proposed 
new transmission facility that will interconnect to the New York State Transmission System or a 
proposed upgrade—an improvement to, addition to, or replacement of a part of an existing 
transmission facility—to the New York State Transmission System, for which (1) the 
Interconnection Customer is eligible to request and does request Capacity Resource 
Interconnection Service, subject to the eligibility requirements set forth in the ISO Procedures; or 
(2) the Interconnection Customer requests only Energy Resource Interconnection Service and the 
transmission facility for which it requests Energy Resource Interconnection Service is a 
transmission facility over which power flow can be directly controlled by power flow control 
devices directly connected to the Class Year Transmission Project without having to re-dispatch 
generation. Class Year Transmission Projects shall not include Attachment Facilities, Network 
Upgrade Facilities, System Upgrade Facilities or System Deliverability Upgrades. 
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Cluster shall mean a group of one or more Projects with validated Interconnection 
Requests that are studied together for the purpose of conducting a Cluster Study. 

 Cluster Study shall mean the study conducted, as applicable, by the ISO, Connecting 
Transmission Owner, Affected Transmission Owner, Affected System Operator or a third party 
consultant for the Interconnection Customer to determine a list of facilities (including Connecting 
Transmission Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities 
and System Deliverability Upgrades), the cost of those facilities, and the time required to 
interconnect the Generating Facility or Cluster Study Transmission Project with the New York 
State Transmission System or with the Distribution System. The Cluster Study includes the Phase 
1 Study and the Phase 2 Study. 

 Cluster Study Transmission Project shall mean an Interconnection Customer’s proposed 
new transmission facility that will interconnect to the New York State Transmission System or a 
proposed upgrade—an improvement to, addition to, or replacement of a part of an existing 
transmission facility—to the New York State Transmission System, for which (1) the 
Interconnection Customer is eligible to request and does request Capacity Resource 
Interconnection Service, subject to the eligibility requirements set forth in the ISO Procedures; or 
(2) the Interconnection Customer requests only Energy Resource Interconnection Service and the 
transmission facility for which it requests Energy Resource Interconnection Service is a 
transmission facility over which power flow can be directly controlled by power flow control 
devices directly connected to the Cluster Study Transmission Project without having to re-dispatch 
generation. Cluster Study Transmission Projects shall not include Attachment Facilities, Network 
Upgrade Facilities, System Upgrade Facilities or System Deliverability Upgrades. 

 Commercial Operation shall mean the status of a Facility that has commenced generating 
or transmitting electricity for sale, excluding electricity generated or transmitted during Trial 
Operation. 

 Commercial Operation Date of a unit shall mean the date on which the Facility 
commences Commercial Operation, notice of which must be provided by the Interconnection 
Customer to the NYISO and Connecting Transmission Owner in the form provided in Appendix 
E-2 to this Agreement. 

Confidential Information shall mean any information that is defined as confidential by 
Article 22 of this Agreement. 

 Connecting Transmission Owner shall mean the New York public utility or authority (or 
its designated agent) that (i) owns facilities used for the transmission of Energy in interstate 
commerce and provides Transmission Service under the ISO OATT, (ii) owns, leases or otherwise 
possesses an interest in the portion of the New York State Transmission System or Distribution 
System at the Point of Interconnection, and (iii) is a Party to this Agreement. For purposes of this 
Agreement, the Connecting Transmission Owner is set forth in the preamble of this Agreement. 

 Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and 
equipment owned, controlled or operated by the Connecting Transmission Owner from the Point 
of Change of Ownership to the Point of Interconnection as identified in Appendix A to this 
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Agreement, including any modifications, additions or upgrades to such facilities and equipment. 
Connecting Transmission Owner’s Attachment Facilities are sole use facilities and shall not 
include Distribution Upgrades, Stand Alone System Upgrade Facilities, System Upgrade 
Facilities, or System Deliverability Upgrades. 

 Contingent Facilities shall mean those Attachment Facilities, Distribution Upgrades, 
System Upgrade Facilities, and/or System Deliverability Upgrades associated with Class Year 
Projects or Cluster Study Projects upon which the Facility’s Class Year Study or Cluster Study 
Project Cost Allocations are dependent, and if delayed or not built, could impact the actual costs 
and timing of the Facility’s Project Cost Allocation for System Upgrade Facilities or System 
Deliverability Upgrades. 

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach 
in accordance with Article 17 of this Agreement. 

 Distribution System shall mean the Connecting Transmission Owner’s facilities and 
equipment used to distribute electricity that are subject to FERC jurisdiction, and are subject to the 
NYISO’s Standard Interconnection Procedures in Attachment HH to the ISO OATT under FERC 
Order Nos. 2003 and/or 2006. The term Distribution System shall not include LIPA’s distribution 
facilities. 

 Distribution Upgrades shall mean the modifications or additions to the existing 
Distribution System at or beyond the Point of Interconnection that are required for the Facility to 
connect reliably to the system in a manner that meets the NYISO Minimum Interconnection 
Standard. Distribution Upgrades do not include Attachment Facilities, System Upgrade Facilities, 
or System Deliverability Upgrades. 

Effective Date shall mean the date on which this Agreement becomes effective in 
accordance with Article 2.1 of this Agreement. 

Electric Reliability Organization (“ERO”) shall mean the North American Electric 
Reliability Corporation or its successor organization. 

 Emergency State shall mean the condition or state that the New York State Power System 
is in when an abnormal condition occurs that requires automatic or immediate manual action to 
prevent or limit loss of the New York State Transmission System or Generators that could 
adversely affect the reliability of the New York State Power System. 

 Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by 
NYISO to interconnect the Interconnection Customer’s Generating Facility, Class Year 
Transmission Project, or Cluster Study Transmission Project to the New York State Transmission 
System or to the Distribution System in accordance with the NYISO Minimum Interconnection 
Standard, to enable the New York State Transmission System to receive Energy and Ancillary 
Services from the Generating Facility, Class Year Transmission Project, or Cluster Study 
Transmission Project, pursuant to the terms of the ISO OATT. 
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Facility shall mean, as applicable, the Generating Facility, Class Year Transmission 
Project, or Cluster Study Transmission Project. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 791a et 
seq. (“FPA”). 

FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its 
successor. 

 Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or equipment, 
any order, regulation or restriction imposed by governmental, military or lawfully established 
civilian authorities, or any other cause beyond a Party’s control. A Force Majeure event does not 
include acts of negligence or intentional wrongdoing by the Party claiming Force Majeure. 

 Generating Facility shall mean Interconnection Customer’s device(s) for the production 
and/or storage for later injection of electricity identified in the Interconnection Request, but shall 
not include: the Interconnection Customer’s Attachment Facilities or Distribution Upgrades. A 
facility comprised of multiple Generators will be treated as a single Generating Facility if the 
facility proposed in the Interconnection Request is comprised of multiple Generators behind a 
single Point of Interconnection, even if such Generators are different technology types. 

 Generating Facility Capacity shall mean the net seasonal capacity of the Generating 
Facility or the aggregate net seasonal capacity of the Generating Facility consisting of more than 
one device for a production and/or storage for later injection. 

 Good Utility Practice shall mean any of the practices, methods and acts engaged in or 
approved by a significant portion of the electric industry during the relevant time period, or any of 
the practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 
known at the time the decision was made, could have been expected to accomplish the desired 
result at a reasonable cost consistent with good business practices, reliability, safety and 
expedition. Good Utility Practice is not intended to be limited to the optimum practice, method, 
or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts 
generally accepted in the region. 

 Governmental Authority shall mean any federal, state, local or other governmental 
regulatory or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 
jurisdiction over any of the Parties, their respective facilities, or the respective services they 
provide, and exercising or entitled to exercise any administrative, executive, police, or taxing 
authority or power; provided, however, that such term does not include Interconnection Customer, 
NYISO, Affected Transmission Owner, Affected System Operator, Connecting Transmission 
Owner, or any Affiliate thereof. 

 Hazardous Substances shall mean any chemicals, materials or substances defined as or 
included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 
“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 
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“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 
words of similar meaning and regulatory effect under any applicable Environmental Law, or any 
other chemical, material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law. 

 Initial Backfeed Date shall mean the date upon which the Interconnection Customer 
reasonably expects it will be ready to begin use of the Connecting Transmission Owner’s 
Attachment Facilities to obtain back feed power. Initial Backfeed Date shall include the term In- 
Service Date as that term is used in Attachments S, X, and Z to the ISO OATT. 

 Interconnection Customer shall mean any entity, including the Connecting Transmission 
Owner or any of its affiliates or subsidiaries, that proposes to interconnect its Generating Facility, 
Class Year Transmission Project, or Cluster Study Transmission Project with the New York State 
Transmission System or the Distribution System. For purposes of applying the requirements in 
this Agreement, an Interconnection Customer shall include an entity that was categorized as a 
Developer under the NYISO’s Standard Large Facility Interconnection Procedures. 

 Interconnection Customer’s Attachment Facilities shall mean all facilities and 
equipment that are located between the Generating Facility, Class Year Transmission Project, or 
Cluster Study Transmission Project and the Point of Change of Ownership as identified in 
Appendix A to this Agreement, including any modification, addition, or upgrades to such facilities 
and equipment necessary to physically and electrically interconnect the Generating Facility, Class 
Year Transmission Project, or Cluster Study Transmission Project to the New York State 
Transmission System or Distribution System. Interconnection Customer’s Attachment Facilities 
are sole use facilities. For purposes of applying the requirements in this Agreement, 
Interconnection Customer’s Attachment Facilities shall include facilities that were categorized as 
Developer’s Attachment Facilities under the NYISO’s Standard Large Facility Interconnection 
Procedures or Interconnection Customer’s Interconnection Facilities under the NYISO’s Small 
Generator Interconnection Procedures. 

 Interconnection Request shall mean Interconnection Customer’s request, in the form of 
Appendix 1 to the Standard Interconnection Procedures in Attachment HH to the ISO OATT or 
Appendix 1 to the Standard Large Facility Interconnection Procedures in Attachment X to the ISO 
OATT, in accordance with the ISO OATT, to interconnect a new Facility, Class Year Transmission 
Project, or Cluster Study Transmission Project to the New York State Transmission System or to 
the Distribution System, or to materially increase the capacity of, or make a material modification 
to the operating characteristics of, an existing Generating Facility, Class Year Transmission 
Project, or Cluster Study Transmission Project that is interconnected with the New York State 
Transmission System or with the Distribution System. For purposes of the Interconnection 
Request, a facility comprised of multiple Generators behind the same Point of Interconnection may 
be considered a single Generating Facility, provided the Interconnection Request identifies a single 
Interconnection Customer. 

IRS shall mean the Internal Revenue Service. 
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 ISO Services Tariff shall mean the NYISO Market Administration and Control Area 
Tariff, as filed with the Commission, and as amended or supplemented from time to time, or any 
successor tariff thereto. 

ISO OATT shall mean the NYISO Open Access Transmission Tariff, as filed with the 
Commission, and as amended or supplemented from time to time, or any successor tariff. 

Material Modification shall mean those modifications that have a material impact on the 
cost or timing of any Interconnection Request with an equal or later Queue Position. 

 Metering Equipment shall mean all metering equipment installed or to be installed at the 
Facility pursuant to this Agreement at the metering points, including but not limited to instrument 
transformers, MWh-meters, data acquisition equipment, transducers, remote terminal unit, 
communications equipment, phone lines, and fiber optics. 

 New York State Transmission System shall mean the entire New York State electric 
transmission system, which includes (i) the Transmission Facilities Under ISO Operational 
Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining 
transmission facilities within the New York Control Area. 

Notice of Dispute shall mean a written notice of a dispute or claim pursuant to Article 27.1 
of this Agreement that arises out of or in connection with this Agreement or its performance. 

NPCC shall mean the Northeast Power Coordinating Council or its successor organization. 

NYISO Tariffs shall mean the ISO OATT and ISO Services Tariff. 

NYSRC shall mean the New York State Reliability Council or its successor organization. 

Party or Parties shall mean NYISO, Connecting Transmission Owner, or Interconnection 
Customer or any combination of the above. 

 Point of Change of Ownership shall mean the point where the Interconnection 
Customer’s Attachment Facilities connect to the Connecting Transmission Owner’s Attachment 
Facilities. The Point of Change of Ownership is set forth in Appendix A to this Agreement. 

 Point of Interconnection shall mean the point where the Attachment Facilities connect to 
the New York State Transmission System or to the Distribution System. The Point of 
Interconnection is set forth in Appendix A to this Agreement. 

 Provisional Interconnection Service shall mean interconnection service provided by the 
NYISO associated with interconnecting the Interconnection Customer’s Facility to the New York 
State Transmission System (or Distribution System as applicable) and enabling the transmission 
system to receive electric energy from the Facility at the Point of Interconnection, pursuant to the 
terms of the Provisional Standard Interconnection Agreement and, if applicable, the ISO OATT. 

Provisional Standard Interconnection Agreement shall mean the interconnection 
agreement for Provisional Interconnection Service established between the NYISO, Connecting 
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Transmission Owner(s), and the Interconnection Customer. This agreement shall take the form of 
the Standard Interconnection Agreement, modified for provisional purposes and type of facility. 

 Reasonable Efforts shall mean, with respect to an action required to be attempted or taken 
by a Party under this Agreement, efforts that are timely and consistent with Good Utility Practice 
and are otherwise substantially equivalent to those a Party would use to protect its own interests. 

 Retired shall mean a Generator that has permanently ceased operating on or after May 1, 
2015 either: (i) pursuant to applicable notice; or (ii) as a result of the expiration of its Mothball 
Outage or its ICAP Ineligible Forced Outage. 

 Site Control shall mean the necessary land right sufficient to develop, construct, operate, 
and maintain the Facility over a term of at least ten (10) years from the date of submission of the 
Interconnection Request. Site Control may be demonstrated by documentation establishing: 
(1) ownership of, a leasehold interest in, or a right to develop a site of sufficient size to construct 
and operate the Facility; (2) an option to purchase or acquire a leasehold site of sufficient size to 
construct and operate the Facility; or (3) any other documentation that clearly demonstrates the 
right of Interconnection Customer to occupy a site of sufficient size to construct and operate the 
Facility. The term “necessary land right” restricts the use of the site for mutually exclusive 
projects, but does not restrict multi-use applications of the site in addition to its use for the Facility, 
such as agriculture, ranching, etc. The ISO will maintain acreage requirements and other 
applicable parameters for each facility type on its OASIS or public website. 

 Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that are 
not part of an Affected System that Interconnection Customer may construct without affecting 
day-to-day operations of the New York State Transmission System during their construction. The 
ISO, the Connecting Transmission Owner, and the Interconnection Customer must agree as to 
what constitutes Stand Alone System Upgrade Facilities and identify them in Appendix A to the 
Standard Interconnection Agreement. If the ISO, the Connecting Transmission Owner, and the 
Interconnection Customer disagree about whether a particular System Upgrade Facility is a Stand 
Alone System Upgrade Facility, the ISO and the Connecting Transmission Owner must provide 
the Interconnection Customer a written technical explanation outlining why the ISO and the 
Connecting Transmission Owner do not consider the System Upgrade Facility to be a Stand Alone 
System Upgrade Facility within fifteen (15) Business Days of its determination. 

 Standard Interconnection Agreement (“IA”) shall mean this agreement, which is the 
form of interconnection agreement applicable to an Interconnection Request pertaining to a 
Generating Facility, Class Year Transmission Project, or Cluster Study Transmission Project, that 
is included in Attachment HH of the ISO OATT. 

 Standard Interconnection Procedures (“Interconnection Procedures” or “SIP”) shall 
mean the interconnection procedures applicable to an Interconnection Request pertaining to a 
Generating Facility or Cluster Study Transmission Project that are included in this Attachment HH 
of the ISO OATT. 

Standard Large Facility Interconnection Procedures (“Large Facility 
Interconnection Procedures” or “LFIP”) shall mean the interconnection procedures applicable 
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to an Interconnection Request pertaining to a Large Generating Facility or Class Year 
Transmission Project that are included in Attachment X of the ISO OATT. 

 Standard Upgrade Construction Agreement shall mean the agreement contained in 
Appendix 16 to Attachment HH that is made, as applicable, among: (i) the ISO, (ii) the Affected 
System Operator or Affected Transmission Owner, and (iii) the Interconnection Customer or 
Affected System Interconnection Customer to facilitate the construction of and to set forth cost 
responsibility for necessary System Upgrades Facilities, System Deliverability Upgrades, or 
Affected System Network Upgrades on the New York State Transmission System or Distribution 
System. 

 Standard Multiparty Upgrade Construction Agreement shall mean the agreement 
contained in Appendix 17 to Attachment HH that is made, as applicable, among (i) the ISO, (ii) 
the Affected System Operator or Affected Transmission Owner, and (iii) multiple Interconnection 
Customers or Affected System Interconnection Customers to facilitate the construction of and to 
set forth cost responsibility for necessary System Upgrade Facilities, System Deliverability 
Upgrades, or Affected System Network Upgrades on the New York State Transmission System or 
Distribution System. 

 Synchronization Date shall mean the date upon which the Generating Facility, Class Year 
Transmission Project, or Cluster Study Transmission Project is initially synchronized and upon 
which Trial Operation begins, notice of which must be provided by the Interconnection Customer 
to the NYISO and Connecting Transmission Owner in the form provided in Appendix E-1. 
Synchronization Date shall include the term Initial Synchronization Date as that term is used in 
Attachments S, X, and Z to the ISO OATT. 

 System Deliverability Upgrades shall mean the least costly configuration of 
commercially available components of electrical equipment that can be used, consistent with Good 
Utility Practice and Applicable Reliability Requirements, to make the modifications or additions 
to Byways and Highways and Other Interfaces on the existing New York State Transmission 
System and Distribution System that are required for the proposed project to connect reliably to 
the system in a manner that meets the NYISO Deliverability Interconnection Standard at the 
requested level of Capacity Resource Interconnection Service. 

 System Protection Facilities shall mean the equipment, including necessary protection 
signal communications equipment, required to (1) protect the New York State Transmission 
System from faults or other electrical disturbances occurring at the Facility and (2) protect the 
Facility from faults or other electrical system disturbances occurring on the New York State 
Transmission System or on other delivery systems or other generating systems to which the New 
York State Transmission System is directly connected. 

 System Upgrade Facilities shall mean the least costly configuration of commercially 
available components of electrical equipment that can be used, consistent with Good Utility 
Practice and Applicable Reliability Requirements, to make the modifications to the existing 
transmission system that are required to maintain system reliability due to: (i) changes in the 
system, including such changes as load growth and changes in load pattern, to be addressed in the 
form of generic generation or transmission projects; and (ii) proposed interconnections. In the 
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case of proposed interconnection projects, System Upgrade Facilities are the modifications or 
additions to the existing New York State Transmission System that are required for the proposed 
project to connect reliably to the system in a manner that meets the NYISO Minimum 
Interconnection Standard. 

Trial Operation shall mean the period during which Interconnection Customer is engaged 
in on-site test operations and commissioning of the Facility prior to Commercial Operation. 

ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION 

2.1 Effective Date. 

 This Agreement shall become effective upon execution by the Parties, subject to 
acceptance by FERC, or if filed unexecuted, upon the date specified by FERC. The NYISO and 
Connecting Transmission Owner shall promptly file this Agreement with FERC upon execution 
in accordance with Article 3. 

2.2 Term of Agreement. 

 Subject to the provisions of Article 2.3, this Agreement shall remain in effect for a period 
of thirty (30) years from the Effective Date and shall be automatically renewed for each successive 
one-year period thereafter. 

2.3 Termination. 

2.3.1 Written Notice. 

This Agreement may be terminated: 

 (i) by the Interconnection Customer after giving the NYISO and Connecting 
Transmission Owner ninety (90) Calendar Days advance written notice; or 

 (ii) by the NYISO and Connecting Transmission Owner by providing written notice to 
Interconnection Customer after, as applicable, the Generating Facility is Retired or the Class Year 
Transmission Project or Cluster Study Transmission Project permanently ceases Commercial 
Operation. 

2.3.2 Default. 

Any Party may terminate this Agreement in accordance with Article 17. 

2.3.3 Compliance. 

 Notwithstanding Articles 2.3.1 and 2.3.2, no termination of this Agreement shall become 
effective until the Parties have complied with all Applicable Laws and Regulations applicable to 
such termination, including the filing with FERC of a notice of termination of this Agreement, 
which notice has been accepted for filing by FERC. 
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2.4 Termination Costs. 

 If a Party elects to terminate this Agreement pursuant to Article 2.3.1 above, the 
terminating Party shall pay all costs incurred (including any cancellation costs relating to orders 
or contracts for Attachment Facilities and equipment) or charges assessed by the other Parties, as 
of the date of the other Parties’ receipt of such notice of termination, that are the responsibility of 
the terminating Party under this Agreement. In the event of termination by a Party, all Parties shall 
use commercially Reasonable Efforts to mitigate the costs, damages and charges arising as a 
consequence of termination. Upon termination of this Agreement, unless otherwise ordered or 
approved by FERC: 

 2.4.1 With respect to any portion of the Connecting Transmission Owner’s Attachment 
Facilities that have not yet been constructed or installed, the Connecting Transmission Owner shall 
to the extent possible and with Interconnection Customer’s authorization cancel any pending 
orders of, or return, any materials or equipment for, or contracts for construction of, such facilities; 
provided that in the event Interconnection Customer elects not to authorize such cancellation, 
Interconnection Customer shall assume all payment obligations with respect to such materials, 
equipment, and contracts, and the Connecting Transmission Owner shall deliver such material and 
equipment, and, if necessary, assign such contracts, to Interconnection Customer as soon as 
practicable, at Interconnection Customer’s expense. To the extent that Interconnection Customer 
has already paid Connecting Transmission Owner for any or all such costs of materials or 
equipment not taken by Interconnection Customer, Connecting Transmission Owner shall 
promptly refund such amounts to Interconnection Customer, less any costs, including penalties 
incurred by the Connecting Transmission Owner to cancel any pending orders of or return such 
materials, equipment, or contracts. 

 If Interconnection Customer terminates this Agreement, it shall be responsible for all costs 
incurred in association with Interconnection Customer’s interconnection, including any 
cancellation costs relating to orders or contracts for Attachment Facilities and equipment, and other 
expenses including any System Upgrade Facilities and System Deliverability Upgrades for which 
the Connecting Transmission Owner has incurred expenses and has not been reimbursed by the 
Interconnection Customer. 

 2.4.2 Connecting Transmission Owner may, at its option, retain any portion of such 
materials, equipment, or facilities that Interconnection Customer chooses not to accept delivery of, 
in which case Connecting Transmission Owner shall be responsible for all costs associated with 
procuring such materials, equipment, or facilities. 

 2.4.3 With respect to any portion of the Attachment Facilities, and any other facilities 
already installed or constructed pursuant to the terms of this Agreement, Interconnection Customer 
shall be responsible for all costs associated with the removal, relocation or other disposition or 
retirement of such materials, equipment, or facilities. 

2.5 Disconnection. 

Upon termination of this Agreement, Interconnection Customer and Connecting 
Transmission Owner will take all appropriate steps to disconnect the Interconnection Customer’s 
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Facility from the New York State Transmission System or Distribution System. All costs required 
to effectuate such disconnection shall be borne by the terminating Party, unless such termination 
resulted from the non-terminating Party’s Default of this Agreement or such non-terminating Party 
otherwise is responsible for these costs under this Agreement. 

2.6 Survival. 

 This Agreement shall continue in effect after termination to the extent necessary to provide 
for final billings and payments and for costs incurred hereunder; including billings and payments 
pursuant to this Agreement; to permit the determination and enforcement of liability and 
indemnification obligations arising from acts or events that occurred while this Agreement was in 
effect; and to permit Interconnection Customer and Connecting Transmission Owner each to have 
access to the lands of the other pursuant to this Agreement or other applicable agreements, to 
disconnect, remove or salvage its own facilities and equipment. 

ARTICLE 3. REGULATORY FILINGS 

 NYISO and Connecting Transmission Owner shall file this Agreement (and any 
amendment hereto) with the appropriate Governmental Authority, if required. Any information 
related to studies for interconnection asserted by Interconnection Customer to contain Confidential 
Information shall be treated in accordance with Article 22 of this Agreement and Attachment F to 
the ISO OATT. If the Interconnection Customer has executed this Agreement, or any amendment 
thereto, Interconnection Customer shall reasonably cooperate with NYISO and Connecting 
Transmission Owner with respect to such filing and to provide any information reasonably 
requested by NYISO and Connecting Transmission Owner needed to comply with Applicable 
Laws and Regulations. 

ARTICLE 4. SCOPE OF INTERCONNECTION SERVICE 

4.1 Provision of Service. 

 NYISO will provide Interconnection Customer with interconnection service of the 
following type for the term of this Agreement. 

4.1.1 Product. 

 Subject to Article 4.1.2, NYISO will provide Energy Resource Interconnection Service and 
Capacity Resource Interconnection Service to Interconnection Customer at the Point of 
Interconnection. 

4.1.2 Execution of Agreement Prior to Completion of Class Year Study or Cluster 
Study. 

 If the Agreement, including a Provisional Standard Interconnection Agreement, is executed 
prior to the completion of, as applicable, the Class Year Study or Cluster Study for the Facility, 
Interconnection Customer shall, as applicable: (i) in the Class Year Study decision process accept 
the Project Cost Allocation and post Security for any System Upgrade Facilities that are identified 
for the Facility and cost allocated in the Class Year Study, or (ii) in the Cluster Study decision 
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process accept the Project Cost Allocation and post Security for any Connecting Transmission 
Owner’s Attachment Facilities, System Upgrade Facilities, and Distribution Upgrades that are 
identified for the Facility and cost allocated in the Cluster Study. Interconnection Customer must 
accept such cost allocation and post the required Security even if the Project Cost Allocation 
exceeds the estimate included in this Agreement and includes equipment not identified in the 
Agreement. Unless Interconnection Customer otherwise obtains CRIS in accordance with the 
requirements in Attachments S or HH to the OATT, Interconnection Customer cannot participate as 
an Installed Capacity Supplier until after, as applicable, the Class Year Study or Cluster Study is 
completed and (1) the project is deemed deliverable and Interconnection Customer accepts its 
Deliverable MWs, or (2) the Interconnection Customer accepts its Project Cost Allocation and posts 
Security for any required System Deliverability Upgrades. If the upgrades or cost estimates identified 
in the Class Year Study or Cluster Study or otherwise determined in accordance with Attachments S 
or HH differ from the amounts and description in this Agreement, the Parties shall amend the 
Agreement, pursuant to Articles 29.11 and 29.12 of this Agreement, to reflect the results of, as 
applicable, the Class Year Study or Cluster Study. 

 4.1.3 Interconnection Customer is responsible for ensuring that its actual Facility 
output matches the scheduled delivery from the Facility to the New York State Transmission 
System, consistent with the scheduling requirements of the NYISO’s FERC-approved market 
structure, including ramping into and out of such scheduled delivery, as measured at the Point of 
Interconnection, consistent with the scheduling requirements of the ISO OATT and any applicable 
FERC-approved market structure. 

4.2 No Transmission Delivery Service. 

 The execution of this Agreement does not constitute a request for, nor agreement to 
provide, any Transmission Service under the ISO OATT, and does not convey any right to deliver 
electricity to any specific customer or Point of Delivery. If Interconnection Customer wishes to 
obtain Transmission Service on the New York State Transmission System, then Interconnection 
Customer must request such Transmission Service in accordance with the provisions of the ISO 
OATT. 

4.3 No Other Services. 

 The execution of this Agreement does not constitute a request for, nor agreement to provide 
Energy, any Ancillary Services or Installed Capacity under the ISO Services Tariff. If 
Interconnection Customer wishes to supply Energy, Installed Capacity or Ancillary Services, then 
Interconnection Customer will make application to do so in accordance with the ISO Services 
Tariff. 

ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING, 
 PROCUREMENT, AND CONSTRUCTION 

5.1 Options. 

 Unless otherwise mutually agreed to by Interconnection Customer and Connecting 
Transmission Owner, Interconnection Customer shall select the Initial Backfeed Date, 
Synchronization Date, and Commercial Operation Date; and either the Standard Option or 
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Alternate Option set forth below, and such dates and selected option shall be set forth in 
Appendix B hereto. At the same time, Interconnection Customer shall indicate whether it elects 
to exercise the Option to Build set forth in Article 5.1.3 below. If the dates designated by 
Interconnection Customer are not acceptable to the Connecting Transmission Owner, the 
Connecting Transmission Owner shall so notify Interconnection Customer within thirty (30) 
Calendar Days. Upon receipt of the notification that Interconnection Customer’s designated dates 
are not acceptable to the Connecting Transmission Owner, Interconnection Customer shall notify 
the Connecting Transmission Owner within thirty (30) Calendar Days whether it elects to exercise 
the Option to Build if it has not already elected to exercise the Option to Build. 

5.1.1 Standard Option. 

 The Connecting Transmission Owner shall design, procure, and construct the Connecting 
Transmission Owner’s Attachment Facilities, System Upgrade Facilities and System 
Deliverability Upgrades, using Reasonable Efforts to complete the Connecting Transmission 
Owner’s Attachment Facilities, System Upgrade Facilities and System Deliverability Upgrades by 
the dates set forth in Appendix B hereto. The Connecting Transmission Owner shall not be 
required to undertake any action which is inconsistent with its standard safety practices, its material 
and equipment specifications, its design criteria and construction procedures, its labor agreements, 
and Applicable Laws and Regulations. In the event the Connecting Transmission Owner 
reasonably expects that it will not be able to complete the Connecting Transmission Owner’s 
Attachment Facilities, System Upgrade Facilities and System Deliverability Upgrades by the 
specified dates, the Connecting Transmission Owner shall promptly provide written notice to 
Interconnection Customer and NYISO, and shall undertake Reasonable Efforts to meet the earliest 
dates thereafter. 

5.1.2 Alternate Option. 

 If the dates designated by Interconnection Customer are acceptable to Connecting 
Transmission Owner, the Connecting Transmission Owner shall so notify Interconnection 
Customer and NYISO within thirty (30) Calendar Days, and shall assume responsibility for the 
design, procurement and construction of the Connecting Transmission Owner’s Attachment 
Facilities by the designated dates. If Connecting Transmission Owner subsequently fails to 
complete Connecting Transmission Owner’s Attachment Facilities by the Initial Backfeed Date, 
to the extent necessary to provide back feed power; or fails to complete System Upgrade Facilities 
or System Deliverability Upgrades by the Synchronization Date to the extent necessary to allow 
for Trial Operation at full power output, unless other arrangements are made by Interconnection 
Customer and Connecting Transmission Owner for such Trial Operation; or fails to complete the 
System Upgrade Facilities and System Deliverability Upgrades by the Commercial Operation 
Date, as such dates are reflected in Appendix B hereto; Connecting Transmission Owner shall pay 
Interconnection Customer liquidated damages in accordance with Article 5.3, Liquidated 
Damages, provided, however, the dates designated by Interconnection Customer shall be extended 
day for day for each day that NYISO refuses to grant clearances to install equipment. 

5.1.3 Option to Build. 
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 Individual or multiple Interconnection Customer(s) shall have the option to assume 
responsibility for the design, procurement and construction of Connecting Transmission Owner’s 
Attachment Facilities and Stand Alone System Upgrade Facilities on the dates specified in 
Article 5.1.2 if the requirements in this Article 5.1.3 are met. When multiple Interconnection 
Customers may agree to exercise this option, multiple Interconnection Customers may agree to 
exercise this option provided (1) all Connecting Transmission Owner’s Attachment Facilities and 
Stand Alone System Upgrade Facilities constructed under this option are only required for 
Interconnection Customers in a single Cluster and (2) all impacted Interconnection Customers 
execute and provide to the NYISO and Connecting Transmission Owner an agreement regarding 
responsibilities and payments for the construction of the Connecting Transmission Owner’s 
Attachment Facilities and Stand Alone System Upgrade Facilities planned to be built under this 
option. NYISO, Connecting Transmission Owner, and the individual Interconnection Customer 
or each of the multiple Interconnection Customers must agree as to what constitutes Stand Alone 
System Upgrade Facilities and identify such Stand Alone System Upgrade Facilities in 
Appendix A hereto. Except for Stand Alone System Upgrade Facilities, Interconnection Customer 
shall have no right to construct System Upgrade Facilities or System Deliverability Upgrades 
under this option. 

5.1.4 Negotiated Option. 

 If the dates designated by Interconnection Customer are not acceptable to the Connecting 
Transmission Owner, Interconnection Customer and Connecting Transmission Owner shall in 
good faith attempt to negotiate terms and conditions (including revision of the specified dates and 
liquidated damages, the provision of incentives or the procurement and construction of all facilities 
other than the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 
Upgrade Facilities if Interconnection Customer elects to exercise the Option to Build under 
Article 5.1.3. If the two Parties are unable to reach agreement on such terms and conditions, then, 
pursuant to Article 5.1.1 (Standard Option), Connecting Transmission Owner shall assume 
responsibility for the design, procurement and construction of all facilities other than the 
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 
Facilities if Interconnection Customer elects to exercise the Option to Build. 

5.2 General Conditions Applicable to Option to Build. 

 If Interconnection Customer assumes responsibility for the design, procurement and 
construction of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone 
System Upgrade Facilities, the following conditions apply: 

 5.2.1 Interconnection Customer shall engineer, procure equipment, and construct the 
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 
Facilities (or portions thereof) using Good Utility Practice and using standards and specifications 
provided in advance by the Connecting Transmission Owner; 

 5.2.2 Interconnection Customer’s engineering, procurement and construction of the 
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 
Facilities shall comply with all requirements of law to which Connecting Transmission Owner 
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would be subject in the engineering, procurement or construction of the Connecting Transmission 
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities; 

 5.2.3 Interconnection Customer agrees to comply with all applicable provisions of 
Section 220 of the New York Labor Law (“Section 220”), as it may be amended from time to time. 
Pursuant to the requirements of Section 220, Interconnection Customer agrees that, for work 
performed on existing Connecting Transmission Owner facilities (i.e., “public work”): 

 (i) Each laborer, workman or mechanic shall be paid no less than the prevailing wages 
as defined in Section 220, 

 (ii) The filing of payrolls shall be made in a manner consistent with subdivision three- 
a (3(a)) of Section 220; this is a condition precedent to payment of any sums due and owing to any 
person for work done upon the project, and 

 (iii) No laborer, worker, or mechanic shall be permitted or required to work more than 
eight hours in any one calendar day or more than five days in any one week except in cases of 
extraordinary emergency including fire, flood, or danger to life or property.1 

 5.2.4 Connecting Transmission Owner shall review and approve the engineering 
design, equipment acceptance tests, and the construction of the Connecting Transmission Owner’s 
Attachment Facilities and Stand Alone System Upgrade Facilities; 

 5.2.5 Prior to the commencement of construction, Interconnection Customer shall 
provide to Connecting Transmission Owner and NYISO a schedule for construction of the 
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 
Facilities, and shall promptly respond to requests for information from Connecting Transmission 
Owner or NYISO; 

 5.2.6 At any time during construction, Connecting Transmission Owner shall have the 
right to gain unrestricted access to the Connecting Transmission Owner’s Attachment Facilities 
and Stand Alone System Upgrade Facilities and to conduct inspections of the same; 

 5.2.7 At any time during construction, should any phase of the engineering, equipment 
procurement, or construction of the Connecting Transmission Owner’s Attachment Facilities and 
Stand Alone System Upgrade Facilities not meet the standards and specifications provided by 
Connecting Transmission Owner, Interconnection Customer shall be obligated to remedy 
deficiencies in that portion of the Connecting Transmission Owner’s Attachment Facilities and 
Stand Alone System Upgrade Facilities; 

 5.2.8 Interconnection Customer shall indemnify Connecting Transmission Owner and 
NYISO for claims arising from Interconnection Customer’s construction of Connecting 
Transmission Owner’s Attachment Facilities, Stand Alone System Upgrade Facilities under 
procedures applicable to Article 18.1 Indemnity; 
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 5.2.9 Interconnection Customer shall transfer control of Connecting Transmission 
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities to the Connecting 
Transmission Owner; 

 5.2.10 Unless Interconnection Customer and Connecting Transmission Owner otherwise 
agree, Interconnection Customer shall transfer ownership of Connecting Transmission Owner’s 
Attachment Facilities and Stand Alone System Upgrade Facilities to Connecting Transmission 
Owner; 

 5.2.11 Connecting Transmission Owner shall approve and accept for operation and 
maintenance the Connecting Transmission Owner’s Attachment Facilities and Stand Alone 
System Upgrade Facilities to the extent engineered, procured, and constructed in accordance with 
this Article 5.2; 

 5.2.12 Interconnection Customer shall deliver to NYISO and Connecting Transmission 
Owner “as built” drawings, information, and any other documents that are reasonably required by 
NYISO or Connecting Transmission Owner to assure that the Attachment Facilities and Stand 
Alone System Upgrade Facilities are built to the standards and specifications required by 
Connecting Transmission Owner; and 

 5.2.13 If Interconnection Customer exercises the Option to Build pursuant to 
Article 5.1.3 , Interconnection Customer shall pay the Connecting Transmission Owner the agreed 
upon amount of $7,001,621.00 for the Connecting Transmission Owner to execute the 
responsibilities enumerated to Connecting Transmission Owner under Article 5.2. The Connecting 
Transmission Owner shall invoice Interconnection Customer for this total amount to be divided 
on a monthly basis pursuant to Article 12. 

5.3 Liquidated Damages. 

 The actual damages to Interconnection Customer, in the event the Connecting 
Transmission Owner’s Attachment Facilities, System Upgrade Facilities or System Deliverability 
Upgrades are not completed by the dates designated by Interconnection Customer and accepted by 
the Connecting Transmission Owner pursuant to subparagraphs 5.1.2 or 5.1.4, above, may include 
Interconnection Customer’s fixed operation and maintenance costs and lost opportunity costs. 
Such actual damages are uncertain and impossible to determine at this time. Because of such 
uncertainty, any liquidated damages paid by the Connecting Transmission Owner to 
Interconnection Customer in the event that Connecting Transmission Owner does not complete 
any portion of the Connecting Transmission Owner’s Attachment Facilities, System Upgrade 
Facilities or System Deliverability Upgrades by the applicable dates, shall be an amount equal to 
1/2 of 1 percent per day of the actual cost of the Connecting Transmission Owner’s Attachment 
Facilities, System Upgrade Facilities and System Deliverability Upgrades, in the aggregate, for 
which Connecting Transmission Owner has assumed responsibility to design, procure and 
construct. 

 However, in no event shall the total liquidated damages exceed 20 percent of the actual 
cost of the Connecting Transmission Owner’s Attachment Facilities, System Upgrade Facilities 
and System Deliverability Upgrades for which the Connecting Transmission Owner has assumed 
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responsibility to design, procure, and construct. The foregoing payments will be made by the 
Connecting Transmission Owner to Interconnection Customer as just compensation for the 
damages caused to Interconnection Customer, which actual damages are uncertain and impossible 
to determine at this time, and as reasonable liquidated damages, but not as a penalty or a method 
to secure performance of this Agreement. Liquidated damages, when Interconnection Customer 
and Connecting Transmission Owner agree to them, are the exclusive remedy for the Connecting 
Transmission Owner’s failure to meet its schedule. 

 Further, Connecting Transmission Owner shall not pay liquidated damages to 
Interconnection Customer if: (1) Interconnection Customer is not ready to commence use of the 
Connecting Transmission Owner’s Attachment Facilities, System Upgrade Facilities or System 
Deliverability Upgrades to take the delivery of power for the Interconnection Customer’s Facility’s 
Trial Operation or to export power from Interconnection Customer’s Facility on the specified 
dates, unless Interconnection Customer would have been able to commence use of the Connecting 
Transmission Owner’s Attachment Facilities, System Upgrade Facilities or System Deliverability 
Upgrades to take the delivery of power for Interconnection Customer’s Facility’s Trial Operation 
or to export power from the Interconnection Customer’s Facility, but for Connecting Transmission 
Owner’s delay; (2) the Connecting Transmission Owner’s failure to meet the specified dates is the 
result of the action or inaction of Interconnection Customer or any other Interconnection Customer 
who has entered into an interconnection agreement with the Connecting Transmission Owner and 
NYISO, or action or inaction by any other Party, or any other cause beyond Connecting 
Transmission Owner’s reasonable control or reasonable ability to cure; (3) Interconnection 
Customer has assumed responsibility for the design, procurement and construction of the 
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 
Facilities; or (4) the Connecting Transmission Owner and Interconnection Customer have 
otherwise agreed. In no event shall NYISO have any liability whatever to Interconnection 
Customer for liquidated damages associated with the engineering, procurement or construction of 
Attachment Facilities, System Upgrade Facilities or System Deliverability Upgrades. 

5.4 Power System Stabilizers. 

 Interconnection Customer shall procure, install, maintain and operate Power System 
Stabilizers in accordance with the requirements identified in the Class Year Study or Cluster Study 
conducted for Interconnection Customer’s Facility. NYISO and Connecting Transmission Owner 
reserve the right to reasonably establish minimum acceptable settings for any installed Power 
System Stabilizers, subject to the design and operating limitations of the Facility. If the Facility’s 
Power System Stabilizers are removed from service or not capable of automatic operation, 
Interconnection Customer shall immediately notify the Connecting Transmission Owner and 
NYISO. 

5.5 Design and Equipment Procurement. 

 If responsibility for construction of the Connecting Transmission Owner’s Attachment 
Facilities, Distribution Upgrades, System Upgrade Facilities, or System Deliverability Upgrades 
is to be borne by the Connecting Transmission Owner, then the Connecting Transmission Owner 
shall commence design of the applicable facilities for which it is responsible and procure necessary 
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equipment as soon as practicable after all of the following conditions are satisfied, unless 
Interconnection Customer and Connecting Transmission Owner otherwise agree in writing: 

5.5.1 NYISO and Connecting Transmission Owner have completed the Class Year 
Study or Cluster Study; 

 5.5.2 The NYISO has completed the required cost allocation analyses, and 
Interconnection Customer has accepted its Project Cost Allocation for, as applicable, the 
Connecting Transmission Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade 
Facilities, and System Deliverability Upgrades required for the Facility in accordance with the 
provisions of Attachment S or HH of the ISO OATT; 

 5.5.3 The Connecting Transmission Owner has received written authorization to 
proceed with design and procurement from Interconnection Customer by the date specified in 
Appendix B hereto; and 

 5.5.4 Interconnection Customer has provided security to the Connecting Transmission 
Owner for the design and procurement of the applicable facilities in accordance with Article 11.5 
by the date(s) specified in Appendix B hereto. 

5.6 Construction Commencement. 

 The Connecting Transmission Owner shall commence construction of the Connecting 
Transmission Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities, 
and System Deliverability Upgrades for which it is responsible as soon as practicable after the 
following additional conditions are satisfied: 

5.6.1 Approval of the appropriate Governmental Authority has been obtained for any 
facilities requiring regulatory approval; 

 5.6.2 Necessary real property rights and rights-of-way have been obtained, to the extent 
required for the construction of a discrete aspect of the Connecting Transmission Owner’s 
Attachment Facilities, System Upgrade Facilities, and System Deliverability Upgrades; 

 5.6.3 The Connecting Transmission Owner has received written authorization to 
proceed with construction from Interconnection Customer by the date specified in Appendix B 
hereto; and 

 5.6.4 Interconnection Customer has provided security to the Connecting Transmission 
Owner for the construction of the applicable facilities in accordance with Article 11.5 by the date(s) 
specified in Appendix B hereto. 

5.7 Work Progress. 

 Interconnection Customer and Connecting Transmission Owner will keep each other, and 
NYISO, advised periodically as to the progress of their respective design, procurement and 
construction efforts. Any Party may, at any time, request a progress report from Interconnection 
Customer or Connecting Transmission Owner. If, at any time, Interconnection Customer 
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determines that the completion of the Connecting Transmission Owner’s Attachment Facilities 
will not be required until after the specified Initial Backfeed Date, Interconnection Customer will 
provide written notice to the Connecting Transmission Owner and NYISO of such later date upon 
which the completion of the Connecting Transmission Owner’s Attachment Facilities will be 
required. 

5.8 Information Exchange. 

 As soon as reasonably practicable after the Effective Date, Interconnection Customer and 
Connecting Transmission Owner shall exchange information, and provide NYISO the same 
information, regarding the design and compatibility of their respective Attachment Facilities and 
compatibility of the Attachment Facilities with the New York State Transmission System, and 
shall work diligently and in good faith to make any necessary design changes. 

5.9 Other Interconnection Options 

 5.9.1 Limited Operation. 

 If any of the Connecting Transmission Owner’s Attachment Facilities, System Upgrade 
Facilities, or System Deliverability Upgrades are not reasonably expected to be completed prior to 
the Commercial Operation Date of Interconnection Customer’s Facility, NYISO shall, upon the 
request and at the expense of Interconnection Customer, in conjunction with the Connecting 
Transmission Owner, perform operating studies on a timely basis to determine the extent to which 
Interconnection Customer’s Facility and the Interconnection Customer’s Attachment Facilities 
may operate prior to the completion of the Connecting Transmission Owner’s Attachment 
Facilities, System Upgrade Facilities, or System Deliverability Upgrades consistent with 
Applicable Laws and Regulations, Applicable Reliability Standards, Good Utility Practice, and 
this Agreement. Connecting Transmission Owner and NYISO shall permit Interconnection 
Customer to operate Interconnection Customer’s Facility and Interconnection Customer’s 
Attachment Facilities in accordance with the results of such studies. 

5.9.2 Provisional Interconnection Service. 

 Prior to: (i) Interconnection Customer’s eligibility under the Standard Large Facility 
Interconnection Procedures or Standard Interconnection Procedures pursuant to which it may enter 
into an interconnection agreement before the completion of the Class Year Study or Cluster Study 
and (ii) the completion of requisite Attachment Facilities, Distribution Upgrades, System Upgrade 
Facilities, System Distribution Upgrades, or System Protection Facilities, Interconnection 
Customer may request an evaluation for Provisional Interconnection Service. NYISO, in 
conjunction with the Connecting Transmission Owner, shall determine, through available studies 
or additional studies as necessary, whether stability, short circuit, thermal, and/or voltage issues 
would arise if Interconnection Customer interconnects without modifications to the Facility or the 
New York State Transmission System (or Distribution System as applicable). NYISO, in 
conjunction with the Connecting Transmission Owner, shall determine whether any Attachment 
Facilities, Distribution Upgrades, System Upgrade Facilities, System Deliverability Upgrades, or 
System Protection Facilities, which are necessary to meet Applicable Laws and Regulations, 
Applicable Reliability Standards, and Good Utility Practice, are in place prior to the 
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commencement of interconnection service from the Facility. Where available studies indicate that 
the Attachment Facilities, Distribution Upgrades, System Upgrade Facilities, System 
Deliverability Upgrades, or System Protection Facilities are required for the interconnection of a 
new, modified and/or expanded Facility but such facilities are not currently in place, NYISO, in 
conjunction with the Connecting Transmission Owner, will perform a study, at Interconnection 
Customer’s expense, to confirm the facilities that are required for Provisional Interconnection 
Service. The maximum permissible output of the Facility in the Provisional Standard 
Interconnection Agreement shall be studied, at the Interconnection Customer’s expense, and 
updated annually. The NYISO shall issue the study’s findings in writing to Interconnection 
Customer and Connecting Transmission Owner(s). Following a determination by NYISO, in 
conjunction with the Connecting Transmission Owner, that Interconnection Customer may 
reliably provide Provisional Interconnection Service, NYISO shall tender to Interconnection 
Customer and Connecting Transmission Owner, a Provisional Standard Interconnection 
Agreement. NYISO, Interconnection Customer, and Connecting Transmission Owner may 
execute the Provisional Standard Interconnection Agreement, or Interconnection Customer may 
request the filing of an unexecuted Provisional Standard Interconnection Agreement with the 
Commission. Interconnection Customer shall assume all risk and liabilities with respect to 
changes between the Provisional Standard Interconnection Agreement and the Standard 
Interconnection Agreement, including changes in output limits and the cost responsibilities for the 
Attachment Facilities, System Upgrade Facilities, System Deliverability Upgrades, and/or System 
Protection Facilities. 

5.10 Interconnection Customer’s Attachment Facilities (“ICAF”). 

 Interconnection Customer shall, at its expense, design, procure, construct, own and install 
the ICAF, as set forth in Appendix A hereto. 

5.10.1 ICAF Specifications. 

 Interconnection Customer shall submit initial specifications for the ICAF, including 
System Protection Facilities, to Connecting Transmission Owner and NYISO at least one hundred 
eighty (180) Calendar Days prior to the Synchronization Date; and final specifications for review 
and comment at least ninety (90) Calendar Days prior to the Synchronization Date. Connecting 
Transmission Owner and NYISO shall review such specifications to ensure that the ICAF are 
compatible with the technical specifications, operational control, and safety requirements of the 
Connecting Transmission Owner and NYISO and comment on such specifications within thirty 
(30) Calendar Days of Interconnection Customer’s submission. All specifications provided 
hereunder shall be deemed to be Confidential Information. 

5.10.2 No Warranty. 

 The review of Interconnection Customer’s final specifications by Connecting 
Transmission Owner and NYISO shall not be construed as confirming, endorsing, or providing a 
warranty as to the design, fitness, safety, durability or reliability of the Facility or the ICAF. 
Interconnection Customer shall make such changes to the ICAF as may reasonably be required by 
Connecting Transmission Owner or NYISO, in accordance with Good Utility Practice, to ensure 
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that the ICAF are compatible with the technical specifications, operational control, and safety 
requirements of the Connecting Transmission Owner and NYISO. 

5.10.3 ICAF Construction. 

 The ICAF shall be designed and constructed in accordance with Good Utility Practice. 
Within one hundred twenty (120) Calendar Days after the Commercial Operation Date, unless 
Interconnection Customer and Connecting Transmission Owner agree on another mutually 
acceptable deadline, Interconnection Customer shall deliver to the Connecting Transmission 
Owner and NYISO “as-built” drawings, information and documents for the ICAF, such as: a one- 
line diagram, a site plan showing the Facility and the ICAF, plan and elevation drawings showing 
the layout of the ICAF, a relay functional diagram, relaying AC and DC schematic wiring diagrams 
and relay settings for all facilities associated with Interconnection Customer’s step-up 
transformers, the facilities connecting the Facility to the step-up transformers and the ICAF, and 
the impedances (determined by factory tests) for the associated step-up transformers and the 
Facility. Interconnection Customer shall provide to, and coordinate with, Connecting 
Transmission Owner and NYISO with respect to proposed specifications for the excitation system, 
automatic voltage regulator, Facility control and protection settings, transformer tap settings, and 
communications, if applicable. 

5.11 Connecting Transmission Owner’s Attachment Facilities Construction. 

 The Connecting Transmission Owner’s Attachment Facilities shall be designed and 
constructed in accordance with Good Utility Practice. Upon request, within one hundred twenty 
(120) Calendar Days after the Commercial Operation Date, unless the Connecting Transmission 
Owner and Interconnection Customer agree on another mutually acceptable deadline, the 
Connecting Transmission Owner shall deliver to Interconnection Customer “as-built” drawings, 
relay diagrams, information and documents for the Connecting Transmission Owner’s Attachment 
Facilities set forth in Appendix A. 

 The Connecting Transmission Owner shall transfer operational control of the Connecting 
Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities to the 
NYISO upon completion of such facilities. 

5.12 Access Rights. 

 Upon reasonable notice and supervision by the Granting Party, and subject to any required 
or necessary regulatory approvals, either the Connecting Transmission Owner or Interconnection 
Customer (“Granting Party”) shall furnish to the other of those two Parties (“Access Party”) at no 
cost any rights of use, licenses, rights of way and easements with respect to lands owned or 
controlled by the Granting Party, its agents (if allowed under the applicable agency agreement), or 
any Affiliate, that are necessary to enable the Access Party to obtain the ingress and egress at the 
Point of Interconnection to construct, operate, maintain, repair, test (or witness testing), inspect, 
replace or remove facilities and equipment to: (i) interconnect the Facility with the New York 
State Transmission System or Distribution System; (ii) operate and maintain the Facility, the 
Attachment Facilities, and the New York State Transmission System; and (iii) disconnect or 
remove the Access Party’s facilities and equipment upon termination of this Agreement. In 
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exercising such licenses, rights of way and easements, the Access Party shall not unreasonably 
disrupt or interfere with normal operation of the Granting Party’s business and shall adhere to the 
safety rules and procedures established in advance, as may be changed from time to time, by the 
Granting Party and provided to the Access Party. The Access Party shall indemnify the Granting 
Party against all claims of injury or damage from third parties resulting from the exercise of the 
access rights provided for herein. 

5.13 Lands of Other Property Owners. 

 If any part of the Connecting Transmission Owner’s Attachment Facilities, System 
Upgrade Facilities, and/or System Deliverability Upgrades is to be installed on property owned by 
persons other than Interconnection Customer or Connecting Transmission Owner, the Connecting 
Transmission Owner agrees, to the extent consistent with applicable law, at Interconnection 
Customer’s expense to use efforts, similar in nature and extent to those that it typically undertakes 
for its own or affiliated generation, including use of its eminent domain authority, and to the extent 
consistent with state law, to procure from such persons any rights of use, licenses, rights of way 
and easements that are necessary to construct, operate, maintain, test, inspect, replace or remove 
the Connecting Transmission Owner’s Attachment Facilities, System Upgrade Facilities, and/or 
System Deliverability Upgrades upon such property. Notwithstanding the previous sentence, the 
Connecting Transmission Owner’s exercise of powers and rights to acquire real property or any 
rights in real property, pursuant to this Section 5.13, is subject to the provisions of the Power 
Authority Act (or any amendments thereto), including Section 1007. 

5.14 Permits. 

 NYISO, Connecting Transmission Owner, and Interconnection Customer shall cooperate 
with each other in good faith in obtaining all permits, licenses and authorizations that are necessary 
to accomplish the interconnection in compliance with Applicable Laws and Regulations. With 
respect to this paragraph, Connecting Transmission Owner shall provide permitting assistance to 
Interconnection Customer comparable to that provided to the Connecting Transmission Owner’s 
own, or an Affiliate’s generation, if any. 

5.15 Early Construction of Base Case Facilities. 

 Interconnection Customer may request Connecting Transmission Owner to construct, and 
Connecting Transmission Owner shall construct, subject to a binding cost allocation agreement 
reached in accordance with Attachment S or HH to the ISO OATT, including Section 25.8.7 or 
40.17 thereof, using Reasonable Efforts to accommodate Interconnection Customer’s Initial 
Backfeed Date, all or any portion of any System Upgrade Facilities or System Deliverability 
Upgrades required for Interconnection Customer to be interconnected to the New York State 
Transmission System which are included in the Base Case of the Class Year Study or Cluster Study 
for Interconnection Customer, and which also are required to be constructed for another 
Interconnection Customer, but where such construction is not scheduled to be completed in time 
to achieve Interconnection Customer’s Initial Backfeed Date. 
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5.16 Suspension. 

 Interconnection Customer reserves the right, upon written notice to Connecting 
Transmission Owner and NYISO, to suspend at any time all work by Connecting Transmission 
Owner or Interconnection Customer, as applicable, associated with the construction and 
installation of Connecting Transmission Owner’s Attachment Facilities, System Upgrade 
Facilities, and/or System Deliverability Upgrades required for only that Interconnection Customer 
under this Agreement with the condition that the New York State Transmission System shall be 
left in a safe and reliable condition in accordance with Good Utility Practice and the safety and 
reliability criteria of Connecting Transmission Owner and NYISO. In such event, Interconnection 
Customer shall be responsible for all reasonable and necessary costs and/or obligations in 
accordance with Attachment HH to the OATT including those which Connecting Transmission 
Owner (i) has incurred pursuant to this Agreement prior to the suspension and (ii) incurs as a result 
of the suspension of such work, including any costs incurred by the Connecting Transmission 
Owner to perform such work as may be necessary to ensure the safety of persons and property and 
the integrity of the New York State Transmission System during such suspension and, if 
cancellation or suspension of material, equipment, and labor contracts which Connecting 
Transmission Owner cannot reasonably avoid; provided, however, that prior to canceling or 
suspending any such material, equipment, or labor contract, Connecting Transmission Owner shall 
obtain Interconnection Customer’s authorization to do so. Interconnection Customer’s election to 
suspend work pursuant to this Article 5.16 shall not toll the time period by which an 
Interconnection Customer may extend the Commercial Operation Date for the Facility without 
such extension being a Material Modification pursuant to Attachment HH to the OATT. 

 Connecting Transmission Owner shall invoice Interconnection Customer for such costs 
pursuant to Article 12 and shall use due diligence to minimize its costs. If: (i) pursuant to this 
Article 5.16, Interconnection Customer suspends work associated with the construction and 
installation of Connecting Transmission Owner’s Attachment Facilities, System Upgrade 
Facilities, and/or System Deliverability Upgrades that is required under this Agreement, and 
(ii) Interconnection Customer has, as applicable, either not recommenced work or requested 
Connecting Transmission Owner to recommence its work required under this Agreement on or 
before the expiration of three (3) years following commencement of such suspension, this 
Agreement shall be deemed terminated. The three-year period shall begin on the date the 
suspension is requested, or the date of the written notice to Connecting Transmission Owner and 
NYISO, if no effective date is specified. 

5.17 Taxes. 

 If the Facility is a Class Year Transmission Project or a Cluster Study Transmission Project, 
Appendix C to this Agreement shall include any project-specific variations from the tax 
requirements established in this Article 5.17 that are appropriate for the transmission facility. 

5.17.1 Interconnection Customer Payments Not Taxable. 

 Interconnection Customer and Connecting Transmission Owner intend that all payments 
or property transfers made by Interconnection Customer to Connecting Transmission Owner for 
the installation of the Connecting Transmission Owner’s Attachment Facilities and the System 
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Upgrade Facilities and the System Deliverability Upgrades shall be non-taxable, either as 
contributions to capital, or as an advance, in accordance with the Internal Revenue Code and any 
applicable state income tax laws and shall not be taxable as contributions in aid of construction or 
otherwise under the Internal Revenue Code and any applicable state income tax laws. 

5.17.2 Representations and Covenants. 

 In accordance with IRS Notice 2001-82 and IRS Notice 88-129, Interconnection Customer 
represents and covenants that (i) ownership of the electricity generated at the Generating Facility 
will pass to another party prior to the transmission of the electricity on the New York State 
Transmission System, (ii) for income tax purposes, the amount of any payments and the cost of 
any property transferred to the Connecting Transmission Owner for the Connecting Transmission 
Owner’s Attachment Facilities will be capitalized by Interconnection Customer as an intangible 
asset and recovered using the straight-line method over a useful life of twenty (20) years, and (iii) 
any portion of the Connecting Transmission Owner’s Attachment Facilities that is a “dual-use 
intertie,” within the meaning of IRS Notice 88-129, is reasonably expected to carry only a de 
minimis amount of electricity in the direction of the Generating Facility. For this purpose, “de 
minimis amount” means no more than 5 percent of the total power flows in both directions, 
calculated in accordance with the “5 percent test” set forth in IRS Notice 88-129. This is not 
intended to be an exclusive list of the relevant conditions that must be met to conform to IRS 
requirements for non-taxable treatment. 

 At Connecting Transmission Owner’s request, Interconnection Customer shall provide 
Connecting Transmission Owner with a report from an independent engineer confirming its 
representation in clause (iii), above. Connecting Transmission Owner represents and covenants 
that the cost of the Connecting Transmission Owner’s Attachment Facilities paid for by 
Interconnection Customer will have no net effect on the base upon which rates are determined. 

 5.17.3 Indemnification for the Cost Consequences of Current Tax Liability 
Imposed Upon the Connecting Transmission Owner. 

 Notwithstanding Article 5.17.1, Interconnection Customer shall protect, indemnify and 
hold harmless Connecting Transmission Owner from the cost consequences of any current tax 
liability imposed against Connecting Transmission Owner as the result of payments or property 
transfers made by Interconnection Customer to Connecting Transmission Owner under this 
Agreement, as well as any interest and penalties, other than interest and penalties attributable to 
any delay caused by Connecting Transmission Owner. 

 Connecting Transmission Owner shall not include a gross-up for the cost consequences of 
any current tax liability in the amounts it charges Interconnection Customer under this Agreement 
unless (i) Connecting Transmission Owner has determined, in good faith, that the payments or 
property transfers made by Interconnection Customer to Connecting Transmission Owner should 
be reported as income subject to taxation or (ii) any Governmental Authority directs Connecting 
Transmission Owner to report payments or property as income subject to taxation; provided, 
however, that Connecting Transmission Owner may require Interconnection Customer to provide 
security, in a form reasonably acceptable to Connecting Transmission Owner (such as a parental 
guarantee or a letter of credit), in an amount equal to the cost consequences of any current tax 
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liability under this Article 5.17. Interconnection Customer shall reimburse Connecting 
Transmission Owner for such costs on a fully grossed-up basis, in accordance with Article 5.17.4, 
within thirty (30) Calendar Days of receiving written notification from Connecting Transmission 
Owner of the amount due, including detail about how the amount was calculated. 

 This indemnification obligation shall terminate at the earlier of (1) the expiration of the 
ten-year testing period and the applicable statute of limitation, as it may be extended by the 
Connecting Transmission Owner upon request of the IRS, to keep these years open for audit or 
adjustment, or (2) the occurrence of a subsequent taxable event and the payment of any related 
indemnification obligations as contemplated by this Article 5.17. 

5.17.4 Tax Gross-Up Amount. 

 Interconnection Customer’s liability for the cost consequences of any current tax liability 
under this Article 5.17 shall be calculated on a fully grossed-up basis. Except as may otherwise 
be agreed to by the parties, this means that Interconnection Customer will pay Connecting 
Transmission Owner, in addition to the amount paid for the Attachment Facilities and System 
Upgrade Facilities and System Deliverability Upgrades, an amount equal to (1) the current taxes 
imposed on Connecting Transmission Owner (“Current Taxes”) on the excess of (a) the gross 
income realized by Connecting Transmission Owner as a result of payments or property transfers 
made by Interconnection Customer to Connecting Transmission Owner under this Agreement 
(without regard to any payments under this Article 5.17) (the “Gross Income Amount”) over 
(b) the present value of future tax deductions for depreciation that will be available as a result of 
such payments or property transfers (the “Present Value Depreciation Amount”), plus (2) an 
additional amount sufficient to permit the Connecting Transmission Owner to receive and retain, 
after the payment of all Current Taxes, an amount equal to the net amount described in clause (1). 

 For this purpose, (i) Current Taxes shall be computed based on Connecting Transmission 
Owner’s composite federal and state tax rates at the time the payments or property transfers are 
received and Connecting Transmission Owner will be treated as being subject to tax at the highest 
marginal rates in effect at that time (the “Current Tax Rate”), and (ii) the Present Value 
Depreciation Amount shall be computed by discounting Connecting Transmission Owner’s 
anticipated tax depreciation deductions as a result of such payments or property transfers by 
Connecting Transmission Owner’s current weighted average cost of capital. Thus, the formula for 
calculating Interconnection Customer’s liability to Connecting Transmission Owner pursuant to 
this Article 5.17.4 can be expressed as follows: (Current Tax Rate x (Gross Income Amount - 
Present Value Depreciation Amount))/(1 - Current Tax Rate). Interconnection Customer’s 
estimated tax liability in the event taxes are imposed shall be stated in Appendix A, Attachment 
Facilities and System Upgrade Facilities and System Deliverability Upgrades. 

5.17.5 Private Letter Ruling or Change or Clarification of Law. 

 At Interconnection Customer’s request and expense, Connecting Transmission Owner shall 
file with the IRS a request for a private letter ruling as to whether any property transferred or sums 
paid, or to be paid, by Interconnection Customer to Connecting Transmission Owner under this 
Agreement are subject to federal income taxation. Interconnection Customer will prepare the 
initial draft of the request for a private letter ruling, and will certify under penalties of perjury that 
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all facts represented in such request are true and accurate to the best of Interconnection Customer’s 
knowledge. Connecting Transmission Owner and Interconnection Customer shall cooperate in 
good faith with respect to the submission of such request. 

 Connecting Transmission Owner shall keep Interconnection Customer fully informed of 
the status of such request for a private letter ruling and shall execute either a privacy act waiver or 
a limited power of attorney, in a form acceptable to the IRS, that authorizes Interconnection 
Customer to participate in all discussions with the IRS regarding such request for a private letter 
ruling. Connecting Transmission Owner shall allow Interconnection Customer to attend all 
meetings with IRS officials about the request and shall permit Interconnection Customer to prepare 
the initial drafts of any follow-up letters in connection with the request. 

5.17.6 Subsequent Taxable Events. 

 If, within 10 years from the date on which the relevant Connecting Transmission Owner 
Attachment Facilities are placed in service, (i) Interconnection Customer Breaches the covenants 
contained in Article 5.17.2, (ii) a “disqualification event” occurs within the meaning of IRS Notice 
88-129, or (iii) this Agreement terminates and Connecting Transmission Owner retains ownership 
of the Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades, 
Interconnection Customer shall pay a tax gross-up for the cost consequences of any current tax 
liability imposed on Connecting Transmission Owner, calculated using the methodology described 
in Article 5.17.4 and in accordance with IRS Notice 90-60. 

5.17.7 Contests. 

 In the event any Governmental Authority determines that Connecting Transmission 
Owner’s receipt of payments or property constitutes income that is subject to taxation, Connecting 
Transmission Owner shall notify Interconnection Customer, in writing, within thirty (30) Calendar 
Days of receiving notification of such determination by a Governmental Authority. Upon the 
timely written request by Interconnection Customer and at Interconnection Customer’s sole 
expense, Connecting Transmission Owner may appeal, protest, seek abatement of, or otherwise 
oppose such determination. Upon Interconnection Customer’s written request and sole expense, 
Connecting Transmission Owner may file a claim for refund with respect to any taxes paid under 
this Article 5.17, whether or not it has received such a determination. Connecting Transmission 
Owner reserves the right to make all decisions with regard to the prosecution of such appeal, 
protest, abatement or other contest, including the selection of counsel and compromise or 
settlement of the claim, but Connecting Transmission Owner shall keep Interconnection Customer 
informed, shall consider in good faith suggestions from Interconnection Customer about the 
conduct of the contest, and shall reasonably permit Interconnection Customer or an 
Interconnection Customer representative to attend contest proceedings. 

 Interconnection Customer shall pay to Connecting Transmission Owner on a periodic 
basis, as invoiced by Connecting Transmission Owner, Connecting Transmission Owner’s 
documented reasonable costs of prosecuting such appeal, protest, abatement or other contest, 
including any costs associated with obtaining the opinion of independent tax counsel described in 
this Article 5.17.7. The Connecting Transmission Owner may abandon any contest if 
Interconnection Customer fails to provide payment to the Connecting Transmission Owner within 
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thirty (30) Calendar Days of receiving such invoice. At any time during the contest, Connecting 
Transmission Owner may agree to a settlement either with Interconnection Customer’s consent or 
after obtaining written advice from nationally-recognized tax counsel, selected by Connecting 
Transmission Owner, but reasonably acceptable to Interconnection Customer, that the proposed 
settlement represents a reasonable settlement given the hazards of litigation. Interconnection 
Customer’s obligation shall be based on the amount of the settlement agreed to by Interconnection 
Customer, or if a higher amount, so much of the settlement that is supported by the written advice 
from nationally-recognized tax counsel selected under the terms of the preceding sentence. The 
settlement amount shall be calculated on a fully grossed-up basis to cover any related cost 
consequences of the current tax liability. The Connecting Transmission Owner may also settle 
any tax controversy without receiving Interconnection Customer’s consent or any such written 
advice; however, any such settlement will relieve Interconnection Customer from any obligation 
to indemnify Connecting Transmission Owner for the tax at issue in the contest (unless the failure 
to obtain written advice is attributable to Interconnection Customer’s unreasonable refusal to the 
appointment of independent tax counsel). 

5.17.8 Refund. 

 In the event that (a) a private letter ruling is issued to Connecting Transmission Owner 
which holds that any amount paid or the value of any property transferred by Interconnection 
Customer to Connecting Transmission Owner under the terms of this Agreement is not subject to 
federal income taxation, (b) any legislative change or administrative announcement, notice, ruling 
or other determination makes it reasonably clear to Connecting Transmission Owner in good faith 
that any amount paid or the value of any property transferred by Interconnection Customer to 
Connecting Transmission Owner under the terms of this Agreement is not taxable to Connecting 
Transmission Owner, (c) any abatement, appeal, protest, or other contest results in a determination 
that any payments or transfers made by Interconnection Customer to Connecting Transmission 
Owner are not subject to federal income tax, or (d) if Connecting Transmission Owner receives a 
refund from any taxing authority for any overpayment of tax attributable to any payment or 
property transfer made by Interconnection Customer to Connecting Transmission Owner pursuant 
to this Agreement, Connecting Transmission Owner shall promptly refund to Interconnection 
Customer the following: 

 (i) Any payment made by Interconnection Customer under this Article 5.17 for taxes 
that is attributable to the amount determined to be non-taxable, together with interest thereon, 

 (ii) Interest on any amounts paid by Interconnection Customer to Connecting 
Transmission Owner for such taxes which Connecting Transmission Owner did not submit to the 
taxing authority, calculated in accordance with the methodology set forth in FERC’s regulations 
at 18 C.F.R. §35.19a(a)(2)(iii) from the date payment was made by Interconnection Customer to 
the date Connecting Transmission Owner refunds such payment to Interconnection Customer, and 

 (iii) With respect to any such taxes paid by Connecting Transmission Owner, any refund 
or credit Connecting Transmission Owner receives or to which it may be entitled from any 
Governmental Authority, interest (or that portion thereof attributable to the payment described in 
clause (i), above) owed to the Connecting Transmission Owner for such overpayment of taxes 
(including any reduction in interest otherwise payable by Connecting Transmission Owner to any 
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Governmental Authority resulting from an offset or credit); provided, however, that Connecting 
Transmission Owner will remit such amount promptly to Interconnection Customer only after and 
to the extent that Connecting Transmission Owner has received a tax refund, credit or offset from 
any Governmental Authority for any applicable overpayment of income tax related to the 
Connecting Transmission Owner’s Attachment Facilities. 

 The intent of this provision is to leave both Interconnection Customer and Connecting 
Transmission Owner, to the extent practicable, in the event that no taxes are due with respect to 
any payment for Attachment Facilities and System Upgrade Facilities and System Deliverability 
Upgrades hereunder, in the same position they would have been in had no such tax payments been 
made. 

5.17.9 Taxes Other Than Income Taxes. 

 Upon the timely request by Interconnection Customer, and at Interconnection Customer’s 
sole expense, Connecting Transmission Owner shall appeal, protest, seek abatement of, or 
otherwise contest any tax (other than federal or state income tax) asserted or assessed against 
Connecting Transmission Owner for which Interconnection Customer may be required to 
reimburse Connecting Transmission Owner under the terms of this Agreement. Interconnection 
Customer shall pay to Connecting Transmission Owner on a periodic basis, as invoiced by 
Connecting Transmission Owner, Connecting Transmission Owner’s documented reasonable 
costs of prosecuting such appeal, protest, abatement, or other contest. Interconnection Customer 
and Connecting Transmission Owner shall cooperate in good faith with respect to any such contest. 
Unless the payment of such taxes is a prerequisite to an appeal or abatement or cannot be deferred, 
no amount shall be payable by Interconnection Customer to Connecting Transmission Owner for 
such taxes until they are assessed by a final, non-appealable order by any court or agency of 
competent jurisdiction. In the event that a tax payment is withheld and ultimately due and payable 
after appeal, Interconnection Customer will be responsible for all taxes, interest and penalties, 
other than penalties attributable to any delay caused by Connecting Transmission Owner. 

5.18 Tax Status; Non-Jurisdictional Entities. 

5.18.1 Tax Status. 

 Each Party shall cooperate with the other Parties to maintain the other Parties’ tax status. 
Nothing in this Agreement is intended to adversely affect the tax status of any Party including the 
status of NYISO, or the status of any Connecting Transmission Owner with respect to the issuance 
of bonds including, but not limited to, Local Furnishing Bonds. Notwithstanding any other 
provisions of this Agreement, LIPA, NYPA and Consolidated Edison Company of New York, Inc. 
shall not be required to comply with any provisions of this Agreement that would result in the loss 
of tax-exempt status of any of their Tax-Exempt Bonds or impair their ability to issue future tax- 
exempt obligations. For purposes of this provision, Tax-Exempt Bonds shall include the 
obligations of the Long Island Power Authority, NYPA and Consolidated Edison Company of 
New York, Inc., the interest on which is not included in gross income under the Internal Revenue 
Code. 

5.18.2 Non-Jurisdictional Entities. 
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 LIPA and NYPA do not waive their exemptions, pursuant to Section 201(f) of the FPA, 
from Commission jurisdiction with respect to the Commission’s exercise of the FPA’s general 
ratemaking authority. 

5.19 Modification. 

5.19.1 General. 

 Either Interconnection Customer or Connecting Transmission Owner may undertake 
modifications to its facilities covered by this Agreement; provided, however, that if 
Interconnection Customer seeks to undertake any modifications for the Facility, Interconnection 
Customer must comply with the modification requirements for Facilities, including for extensions 
of the Commercial Operation Date, set forth in the ISO OATT and ISO Procedures. If either 
Interconnection Customer or Connecting Transmission Owner plans to undertake a modification 
that reasonably may be expected to affect the other Party’s facilities, that Party shall provide to the 
other Party, and to NYISO, sufficient information regarding such modification so that the other 
Party and NYISO may evaluate the potential impact of such modification prior to commencement 
of the work. Such information shall be deemed to be Confidential Information hereunder and shall 
include information concerning the timing of such modifications and whether such modifications 
are expected to interrupt the flow of electricity from the Facility. The Party desiring to perform 
such work shall provide the relevant drawings, plans, and specifications to the other Party and 
NYISO at least ninety (90) Calendar Days in advance of the commencement of the work or such 
shorter period upon which the Parties may agree, which agreement shall not unreasonably be 
withheld, conditioned or delayed. 

 In the case of Facility modifications that do not require Interconnection Customer to submit 
an Interconnection Request, the NYISO shall provide, within sixty (60) Calendar Days (or such 
other time as the Parties may agree), an estimate of any additional modifications to the New York 
State Transmission System, Connecting Transmission Owner’s Attachment Facilities or System 
Upgrade Facilities or System Deliverability Upgrades necessitated by such Interconnection 
Customer modification and a good faith estimate of the costs thereof. The Interconnection 
Customer shall be responsible for the cost of any such additional modifications, including the cost 
of studying the impact of the Interconnection Customer modification. 

5.19.2 Standards. 

 Any additions, modifications, or replacements made to a Party’s facilities shall be 
designed, constructed and operated in accordance with this Agreement, NYISO requirements and 
Good Utility Practice. 

5.19.3 Modification Costs. 

 Interconnection Customer shall not be assigned the costs of any additions, modifications, 
or replacements that Connecting Transmission Owner makes to the Connecting Transmission 
Owner’s Attachment Facilities or the New York State Transmission System to facilitate the 
interconnection of a third party to the Connecting Transmission Owner’s Attachment Facilities or 
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of the ISO OATT. Interconnection Customer shall be responsible for the costs of any additions, 
modifications, or replacements to the Interconnection Customer’s Attachment Facilities that may 
be necessary to maintain or upgrade such Interconnection Customer’s Attachment Facilities 
consistent with Applicable Laws and Regulations, Applicable Reliability Standards or Good 
Utility Practice. 

ARTICLE 6. TESTING AND INSPECTION 

6.1 Pre-Commercial Operation Date Testing and Modifications. 

 Prior to the Commercial Operation Date, the Connecting Transmission Owner shall test the 
Connecting Transmission Owner’s Attachment Facilities (including required control technologies 
and protection systems), System Upgrade Facilities, and System Deliverability Upgrades and 
Interconnection Customer shall test the Facility and the Interconnection Customer’s Attachment 
Facilities to ensure their safe and reliable operation. Similar testing may be required after initial 
operation. Interconnection Customer and Connecting Transmission Owner shall each make any 
modifications to its facilities that are found to be necessary as a result of such testing. 
Interconnection Customer shall bear the cost of all such testing and modifications. Interconnection 
Customer shall, as applicable, generate test energy at or transit test energy over the Facility only 
if it has arranged for the injection of such test energy in accordance with ISO Procedures. 

6.2 Post-Commercial Operation Date Testing and Modifications. 

 Interconnection Customer and Connecting Transmission Owner shall each at its own 
expense perform routine inspection and testing of its facilities and equipment in accordance with 
Good Utility Practice and Applicable Reliability Standards as may be necessary to ensure the 
continued interconnection of the Facility with the New York State Transmission System in a safe 
and reliable manner. Interconnection Customer and Connecting Transmission Owner shall each 
have the right, upon advance written notice, to require reasonable additional testing of the other 
Party’s facilities, at the requesting Party’s expense, as may be in accordance with Good Utility 
Practice. 

6.3 Right to Observe Testing. 

 Interconnection Customer and Connecting Transmission Owner shall each notify the other 
Party, and the NYISO, in advance of its performance of tests of its Attachment Facilities. The 
other Party, and the NYISO, shall each have the right, at its own expense, to observe such testing. 

6.4 Right to Inspect. 

 Interconnection Customer and Connecting Transmission Owner shall each have the right, 
but shall have no obligation to: (i) observe the other Party’s tests and/or inspection of any of its 
System Protection Facilities and other protective equipment, including Power System Stabilizers; 
(ii) review the settings of the other Party’s System Protection Facilities and other protective 
equipment; and (iii) review the other Party’s maintenance records relative to the Attachment 
Facilities, the System Protection Facilities and other protective equipment. NYISO shall have 
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necessary upon reasonable notice to the other Party. The exercise or non-exercise by a Party of 
any such rights shall not be construed as an endorsement or confirmation of any element or 
condition of the Attachment Facilities or the System Protection Facilities or other protective 
equipment or the operation thereof, or as a warranty as to the fitness, safety, desirability, or 
reliability of same. Any information that a Party obtains through the exercise of any of its rights 
under this Article 6.4 shall be treated in accordance with Article 22 of this Agreement and 
Attachment F to the ISO OATT. 

ARTICLE 7. METERING 

7.1 General. 

 Interconnection Customer and Connecting Transmission Owner shall each comply with 
applicable requirements of NYISO and the New York Public Service Commission when exercising 
its rights and fulfilling its responsibilities under this Article 7. Unless otherwise agreed by the 
Connecting Transmission Owner and NYISO approved meter service provider and 
Interconnection Customer, the Connecting Transmission Owner shall install Metering Equipment 
at the Point of Interconnection prior to any operation of the Facility and shall own, operate, test 
and maintain such Metering Equipment. Net power flows including MW and MVAR, MWHR 
and loss profile data to and from the Facility shall be measured at the Point of Interconnection. 
Connecting Transmission Owner shall provide metering quantities, in analog and/or digital form, 
as required, to Interconnection Customer or NYISO upon request. Where the Point of 
Interconnection for the Facility is other than the generator terminal, the Interconnection Customer 
shall also provide gross MW and MVAR quantities at the generator terminal as required by 
NYISO. If the Facility is a Class Year Transmission Project or a Cluster Study Transmission 
Project, Appendix C to this Agreement shall include any project-specific variations from the 
metering requirements established in this Article 7 that are appropriate for the transmission facility. 
Interconnection Customer shall bear all reasonable documented costs associated with the purchase, 
installation, operation, testing and maintenance of the Metering Equipment. 

7.2 Check Meters. 

 Interconnection Customer, at its option and expense, may install and operate, on its 
premises and on its side of the Point of Interconnection, one or more check meters to check 
Connecting Transmission Owner’s meters. Such check meters shall be for check purposes only 
and shall not be used for the measurement of power flows for purposes of this Agreement, except 
as provided in Article 7.4 below. The check meters shall be subject at all reasonable times to 
inspection and examination by Connecting Transmission Owner or its designee. The installation, 
operation and maintenance thereof shall be performed entirely by Interconnection Customer in 
accordance with Good Utility Practice. 

7.3 Standards. 

 Connecting Transmission Owner shall install, calibrate, and test revenue quality Metering 
Equipment including potential transformers and current transformers in accordance with 
applicable ANSI and PSC standards as detailed in the NYISO Control Center Communications 
Manual and in the NYISO Revenue Metering Requirements Manual. 
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7.4 Testing of Metering Equipment. 

 Connecting Transmission Owner shall inspect and test all of its Metering Equipment upon 
installation and at least once every two (2) years thereafter. If requested to do so by NYISO or 
Interconnection Customer, Connecting Transmission Owner shall, at Interconnection Customer’s 
expense, inspect or test Metering Equipment more frequently than every two (2) years. Connecting 
Transmission Owner shall give reasonable notice of the time when any inspection or test shall take 
place, and Interconnection Customer and NYISO may have representatives present at the test or 
inspection. If at any time Metering Equipment is found to be inaccurate or defective, it shall be 
adjusted, repaired or replaced at Interconnection Customer’s expense, in order to provide accurate 
metering, unless the inaccuracy or defect is due to Connecting Transmission Owner’s failure to 
maintain, then Connecting Transmission Owner shall pay. If Metering Equipment fails to register, 
or if the measurement made by Metering Equipment during a test varies by more than two percent 
from the measurement made by the standard meter used in the test, Connecting Transmission 
Owner shall adjust the measurements by correcting all measurements for the period during which 
Metering Equipment was in error by using Interconnection Customer’s check meters, if installed. 
If no such check meters are installed or if the period cannot be reasonably ascertained, the 
adjustment shall be for the period immediately preceding the test of the Metering Equipment equal 
to one-half the time from the date of the last previous test of the Metering Equipment. The NYISO 
shall reserve the right to review all associated metering equipment installation on Interconnection 
Customer’s or Connecting Transmission Owner’s property at any time. 

7.5 Metering Data. 

 At Interconnection Customer’s expense, the metered data shall be telemetered to one or 
more locations designated by Connecting Transmission Owner, Interconnection Customer, and 
NYISO. Such telemetered data shall be used, under normal operating conditions, as the official 
measurement of the amount of energy delivered from the Facility to the Point of Interconnection. 

ARTICLE 8. COMMUNICATIONS 

8.1 Interconnection Customer Obligations. 

 In accordance with applicable NYISO requirements, Interconnection Customer shall 
maintain satisfactory operating communications with Connecting Transmission Owner and 
NYISO. Interconnection Customer shall provide standard voice line and dedicated voice line 
communications at its Facility control room or central dispatch facility through use of either the 
public telephone system, or a voice communications system that does not rely on the public 
telephone system. Interconnection Customer shall also provide the dedicated data circuit(s) 
necessary to provide Interconnection Customer data to Connecting Transmission Owner and 
NYISO as set forth in Appendix D hereto. The data circuit(s) shall extend from the Facility to the 
location(s) specified by Connecting Transmission Owner and NYISO. Any required maintenance 
of such communications equipment shall be performed by Interconnection Customer. Operational 
communications shall be activated and maintained under, but not be limited to, the following 
events: system paralleling or separation, scheduled and unscheduled shutdowns, equipment 
clearances, and hourly and daily load data. 
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8.2 Remote Terminal Unit. 

 Prior to the Synchronization Date of the Facility, a Remote Terminal Unit, or equivalent 
data collection and transfer equipment acceptable to the Parties, shall be installed by 
Interconnection Customer, or by Connecting Transmission Owner at Interconnection Customer’s 
expense, to gather accumulated and instantaneous data to be telemetered to the location(s) 
designated by Connecting Transmission Owner and NYISO through use of a dedicated point-to- 
point data circuit(s) as indicated in Article 8.1. The communication protocol for the data circuit(s) 
shall be specified by Connecting Transmission Owner and NYISO. Instantaneous bi-directional 
analog real power and reactive power flow information must be telemetered directly to the 
location(s) specified by Connecting Transmission Owner and NYISO. 

 Each Party will promptly advise the appropriate other Party if it detects or otherwise learns 
of any metering, telemetry or communications equipment errors or malfunctions that require the 
attention and/or correction by that other Party. The Party owning such equipment shall correct 
such error or malfunction as soon as reasonably feasible. 

8.3 No Annexation. 

 Any and all equipment placed on the premises of a Party shall be and remain the property 
of the Party providing such equipment regardless of the mode and manner of annexation or 
attachment to real property, unless otherwise mutually agreed by the Party providing such 
equipment and the Party receiving such equipment. 

ARTICLE 9. OPERATIONS 

9.1 General. 

 Each Party shall comply with Applicable Laws and Regulations and Applicable Reliability 
Standards. Each Party shall provide to the other Parties all information that may reasonably be 
required by the other Parties to comply with Applicable Laws and Regulations, and Applicable 
Reliability Standards. If the Facility is a Class Year Transmission Project or a Cluster Study 
Transmission Project, Appendix C to this Agreement shall include any project-specific variations 
from the operating requirements established in this Article 9 that are appropriate for the 
transmission facility. 

9.2 NYISO and Connecting Transmission Owner Obligations. 

 Connecting Transmission Owner and NYISO shall cause the New York State Transmission 
System and the Connecting Transmission Owner’s Attachment Facilities to be operated, 
maintained and controlled in a safe and reliable manner in accordance with this Agreement and 
the NYISO Tariffs. Connecting Transmission Owner and NYISO may provide operating 
instructions to Interconnection Customer consistent with this Agreement, the NYISO Tariffs, ISO 
Procedures, and Connecting Transmission Owner’s operating protocols and procedures, as such 
requirements may change from time to time. Connecting Transmission Owner and NYISO will 
consider changes to their respective operating protocols and procedures proposed by 
Interconnection Customer. 



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 72 

35 
 
 
  



NYISO Agreements --> Service Agreements --> IA among NYISO, NYPA, and Fort Covington Solar 

Effective Date: 2/24/2026 - Docket #: ER26-1685-000 - Page 73 

SERVICE AGREEMENT NO. 2943 

9.3 Interconnection Customer Obligations. 

 Interconnection Customer shall at its own expense operate, maintain, and control the 
Facility and the Interconnection Customer’s Attachment Facilities in a safe and reliable manner 
and in accordance with this Agreement. Interconnection Customer shall operate the Facility and 
the Interconnection Customer’s Attachment Facilities in accordance with any additional NYISO 
and Connecting Transmission Owner requirements, as such requirements are set forth or 
referenced in Appendix C hereto. Appendix C will be modified to reflect changes to the 
requirements as they may change from time to time. Any Party may request that the appropriate 
other Party or Parties provide copies of the requirements set forth or referenced in Appendix C 
hereto. 

9.4 Start-Up and Synchronization. 

 Consistent with the mutually acceptable procedures of Interconnection Customer and 
Connecting Transmission Owner, Interconnection Customer is responsible for the proper 
synchronization of the Facility to the New York State Transmission System in accordance with 
NYISO and Connecting Transmission Owner procedures and requirements. 

9.5 Real and Reactive Power Control and Primary Frequency Response. 

 9.5.1 Power Factor Design Criteria. 

 9.5.1.1 Synchronous Generation. Interconnection Customer shall design 
the Facility to maintain effective composite power delivery at continuous rated power output at 
the Point of Interconnection at a power factor within the range of 0.95 leading to 0.95 lagging 
unless the NYISO or the Transmission Owner in whose Transmission District the Facility 
interconnects has established different requirements that apply to all generators in the New York 
Control Area or Transmission District (as applicable) on a comparable basis, in accordance with 
Good Utility Practice. 

 Interconnection Customer shall design and maintain the plant auxiliary systems to operate 
safely throughout the entire real and reactive power design range. 

 9.5.1.2 Non-Synchronous Generation. Interconnection Customer shall 
design the Facility to maintain composite power delivery at continuous rated power output at the 
high-side of the generator substation at a power factor within the range of 0.95 leading to 0.95 
lagging, unless the NYISO or the Transmission Owner in whose Transmission District the Facility 
interconnects has established a different power factor range that applies to all non-synchronous 
generators in the New York Control Area or Transmission District (as applicable) on a comparable 
basis, in accordance with Good Utility Practice. This power factor range standard shall be dynamic 
and can be met using, for example, power electronics designed to supply this level of reactive 
capability (taking into account any limitations due to voltage level, real power output, etc.) or fixed 
and switched capacitors, or a combination of the two. This requirement shall only apply to newly 
interconnection non-synchronous generators that have not yet executed a Class Year Study 
Agreement or a Cluster Study Agreement as of September 21, 2016. 
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 Interconnection Customer shall design and maintain the plant auxiliary systems to operate 
safely throughout the entire real and reactive power design range. 

9.5.2 Voltage Schedules. 

 Once Interconnection Customer has synchronized the Facility with the New York State 
Transmission System, NYISO shall require Interconnection Customer to operate the Facility to 
produce or absorb reactive power within the design capability of the Facility set forth in 
Article 9.5.1 (Power Factor Design Criteria). NYISO’s voltage schedules shall treat all sources of 
reactive power in the New York Control Area in an equitable and not unduly discriminatory 
manner. NYISO shall exercise Reasonable Efforts to provide Interconnection Customer with such 
schedules in accordance with ISO Procedures, and may make changes to such schedules as 
necessary to maintain the reliability of the New York State Transmission System. Interconnection 
Customer shall operate the Facility to maintain the specified output voltage or power factor at the 
Point of Interconnection within the design capability of the Facility set forth in Article 9.5.1 (Power 
Factor Design Criteria) as directed by the Connecting Transmission Owner’s system operator or 
the NYISO. If Interconnection Customer is unable to maintain the specified voltage or power 
factor, it shall promptly notify NYISO. 

9.5.3 Payment for Reactive Power. 

 NYISO shall pay Interconnection Customer for reactive power or voltage support service 
that Interconnection Customer provides from the Facility in accordance with the provisions of Rate 
Schedule 2 of the ISO Services Tariff. 

9.5.4 Voltage Regulators. 

 Whenever the Facility is operated in parallel with the New York State Transmission 
System, the automatic voltage regulators shall be in automatic operation at all times. If the 
Facility’s automatic voltage regulators are not capable of such automatic operation, 
Interconnection Customer shall immediately notify NYISO, or its designated representative, and 
ensure that such Facility’s real and reactive power are within the design capability of the Facility’s 
generating unit(s) and steady state stability limits and NYISO system operating (thermal, voltage 
and transient stability) limits. Interconnection Customer shall not cause its Facility to disconnect 
automatically or instantaneously from the New York State Transmission System or trip any 
generating unit comprising the Facility for an under or over frequency condition unless the 
abnormal frequency condition persists for a time period beyond the limits set forth in ANSI/IEEE 
Standard C37.106, or such other standard as applied to other generators in the New York Control 
Area on a comparable basis. 

9.5.5 Primary Frequency Response. 

 Interconnection Customer shall ensure the primary frequency response capability of its 
Facility by installing, maintaining, and operating a functioning governor or equivalent controls. 
The term “functioning governor or equivalent controls” as used herein shall mean the required 
hardware and/or software that provides frequency responsive real power control with the ability to 
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frequency deviations. Interconnection Customer is required to install a governor or equivalent 
controls with the capability of operating: (1) with a maximum 5 percent droop ± 0.036 Hz 
deadband; or (2) in accordance with the relevant droop, deadband, and timely and sustained 
response settings from an approved Applicable Reliability Standard providing for equivalent or 
more stringent parameters. The droop characteristic shall be: (1) based on the nameplate capacity 
of the Facility, and shall be linear in the range of frequencies between 59 and 61 Hz that are outside 
of the deadband parameter; or (2) based on an approved Applicable Reliability Standard providing 
for an equivalent or more stringent parameter. The deadband parameter shall be: the range of 
frequencies above and below nominal (60 Hz) in which the governor or equivalent controls is not 
expected to adjust the Facility’s real power output in response to frequency deviations. The 
deadband shall be implemented: (1) without a step to the droop curve, that is, once the frequency 
deviation exceeds the deadband parameter, the expected change in the Facility’s real power output 
in response to frequency deviations shall start from zero and then increase (for under-frequency 
deviations) or decrease (for over-frequency deviations) linearly in proportion to the magnitude of 
the frequency deviation; or (2) in accordance with an approved Applicable Reliability Standard 
providing for an equivalent or more stringent parameter. Interconnection Customer shall notify 
NYISO that the primary frequency response capability of the Facility has been tested and 
confirmed during commissioning. Once Interconnection Customer has synchronized the Facility 
with the New York State Transmission System, Interconnection Customer shall operate the 
Facility consistent with the provisions specified in Articles 9.5.1.1 and 9.5.5.2 of this Agreement. 
The primary frequency response requirements contained herein shall apply to both synchronous 
and non-synchronous Facilities. 

9.5.5.1 Governor or Equivalent Controls. 

 Whenever the Facility is operated in parallel with the New York State Transmission 
System, Interconnection Customer shall operate the Facility with its governor or equivalent 
controls in service and responsive to frequency. Interconnection Customer shall: (1) in 
coordination with NYISO, set the deadband parameter to: (1) a maximum of ±0.036 Hz and set 
the droop parameter to a maximum of 5 percent; or (2) implement the relevant droop and deadband 
settings from an approved Applicable Reliability Standard that provides for equivalent or more 
stringent parameters. Interconnection Customer shall be required to provide the status and settings 
of the governor and equivalent controls to NYISO and/or the Connecting Transmission Owner 
upon request. If Interconnection Customer needs to operate the Facility with its governor or 
equivalent controls not in service, Interconnection Customer shall immediately notify NYISO and 
the Connecting Transmission Owner, and provide both with the following information: (1) the 
operating status of the governor or equivalent controls (i.e., whether it is currently out of service 
or when it will be taken out of service); (2) the reasons for removing the governor or equivalent 
controls from service; and (3) a reasonable estimate of when the governor or equivalent controls 
will be returned to service. Interconnection Customer shall make Reasonable Efforts to return its 
governor or equivalent controls into service as soon as practicable. Interconnection Customer shall 
make Reasonable Efforts to keep outages of the Facility’s governor or equivalent controls to a 
minimum whenever the Facility is operated in parallel with the New York State Transmission 
System. 

9.5.5.2 Timely and Sustained Response. 
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 Interconnection Customer shall ensure that the Facility’s real power response to sustained 
frequency deviations outside of the deadband setting is automatically provided and shall begin 
immediately after frequency deviates outside of the deadband, and to the extent the Facility has 
operating capability in the direction needed to correct the frequency deviation. Interconnection 
Customer shall not block or otherwise inhibit the ability of the governor or equivalent controls to 
respond and shall ensure that the response is not inhibited, except under certain operational 
constraints including, but not limited to, ambient temperature limitations, physical energy 
limitations, outages of mechanical equipment, or regulatory requirements. The Facility shall 
sustain the real power response at least until system frequency returns to a value within the 
deadband setting of the governor or equivalent controls. An Applicable Reliability Standard with 
equivalent or more stringent requirements shall supersede the above requirements. 

9.5.5.3 Exemptions. 

 Facilities that are regulated by the United States Nuclear Regulatory Commission shall be 
exempt from Articles 9.5.5, 9.5.5.1, and 9.5.5.2 of this Agreement. Facilities that are behind the 
meter generation that is sized-to-load (i.e., the thermal load and the generation are near-balanced 
in real-time operation and the generation is primarily controlled to maintain the unique thermal, 
chemical, or mechanical output necessary for the operating requirements of its host facility) shall 
be required to install primary frequency response capability requirements in accordance with the 
droop and deadband capability requirements specified in Article 9.5.5, but shall be otherwise 
exempt from the operating requirements in Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.4 of this 
Agreement. 

9.5.5.4 Electric Storage Resources. 

 Interconnecting Customer interconnecting a Facility that contains an electric storage 
resource shall establish an operating range in Appendix C of this Agreement that specifies a 
minimum state of charge and a maximum state of charge between which the electric storage 
resource will be required to provide primary frequency response consistent with the conditions set 
forth in Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.3 of this Agreement. Appendix C shall specify 
whether the operating range is static or dynamic, and shall consider (1) the expected magnitude of 
frequency deviations in the interconnection; (2) the expected duration that system frequency will 
remain outside of the deadband parameter in the interconnection; (3) the expected incidence of 
frequency deviations outside of the deadband parameter in the interconnection; (4) the physical 
capabilities of the electric storage resource; (5) operational limitations of the electric storage 
resources due to manufacturer specification; and (6) any other relevant factors agreed to by the 
NYISO, Connecting Transmission Owner, and Interconnection Customer. If the operating range 
is dynamic, then Appendix C must establish how frequently the operating range will be reevaluated 
and the factors that may be considered during its reevaluation. 

 Interconnection Customer’s electric storage resource is required to provide timely and 
sustained primary frequency response consistent with Article 9.5.5.2 of this Agreement when it is 
online and dispatched to inject electricity to the New York State Transmission System and/or 
receive electricity from the New York State Transmission System. This excludes circumstances 
when the electric storage resource is not dispatched to inject electricity to the New York State 
Transmission System and/or dispatched to receive electricity from the New York State 
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Transmission System. If Interconnection Customer’s electric storage resource is charging at the 
time of a frequency deviation outside of its deadband parameter, it is to increase (for over- 
frequency deviations) or decrease (for under-frequency deviations) the rate at which it is charging 
in accordance with its droop parameter. Interconnection Customer’s electric storage resource is 
not required to change from charging to discharging, or vice versa, unless the response necessitated 
by the droop and deadband settings requires it to do so and it is technically capable of making such 
a transition. 

9.6 Outages and Interruptions. 

9.6.1 Outages. 

9.6.1.1 Outage Authority and Coordination. 

 Interconnection Customer and Connecting Transmission Owner may each, in accordance 
with ISO Procedures and Good Utility Practice and in coordination with the other Party, remove 
from service any of its respective Attachment Facilities or System Upgrade Facilities and System 
Deliverability Upgrades that may impact the other Party’s facilities as necessary to perform 
maintenance or testing or to install or replace equipment. Absent an Emergency State, the Party 
scheduling a removal of such facility(ies) from service will use Reasonable Efforts to schedule 
such removal on a date and time mutually acceptable to both the Interconnection Customer and 
the Connecting Transmission Owner. In all circumstances either Party planning to remove such 
facility(ies) from service shall use Reasonable Efforts to minimize the effect on the other Party of 
such removal. 

9.6.1.2 Outage Schedules. 

 The Connecting Transmission Owner shall post scheduled outages of its transmission 
facilities on the NYISO OASIS. Interconnection Customer shall submit its planned maintenance 
schedules for the Facility to Connecting Transmission Owner and NYISO for a minimum of a 
rolling thirty-six month period. Interconnection Customer shall update its planned maintenance 
schedules as necessary. NYISO may direct, or the Connecting Transmission Owner may request, 
Interconnection Customer to reschedule its maintenance as necessary to maintain the reliability of 
the New York State Transmission System. Compensation to Interconnection Customer for any 
additional direct costs that Interconnection Customer incurs as a result of rescheduling 
maintenance, including any additional overtime, breaking of maintenance contracts or other costs 
above and beyond the cost Interconnection Customer would have incurred absent the request to 
reschedule maintenance, shall be in accordance with the ISO OATT. Interconnection Customer 
will not be eligible to receive compensation, if during the twelve (12) months prior to the date of 
the scheduled maintenance, Interconnection Customer had modified its schedule of maintenance 
activities other than at the direction of the NYISO or request of the Connecting Transmission 
Owner. 

9.6.1.3 Outage Restoration. 
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out of service shall use Reasonable Efforts to promptly restore such facility(ies) to a normal 
operating condition consistent with the nature of the outage. The Party that owns the facility that 
is out of service shall provide the other Party and NYISO, to the extent such information is known, 
information on the nature of the Emergency State, an estimated time of restoration, and any 
corrective actions required. Initial verbal notice shall be followed up as soon as practicable with 
written notice explaining the nature of the outage. 

 9.6.2 Interruption of Service. If required by Good Utility Practice or Applicable 
Reliability Standards to do so, the NYISO or Connecting Transmission Owner may require 
Interconnection Customer to interrupt or reduce production or transmission of electricity if such 
production or transmission of electricity could adversely affect the ability of NYISO and 
Connecting Transmission Owner to perform such activities as are necessary to safely and reliably 
operate and maintain the New York State Transmission System. The following provisions shall 
apply to any interruption or reduction permitted under this Article 9.6.2: 

9.6.2.1 The interruption or reduction shall continue only for so long as 
reasonably necessary under Good Utility Practice; 

 9.6.2.2 Any such interruption or reduction shall be made on an equitable, non- 
discriminatory basis with respect to all generating and merchant transmission facilities directly 
connected to the New York State Transmission System; 

 9.6.2.3 When the interruption or reduction must be made under circumstances 
which do not allow for advance notice, NYISO or Connecting Transmission Owner shall notify 
Interconnection Customer by telephone as soon as practicable of the reasons for the curtailment, 
interruption, or reduction, and, if known, its expected duration. Telephone notification shall be 
followed by written notification as soon as practicable; 

 9.6.2.4 Except during the existence of an Emergency State, when the 
interruption or reduction can be scheduled without advance notice, NYISO or Connecting 
Transmission Owner shall notify Interconnection Customer in advance regarding the timing of 
such scheduling and further notify Interconnection Customer of the expected duration. NYISO or 
Connecting Transmission Owner shall coordinate with each other and Interconnection Customer 
using Good Utility Practice to schedule the interruption or reduction during periods of least impact 
to Interconnection Customer, the Connecting Transmission Owner and the New York State 
Transmission System; 

 9.6.2.5 The Parties shall cooperate and coordinate with each other to the 
extent necessary in order to restore the Facility, Attachment Facilities, and the New York State 
Transmission System to their normal operating state, consistent with system conditions and Good 
Utility Practice. 

9.6.3 Ride Through Capability and Performance. 

 The New York State Transmission System is designed to automatically activate a load- 
shed program as required by the Applicable Reliability Councils in the event of an under-frequency 
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ensure frequency “ride through” capability of the New York State Transmission System. Facility 
response to frequency deviations of predetermined magnitudes, both under-frequency and over- 
frequency deviations, shall be studied and coordinated with the NYISO and Connecting 
Transmission Owner in accordance with Good Utility Practice. Interconnection Customer shall 
also implement under-voltage and over-voltage relay set points, or equivalent electronic controls, 
as required by the Applicable Reliability Councils to ensure voltage “ride through” capability of 
the New York State Transmission System. The term “ride through” as used herein shall mean the 
ability of a Generating Facility to stay connected to and synchronized with the New York State 
Transmission System during system disturbances within a range of under-frequency, over- 
frequency, under-voltage, and over-voltage conditions, in accordance with Good Utility Practice 
and consistent with any standards and guidelines that are applied to other Generating Facilities in 
the Balancing Authority Area on a comparable basis unless the Transmission Owner in whose 
Transmission District the Facility interconnects has established different requirements that apply 
on a comparable basis in accordance with Good Utility Practice. For abnormal frequency 
conditions and voltage conditions within the “no trip zone” as that term is defined by ERO 
Reliability Standard PRC-024-3, any successor mandatory ride through ERO reliability standards, 
or any more stringent NPCC or NYSRC requirements applicable to Generating Facilities in the 
Balancing Authority Area on a comparable basis, the non-synchronous Generating Facility must 
ensure that, within any physical limitations of the Generating Facility, its control and protection 
settings are configured or set to (1) continue active power production during disturbance and post 
disturbance periods at pre-disturbance levels, unless reactive power priority mode is enabled or 
unless providing primary frequency response or fast frequency response; (2) minimize reductions 
in active power and remain within dynamic voltage and current limits, if reactive power priority 
mode is enabled, unless providing primary frequency response or fast frequency response; (3) not 
artificially limit dynamic reactive power capability during disturbances; and (4) return to pre- 
disturbance active power levels without artificial ramp rate limits if active power is reduced, unless 
providing primary frequency response or fast frequency response. 

9.6.4 System Protection and Other Control Requirements. 

 9.6.4.1 System Protection Facilities. Interconnection Customer shall, at its 
expense, install, operate and maintain System Protection Facilities as a part of the Facility or 
Interconnection Customer’s Attachment Facilities. Connecting Transmission Owner shall install 
at Interconnection Customer’s expense any System Protection Facilities that may be required on 
the Connecting Transmission Owner’s Attachment Facilities or the New York State Transmission 
System as a result of the interconnection of the Facility and Interconnection Customer’s 
Attachment Facilities. 

 9.6.4.2 The protection facilities of both Interconnection Customer and 
Connecting Transmission Owner shall be designed and coordinated with other systems in 
accordance with Good Utility Practice and Applicable Reliability Standards. 

 9.6.4.3 Interconnection Customer and Connecting Transmission Owner shall 
each be responsible for protection of its respective facilities consistent with Good Utility Practice 
and Applicable Reliability Standards. 
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 9.6.4.4 The protective relay design of Interconnection Customer and 
Connecting Transmission Owner shall each incorporate the necessary test switches to perform the 
tests required in Article 6 of this Agreement. The required test switches will be placed such that 
they allow operation of lockout relays while preventing breaker failure schemes from operating 
and causing unnecessary breaker operations and/or the tripping of Interconnection Customer’s 
Facility or Connecting Transmission Owner’s facilities. 

 9.6.4.5 Interconnection Customer and Connecting Transmission Owner will 
each test, operate and maintain System Protection Facilities in accordance with Good Utility 
Practice, ERO and NPCC criteria. 

 9.6.4.6 Prior to the Initial Backfeed Date, and again prior to the Commercial 
Operation Date, Interconnection Customer and Connecting Transmission Owner shall each 
perform, or their agents shall perform, a complete calibration test and functional trip test of the 
System Protection Facilities. At intervals suggested by Good Utility Practice and following any 
apparent malfunction of the System Protection Facilities, Interconnection Customer and 
Connecting Transmission Owner shall each perform both calibration and functional trip tests of its 
System Protection Facilities. These tests do not require the tripping of any in-service generation 
unit. These tests do, however, require that all protective relays and lockout contacts be activated. 

9.6.5 Requirements for Protection. 

 In compliance with NPCC requirements and Good Utility Practice, Interconnection 
Customer shall provide, install, own, and maintain relays, circuit breakers and all other devices 
necessary to remove any fault contribution of the Facility to any short circuit occurring on the New 
York State Transmission System not otherwise isolated by Connecting Transmission Owner’s 
equipment, such that the removal of the fault contribution shall be coordinated with the protective 
requirements of the New York State Transmission System. Such protective equipment shall 
include, without limitation, a disconnecting device or switch with load-interrupting capability 
located between the Facility and the New York State Transmission System at a site selected upon 
mutual agreement (not to be unreasonably withheld, conditioned or delayed) of Interconnection 
Customer and Connecting Transmission Owner. Interconnection Customer shall be responsible 
for protection of the Facility and Interconnection Customer’s other equipment from such 
conditions as negative sequence currents, over- or under-frequency, sudden load rejection, over- 
or under-voltage, and generator loss-of-field. Interconnection Customer shall be solely responsible 
to disconnect the Facility and Interconnection Customer’s other equipment if conditions on the 
New York State Transmission System could adversely affect the Facility. 

9.6.6 Power Quality. 

 Neither the facilities of Interconnection Customer nor the facilities of Connecting 
Transmission Owner shall cause excessive voltage flicker nor introduce excessive distortion to the 
sinusoidal voltage or current waves as defined by ANSI Standard C84.1-1989, in accordance with 
IEEE Standard 519, or any applicable superseding electric industry standard. In the event of a 
conflict between ANSI Standard C84.1-1989, or any applicable superseding electric industry 
standard, ANSI Standard C84.1-1989, or the applicable superseding electric industry standard, 
shall control. 
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9.7 Switching and Tagging Rules. 

 Interconnection Customer and Connecting Transmission Owner shall each provide the 
other Party a copy of its switching and tagging rules that are applicable to the other Party’s 
activities. Such switching and tagging rules shall be developed on a nondiscriminatory basis. The 
Parties shall comply with applicable switching and tagging rules, as amended from time to time, 
in obtaining clearances for work or for switching operations on equipment. 

9.8 Use of Attachment Facilities by Third Parties. 

 9.8.1 Purpose of Attachment Facilities. 

 Except as may be required by Applicable Laws and Regulations, or as otherwise agreed to 
among the Parties, the Attachment Facilities shall be constructed for the sole purpose of 
interconnecting the Facility to the New York State Transmission System and shall be used for no 
other purpose. 

9.8.2 Third Party Users. 

 If required by Applicable Laws and Regulations or if the Parties mutually agree, such 
agreement not to be unreasonably withheld, to allow one or more third parties to use the 
Connecting Transmission Owner’s Attachment Facilities, or any part thereof, Interconnection 
Customer will be entitled to compensation for the capital expenses it incurred in connection with 
the Attachment Facilities based upon the pro rata use of the Attachment Facilities by Connecting 
Transmission Owner, all third party users, and Interconnection Customer, in accordance with 
Applicable Laws and Regulations or upon some other mutually-agreed upon methodology. In 
addition, cost responsibility for ongoing costs, including operation and maintenance costs 
associated with the Attachment Facilities, will be allocated between Interconnection Customer and 
any third party users based upon the pro rata use of the Attachment Facilities by Connecting 
Transmission Owner, all third party users, and Interconnection Customer, in accordance with 
Applicable Laws and Regulations or upon some other mutually agreed upon methodology. If the 
issue of such compensation or allocation cannot be resolved through such negotiations, it shall be 
submitted to FERC for resolution. 

9.9 Disturbance Analysis Data Exchange. 

 The Parties will cooperate with one another and the NYISO in the analysis of disturbances 
to either the Facility or the New York State Transmission System by gathering and providing 
access to any information relating to any disturbance, including information from disturbance 
recording equipment, protective relay targets, breaker operations and sequence of events records, 
and any disturbance information required by Good Utility Practice. 

9.10 Phasor Measurement Units 

 An Interconnection Customer or the Connecting Transmission Owner shall install, at 
Interconnection Customer’s expense, a phasor measurement unit (“PMU”) if the Interconnection 
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to or greater than 100 MW or (b) requires, as Attachment Facilities or System Upgrade Facilities, 
a new substation of 230kV or above. 

 The PMU shall be installed on the high side of the generator step-up transformer for the 
Facility. The PMU must be capable of performing phasor measurements at a minimum of 60 
samples per second which are synchronized via a high-accuracy satellite clock. To the extent 
Interconnection Customer or Connecting Transmission Owner installs similar quality equipment, 
such as relays or digital fault recorders, that can collect data at least at the same rate as PMUs and 
which data is synchronized via a high-accuracy satellite clock, such equipment would satisfy this 
requirement. 

 Interconnection Customer or the Connecting Transmission Owner shall be required to 
install, at Interconnection Customer’s expense, PMU equipment, which includes the 
communication circuit capable of carrying the PMU data to the Connecting Transmission Owner’s 
data concentrator. Connecting Transmission Owner will store the PMU data locally for thirty (30) 
Calendar Days. The Interconnection Customer’s and Connecting Transmission Owner’s 
responsibilities concerning the PMU and PMU equipment shall be set forth in Appendix A to this 
Agreement. Connecting Transmission Owner shall provide the NYISO all necessary and 
requested information through its and the NYISO’s synchrophasor system, including the 
following: (a) gross MW and MVAR measured at the high side of the generator step-up 
transformer for the Facility; (b) generator terminal voltage and current magnitudes and angles; (c) 
generator terminal frequency and frequency rate of change; and (d) generator field voltage and 
current, where available; and (e) breaker status, if available. The Connecting Transmission Owner 
will provide for the ongoing support and maintenance of the network communications linking its 
data concentrator to the NYISO, consistent with ISO Procedures detailing the obligations related 
to SCADA data. 

ARTICLE 10. MAINTENANCE 

10.1 Connecting Transmission Owner Obligations. 

 Connecting Transmission Owner shall maintain its transmission facilities and Attachment 
Facilities in a safe and reliable manner and in accordance with this Agreement. 

10.2 Interconnection Customer Obligations. 

 Interconnection Customer shall maintain its Facility and Attachment Facilities in a safe 
and reliable manner and in accordance with this Agreement. 

10.3 Coordination. 

 Interconnection Customer and Connecting Transmission Owner shall confer regularly to 
coordinate the planning, scheduling and performance of preventive and corrective maintenance on 
the Facility and the Attachment Facilities. Interconnection Customer and Connecting 
Transmission Owner shall keep NYISO fully informed of the preventive and corrective 
maintenance that is planned, and shall schedule all such maintenance in accordance with ISO 
Procedures. 
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10.4 Secondary Systems. 

 Interconnection Customers and Connecting Transmission Owner shall each cooperate with 
the other in the inspection, maintenance, and testing of control or power circuits that operate below 
600 volts, AC or DC, including, but not limited to, any hardware, control or protective devices, 
cables, conductors, electric raceways, secondary equipment panels, transducers, batteries, 
chargers, and voltage and current transformers that directly affect the operation of Interconnection 
Customer’s or Connecting Transmission Owner’s facilities and equipment which may reasonably 
be expected to impact the other Party. Interconnection Customer and Connecting Transmission 
Owner shall each provide advance notice to the other Party, and to NYISO, before undertaking 
any work on such circuits, especially on electrical circuits involving circuit breaker trip and close 
contacts, current transformers, or potential transformers. 

10.5 Operating and Maintenance Expenses. 

 Subject to the provisions herein addressing the use of facilities by others, and except for 
operations and maintenance expenses associated with modifications made for providing 
interconnection or transmission service to a third party and such third party pays for such expenses, 
Interconnection Customer shall be responsible for all reasonable expenses including overheads, 
associated with: (1) owning, operating, maintaining, repairing, and replacing Interconnection 
Customer’s Attachment Facilities; and (2) operation, maintenance, repair and replacement of 
Connecting Transmission Owner’s Attachment Facilities. The Connecting Transmission Owner 
shall be entitled to the recovery of incremental operating and maintenance expenses that it incurs 
associated with System Upgrade Facilities and System Deliverability Upgrades if and to the extent 
provided for under Attachment HH to the ISO OATT. 

ARTICLE 11. PERFORMANCE OBLIGATION 

11.1 Interconnection Customer’s Attachment Facilities. 

 Interconnection Customer shall design, procure, construct, install, own and/or control the 
Interconnection Customer’s Attachment Facilities described in Appendix A hereto, at its sole 
expense. 

11.2 Connecting Transmission Owner’s Attachment Facilities. 

 Connecting Transmission Owner or Interconnection Customer, as determined in 
accordance with Article 5 of this Agreement, shall design, procure, construct, and/or install the 
Connecting Transmission Owner’s Attachment Facilities described in Appendix A hereto at the 
sole expense of the Interconnection Customer. Connecting Transmission Owner shall own the 
Connecting Transmission Owner’s Attachment Facilities. 

11.3 System Upgrade Facilities and System Deliverability Upgrades. 

 Connecting Transmission Owner or Interconnection Customer, as determined in 
accordance with Article 5 of this Agreement, shall design, procure, construct, and/or install the 
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Deliverability Upgrades. The responsibility of the Interconnection Customer for costs related to 
System Upgrade Facilities and System Deliverability Upgrades shall be determined in accordance 
with the provisions of Attachment HH to the OATT. 

11.4 Upgrades on Affected Systems or Upgrades Required for Multiple Projects on 
Connecting Transmission Owner’s System or Affected Systems. 

 If any System Upgrade Facilities or System Deliverability Upgrades are required on an 
Affected System or Connecting Transmission Owner’s system in connection with the 
interconnection of the Facility and are subject to the requirements to enter a Standard Upgrades 
Construction Agreement or a Standard Multiparty Upgrade Construction Agreement pursuant to 
the requirements in Attachment HH to the OATT, the upgrades will be described in Appendix A 
to this Agreement and constructed in accordance with the applicable construction agreement. If 
the Facility is subject to an Affected System Study for potential impacts to an External Affected 
System, the status of the Affected System Study and any identified Affected System Network 
Upgrades on the External Affected System will be described in Appendix A to this Agreement. 

11.5 Provision of Security. 

 At least thirty (30) Calendar Days prior to the commencement of the procurement, 
installation, or construction of a discrete portion of a Connecting Transmission Owner’s 
Attachment Facilities, Interconnection Customer shall provide Connecting Transmission Owner, 
at Interconnection Customer’s option, a guarantee, a letter of credit or other form of security that 
is reasonably acceptable to Connecting Transmission Owner and is consistent with the Uniform 
Commercial Code of the jurisdiction identified in Article 14.2.1 of this Agreement. Such security 
for payment shall be in an amount sufficient to cover the cost for Interconnection Customer’s share 
of constructing, procuring and installing the applicable portion of Connecting Transmission 
Owner’s Attachment Facilities, and shall be reduced on a dollar-for-dollar basis for payments 
made to Connecting Transmission Owner for these purposes. 

In addition: 

 11.5.1 The guarantee must be made by an entity that meets the commercially reasonable 
creditworthiness requirements of Connecting Transmission Owner, and contains terms and 
conditions that guarantee payment of any amount that may be due from Interconnection Customer, 
up to an agreed-to maximum amount. 

11.5.2 The letter of credit must be issued by a financial institution reasonably acceptable 
to Connecting Transmission Owner and must specify a reasonable expiration date. 

 11.5.3 Attachment HH to the ISO OATT shall govern the Security that Interconnection 
Customer provided for System Upgrade Facilities and System Deliverability Upgrades for a 
Generating Facility or Class Year Transmission Project that participated in a Class Year Study. 
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11.6 Interconnection Customer’s Compensation for Emergency Services. 

 If, during an Emergency State, Interconnection Customer provides services at the request 
or direction of the NYISO or Connecting Transmission Owner, Interconnection Customer will be 
compensated for such services in accordance with the ISO Services Tariff. 

11.7 Line Outage Costs. 

 Notwithstanding anything in the ISO OATT to the contrary, the Connecting Transmission 
Owner may propose to recover line outage costs associated with the installation of Connecting 
Transmission Owner’s Attachment Facilities, System Upgrade Facilities, or System Deliverability 
Upgrades on a case-by-case basis. 

ARTICLE 12. INVOICE 

12.1 General. 

 Interconnection Customer and Connecting Transmission Owner shall each submit to the 
other Party, on a monthly basis, invoices of amounts due for the preceding month. Each invoice 
shall state the month to which the invoice applies and fully describe the services and equipment 
provided. Interconnection Customer and Connecting Transmission Owner may discharge mutual 
debts and payment obligations due and owing to each other on the same date through netting, in 
which case all amounts one Party owes to the other Party under this Agreement, including interest 
payments or credits, shall be netted so that only the net amount remaining due shall be paid by the 
owing Party. 

12.2 Final Invoice. 

 Within six months after completion of the construction of the Connecting Transmission 
Owner’s Attachment Facilities, System Upgrade Facilities, and System Deliverability Upgrades, 
Connecting Transmission Owner shall provide an invoice of the final cost of the construction of 
the Connecting Transmission Owner’s Attachment Facilities, System Upgrade Facilities, and 
System Deliverability Upgrades, determined in accordance with Attachment HH to the ISO 
OATT, and shall set forth such costs in sufficient detail to enable Interconnection Customer to 
compare the actual costs with the estimates and to ascertain deviations, if any, from the cost 
estimates. Connecting Transmission Owner shall refund to Interconnection Customer any amount 
by which the actual payment by Interconnection Customer for estimated costs exceeds the actual 
costs of construction within thirty (30) Calendar Days of the issuance of such final construction 
invoice. 

12.3 Payment. 

 Invoices shall be rendered to the paying Party at the address specified in Appendix F hereto. 
The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of receipt. 
All payments shall be made in immediately available funds payable to the other Party, or by wire 
transfer to a bank named and account designated by the invoicing Party. Payment of invoices will 
not constitute a waiver of any rights or claims the paying Party may have under this Agreement. 
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12.4 Disputes. 

 In the event of a billing dispute between Connecting Transmission Owner and 
Interconnection Customer, Connecting Transmission Owner shall continue to perform under this 
Agreement as long as Interconnection Customer: (i) continues to make all payments not in dispute; 
and (ii) pays to Connecting Transmission Owner or into an independent escrow account the portion 
of the invoice in dispute, pending resolution of such dispute. If Interconnection Customer fails to 
meet these two requirements for continuation of service, then Connecting Transmission Owner 
may provide notice to Interconnection Customer of a Default pursuant to Article 17. Within thirty 
(30) Calendar Days after the resolution of the dispute, the Party that owes money to the other Party 
shall pay the amount due with interest calculated in accord with the methodology set forth in 
FERC’s Regulations at 18 C.F.R. § 35.19a(a)(2)(iii). 

ARTICLE 13. EMERGENCIES 

13.1 Obligations. 

 Each Party shall comply with the Emergency State procedures of NYISO, the Applicable 
Reliability Councils, of Applicable Laws and Regulations, and any emergency procedures agreed 
to by the NYISO Operating Committee. 

13.2 Notice. 

 NYISO or, as applicable, Connecting Transmission Owner shall notify Interconnection 
Customer promptly when it becomes aware of an Emergency State that affects the Connecting 
Transmission Owner’s Attachment Facilities or the New York State Transmission System that 
may reasonably be expected to affect Interconnection Customer’s operation of the Facility or the 
Interconnection Customer’s Attachment Facilities. Interconnection Customer shall notify NYISO 
and Connecting Transmission Owner promptly when it becomes aware of an Emergency State that 
affects the Facility or the Interconnection Customer’s Attachment Facilities that may reasonably 
be expected to affect the New York State Transmission System or the Connecting Transmission 
Owner’s Attachment Facilities. To the extent information is known, the notification shall describe 
the Emergency State, the extent of the damage or deficiency, the expected effect on the operation 
of Interconnection Customer’s or Connecting Transmission Owner’s facilities and operations, its 
anticipated duration and the corrective action taken and/or to be taken. The initial notice shall be 
followed as soon as practicable with written notice. 

13.3 Immediate Action. 

 Unless, in Interconnection Customer’s reasonable judgment, immediate action is required, 
Interconnection Customer shall obtain the consent of Connecting Transmission Owner, such 
consent to not be unreasonably withheld, prior to performing any manual switching operations at 
the Facility or the Interconnection Customer’s Attachment Facilities in response to an Emergency 
State either declared by NYISO, Connecting Transmission Owner or otherwise regarding New 
York State Transmission System. 
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13.4 NYISO and Connecting Transmission Owner Authority. 

13.4.1 General. 

 NYISO or Connecting Transmission Owner may take whatever actions with regard to the 
New York State Transmission System or the Connecting Transmission Owner’s Attachment 
Facilities it deems necessary during an Emergency State in order to (i) preserve public health and 
safety, (ii) preserve the reliability of the New York State Transmission System or the Connecting 
Transmission Owner’s Attachment Facilities, (iii) limit or prevent damage, and (iv) expedite 
restoration of service. 

 NYISO and Connecting Transmission Owner shall use Reasonable Efforts to minimize the 
effect of such actions or inactions on the Facility or the Interconnection Customer’s Attachment 
Facilities. NYISO or Connecting Transmission Owner may, on the basis of technical 
considerations, require the Facility to mitigate an Emergency State by taking actions necessary 
and limited in scope to remedy the Emergency State, including, but not limited to, directing 
Interconnection Customer to shut-down, start-up, increase or decrease the real or reactive power 
output of the Facility; implementing a reduction or disconnection pursuant to Article 13.4.2; 
directing Interconnection Customer to assist with blackstart (if available) or restoration efforts; or 
altering the outage schedules of the Facility and the Interconnection Customer’s Attachment 
Facilities. Interconnection Customer shall comply with all of the NYISO and Connecting 
Transmission Owner’s operating instructions concerning Facility real power and reactive power 
output within the manufacturer’s design limitations of the Facility’s equipment that is in service 
and physically available for operation at the time, in compliance with Applicable Laws and 
Regulations. 

13.4.2 Reduction and Disconnection. 

 NYISO or Connecting Transmission Owner may reduce generation or transmission from 
or disconnect the Facility or the Interconnection Customer’s Attachment Facilities, when such 
reduction or disconnection is necessary under Good Utility Practice due to an Emergency State. 
These rights are separate and distinct from any right of Curtailment of NYISO pursuant to the ISO 
OATT. When NYISO or Connecting Transmission Owner can schedule the reduction or 
disconnection in advance, NYISO or Connecting Transmission Owner shall notify Interconnection 
Customer of the reasons, timing and expected duration of the reduction or disconnection. NYISO 
or Connecting Transmission Owner shall coordinate with Interconnection Customer using Good 
Utility Practice to schedule the reduction or disconnection during periods of least impact to 
Interconnection Customer and the New York State Transmission System. Any reduction or 
disconnection shall continue only for so long as reasonably necessary under Good Utility Practice. 
The Parties shall cooperate with each other to restore the Facility, the Attachment Facilities, and 
the New York State Transmission System to their normal operating state as soon as practicable 
consistent with Good Utility Practice. 

13.5 Interconnection Customer Authority. 

Consistent with Good Utility Practice and this Agreement, Interconnection Customer may 
take whatever actions or inactions with regard to the Facility or the Interconnection Customer’s 
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Attachment Facilities during an Emergency State in order to (i) preserve public health and safety, 
(ii) preserve the reliability of the Facility or the Interconnection Customer’s Attachment Facilities, 
(iii) limit or prevent damage, and (iv) expedite restoration of service. Interconnection Customer 
shall use Reasonable Efforts to minimize the effect of such actions or inactions on the New York 
State Transmission System and the Connecting Transmission Owner’s Attachment Facilities. 
NYISO and Connecting Transmission Owner shall use Reasonable Efforts to assist 
Interconnection Customer in such actions. 

13.6 Limited Liability. 

 Except as otherwise provided in Article 11.6 of this Agreement, no Party shall be liable to 
another Party for any action it takes in responding to an Emergency State so long as such action is 
made in good faith and is consistent with Good Utility Practice and the NYISO Tariffs. 

 ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW 

14.1 Regulatory Requirements. 

 Each Party’s obligations under this Agreement shall be subject to its receipt of any required 
approval or certificate from one or more Governmental Authorities in the form and substance 
satisfactory to the applying Party, or the Party making any required filings with, or providing notice 
to, such Governmental Authorities, and the expiration of any time period associated therewith. 
Each Party shall in good faith seek and use its Reasonable Efforts to obtain such other approvals. 
Nothing in this Agreement shall require Interconnection Customer to take any action that could 
result in its inability to obtain, or its loss of, status or exemption under the Federal Power Act or 
the Public Utility Holding Company Act of 2005 or the Public Utility Regulatory Policies Act of 
1978, as amended. 

14.2 Governing Law. 

 14.2.1 The validity, interpretation and performance of this Agreement and each of its 
provisions shall be governed by the laws of the state of New York, without regard to its conflicts 
of law principles. 

14.2.2 This Agreement is subject to all Applicable Laws and Regulations. 

14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or otherwise 
contest any laws, orders, rules, or regulations of a Governmental Authority. 

ARTICLE 15. NOTICES 

15.1 General. 

 Unless otherwise provided in this Agreement, any notice, demand or request required or 
permitted to be given by a Party to the other Parties and any instrument required or permitted to 
be tendered or delivered by a Party in writing to the other Parties shall be effective when delivered 
and may be so given, tendered or delivered, by recognized national courier, or by depositing the 
same with the United States Postal Service with postage prepaid, for delivery by certified or 
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registered mail, addressed to the Party, or personally delivered to the Party, at the address set out 
in Appendix F hereto. 

 A Party may change the notice information in this Agreement by giving five (5) Business 
Days written notice prior to the effective date of the change. 

15.2 Billings and Payments. 

Billings and payments shall be sent to the addresses set out in Appendix F hereto. 

15.3 Alternative Forms of Notice. 

 Any notice or request required or permitted to be given by a Party to the other Parties and 
not required by this Agreement to be given in writing may be so given by telephone or email to 
the telephone numbers and email addresses set out in Appendix F hereto. 

15.4 Operations and Maintenance Notice. 

 Interconnection Customer and Connecting Transmission Owner shall each notify the other 
Party, and NYISO, in writing of the identity of the person(s) that it designates as the point(s) of 
contact with respect to the implementation of Articles 9 and 10 of this Agreement. 

ARTICLE 16. FORCE MAJEURE 

 Economic hardship is not considered a Force Majeure event. A Party shall not be 
responsible or liable, or deemed, in Default with respect to any obligation hereunder, (including 
obligations under Article 4 of this Agreement), other than the obligation to pay money when due, 
to the extent the Party is prevented from fulfilling such obligation by Force Majeure. A Party 
unable to fulfill any obligation hereunder (other than an obligation to pay money when due) by 
reason of Force Majeure shall give notice and the full particulars of such Force Majeure to the 
other Parties in writing or by telephone as soon as reasonably possible after the occurrence of the 
cause relied upon. Telephone notices given pursuant to this Article shall be confirmed in writing 
as soon as reasonably possible and shall specifically state full particulars of the Force Majeure, the 
time and date when the Force Majeure occurred and when the Force Majeure is reasonably 
expected to cease. The Party affected shall exercise due diligence to remove such disability with 
reasonable dispatch, but shall not be required to accede or agree to any provision not satisfactory 
to it in order to settle and terminate a strike or other labor disturbance. 

ARTICLE 17. DEFAULT 

17.1 General. 

 No Breach shall exist where such failure to discharge an obligation (other than the payment 
of money) is the result of Force Majeure as defined in this Agreement or the result of an act or 
omission of the other Parties. Upon a Breach, the non-Breaching Parties shall give written notice 
of such to the Breaching Party. The Breaching Party shall have thirty (30) Calendar Days from 
receipt of the Breach notice within which to cure such Breach; provided however, if such Breach 
is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall commence such 
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cure within thirty (30) Calendar Days after notice and continuously and diligently complete such 
cure within ninety (90) Calendar Days from receipt of the Breach notice; and, if cured within such 
time, the Breach specified in such notice shall cease to exist. 

17.2 Right to Terminate. 

 If a Breach is not cured as provided in this Article 17, or if a Breach is not capable of being 
cured within the period provided for herein, the non-Breaching Parties acting together shall 
thereafter have the right to declare a Default and terminate this Agreement by written notice at any 
time until cure occurs, and be relieved of any further obligation hereunder and, whether or not 
those Parties terminate this Agreement, to recover from the defaulting Party all amounts due 
hereunder, plus all other damages and remedies to which they are entitled at law or in equity. The 
provisions of this Article will survive termination of this Agreement. 

ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

18.1 Indemnity. 

 Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save 
harmless, as applicable, the other Parties (each an “Indemnified Party”) from, any and all damages, 
losses, claims, including claims and actions relating to injury to or death of any person or damage 
to property, the alleged violation of any Environmental Law, or the release or threatened release 
of any Hazardous Substance, demand, suits, recoveries, costs and expenses, court costs, attorney 
fees, and all other obligations by or to third parties (any and all of these a “Loss”), arising out of 
or resulting from (i) the Indemnified Party’s performance of its obligations under this Agreement 
on behalf of the Indemnifying Party, except in cases where the Indemnifying Party can demonstrate 
that the Loss of the Indemnified Party was caused by the gross negligence or intentional 
wrongdoing of the Indemnified Party or (ii) the violation by the Indemnifying Party of any 
Environmental Law or the release by the Indemnifying Party of any Hazardous Substance. 

18.1.1 Indemnified Party. 

 If a Party is entitled to indemnification under this Article 18 as a result of a claim by a third 
party, and the Indemnifying Party fails, after notice and reasonable opportunity to proceed under 
Article 18.1.3, to assume the defense of such claim, such Indemnified Party may at the expense of 
the Indemnifying Party contest, settle or consent to the entry of any judgment with respect to, or 
pay in full, such claim. 

18.1.2 Indemnifying Party. 

 If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party 
harmless under this Article 18, the amount owing to the Indemnified Party shall be the amount of 
such Indemnified Party’s actual Loss, net of any insurance or other recovery. 

18.1.3 Indemnity Procedures. 

 Promptly after receipt by an Indemnified Party of any claim or notice of the 
commencement of any action or administrative or legal proceeding or investigation as to which 
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the indemnity provided for in Article 18.1 may apply, the Indemnified Party shall notify the 
Indemnifying Party of such fact. Any failure of or delay in such notification shall not affect a 
Party’s indemnification obligation unless such failure or delay is materially prejudicial to the 
Indemnifying Party. 

 Except as stated below, the Indemnifying Party shall have the right to assume the defense 
thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the 
Indemnified Party. If the defendants in any such action include one or more Indemnified Parties 
and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be 
legal defenses available to it and/or other Indemnified Parties which are different from or 
additional to those available to the Indemnifying Party, the Indemnified Party shall have the right 
to select separate counsel to assert such legal defenses and to otherwise participate in the defense 
of such action on its own behalf. In such instances, the Indemnifying Party shall only be required 
to pay the fees and expenses of one additional attorney to represent an Indemnified Party or 
Indemnified Parties having such differing or additional legal defenses. 

 The Indemnified Party shall be entitled, at its expense, to participate in any such action, 
suit or proceeding, the defense of which has been assumed by the Indemnifying Party. 
Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and 
control the defense of any such action, suit or proceedings if and to the extent that, in the opinion 
of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential 
imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of 
interest between the Indemnified Party and the Indemnifying Party, in such event the Indemnifying 
Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not settle or consent 
to the entry of any judgment in any action, suit or proceeding without the consent of the 
Indemnified Party, which shall not be unreasonably withheld, conditioned or delayed. 

18.2 No Consequential Damages. 

 Other than the liquidated damages heretofore described and the indemnity obligations set 
forth in Article 18.1, in no event shall any Party be liable under any provision of this Agreement 
for any losses, damages, costs or expenses for any special, indirect, incidental, consequential, or 
punitive damages, including but not limited to loss of profit or revenue, loss of the use of 
equipment, cost of capital, cost of temporary equipment or services, whether based in whole or in 
part in contract, in tort, including negligence, strict liability, or any other theory of liability; 
provided, however, that damages for which a Party may be liable to another Party under separate 
agreement will not be considered to be special, indirect, incidental, or consequential damages 
hereunder. 

18.3 Insurance. 

 Interconnection Customer and Connecting Transmission Owner shall each, at its own 
expense, procure and maintain in force throughout the period of this Agreement and until released 
by the other Parties, the following minimum insurance coverages, with insurance companies 
licensed to write insurance or approved eligible surplus lines carriers in the state of New York with 
a minimum A.M. Best rating of A or better for financial strength, and an A.M. Best financial size 
category of VIII or better: 
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18.3.1 Employers’ Liability and Workers’ Compensation Insurance providing statutory 
benefits in accordance with the laws and regulations of New York State. 

 18.3.2 Commercial General Liability (“CGL”) Insurance including premises and 
operations, personal injury, broad form property damage, broad form blanket contractual liability 
coverage products and completed operations coverage, coverage for explosion, collapse and 
underground hazards, independent contractors coverage, coverage for pollution to the extent 
normally available and punitive damages to the extent normally available using Insurance Services 
Office, Inc. Commercial General Liability Coverage (“ISO CG”) Form CG 00 01 04 13 or a form 
equivalent to or better than CG 00 01 04 13, with minimum limits of Two Million Dollars 
($2,000,000) per occurrence and Two Million Dollars ($2,000,000) aggregate combined single 
limit for personal injury, bodily injury, including death and property damage. 

 18.3.3 Comprehensive Automobile Liability Insurance for coverage of owned and non- 
owned and hired vehicles, trailers or semi-trailers designed for travel on public roads, with a 
minimum, combined single limit of One Million Dollars ($1,000,000) per occurrence for bodily 
injury, including death, and property damage. 

 18.3.4 If applicable, the Commercial General Liability and Comprehensive Automobile 
Liability Insurance policies should include contractual liability for work in connection with 
construction or demolition work on or within 50 feet of a railroad, or a separate Railroad Protective 
Liability Policy should be provided. 

 18.3.5 Excess Liability Insurance over and above the Employers’ Liability, Commercial 
General Liability and Comprehensive Automobile Liability Insurance coverages, with a minimum 
combined single limit of Twenty Million Dollars ($20,000,000) per occurrence and Twenty 
Million Dollars ($20,000,000) aggregate. The Excess policies should contain the same extensions 
listed under the Primary policies. 

 18.3.6 The Commercial General Liability Insurance, Comprehensive Automobile 
Insurance and Excess Liability Insurance policies of Interconnection Customer and Connecting 
Transmission Owner shall name the other Party, its parent, associated and Affiliate companies and 
their respective directors, officers, agents, servants and employees (“Other Party Group”) as 
additional insureds using ISO CG Endorsements: CG 20 33 04 13, and CG 20 37 04 13 or CG 20 
10 04 13 and CG 20 37 04 13 or equivalent to or better forms. All policies shall contain provisions 
whereby the insurers waive all rights of subrogation in accordance with the provisions of this 
Agreement against the Other Party Group and provide thirty (30) Calendar days advance written 
notice to the Other Party Group prior to anniversary date of cancellation or any material change in 
coverage or condition. 

 18.3.7 The Commercial General Liability Insurance, Comprehensive Automobile 
Liability Insurance and Excess Liability Insurance policies shall contain provisions that specify 
that the policies are primary and non-contributory. Interconnection Customer and Connecting 
Transmission Owner shall each be responsible for its respective deductibles or retentions. 

18.3.8 The Commercial General Liability Insurance, Comprehensive Automobile 
Liability Insurance and Excess Liability Insurance policies, if written on a Claims First Made 
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Basis, shall be maintained in full force and effect for at least three (3) years after termination of 
this Agreement, which coverage may be in the form of tail coverage or extended reporting period 
coverage if agreed by Interconnection Customer and Connecting Transmission Owner. 

 18.3.9 If applicable, Pollution Liability Insurance in an amount no less than $7,500,000 
per occurrence and $7,500,000 in the aggregate. The policy will provide coverage for claims 
resulting from pollution or other environmental impairment arising out of or in connection with 
work performed on the premises by the other party, its contractors and and/or subcontractors. Such 
insurance is to include coverage for, but not be limited to, cleanup, third party bodily injury and 
property damage and remediation and will be written on an occurrence basis. The policy shall 
name the Other Party Group as additional insureds, be primary and contain a waiver of 
subrogation. 

 18.3.10 The requirements contained herein as to the types and limits of all insurance to 
be maintained by Interconnection Customer and Connecting Transmission Owner are not intended 
to and shall not in any manner, limit or qualify the liabilities and obligations assumed by those 
Parties under this Agreement. 

 18.3.11 Within ninety (90) Calendar Days following execution of this Agreement, and as 
soon as practicable after the end of each fiscal year or at the renewal of the insurance policy and 
in any event within ninety (90) Calendar Days thereafter, Interconnection Customer and 
Connecting Transmission Owner shall provide certificate of insurance for all insurance required 
in this Agreement, executed by each insurer or by an authorized representative of each insurer. 

 18.3.12 Notwithstanding the foregoing, Interconnection Customer and Connecting 
Transmission Owner may each self-insure to meet the minimum insurance requirements of 
Articles 18.3.1 through 18.3.9 to the extent it maintains a self-insurance program; provided that, 
such Party’s senior debt is rated at investment grade, or better, by Standard & Poor’s and that its 
self-insurance program meets the minimum insurance requirements of Articles 18.3.1 through 
18.3.9. In the event that a Party is permitted to self-insure pursuant to this Article 18.3.12, it shall 
notify the other Party that it meets the requirements to self-insure and that its self-insurance 
program meets the minimum insurance requirements in a manner consistent with that specified in 
Articles 18.3.1 through 18.3.9 and provide evidence of such coverages. For any period of time 
that a Party’s senior debt is unrated by Standard & Poor’s or is rated at less than investment grade 
by Standard & Poor’s, such Party shall comply with the insurance requirements applicable to it 
under Articles 18.3.1 through 18.3.9. 

 18.3.13 Interconnection Customer and Connecting Transmission Owner agree to report 
to each other in writing as soon as practical all accidents or occurrences resulting in injuries to any 
person, including death, and any property damage arising out of this Agreement. 

 18.3.14 Subcontractors of each party must maintain the same insurance requirements 
stated under Articles 18.3.1 through 18.3.9 and comply with the Additional Insured requirements 
herein. In addition, their policies must state that they are primary and non-contributory and contain 
a waiver of subrogation. 
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ARTICLE 19. ASSIGNMENT 

 This Agreement may be assigned by a Party only with the written consent of the other 
Parties; provided that a Party may assign this Agreement without the consent of the other Parties 
to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 
authority and operational ability to satisfy the obligations of the assigning Party under this 
Agreement; provided further that a Party may assign this Agreement without the consent of the 
other Parties in connection with the sale, merger, restructuring, or transfer of a substantial portion 
or all of its assets, including the Attachment Facilities it owns, so long as the assignee in such a 
transaction directly assumes in writing all rights, duties and obligations arising under this 
Agreement; and provided further that Interconnection Customer shall have the right to assign this 
Agreement, without the consent of the NYISO or Connecting Transmission Owner, for collateral 
security purposes to aid in providing financing for the Facility, provided that Interconnection 
Customer will promptly notify the NYISO and Connecting Transmission Owner of any such 
assignment. Any financing arrangement entered into by Interconnection Customer pursuant to this 
Article will provide that prior to or upon the exercise of the secured party’s, trustee’s or 
mortgagee’s assignment rights pursuant to said arrangement, the secured creditor, the trustee or 
mortgagee will notify the NYISO and Connecting Transmission Owner of the date and particulars 
of any such exercise of assignment right(s) and will provide the NYISO and Connecting 
Transmission Owner with proof that it meets the requirements of Articles 11.5 and 18.3. If the 
Facility is made up of more than one resource, a Party may only assign this Agreement for the 
entire Facility and may not divide the Agreement into separate agreements for the individual 
resources that constitute the Facility. Any attempted assignment that violates this Article is void 
and ineffective. Any assignment under this Agreement shall not relieve a Party of its obligations, 
nor shall a Party’s obligations be enlarged, in whole or in part, by reason thereof. Where required, 
consent to assignment will not be unreasonably withheld, conditioned or delayed. 

ARTICLE 20. SEVERABILITY 

 If any provision in this Agreement is finally determined to be invalid, void or unenforceable 
by any court or other Governmental Authority having jurisdiction, such determination shall not 
invalidate, void or make unenforceable any other provision, agreement or covenant of this 
Agreement; provided that if Interconnection Customer (or any third party, but only if such third 
party is not acting at the direction of the Connecting Transmission Owner) seeks and obtains such 
a final determination with respect to any provision of the Alternate Option (Article 5.1.2), or the 
Negotiated Option (Article 5.1.4), then none of these provisions shall thereafter have any force or 
effect and the rights and obligations of Interconnection Customer and Connecting Transmission 
Owner shall be governed solely by the Standard Option (Article 5.1.1). 

ARTICLE 21. COMPARABILITY 

 The Parties will comply with all applicable comparability and code of conduct laws, rules 
and regulations, as amended from time to time. 
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ARTICLE 22. CONFIDENTIALITY 

22.1 Confidentiality. 

 Certain information exchanged by the Parties during the term of this Agreement shall 
constitute confidential information (“Confidential Information”) and shall be subject to this 
Article 22. 

 If requested by a Party receiving information, the Party supplying the information shall 
provide in writing, the basis for asserting that the information referred to in this Article warrants 
confidential treatment, and the requesting Party may disclose such writing to the appropriate 
Governmental Authority. Each Party shall be responsible for the costs associated with affording 
confidential treatment to its information. 

22.2 Term. 

 During the term of this Agreement, and for a period of three (3) years after the expiration 
or termination of this Agreement, except as otherwise provided in this Article 22, each Party shall 
hold in confidence and shall not disclose to any person Confidential Information. 

22.3 Confidential Information. 

 The following shall constitute Confidential Information: (1) any non-public information 
that is treated as confidential by the disclosing Party and which the disclosing Party identifies as 
Confidential Information in writing at the time, or promptly after the time, of disclosure; or 
(2) information designated as Confidential Information by the NYISO Code of Conduct contained 
in Attachment F to the ISO OATT. 

22.4 Scope. 

 Confidential Information shall not include information that the receiving Party can 
demonstrate: (1) is generally available to the public other than as a result of a disclosure by the 
receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential basis 
before receiving it from the disclosing Party; (3) was supplied to the receiving Party without 
restriction by a third party, who, to the knowledge of the receiving Party after due inquiry, was 
under no obligation to the disclosing Party to keep such information confidential; (4) was 
independently developed by the receiving Party without reference to Confidential Information of 
the disclosing Party; (5) is, or becomes, publicly known, through no wrongful act or omission of 
the receiving Party or Breach of this Agreement; or (6) is required, in accordance with Article 22.9 
of this Agreement, Order of Disclosure, to be disclosed by any Governmental Authority or is 
otherwise required to be disclosed by law or subpoena, or is necessary in any legal proceeding 
establishing rights and obligations under this Agreement. Information designated as Confidential 
Information will no longer be deemed confidential if the Party that designated the information as 
confidential notifies the other Party that it no longer is confidential. 
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22.5 Release of Confidential Information. 

 No Party shall release or disclose Confidential Information to any other person, except to 
its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees, 
consultants, or to parties who may be considering providing financing to or equity participation 
with Interconnection Customer, or to potential purchasers or assignees of a Party, on a need-to- 
know basis in connection with this Agreement, unless such person has first been advised of the 
confidentiality provisions of this Article 22 and has agreed to comply with such provisions. 
Notwithstanding the foregoing, a Party providing Confidential Information to any person shall 
remain primarily responsible for any release of Confidential Information in contravention of this 
Article 22. 

22.6 Rights. 

 Each Party retains all rights, title, and interest in the Confidential Information that each 
Party discloses to the other Party. The disclosure by each Party to the other Parties of Confidential 
Information shall not be deemed a waiver by any Party or any other person or entity of the right to 
protect the Confidential Information from public disclosure. 

22.7 No Warranties. 

 By providing Confidential Information, no Party makes any warranties or representations 
as to its accuracy or completeness. In addition, by supplying Confidential Information, no Party 
obligates itself to provide any particular information or Confidential Information to the other 
Parties nor to enter into any further agreements or proceed with any other relationship or joint 
venture. 

22.8 Standard of Care. 

 Each Party shall use at least the same standard of care to protect Confidential Information 
it receives as it uses to protect its own Confidential Information from unauthorized disclosure, 
publication or dissemination. Each Party may use Confidential Information solely to fulfill its 
obligations to the other Parties under this Agreement or its regulatory requirements, including the 
ISO OATT and ISO Services Tariff. The NYISO shall, in all cases, treat the information it receives 
in accordance with the requirements of Attachment F to the ISO OATT. 

22.9 Order of Disclosure. 

 If a court or a Government Authority or entity with the right, power, and apparent authority 
to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, requests for 
production of documents, administrative order, or otherwise, to disclose Confidential Information, 
that Party shall provide the other Parties with prompt notice of such request(s) or requirement(s) 
so that the other Parties may seek an appropriate protective order or waive compliance with the 
terms of this Agreement. Notwithstanding the absence of a protective order or waiver, the Party 
may disclose such Confidential Information which, in the opinion of its counsel, the Party is legally 
compelled to disclose. Each Party will use Reasonable Efforts to obtain reliable assurance that 
confidential treatment will be accorded any Confidential Information so furnished. 
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22.10 Termination of Agreement. 

 Upon termination of this Agreement for any reason, each Party shall, within ten (10) 
Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to 
destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the 
other Parties) or return to the other Parties, without retaining copies thereof, any and all written or 
electronic Confidential Information received from the other Parties pursuant to this Agreement. 

22.11 Remedies. 

 The Parties agree that monetary damages would be inadequate to compensate a Party for 
another Party’s Breach of its obligations under this Article 22. Each Party accordingly agrees that 
the other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the first 
Party Breaches or threatens to Breach its obligations under this Article 22, which equitable relief 
shall be granted without bond or proof of damages, and the receiving Party shall not plead in 
defense that there would be an adequate remedy at law. Such remedy shall not be deemed an 
exclusive remedy for the Breach of this Article 22, but shall be in addition to all other remedies 
available at law or in equity. The Parties further acknowledge and agree that the covenants 
contained herein are necessary for the protection of legitimate business interests and are reasonable 
in scope. No Party, however, shall be liable for indirect, incidental, or consequential or punitive 
damages of any nature or kind resulting from or arising in connection with this Article 22. 

22.12 Disclosure to FERC, its Staff, or a State. 

 Notwithstanding anything in this Article 22 to the contrary, and pursuant to 18 C.F.R. 
section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, requests 
information from one of the Parties that is otherwise required to be maintained in confidence 
pursuant to this Agreement or the ISO OATT, the Party shall provide the requested information to 
FERC or its staff, within the time provided for in the request for information. In providing the 
information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 388.112, request 
that the information be treated as confidential and non-public by FERC and its staff and that the 
information be withheld from public disclosure. Parties are prohibited from notifying the other 
Parties to this Agreement prior to the release of the Confidential Information to the Commission 
or its staff. The Party shall notify the other Parties to the Agreement when it is notified by FERC 
or its staff that a request to release Confidential Information has been received by FERC, at which 
time the Parties may respond before such information would be made public, pursuant to 18 C.F.R. 
section 388.112. Requests from a state regulatory body conducting a confidential investigation 
shall be treated in a similar manner if consistent with the applicable state rules and regulations. A 
Party shall not be liable for any losses, consequential or otherwise, resulting from that Party 
divulging Confidential Information pursuant to a FERC or state regulatory body request under this 
paragraph. 

22.13 Required Notices Upon Requests or Demands for Confidential Information 

 Except as otherwise expressly provided herein, no Party shall disclose Confidential 
Information to any person not employed or retained by the Party possessing the Confidential 
Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the 
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disclosing Party to be required to be disclosed in connection with a dispute between or among the 
Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the other 
Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its obligations 
under this Agreement, the ISO OATT or the ISO Services Tariff. Prior to any disclosures of a 
Party’s Confidential Information under this subparagraph, or if any third party or Governmental 
Authority makes any request or demand for any of the information described in this subparagraph, 
the disclosing Party agrees to promptly notify the other Party in writing and agrees to assert 
confidentiality and cooperate with the other Party in seeking to protect the Confidential 
Information from public disclosure by confidentiality agreement, protective order or other 
reasonable measures. 

 ARTICLE 23. INTERCONNECTION CUSTOMER AND CONNECTING 
TRANSMISSION OWNER NOTICES OF ENVIRONMENTAL RELEASES 

 Interconnection Customer and Connecting Transmission Owner shall each notify the other 
Party, first orally and then in writing, of the release of any Hazardous Substances, any asbestos or 
lead abatement activities, or any type of remediation activities related to the Facility or the 
Attachment Facilities, each of which may reasonably be expected to affect the other Party. The 
notifying Party shall: (i) provide the notice as soon as practicable, provided such Party makes a 
good faith effort to provide the notice no later than twenty-four hours after such Party becomes 
aware of the occurrence; and (ii) promptly furnish to the other Party copies of any publicly 
available reports filed with any Governmental Authorities addressing such events. 

 ARTICLE 24. INFORMATION REQUIREMENT 

24.1 Information Acquisition. 

 Connecting Transmission Owner and Interconnection Customer shall each submit specific 
information regarding the electrical characteristics of their respective facilities to the other, and to 
NYISO, as described below and in accordance with Applicable Reliability Standards. 

24.2 Information Submission by Connecting Transmission Owner. 

 The initial information submission by Connecting Transmission Owner shall occur no later 
than one hundred eighty (180) Calendar Days prior to the Synchronization Date and shall include 
New York State Transmission System information necessary to allow Interconnection Customer 
to select equipment and meet any system protection and stability requirements, unless otherwise 
mutually agreed to by Interconnection Customer and Connecting Transmission Owner and set 
forth in the Milestones table in Appendix B to this Agreement. On a monthly basis, Connecting 
Transmission Owner or Interconnection Customer, as applicable, shall provide the other Parties 
with a status report on the construction and installation of the Connecting Transmission Owner’s 
Attachment Facilities, System Upgrade Facilities, and System Deliverability Upgrades for which 
it is responsible, including, but not limited to, the following information: (1) progress to date; (2) a 
description of the activities since the last report; (3) a description of the action items for the next 
period; and (4) the delivery status of equipment ordered. 
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24.3 Updated Information Submission by Interconnection Customer. 

 The updated information submission by Interconnection Customer, including manufacturer 
information, shall occur no later than one hundred eighty (180) Calendar Days prior to the 
Synchronization Date, unless otherwise mutually agreed to by Interconnection Customer and 
Connecting Transmission Owner and set forth in the Milestone table in Appendix B to this 
Agreement. Interconnection Customer shall submit a completed copy of the Facility data 
requirements contained in, as applicable, Appendix 1 to the Standard Large Facility 
Interconnection Procedures in Attachment X to the OATT or Appendix 1 to the Standard 
Interconnection Procedures in Attachment HH to the OATT. It shall also include any additional 
information provided to Connecting Transmission Owner for the Class Year Study or Cluster 
Study. Information in this submission shall be the most current Facility design or expected 
performance data. Information submitted for stability models shall be compatible with NYISO 
standard models. If there is no compatible model, Interconnection Customer will work with a 
consultant mutually agreed to by the Parties to develop and supply a standard model and associated 
information. 

 If Interconnection Customer’s data is different from what Interconnection Customer 
originally provided to Connecting Transmission Owner and NYISO in its Interconnection Request 
or, if applicable, pursuant to an Class Year Study Agreement among Connecting Transmission 
Owner, NYISO and Interconnection Customer and this difference may be reasonably expected to 
affect the other Parties’ facilities or the New York State Transmission System, but does not require 
the submission of a new Interconnection Request, then NYISO will conduct appropriate studies to 
determine the impact on the New York State Transmission System based on the actual data 
submitted pursuant to this Article 24.3. Such studies will provide an estimate of any additional 
modifications to the New York State Transmission System, Connecting Transmission Owner’s 
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades based on 
the actual data and a good faith estimate of the costs thereof. The Interconnection Customer shall 
not begin Trial Operation until such studies are completed. The Interconnection Customer shall 
be responsible for the cost of any modifications required by the actual data, including the cost of 
any required studies. 

24.4 Information Supplementation. 

 Prior to the Commercial Operation Date, Interconnection Customer and Connecting 
Transmission Owner shall supplement their information submissions described above in this 
Article 24 with any and all “as-built” Facility information or “as-tested” performance information 
that differs from the initial submissions or, alternatively, written confirmation that no such 
differences exist. If the Facility is a Class Year Transmission Project or Cluster Study 
Transmission Project, Appendix C to this Agreement shall include any project-specific variations 
from the testing requirements established in this Article 24.4 that are appropriate for the 
transmission facility. 

 Interconnection Customer shall conduct tests on the Facility as required by Good Utility 
Practice such as an open circuit “step voltage” test on the Facility to verify proper operation of the 
Facility’s automatic voltage regulator. Unless otherwise agreed, the test conditions shall include: 
(1) Facility at synchronous speed; (2) automatic voltage regulator on and in voltage control mode; 
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and (3) a five percent change in Facility terminal voltage initiated by a change in the voltage 
regulators reference voltage. Interconnection Customer shall provide validated test recordings 
showing the responses of Facility terminal and field voltages. In the event that direct recordings 
of these voltages is impractical, recordings of other voltages or currents that mirror the response 
of the Facility’s terminal or field voltage are acceptable if information necessary to translate these 
alternate quantities to actual Facility terminal or field voltages is provided. Facility testing shall 
be conducted and results provided to the Connecting Transmission Owner and NYISO for each 
individual generating unit in a station. 

 Subsequent to the Commercial Operation Date, Interconnection Customer shall provide 
Connecting Transmission Owner and NYISO any information changes due to equipment 
replacement, repair, or adjustment. Connecting Transmission Owner shall provide 
Interconnection Customer and NYISO any information changes due to equipment replacement, 
repair or adjustment in the directly connected substation or any adjacent Connecting Transmission 
Owner substation that may affect the Interconnection Customer’s Attachment Facilities equipment 
ratings, protection or operating requirements. Interconnection Customer and Connecting 
Transmission Owner shall provide such information no later than thirty (30) Calendar Days after 
the date of the equipment replacement, repair or adjustment. 

 ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS 

25.1 Information Access. 

 Each Party (“Disclosing Party”) shall make available to another Party (“Requesting Party”) 
information that is in the possession of the Disclosing Party and is necessary in order for the 
Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the Requesting 
Party is responsible under this Agreement; and (ii) carry out its obligations and responsibilities 
under this Agreement. The Parties shall not use such information for purposes other than those set 
forth in this Article 25.1 of this Agreement and to enforce their rights under this Agreement. 

25.2 Reporting of Non-Force Majeure Events. 

 Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party 
becomes aware of its inability to comply with the provisions of this Agreement for a reason other 
than a Force Majeure event. The Parties agree to cooperate with each other and provide necessary 
information regarding such inability to comply, including the date, duration, reason for the 
inability to comply, and corrective actions taken or planned to be taken with respect to such 
inability to comply. Notwithstanding the foregoing, notification, cooperation or information 
provided under this Article shall not entitle the Party receiving such notification to allege a cause 
for anticipatory breach of this Agreement. 

25.3 Audit Rights. 

 Subject to the requirements of confidentiality under Article 22 of this Agreement, each 
Party shall have the right, during normal business hours, and upon prior reasonable notice to 
another Party, to audit at its own expense the other Party’s accounts and records pertaining to the 
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actions in an Emergency State. Any audit authorized by this Article shall be performed at the 
offices where such accounts and records are maintained and shall be limited to those portions of 
such accounts and records that relate to the Party’s performance and satisfaction of obligations 
under this Agreement. Each Party shall keep such accounts and records for a period equivalent to 
the audit rights periods described in Article 25.4 of this Agreement. 

25.4 Audit Rights Periods. 

25.4.1 Audit Rights Period for Construction-Related Accounts and Records. 

 Accounts and records related to the design, engineering, procurement, and construction of 
Connecting Transmission Owner’s Attachment Facilities, System Upgrade Facilities, and System 
Deliverability Upgrades shall be subject to audit for a period of twenty-four months following 
Connecting Transmission Owner’s issuance of a final invoice in accordance with Article 12.2 of 
this Agreement. 

25.4.2 Audit Rights Period for All Other Accounts and Records. 

 Accounts and records related to a Party’s performance or satisfaction of its obligations 
under this Agreement other than those described in Article 25.4.1 of this Agreement shall be 
subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit rights 
period shall be twenty-four months after the auditing Party’s receipt of an invoice giving rise to 
such cost obligations; and (ii) for an audit relating to all other obligations, the applicable audit 
rights period shall be twenty-four months after the event for which the audit is sought. 

25.5 Audit Results. 

 If an audit by a Party determines that an overpayment or an underpayment has occurred, a 
notice of such overpayment or underpayment shall be given to the other Party together with those 
records from the audit which support such determination. 

ARTICLE 26. SUBCONTRACTORS 

26.1 General. 

 Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 
however, that each Party shall require its subcontractors to comply with all applicable terms and 
conditions of this Agreement in providing such services and each Party shall remain primarily 
liable to the other Parties for the performance of such subcontractor. 

26.2 Responsibility of Principal. 

 The creation of any subcontract relationship shall not relieve the hiring Party of any of its 
obligations under this Agreement. The hiring Party shall be fully responsible to the other Parties 
for the acts or omissions of any subcontractor the hiring Party hires as if no subcontract had been 
made; provided, however, that in no event shall the NYISO or Connecting Transmission Owner 
be liable for the actions or inactions of Interconnection Customer or its subcontractors with respect 
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to obligations of Interconnection Customer under Article 5 of this Agreement. Any applicable 
obligation imposed by this Agreement upon the hiring Party shall be equally binding upon, and 
shall be construed as having application to, any subcontractor of such Party. 

26.3 No Limitation by Insurance. 

The obligations under this Article 26 will not be limited in any way by any limitation of 
subcontractor’s insurance. 

ARTICLE 27. DISPUTES 

27.1 Submission. 

 In the event any Party has a dispute, or asserts a claim, that arises out of or in connection 
with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties 
with written notice of the Dispute (“Notice of Dispute”). Such Dispute shall be referred to a 
designated senior representative of each Party for resolution on an informal basis as promptly as 
practicable after receipt of the Notice of Dispute by the other Parties. In the event the designated 
representatives are unable to resolve the Dispute through unassisted or assisted negotiations within 
thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such Dispute may, 
upon mutual agreement of the Parties, be submitted to arbitration and resolved in accordance with 
the arbitration procedures set forth below. In the event the Parties do not agree to submit such 
Dispute to arbitration, each Party may exercise whatever rights and remedies it may have in equity 
or at law consistent with the terms of this Agreement. 

27.2 External Arbitration Procedures. 

 Any arbitration initiated under this Agreement shall be conducted before a single neutral 
arbitrator appointed by the Parties. If the Parties fail to agree upon a single arbitrator within ten 
(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one 
arbitrator who shall sit on a three-member arbitration panel. In each case, the arbitrator(s) shall be 
knowledgeable in electric utility matters, including electric transmission and bulk power issues, 
and shall not have any current or past substantial business or financial relationships with any party 
to the arbitration (except prior arbitration). The arbitrator(s) shall provide each of the Parties an 
opportunity to be heard and, except as otherwise provided herein, shall conduct the arbitration in 
accordance with the Commercial Arbitration Rules of the American Arbitration Association 
(“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided, however, in 
the event of a conflict between the Arbitration Rules and the terms of this Article 27, the terms of 
this Article 27 shall prevail. 

27.3 Arbitration Decisions. 

 Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 
ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision 
and the reasons therefor. The arbitrator(s) shall be authorized only to interpret and apply the 
provisions of this Agreement and shall have no power to modify or change any provision of this 
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of the arbitrator(s) may be appealed solely on the grounds that the conduct of the arbitrator(s), or 
the decision itself, violated the standards set forth in the Federal Arbitration Act or the 
Administrative Dispute Resolution Act. The final decision of the arbitrator must also be filed with 
FERC if it affects jurisdictional rates, terms and conditions of service, Attachment Facilities, 
System Upgrade Facilities, or System Deliverability Upgrades. 

27.4 Costs. 

 Each Party shall be responsible for its own costs incurred during the arbitration process 
and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit 
on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the 
Parties. 

27.5 Termination. 

 Notwithstanding the provisions of this Article 27, any Party may terminate this Agreement 
in accordance with its provisions or pursuant to an action at law or equity. The issue of whether 
such a termination is proper shall not be considered a Dispute hereunder. 

ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS 

28.1 General. 

Each Party makes the following representations, warranties and covenants: 

28.2 Good Standing. 

 Such Party is duly organized, validly existing and in good standing under the laws of the 
state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do 
business in the state or states in which the Facility, Attachment Facilities, System Upgrade 
Facilities, and System Deliverability Upgrades owned by such Party, as applicable, are located or 
interconnect; and that it has the corporate power and authority to own its properties, to carry on its 
business as now being conducted, to enter into this Agreement and carry out the transactions 
contemplated hereby, and to perform and carry out all covenants and obligations on its part to be 
performed under and pursuant to this Agreement. 

28.2.1 Authority. 

 Such Party has the right, power and authority to enter into this Agreement, to become a 
Party hereto and to perform its obligations hereunder. This Agreement is a legal, valid and binding 
obligation of such Party, enforceable against such Party in accordance with its terms, except as the 
enforceability thereof may be limited by applicable bankruptcy, insolvency, reorganization or 
other similar laws affecting creditors’ rights generally and by general equitable principles 
(regardless of whether enforceability is sought in a proceeding in equity or at law). 

28.2.2 No Conflict. 
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 The execution, delivery and performance of this Agreement does not violate or conflict 
with the organizational or formation documents, or bylaws or operating agreement, of such Party, 
or any judgment, license, permit, order, material agreement or instrument applicable to or binding 
upon such Party or any of its assets. 

28.2.3 Consent and Approval. 

 Such Party has sought or obtained, or, in accordance with this Agreement will seek or 
obtain, each consent, approval, authorization, order, or acceptance by any Governmental Authority 
in connection with the execution, delivery and performance of this Agreement, and the Party will 
provide to any Governmental Authority notice of any actions under this Agreement that are 
required by Applicable Laws and Regulations. 

ARTICLE 29. MISCELLANEOUS 

29.1 Binding Effect. 

 This Agreement and the rights and obligations hereof, shall be binding upon and shall inure 
to the benefit of the successors and permitted assigns of the Parties hereto. 

29.2 Conflicts. 

 If there is a discrepancy or conflict between or among the terms and conditions of this 
cover agreement and the Appendices hereto, the terms and conditions of this cover agreement shall 
be given precedence over the Appendices, except as otherwise expressly agreed to in writing by 
the Parties. 

29.3 Rules of Interpretation. 

 This Agreement, unless a clear contrary intention appears, shall be construed and 
interpreted as follows: (1) the singular number includes the plural number and vice versa; 
(2) reference to any person includes such person’s successors and assigns but, in the case of a 
Party, only if such successors and assigns are permitted by this Agreement, and reference to a 
person in a particular capacity excludes such person in any other capacity or individually; 
(3) reference to any agreement (including this Agreement), document, instrument or tariff means 
such agreement, document, instrument, or tariff as amended or modified and in effect from time 
to time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to 
any Applicable Laws and Regulations means such Applicable Laws and Regulations as amended, 
modified, codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated otherwise, 
reference to any Article, Section or Appendix means such Article of this Agreement or such 
Appendix to this Agreement, or such Section to the Standard Interconnection Procedures or such 
Appendix to the Standard Interconnection Procedures, as the case may be; (6) “hereunder,” 
“hereof,” “herein,” “hereto” and words of similar import shall be deemed references to this 
Agreement as a whole and not to any particular Article or other provision hereof or thereof; 
(7) “including” (and with correlative meaning “include”) means including without limiting the 
generality of any description preceding such term; and (8) relative to the determination of any 
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period of time, “from” means “from and including,” “to” means “to but excluding” and “through” 
means “through and including.” 

29.4 Compliance. 

 Each Party shall perform its obligations under this Agreement in accordance with 
Applicable Laws and Regulations, Applicable Reliability Standards, the ISO OATT, ISO 
Procedures, and Good Utility Practice. To the extent a Party is required or prevented or limited in 
taking any action by such regulations and standards, such Party shall not be deemed to be in Breach 
of this Agreement for its compliance therewith. When any Party becomes aware of such a 
situation, it shall notify the other Parties promptly so that the Parties can discuss the amendment 
to this Agreement that is appropriate under the circumstances. 

29.5 Joint and Several Obligations. 

 Except as otherwise stated herein, the obligations of NYISO, Interconnection Customer, 
and Connecting Transmission Owner are several, and are neither joint nor joint and several. 

29.6 Entire Agreement. 

 This Agreement, including all Appendices and Schedules attached hereto, constitutes the 
entire agreement among the Parties with reference to the subject matter hereof, and supersedes all 
prior and contemporaneous understandings or agreements, oral or written, among the Parties with 
respect to the subject matter of this Agreement. There are no other agreements, representations, 
warranties, or covenants that constitute any part of the consideration for, or any condition to, either 
Party’s compliance with its obligations under this Agreement. 

29.7 No Third Party Beneficiaries. 

 This Agreement is not intended to and does not create rights, remedies, or benefits of any 
character whatsoever in favor of any persons, corporations, associations, or entities other than the 
Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 
successors in interest and permitted their assigns. 

29.8 Waiver. 

 The failure of a Party to this Agreement to insist, on any occasion, upon strict performance 
of any provision of this Agreement will not be considered a waiver of any obligation, right, or duty 
of, or imposed upon, such Party. Any waiver at any time by any Party of its rights with respect to 
this Agreement shall not be deemed a continuing waiver or a waiver with respect to any other 
failure to comply with any other obligation, right, duty of this Agreement. Termination or Default 
of this Agreement for any reason by Interconnection Customer shall not constitute a waiver of 
Interconnection Customer’s legal rights to obtain Capacity Resource Interconnection Service and 
Energy Resource Interconnection Service from the NYISO and Connecting Transmission Owner 
in accordance with the provisions of the ISO OATT. Any waiver of this Agreement shall, if 
requested, be provided in writing. 
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29.9 Headings. 

 The descriptive headings of the various Articles of this Agreement have been inserted for 
convenience of reference only and are of no significance in the interpretation or construction of 
this Agreement. 

29.10 Multiple Counterparts. 

 This Agreement may be executed in two or more counterparts, each of which is deemed an 
original but all constitute one and the same instrument. 

29.11 Amendment. 

 The Parties may by mutual agreement amend this Agreement, by a written instrument duly 
executed by all three of the Parties. 

29.12 Modification by the Parties. 

 The Parties may by mutual agreement amend the Appendices to this Agreement, by a 
written instrument duly executed by all three of the Parties. Such an amendment shall become 
effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations. 

29.13 Reservation of Rights. 

 NYISO and Connecting Transmission Owner shall have the right to make unilateral filings 
with FERC to modify this Agreement with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation under section 205 or any other applicable provision of 
the Federal Power Act and FERC’s rules and regulations thereunder, and Interconnection 
Customer shall have the right to make a unilateral filing with FERC to modify this Agreement 
pursuant to section 206 or any other applicable provision of the Federal Power Act and FERC’s 
rules and regulations thereunder; provided that each Party shall have the right to protest any such 
filing by another Party and to participate fully in any proceeding before FERC in which such 
modifications may be considered. Nothing in this Agreement shall limit the rights of the Parties 
or of FERC under sections 205 or 206 of the Federal Power Act and FERC’s rules and regulations 
thereunder, except to the extent that the Parties otherwise mutually agree as provided herein. 

29.14 No Partnership. 

 This Agreement shall not be interpreted or construed to create an association, joint venture, 
agency relationship, or partnership among the Parties or to impose any partnership obligation or 
partnership liability upon any Party. No Party shall have any right, power or authority to enter 
into any agreement or undertaking for, or act on behalf of, or to act as or be an agent or 
representative of, or to otherwise bind, any other Party. 

29.15 Other Transmission Rights. 

 Notwithstanding any other provision of this Agreement, nothing herein shall be construed 
as relinquishing or foreclosing any rights, including but not limited to firm transmission rights, 
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capacity rights, or transmission congestion rights that Interconnection Customer shall be entitled 
to, now or in the future under any other agreement or tariff as a result of, or otherwise associated 
with, the transmission capacity, if any, created by the System Upgrade Facilities and System 
Deliverability Upgrades. 

29.16 Modifications Related to NYISO’s Compliance with Order No. 2023 

 If, as part of the NYISO’s compliance proceeding at the Commission in response to Order 
No. 2023, the Commission directs that the NYISO modify the pro forma Standard Interconnection 
Agreement located in Appendix 15 of Attachment HH to the ISO OATT, the Parties shall amend 
and restate this Agreement to incorporate the modifications; provided, however, the Parties may 
agree to include in the amended and restated agreement non-conforming changes to any terms of 
the pro forma Standard Interconnection Agreement that have been modified to comply with the 
Commission’s order, which non-conforming modifications must be filed with the Commission for 
its acceptance. 
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 IN WITNESS WHEREOF, the Parties have executed this Agreement in duplicate 
originals, each of which shall constitute and be an original effective Agreement between the 
Parties. 

New York Independent System Operator, Inc. 

By: 

Name: 

Title: 

Date: 

New York Power Authority 

By: 

Name: 

Title: 

Date: 

Fort Covington Solar LLC 

By: By: 

Name: Name: 

Title: Title: 

Date: Date: 
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APPENDICES 

Appendix A Facility, Attachment Facilities, and Upgrades 

Appendix B Milestones 

Appendix C Operating Requirements 

Appendix D Security Arrangements Details 

Appendix E-1 Synchronization Date 

Appendix E-2 Commercial Operation Date 

Appendix F Addresses for Delivery of Notices and Billings 
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APPENDIX A 

FACILITY, ATTACHMENT FACILITIES, 
 AND UPGRADES 

1. Description of Facility 

Interconnection Customer is constructing a solar generating facility located in Franklin 
County, New York (“Facility”). The Facility has a maximum potential generating capacity 
of 250 MW in summer and winter with a reactive power capability corresponding to a 
power factor of 0.95 lagging to 0.95 leading. 

The Facility consists of eighty (80) SC3600UD SUNGROW inverters each paired with a 
pad mounted 3.6 MVA transformer (0.63/34.5 kV). The collection system will connect 
with twelve (12) 34.5 kV collector feeders consisting of ten (10) feeders with seven (7) 
units each and two (2) feeders with five (5) units each (“Fort Covington Solar Collector 
Substation”). Two (2) 345/34.5/13.8 kV 90/120/150 MVA wye/delta/wye main power 
transformers will step up the voltage from 34.5 kV to 345 kV. A 100 foot 345 kV 
transmission line will connect to the point of interconnection substation (“Cooks-Corner 
Substation”) containing a three (3) circuit-breaker ring bus to allow connection to the 
existing 345kV line. 

2. Point(s) of Interconnection and Point(s) of Change of Ownership 

(a) Point(s) of Interconnection (“POI”). 

The Point of Interconnection (“POI”) for the Facility is the new three-breaker ring bus 
Cooks-Corner Substation, cutting into Connecting Transmission Owner’s 345 kV HW1 
transmission line (“Line HW1”), approximately 17.69 miles from Connecting 
Transmission Owner’s Haverstock Substation and 17.7 miles from Connecting 
Transmission Owner’s Willis Substation. 

(b) Point(s) of Change of Ownership (“PCO”). 

The Point of Change of Ownership (“PCO”) is at the dead-end compression (hot end of the 
insulator string) on the first dead-end structure outside of Cooks-Corner Substation as 
shown in Figure A-3. 

Interconnection Customer will own the first dead-end structure outside of Cooks-Corner 
Station including insulators, hardware fittings and jumper loop. Connecting Transmission 
Owner will own the slack span. 

The POI and PCO are detailed on the POI one-line diagram in Figure A-1 and PCO 
Diagram in Figure A-3 of Appendix A, respectively. 

3. Attachment Facilities: 

(a) Interconnection Customer’s Attachment Facilities (“ICAFs”) 
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The Interconnection Customer’s Attachment Facilities (“ICAFs”) include the equipment 
and facilities between the Facility and the PCO. The ICAFs will consist of the Fort 
Covington Solar Collector Substation and the generator tie line. 

i. Fort Covington Solar Collector Substation 

At the Fort Covington Solar Collector Substation, the underground 34.5 kV collection 
system connects to feeder breakers, before connecting to the main power transformer to 
step up the voltage from 34.5 kV to 345 kV. One 345 kV circuit breaker with an isolating 
345 kV disconnect switch follows each of the two main power transformer before tying 
into the new 345 kV POI Substation. 

The Fort Covington Solar Collector Substation includes the following major equipment: 

• six (6) circuit breakers, 34.5 kV, 1200 A, 25 kAIC; 
• eighteen (18) three phase, gang operated, vertical break disconnect switches, 34.5 
 kV, 1200 A; 
• three (3) three phase, gang operated, vertical break disconnect switches, 34.5 kV, 

3000 A; 
• forty-two (42) single phase surge arresters, 24.4 kV maximum continuously 

operating voltage (“MCOV”); 
• six (6) potential transformers (“PTs”), 19.9 kV, 300/175:1:1, ACC: 0.3 W,X,Y,Z; 
• two (2) main power transformers, 345/34.5/13.8 kV, 90/120/150 MVA; 
• two (2) circuit breakers, 345 kV, 1200 A, 40 kAIC; 
• three (3) voltage transformers (“VT”), capacitive, 345 kV; 
• six (6) current transformers (“CTs”), 3000:5 A; 
• three (3) CTs, 200:5 A; 
• nine (9) single phase surge arresters, 220 kV MCOV; 
• three (3) disconnect switches, motor operated, vertical break, 345 kV, 1200 A; 
• two (2) 100 kVA station service transformers; and 
• control house with the following: 

o relay/control panel; 
o remote terminal unit (“RTU”) panel; 
o communications panel; 
o station battery bank; 
o battery charger; 
o DC panel; 
o DC disconnect switch; 
o automatic transfer switch; 
o AC disconnect switch; and 
o AC panel. 

The Fort Covington Solar Collector Substation will have separate PT and CT for check 
metering. 

ii. Generator Lead Line 
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The Fort Covington Solar Collector Substation will include a generator lead line, which 
will be a new 345 kV, approximately 100 feet in length, line from the Fort Covington Solar 
Collector Substation to the Cooks-Corner Station. 

iii. Phasor Measurement Unit 

The Interconnection Customer shall install and maintain, at its expense, phasor 
measurement units (“PMUs”) on the high side of the generator step-up transformer. The 
PMUs must be capable of performing phasor measurements at a minimum of sixty (60) 
samples per second synchronized via a high-accuracy satellite clock. Installation of similar 
quality equipment capable of collecting data at a minimum of the same rate as PMUs and 
for which data is synchronized via a high-accuracy satellite clock is permissible. 

Interconnection Customer shall install and maintain, at its expense, all PMU equipment 
(including communication circuits) at the Fort Covington Solar Collector Substation 
required to carry the PMU data to the Cooks-Corner Station. 

All CTs/PTs equipment associated with the PMUs shall be operated and maintained by the 
Interconnection Customer at its expense. 

The Interconnection Customer’s cost of PMU equipment and associated communication 
circuit equipment was not included in the Part 1 Facilities Study. 

(b) Connecting Transmission Owner’s Attachment Facilities (“CTOAFs”) 

The Interconnection Customer will be responsible for the engineering, design, 
procurement, construction, installation, testing, and commissioning of the CTOAFs to 
Connecting Transmission Owner’s standards to the extent such standards are not 
inconsistent with the terms of this Agreement, the ISO OATT, or applicable ISO 
procedures. All CTOAF electrical, civil, structural, environmental and mechanical 
components will comply with the Design Criteria for Interconnection Customer’s 
Connection to the New York Power Authority’s Transmission System Document O-ENG- 
SD-015 Rev 13 and New York Power Authority’s Division 1 Project Requirements 
Specification and its four (4) standalone documents. Equipment procurement for the 
Generating Facility, which includes the relaying and metering between the PCO and the 
POI and between the Fort Covington Collector Substation and the new Cooks-Corner 
Station, shall comply with applicable NYPA Procurement process including its Appendix 
P and other NERC CIP program requirements. 

The new Cooks-Corner Station is within Zone D, with Connecting Transmission Owner as 
the metering authority. Consistent with Section 7.3, metering equipment shall be in 
compliance with the NYISO Revenue Metering Requirements Manual, the New York State 
Department of Public Service Approved Meter List dated 08/15/2022 or the most current 
revision at the time of detailed design, and NERC FAC-001-3 (Facility Interconnection 
Requirements). Associated voltage transformers and current transformers are required to 
meet NYISO Manual 25 on Revenue Metering Requirements. 
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The Connecting Transmission Owner’s Attachment Facilities (“CTOAFs”) include all the 
equipment located between the POI and the PCO. 

As depicted in the simplified one-line diagram, the CTOAFs will include the following 
major electrical and physical equipment: 

• foundations: H-frame dead end structure, equipment structures, and metering class 
instrument transformer structures; 

• conduit and cable trench system; 
• one (1) three phase, 345 kV, 3000 A, motor operated disconnect switch, with 

grounding switch; 
• three (3) single phase, 207 kV-115/69 V, coupling capacitor voltage transformer 

units for relaying; 
• three (3) single phase, 345 kV CT/PT revenue grade combo unit instrument 
 transformers, 0.15S RF3.0, 150/5 A, 0.3ZZ (to be finalized during detailed design); 
• one (1) H-frame dead end structure; 
• three (3) surge arresters, 345 kV, 220 kV MCOV; 
• structures: disconnect switch, instrument transformers; 
• revenue meters and panels; 
• operational meters to be installed at the POI and on transmission lines to be 

finalized during detailed design; and 
• power and control cables. 

All CTOAF work will be per Connecting Transmission Owner standards, to the extent not 
inconsistent with this Agreement, the NYISO OATT, or applicable ISO procedures. All 
CTOAF electrical, civil, structural, environmental and mechanical components will 
comply with the Design Criteria for Developer Connection to the NYPA Transmission 
System document O-ENG-SD-015 Rev. 13, NYPA Division 1 Project Requirements 
Specification and EHS-001 – EH&S Requirements for Construction at NYPA Facilities. 
Equipment Procurement shall comply with Connecting Transmission Owner procurement 
process including its Appendix P and other NERC CIP program requirements. 

The NYISO is the balancing authority and Connecting Transmission Owner is the metering 
authority for the Facility, which will be in Zone D. Metering equipment shall be in 
compliance with the NYISO Revenue Metering Requirements, the New York State 
Department of Public Service Approved Meter List dated 8/23/2023 or most current 
revision at time of construction, and NERC FAC-001-3 (Facility Interconnection 
Requirements). Coupling capacitor voltage transformers (“CCVTs”) are not approved for 
metering and dedicated metering accuracy CTs will be required. 

4. System Upgrade Facilities (“SUFs”): 

The Interconnection Customer will be responsible for the engineering, design, 
procurement, construction, installation, testing, and commissioning of the System Upgrade 
Facilities (“SUFs”), to Connecting Transmission Owner’s standards consistent with the 
terms of this Agreement, the ISO OATT, or applicable ISO procedures. All SUFs electrical, 
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civil, structural, environmental and mechanical components will comply with the Design 
Criteria for Interconnection Customer’s Connection to the New York Power Authority’s 
Transmission System Document O-ENG-SD-015 Rev 13 and New York Power 
Authority’s Division 1 Project Requirements Specification and its four (4) standalone 
documents. Equipment procurement shall comply with New York Power Authority 
procurement process, including its Appendix P, and other NERC CIP program 
requirements. 

(a) Stand Alone System Upgrade Facilities 

The Stand Alone System Upgrade Facilities (“SASUF”) consist of the three-breaker ring 
bus switching station—the Cooks-Corner Station—required to connect to Connecting 
Transmission Owner’s 345 kV transmission line. 

i. Cooks-Corner Station 

As depicted in the simplified one-line diagram in Figure A-1, the Cooks-Corner Station 
includes the following major electrical and physical equipment: 

• twelve (12) single phase, 207 kV-115/69 V, CCVT units for relaying; 
• three (3) 345 kV, 3000 A, 63 kA circuit breakers with C800 accuracy class CTs at 
 maximum ratio; 
• six (6) three phase, 345 kV, 3000 A, motor operated disconnect switches; 
• two (2) three phase, 345 kV, 3000 A, motor operated disconnect switches, with 
 grounding switch; 
• three (3) primary PBIO NEMA 4X cabinets; 
• three (3) secondary SBIO NEMA 4X cabinets; 
• six (6) single phase, 345 kV, 220 kV MCOV, surge arresters; 
• one (1) lightning mast; 
• two (2) H-frame dead end structures; 
• redundant RTU and associated communication paths, GPS, firewall, red box, data 

diode and local engineer workstation; 
• digital fault recorder (“DFR”)/Sequence of Events Recorder (“SER”) USI 9000, 

with PMU capability; 
• approx. fifteen (15) network switches; 
• one (1) MV to 208 V, three phase, 250 kVA station service transformer (to be 

finalized in detailed design phase); 
• underground cable to be used to connect the station service transformer to the Fort 

Covington Solar Collector Substation; 
• one (1) MV surge arrester for station service transformer (to be finalized in detailed 

design phase); 
• one (1) three phase MV disconnect switch, for station service transformer; 
• control building housing: 

o two (2) 400 Ah battery sets (to be finalized in detailed design phase); 
o three (3) primary line panels; 
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o three (3) primary breaker failure panel; 
o three (3) secondary breaker failure panel; 
o three (3) breaker reclosing panels; 
o two (2) RTU panels (primary and secondary); 
o one (1) meter panel (for Connecting Transmission Owner revenue 
 metering); 
o two (2) supervisory control and data acquisition (“SCADA”) panels; 
o one (1) DFR panel; 
o two (2) SER cabinets; 
o two (2) fiber patch panels (primary & secondary); 
o two (2) DC panels; o two (2) AC panels; 
o two (2) AC safety disconnect switches; 
o two (2) AC transfer switches; 
o three (3) battery chargers with one (1) AC manual transfer switch, two (2) 
 DC unfused disconnect switches, and two (2) DC fused disconnect 
 switches; 
o security and access control system that meets Connecting Transmission 
 Owner’s NERC CIP physical & electronics security criteria, video cameras 
 and recording equipment; 
o certain items identified during detailed engineering as mutually agreed by 

Connecting Transmission Owner and Interconnection Customer; and 
 o all required foundations and structures to support the above equipment; 
• one (1) backup diesel generator supplied with sub-base tank and load bank not 
 located inside control building; 
• one 75 kVA, three phase 208 v/480 v step up transformer with outlets for 

maintenance (gas cart); 
• one (1) ADA compliant bathroom, safety shower(s), eye wash station(s); 
• conduit and cable trench system; 
• power, control, metering and communication cables; 
• civil/site work: clearing, grubbing, excavation, backfilling, grading, drainage, and 

crush stone surfacing for the substation site; 
• foundations: H-frame line termination structures, bus support structures, equipment 

structures, and circuit breakers; 
• grounding: the switchyard grounding shall be in accordance with IEEE 80 and 

Connecting Transmission Owner standards; 
• secondary containment, drainage, mechanical and electrical controls for oil 
 containing equipment to meet the applicable standards under the New York State 
 Environmental Conservation Law and implementing regulations and consensus 
 standards, and Federal regulations at 40 CFR Part 112; and 
• SCADA, security & asset health monitoring work at St. Lawrence (“STL”) control 

room: 
o all asset health monitoring shall be routed to STL control room and back to 
 the White Plains ISOC system, the system configuration display shall be 
 updated to final system configuration; 
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o security system data shall be provided to the local and remote security 
control room; and 

o create the Cooks-Corner Station SCADA point list and update distributed 
 control system (“DCS”) system at STL control room and energy 
 management system (“EMS”) at Connecting Transmission Owner’s Energy 
 Control Center (“ECC”) and Emergency Energy Control Center (“E2C2”). 

ii. Protection Requirements 

The following protections shall be included in the Cooks-Corner Station: 

A. Proposed Breaker Protection Relaying: 

o three (3) new SEL-451 breaker primary protection relay systems; and 
o three (3) new GE-C60 breaker secondary protection relay systems. 

B. Proposed Generator Lead Line Protection Relaying for New Line 1183G: 

o new SEL-411L for primary line differential protection communicating 
over direct fiber (optical ground wire (“OPGW”)); and 

o new GE-L90 for secondary line differential protection communicating 
 over direct fiber (all-dielectric self-supporting (“ADSS”) buried) with GE 
 merging unit MU320E. 

C. Proposed Protection at Cooks-Corner Station for New Line HCC1 
 (Haverstock to Cooks-Corner): 

o new SEL-411L primary line differential protection communicating over 
direct fiber (OPGW) intercepting Line HW1; and 

o new GE-L90 secondary line differential protection communicating over 
 direct fiber (OPGW) intercepting Line HW2 with GE merging unit 
 MU320E. 

Note: Equipment replacement/upgrade will be required at Haverstock Substation to bring 
communication from microwave to OPGW fiber medium. All OPGW are pulled from the 
transmission towers into the control enclosure for HW1 and HW2 lines and all fibers are 
spliced to fiber patch panels for each OPGW. Microwave to OPGW/ADSS modification 
will include removing the fiber wiring portion at Haverstock and Willis substations of the 
associated fiber and re-terminating it into the patch panel where HW1 is being brought in 
inside the secondary room on both substations. 

D. Proposed Protection at Cooks-Corner Station for New Line CCW1 (Cooks- 
 Corner to Willis): 

o new SEL-411L primary line protection communicating over direct fiber 
(OPGW) intercepting Line HW1; and 
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o new GE-L90 secondary line protection communicating over fiber (OPGW) 
with intercepting Line HW2 with GE merging unit MU320E. 

Note: Equipment replacement/upgrade will be required at Willis Substation to bring 
communication from microwave to OPGW fiber medium. All OPGW are pulled from the 
transmission towers into the control enclosure for HW1 and HW2 lines and all fibers are 
spliced to fiber patch panels for each OPGW. Microwave to OPGW/ADSS modification 
will include removing the fiber wiring portion at Haverstock and Willis substations of the 
associated fiber and re-terminating it into the patch panel where HW1 is being brought in 
inside the secondary room on both substations. 

The relays and associated communication equipment for the high-speed line protection 
should be of the same firmware as the respective remote end systems to ensure proper 
reliable operation of the system. 

iii. Phasor Measurement Unit Requirements 

In accordance with Article 9.10 of this Agreement, PMU shall be installed on the 
high side of the generator step up transformer at the Fort Covington Solar collector 
substation, and the Interconnection Customer will also be responsible for installing 
at the Cooks-Corner Station one (1) digital fault recorder (“DFR”)/Sequence of 
Events Recorder (“SER”) with PMU capability and optical transport network 
equipment and its associated equipment for transmitting PMU data to Connecting 
Transmission Owner and NYISO. Connecting Transmission Owner will own, 
operate, and maintain the Cooks-Corner Station with DFR/SER with PMU 
capability as described above and associated optical transport and data transmission 
equipment. 

(b) Other System Upgrade Facilities 

The Interconnection Customer shall design, engineer, procure, construct, and install the 
Other SUFs as outlined in responsibility matrix table. Pursuant to Article 5.1.3, 
Interconnection Customer may not exercise as a right the option to build the System 
Upgrade Facilities other than Stand Alone System Upgrade Facilities. However, 
Connecting Transmission Owner and Interconnection Customer have agreed that 
Interconnection Customer shall perform the design, procurement, and construction of the 
Other SUFs described in this Appendix A and that Interconnection Customer perform this 
Other System Upgrade Facilities work consistent with the requirements applicable to Stand 
Alone SUFs in Article 5.2 of this Agreement. Connecting Transmission Owner will 
provide OE services to review the engineering, design, construction, testing, and 
commissioning by the Interconnection Customer. 

i. Transmission Line Facilities 

The Facility will intercept the existing Line HW1 between Connecting Transmission 
Owner’s Haverstock and Willis Substations. The transmission line facilities will require 
the following major physical and electrical equipment: 
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• conductor supply and installation for T/Line cut-over using 2-795 KCMIL 26/7 
 ACSS “Drake”, including associated hardware fittings; 
• two (2) vertical 90 degree turning monopole structures; 
• structure foundations; 
• line stringing; 
• fiber optic communications work to break into existing 48-fiber AC-125/726 
 OPGW on Line HW1 for primary protection and Line HW2 for secondary 
 protection; 
• trenching of fiber from OPGW splice box on Lines HW1 and HW2 to new POI 

Substation (assumed 9,000’); 
• separate trenches for OPGW-1 and 2 with 3 feet separation; and 
• suspension insulators (40 k toughened glass). 

ii. Remote Substations 

The Facility will intercept Line HW1 between Connecting Transmission Owner’s 
Haverstock and Willis Substations and interconnection of the Facility will require system 
modifications at Connecting Transmission Owner’s Haverstock and Willis Substations as 
described below. 

The Facility shall comply with applicable reliability requirements, including NERC 
Reliability Guideline, and all work related to remote substations will be performed to 
Connecting Transmission Owner standards, to the extent not inconsistent with this 
Agreement, the NYISO OATT, and Applicable ISO procedures. 

A. Haverstock Substation 

The system modifications at Connecting Transmission Owner’s Haverstock Substation 
include installing, testing, and commissioning of a new GE L90 relay and potentially a 
411L relay replacement as well as the modified line protection relay settings for the 
primary and backup relays at Haverstock Substation. 

Modifications to line protection relay settings: 

• 87L (SEL-411L): Primary Line differential protection, using OPGW on Line HW1. 

o relay may need to be replaced due to incompatible firmware/hardware. 

o requires updated relay settings and coordination due to new remote end. 

• 87L (GE L90): Back Up Line Differential Protection, using OPGW on Line HW2. 

o relay needs to be replaced to accommodate the change from microwave to 
OPGW. 

o requires updated relay settings and coordination due to new remote end. 
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All related work for the Haverstock Substation will be per the Connecting Transmission 
Owner’s standards. 

The relays and associated communication equipment for the high-speed line protection 
should be of the same firmware as the respective remote end systems to ensure proper 
reliable operation of the system. 

B. Willis Substation 

The system modifications at Connecting Transmission Owner’s Willis Substation include 
installing, testing, and commissioning of a new GE L90 relay and potentially replacement 
of a 411L relay as well as the modified line protection relay settings for the primary and 
backup relays at Willis Substation. 

Modifications to line protection relay settings: 

• 87L (SEL-411L): Primary Line differential protection, using OPGW on Line HW1. 

 o relay may need to be replaced due to incompatible firmware/hardware. 

 o requires updated relay settings and coordination due to new remote end. 

• 87L (GE L90): Back Up Line Differential Protection, using OPGW on Line HW2. 

o relay needs to be replaced to accommodate the change from microwave to 
OPGW. 

o requires updated relay settings and coordination due to new remote end. 

All related work for the Willis Substation will be per the Connecting Transmission Owner’s 
standards. 

The relays and associated communication equipment for the high-speed line protection 
should be of the same firmware as the respective remote end systems to ensure proper 
reliable operation of the system. 

(c) Special Studies for NPCC Directory #8 Compliance 

Pursuant to Section 3.3.3.6.3 of the NYISO’s Transmission Expansion and Interconnection 
Manual (“Manual”), the Class Year Study for Class Year 2023 determined that certain 
special studies for the Facility would be required to be performed after the completion of 
the Class Year Study for purposes of identifying any additional System Upgrade Facilities 
required for the Facility at the new POI Substation pursuant to NPCC Directory #8, as 
applicable (the “Special Studies”). Connecting Transmission Owner’s standard design and 
engineering specifications/criteria for the construction of the Cooks-Corner Station satisfy 
the NPCC Directory #8 requirements. Accordingly, the NYISO and Connecting 
Transmission Owner do not have to perform the Special Studies and no additional System 
Upgrade Facilities are required. 
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5. Distribution Upgrades 

None. 

6. Affected Systems 

None. 

7. External Affected Systems 

None. 

8. System Deliverability Upgrades: 

None. 

9. Cost Estimates 

The estimated (+30%/-15%) of the work associated with the interconnection of the Facility 
are presented in the table below. 

Estimated Cost 
Description 

(2027 Dollars) 
Connecting Transmission Owner’s Attachment Facilities $2,386,777 

Connecting Transmission Owner oversight costs for Connecting  $700,162 
Transmission Owner Attachment Facilities 

 Stand Alone System Upgrade Facility $25,602,247 
Connecting Transmission Owner oversight costs for Stand 

Alone System upgrade Facility, transmission upgrades, and $6,301,459 
 remote end upgrades 

Other System Upgrade Facilities – Transmission Line Facilities $4,524,929 
Other System Upgrade Facilities – Haverstock Substation 

$241,660 
(Remote Substation) 

Other System Upgrade Facilities – Willis Substation 
$241,660 

(Remote Substation) 
TOTAL $39,998,894 

Connecting Transmission Owner’s estimated oversight costs are included in the above 
table. 

10. Operating & Maintenance Expenses for CTOAFs 

Pursuant to Section 10.5 of this Agreement, Interconnection Customer shall pay the 
reasonable expenses (including overheads) for the operation, maintenance, repair and 
replacement of Connecting Transmission Owner’s Attachment Facilities. Such expenses 
are calculated as follows: 
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a. Contractor expenses for labor, equipment and materials. These expenses shall be 
 invoiced as the actual amount of the Contractors’ invoices. Connecting Transmission 
 Owner shall also be entitled to a fee of 5 % of such amount(s). 

b. Connecting Transmission Owner’s labor, craft and salaried personnel directly working 
 on the operation, maintenance or repair of the Connecting Transmission Owner’s 
 Attachment Facilities. These expenses shall be invoiced on the basis of Connecting 
 Transmission Owner’s standard labor rate multiplied by the number of hours worked 
 (including adjustment for overtime hours, if applicable). Such standard rate is subject 
 to change in accordance with Connecting Transmission Owner’s standard budgeting 
 practices. 

c. Equipment and materials purchased by the Connecting Transmission Owner (other than 
 those covered under subsection (a), above). These expenses shall be invoiced on the 
 basis of the actual cost of such material. Connecting Transmission Owner shall also be 
 entitled to a fee of 15% of such amount(s). 

d. Use of vehicles and construction equipment. These expenses shall be invoiced at 
 Connecting Transmission Owner’s actual cost. Connecting Transmission Owner shall 
 also be entitled to a fee of 10% of such amount(s). 

e. Miscellaneous expenses (e.g. local utility charges for power; local 
 telephone/communication fees; other fees such as FAA licenses). These expenses shall 
 be invoiced at Connecting Transmission Owner’s actual cost. Connecting 
 Transmission Owner shall also be entitled to a fee of 5% of such amount(s). 

11. Interconnection Customer’s Estimated Tax Liability 

None. 

12. Contingent Facilities 

The Contingent Facilities for the Facilities that accepted their Project Cost Allocation and 
posted the related cash or Security in Class Year 2023 are described in the Class Year Study 
report for Class Year 2023. 

13. Transfer of Property 

Pursuant to Article 5.2.10 of this Agreement, upon completion of construction, testing, and 
acceptance of the Cooks-Corner Station, Interconnection Customer will convey to the 
Connecting Transmission Owner fee title to the Cooks-Corner Station by warranty deed, 
together with permanent easement interests as required by the Connecting Transmission 
Owner to the site access road and any required right of way as depicted in the Site Plan in 
Figure A-4 to Appendix A, and will transfer to Connecting Transmission Owner title to the 
CTOAFs and SUFs constructed thereon, all free and clear of any liens and encumbrances. 
All conveyance documents will be consistent with Connecting Transmission Owner 
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to prior review by, and in form acceptable to, Connecting Transmission Owner. 
Connecting Transmission Owner will provide the Interconnection Customer an easement 
over such transferred property to allow Interconnection Customer access to the SUF and 
CTOAF. The Connecting Transmission Owner shall, at its discretion and at its expense, 
maintain the site access road for its purposes only. Any additional access or maintenance 
of the site access road requested or required by Interconnection Customer or others with 
whom Interconnection Customer has obtained an easement or other property interest for 
the site access road, including, but not limited to, snow removal, beyond that snow removal 
performed by Connecting Transmission Owner for its purposes, shall be the responsibility 
of the Interconnection Customer. 

14. Connecting Transmission Owner’s and Interconnection Customer’s Responsibilities 
Concerning Attachment Facilities and System Upgrade Facilities 

Responsibility Matrix Template for CTO and Interconnection Customer Scope 
 Concerning Attachment Facilities and System Upgrade Facilities 

 Tasks Connecting 
Transmission Owner 
 Scope 

1 Connecting Transmission Owner’s • Review and 
Attachment Facilities approve the 
 engineering, design 

& procurement. 
• Oversight for 

construction/install 
ation, testing, 
commissioning. 

2 SASUF Cooks-Corner Station, • Review and 
including PMU and associated approves the 
equipment Engineering, 

Design & 
Procurement 

• Oversight for 
construction/install 
ation, testing, 

 commissioning 
SUF Transmission Lines Connecting 
 Transmission Owner 

Scope 

  Interconnection 
Customer Scope 

Engineer, design, 
procure, 
construct/install, test, 
and commission. 

Engineer, design, 
procure, 
construct/install, test, 
and commission. 

 Interconnection 
Customer Scope 
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 3 SUF intersect lines/ 
 loop lines (includes take off structures 
 & dead end structures at the tie in 
 point) 

4 Re-labeling (line designations, aerial 
 mile markers, etc.) of existing 
 transmission structures for HW1 345 
 kV line from Haverstock to Willis 
 Substation. 

5 Shakedown of the loop lines 
 • Inspection of all new assets being 
 installed by others, that will 

ultimately be turned over to CTO 
for maintenance including 
substation equipment, 
transmission 
line hardware, structures and 
conductors to ensure its integrity 
prior to energization. 

• A punch list of issues may be 
 generated from these inspections if 
 issues of construction non- 

compliance are found. The punch 
list items will need to be corrected 
before final acceptance. 

 Provide oversight for 
construction/installatio 
n, testing, 
commissioning 
activities. CTO will 
perform inspection of 
the substation and the 
intersect lines prior to 
start of testing and 
commissioning. 
CTO (Connecting 
Transmission Owner’s 
transmission 
maintenance 
department) to 
complete 
implementation of 
structure re-labeling 
Physical inspection, 
testing & 
commissioning 

 Engineer, design, 
procure, and 
construct/install, test, 
commission 

Interconnection 
Customer to ensure 
this re-labeling scope 
is included in the 
detailed design phase 
of the project 
(transmission towers 
drawings) 

 Specific Tasks with Protection & 
Communication Scope for Cooks- 
Corner Station 

  Connecting 
Transmission Owner 
 Scope 

 Interconnection 
Customer Scope 

 6 Protection application document with 
 high level sketches of protection and 
 communication schemes. 

 Review and approve. Develop and submit. 

7 Drawing package. Review and approve. Develop and submit. 

 8 Finalize drawing package (Professional 
 Engineer (“PE”) Sealed Issued For 
 Construction (“IFC”) Drawings). 

 For record keeping. Develop and submit. 

9 Final drawing package approved. Review and approve. Develop and submit. 
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 10 Develop bill of materials and bid 
 specification. 

 Review and approve. Develop and submit. 

 11 Develop bid specification and 
 procurement of equipment 

 Review and approve. Develop and submit. 

12 Perform design and settings 
 development to ensure all bulk power 
 system NERC and NPCC requirements 
 are met including but not limited to 
 PRC002, PRC023, PRC027, PRC026, 
 Directory 11, Directory 4 for the 
 following: 

• Cooks-Corner Station Review and approve. Develop and submit. 

 • Remote End work at Haverstock 
Substation (HW1) 

 Review and approve. Develop and submit. 

 • Remote End work at Willis 
Substation (HW1) 

 Review and approve. Develop and submit. 

 13 Ensure that the project’s new Cooks- 
 Corner 345kV Station is accurately 
 represented in the NYISO Aspen 
 model 

 Review and approve. Develop and submit. 

 14 Provide calculations and final values 
 of new line parameters (facility 

thermal ratings, including impedance, 
mutual coupling & susceptance) 

 Review and approve. Develop and submit. 

 15 All as-built drawings comments to be 
 updated electronically 

 Review Develop and submit. 

 16 Perform protection coordination 
 studies for the project’s new Cooks- 
 Corner 345kV Station utilizing the 
 ASPEN NYISO model 

 Review and approve. Develop and submit. 

17 Develop relay settings & calculations Review and approve. Develop and submit. 
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 18 NPCC Directory 4 presentation and 
 approval 

 Support Develop and submit 

19 Program relay settings Review and approve. Develop, execute relay 
 settings and submit 

20 Perform test settings Review and approve. Develop, test and 
 submit 

21 Construction/installation at: 

• Cooks-Corner Station Oversight Provide engineering, 
procurement and 
construction 

 • Remote End Work at Haverstock 
Substation (HW1) 

• Remote End Work at Willis 
Substation (HW1) 

  • Implement scope 
 by Connecting 
 Transmission 
 Owner’s Contractor 
• Oversight by 
 Connecting 

Transmission 
Owner 

• Implement scope 
 by Connecting 
 Transmission 
 Owner’s Contractor 
• Oversight by 
 Connecting 

Transmission 
Owner 

 Provide engineering, 
procurement 

Provide engineering, 
procurement 

22 Testing and commissioning ensure all 
 PRC005 requirements are adhered to 
 for: 

 • Cooks-Corner Station • Review and 
approve 

• Oversight by 
NYPA 

 Submit testing and 
commissioning plan, 
Perform testing and 
commissioning. 

 • Remote End Stations (Haverstock 
and Willis) 

 • Connecting 
 Transmission 
 Owner’s 

Contractor and/or 

 Submit end-to-end 
testing and 
commissioning plan 
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 -Modify line relay settings at 
Haverstock and Willis Substations 
(HW1) 

Tasks associated with SCADA/RTU 
 Scope for new Cooks-Corner 
 Station and Remote NYPA Control 
 Centers (STL control room and 
 energy control center) 

 Connecting 
Transmission 
Owner to perform 
testing and 
Commissioning 
 Connecting 
Transmission 
Owner Scope 

 Interconnection 
Customer Scope 

 23 System configuration at Connecting 
 Transmission Owner’s control centers 
 at STL (SCADA), ECC (EMS) and 
 E2C2 (EMS) 
24 Equipment (SCADA RTU & 
 networking devices) design and 
 configuration at Cooks-Corner Station 
 to STL control room 
25 Equipment (SCADA RTU & 
 networking devices) installation, and 
 testing and commissioning of SCADA 
 RTU System and Communication 
 Network at Cooks-Corner Station to 
 STL control room 

Tasks associated with Sensors 
 Communications Scope for new 
 Cooks-Corner Station and 
Connecting Transmission Owner's 
Integrated Smart Operations 
Center (iSOC) 

 Develop, configure 
and integration 
Assumes actual 
cost 

Installation, testing 
and commissioning, 
and submit result 
reports 

Interconnection 
Customer Scope 
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and submit result 
reports 

Oversight, review, and 
approve 

Connecting 
Transmission 
Owner Scope 

 26 System configuration at Connecting 
 Transmission Owner’s WPO 
 Integrated Smart Operations Center 
 (iSOC) 
27 Equipment (sensors/monitors & 
 networking devices) design and 
 configuration at Cooks-Corner Station 

 Develop, configure 
and integration 

Assume actual cost 

testing/validation 

Review and approve Procure, develop, test, 
and submit result 
reports 

28 Equipment (sensors/monitors & Oversight, review, and Installation, testing 
 networking devices) installation, and approve and commissioning, 
 testing and commissioning of sensor and submit test result 
 system and communication network at reports 
 Cooks-Corner Station 

NOTE: Remote Connecting Transmission Owner location includes Energy Management System 
and SCADA Model updates, and other upgrades required associated with the Facility to be 
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implemented at Connecting Transmission Owner’s Energy Control Center and St. Lawrence 
Control Room for monitoring, assessing, and controlling if applicable. 

Communication Block Diagram to be developed during detailed engineering for telemetry 
requirements at Cooks-Corner 345kV switchyard and Connecting Transmission Owner’s St. 
Lawrence Control Room and Energy Control Center. 
 Task associated with Design Scope Connecting Interconnection 
 for new POI Substation (NERC Transmission Owner Customer 
 CIP Program Requirements) Scope Scope 
29 For new Cooks-Corner Station and Review and approve Develop and submit 
 CTOAF scope associated with security system that meets Connecting Transmission 
Owner’s NERC CIP program requirements (physical, electronic, and cyber) and secure to low 
impact asset 

standards 
30 Complete Connecting Transmission Review and approve Develop and submit 

Owner’s NERC CIP program 
requirements for design, 
engineering, procurement and 
construction 
Project Turnover and Closeout Connecting Interconnection 
 Transmission Owner Customer 

Scope Scope 
31 • IFC drawings, real estate Review and approve Develop and submit 

transfer, turn over packages 
• Submit final as-built drawings 
• OEM, supplier, contractor or 

subcontractor warranties 
• Connecting Transmission Owner 

will do a complete shakedown of 
all transmission equipment/ 
assets that are being installed by 
the contractor that are being 
turned over to Connecting 
Transmission Owner 

• NYPA Operations Substation 
System Description 

• NYPA BPS Compliance 
Presentation 

• FERC Asset Classification and 
Retirement Cost Spreadsheet 

Environmental Requirements Connecting Interconnection 
Transmission Owner Customer Scope 
 Scope 
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32 Initial pre-construction Review Develop and submit 
 Environmental Studies, including 

Phase I environmental assessments, 
wetlands delineation, and cultural 
resources assessment 

33 • Update and satisfactory Develop and submit Copies of all spill 
 completion of Phase I ESA no reporting, notification and 
 more than 180 days prior to closure related 

Property transfer documentation for Cooks- 
• Associated Corner Station must be 

reviewed and approved by 
resolutions/remediation reports 

Connecting Transmission 
and regulatory approval required 

Owner. 
to address the issues found in the above noted updated Phase I 
Environmental Studies 

34 Drawings, calculations and design Review Develop and submit 
 for oil containment required to meet 

Spill Prevention Control and 
Countermeasure (SPCC) 
regulations, as applicable 

35 Professional engineer (PE) sealed Review Develop and submit 
 certified Spill Prevention Control 

and Countermeasure (SPCC) plan 
and equipment registrations before 
turnover 

36 As determined necessary by the Review & submit Develop 
 PSC, Connecting Transmission 

Owner will modify or amend the 
Article VII certificate as required 
for the ownership and operation of 
related facility assets to be owned 
by the Connecting Transmission 
Owner 
Real Estate Requirements Connecting Interconnection 

Transmission Owner Customer Scope 
 Scope 

37 Real Estate permit application Review and approve Develop and submit 
 package (Permit to do work on land 

or under the jurisdiction of the 
Connecting Transmission Owner) 

38 Compliance with Connecting Review and approve Develop and submit 
 Transmission Owner Real Estate 

Standards Requirements 10-24- 
2022 
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15. Phase 1 Telemetry Metering 

Based on the requirements set forth in the NYISO Control Center Requirements Manual 
No. 21, the Project is required to have the Direct Telemetering ("Phase I Telemetry"). Phase 
I Telemetry equipment is required on Connecting Transmission Owner’s side of the PCO 
as set forth in the NYISO Control Center Requirements Manual No. 21. The specific 
equipment and requirements will be finalized during detailed design. The NYISO will 
procure and configure the meter, along with a pre-configured router, and ship them to the 
Interconnection Customer for installation. NYISO requires the Interconnection Customer 
to provide rack space for the router and meter to be installed at the Point of Interconnection. 
NYISO also requires the Interconnection Customer to physically install, power, and cable 
up the equipment provided. The NYISO will own and maintain this equipment remotely. 
Interconnection Customer and the Connecting Transmission Owner shall cooperate with 
the NYISO in good faith to provide required site access and information necessary to 
accomplish the installation and maintenance of such equipment. 
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Figure A-1 

Cooks-Corner Station One-Line Diagram 

[CONTAINS CEII – THIS PAGE REMOVED FROM PUBLIC VERSION] 
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Figure A-2 

ICAF One-Line Diagram 

[CONTAINS CEII – THIS PAGE REMOVED FROM PUBLIC VERSION] 
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Figure A-3 

[CONTAINS CEII – THIS PAGE REMOVED FROM PUBLIC VERSION] 
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Figure A-4 Conceptual Site Plan 

[CONTAINS CEII – THIS PAGE REMOVED FROM PUBLIC VERSION] 
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APPENDIX B 

MILESTONES 

1. Selected Option Pursuant to Article 5.1 

Interconnection Customer has elected the Option to Build pursuant to Article 5.1.3 of this 
Agreement with respect to its responsibilities detailed in Appendix A regarding the 
Connecting Transmission Owner’s Attachment Facilities and the Stand Alone System 
Upgrade Facilities. 

Pursuant to the requirements in Articles 5.2.13 and 12.1 of this Agreement, the 
Connecting Transmission Owner shall invoice Interconnection Customer on a monthly 
basis for the actual costs that Connecting Transmission Owner incurred during the 
preceding month in executing its responsibilities under Article 5.2 and further detailed in 
the Appendices of this Agreement. Additionally, the Parties hereby agree that the agreed 
upon amount in Article 5.2.13 of this Agreement is only an estimate, and that the 
Connecting Transmission Owner shall be owed, and the Interconnection Customer shall 
pay, all of the Connecting Transmission Owner’s costs reasonably incurred in executing 
its responsibilities under Article 5.2 of this Agreement, to the extent not inconsistent with 
this Agreement, the NYISO OATT, or applicable ISO procedures. 

2. Milestones 

Item Milestone Date Responsible 

 Complete Phase I environmental 
site assessments (and Phase II, as 

1 January 2026 Interconnection Customer  applicable), permitting and 
environmental studies 
 NYISO/ Connecting 

 Transmission 2 Execute Interconnection Agreement February 24, 2026  Owner/Interconnection 
Customer 

Project Kick-Off Meeting (detailed 
 engineering) Completed CTO & Interconnection 3 

Customer 

4 Issue project plan for review January 2026 Interconnection Customer 

5 Project plan approval February 2026 Connecting Transmission  Owner 
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Issue template for NYPA Division 
1 Spec along with its four stand- 
alone documents for review and 
input of required information by 
Interconnection Customer. 

4 standalone documents include: 

6A  • EHS Requirements for 
 Construction Specification 
 (EHS-001) 
• Environmental Health and 
 Safety Technical Specifications 
 Checklist 
 • Construction Inspection 
 Monitoring Program (CIMP) 
• CIMP Workbook 

 January 2026 Connecting Transmission 
 Owner 

6B 

 Interconnection Customer to review 
and issue associated submittals as 
outlined in NYPA Division 1Spec 
along with 4 stand-alone 
documents 

 

February 2026 Interconnection Customer 

6C 

 Approval of the associated 
submittals for NYPA Division 1 
Spec along with 4 stand-alone 
documents 

 
March 2026 Connecting Transmission 
 Owner 

 • Article VIII Approval for 
Generation Facility 

 • Completed  
Interconnection Customer 

7.1 
 • Article VII Amendment for 
 Cooks-Corner station’s 
 cutover to Connecting 
 Transmission Owner’s 
 HW1 line 

 • After IFC package 
complete 

 

Interconnection Customer 

Engineering & Design 

7.2 

 Engineering and design for 
the CTOAF and Cooks-Corner 
Stand Alone SUFs (30%, 60%, 
90% design packages) 

• During 30% Design, list of 
 Spare Parts (IC allowance 

 30% design – April 2026 

60% design - July 2026 

Relay settings calculation – 
August 2026 (CTO) 

 

Interconnection Customer 
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as part of Equipment 
Specification) 

90% design - Nov 2026 

Relay settings configuration – 
Nov 2026 (CTO) 

IFC Package Issued – Dec 
2026 
30% design – March 2027 

60% design - May 2027 

 

Engineering and design for 
Remote End SUFs at Haverstock 
and Willis Substations (30%, 60%, 
90% design packages) 

 Relay settings calculation – 
June 2027 (CTO) 

90% design – July 2027 

7.3 Interconnection Customer 

Relay settings configuration – 
August 2027 (CTO) 

IFC Package Issued – Sept 
2027 

 8 NPCC presentation on Directory 4 
 requirements  Nov 2026 Interconnection Customer 

Procurement: Long Lead Items 

 
9 

 Issue purchase order for Substation 
equipment, Control building and 
protection and control equipment 

 July 2026  
Interconnection Customer 

 

10 

 Issue purchase order for 
transmission line structures and 
conductor from take off structures 
to the tie-in point of POI substation 
into HW1 

 

July 2026 

 

Interconnection Customer 

Cooks-Corner 345 kV Station Construction 
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12 

 Substation construction complete 
(With Certificate of Substantial 
Completion Form completed) 

 October 2027 Interconnection Customer 

 13 Submit transmission line outage 
 request to NYISO  June 2026 CTO 

Outage #1 – March 1-13, 
2027 

HW1 Foundations Outage 

Outage #2 – March 14 - 
April 25, 2027 

 HW1 Conductor/OPGW 
 Bypass configuration with 
new structure installation and 
 existing structure demo 

 14 Transmission line outage  
Outage #3 – March 1 – 14, 
 2028 

 HW1 Conductor/OPGW final 
configuration with testing and 
 Commissioning 

 CTO & Interconnection 
 Customer 

Outage #4 March 15 – 28, 
2028 

HW2 OPGW tie-in and 
 commissioning outage 

 15 Transmission tie-in construction 
 complete  March 2028 Interconnection Customer 

16.1 

 CTO notification of construction 
completion of SUF Work at 
 • Haverstock Substation 
 • Willis Substation 

 

March 2028 CTO 

16.2 

  CTO notification of completion of 
testing & commissioning of SUF 
Work at Haverstock Substation and 
Willis Substation 
Final Cooks-Corner station testing 
and commissioning complete 

 

March 2028 CTO 

 17  
(Cooks-Corner station is ready to 
energize and with Certificate of 
Substantial Completion Form) 

 March 2028 CTO & Interconnection 
 Customer 
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18 Transfer care, custody, and control 
 of CTOAF/SUF to CTO  April 2028 CTO & Interconnection 

 Customer 

19 Submit as-built drawings March 2028 Interconnection Customer 

20 

 Environmental due diligence and 
satisfactory completion by CTO of 
Phase I ESA no more than 180 days 
prior to transfer of real estate 
property 

 

March 2027 - August 2027 CTO 

21 Submit first draft of documents for 
 ownership transfer 

• Copy of all application 
 documents submitted by or 
 on behalf of Interconnection 
 Customer to any 

municipality having 
jurisdiction (including all 
drawings signed and sealed 
by a New York-licensed 
engineer or architect) and 
pertaining to the assets 
being transferred 

• Complete real estate pre- 
 transfer 
• Equipment warranties 
• technical turnover 
 documentation in 

accordance with Project 
Turnover Procedure O- 
AMM-20-016 and 

 associated PT-24 forms 
• NYPA operations system 
 description for new 

components and updates to 
any existing system 
descriptions 

• Complete project specific 
 information in NYPA form 
 agreements including: 
 • Asset transfer agreement 

 

March 2027 - September 
 2027 

 

CTO & Interconnection 
 Customer 
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22 

 • Real estate transfer 
 documents 
• Bill of sale 
• Value letter 

 • Assignment of permits 
 • Assignment of warranties 
Complete major punch list items as 
a result of Cooks-Corner 345kV 
switchyard walkdown 

 

April 2028 

 

CTO & Interconnection 
 Customer 

23 
 Transfer of ownership of the new 
Cooks-Corner 345 kV switchyard May 2028 

 CTO & Interconnection 
 Customer 

24 
 Cooks-Corner 345kV switchyard 
Energization and Synchronization 
Date (In-Service Date) 

 
May 2028 

 CTO & Interconnection 
 Customer 

25 
 Interconnection Customer Collector 
substation In-Service Date 
(Backfeed Date) 

 
May 2028 

 Interconnection Customer 

26 

 Submit final record drawings and 
equipment specifications to NYISO 
and Connecting Transmission 
Owner 

 

May 2028 

 Interconnection Customer 

27 
 Closeout/Final Turnover 

documentation May 2028 CTO & Interconnection 
Customer 

Interconnection Customer Development Milestones 

28  EPC contract awarded for the 
Generation Facility Completed Interconnection Customer 

29  Commencement of engineering and 
design for Generation Facility Completed Interconnection Customer 

30 Equipment contract awarded Mar 2026 Interconnection Customer 

31 Site mobilization for the Facility 
 (power plant)  June 2026 Interconnection Customer 
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32 Initial solar plant Synchronization 
 Date  May 2028 Interconnection Customer 

33 Mechanical completion (full export 
 test power)  Jun 2028 Interconnection Customer 

34 Commercial Operation Date Jul 2028 Interconnection Customer 

The following notes apply to all work performed as required by this Agreement or by 
Connecting Transmission Owner: 

A. Connecting Transmission Owner work durations do not include holiday work; if a 
 Connecting Transmission Owner holiday occurs during an event on these Milestones, 
 then affected dates shall be extended day-for-day. 

B. All Connecting Transmission Owner outage durations necessary to interconnect 
 Interconnection Customer’s project are dependent on favorable weather conditions 
 where the work is being performed. Unfavorable weather conditions may extend the 
 length of such outage durations. 
C. Transmission System emergencies take precedence over all work and could 
 significantly impact the schedule and durations. 
D. Connecting Transmission Owner schedules its resources months in advance, and its 
 ability to reschedule manpower is limited by resource allocation to other Connecting 
 Transmission Owner projects and tasks. If Interconnection Customer misses a 
 scheduled Milestone that directly affects performance of a Connecting Transmission 
 Owner’s Milestone, performance or completion of Connecting Transmission Owner’s 
 relevant Milestone may be delayed until the Connecting Transmission Owner can 
 reschedule its manpower to work on the assigned task. 
E. The turnover documentation shall be in accordance with Connecting Transmission 
 Owner’s turnover documentation checklist that consists of, but is not limited to, the 
 following: As-built drawings, punchlist, record drawings, all equipment, QA/QC 
 installation, commissioning, engineer of record professional engineer certification, 
 color markup of design, drawings and warranties, and all documentation necessary for 
 demonstrating compliance with applicable NERC Reliability Standards and NPCC 
 directories. 

3. Security 

Interconnection Customer accepted its Class Year 2023 Cost Allocation and, on November 
18, 2024, the Interconnection Customer posted Security for the SUFs in the form of a letter 
of credit in the amount of $ 36,911,955.00 Additional Security for the CTOAFs is not 
required. 
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4. Site Control 

Check box if applicable [ ] 

Interconnection Customer with qualifying regulatory limitations must demonstrate 100% 

Site Control by [NYISO to insert date one hundred eighty (180) Calendar Days from the 
Effective Date of this Agreement] or the Agreement may be terminated per Article 17 
(Default) of this Agreement. 
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APPENDIX C – 

OPERATING REQUIREMENTS 

1. Interconnection Customer Operating Requirements 

a) Interconnection Customer must comply with all applicable NYISO tariffs and 
 procedures, as amended from time to time. 

b) Interconnection Customer must comply with guidance regarding elimination of the 
 use of momentary cessation to the greatest possible extent, as set forth in NERC 
 Reliability Guideline, “BPS-Connected Inverter-Based Performance,” dated 
 September 2018, as updated and amended. 

c) Interconnection Customer and Connecting Transmission Owner will comply with 
 the terms of the following operation and coordination requirements concerning the 
 operation and coordination of CTOAFs and ICAFs as listed in Table C-1 of this 
 Agreement, as may be amended from time to time as described below, to the extent 
 such operation and coordination requirements are not inconsistent with terms of 
 this Agreement or NYISO OATT. 

i. Operations 

St. Lawrence System Operations (SL SO) is the Switching and Clearance Controller. The 
NYPA Northern Regional Project Senior Operator (SL SO) is the Switching and Clearance 
Controller. Interconnection Customer and Connecting Transmission Owner will grant 
guarantees and clearances required to perform certain work on the CTOAFs and ICAFs 
according to the required internal guidelines and procedures of each Party. 

ii. Outage Coordination 

The NYISO, Connecting Transmission Owner, and Interconnection Customer will 
coordinate all outages and in-service work of the Attached Facilities pursuant to NYISO’s 
Outage Scheduling Manual. All non reclosure assurance and guarantees will be scheduled 
according to the required internal guidelines and procedures for each of the switching 
parties. 

Urgent work due to unforeseen circumstances, not deemed an emergency, may be 
scheduled with less than the advance notification requirement, with agreement of the 
Connecting Transmission Owner, Interconnection Customer, and the NYISO. Every 
attempt will be made to facilitate coordination by all parties in a timely manner, this 
includes approvals, disapprovals and rescheduling. 

Any outages requiring immediate removal from service will be coordinated in real-time 
without delay. 

iii. Communication Procedures 
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In accordance with North American Electric Reliability Corporation’s Reliability Standard 
COM-002, all communications involving Operating Instructions shall use three-part 
communication. Voice communications between Connecting Transmission Owner and 
Interconnection Customer will be in accordance with each Party’s internal communication 
procedures. 

iv. Event Reporting 

Connecting Transmission Owner and Interconnection Customer will coordinate pertinent 
post-event information needed for impacted CTOAFs and ICAFs that require reporting 
regardless of which Party has the responsibility of reporting the event. If an outage event 
affects more than one Party’s facilities, the affected Parties will coordinate the preparation 
and submission of a collaborated report. 

TABLE C-1. Interconnection Customer Attachment Facilities (ICAFs), Connecting 
Transmission Owner Attachment Facilities (CTOAFs) 

 
LINE/EQUIP
MENT 

 VOLTA
GE 
CLASS 
(KV) 

 
LINE/EQUIP
MENT 
 OWNER 

 
FROM 
STATI
ON 
 
(OWN
ER) 

 
TO 
STATI
ON 
 
(OWN
ER) 

 NORMA
L 

ENERGI
ZED / 
PARALL
EL 

 
NORMAL 
OPEN / 
 
DEENER
GIZE 

  
SWITCHI
NG 
AUTHOR
ITY 

 SWITCHING 
 
CONTROLL
ER 
 LINE END 
OWNERS 

1183G 
Generat
or 
lead line 
(POI 
Station 
to Fort 
Covingt
on 
Collecto
r 
Substati
on) 

 

34
5 

 * 
Connectin
g 
 
Transmissi
on 
 Owner 

**Interconn
ection 

Custome
r 

 Cooks-
Corner 
 
Station 
 
(Connecti
ng 
Transmis
sion 
 
Owner) 

 345/34.5/13
.8 kV 
 Fort 
Covington 
 
Collector 

Substati
on 

(Interconne
ction 
 
Customer) 

 
Cooks-
Corner 
 
Station/ 

Interconne
ction 
 
Customer 

 

 
Interconne
ction 
Customer / 
Cooks- 
 Corner 
Station 

 

 
Connecti
ng 
Transmis
sion 
 
Owner 

 
Connect
ing 

Transmissio
n Owner 

Interconn
ection 
 
Customer 

* Connecting Transmission Owner owns the portion of the generator lead line from the Point of 
Interconnection (POI) to the Point of Change of Ownership (PCO). 

**Interconnection Customer owns the portion of the generator lead line from Interconnection 
Customer’s side of the PCO to the Generator Step-up Transformer. 

3. [Primary Frequency Response Operating Range] 

[To insert if applicable] 

4. [Operating Requirements Variations for Class Year Transmission Project or Cluster 
Study Transmission Project] 

[To insert if applicable] 
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APPENDIX D 

SECURITY ARRANGEMENTS DETAILS 

 Infrastructure security of New York State Transmission System equipment and operations 
and control hardware and software is essential to ensure day-to-day New York State Transmission 
System reliability and operational security. The Commission will expect the NYISO, all 
Transmission Owners, all Interconnection Customers and all other Market Participants to comply 
with the recommendations offered by the President’s Critical Infrastructure Protection Board and, 
eventually, best practice recommendations from the electric reliability authority. All public 
utilities will be expected to meet basic standards for system infrastructure and operational security, 
including physical, operational, and cyber-security practices. 
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APPENDIX E-1 

SYNCHRONIZATION DATE 

[Date] 

New York Independent System Operator, Inc. 
Attn: Vice President, Operations 
10 Krey Boulevard Rensselaer, NY 12144 

New York Power Authority 
Sr. Vice President Transmission 
123 Main St 
White Plains, NY 10601 
Phone: (718) 267-5603 

Re: Fort Covington Solar Facility 

Dear __________________: 

On [Date] [Interconnection Customer] initially synchronized the Facility [specify units, if 
applicable]. This letter confirms that [Interconnection Customer]’s Synchronization Date was 
[specify]. 

Thank you. 

[Signature] 

[Interconnection Customer Representative] 
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APPENDIX E-2 

COMMERCIAL OPERATION DATE 

[Date] 

New York Independent System Operator, Inc. 
Attn: Vice President, Operations 
10 Krey Boulevard Rensselaer, NY 12144 

New York Power Authority 
Sr. Vice President Transmission 
123 Main St 
White Plains, NY 10601 
Phone: (718) 267-5603 

Re: Fort Covington Solar Facility 

Dear __________________: 

On [Date] [Interconnection Customer] has completed Trial Operation of Unit No. ___. This 
letter confirms that [Interconnection Customer] commenced Commercial Operation of Unit No. 
___ at the Facility, effective as of [Date plus one day]. 

Thank you. 

[Signature] 

[Interconnection Customer Representative] 
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APPENDIX F – ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices: 

NYISO: 

Before commercial operation of the Facility: 

New York Independent System Operator, Inc. 
Attn: Vice President, System and Resource 
Planning 
10 Krey Boulevard Rensselaer, NY 12144 
Phone: (518) 356-6000 Fax: (518) 356-6118 

After commercial operation of the Facility: 

New York Independent System Operator, Inc. 
Attn: Vice President, Operations 
10 Krey Boulevard Rensselaer, NY 12144 
Phone: (518) 356-6000 Fax: (518) 356-6118 

Connecting Transmission Owner: 

New York Power Authority 
Sr. Vice President Transmission 
123 Main St 
White Plains, NY 10601 
Phone: (718) 267-5603 

Interconnection Customer: 

Fort Covington Solar LLC 
Attention: Legal Affairs 
900, de Maisonneuve Boulevard West 24th Floor 
Montreal, Quebec, Canada H3A 0A8 
Phone: +1-514-985-1349 

With a copy to: 

Fort Covington Solar LLC 
Attention: Director, Operations 
36, Lajeunesse Street 
Kingsey Falls, Quebec, Canada J0A 1B0 
Phone: +1-819-363-6358 
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Billings and Payments: 

Connecting Transmission Owner: 

New York Power Authority 
Sr. Vice President Transmission 
123 Main St 
White Plains, NY 10601 
Phone: (718) 267-5603 

or 

Wire payments to: 
New York Power Authority 
Operating Fund c/o 
JP Morgan Chase, N.A. 
ABA No.: 21000021 
Account No.: 573-804206 

Interconnection Customer: 

Fort Covington Solar LLC 
Address: 36, Lajeunesse Street 
Kingsey Falls, Quebec, 
Canada J0A 1B0 
Phone: +1-819-363-6363 
E-mail: payable.kingsey@boralex.com 

Alternative Forms of Delivery of Notices (telephone or email): 

NYISO: 

Before commercial operation of the Large Generating Facility: 

New York Independent System Operator, Inc. 
Attn: Vice President, System and Resource 
Planning 
10 Krey Boulevard Rensselaer, NY 12144 
Phone: (518) 356-6000 Fax: (518) 356-6118 
E-mail: interconnectionsupport@nyiso.com 

After commercial operation of the Large Generating Facility: 

New York Independent System Operator, Inc. 
Attn: Vice President, Operations 
10 Krey Boulevard 
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SERVICE AGREEMENT NO. 2943 

Rensselaer, NY 12144 
Phone: (518) 356-6000 
Fax: (518) 356-6118 
E-mail: interconnectionsupport@nyiso.com 

Connecting Transmission Owner: 

New York Power Authority 
Saul Rojas 
Sr. Vice President Transmission 
New York Power Authority 
123 Main St 
White Plains, NY 10601 
Phone: (718) 267-5603 
Email address: Saul.Rojas@nypa.gov 

Interconnection Customer: 

Fort Covington Solar LLC: 
Attention: Brian Nowitzki 
39 Hudson Falls Rd 
South Glens Falls, NY 12803 
Phone: +1-845-853-5764 
E-mail: interconnection@boralex.com; brian.nowitzki@boralex.com 
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