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STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT  
 
THIS STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT  
(“Agreement”) is made and entered into this 31st day of August 2023, by and among Sunrise  
Wind LLC, a limited liability corporation organized and existing under the laws of the State of  
Delaware (“Developer” with a Large Generating Facility), the New York Independent System  
Operator, Inc., a not-for-profit corporation organized and existing under the laws of the State of  
New York (“NYISO”), and Long Island Lighting Company d/b/a LIPA, a subsidiary of the Long  
Island Power Authority (“Authority”), which is an instrumentality and political subdivision of  
the State of New York (“Connecting Transmission Owner”).  Developer, the NYISO, or  
Connecting Transmission Owner each may be referred to as a “Party” or collectively referred to  
as the “Parties.”  The Parties are the only parties to this Agreement.  Long Island Electric Utility  
Servco LLC (“Servco”) is not a party to this Agreement and is executing and administering this  
Agreement on behalf of LIPA as LIPA’s agent.  Connecting Transmission Owner shall have full  
liability for the obligations of the Connecting Transmission Owner and Servco shall have no  
liability with respect to this Agreement.  

RECITALS  

WHEREAS, NYISO operates the New York State Transmission System and Connecting  
Transmission Owner owns certain facilities included in the New York State Transmission  
System; and  
 
WHEREAS, Connecting Transmission Owner is a non-jurisdictional municipal utility pursuant to 
Section 201(f) of the Federal Power Act whose facilities are included in the New York State 
Transmission System as Transmission Facilities Requiring ISO Notification; and  
 
WHEREAS, Developer submitted Interconnection Requests for the proposed wind generating  
facilities designated in the NYISO Interconnection Queue as Queue No. 766 (Sunrise Wind Part  
1) and Queue No. 987 (Sunrise Wind Part 2), collectively the Large Generating Facility as 
detailed in Appendix C to this Agreement; and  

WHEREAS, Developer intends to own, lease and/or control and operate the Generating Facility 
identified as a Large Generating Facility in Appendix C to this Agreement; and,  

WHEREAS, Developer, NYISO, and Connecting Transmission Owner have agreed to enter into 
this Agreement for the purpose of interconnecting the Large Generating Facility with the New York 
State Transmission System;  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, it 
is agreed:  

ARTICLE 1.   DEFINITIONS  
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Whenever used in this Agreement with initial capitalization, the following terms shall have the  
meanings specified in this Article 1.  Terms used in this Agreement with initial capitalization that  
are not defined in this Article 1 shall have the meanings specified in Section 1 of the ISO OATT,  
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Section 30.1 of Attachment X of the ISO OATT, Section 25.1.2 of Attachment S of the ISO 
OATT, the body of the LFIP or the body of this Agreement.  

Affected System shall mean an electric system other than the transmission system owned, 
controlled or operated by the Connecting Transmission Owner that may be affected by the 
proposed interconnection.  

Affected System Operator shall mean the entity that operates an Affected System.  

Affected Transmission Owner shall mean the New York public utility or authority (or its  
designated agent) other than the Connecting Transmission Owner that (i) owns facilities used for the 
transmission of Energy in interstate commerce and provides Transmission Service under the Tariff, 
and (ii) owns, leases or otherwise possesses an interest in a portion of the New York State 
Transmission System where System Deliverability Upgrades, System Upgrade Facilities, or  
Network Upgrade Facilities are or will be installed pursuant to Attachment P, Attachment X, 
Attachment Z, or Attachment S to the ISO OATT.  

Affiliate shall mean, with respect to a person or entity, any individual, corporation, partnership, 
firm, joint venture, association, joint-stock company, trust or unincorporated organization,  
directly or indirectly controlling, controlled by, or under common control with, such person or 
entity.  The term “control” shall mean the possession, directly or indirectly, of the power to direct 
the management or policies of a person or an entity.  A voting interest of ten percent or more shall 
create a rebuttable presumption of control.  

Ancillary Services shall mean those services that are necessary to support the transmission of 
Capacity and Energy from resources to Loads while maintaining reliable operation of the New 
York State Transmission System in accordance with Good Utility Practice.  

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 
administrative orders, permits and other duly authorized actions of any Governmental Authority, 
including but not limited to Environmental Law.  

Applicable Reliability Councils shall mean the NERC, the NPCC and the NYSRC.  

Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable  
Reliability Councils, and the Transmission District to which the Developer’s Large Generating  
Facility is directly interconnected, as those requirements and guidelines are amended and  
modified and in effect from time to time; provided that no Party shall waive its right to challenge  
the applicability or validity of any requirement or guideline as applied to it in the context of this  
Agreement.  

Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment Facilities  
and the Developer’s Attachment Facilities.  Collectively, Attachment Facilities include all  
facilities and equipment between the Large Generating Facility and the Point of Interconnection,  
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System.  Attachment Facilities are sole use facilities and shall not include Stand Alone System  
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Upgrade Facilities, Distribution Upgrades, System Upgrade Facilities or System Deliverability 
Upgrades.  

Base Case shall mean the base case power flow, short circuit, and stability data bases used for the 
Interconnection Studies by NYISO, Connecting Transmission Owner or Developer;  
described in Section 30.2.3 of the Standard Large Facility Interconnection Procedures.  

Breach shall mean the failure of a Party to perform or observe any material term or condition of 
this Agreement.  

Breaching Party shall mean a Party that is in Breach of this Agreement.  

Business Day shall mean Monday through Friday, excluding federal holidays.  

Byway shall mean all transmission facilities comprising the New York State Transmission  
System that are neither Highways nor Other Interfaces.  All transmission facilities in Zone J and 
Zone K are Byways.  

Calendar Day shall mean any day including Saturday, Sunday or a federal holiday.  

Capacity Region shall mean one of four subsets of the Installed Capacity statewide markets  
comprised of (1) Rest of State (i.e., Load Zones A through F); (2) Lower Hudson Valley (i.e.,  
Load Zones G, H and I); (3) New York City (i.e., Load Zone J); and (4) Long Island (i.e., Load  
Zone K) , except for Class Year Interconnection Facility Studies conducted prior to Class Year  
2012, for which “Capacity Region” shall be defined as set forth in Section 25.7.3 of Attachment  
S to the ISO OATT.  

Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided by  
NYISO to Developers that satisfy the NYISO Deliverability Interconnection Standard or that are  
otherwise eligible to receive CRIS in accordance with Attachment S to the ISO OATT; such  
service being one of the eligibility requirements for participation as a NYISO Installed Capacity  
Supplier.  

Class Year Deliverability Study shall mean an assessment, conducted by the NYISO staff in  
cooperation with Market Participants, to determine whether System Deliverability Upgrades are  
required for Class Year CRIS Projects under the NYISO Deliverability Interconnection Standard.  

Commercial Operation shall mean the status of a Large Generating Facility that has  
commenced generating electricity for sale, excluding electricity generated during Trial  
Operation.  

Commercial Operation Date of a unit shall mean the date on which the Large Generating  
Facility commences Commercial Operation as agreed to by the Parties, notice of which must be 
provided to the NYISO in the form of Appendix E-2 to this Agreement.  
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Article 22 of this Agreement.  
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Connecting Transmission Owner shall mean the New York public utility or authority (or its 
designated agent) that (i) owns facilities used for the transmission of Energy in interstate  
commerce and provides Transmission Service under the Tariff, (ii) owns, leases or otherwise 
possesses an interest in the portion of the New York State Transmission System or Distribution 
System at the Point of Interconnection, and (iii) is a Party to this Agreement.  

Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and  
equipment owned, controlled or operated by the Connecting Transmission Owner from the Point of 
Change of Ownership to the Point of Interconnection as identified in Appendix A to the  
Standard Large Generator Interconnection Agreement, including any modifications, additions or 
upgrades to such facilities and equipment.  Connecting Transmission Owner’s Attachment  
Facilities are sole use facilities and shall not include Stand Alone System Upgrade Facilities, System 
Upgrade Facilities, or System Deliverability Upgrades.  

Contingent Facilities shall mean those Attachment Facilities and System Upgrade Facilities 
and/or System Deliverability Upgrades associated with Class Year Projects upon which the Large 
Facility’s Class Year Project Cost Allocations are dependent, and if delayed or not built, could 
impact the actual costs and timing of the Large Facility’s Project Cost Allocation for System 
Upgrade Facilities or System Deliverability Upgrades.  

Control Area shall mean an electric power system or combination of electric power systems to  
which a common automatic generation control scheme is applied in order to:  (1) match, at all  
times, the power output of the Generators within the electric power system(s) and capacity and  
energy purchased from entities outside the electric power system(s), with the Load within the  
electric power system(s); (2) maintain scheduled interchange with other Control Areas, within  
the limits of Good Utility Practice; (3) maintain the frequency of the electric power system(s)  
within reasonable limits in accordance with Good Utility Practice; and (4) provide sufficient  
generating capacity to maintain Operating Reserves in accordance with Good Utility Practice.  A 
Control Area must be certified by the NPCC.  

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in 
accordance with Article 17 of this Agreement.  

Developer shall mean an Eligible Customer developing a Large Generating Facility, proposing to 
connect to the New York State Transmission System, in compliance with the NYISO  
Minimum Interconnection Standard.  

Developer’s Attachment Facilities shall mean all facilities and equipment, as identified in  
Appendix A of this Agreement, that are located between the Large Generating Facility and the 
Point of Change of Ownership, including any modification, addition, or upgrades to such  
facilities and equipment necessary to physically and electrically interconnect the Large  
Generating Facility to the New York State Transmission System.  Developer’s Attachment  
Facilities are sole use facilities.  
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Distribution System shall mean the Connecting Transmission Owner’s facilities and equipment  
used to distribute electricity that are subject to FERC jurisdiction, and are subject to the  
NYISO’s Large Facility Interconnection Procedures in Attachment X to the ISO OATT or Small  
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Generator Interconnection Procedures in Attachment Z to the ISO OATT under FERC Order  
Nos. 2003 and/or 2006.  The term Distribution System shall not include LIPA’s distribution  
facilities.  

Distribution Upgrades shall mean the additions, modifications, and upgrades to the Connecting  
Transmission Owner’s Distribution System at or beyond the Point of Interconnection to facilitate  
interconnection of a Large Facility or Small Generating Facility and render the transmission  
service necessary to affect the Developer’s wholesale sale of electricity in interstate commerce.  
Distribution Upgrades do not include Attachment Facilities, System Upgrade Facilities, or  
System Deliverability Upgrades.  Distribution Upgrades are sole use facilities and shall not  
include Stand Alone System Upgrade Facilities, System Upgrade Facilities, or System  
Deliverability Upgrades.  

Effective Date shall mean the date on which this Agreement becomes effective upon execution by 
the Parties, subject to acceptance by the Commission, or if filed unexecuted, upon the date 
specified by the Commission.  

Emergency State shall mean the condition or state that the New York State Power System is in 
when an abnormal condition occurs that requires automatic or immediate manual action to  
prevent or limit loss of the New York State Transmission System or Generators that could  
adversely affect the reliability of the New York State Power System.  

Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by  
NYISO to interconnect the Developer’s Large Generating Facility to the New York State  
Transmission System or to the Distribution System in accordance with the NYISO Minimum  
Interconnection Standard, to enable the New York State Transmission System to receive Energy  
and Ancillary Services from the Large Generating Facility, pursuant to the terms of the ISO  
OATT.  

Environmental Law shall mean Applicable Laws and Regulations relating to pollution or 
protection of the environment or natural resources.  

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C.  §§ 791a et seq. 
(“FPA”).  

FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its successor.  

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war,  
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or  
equipment, any order, regulation or restriction imposed by governmental, military or lawfully  
established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure  
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force  
Majeure.  
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injection of electricity identified in the Interconnection Request, but shall not include the  
Developer’s Attachment Facilities or Distribution Upgrades.  
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Generating Facility Capacity shall mean the net seasonal capacity of the Generating Facility 
and the aggregate net seasonal capacity of the Generating Facility where it includes multiple 
energy production devices.  

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved  
by a significant portion of the electric industry during the relevant time period, or any of the  
practices, methods and acts which, in the exercise of reasonable judgment in light of the facts  
known at the time the decision was made, could have been expected to accomplish the desired  
result at a reasonable cost consistent with good business practices, reliability, safety and  
expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method,  
or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts  
generally accepted in the region.  

Governmental Authority shall mean any federal, state, local or other governmental regulatory  
or administrative agency, court, commission, department, board, or other governmental  
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having  
jurisdiction over any of the Parties, their respective facilities, or the respective services they  
provide, and exercising or entitled to exercise any administrative, executive, police, or taxing  
authority or power; provided, however, that such term does not include Developer, NYISO,  
Affected Transmission Owner, Connecting Transmission Owner, or any Affiliate thereof.  

Hazardous Substances shall mean any chemicals, materials or substances defined as or  
included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 
“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” “toxic 
substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or words of 
similar meaning and regulatory effect under any applicable Environmental Law, or any other 
chemical, material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law.  

Highway shall mean 115 kV and higher transmission facilities that comprise the following  
NYCA interfaces:  Dysinger East, West Central, Volney East, Moses South, Central East/Total  
East, and UPNY-ConEd, and their immediately connected, in series, bulk power system facilities  
in New York State.  Each interface shall be evaluated to determine additional “in series”  
facilities, defined as any transmission facility higher than 115 kV that (a) is located in an  
upstream or downstream zone adjacent to the interface and (b) has a power transfer distribution  
factor (DFAX) equal to or greater than five percent when the aggregate of generation in zones or  
systems adjacent to the upstream zone or zones that define the interface is shifted to the  
aggregate of generation in zones or systems adjacent to the downstream zone or zones that define  
the interface.  In determining “in series” facilities for Dysinger East and West Central interfaces,  
the 115 kV and 230 kV tie lines between NYCA and PJM located in LBMP Zones A and B shall  
not participate in the transfer.  Highway transmission facilities are listed in ISO Procedures.  

Initial Synchronization Date shall mean the date upon which the Large Generating Facility is 
initially synchronized and upon which Trial Operation begins, notice of which must be provided to 
the NYISO in the form of Appendix E-1.  
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In-Service Date shall mean the date upon which the Developer reasonably expects it will be  
ready to begin use of the Connecting Transmission Owner’s Attachment Facilities to obtain back 
feed power.  

Interconnection Facilities Study shall mean a study conducted by NYISO or a third party  
consultant for the Developer to determine a list of facilities (including Connecting Transmission  
Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities and System  
Deliverability Upgrades as identified in the Interconnection System Reliability Impact Study),  
the cost of those facilities, and the time required to interconnect the Large Generating Facility  
with the New York State Transmission System or with the Distribution System.  The scope of  
the study is defined in Section 30.8 of the Standard Large Facility Interconnection Procedures.  

Interconnection Facilities Study Agreement (“Class Year Study Agreement”) shall mean the 
form of agreement contained in Appendix 2 of the Standard Large Facility Interconnection  
Procedures for conducting the Interconnection Facilities Study.  

Interconnection Request shall mean a Developer’s request, in the form of Appendix 1 to the  
Standard Large Facility Interconnection Procedures, in accordance with the Tariff, to  
interconnect a new Large Generating Facility to the New York State Transmission System or to  
the Distribution System, or to materially increase the capacity of, or make a material  
modification to the operating characteristics of, an existing Large Generating Facility that is  
interconnected with the New York State Transmission System or with the Distribution System.  

Interconnection Study shall mean any of the following studies: the Optional Interconnection 
Feasibility Study, the Interconnection System Reliability Impact Study, and the Interconnection 
Facilities Study described in the Standard Large Facility Interconnection Procedures.  

Interconnection System Reliability Impact Study (“SRIS”) shall mean an engineering study,  
conducted in accordance with Section 30.7 of the Standard Large Facility Interconnection  
Procedures, that evaluates the impact of the proposed Large Generating Facility on the safety and  
reliability of the New York State Transmission System and, if applicable, an Affected System, to  
determine what Attachment Facilities, Distribution Upgrades and System Upgrade Facilities are  
needed for the proposed Large Generating Facility of the Developer to connect reliably to the  
New York State Transmission System or to the Distribution System in a manner that meets the  
NYISO Minimum Interconnection Standard in Attachment X to the ISO OATT.  

IRS shall mean the Internal Revenue Service.  

Large Generating Facility shall mean a Generating Facility having a Generating Facility 
Capacity of more than 20 MW.  

Material Modification shall mean those modifications that have a material impact on the cost or 
timing of any Interconnection Request with a later queue priority date.  
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NERC shall mean the North American Electric Reliability Council or its successor organization.  

New York State Transmission System shall mean the entire New York State electric  
transmission system, which includes (i) the Transmission Facilities Under ISO Operational 
Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining 
transmission facilities within the New York Control Area.  

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 
connection with this Agreement or its performance.  

NPCC shall mean the Northeast Power Coordinating Council or its successor organization.  

NYISO Deliverability Interconnection Standard - The standard that must be met, unless  
otherwise provided for by Attachment S to the ISO OATT, by (i) any generation facility larger  
than 2MW in order for that facility to obtain CRIS; (ii) any Class Year Transmission Project; (iii) 
any entity requesting External CRIS Rights, and (iv) any entity requesting a CRIS transfer  
pursuant to Section 25.9.5 of Attachment S to the ISO OATT.  To meet the NYISO  
Deliverability Interconnection Standard, the Developer must, in accordance with the rules in  
Attachment S to the ISO OATT, fund or commit to fund any System Deliverability Upgrades 
identified for its project in the Class Year Deliverability Study.  

NYISO Minimum Interconnection Standard - The reliability standard that must be met by  
any generation facility or Class Year Transmission Project that is subject to NYISO’s Large  
Facility Interconnection Procedures in Attachment X to the ISO OATT or the NYISO’s Small  
Generator Interconnection Procedures in Attachment Z, that is proposing to connect to the New  
York State Transmission System or Distribution System, to obtain ERIS.  The Minimum  
Interconnection Standard is designed to ensure reliable access by the proposed project to the  
New York State Transmission System or to the Distribution System.  The Minimum  
Interconnection Standard does not impose any deliverability test or deliverability requirement on  
the proposed interconnection.  

NYSRC shall mean the New York State Reliability Council or its successor organization.  

Other Interfaces shall mean the following interfaces into Capacity Regions: Lower Hudson  
Valley [i.e., Rest of State (Load Zones A-F) to Lower Hudson Valley (Load Zones G, H and I)]; 
New York City [i.e., Lower Hudson Valley (Load Zones G, H and I) to New York City (Load Zone 
J)]; and Long Island [i.e., Lower Hudson Valley (Load Zones G, H and I) to Long Island (Load 
Zone K)], and the following Interfaces between the NYCA and adjacent Control Areas: PJM to 
NYISO, ISO-NE to NYISO, Hydro-Quebec to NYISO, and Norwalk Harbor  
(Connecticut) to Northport (Long Island) Cable.  

Party or Parties shall mean NYISO, Connecting Transmission Owner, or Developer or any 
combination of the above.  



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 25 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to this 
Agreement, where the Developer’s Attachment Facilities connect to the Connecting 
Transmission Owner’s Attachment Facilities.  

 
 

8  



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 26 

 
 

SERVICE AGREEMENT NO.  2795  
 

Point of Interconnection shall mean the point, as set forth in Appendix A to this Agreement, 
where the Attachment Facilities connect to the New York State Transmission System or to the 
Distribution System.  

Provisional Interconnection Service shall mean interconnection service provided by the ISO 
associated with interconnecting the Developer’s Large Facility to the New York State  
Transmission System (or Distribution System as applicable) and enabling the transmission  
system to receive electric energy from the Large Facility at the Point of Interconnection,  
pursuant to the terms of the Provisional Large Facility Interconnection Agreement and, if  
applicable, the ISO OATT.  

Provisional Large Facility Interconnection Agreement shall mean the interconnection  
agreement for Provisional Interconnection Service established between the ISO, Connecting  
Transmission Owner(s) and the Developer.  This agreement shall take the form of the Large  
Generator Interconnection Agreement, modified for provisional purposes and type of facility.  

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a  
Party under this Agreement, efforts that are timely and consistent with Good Utility Practice and  
are otherwise substantially equivalent to those a Party would use to protect its own interests.  

Retired: A Generator that has permanently ceased operating on or after May 1, 2015 either: i) 
pursuant to applicable notice; or ii) as a result of the expiration of its Mothball Outage or its ICAP 
Ineligible Forced Outage.  
 
Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed  
with the Commission, and as amended or supplemented from time to time, or any successor tariff  
thereto.  

Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that are not part  
of an Affected System that a Developer may construct without affecting day-to-day operations of  
the New York State Transmission System during their construction.  NYISO, the Connecting  
Transmission Owner and the Developer must agree as to what constitutes Stand Alone System  
Upgrade Facilities and identify them in Appendix A to this Agreement.  If NYISO, the  
Connecting Transmission Owner and the Developer disagree about whether a particular System  
Upgrade Facility is a Stand Alone System Upgrade Facility, NYISO and the Connecting  
Transmission Owner must provide the Developer a written technical explanation outlining why  
NYISO and the Connecting Transmission Owner does not consider the System Upgrade Facility  
to be a Stand Alone System Upgrade Facility within fifteen (15) days of its determination.  

Standard Large Facility Interconnection Procedures (“Large Facility Interconnection 
Procedures” or “LFIP”) shall mean the interconnection procedures applicable to an  
Interconnection Request pertaining to a Large Generating Facility that are included in  
Attachment X of the ISO OATT.  

Standard Large Generator Interconnection Agreement (“LGIA”) shall mean this  
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Request pertaining to a Large Generating Facility, that is included in Appendix 4 to Attachment X 
of the ISO OATT.  

System Deliverability Upgrades shall mean the least costly configuration of commercially 
available components of electrical equipment that can be used, consistent with Good Utility 
Practice and Applicable Reliability Requirements, to make the modifications or additions to 
Byways and Highways and Other Interfaces on the existing New York State Transmission  
System and Distribution System that are required for the proposed project to connect reliably to the 
system in a manner that meets the NYISO Deliverability Interconnection Standard at the requested 
level of Capacity Resource Interconnection Service.  

System Protection Facilities shall mean the equipment, including necessary protection signal  
communications equipment, required to (1) protect the New York State Transmission System  
from faults or other electrical disturbances occurring at the Large Generating Facility and (2)  
protect the Large Generating Facility from faults or other electrical system disturbances  
occurring on the New York State Transmission System or on other delivery systems or other  
generating systems to which the New York State Transmission System is directly connected.  

System Upgrade Facilities shall mean the least costly configuration of commercially available  
components of electrical equipment that can be used, consistent with Good Utility Practice and  
Applicable Reliability Requirements, to make the modifications to the existing transmission  
system that are required to maintain system reliability due to:  (i) changes in the system,  
including such changes as load growth and changes in load pattern, to be addressed in the form  
of generic generation or transmission projects; and (ii) proposed interconnections.  In the case of  
proposed interconnection projects, System Upgrade Facilities are the modifications or additions  
to the existing New York State Transmission System that are required for the proposed project to  
connect reliably to the system in a manner that meets the NYISO Minimum Interconnection  
Standard.  

Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the  
Commission, and as amended or supplemented from time to time, or any successor tariff.  

Trial Operation shall mean the period during which Developer is engaged in on-site test  
operations and commissioning of the Large Generating Facility prior to Commercial Operation.  

ARTICLE 2.   EFFECTIVE DATE, TERM AND TERMINATION  

2.1 Effective Date. 

This Agreement shall become effective upon execution by the Parties, subject to  
acceptance by FERC, or if filed unexecuted, upon the date specified by FERC.  The NYISO shall 
promptly file this Agreement with FERC upon execution in accordance with Article 3.  

2.2 Term of Agreement. 
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2.3 Termination. 

2.3.1   Written Notice.  

This Agreement may be terminated by the Developer after giving the NYISO and  
Connecting Transmission Owner ninety (90) Calendar Days advance written notice, or by the 
NYISO notifying FERC after the Large Generating Facility is Retired.  

2.3.2   Default.  
 
Any Party may terminate this Agreement in accordance with Article 17.  
 
2.3.3   Compliance.  

Notwithstanding Articles 2.3.1 and 2.3.2, no termination of this Agreement shall become 
effective until the Parties have complied with all Applicable Laws and Regulations applicable to 
such termination, including the filing with FERC of a notice of termination of this Agreement, 
which notice has been accepted for filing by FERC.  

2.4 Termination Costs. 

If a Party elects to terminate this Agreement pursuant to Article 2.3.1 above, the  
terminating Party shall pay all costs incurred (including any cancellation costs relating to orders  
or contracts for Attachment Facilities and equipment) or charges assessed by the other Parties, as  
of the date of the other Parties’ receipt of such notice of termination, that are the responsibility of  
the terminating Party under this Agreement.  In the event of termination by a Party, all Parties  
shall use commercially Reasonable Efforts to mitigate the costs, damages and charges arising as  
a consequence of termination.  Upon termination of this Agreement, unless otherwise ordered or  
approved by FERC:  

2.4.1   With respect to any portion of the Connecting Transmission Owner’s Attachment  
Facilities that have not yet been constructed or installed, the Connecting Transmission Owner  
shall to the extent possible and with Developer’s authorization cancel any pending orders of, or  
return, any materials or equipment for, or contracts for construction of, such facilities; provided  
that in the event Developer elects not to authorize such cancellation, Developer shall assume all  
payment obligations with respect to such materials, equipment, and contracts, and the  
Connecting Transmission Owner shall deliver such material and equipment, and, if necessary,  
assign such contracts, to Developer as soon as practicable, at Developer’s expense.  To the extent  
that Developer has already paid Connecting Transmission Owner for any or all such costs of  
materials or equipment not taken by Developer, Connecting Transmission Owner shall promptly  
refund such amounts to Developer, less any costs, including penalties incurred by the Connecting  
Transmission Owner to cancel any pending orders of or return such materials, equipment, or  
contracts.  
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Upgrade Facilities and System Deliverability Upgrades for which the Connecting Transmission 
Owner has incurred expenses and has not been reimbursed by the Developer.  

2.4.2   Connecting Transmission Owner may, at its option, retain any portion of such  
materials, equipment, or facilities that Developer chooses not to accept delivery of, in which case 
Connecting Transmission Owner shall be responsible for all costs associated with procuring such 
materials, equipment, or facilities.  

2.4.3   With respect to any portion of the Attachment Facilities, and any other facilities 
already installed or constructed pursuant to the terms of this Agreement, Developer shall be  
responsible for all costs associated with the removal, relocation or other disposition or retirement of 
such materials, equipment, or facilities.  

2.5 Disconnection. 

Upon termination of this Agreement, Developer and Connecting Transmission Owner will 
take all appropriate steps to disconnect the Developer’s Large Generating Facility from the New 
York State Transmission System.  All costs required to effectuate such disconnection shall be borne 
by the terminating Party, unless such termination resulted from the non-terminating  
Party’s Default of this Agreement or such non-terminating Party otherwise is responsible for  
these costs under this Agreement.  

2.6 Survival. 

This Agreement shall continue in effect after termination to the extent necessary to  
provide for final billings and payments and for costs incurred hereunder; including billings and 
payments pursuant to this Agreement; to permit the determination and enforcement of liability and 
indemnification obligations arising from acts or events that occurred while this Agreement was in 
effect; and to permit Developer and Connecting Transmission Owner each to have access to the 
lands of the other pursuant to this Agreement or other applicable agreements, to  
disconnect, remove or salvage its own facilities and equipment.  

ARTICLE 3.   REGULATORY FILINGS  

NYISO and Connecting Transmission Owner shall file this Agreement (and any  
amendment hereto) with the appropriate Governmental Authority, if required.  In the case of any  
such filing of the Agreement or an executed amendment hereto before FERC, the NYISO will  
make such filing pursuant to its right under Section 205 of the Federal Power Act, with LIPA  
joining in such filing as a non-jurisdictional entity.  Any information related to studies for  
interconnection asserted by Developer to contain Confidential Information shall be treated in  
accordance with Article 22 of this Agreement and Attachment F to the ISO OATT.  If the  
Developer has executed this Agreement, or any amendment thereto, the Developer shall  
reasonably cooperate with NYISO and Connecting Transmission Owner with respect to such  
filing and to provide any information reasonably requested by NYISO and Connecting  
Transmission Owner needed to comply with Applicable Laws and Regulations.  Any filing of  
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LIPA, as a non-jurisdictional municipal utility pursuant to Section 201(f) of the Federal Power  
Act.  

ARTICLE 4.   SCOPE OF INTERCONNECTION SERVICE  

4.1 Provision of Service. 

NYISO will provide Developer with interconnection service of the following type for the 
term of this Agreement.  

4.1.1   Product.  
 

NYISO will provide Energy Resource Interconnection Service and Capacity Resource 
Interconnection Service to Developer at the Point of Interconnection.  

4.1.2   Developer is responsible for ensuring that its actual Large Generating Facility  
output matches the scheduled delivery from the Large Generating Facility to the New York State 
Transmission System, consistent with the scheduling requirements of the NYISO’s FERC- 
approved market structure, including ramping into and out of such scheduled delivery, as  
measured at the Point of Interconnection, consistent with the scheduling requirements of the ISO 
OATT and any applicable FERC-approved market structure.  

4.2 No Transmission Delivery Service. 

The execution of this Agreement does not constitute a request for, nor agreement to  
provide, any Transmission Service under the ISO OATT, and does not convey any right to  
deliver electricity to any specific customer or Point of Delivery.  If Developer wishes to obtain 
Transmission Service on the New York State Transmission System, then Developer must request 
such Transmission Service in accordance with the provisions of the ISO OATT.  

4.3 No Other Services. 

The execution of this Agreement does not constitute a request for, nor agreement to  
provide Energy, any Ancillary Services or Installed Capacity under the NYISO Market  
Administration and Control Area Services Tariff (“Services Tariff”).  If Developer wishes to  
supply Energy, Installed Capacity or Ancillary Services, then Developer will make application to do 
so in accordance with the NYISO Services Tariff.  

ARTICLE 5.   INTERCONNECTION FACILITIES ENGINEERING,  
 PROCUREMENT, AND CONSTRUCTION  

5.1 Options. 

Unless otherwise mutually agreed to by Developer and Connecting Transmission Owner,  
Developer shall select the In-Service Date, Initial Synchronization Date, and Commercial  
Operation Date; and either the Standard Option or Alternate Option set forth below, and such  
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the dates designated by the Developer are not acceptable to the Connecting Transmission Owner, the 
Connecting Transmission Owner shall so notify the Developer within thirty (30) Calendar Days.  
Upon receipt of the notification that Developer’s designated dates are not acceptable to the 
Connecting Transmission Owner, the Developer shall notify the Connecting Transmission Owner 
within thirty (30) Calendar Days whether it elects to exercise the Option to Build if it has not already 
elected to exercise the Option to Build.  

 

5.1.1   Standard Option.  
 

The Connecting Transmission Owner shall design, procure, and construct the Connecting 
Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System  
Deliverability Upgrades, using Reasonable Efforts to complete the Connecting Transmission  
Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability  
Upgrades by the dates set forth in Appendix B hereto.  The Connecting Transmission Owner  
shall not be required to undertake any action which is inconsistent with its standard safety  
practices, its material and equipment specifications, its design criteria and construction  
procedures, its labor agreements, and Applicable Laws and Regulations.  In the event the  
Connecting Transmission Owner reasonably expects that it will not be able to complete the  
Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and  
System Deliverability Upgrades by the specified dates, the Connecting Transmission Owner  
shall promptly provide written notice to the Developer and NYISO, and shall undertake  
Reasonable Efforts to meet the earliest dates thereafter.  

 
5.1.2   Alternate Option.  

 
If the dates designated by Developer are acceptable to Connecting Transmission Owner,  

the Connecting Transmission Owner shall so notify Developer and NYISO within thirty (30)  
Calendar Days, and shall assume responsibility for the design, procurement and construction of  
the Connecting Transmission Owner’s Attachment Facilities by the designated dates. If  
Connecting Transmission Owner subsequently fails to complete Connecting Transmission  
Owner’s Attachment Facilities by the In-Service Date, to the extent necessary to provide back  
feed power; or fails to complete System Upgrade Facilities or System Deliverability Upgrades by  
the Initial Synchronization Date to the extent necessary to allow for Trial Operation at full power  
output, unless other arrangements are made by the Developer and Connecting Transmission  
Owner for such Trial Operation; or fails to complete the System Upgrade Facilities and System  
Deliverability Upgrades by the Commercial Operation Date, as such dates are reflected in  
Appendix B hereto; Connecting Transmission Owner shall pay Developer liquidated damages in  
accordance with Article 5.3, Liquidated Damages, provided, however, the dates designated by  
Developer shall be extended day for day for each day that NYISO refuses to grant clearances to  
install equipment.  

5.1.3   Option to Build.  
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System Upgrade Facilities on the dates specified in Article 5.1.2; provided that if an Attachment  
Facility or Stand Alone System Upgrade Facility is needed for more than one Developer’s  
project, Developer’s option to build such facility shall be contingent on the agreement of all  
other affected Developers.  NYISO, Connecting Transmission Owner and Developer must agree  
as to what constitutes Stand Alone System Upgrade Facilities and identify such Stand Alone  
System Upgrade Facilities in Appendix A hereto.  Except for Stand Alone System Upgrade  
Facilities, Developer shall have no right to construct System Upgrade Facilities under this  
option.  

 
5.1.4   Negotiated Option.  

 
If the dates designated by Developer are not acceptable to the Connecting Transmission  

Owner, the Developer and Connecting Transmission Owner shall in good faith attempt to  
negotiate terms and conditions (including revision of the specified dates and liquidated damages,  
the provision of incentives or the procurement and construction of all facilities other than the  
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade  
Facilities if the Developer elects to exercise the Option to Build under Article 5.1.3.  If the two  
Parties are unable to reach agreement on such terms and conditions, then, pursuant to Article  
5.1.1 (Standard Option), Connecting Transmission Owner shall assume responsibility for the 
design, procurement and construction of all facilities other than the Connecting Transmission 
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities if the Developer 
elects to exercise the Option to Build.  

5.2 General Conditions Applicable to Option to Build. 

If Developer assumes responsibility for the design, procurement and construction of the 
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 
Facilities, the following conditions apply:  

5.2.1   Developer shall engineer, procure equipment, and construct the Connecting  
Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities (or 
portions thereof) using Good Utility Practice and using standards and specifications provided in 
advance by the Connecting Transmission Owner;  

5.2.2   Developer’s engineering, procurement and construction of the Connecting  
Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities shall 
comply with all requirements of law to which Connecting Transmission Owner would be subject in 
the engineering, procurement or construction of the Connecting Transmission Owner’s  
Attachment Facilities and Stand Alone System Upgrade Facilities;  

5.2.3   Connecting Transmission Owner shall review and approve the engineering 
design, equipment acceptance tests, and the construction of the Connecting Transmission 
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities;  
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Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities, and shall promptly 
respond to requests for information from Connecting Transmission Owner or NYISO;  

5.2.5   At any time during construction, Connecting Transmission Owner shall have the 
right to gain unrestricted access to the Connecting Transmission Owner’s Attachment Facilities 
and Stand Alone System Upgrade Facilities and to conduct inspections of the same;  

5.2.6   At any time during construction, should any phase of the engineering, equipment  
procurement, or construction of the Connecting Transmission Owner’s Attachment Facilities and  
Stand Alone System Upgrade Facilities not meet the standards and specifications provided by  
Connecting Transmission Owner, the Developer shall be obligated to remedy deficiencies in that  
portion of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System  
Upgrade Facilities;  

 
5.2.7   Developer shall indemnify Connecting Transmission Owner and NYISO for  

claims arising from the Developer’s construction of Connecting Transmission Owner’s  
Attachment Facilities and Stand Alone System Upgrade Facilities under procedures applicable to 
Article 18.1 Indemnity;  
 

5.2.8   Developer shall transfer control of Connecting Transmission Owner’s Attachment  
Facilities and Stand Alone System Upgrade Facilities to the Connecting Transmission Owner;  

5.2.9   Unless the Developer and Connecting Transmission Owner otherwise agree,  
Developer shall transfer ownership of Connecting Transmission Owner’s Attachment Facilities 
and Stand Alone System Upgrade Facilities to Connecting Transmission Owner;  
 

5.2.10 Connecting Transmission Owner shall approve and accept for operation and 
maintenance the Connecting Transmission Owner’s Attachment Facilities and Stand Alone 
System Upgrade Facilities to the extent engineered, procured, and constructed in accordance 
with this Article 5.2; and  
 

5.2.11 Developer shall deliver to NYISO and Connecting Transmission Owner “as built” 
drawings, information, and any other documents that are reasonably required by NYISO or  
Connecting Transmission Owner to assure that the Attachment Facilities and Stand Alone  
System Upgrade Facilities are built to the standards and specifications required by Connecting  
Transmission Owner.  

5.2.12 If Developer exercises the Option to Build pursuant to Article 5.1.3, the  
Developer shall pay the Connecting Transmission Owner the agreed upon amount of [$  
PLACEHOLDER] for the Connecting Transmission Owner to execute the responsibilities  
enumerated to Connecting Transmission Owner under Article 5.2.  The Connecting  

 
 
 



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 41 

 
 
 
 

16  



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 42 

 
 

SERVICE AGREEMENT NO.  2795  
 

Transmission Owner shall invoice Developer for this total amount to be divided on a monthly 
basis pursuant to Article 12.  

5.3 Liquidated Damages. 

The actual damages to the Developer, in the event the Connecting Transmission Owner’s 
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades are not  
completed by the dates designated by the Developer and accepted by the Connecting  
Transmission Owner pursuant to subparagraphs 5.1.2 or 5.1.4, above, may include Developer’s 
fixed operation and maintenance costs and lost opportunity costs.  Such actual damages are  
uncertain and impossible to determine at this time.  Because of such uncertainty, any liquidated 
damages paid by the Connecting Transmission Owner to the Developer in the event that  
Connecting Transmission Owner does not complete any portion of the Connecting Transmission 
Owner’s Attachment Facilities, System Upgrade Facilities or System Deliverability Upgrades by the 
applicable dates, shall be an amount equal to 1/2 of 1 percent per day of the actual cost of the 
Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and  
System Deliverability Upgrades, in the aggregate, for which Connecting Transmission Owner  
has assumed responsibility to design, procure and construct.  

However, in no event shall the total liquidated damages exceed 20 percent of the actual  
cost of the Connecting Transmission Owner Attachment Facilities and System Upgrade Facilities  
and System Deliverability Upgrades for which the Connecting Transmission Owner has assumed  
responsibility to design, procure, and construct.  The foregoing payments will be made by the  
Connecting Transmission Owner to the Developer as just compensation for the damages caused  
to the Developer, which actual damages are uncertain and impossible to determine at this time,  
and as reasonable liquidated damages, but not as a penalty or a method to secure performance of  
this Agreement.  Liquidated damages, when the Developer and Connecting Transmission Owner  
agree to them, are the exclusive remedy for the Connecting Transmission Owner’s failure to  
meet its schedule.  

Further, Connecting Transmission Owner shall not pay liquidated damages to Developer  
if: (1) Developer is not ready to commence use of the Connecting Transmission Owner’s  
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take  
the delivery of power for the Developer’s Large Generating Facility’s Trial Operation or to  
export power from the Developer’s Large Generating Facility on the specified dates, unless the  
Developer would have been able to commence use of the Connecting Transmission Owner’s  
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take  
the delivery of power for Developer’s Large Generating Facility’s Trial Operation or to export  
power from the Developer’s Large Generating Facility, but for Connecting Transmission  
Owner’s delay; (2) the Connecting Transmission Owner’s failure to meet the specified dates is  
the result of the action or inaction of the Developer or any other Developer who has entered into  
a Standard Large Generator Interconnection Agreement with the Connecting Transmission  
Owner and NYISO, or action or inaction by any other Party, or any other cause beyond  
Connecting Transmission Owner’s reasonable control or reasonable ability to cure; (3) the  
Developer has assumed responsibility for the design, procurement and construction of the  
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no event shall NYISO have any liability whatever to Developer for liquidated damages  
associated with the engineering, procurement or construction of Attachment Facilities or System 
Upgrade Facilities or System Deliverability Upgrades.  

5.4 Power System Stabilizers. 

The Developer shall procure, install, maintain and operate Power System Stabilizers in  
accordance with the requirements identified in the Interconnection Studies conducted for  
Developer’s Large Generating Facility.  NYISO and Connecting Transmission Owner reserve  
the right to reasonably establish minimum acceptable settings for any installed Power System  
Stabilizers, subject to the design and operating limitations of the Large Generating Facility.  If  
the Large Generating Facility’s Power System Stabilizers are removed from service or not  
capable of automatic operation, the Developer shall immediately notify the Connecting  
Transmission Owner and NYISO.  The requirements of this paragraph shall not apply to wind  
generators.  

5.5 Equipment Procurement. 

If responsibility for construction of the Connecting Transmission Owner’s Attachment 
Facilities or System Upgrade Facilities or System Deliverability Upgrades is to be borne by the 
Connecting Transmission Owner, then the Connecting Transmission Owner shall commence 
design of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade 
Facilities or System Deliverability Upgrades and procure necessary equipment as soon as  
practicable after all of the following conditions are satisfied, unless the Developer and  
Connecting Transmission Owner otherwise agree in writing:  

5.5.1   NYISO and Connecting Transmission Owner have completed the Interconnection 
Facilities Study pursuant to the Interconnection Facilities Study Agreement;  
 

5.5.2   The NYISO has completed the required cost allocation analyses, and Developer  
has accepted its share of the costs for necessary System Upgrade Facilities and System  
Deliverability Upgrades in accordance with the provisions of Attachment S of the ISO OATT;  

 
5.5.3   The Connecting Transmission Owner has received written authorization to  

proceed with design and procurement from the Developer by the date specified in Appendix B 
hereto; and  

5.5.4   The Developer has provided security to the Connecting Transmission Owner in 
accordance with Article 11.5 by the dates specified in Appendix B hereto.  

5.6 Construction Commencement. 

The Connecting Transmission Owner shall commence construction of the Connecting 
Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System  
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5.6.1   Approval of the appropriate Governmental Authority has been obtained for any 
facilities requiring regulatory approval;  

5.6.2   Necessary real property rights and rights-of-way have been obtained, to the extent  
required for the construction of a discrete aspect of the Connecting Transmission Owner’s  
Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades;  

5.6.3   The Connecting Transmission Owner has received written authorization to  
proceed with construction from the Developer by the date specified in Appendix B hereto; and  
 

5.6.4   The Developer has provided security to the Connecting Transmission Owner in 
accordance with Article 11.5 by the dates specified in Appendix B hereto.  

5.7 Work Progress. 

The Developer and Connecting Transmission Owner will keep each other, and NYISO, 
advised periodically as to the progress of their respective design, procurement and construction 
efforts.  Any Party may, at any time, request a progress report from the Developer or Connecting 
Transmission Owner.  If, at any time, the Developer determines that the completion of the  
Connecting Transmission Owner’s Attachment Facilities will not be required until after the  
specified In-Service Date, the Developer will provide written notice to the Connecting  
Transmission Owner and NYISO of such later date upon which the completion of the  
Connecting Transmission Owner’s Attachment Facilities will be required.  

5.8 Information Exchange. 

As soon as reasonably practicable after the Effective Date, the Developer and Connecting 
Transmission Owner shall exchange information, and provide NYISO the same information, 
regarding the design and compatibility of their respective Attachment Facilities and  
compatibility of the Attachment Facilities with the New York State Transmission System, and shall 
work diligently and in good faith to make any necessary design changes.  

5.9 Other Interconnection Options 

5.9.1   Limited Operation.  
 

If any of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade  
Facilities or System Deliverability Upgrades are not reasonably expected to be completed prior  
to the Commercial Operation Date of the Developer’s Large Generating Facility, NYISO shall,  
upon the request and at the expense of Developer, in conjunction with the Connecting  
Transmission Owner, perform operating studies on a timely basis to determine the extent to  
which the Developer’s Large Generating Facility and the Developer’s Attachment Facilities may  
operate prior to the completion of the Connecting Transmission Owner’s Attachment Facilities  
or System Upgrade Facilities or System Deliverability Upgrades consistent with Applicable  
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Developer’s Large Generating Facility and the Developer’s Attachment Facilities in accordance 
with the results of such studies.  

5.9.2   Provisional Interconnection Service.  
 
Prior to the completion of the Large Facility Interconnection Procedures and prior to  

completion of requisite Attachment Facilities, Distribution Upgrades, System Upgrade Facilities,  
System Distribution Upgrades, or System Protection Facilities, the Developer may request an  
evaluation for Provisional Interconnection Service.  NYISO, in conjunction with the Connecting  
Transmission Owner, shall determine, through available studies or additional studies as  
necessary, whether stability, short circuit, thermal, and/or voltage issues would arise if the  
Developer interconnects without modifications to the Large Generating Facility or the New York  
State Transmission System (or Distribution System as applicable).  NYISO, in conjunction with  
the Connecting Transmission Owner, shall determine whether any Attachment Facilities,  
Distribution Upgrades, System Upgrade Facilities, System Deliverability Upgrades, or System  
Protection Facilities, which are necessary to meet Applicable Laws and Regulations, Applicable  
Reliability Standards, and Good Utility Practice, are in place prior to the commencement of  
interconnection service from the Large Facility.  Where available studies indicate that the  
Attachment Facilities, Distribution Upgrades, System Upgrade Facilities, System Deliverability  
Upgrades, or System Protection Facilities are required for the interconnection of a new, modified  
and/or expanded Large Facility but such facilities are not currently in place, NYISO, in  
conjunction with the Connecting Transmission Owner, will perform a study, at the Developer’s  
expense, to confirm the facilities that are required for Provisional Interconnection Service.  The  
maximum permissible output of the Large Facility in the Provisional Large Facility  
Interconnection Agreement shall be studied, at the Developer’s expense, and updated annually.  
The NYISO shall issue the study’s findings in writing to the Developer and Connecting  
Transmission Owner(s).  Following a determination by NYISO, in conjunction with the  
Connecting Transmission Owner, that the Developer may reliably provide Provisional  
Interconnection Service, NYISO shall tender to the Developer and Connecting Transmission  
Owner, a Provisional Large Facility Interconnection Agreement.  NYISO, Developer, and  
Connecting Transmission Owner may execute the Provisional Large Facility Interconnection  
Agreement, or the Developer may request the filing of an unexecuted Provisional Large Facility  
Interconnection Agreement with the Commission.  The Developer shall assume all risk and  
liabilities with respect to changes between the Provisional Large Facility Interconnection  
Agreement and the Large Generator Interconnection Agreement, including changes in output  
limits and the cost responsibilities for the Attachment Facilities, System Upgrade Facilities,  
System Deliverability Upgrades, and/or System Protection Facilities.  

5.10 Developer’s Attachment Facilities (“DAF”). 

Developer shall, at its expense, design, procure, construct, own and install the DAF, as set 
forth in Appendix A hereto.  

 
5.10.1 DAF Specifications.  



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 49 

Developer shall submit initial specifications for the DAF, including System Protection  
Facilities, to Connecting Transmission Owner and NYISO at least one hundred eighty (180)  

 

20  



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 50 

 
 

SERVICE AGREEMENT NO.  2795  
 

Calendar Days prior to the Initial Synchronization Date; and final specifications for review and 
comment at least ninety (90) Calendar Days prior to the Initial Synchronization Date.  
Connecting Transmission Owner and NYISO shall review such specifications to ensure that the 
DAF are compatible with the technical specifications, operational control, and safety  
requirements of the Connecting Transmission Owner and NYISO and comment on such  
specifications within thirty (30) Calendar Days of Developer’s submission.  All specifications 
provided hereunder shall be deemed to be Confidential Information.  

5.10.2 No Warranty.  
 

The review of Developer’s final specifications by Connecting Transmission Owner and 
NYISO shall not be construed as confirming, endorsing, or providing a warranty as to the design, 
fitness, safety, durability or reliability of the Large Generating Facility, or the DAF.  Developer shall 
make such changes to the DAF as may reasonably be required by Connecting Transmission Owner 
or NYISO, in accordance with Good Utility Practice, to ensure that the DAF are  
compatible with the technical specifications, operational control, and safety requirements of the 
Connecting Transmission Owner and NYISO.  

5.10.3 DAF Construction.  
 

The DAF shall be designed and constructed in accordance with Good Utility Practice.  
Within one hundred twenty (120) Calendar Days after the Commercial Operation Date, unless  
the Developer and Connecting Transmission Owner agree on another mutually acceptable  
deadline, the Developer shall deliver to the Connecting Transmission Owner and NYISO “as- 
built” drawings, information and documents for the DAF, such as: a one-line diagram, a site plan 
showing the Large Generating Facility and the DAF, plan and elevation drawings showing the  
layout of the DAF, a relay functional diagram, relaying AC and DC schematic wiring diagrams  
and relay settings for all facilities associated with the Developer’s step-up transformers, the  
facilities connecting the Large Generating Facility to the step-up transformers and the DAF, and the 
impedances (determined by factory tests) for the associated step-up transformers and the  
Large Generating Facility.  The Developer shall provide to, and coordinate with, Connecting  
Transmission Owner and NYISO with respect to proposed specifications for the excitation  
system, automatic voltage regulator, Large Generating Facility control and protection settings,  
transformer tap settings, and communications, if applicable.  

5.11  Connecting Transmission Owner’s Attachment Facilities Construction.  

The Connecting Transmission Owner’s Attachment Facilities shall be designed and  
constructed in accordance with Good Utility Practice.  Upon request, within one hundred twenty  
(120) Calendar Days after the Commercial Operation Date, unless the Connecting Transmission  
Owner and Developer agree on another mutually acceptable deadline, the Connecting  
Transmission Owner shall deliver to the Developer “as-built” drawings, relay diagrams,  
information and documents for the Connecting Transmission Owner’s Attachment Facilities set  
forth in Appendix A.  
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5.12 Access Rights. 

Upon reasonable notice and supervision by the Granting Party, and subject to any  
required or necessary regulatory approvals, either the Connecting Transmission Owner or  
Developer (“Granting Party”) shall furnish to the other of those two Parties (“Access Party”) at  
no cost any rights of use, licenses, rights of way and easements with respect to lands owned or  
controlled by the Granting Party, its agents (if allowed under the applicable agency agreement),  
or any Affiliate, that are necessary to enable the Access Party to obtain ingress and egress at the  
Point of Interconnection to construct, operate, maintain, repair, test (or witness testing), inspect,  
replace or remove facilities and equipment to: (i) interconnect the Large Generating Facility with  
the New York State Transmission System; (ii) operate and maintain the Large Generating  
Facility, the Attachment Facilities and the New York State Transmission System; and (iii)  
disconnect or remove the Access Party’s facilities and equipment upon termination of this  
Agreement.  In exercising such licenses, rights of way and easements, the Access Party shall not 
unreasonably disrupt or interfere with normal operation of the Granting Party’s business and shall 
adhere to the safety rules and procedures established in advance, as may be changed from time to 
time, by the Granting Party and provided to the Access Party.  The Access Party shall indemnify the 
Granting Party against all claims of injury or damage from third parties resulting from the exercise 
of the access rights provided for herein.  

5.13 Lands of Other Property Owners. 

If any part of the Connecting Transmission Owner’s Attachment Facilities and/or System  
Upgrade Facilities and/or System Deliverability Upgrades is to be installed on property owned  
by persons other than Developer or Connecting Transmission Owner, the Connecting  
Transmission Owner shall at Developer’s expense use efforts, similar in nature and extent to  
those that it typically undertakes for its own or affiliated generation, including use of its eminent  
domain authority, and to the extent consistent with state law, to procure from such persons any  
rights of use, licenses, rights of way and easements that are necessary to construct, operate,  
maintain, test, inspect, replace or remove the Connecting Transmission Owner’s Attachment  
Facilities and/or System Upgrade Facilities and/or System Deliverability Upgrades upon such  
property.  

5.14 Permits. 

NYISO, Connecting Transmission Owner and the Developer shall cooperate with each  
other in good faith in obtaining all permits, licenses and authorizations that are necessary to  
accomplish the interconnection in compliance with Applicable Laws and Regulations.  With  
respect to this paragraph, Connecting Transmission Owner shall provide permitting assistance to the 
Developer comparable to that provided to the Connecting Transmission Owner’s own, or an 
Affiliate’s generation, if any.  

5.15 Early Construction of Base Case Facilities. 
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Reasonable Efforts to accommodate Developer’s In-Service Date, all or any portion of any  
System Upgrade Facilities or System Deliverability Upgrades required for Developer to be  
interconnected to the New York State Transmission System which are included in the Base Case of 
the Class Year Study for the Developer, and which also are required to be constructed for another 
Developer, but where such construction is not scheduled to be completed in time to  
achieve Developer’s In-Service Date.  

5.16 Suspension. 

Developer reserves the right, upon written notice to Connecting Transmission Owner and  
NYISO, to suspend at any time all work by Connecting Transmission Owner associated with the  
construction and installation of Connecting Transmission Owner’s Attachment Facilities and/or  
System Upgrade Facilities and/or System Deliverability Upgrades required for only that  
Developer under this Agreement with the condition that the New York State Transmission  
System shall be left in a safe and reliable condition in accordance with Good Utility Practice and  
the safety and reliability criteria of Connecting Transmission Owner and NYISO.  In such event,  
Developer shall be responsible for all reasonable and necessary costs and/or obligations in  
accordance with Attachment S to the ISO OATT including those which Connecting  
Transmission Owner (i) has incurred pursuant to this Agreement prior to the suspension and (ii)  
incurs in suspending such work, including any costs incurred to perform such work as may be  
necessary to ensure the safety of persons and property and the integrity of the New York State  
Transmission System during such suspension and, if applicable, any costs incurred in connection  
with the cancellation or suspension of material, equipment and labor contracts which Connecting  
Transmission Owner cannot reasonably avoid; provided, however, that prior to canceling or  
suspending any such material, equipment or labor contract, Connecting Transmission Owner  
shall obtain Developer’s authorization to do so.  

 
Connecting Transmission Owner shall invoice Developer for such costs pursuant to  

Article 12 and shall use due diligence to minimize its costs.  In the event Developer suspends  
work by Connecting Transmission Owner required under this Agreement pursuant to this Article  
5.16, and has not requested Connecting Transmission Owner to recommence the work required 
under this Agreement on or before the expiration of three (3) years following commencement of 
such suspension, this Agreement shall be deemed terminated.  The three-year period shall begin on 
the date the suspension is requested, or the date of the written notice to Connecting  
Transmission Owner and NYISO, if no effective date is specified.  

5.17 [Reserved] 

5.18 Tax Status; Non-Jurisdictional Entities. 

5.18.1 Tax Status.  

Each Party shall cooperate with the other Parties to maintain the other Parties’ tax status.  
Nothing in this Agreement is intended to adversely affect the tax status of any Party including  
the status of NYISO, or the status of any Connecting Transmission Owner with respect to the  
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York, Inc. shall not be required to comply with any provisions of this Agreement that would  
result in the loss of tax-exempt status of any of their Tax-Exempt Bonds or impair their ability to 
issue future tax-exempt obligations.  For purposes of this provision, Tax-Exempt Bonds shall  
include the obligations of the Long Island Power Authority, NYPA and Consolidated Edison  
Company of New York, Inc., the interest on which is not included in gross income under the  
Internal Revenue Code.  

5.18.2 Non-Jurisdictional Entities.  
 

LIPA and NYPA do not waive their exemptions, pursuant to Section 201(f) of the FPA, 
from Commission jurisdiction with respect to the Commission’s exercise of the FPA’s general 
ratemaking authority.  

5.19 Modification. 

5.19.1 General.  
 

Either the Developer or Connecting Transmission Owner may undertake modifications to  
its facilities covered by this Agreement.  If either the Developer or Connecting Transmission  
Owner plans to undertake a modification that reasonably may be expected to affect the other  
Party’s facilities, that Party shall provide to the other Party, and to NYISO, sufficient  
information regarding such modification so that the other Party and NYISO may evaluate the  
potential impact of such modification prior to commencement of the work.  Such information  
shall be deemed to be Confidential Information hereunder and shall include information  
concerning the timing of such modifications and whether such modifications are expected to  
interrupt the flow of electricity from the Large Generating Facility.  The Party desiring to  
perform such work shall provide the relevant drawings, plans, and specifications to the other  
Party and NYISO at least ninety (90) Calendar Days in advance of the commencement of the  
work or such shorter period upon which the Parties may agree, which agreement shall not  
unreasonably be withheld, conditioned or delayed.  
 

In the case of Large Generating Facility modifications that do not require Developer to  
submit an Interconnection Request, the NYISO shall provide, within sixty (60) Calendar Days  
(or such other time as the Parties may agree), an estimate of any additional modifications to the  
New York State Transmission System, Connecting Transmission Owner’s Attachment Facilities  
or System Upgrade Facilities or System Deliverability Upgrades necessitated by such Developer  
modification and a good faith estimate of the costs thereof.  The Developer shall be responsible  
for the cost of any such additional modifications, including the cost of studying the impact of the  
Developer modification.  

5.19.2 Standards.  
 
Any additions, modifications, or replacements made to a Party’s facilities shall be  

designed, constructed and operated in accordance with this Agreement, NYISO requirements and 
Good Utility Practice.  
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5.19.3 Modification Costs.  

Developer shall not be assigned the costs of any additions, modifications, or replacements 
that Connecting Transmission Owner makes to the Connecting Transmission Owner’s  
Attachment Facilities or the New York State Transmission System to facilitate the  
interconnection of a third party to the Connecting Transmission Owner’s Attachment Facilities or the 
New York State Transmission System, or to provide Transmission Service to a third party under the 
ISO OATT, except in accordance with the cost allocation procedures in Attachment S of the ISO 
OATT.  Developer shall be responsible for the costs of any additions, modifications, or replacements 
to the Developer’s Attachment Facilities that may be necessary to maintain or upgrade such 
Developer’s Attachment Facilities consistent with Applicable Laws and  
Regulations, Applicable Reliability Standards or Good Utility Practice.  

ARTICLE 6.   TESTING AND INSPECTION  

6.1 Pre-Commercial Operation Date Testing and Modifications. 

Prior to the Commercial Operation Date, the Connecting Transmission Owner shall test  
the Connecting Transmission Owner’s Attachment Facilities (including required control  
technologies and protection systems) and System Upgrade Facilities and System Deliverability  
Upgrades and Developer shall test the Large Generating Facility and the Developer’s Attachment  
Facilities to ensure their safe and reliable operation.  Similar testing may be required after initial  
operation.  Developer and Connecting Transmission Owner shall each make any modifications to  
its facilities that are found to be necessary as a result of such testing.  Developer shall bear the  
cost of all such testing and modifications.  Developer shall generate test energy at the Large  
Generating Facility only if it has arranged for the injection of such test energy in accordance with  
NYISO procedures.  

6.2 Post-Commercial Operation Date Testing and Modifications. 

Developer and Connecting Transmission Owner shall each at its own expense perform  
routine inspection and testing of its facilities and equipment in accordance with Good Utility  
Practice and Applicable Reliability Standards as may be necessary to ensure the continued  
interconnection of the Large Generating Facility with the New York State Transmission System  
in a safe and reliable manner.  Developer and Connecting Transmission Owner shall each have  
the right, upon advance written notice, to require reasonable additional testing of the other  
Party’s facilities, at the requesting Party’s expense, as may be in accordance with Good Utility  
Practice.  

6.3 Right to Observe Testing. 

Developer and Connecting Transmission Owner shall each notify the other Party, and the 
NYISO, in advance of its performance of tests of its Attachment Facilities.  The other Party, and the 
NYISO, shall each have the right, at its own expense, to observe such testing.  
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6.4 Right to Inspect. 

Developer and Connecting Transmission Owner shall each have the right, but shall have  
no obligation to: (i) observe the other Party’s tests and/or inspection of any of its System  
Protection Facilities and other protective equipment, including Power System Stabilizers; (ii)  
review the settings of the other Party’s System Protection Facilities and other protective  
equipment; and (iii) review the other Party’s maintenance records relative to the Attachment  
Facilities, the System Protection Facilities and other protective equipment.  NYISO shall have  
these same rights of inspection as to the facilities and equipment of Developer and Connecting  
Transmission Owner.  A Party may exercise these rights from time to time as it deems necessary  
upon reasonable notice to the other Party.  The exercise or non-exercise by a Party of any such  
rights shall not be construed as an endorsement or confirmation of any element or condition of  
the Attachment Facilities or the System Protection Facilities or other protective equipment or the  
operation thereof, or as a warranty as to the fitness, safety, desirability, or reliability of same.  
Any information that a Party obtains through the exercise of any of its rights under this Article  
6.4 shall be treated in accordance with Article 22 of this Agreement and Attachment F to the ISO  
OATT.  

ARTICLE 7.   METERING  

7.1 General. 

Developer and Connecting Transmission Owner shall each comply with applicable  
requirements of NYISO and the New York Public Service Commission when exercising its  
rights and fulfilling its responsibilities under this Article 7.  Unless otherwise agreed by the  
Connecting Transmission Owner and NYISO approved meter service provider and Developer,  
the Connecting Transmission Owner shall install Metering Equipment at the Point of  
Interconnection prior to any operation of the Large Generating Facility and shall own, operate,  
test and maintain such Metering Equipment.  Net power flows including MW and MVAR,  
MWHR and loss profile data to and from the Large Generating Facility shall be measured at the  
Point of Interconnection.  Connecting Transmission Owner shall provide metering quantities, in  
analog and/or digital form, as required, to Developer or NYISO upon request.  Where the Point  
of Interconnection for the Large Generating Facility is other than the generator terminal, the  
Developer shall also provide gross MW and MVAR quantities at the generator terminal.  
Developer shall bear all reasonable documented costs associated with the purchase, installation,  
operation, testing and maintenance of the Metering Equipment.  

7.2 Check Meters. 

Developer, at its option and expense, may install and operate, on its premises and on its  
side of the Point of Interconnection, one or more check meters to check Connecting  
Transmission Owner’s meters.  Such check meters shall be for check purposes only and shall not  
be used for the measurement of power flows for purposes of this Agreement, except as provided  
in Article 7.4 below.  The check meters shall be subject at all reasonable times to inspection and  
examination by Connecting Transmission Owner or its designee.  The installation, operation and  
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7.3 Standards. 

Connecting Transmission Owner shall install, calibrate, and test revenue quality Metering 
Equipment including potential transformers and current transformers in accordance with  
applicable ANSI and PSC standards as detailed in the NYISO Control Center Communications 
Manual and in the NYISO Revenue Metering Requirements Manual.  

7.4 Testing of Metering Equipment. 

Connecting Transmission Owner shall inspect and test all of its Metering Equipment  
upon installation and at least once every two (2) years thereafter.  If requested to do so by  
NYISO or Developer, Connecting Transmission Owner shall, at Developer’s expense, inspect or  
test Metering Equipment more frequently than every two (2) years.  Connecting Transmission  
Owner shall give reasonable notice of the time when any inspection or test shall take place, and  
Developer and NYISO may have representatives present at the test or inspection.  If at any time  
Metering Equipment is found to be inaccurate or defective, it shall be adjusted, repaired or  
replaced at Developer’s expense, in order to provide accurate metering, unless the inaccuracy or  
defect is due to Connecting Transmission Owner’s failure to maintain, then Connecting  
Transmission Owner shall pay.  If Metering Equipment fails to register, or if the measurement  
made by Metering Equipment during a test varies by more than two percent from the  
measurement made by the standard meter used in the test, Connecting Transmission Owner shall  
adjust the measurements by correcting all measurements for the period during which Metering  
Equipment was in error by using Developer’s check meters, if installed.  If no such check meters  
are installed or if the period cannot be reasonably ascertained, the adjustment shall be for the  
period immediately preceding the test of the Metering Equipment equal to one-half the time from  
the date of the last previous test of the Metering Equipment.  The NYISO shall reserve the right  
to review all associated metering equipment installation on the Developer’s or Connecting  
Transmission Owner’s property at any time.  

7.5 Metering Data. 

At Developer’s expense, the metered data shall be telemetered to one or more locations 
designated by Connecting Transmission Owner, Developer and NYISO.  Such telemetered data 
shall be used, under normal operating conditions, as the official measurement of the amount of 
energy delivered from the Large Generating Facility to the Point of Interconnection.  

ARTICLE 8.   COMMUNICATIONS  

8.1 Developer Obligations. 

In accordance with applicable NYISO requirements, Developer shall maintain  
satisfactory operating communications with Connecting Transmission Owner and NYISO.  
Developer shall provide standard voice line, dedicated voice line and facsimile communications  
at its Large Generating Facility control room or central dispatch facility through use of either the  
public telephone system, or a voice communications system that does not rely on the public  
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Developer data to Connecting Transmission Owner and NYISO as set forth in Appendix D  
hereto.  The data circuit(s) shall extend from the Large Generating Facility to the location(s)  
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specified by Connecting Transmission Owner and NYISO.  Any required maintenance of such  
communications equipment shall be performed by Developer.  Operational communications shall  
be activated and maintained under, but not be limited to, the following events: system paralleling  
or separation, scheduled and unscheduled shutdowns, equipment clearances, and hourly and  
daily load data.  

8.2 Remote Terminal Unit. 

Prior to the Initial Synchronization Date of the Large Generating Facility, a Remote  
Terminal Unit, or equivalent data collection and transfer equipment acceptable to the Parties, shall 
be installed by Developer, or by Connecting Transmission Owner at Developer’s expense, to gather 
accumulated and instantaneous data to be telemetered to the location(s) designated by Connecting 
Transmission Owner and NYISO through use of a dedicated point-to-point data  
circuit(s) as indicated in Article 8.1.  The communication protocol for the data circuit(s) shall be 
specified by Connecting Transmission Owner and NYISO.  Instantaneous bi-directional analog real 
power and reactive power flow information must be telemetered directly to the location(s) specified 
by Connecting Transmission Owner and NYISO.  
 

Each Party will promptly advise the appropriate other Party if it detects or otherwise 
learns of any metering, telemetry or communications equipment errors or malfunctions that 
require the attention and/or correction by that other Party.  The Party owning such equipment 
shall correct such error or malfunction as soon as reasonably feasible.  

8.3 No Annexation. 

Any and all equipment placed on the premises of a Party shall be and remain the property of 
the Party providing such equipment regardless of the mode and manner of annexation or  
attachment to real property, unless otherwise mutually agreed by the Party providing such  
equipment and the Party receiving such equipment.  

ARTICLE 9.   OPERATIONS  

9.1 General. 

Each Party shall comply with Applicable Laws and Regulations and Applicable  
Reliability Standards.  Each Party shall provide to the other Parties all information that may  
reasonably be required by the other Parties to comply with Applicable Laws and Regulations and 
Applicable Reliability Standards.  

9.2 NYISO and Connecting Transmission Owner Obligations. 

Connecting Transmission Owner and NYISO shall cause the New York State  
Transmission System and the Connecting Transmission Owner’s Attachment Facilities to be  
operated, maintained and controlled in a safe and reliable manner in accordance with this  
Agreement and the NYISO Tariffs.  Connecting Transmission Owner and NYISO may provide  
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time to time.  Connecting Transmission Owner and NYISO will consider changes to their 
respective operating protocols and procedures proposed by Developer.  

9.3 Developer Obligations. 

Developer shall at its own expense operate, maintain and control the Large Generating 
Facility and the Developer’s Attachment Facilities in a safe and reliable manner and in  
accordance with this Agreement.  Developer shall operate the Large Generating Facility and the 
Developer’s Attachment Facilities in accordance with NYISO and Connecting Transmission Owner 
requirements, as such requirements are set forth or referenced in Appendix C hereto. Appendix C 
will be modified to reflect changes to the requirements as they may change from time to time.  Any 
Party may request that the appropriate other Party or Parties provide copies of the requirements set 
forth or referenced in Appendix C hereto.  

9.4 Start-Up and Synchronization. 

Consistent with the mutually acceptable procedures of the Developer and Connecting 
Transmission Owner, the Developer is responsible for the proper synchronization of the Large 
Generating Facility to the New York State Transmission System in accordance with NYISO and 
Connecting Transmission Owner procedures and requirements.  

9.5 Real and Reactive Power Control and Primary Frequency Response. 

9.5.1   Power Factor Design Criteria. 

9.5.1.1  Synchronous Generation.  Developer shall design the Large Generating Facility  
to maintain effective composite power delivery at continuous rated power output at the Point of  
Interconnection at a power factor within the range of 0.95 leading to 0.95 lagging unless the  
NYISO or the Transmission Owner in whose Transmission District the Large Generating Facility  
interconnects has established different requirements that apply to all generators in the New York  
Control Area or Transmission District (as applicable) on a comparable basis, in accordance with  
Good Utility Practice.  

The Developer shall design and maintain the plant auxiliary systems to operate safely 
throughout the entire real and reactive power design range.  
 

9.5.1.2  Non-Synchronous Generation.  Developer shall design the Large Generating  
Facility to maintain composite power delivery at continuous rated power output at the high-side  
of the generator substation at a power factor within the range of 0.95 leading to 0.95 lagging,  
unless the NYISO or the Transmission Owner in whose Transmission District the Large  
Generating Facility interconnects has established a different power factor range that applies to all  
non-synchronous generators in the Control Area or Transmission District (as applicable) on a  
comparable basis, in accordance with Good Utility Practice.   This power factor range standard  
shall be dynamic and can be met using, for example, power electronics designed to supply this  
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shall only apply to newly interconnection non-synchronous generators that have not yet executed a 
Facilities Study Agreement as of September 21, 2016.  

The Developer shall design and maintain the plant auxiliary systems to operate safely 
throughout the entire real and reactive power design range.  

 
9.5.2   Voltage Schedules.  

Once the Developer has synchronized the Large Generating Facility with the New York  
State Transmission System, NYISO shall require Developer to operate the Large Generating  
Facility to produce or absorb reactive power within the design capability of the Large Generating  
Facility set forth in Article 9.5.1 (Power Factor Design Criteria).  NYISO’s voltage schedules  
shall treat all sources of reactive power in the New York Control Area in an equitable and not  
unduly discriminatory manner.  NYISO shall exercise Reasonable Efforts to provide Developer  
with such schedules in accordance with NYISO procedures, and may make changes to such  
schedules as necessary to maintain the reliability of the New York State Transmission System.  
Developer shall operate the Large Generating Facility to maintain the specified output voltage or  
power factor at the Point of Interconnection within the design capability of the Large Generating  
Facility set forth in Article 9.5.1 (Power Factor Design Criteria) as directed by the Connecting  
Transmission Owner’s system operator or the NYISO.  If Developer is unable to maintain the  
specified voltage or power factor, it shall promptly notify NYISO.  

9.5.3   Payment for Reactive Power.  
 

NYISO shall pay Developer for reactive power or voltage support service that Developer  
provides from the Large Generating Facility in accordance with the provisions of Rate Schedule  
2 of the NYISO Services Tariff.  

9.5.4   Voltage Regulators.  
 

Whenever the Large Generating Facility is operated in parallel with the New York State  
Transmission System, the automatic voltage regulators shall be in automatic operation at all  
times.  If the Large Generating Facility’s automatic voltage regulators are not capable of such  
automatic operation, the Developer shall immediately notify NYISO, or its designated  
representative, and ensure that such Large Generating Facility’s real and reactive power are  
within the design capability of the Large Generating Facility’s generating unit(s) and steady state  
stability limits and NYISO system operating (thermal, voltage and transient stability) limits.  
Developer shall not cause its Large Generating Facility to disconnect automatically or  
instantaneously from the New York State Transmission System or trip any generating unit  
comprising the Large Generating Facility for an under or over frequency condition unless the  
abnormal frequency condition persists for a time period beyond the limits set forth in  
ANSI/IEEE Standard C37.106, or such other standard as applied to other generators in the New  
York Control Area on a comparable basis.  
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9.5.5   Primary Frequency Response.  

Developer shall ensure the primary frequency response capability of its Large Generating  
Facility by installing, maintaining, and operating a functioning governor or equivalent controls.  
The term “functioning governor or equivalent controls” as used herein shall mean the required  
hardware and/or software that provides frequency responsive real power control with the ability  
to sense changes in system frequency and autonomously adjust the Large Generating Facility’s  
real power output in accordance with the droop and deadband parameters and in the direction  
needed to correct frequency deviations.  Developer is required to install a governor or equivalent  
controls with the capability of operating: (1) with a maximum 5 percent droop ± 0.036 Hz  
deadband; or (2) in accordance with the relevant droop, deadband, and timely and sustained  
response settings from an approved Applicable Reliability Standard providing for equivalent or  
more stringent parameters.  The droop characteristic shall be: (1) based on the nameplate  
capacity of the Large Generating Facility, and shall be linear in the range of frequencies between  
59 and 61 Hz that are outside of the deadband parameter; or (2) based on an approved Applicable  
Reliability Standard providing for an equivalent or more stringent parameter.  The deadband  
parameter shall be: the range of frequencies above and below nominal (60 Hz) in which the  
governor or equivalent controls is not expected to adjust the Large Generating Facility’s real  
power output in response to frequency deviations.  The deadband shall be implemented: (1)  
without a step to the droop curve, that is, once the frequency deviation exceeds the deadband  
parameter, the expected change in the Large Generating Facility’s real power output in response  
to frequency deviations shall start from zero and then increase (for under-frequency deviations)  
or decrease (for over-frequency deviations) linearly in proportion to the magnitude of the  
frequency deviation; or (2) in accordance with an approved Applicable Reliability Standard  
providing for an equivalent or more stringent parameter.  Developer shall notify NYISO that the  
primary frequency response capability of the Large Generating Facility has been tested and  
confirmed during commissioning.  Once Developer has synchronized the Large Generating  
Facility with the New York State Transmission System, Developer shall operate the Large  
Generating Facility consistent with the provisions specified in Articles 9.5.5.1 and 9.5.5.2 of this  
Agreement.  The primary frequency response requirements contained herein shall apply to both  
synchronous and non-synchronous Large Generating Facilities.  

9.5.5.1 Governor or Equivalent Controls.  

Whenever the Large Generating Facility is operated in parallel with the New York State  
Transmission System, Developer shall operate the Large Generating Facility with its governor or  
equivalent controls in service and responsive to frequency.  Developer shall: (1) in coordination  
with NYISO, set the deadband parameter to: (1) a maximum of ±0.036 Hz and set the droop  
parameter to a maximum of 5 percent; or (2) implement the relevant droop and deadband settings  
from an approved Applicable Reliability Standard that provides for equivalent or more stringent  
parameters.  Developer shall be required to provide the status and settings of the governor and  
equivalent controls to NYISO and/or the Connecting Transmission Owner upon request.  If  
Developer needs to operate the Large Generating Facility with its governor or equivalent  
controls not in service, Developer shall immediately notify NYISO and the Connecting  
Transmission Owner, and provide both with the following information: (1) the operating status  
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service; and (3) a reasonable estimate of when the governor or equivalent controls will be  
returned to service.  Developer shall make Reasonable Efforts to return its governor or  
equivalent controls into service as soon as practicable.  Developer shall make Reasonable Efforts to 
keep outages of the Large Generating Facility’s governor or equivalent controls to a minimum 
whenever the Large Generating Facility is operated in parallel with the New York State  
Transmission System.  

9.5.5.2 Timely and Sustained Response.  

Developer shall ensure that the Large Generating Facility’s real power response to  
sustained frequency deviations outside of the deadband setting is automatically provided and  
shall begin immediately after frequency deviates outside of the deadband, and to the extent the  
Large Generating Facility has operating capability in the direction needed to correct the  
frequency deviation.  Developer shall not block or otherwise inhibit the ability of the governor or  
equivalent controls to respond and shall ensure that the response is not inhibited, except under  
certain operational constraints including, but not limited to, ambient temperature limitations,  
physical energy limitations, outages of mechanical equipment, or regulatory requirements.  The  
Large Generating Facility shall sustain the real power response at least until system frequency  
returns to a value within the deadband setting of the governor or equivalent controls.  An  
Applicable Reliability Standard with equivalent or more stringent requirements shall supersede  
the above requirements.  

9.5.5.3 Exemptions.  

Large Generating Facilities that are regulated by the United States Nuclear Regulatory 
Commission shall be exempt from Articles 9.5.5, 9.5.5.1, and 9.5.5.2 of this Agreement.  Large 
Generating Facilities that are behind the meter generation that is sized-to-load (i.e., the thermal load 
and the generation are near-balanced in real-time operation and the generation is primarily controlled 
to maintain the unique thermal, chemical, or mechanical output necessary for the  
operating requirements of its host facility) shall be required to install primary frequency response 
capability requirements in accordance with the droop and deadband capability requirements  
specified in Article 9.5.5, but shall be otherwise exempt from the operating requirements in  
Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.4 of this Agreement.  

9.5.5.4 Electric Storage Resources.  

Developer interconnecting an electric storage resource shall establish an operating range  
in Appendix C of its LGIA that specifies a minimum state of charge and a maximum state of  
charge between which the electric storage resource will be required to provide primary frequency  
response consistent with the conditions set forth in Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.3 of  
this Agreement.  Appendix C shall specify whether the operating range is static or dynamic, and  
shall consider (1) the expected magnitude of frequency deviations in the interconnection; (2) the  
expected duration that system frequency will remain outside of the deadband parameter in the  
interconnection; (3) the expected incidence of frequency deviations outside of the deadband  
parameter in the interconnection; (4) the physical capabilities of the electric storage resource; (5)  
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Developer.  If the operating range is dynamic, then Appendix C must establish how frequently the 
operating range will be reevaluated and the factors that may be considered during its  
reevaluation.  

Developer’s electric storage resource is required to provide timely and sustained primary  
frequency response consistent with Article 9.5.5.2 of this Agreement when it is online and  
dispatched to inject electricity to the New York State Transmission System and/or receive  
electricity from the New York State Transmission System.  This excludes circumstances when  
the electric storage resource is not dispatched to inject electricity to the New York State  
Transmission System and/or dispatched to receive electricity from the New York State  
Transmission System.  If Developer’s electric storage resource is charging at the time of a  
frequency deviation outside of its deadband parameter, it is to increase (for over-frequency  
deviations) or decrease (for under-frequency deviations) the rate at which it is charging in  
accordance with its droop parameter.  Developer’s electric storage resource is not required to  
change from charging to discharging, or vice versa, unless the response necessitated by the droop  
and deadband settings requires it to do so and it is technically capable of making such a  
transition.  

9.6 Outages and Interruptions. 

9.6.1 Outages. 

9.6.1.1 Outage Authority and Coordination.  
 

Developer and Connecting Transmission Owner may each, in accordance with NYISO  
procedures and Good Utility Practice and in coordination with the other Party, remove from  
service any of its respective Attachment Facilities or System Upgrade Facilities and System  
Deliverability Upgrades that may impact the other Party’s facilities as necessary to perform  
maintenance or testing or to install or replace equipment.  Absent an Emergency State, the Party  
scheduling a removal of such facility(ies) from service will use Reasonable Efforts to schedule  
such removal on a date and time mutually acceptable to both the Developer and the Connecting  
Transmission Owner.  In all circumstances either Party planning to remove such facility(ies)  
from service shall use Reasonable Efforts to minimize the effect on the other Party of such  
removal.  

9.6.1.2 Outage Schedules.  
 

The Connecting Transmission Owner shall post scheduled outages of its transmission  
facilities on the NYISO OASIS.  Developer shall submit its planned maintenance schedules for  
the Large Generating Facility to Connecting Transmission Owner and NYISO for a minimum of  
a rolling thirty-six month period.  Developer shall update its planned maintenance schedules as  
necessary.  NYISO may direct, or the Connecting Transmission Owner may request, Developer  
to reschedule its maintenance as necessary to maintain the reliability of the New York State  
Transmission System.  Compensation to Developer for any additional direct costs that the  
Developer incurs as a result of rescheduling maintenance, including any additional overtime,  
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OATT.  Developer will not be eligible to receive compensation, if during the twelve (12) months 
prior to the date of the scheduled maintenance, the Developer had modified its schedule of  
maintenance activities other than at the direction of the NYISO or request of the Connecting  
Transmission Owner.  

9.6.1.3 Outage Restoration.  

If an outage on the Attachment Facilities or System Upgrade Facilities or System  
Deliverability Upgrades of the Connecting Transmission Owner or Developer adversely affects the 
other Party’s operations or facilities, the Party that owns the facility that is out of service  
shall use Reasonable Efforts to promptly restore such facility(ies) to a normal operating  
condition consistent with the nature of the outage.  The Party that owns the facility that is out of 
service shall provide the other Party and NYISO, to the extent such information is known,  
information on the nature of the Emergency State, an estimated time of restoration, and any  
corrective actions required.  Initial verbal notice shall be followed up as soon as practicable with 
written notice explaining the nature of the outage.  

 
9.6.2   Interruption of Service.  If required by Good Utility Practice or Applicable  

Reliability Standards to do so, the NYISO or Connecting Transmission Owner may require  
Developer to interrupt or reduce production of electricity if such production of electricity could 
adversely affect the ability of NYISO and Connecting Transmission Owner to perform such 
activities as are necessary to safely and reliably operate and maintain the New York State  
Transmission System.  The following provisions shall apply to any interruption or reduction 
permitted under this Article 9.6.2:  

9.6.2.1 The interruption or reduction shall continue only for so long as reasonably 
necessary under Good Utility Practice;  
 

9.6.2.2 Any such interruption or reduction shall be made on an equitable, 
nondiscriminatory basis with respect to all generating facilities directly connected to the New York 
State Transmission System;  

 
9.6.2.3 When the interruption or reduction must be made under circumstances  

which do not allow for advance notice, NYISO or Connecting Transmission Owner shall notify 
Developer by telephone as soon as practicable of the reasons for the curtailment, interruption, or 
reduction, and, if known, its expected duration.  Telephone notification shall be followed by written 
notification as soon as practicable;  
 

9.6.2.4 Except during the existence of an Emergency State, when the interruption or 
reduction can be scheduled without advance notice, NYISO or Connecting Transmission Owner 
shall notify Developer in advance regarding the timing of such scheduling and further notify 
Developer of the expected duration.  NYISO or Connecting Transmission Owner shall coordinate 
with each other and the Developer using Good Utility Practice to schedule the  
interruption or reduction during periods of least impact to the Developer, the Connecting  
Transmission Owner and the New York State Transmission System;  
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9.6.2.5 The Parties shall cooperate and coordinate with each other to the extent 
necessary in order to restore the Large Generating Facility, Attachment Facilities, and the New 
York State Transmission System to their normal operating state, consistent with system  
conditions and Good Utility Practice.  

 
9.6.3   Under-Frequency and Over Frequency Conditions.  

The New York State Transmission System is designed to automatically activate a load- 
shed program as required by the NPCC in the event of an under-frequency system disturbance.  
Developer shall implement under-frequency and over-frequency relay set points for the Large  
Generating Facility as required by the NPCC to ensure “ride through” capability of the New  
York State Transmission System.  Large Generating Facility response to frequency deviations of  
predetermined magnitudes, both under-frequency and over-frequency deviations, shall be studied  
and coordinated with the NYISO and Connecting Transmission Owner in accordance with Good  
Utility Practice.  The term “ride through” as used herein shall mean the ability of a Generating  
Facility to stay connected to and synchronized with the New York State Transmission System  
during system disturbances within a range of under-frequency and over-frequency conditions, in  
accordance with Good Utility Practice and with NPCC Regional Reliability Reference Directory  
# 12, or its successor.  

 
9.6.4   System Protection and Other Control Requirements.  

9.6.4.1 System Protection Facilities.  Developer shall, at its expense, install,  
operate and maintain System Protection Facilities as a part of the Large Generating Facility or  
Developer’s Attachment Facilities.  Connecting Transmission Owner shall install at Developer’s  
expense any System Protection Facilities that may be required on the Connecting Transmission  
Owner’s Attachment Facilities or the New York State Transmission System as a result of the  
interconnection of the Large Generating Facility and Developer’s Attachment Facilities.  

 
9.6.4.2 The protection facilities of both the Developer and Connecting  

Transmission Owner shall be designed and coordinated with other systems in accordance with 
Good Utility Practice and Applicable Reliability Standards.  

9.6.4.3 The Developer and Connecting Transmission Owner shall each be  
responsible for protection of its respective facilities consistent with Good Utility Practice and 
Applicable Reliability Standards.  

9.6.4.4 The protective relay design of the Developer and Connecting  
Transmission Owner shall each incorporate the necessary test switches to perform the tests  
required in Article 6 of this Agreement.  The required test switches will be placed such that they  
allow operation of lockout relays while preventing breaker failure schemes from operating and  
causing unnecessary breaker operations and/or the tripping of the Developer’s Large Generating  
Facility.  
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9.6.4.5 The Developer and Connecting Transmission Owner will each test, 
operate and maintain System Protection Facilities in accordance with Good Utility Practice, 
NERC and NPCC criteria.  

9.6.4.6 Prior to the In-Service Date, and again prior to the Commercial Operation  
Date, the Developer and Connecting Transmission Owner shall each perform, or their agents  
shall perform, a complete calibration test and functional trip test of the System Protection  
Facilities.  At intervals suggested by Good Utility Practice and following any apparent  
malfunction of the System Protection Facilities, the Developer and Connecting Transmission  
Owner shall each perform both calibration and functional trip tests of its System Protection  
Facilities.  These tests do not require the tripping of any in-service generation unit.  These tests  
do, however, require that all protective relays and lockout contacts be activated.  

9.6.5   Requirements for Protection.  
 

In compliance with NPCC requirements and Good Utility Practice, Developer shall  
provide, install, own, and maintain relays, circuit breakers and all other devices necessary to  
remove any fault contribution of the Large Generating Facility to any short circuit occurring on  
the New York State Transmission System not otherwise isolated by Connecting Transmission  
Owner’s equipment, such that the removal of the fault contribution shall be coordinated with the  
protective requirements of the New York State Transmission System.  Such protective  
equipment shall include, without limitation, a disconnecting device or switch with load- 
interrupting capability located between the Large Generating Facility and the New York State  
Transmission System at a site selected upon mutual agreement (not to be unreasonably withheld,  
conditioned or delayed) of the Developer and Connecting Transmission Owner.  Developer shall  
be responsible for protection of the Large Generating Facility and Developer’s other equipment  
from such conditions as negative sequence currents, over- or under-frequency, sudden load  
rejection, over- or under-voltage, and generator loss-of-field.  Developer shall be solely  
responsible to disconnect the Large Generating Facility and Developer’s other equipment if  
conditions on the New York State Transmission System could adversely affect the Large  
Generating Facility.  

 
9.6.6   Power Quality.  

Neither the facilities of Developer nor the facilities of Connecting Transmission Owner  
shall cause excessive voltage flicker nor introduce excessive distortion to the sinusoidal voltage  
or current waves as defined by ANSI Standard C84.1-1989, in accordance with IEEE Standard  
519, or any applicable superseding electric industry standard.  In the event of a conflict between  
ANSI Standard C84.1-1989, or any applicable superseding electric industry standard, ANSI  
Standard C84.1-1989, or the applicable superseding electric industry standard, shall control.  

9.7 Switching and Tagging Rules. 
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comply with applicable switching and tagging rules, as amended from time to time, in obtaining 
clearances for work or for switching operations on equipment.  

9.8 Use of Attachment Facilities by Third Parties. 

9.8.1   Purpose of Attachment Facilities.  
 

Except as may be required by Applicable Laws and Regulations, or as otherwise agreed to 
among the Parties, the Attachment Facilities shall be constructed for the sole purpose of 
interconnecting the Large Generating Facility to the New York State Transmission System and 
shall be used for no other purpose.  

 
9.8.2   Third Party Users.  

If required by Applicable Laws and Regulations or if the Parties mutually agree, such  
agreement not to be unreasonably withheld, to allow one or more third parties to use the  
Connecting Transmission Owner’s Attachment Facilities, or any part thereof, Developer will be  
entitled to compensation for the capital expenses it incurred in connection with the Attachment  
Facilities based upon the pro rata use of the Attachment Facilities by Connecting Transmission  
Owner, all third party users, and Developer, in accordance with Applicable Laws and  
Regulations or upon some other mutually-agreed upon methodology.  In addition, cost  
responsibility for ongoing costs, including operation and maintenance costs associated with the  
Attachment Facilities, will be allocated between Developer and any third party users based upon  
the pro rata use of the Attachment Facilities by Connecting Transmission Owner, all third party  
users, and Developer, in accordance with Applicable Laws and Regulations or upon some other  
mutually agreed upon methodology.  If the issue of such compensation or allocation cannot be  
resolved through such negotiations, it shall be submitted to FERC for resolution.  

9.9 Disturbance Analysis Data Exchange. 

The Parties will cooperate with one another and the NYISO in the analysis of  
disturbances to either the Large Generating Facility or the New York State Transmission System  
by gathering and providing access to any information relating to any disturbance, including  
information from disturbance recording equipment, protective relay targets, breaker operations  
and sequence of events records, and any disturbance information required by Good Utility  
Practice.  

9.10 Reserved 

ARTICLE 10.  MAINTENANCE  

10.1 Connecting Transmission Owner Obligations. 

Connecting Transmission Owner shall maintain its transmission facilities and Attachment 
Facilities in a safe and reliable manner and in accordance with this Agreement.  
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10.2 Developer Obligations. 

Developer shall maintain its Large Generating Facility and Attachment Facilities in a safe 
and reliable manner and in accordance with this Agreement.  

10.3 Coordination. 

The Developer and Connecting Transmission Owner shall confer regularly to coordinate  
the planning, scheduling and performance of preventive and corrective maintenance on the Large  
Generating Facility and the Attachment Facilities.  The Developer and Connecting Transmission  
Owner shall keep NYISO fully informed of the preventive and corrective maintenance that is  
planned, and shall schedule all such maintenance in accordance with NYISO procedures.  

10.4 Secondary Systems. 

The Developer and Connecting Transmission Owner shall each cooperate with the other  
in the inspection, maintenance, and testing of control or power circuits that operate below 600  
volts, AC or DC, including, but not limited to, any hardware, control or protective devices,  
cables, conductors, electric raceways, secondary equipment panels, transducers, batteries,  
chargers, and voltage and current transformers that directly affect the operation of Developer or  
Connecting Transmission Owner’s facilities and equipment which may reasonably be expected  
to impact the other Party.  The Developer and Connecting Transmission Owner shall each  
provide advance notice to the other Party, and to NYISO, before undertaking any work on such  
circuits, especially on electrical circuits involving circuit breaker trip and close contacts, current  
transformers, or potential transformers.  

10.5 Operating and Maintenance Expenses. 

Subject to the provisions herein addressing the use of facilities by others, and except for 
operations and maintenance expenses associated with modifications made for providing  
interconnection or transmission service to a third party and such third party pays for such  
expenses, Developer shall be responsible for all reasonable expenses including overheads,  
associated with: (1) owning, operating, maintaining, repairing, and replacing Developer’s  
Attachment Facilities; and (2) operation, maintenance, repair and replacement of Connecting 
Transmission Owner’s Attachment Facilities.  The Connecting Transmission Owner shall be 
entitled to the recovery of incremental operating and maintenance expenses that it incurs  
associated with System Upgrade Facilities and System Deliverability Upgrades if and to the  
extent provided for under Attachment S to the ISO OATT.  

ARTICLE 11.  PERFORMANCE OBLIGATION  

11.1 Developer’s Attachment Facilities. 

Developer shall design, procure, construct, install, own and/or control the Developer’s 
Attachment Facilities described in Appendix A hereto, at its sole expense.  
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11.2  Connecting Transmission Owner’s Attachment Facilities.  

Connecting Transmission Owner shall design, procure, construct, install, own and/or 
control the Connecting Transmission Owner’s Attachment Facilities described in Appendix A 
hereto, at the sole expense of the Developer.  

11.3  System Upgrade Facilities and System Deliverability Upgrades.  

Connecting Transmission Owner shall design, procure, construct, install, and own the  
System Upgrade Facilities and System Deliverability Upgrades described in Appendix A hereto. 
The responsibility of the Developer for costs related to System Upgrade Facilities and System  
Deliverability Upgrades shall be determined in accordance with the provisions of Attachment S to 
the ISO OATT.  

11.4 Special Provisions for Affected Systems. 

For the re-payment of amounts advanced to Affected System Operator for System  
Upgrade Facilities or System Deliverability Upgrades, the Developer and Affected System  
Operator shall enter into an agreement that provides for such re-payment, but only if  
responsibility for the cost of such System Upgrade Facilities or System Deliverability Upgrades is 
not to be allocated in accordance with Attachment S to the ISO OATT.  The agreement shall 
specify the terms governing payments to be made by the Developer to the Affected System 
Operator as well as the re-payment by the Affected System Operator.  

11.5 Provision of Security. 

At least thirty (30) Calendar Days prior to the commencement of the procurement,  
installation, or construction of a discrete portion of a Connecting Transmission Owner’s  
Attachment Facilities, Developer shall provide Connecting Transmission Owner, at Developer’s 
option, a guarantee, a surety bond, letter of credit or other form of security that is reasonably 
acceptable to Connecting Transmission Owner and is consistent with the Uniform Commercial 
Code of the jurisdiction identified in Article 14.2.1 of this Agreement.  Such security for  
payment shall be in an amount sufficient to cover the cost for the Developer’s share of  
constructing, procuring and installing the applicable portion of Connecting Transmission  
Owner’s Attachment Facilities, and shall be reduced on a dollar-for-dollar basis for payments made 
to Connecting Transmission Owner for these purposes.  

 
In addition:  

11.5.1   The guarantee must be made by an entity that meets the commercially  
reasonable creditworthiness requirements of Connecting Transmission Owner, and contains  
terms and conditions that guarantee payment of any amount that may be due from Developer, up to 
an agreed-to maximum amount.  

11.5.2   The letter of credit must be issued by a financial institution reasonably  
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11.5.3   The surety bond must be issued by an insurer reasonably acceptable to 
Connecting Transmission Owner and must specify a reasonable expiration date.  

11.5.4   Attachment S to the ISO OATT shall govern the Security that Developer 
provides for System Upgrade Facilities and System Deliverability Upgrades.  

11.6 Developer Compensation for Emergency Services. 

If, during an Emergency State, the Developer provides services at the request or direction of 
the NYISO or Connecting Transmission Owner, the Developer will be compensated for such 
services in accordance with the NYISO Services Tariff.  

11.7 Line Outage Costs. 

Notwithstanding anything in the ISO OATT to the contrary, the Connecting Transmission 
Owner may propose to recover line outage costs associated with the installation of Connecting 
Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System  
Deliverability Upgrades on a case-by-case basis.  

ARTICLE 12.  INVOICE  

12.1 General. 

The Developer and Connecting Transmission Owner shall each submit to the other Party,  
on a monthly basis, invoices of amounts due for the preceding month or as otherwise agreed by  
such Parties and as set forth in Section 3 of Appendix B.  Each invoice shall state the month to  
which the invoice applies and fully describe the services and equipment provided.  The  
Developer and Connecting Transmission Owner may discharge mutual debts and payment  
obligations due and owing to each other on the same date through netting, in which case all  
amounts one Party owes to the other Party under this Agreement, including interest payments or  
credits, shall be netted so that only the net amount remaining due shall be paid by the owing  
Party.  

12.2 Final Invoice. 

Within six months after completion of the construction of the Connecting Transmission  
Owner’s Attachment Facilities and the System Upgrade Facilities and System Deliverability  
Upgrades, Connecting Transmission Owner shall provide an invoice of the final cost of the  
construction of the Connecting Transmission Owner’s Attachment Facilities and the System  
Upgrade Facilities and System Deliverability Upgrades, determined in accordance with  
Attachment S to the ISO OATT, and shall set forth such costs in sufficient detail to enable  
Developer to compare the actual costs with the estimates and to ascertain deviations, if any, from  
the cost estimates.  Connecting Transmission Owner shall refund to Developer any amount by  
which the actual payment by Developer for estimated costs exceeds the actual costs of  
construction within thirty (30) Calendar Days of the issuance of such final construction invoice.  
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12.3 Payment. 

Invoices shall be rendered to the paying Party at the address specified in Appendix F  
hereto.  The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of  
receipt.  All payments shall be made in immediately available funds payable to the other Party,  
or by wire transfer to a bank named and account designated by the invoicing Party.  Payment of  
invoices will not constitute a waiver of any rights or claims the paying Party may have under this  
Agreement.  

12.4 Disputes. 

In the event of a billing dispute between Connecting Transmission Owner and Developer,  
Connecting Transmission Owner shall continue to perform under this Agreement as long as  
Developer: (i) continues to make all payments not in dispute; and (ii) pays to Connecting  
Transmission Owner or into an independent escrow account the portion of the invoice in dispute,  
pending resolution of such dispute.  If Developer fails to meet these two requirements for  
continuation of service, then Connecting Transmission Owner may provide notice to Developer  
of a Default pursuant to Article 17.  Within thirty (30) Calendar Days after the resolution of the  
dispute, the Party that owes money to the other Party shall pay the amount due with interest  
calculated in accord with the methodology set forth in FERC’s Regulations at 18 C.F.R. §  
35.19a(a)(2)(iii).  

ARTICLE 13.  EMERGENCIES  

13.1 Obligations. 

Each Party shall comply with the Emergency State procedures of NYISO, the applicable 
Reliability Councils, Applicable Laws and Regulations, and any emergency procedures agreed to by 
the NYISO Operating Committee.  

13.2 Notice. 

NYISO or, as applicable, Connecting Transmission Owner shall notify Developer  
promptly when it becomes aware of an Emergency State that affects the Connecting  
Transmission Owner’s Attachment Facilities or the New York State Transmission System that  
may reasonably be expected to affect Developer’s operation of the Large Generating Facility or the 
Developer’s Attachment Facilities.  Developer shall notify NYISO and Connecting  
Transmission Owner promptly when it becomes aware of an Emergency State that affects the  
Large Generating Facility or the Developer’s Attachment Facilities that may reasonably be  
expected to affect the New York State Transmission System or the Connecting Transmission  
Owner’s Attachment Facilities.  To the extent information is known, the notification shall  
describe the Emergency State, the extent of the damage or deficiency, the expected effect on the 
operation of Developer’s or Connecting Transmission Owner’s facilities and operations, its  
anticipated duration and the corrective action taken and/or to be taken.  The initial notice shall be 
followed as soon as practicable with written notice.  
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13.3 Immediate Action. 

Unless, in Developer’s reasonable judgment, immediate action is required, Developer  
shall obtain the consent of Connecting Transmission Owner, such consent to not be unreasonably  
withheld, prior to performing any manual switching operations at the Large Generating Facility  
or the Developer’s Attachment Facilities in response to an Emergency State either declared by  
NYISO, Connecting Transmission Owner or otherwise regarding New York State Transmission  
System.  

13.4 NYISO and Connecting Transmission Owner Authority. 

13.4.1 General. 

NYISO or Connecting Transmission Owner may take whatever actions with regard to the  
New York State Transmission System or the Connecting Transmission Owner’s Attachment  
Facilities it deems necessary during an Emergency State in order to (i) preserve public health and  
safety, (ii) preserve the reliability of the New York State Transmission System or the Connecting  
Transmission Owner’s Attachment Facilities, (iii) limit or prevent damage, and (iv) expedite  
restoration of service.  

NYISO and Connecting Transmission Owner shall use Reasonable Efforts to minimize  
the effect of such actions or inactions on the Large Generating Facility or the Developer’s  
Attachment Facilities.  NYISO or Connecting Transmission Owner may, on the basis of  
technical considerations, require the Large Generating Facility to mitigate an Emergency State  
by taking actions necessary and limited in scope to remedy the Emergency State, including, but  
not limited to, directing Developer to shut-down, start-up, increase or decrease the real or  
reactive power output of the Large Generating Facility; implementing a reduction or  
disconnection pursuant to Article 13.4.2; directing the Developer to assist with blackstart (if  
available) or restoration efforts; or altering the outage schedules of the Large Generating Facility 
and the Developer’s Attachment Facilities.  Developer shall comply with all of the NYISO and  
Connecting Transmission Owner’s operating instructions concerning Large Generating Facility  
real power and reactive power output within the manufacturer’s design limitations of the Large  
Generating Facility’s equipment that is in service and physically available for operation at the  
time, in compliance with Applicable Laws and Regulations.  

13.4.2 Reduction and Disconnection.  
 
NYISO or Connecting Transmission Owner may reduce Energy Resource  

Interconnection Service and Capacity Resource Interconnection Service or disconnect the Large  
Generating Facility or the Developer’s Attachment Facilities, when such reduction or  
disconnection is necessary under Good Utility Practice due to an Emergency State.  These rights  
are separate and distinct from any right of Curtailment of NYISO pursuant to the ISO OATT.  
When NYISO or Connecting Transmission Owner can schedule the reduction or disconnection  
in advance, NYISO or Connecting Transmission Owner shall notify Developer of the reasons,  
timing and expected duration of the reduction or disconnection.  NYISO or Connecting  
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State Transmission System.  Any reduction or disconnection shall continue only for so long as  
reasonably necessary under Good Utility Practice.  The Parties shall cooperate with each other to  
restore the Large Generating Facility, the Attachment Facilities, and the New York State  
Transmission System to their normal operating state as soon as practicable consistent with Good  
Utility Practice.  

13.5 Developer Authority. 

Consistent with Good Utility Practice and this Agreement, the Developer may take  
whatever actions or inactions with regard to the Large Generating Facility or the Developer’s  
Attachment Facilities during an Emergency State in order to (i) preserve public health and safety,  
(ii) preserve the reliability of the Large Generating Facility or the Developer’s Attachment  
Facilities, (iii) limit or prevent damage, and (iv) expedite restoration of service.  Developer shall  
use Reasonable Efforts to minimize the effect of such actions or inactions on the New York State  
Transmission System and the Connecting Transmission Owner’s Attachment Facilities.  NYISO  
and Connecting Transmission Owner shall use Reasonable Efforts to assist Developer in such  
actions.  

13.6 Limited Liability. 

Except as otherwise provided in Article 11.6 of this Agreement, no Party shall be liable  
to another Party for any action it takes in responding to an Emergency State so long as such  
action is made in good faith and is consistent with Good Utility Practice and the NYISO Tariffs.  

ARTICLE 14.  REGULATORY REQUIREMENTS AND GOVERNING LAW  

14.1 Regulatory Requirements. 

Each Party’s obligations under this Agreement shall be subject to its receipt of any  
required approval or certificate from one or more Governmental Authorities in the form and  
substance satisfactory to the applying Party, or the Party making any required filings with, or  
providing notice to, such Governmental Authorities, and the expiration of any time period  
associated therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to obtain 
such other approvals.  Nothing in this Agreement shall require Developer to take any action that 
could result in its inability to obtain, or its loss of, status or exemption under the Federal Power Act 
or the Public Utility Holding Company Act of 2005 or the Public Utility Regulatory Policies Act of 
1978, as amended.  

14.2 Governing Law. 

14.2.1 The validity, interpretation and performance of this Agreement and each of its  
provisions shall be governed by the laws of the state of New York, without regard to its conflicts of 
law principles.  

14.2.2 This Agreement is subject to all Applicable Laws and Regulations.  
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ARTICLE 15.  NOTICES  

15.1 General. 

Unless otherwise provided in this Agreement, any notice, demand or request required or 
permitted to be given by a Party to the other Parties and any instrument required or permitted to be 
tendered or delivered by a Party in writing to the other Parties shall be effective when  
delivered and may be so given, tendered or delivered, by recognized national courier, or by  
depositing the same with the United States Postal Service with postage prepaid, for delivery by 
certified or registered mail, addressed to the Party, or personally delivered to the Party, at the  
address set out in Appendix F hereto.  
 

A Party may change the notice information in this Agreement by giving five (5) Business 
Days written notice prior to the effective date of the change.  

15.2 Billings and Payments. 

Billings and payments shall be sent to the addresses set out in Appendix F hereto.  

15.3 Alternative Forms of Notice. 

Any notice or request required or permitted to be given by a Party to the other Parties and not 
required by this Agreement to be given in writing may be so given by telephone, facsimile or email 
to the telephone numbers and email addresses set out in Appendix F hereto.  

15.4 Operations and Maintenance Notice. 

Developer and Connecting Transmission Owner shall each notify the other Party, and  
NYISO, in writing of the identity of the person(s) that it designates as the point(s) of contact with 
respect to the implementation of Articles 9 and 10 of this Agreement.  

ARTICLE 16.  FORCE MAJEURE  

16.1 Economic hardship is not considered a Force Majeure event. 

16.2 A Party shall not be responsible or liable, or deemed, in Default with respect to 
any obligation hereunder, (including obligations under Article 4 of this Agreement) , other than  
the obligation to pay money when due, to the extent the Party is prevented from fulfilling such  
obligation by Force Majeure.  A Party unable to fulfill any obligation hereunder (other than an  
obligation to pay money when due) by reason of Force Majeure shall give notice and the full  
particulars of such Force Majeure to the other Parties in writing or by telephone as soon as  
reasonably possible after the occurrence of the cause relied upon.  Telephone notices given  
pursuant to this Article shall be confirmed in writing as soon as reasonably possible and shall  
specifically state full particulars of the Force Majeure, the time and date when the Force Majeure  
occurred and when the Force Majeure is reasonably expected to cease.  The Party affected shall  
exercise due diligence to remove such disability with reasonable dispatch, but shall not be  
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ARTICLE 17.  DEFAULT  

17.1 General. 

No Breach shall exist where such failure to discharge an obligation (other than the  
payment of money) is the result of Force Majeure as defined in this Agreement or the result of an  
act or omission of the other Parties.  Upon a Breach, the non-Breaching Parties shall give written  
notice of such to the Breaching Party.  The Breaching Party shall have thirty (30) Calendar Days  
from receipt of the Breach notice within which to cure such Breach; provided however, if such  
Breach is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall  
commence such cure within thirty (30) Calendar Days after notice and continuously and  
diligently complete such cure within ninety (90) Calendar Days from receipt of the Breach  
notice; and, if cured within such time, the Breach specified in such notice shall cease to exist.  
 

17.2 Right to Terminate. 

If a Breach is not cured as provided in this Article 17, or if a Breach is not capable of  
being cured within the period provided for herein, the non-Breaching Parties acting together shall 
thereafter have the right to declare a Default and terminate this Agreement by written notice at any 
time until cure occurs, and be relieved of any further obligation hereunder and, whether or not those 
Parties terminate this Agreement, to recover from the defaulting Party all amounts due hereunder, 
plus all other damages and remedies to which they are entitled at law or in equity. The provisions of 
this Article will survive termination of this Agreement.  

ARTICLE 18.  INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE  

18.1 Indemnity. 

Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save  
harmless, as applicable, the other Parties and their agents (each an “Indemnified Party”) from,  
any and all damages, losses, claims, including claims and actions relating to injury to or death of  
any person or damage to property, the alleged violation of any Environmental Law, or the release  
or threatened release of any Hazardous Substance, demand, suits, recoveries, costs and expenses,  
court costs, attorney fees, and all other obligations by or to third parties (any and all of these a  
“Loss”), arising out of or resulting from (i) the Indemnified Party’s performance of its  
obligations under this Agreement on behalf of the Indemnifying Party, except in cases where the  
Indemnifying Party can demonstrate that the Loss of the Indemnified Party was caused by the  
gross negligence or intentional wrongdoing of the Indemnified Party or (ii) the violation by the  
Indemnifying Party of any Environmental Law or the release by the Indemnifying Party of any  
Hazardous Substance.  

 
18.1.1 Indemnified Party. 
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expense of the Indemnifying Party contest, settle or consent to the entry of any judgment with 
respect to, or pay in full, such claim.  

18.1.2 Indemnifying Party. 

If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party  
harmless under this Article 18, the amount owing to the Indemnified Party shall be the amount of 
such Indemnified Party’s actual Loss, net of any insurance or other recovery.  

 
18.1.3 Indemnity Procedures. 

Promptly after receipt by an Indemnified Party of any claim or notice of the  
commencement of any action or administrative or legal proceeding or investigation as to which  
the indemnity provided for in Article 18.1 may apply, the Indemnified Party shall notify the  
Indemnifying Party of such fact.  Any failure of or delay in such notification shall not affect a  
Party’s indemnification obligation unless such failure or delay is materially prejudicial to the  
Indemnifying Party.  

Except as stated below, the Indemnifying Party shall have the right to assume the defense  
thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the  
Indemnified Party.  If the defendants in any such action include one or more Indemnified Parties  
and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be  
legal defenses available to it and/or other Indemnified Parties which are different from or  
additional to those available to the Indemnifying Party, the Indemnified Party shall have the right  
to select separate counsel to assert such legal defenses and to otherwise participate in the defense  
of such action on its own behalf.  In such instances, the Indemnifying Party shall only be  
required to pay the fees and expenses of one additional attorney to represent an Indemnified  
Party or Indemnified Parties having such differing or additional legal defenses.  
 

The Indemnified Party shall be entitled, at its expense, to participate in any such action,  
suit or proceeding, the defense of which has been assumed by the Indemnifying Party.  
Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and  
control the defense of any such action, suit or proceedings if and to the extent that, in the opinion  
of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential  
imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of  
interest between the Indemnified Party and the Indemnifying Party, in such event the  
Indemnifying Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not  
settle or consent to the entry of any judgment in any action, suit or proceeding without the  
consent of the Indemnified Party, which shall not be unreasonably withheld, conditioned or  
delayed.  

18.2 No Consequential Damages. 

Other than the liquidated damages heretofore described and the indemnity obligations set  
forth in Article 18.1, in no event shall any Party be liable under any provision of this Agreement  
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equipment, cost of capital, cost of temporary equipment or services, whether based in whole or in  
part in contract, in tort, including negligence, strict liability, or any other theory of liability;  
provided, however, that damages for which a Party may be liable to another Party under separate  
agreement will not be considered to be special, indirect, incidental, or consequential damages  
hereunder.  

18.3 Insurance. 

Developer and Connecting Transmission Owner shall each, at its own expense, procure and 
maintain in force throughout the period of this Agreement and until released by the other  
Parties, the following minimum insurance coverages, with  insurance companies licensed to  
write insurance or approved eligible surplus lines carriers in the state of New York with a  
minimum A.M. Best rating of A or better for financial strength, and an A.M. Best financial size 
category of VIII or better:  

18.3.1  Employers’ Liability and Workers’ Compensation Insurance providing  
statutory benefits in accordance with the laws and regulations of New York State.  

 
18.3.2  Commercial General Liability (“CGL”) Insurance including premises and  

operations, personal injury, broad form property damage, broad form blanket contractual liability  
coverage products and completed operations coverage, coverage for explosion, collapse and  
underground hazards, independent contractors coverage, coverage for pollution to the extent  
normally available and punitive damages to the extent normally available, with minimum limits  
of Two Million Dollars ($2,000,000) per occurrence and Two Million Dollars ($2,000,000)  
aggregate combined single limit for personal injury, bodily injury, including death and property  
damage.  

18.3.3  Comprehensive Automobile Liability Insurance for coverage of owned  
and non-owned and hired vehicles, trailers or semi-trailers designed for travel on public roads, with 
a minimum, combined single limit of One Million Dollars ($1,000,000) per occurrence for bodily 
injury, including death, and property damage.  

 
18.3.4 If applicable, the Commercial General Liability and Comprehensive 

Automobile Liability Insurance policies should include contractual liability for work in  
connection with construction or demolition work on or within 50 feet of a railroad, or a separate 
Railroad Protective Liability Policy should be provided.  

18.3.5 Excess Liability Insurance over and above the Employers’ Liability, 
Commercial General Liability and Comprehensive Automobile Liability Insurance coverages, with 
a minimum combined single limit of Twenty Million Dollars ($20,000,000) per occurrence and 
Twenty Million Dollars ($20,000,000) aggregate.  The Excess policies should contain the same 
extensions listed under the Primary policies.  

 
18.3.6  The Commercial General Liability Insurance, Comprehensive Automobile  

Insurance and Excess Liability Insurance policies of Developer and Connecting Transmission  
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insureds using ISO CG Endorsements: CG 20 33 04 13, and CG 20 37 04 13 or CG 20 10 04 13  
and CG 20 37 04 13 or equivalent to or better forms.  All policies shall contain provisions  
whereby the insurers waive all rights of subrogation in accordance with the provisions of this  
Agreement against the Other Party Group and provide thirty (30) Calendar days advance written  
notice to the Other Party Group prior to anniversary date of cancellation or any material change  
in coverage or condition.  

18.3.7  The Commercial General Liability Insurance, Comprehensive Automobile  
Liability Insurance and Excess Liability Insurance policies shall contain provisions that specify 
that the policies are primary and non-contributory.  Developer and Connecting Transmission 
Owner shall each be responsible for its respective deductibles or retentions.  

18.3.8  The Commercial General Liability Insurance, Comprehensive Automobile  
Liability Insurance and Excess Liability Insurance policies, if written on a Claims First Made Basis, 
shall be maintained in full force and effect for at least three (3) years after termination of this 
Agreement, which coverage may be in the form of tail coverage or extended reporting period 
coverage if agreed by the Developer and Connecting Transmission Owner.  

18.3.9 If applicable, Pollution Liability Insurance in an amount no less than 
$7,500,000 per occurrence and $7,500,000 in the aggregate.  The policy will provide coverage for 
claims resulting from pollution or other environmental impairment arising out of or in  
connection with work performed on the premises by the other party, its contractors and and/or 
subcontractors.  Such insurance is to include coverage for, but not be limited to, cleanup, third 
party bodily injury and property damage and remediation and will be written on an occurrence 
basis. The policy shall name the Other Party Group as additional insureds, be primary and  
contain a waiver of subrogation.  

18.3.10  The requirements contained herein as to the types and limits of all  
insurance to be maintained by the Developer and Connecting Transmission Owner are not  
intended to and shall not in any manner, limit or qualify the liabilities and obligations assumed by 
those Parties under this Agreement.  

18.3.11  Within sixty (60) days following execution of this Agreement, and as soon  
as practicable after the end of each fiscal year or at the renewal of the insurance policy and in any 
event within ninety (90) days thereafter, Developer and Connecting Transmission Owner shall 
provide certificate of insurance for all insurance required in this Agreement, executed by each 
insurer or by an authorized representative of each insurer.  

18.3.12  Notwithstanding the foregoing, Developer and Connecting Transmission  
Owner may each self-insure to meet the minimum insurance requirements of Articles 18.3.1  
through 18.3.9 to the extent it maintains a self-insurance program; provided that, such Party’s  
senior debt is rated at investment grade, or better, by Standard & Poor’s and that its self- 
insurance program meets the minimum insurance requirements of Articles 18.3.1 through 18.3.9.  
In the event that a Party is permitted to self-insure pursuant to this Article 18.3.12, it shall notify  
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18.3.1 through 18.3.9 and provide evidence of such coverages.  For any period of time that a 
Party’s senior debt is unrated by Standard & Poor’s or is rated at less than investment grade by 
Standard & Poor’s, such Party shall comply with the insurance requirements applicable to it under 
Articles 18.3.1 through 18.3.9.  

 
18.3.13  Developer and Connecting Transmission Owner agree to report to each  

other in writing as soon as practical all accidents or occurrences resulting in injuries to any 
person, including death, and any property damage arising out of this Agreement.  

 
18.3.14  Subcontractors of each party must maintain the same insurance  

requirements stated under Articles 18.3.1 through 18.3.9 and comply with the Additional Insured 
requirements herein.  In addition, their policies must state that they are primary and non- 
contributory and contain a waiver of subrogation.  

ARTICLE 19.  ASSIGNMENT  

This Agreement may be assigned by a Party only with the written consent of the other  
Parties; provided that a Party may assign this Agreement without the consent of the other Parties  
to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal  
authority and operational ability to satisfy the obligations of the assigning Party under this  
Agreement; provided further that a Party may assign this Agreement without the consent of the  
other Parties in connection with the sale, merger, restructuring, or transfer of a substantial  
portion or all of its assets, including the Attachment Facilities it owns, so long as the assignee in  
such a transaction directly assumes in writing all rights, duties and obligations arising under this  
Agreement; and provided further that the Developer shall have the right to assign this  
Agreement, without the consent of the NYISO or Connecting Transmission Owner, for collateral  
security purposes to aid in providing financing for the Large Generating Facility, provided that  
the Developer will promptly notify the NYISO and Connecting Transmission Owner of any such  
assignment.  Any financing arrangement entered into by the Developer pursuant to this Article  
will provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s  
assignment rights pursuant to said arrangement, the secured creditor, the trustee or mortgagee  
will notify the NYISO and Connecting Transmission Owner of the date and particulars of any  
such exercise of assignment right(s) and will provide the NYISO and Connecting Transmission  
Owner with proof that it meets the requirements of Articles 11.5 and 18.3.  Any attempted  
assignment that violates this Article is void and ineffective.  Any assignment under this  
Agreement shall not relieve a Party of its obligations, nor shall a Party’s obligations be enlarged,  
in whole or in part, by reason thereof.  Where required, consent to assignment will not be  
unreasonably withheld, conditioned or delayed.  

ARTICLE 20.  SEVERABILITY  

If any provision in this Agreement is finally determined to be invalid, void or  
unenforceable by any court or other Governmental Authority having jurisdiction, such  
determination shall not invalidate, void or make unenforceable any other provision, agreement or  
covenant of this Agreement; provided that if the Developer (or any third party, but only if such  
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5.1.2), or the Negotiated Option (Article 5.1.4), then none of these provisions shall thereafter 
have any force or effect and the rights and obligations of Developer and Connecting  
Transmission Owner shall be governed solely by the Standard Option (Article 5.1.1).  

ARTICLE 21.  COMPARABILITY  

The Parties will comply with all applicable comparability and code of conduct laws, rules 
and regulations, as amended from time to time.  

ARTICLE 22.  CONFIDENTIALITY  

22.1 Confidentiality. 

Certain information exchanged by the Parties during the term of this Agreement shall  
constitute confidential information (“Confidential Information”) and shall be subject to this  
Article 22.  

If requested by a Party receiving information, the Party supplying the information shall 
provide in writing, the basis for asserting that the information referred to in this Article warrants 
confidential treatment, and the requesting Party may disclose such writing to the appropriate 
Governmental Authority.  Each Party shall be responsible for the costs associated with affording 
confidential treatment to its information.  

22.2 Term. 

During the term of this Agreement, and for a period of three (3) years after the expiration or 
termination of this Agreement, except as otherwise provided in this Article 22, each Party shall hold 
in confidence and shall not disclose to any person Confidential Information.  

22.3 Confidential Information. 

The following shall constitute Confidential Information:  (1) any non-public information that 
is treated as confidential by the disclosing Party and which the disclosing Party identifies as 
Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2) 
information designated as Confidential Information by the NYISO Code of Conduct contained in 
Attachment F to the ISO OATT.  

22.4 Scope. 

Confidential Information shall not include information that the receiving Party can  
demonstrate: (1) is generally available to the public other than as a result of a disclosure by the  
receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential  
basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party  
without restriction by a third party, who, to the knowledge of the receiving Party after due  
inquiry, was under no obligation to the disclosing Party to keep such information confidential;  
(4) was independently developed by the receiving Party without reference to Confidential  
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with Article 22.9 of this Agreement, Order of Disclosure, to be disclosed by any Governmental  
Authority or is otherwise required to be disclosed by law or subpoena, or is necessary in any  
legal proceeding establishing rights and obligations under this Agreement.  Information  
designated as Confidential Information will no longer be deemed confidential if the Party that  
designated the information as confidential notifies the other Party that it no longer is  
confidential.  

22.5 Release of Confidential Information. 

No Party shall release or disclose Confidential Information to any other person, except to  
its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees,  
consultants, or to parties who may be considering providing financing to or equity participation  
with Developer, or to potential purchasers or assignees of a Party, on a need-to-know basis in  
connection with this Agreement, unless such person has first been advised of the confidentiality  
provisions of this Article 22 and has agreed to comply with such provisions.  Notwithstanding  
the foregoing, a Party providing Confidential Information to any person shall remain primarily  
responsible for any release of Confidential Information in contravention of this Article 22.  

22.6 Rights. 

Each Party retains all rights, title, and interest in the Confidential Information that each Party 
discloses to the other Party.  The disclosure by each Party to the other Parties of  
Confidential Information shall not be deemed a waiver by any Party or any other person or entity of 
the right to protect the Confidential Information from public disclosure.  

22.7 No Warranties. 

By providing Confidential Information, no Party makes any warranties or representations  
as to its accuracy or completeness.  In addition, by supplying Confidential Information, no Party  
obligates itself to provide any particular information or Confidential Information to the other  
Parties nor to enter into any further agreements or proceed with any other relationship or joint  
venture.  

22.8 Standard of Care. 

Each Party shall use at least the same standard of care to protect Confidential Information it 
receives as it uses to protect its own Confidential Information from unauthorized disclosure, 
publication or dissemination.  Each Party may use Confidential Information solely to fulfill its 
obligations to the other Parties under this Agreement or its regulatory requirements, including the 
ISO OATT and NYISO Services Tariff.  The NYISO shall, in all cases, treat the information it 
receives in accordance with the requirements of Attachment F to the ISO OATT.  

22.9 Order of Disclosure. 

If a court or a Government Authority or entity with the right, power, and apparent  
authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories,  
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requirement(s) so that the other Parties may seek an appropriate protective order or waive  
compliance with the terms of this Agreement.  Notwithstanding the absence of a protective order or 
waiver, the Party may disclose such Confidential Information which, in the opinion of its  
counsel, the Party is legally compelled to disclose.  Each Party will use Reasonable Efforts to  
obtain reliable assurance that confidential treatment will be accorded any Confidential  
Information so furnished.  

22.10 Termination of Agreement. 

Upon termination of this Agreement for any reason, each Party shall, within ten (10)  
Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to  
destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the  
other Parties) or return to the other Parties, without retaining copies thereof, any and all written  
or electronic Confidential Information received from the other Parties pursuant to this  
Agreement.  

22.11 Remedies. 

The Parties agree that monetary damages would be inadequate to compensate a Party for  
another Party’s Breach of its obligations under this Article 22.  Each Party accordingly agrees  
that the other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the  
first Party Breaches or threatens to Breach its obligations under this Article 22, which equitable  
relief shall be granted without bond or proof of damages, and the receiving Party shall not plead  
in defense that there would be an adequate remedy at law.  Such remedy shall not be deemed an  
exclusive remedy for the Breach of this Article 22, but shall be in addition to all other remedies  
available at law or in equity.  The Parties further acknowledge and agree that the covenants  
contained herein are necessary for the protection of legitimate business interests and are  
reasonable in scope.  No Party, however, shall be liable for indirect, incidental, or consequential  
or punitive damages of any nature or kind resulting from or arising in connection with this  
Article 22.  

22.12 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Article 22 to the contrary, and pursuant to 18 C.F.R.  
section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, requests  
information from one of the Parties that is otherwise required to be maintained in confidence  
pursuant to this Agreement or the ISO OATT, the Party shall provide the requested information  
to FERC or its staff, within the time provided for in the request for information.  In providing the  
information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 388.112,  
request that the information be treated as confidential and non-public by FERC and its staff and  
that the information be withheld from public disclosure.  Parties are prohibited from notifying  
the other Parties to this Agreement prior to the release of the Confidential Information to the  
Commission or its staff.  The Party shall notify the other Parties to the Agreement when it is  
notified by FERC or its staff that a request to release Confidential Information has been received  
by FERC, at which time the Parties may respond before such information would be made public,  
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state rules and regulations.  A Party shall not be liable for any losses, consequential or otherwise, 
resulting from that Party divulging Confidential Information pursuant to a FERC or state  
regulatory body request under this paragraph.  

22.13  Required Notices Upon Requests or Demands for Confidential Information  

Except as otherwise expressly provided herein, no Party shall disclose Confidential  
Information to any person not employed or retained by the Party possessing the Confidential  
Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the  
disclosing Party to be required to be disclosed in connection with a dispute between or among  
the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the  
other Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its  
obligations under this Agreement, the ISO OATT or the NYISO Services Tariff.  Prior to any  
disclosures of a Party’s Confidential Information under this subparagraph, or if any third party or  
Governmental Authority makes any request or demand for any of the information described in  
this subparagraph, the disclosing Party agrees to promptly notify the other Party in writing and  
agrees to assert confidentiality and cooperate with the other Party in seeking to protect the  
Confidential Information from public disclosure by confidentiality agreement, protective order or  
other reasonable measures.  

ARTICLE 23.  DEVELOPER    AND    CONNECTING    TRANSMISSION    OWNER  
 NOTICES OF ENVIRONMENTAL RELEASES  

Developer and Connecting Transmission Owner shall each notify the other Party, first  
orally and then in writing, of the release of any Hazardous Substances, any asbestos or lead  
abatement activities, or any type of remediation activities related to the Large Generating Facility  
or the Attachment Facilities, each of which may reasonably be expected to affect the other Party.  
The notifying Party shall:  (i) provide the notice as soon as practicable, provided such Party  
makes a good faith effort to provide the notice no later than twenty-four hours after such Party  
becomes aware of the occurrence; and (ii) promptly furnish to the other Party copies of any  
publicly available reports filed with any Governmental Authorities addressing such events.  

ARTICLE 24.  INFORMATION REQUIREMENT  

24.1 Information Acquisition. 

Connecting Transmission Owner and Developer shall each submit specific information 
regarding the electrical characteristics of their respective facilities to the other, and to NYISO, as 
described below and in accordance with Applicable Reliability Standards.  

24.2  Information Submission by Connecting Transmission Owner.  

The initial information submission by Connecting Transmission Owner shall occur no  
later than one hundred eighty (180) Calendar Days prior to Trial Operation and shall include  
New York State Transmission System information necessary to allow the Developer to select  
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construction and installation of Connecting Transmission Owner’s Attachment Facilities and  
System Upgrade Facilities and System Deliverability Upgrades, including, but not limited to, the 
following information:  (1) progress to date; (2) a description of the activities since the last  
report; (3) a description of the action items for the next period; and (4) the delivery status of  
equipment ordered.  

24.3 Updated Information Submission by Developer. 

The updated information submission by the Developer, including manufacturer  
information, shall occur no later than one hundred eighty (180) Calendar Days prior to the Trial 
Operation.  Developer shall submit a completed copy of the Large Generating Facility data  
requirements contained in Appendix 1 to the Standard Large Facility Interconnection Procedures. It 
shall also include any additional information provided to Connecting Transmission Owner for the 
Interconnection Facilities Study.  Information in this submission shall be the most current  
Large Generating Facility design or expected performance data.  Information submitted for  
stability models shall be compatible with NYISO standard models.  If there is no compatible  
model, the Developer will work with a consultant mutually agreed to by the Parties to develop and 
supply a standard model and associated information.  

If the Developer’s data is different from what was originally provided to Connecting  
Transmission Owner and NYISO pursuant to an Interconnection Study Agreement among  
Connecting Transmission Owner, NYISO and Developer and this difference may be reasonably  
expected to affect the other Parties’ facilities or the New York State Transmission System, but  
does not require the submission of a new Interconnection Request, then NYISO will conduct  
appropriate studies to determine the impact on the New York State Transmission System based  
on the actual data submitted pursuant to this Article 24.3.  Such studies will provide an estimate  
of any additional modifications to the New York State Transmission System, Connecting  
Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System  
Deliverability Upgrades based on the actual data and a good faith estimate of the costs thereof. The 
Developer shall not begin Trial Operation until such studies are completed.  The Developer shall be 
responsible for the cost of any modifications required by the actual data, including the cost of any 
required studies.  

24.4 Information Supplementation. 

Prior to the Commercial Operation Date, the Developer and Connecting Transmission  
Owner shall supplement their information submissions described above in this Article 24 with  
any and all “as-built” Large Generating Facility information or “as-tested” performance  
information that differs from the initial submissions or, alternatively, written confirmation that  
no such differences exist.  The Developer shall conduct tests on the Large Generating Facility as  
required by Good Utility Practice such as an open circuit “step voltage” test on the Large  
Generating Facility to verify proper operation of the Large Generating Facility’s automatic  
voltage regulator.  
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at synchronous speed; (2) automatic voltage regulator on and in voltage control mode; and (3) a  
five percent change in Large Generating Facility terminal voltage initiated by a change in the  
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voltage regulators reference voltage.  Developer shall provide validated test recordings showing  
the responses of Large Generating Facility terminal and field voltages.  In the event that direct  
recordings of these voltages is impractical, recordings of other voltages or currents that mirror  
the response of the Large Generating Facility’s terminal or field voltage are acceptable if  
information necessary to translate these alternate quantities to actual Large Generating Facility  
terminal or field voltages is provided.  Large Generating Facility testing shall be conducted and  
results provided to the Connecting Transmission Owner and NYISO for each individual  
generating unit in a station.  
 

Subsequent to the Commercial Operation Date, the Developer shall provide Connecting  
Transmission Owner and NYISO any information changes due to equipment replacement, repair,  
or adjustment.  Connecting Transmission Owner shall provide the Developer and NYISO any  
information changes due to equipment replacement, repair or adjustment in the directly  
connected substation or any adjacent Connecting Transmission Owner substation that may affect  
the Developer Attachment Facilities equipment ratings, protection or operating requirements.  
The Developer and Connecting Transmission Owner shall provide such information no later than  
thirty (30) Calendar Days after the date of the equipment replacement, repair or adjustment.  

ARTICLE 25.  INFORMATION ACCESS AND AUDIT RIGHTS  

25.1 Information Access. 

Each Party (“Disclosing Party”) shall make available to another Party (“Requesting  
Party”) information that is in the possession of the Disclosing Party and is necessary in order for  
the Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the  
Requesting Party is responsible under this Agreement; and (ii) carry out its obligations and  
responsibilities under this Agreement.  The Parties shall not use such information for purposes  
other than those set forth in this Article 25.1 of this Agreement and to enforce their rights under  
this Agreement.  

25.2 Reporting of Non-Force Majeure Events. 

Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party 
becomes aware of its inability to comply with the provisions of this Agreement for a reason other 
than a Force Majeure event.  The Parties agree to cooperate with each other and provide  
necessary information regarding such inability to comply, including the date, duration, reason for the 
inability to comply, and corrective actions taken or planned to be taken with respect to such inability 
to comply.  Notwithstanding the foregoing, notification, cooperation or information  
provided under this Article shall not entitle the Party receiving such notification to allege a cause for 
anticipatory breach of this Agreement.  

25.3 Audit Rights. 

Subject to the requirements of confidentiality under Article 22 of this Agreement, each  
Party shall have the right, during normal business hours, and upon prior reasonable notice to  
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rights shall include audits of the other Party’s costs, calculation of invoiced amounts, and each  
Party’s actions in an Emergency State.  Any audit authorized by this Article shall be performed  
at the offices where such accounts and records are maintained and shall be limited to those  
portions of such accounts and records that relate to the Party’s performance and satisfaction of  
obligations under this Agreement.  Each Party shall keep such accounts and records for a period  
equivalent to the audit rights periods described in Article 25.4 of this Agreement.  
 
25.4 Audit Rights Periods. 

25.4.1 Audit Rights Period for Construction-Related Accounts and Records.  
 

Accounts and records related to the design, engineering, procurement, and construction of 
Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and  
System Deliverability Upgrades shall be subject to audit for a period of twenty-four months  
following Connecting Transmission Owner’s issuance of a final invoice in accordance with  
Article 12.2 of this Agreement.  
 
25.4.2 Audit Rights Period for All Other Accounts and Records.  

Accounts and records related to a Party’s performance or satisfaction of its obligations  
under this Agreement other than those described in Article 25.4.1 of this Agreement shall be  
subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit rights  
period shall be twenty-four months after the auditing Party’s receipt of an invoice giving rise to  
such cost obligations; and (ii) for an audit relating to all other obligations, the applicable audit  
rights period shall be twenty-four months after the event for which the audit is sought.  

25.5 Audit Results. 

If an audit by a Party determines that an overpayment or an underpayment has occurred, a 
notice of such overpayment or underpayment shall be given to the other Party together with  
those records from the audit which support such determination.  

ARTICLE 26.  SUBCONTRACTORS  

26.1 General. 

Nothing in this Agreement shall prevent a Party from utilizing the services of any  
subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 
however, that each Party shall require its subcontractors to comply with all applicable terms and 
conditions of this Agreement in providing such services and each Party shall remain primarily liable 
to the other Parties for the performance of such subcontractor.  

26.2 Responsibility of Principal. 
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be liable for the actions or inactions of the Developer or its subcontractors with respect to 
obligations of the Developer under Article 5 of this Agreement.  Any applicable obligation 
imposed by this Agreement upon the hiring Party shall be equally binding upon, and shall be 
construed as having application to, any subcontractor of such Party.  

26.3 No Limitation by Insurance. 

The obligations under this Article 26 will not be limited in any way by any limitation of 
subcontractor’s insurance.  

ARTICLE 27.  DISPUTES  

27.1 Submission. 

In the event any Party has a dispute, or asserts a claim, that arises out of or in connection  
with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties  
with written notice of the Dispute (“Notice of Dispute”).  Such Dispute shall be referred to a  
designated senior representative of each Party for resolution on an informal basis as promptly as  
practicable after receipt of the Notice of Dispute by the other Parties.  In the event the designated  
representatives are unable to resolve the Dispute through unassisted or assisted negotiations  
within thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such  
Dispute may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in  
accordance with the arbitration procedures set forth below.  In the event the Parties do not agree  
to submit such Dispute to arbitration, each Party may exercise whatever rights and remedies it  
may have in equity or at law consistent with the terms of this Agreement.  

27.2 External Arbitration Procedures. 

Any arbitration initiated under this Agreement shall be conducted before a single neutral  
arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator within ten  
(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one  
arbitrator who shall sit on a three-member arbitration panel.  In each case, the arbitrator(s) shall  
be knowledgeable in electric utility matters, including electric transmission and bulk power  
issues, and shall not have any current or past substantial business or financial relationships with  
any party to the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of the  
Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct the  
arbitration in accordance with the Commercial Arbitration Rules of the American Arbitration  
Association (“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided,  
however, in the event of a conflict between the Arbitration Rules and the terms of this Article 27,  
the terms of this Article 27 shall prevail.  

27.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within  
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Parties, and judgment on the award may be entered in any court having jurisdiction.  The  
decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the  
arbitrator(s), or the decision itself, violated the standards set forth in the Federal Arbitration Act or 
the Administrative Dispute Resolution Act.  The final decision of the arbitrator must also be filed 
with FERC if it affects jurisdictional rates, terms and conditions of service, Attachment Facilities, 
System Upgrade Facilities, or System Deliverability Upgrades.  

27.4 Costs. 

Each Party shall be responsible for its own costs incurred during the arbitration process  
and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit  
on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the  
Parties.  

27.5 Termination. 

Notwithstanding the provisions of this Article 27, any Party may terminate this  
Agreement in accordance with its provisions or pursuant to an action at law or equity.  The issue of 
whether such a termination is proper shall not be considered a  Dispute hereunder.  

ARTICLE 28.  REPRESENTATIONS, WARRANTIES AND COVENANTS  

28.1 General. 

Each Party makes the following representations, warranties and covenants:  
 
28.1.1 Good Standing. 

 
Such Party is duly organized, validly existing and in good standing under the laws of the  

state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do  
business in the State of New York, in which the Large Generating Facility, Attachment Facilities  
and System Upgrade Facilities and System Deliverability Upgrades owned by such Party, as  
applicable, are located or interconnect; and that it has the corporate power and authority to own  
its properties, to carry on its business as now being conducted and to enter into this Agreement  
and carry out the transactions contemplated hereby and perform and carry out all covenants and  
obligations on its part to be performed under and pursuant to this Agreement.  

 
28.1.2 Authority. 

Such Party has the right, power and authority to enter into this Agreement, to become a  
Party hereto and to perform its obligations hereunder.  This Agreement is a legal, valid and  
binding obligation of such Party, enforceable against such Party in accordance with its terms,  
except as the enforceability thereof may be limited by applicable bankruptcy, insolvency,  
reorganization or other similar laws affecting creditors’ rights generally and by general equitable  
principles (regardless of whether enforceability is sought in a proceeding in equity or at law).  
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28.1.3 No Conflict. 

The execution, delivery and performance of this Agreement does not violate or conflict with 
the organizational or formation documents, or bylaws or operating agreement, of such  
Party, or any judgment, license, permit, order, material agreement or instrument applicable to or 
binding upon such Party or any of its assets.  

 
28.1.4 Consent and Approval. 

Such Party has sought or obtained, or, in accordance with this Agreement will seek or 
obtain, each consent, approval, authorization, order, or acceptance by any Governmental  
Authority in connection with the execution, delivery and performance of this Agreement, and it will 
provide to any Governmental Authority notice of any actions under this Agreement that are 
required by Applicable Laws and Regulations.  

ARTICLE 29.  MISCELLANEOUS  

29.1 Binding Effect. 

This Agreement and the rights and obligations hereof, shall be binding upon and shall 
inure to the benefit of the successors and permitted assigns of the Parties hereto.  

29.2 Conflicts. 

If there is a discrepancy or conflict between or among the terms and conditions of this 
cover agreement and the Appendices hereto, the terms and conditions of this cover agreement 
shall be given precedence over the Appendices, except as otherwise expressly agreed to in  
writing by the Parties.  

29.3 Rules of Interpretation. 

This Agreement, unless a clear contrary intention appears, shall be construed and  
interpreted as follows: (1) the singular number includes the plural number and vice versa; (2)  
reference to any person includes such person’s successors and assigns but, in the case of a Party,  
only if such successors and assigns are permitted by this Agreement, and reference to a person in  
a particular capacity excludes such person in any other capacity or individually; (3) reference to  
any agreement (including this Agreement), document, instrument or tariff means such  
agreement, document, instrument, or tariff as amended or modified and in effect from time to  
time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to  
any Applicable Laws and Regulations means such Applicable Laws and Regulations as  
amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time,  
including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated  
otherwise, reference to any Article, Section or Appendix means such Article of this Agreement  
or such Appendix to this Agreement, or such Section to the Standard Large Facility  
Interconnection Procedures or such Appendix to the Standard Large Facility Interconnection  
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Article or other provision hereof or thereof; (7) “including” (and with correlative meaning  
“include”) means including without limiting the generality of any description preceding such  
term; and (8) relative to the determination of any period of time, “from” means “from and  
including”, “to” means “to but excluding” and “through” means “through and including”.  

29.4 Compliance. 

Each Party shall perform its obligations under this Agreement in accordance with  
Applicable Laws and Regulations, Applicable Reliability Standards, the ISO OATT and Good Utility 
Practice.  To the extent a Party is required or prevented or limited in taking any action by such 
regulations and standards, such Party shall not be deemed to be in Breach of this Agreement for its 
compliance therewith.  When any Party becomes aware of such a situation, it shall notify the other 
Parties promptly so that the Parties can discuss the amendment to this Agreement that is appropriate 
under the circumstances.  

29.5 Joint and Several Obligations. 

Except as otherwise stated herein, the obligations of NYISO, Developer and Connecting 
Transmission Owner are several, and are neither joint nor joint and several.  

29.6 Entire Agreement. 

This Agreement, including all Appendices and Schedules attached hereto, constitutes the  
entire agreement between the Parties with reference to the subject matter hereof, and supersedes  
all prior and contemporaneous understandings or agreements, oral or written, between the Parties  
with respect to the subject matter of this Agreement.  There are no other agreements,  
representations, warranties, or covenants which constitute any part of the consideration for, or  
any condition to, either Party’s compliance with its obligations under this Agreement.  

29.7 No Third Party Beneficiaries. 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 
character whatsoever in favor of any persons, corporations, associations, or entities other than the 
Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 
successors in interest and permitted their assigns.  

29.8 Waiver. 

The failure of a Party to this Agreement to insist, on any occasion, upon strict  
performance of any provision of this Agreement will not be considered a waiver of any  
obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either  
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a 
waiver with respect to any other failure to comply with any other obligation, right, duty of this 
Agreement.  Termination or Default of this Agreement for any reason by the Developer shall not 
constitute a waiver of the Developer’s legal rights to obtain Capacity Resource Interconnection 
Service and Energy Resource Interconnection Service from the NYISO and Connecting  
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29.9 Headings. 

The descriptive headings of the various Articles of this Agreement have been inserted for 
convenience of reference only and are of no significance in the interpretation or construction of this 
Agreement.  

29.10 Multiple Counterparts. 

This Agreement may be executed in two or more counterparts, each of which is deemed an 
original but all constitute one and the same instrument.  

29.11 Amendment. 

The Parties may by mutual agreement amend this Agreement, by a written instrument 
duly executed by all three of the Parties.  

29.12 Modification by the Parties. 

The Parties may by mutual agreement amend the Appendices to this Agreement, by a  
written instrument duly executed by all three of the Parties.  Such an amendment shall become  
effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations.  

29.13 Reservation of Rights. 

NYISO shall have the right to make unilateral filings with FERC to modify this  
Agreement with respect to any rates, terms and conditions, charges, classifications of service,  
rule or regulation under section 205 or any other applicable provision of the Federal Power Act and 
FERC’s rules and regulations thereunder, and any Party shall have the right to make a  
unilateral filing with FERC to modify this Agreement pursuant to section 206 or any other  
applicable provision of the Federal Power Act and FERC’s rules and regulations thereunder;  
provided that each Party shall have the right to protest any such filing by another Party and to  
participate fully in any proceeding before FERC in which such modifications may be considered. 
Nothing in this Agreement shall limit the rights of the Parties or of FERC under sections 205 or 206 
of the Federal Power Act and FERC’s rules and regulations thereunder, except to the extent that the 
Parties otherwise mutually agree as provided herein.  

29.14 No Partnership. 

This Agreement shall not be interpreted or construed to create an association, joint  
venture, agency relationship, or partnership among the Parties or to impose any partnership  
obligation or partnership liability upon any Party.  No Party shall have any right, power or  
authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 
agent or representative of, or to otherwise bind, any other Party.  

29.15 Other Transmission Rights. 



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 131 

Notwithstanding any other provision of this Agreement, nothing herein shall be construed  
as relinquishing or foreclosing any rights, including but not limited to firm transmission rights,  

 
 
61  



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 132 

 
 

SERVICE AGREEMENT NO.  2795  
 

capacity rights, or transmission congestion rights that the Developer shall be entitled to, now or in 
the future under any other agreement or tariff as a result of, or otherwise associated with, the 
transmission capacity, if any, created by the System Upgrade Facilities and System  
Deliverability Upgrades.  
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IN WITNESS WHEREOF, the Parties have executed this LGIA in duplicate originals, each of 
which shall constitute and be an original effective Agreement between the Parties.  

New York Independent System Operator, Inc.  
 
By:  

Name: ___________________________  

Title:  

Date:  
 
 

Long Island Lighting Company d/b/a LIPA  

By:  
 
Name: David C. Lyons  
 
Title: Interim President & COO  

Long Island Electric Utility Servco LLC, as 
agent and acting on behalf of  
Long Island Lighting Company d/b/a LIPA  

 
Date:  
 
 

Sunrise Wind LLC  
 
By: By: 
 
Name: ___________________________ Name: ___________________________ 

Title: Title: 

Date: Date: 
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APPENDIX A 

ATTACHMENT FACILITIES AND SYSTEM UPGRADE FACILITIES 

1. Attachment Facilities: 

(a) Developer’s Attachment Facilities 
 

The Developer’s Attachment Facilities (“DAFs”) include all of the facilities between the 
Developer’s side of the Point of Change of Ownership (“PCO”) and the Large Generating  
Facility.  The DAFs will be located on property owned or leased by the Developer and, as  
depicted in Figure A-1 to this Appendix A, will consist of an offshore collector substation  
(“Sunrise Wind Offshore Collector Substation”), two (2) parallel high-voltage direct current  
(“HVDC”) submarine cables (“Sunrise Wind Export Cables”), and an onshore substation  
(“Sunrise Wind Onshore Substation”).  

 
The Developer shall design, engineer, procure, construct, and install the DAFs in  

accordance with all applicable requirements of the Connecting Transmission Owner, to the  
extent not inconsistent with the terms of this Agreement, the ISO OATT, or applicable NYISO 
procedures, the NYISO system reliability impact studies for the Sunrise Wind project, including, but 
not limited to, the following requirements:  

 
•   Requirements for Generating Facility Interconnection to the LIPA Transmission System,  
 dated March 2018;  

•   Bulk Electric System Facility and End User Interconnection Requirements to the LIPA  
 Transmission System, dated April 2017;  

•   Performance Requirements for Transmission Connected Resources Using Non- 
 Synchronous Generation, dated April 16, 2021, except for requirement 5.3b; and  

•   Revenue Metering Requirements for Customer Facilities Connecting to the PSEG Long  
 Island Transmission and Sub-Transmission System, dated February 19, 2021.  

Specifically, the DAFs will consist of the following major electrical and physical 
equipment:  
 

1. Sunrise Wind Offshore Collector Substation 

The Sunrise Wind Offshore Collector Substation will be comprised of the following 
major electrical and physical equipment: 

 
• one (1) +/-320 kV symmetrical monopole 1086MW HVDC voltage source 

converter station; 
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• twenty-two (22) bays of 66 kV, 25 kA gas insulated switchgear. 

2. Sunrise Wind Export Cable 

The Sunrise Wind Offshore Collector Substation shall be connected to the Sunrise Wind 
Onshore Substation via two (2) +/-320 kV parallel HVDC submarine cables approximately 115 
miles in length.  

3. Sunrise Wind Onshore Substation 

The onshore substation shall be located at 608 Union Ave, Holtsville, New York,  
approximately 0.7 miles southeast of the Connecting Transmission Owner’s Holbrook  
Substation.  At the Sunrise Wind Onshore Substation, the power will be converted from +/-320 kV 
HVDC to 138 kV AC.  The Sunrise Wind Onshore Substation will be comprised of the following 
major electrical and physical equipment:  

•  one (1) +/-320kV symmetrical monopole 1050MW HVDC voltage source  
converter station equipped with HVDC chopper;  

• three (3), plus one (1) spare 138/365/34.2 kV, 370 MVA, single-phase 
transformers; 

• one (1) neutral grounding reactor connected to the converter transformer 365 kV 
wye winding; 

• one (1) 138 kV, 5000A, 63 kA circuit breaker; 

• one (1) 3-Ø 138 kV, 5000A gang operated horizontal break disconnect switch 
complete with grounding; 

• two (2) 138 kV, 3000A, 63 kA circuit breakers; 

• four (4) 3-Ø 138 kV, 3000A gang operated horizontal break disconnect switch 
complete with grounding; 

• two (2) sets of three (3) single phase potential transformers (“PTs”); 

• four (4) sets of three (3) single phase current transformers (“CTs”); 

• one (1) remedial action scheme acting to reduce the Large Generating Facility’s 
power following the unplanned outage of one of the Sunrise Wind AC Generator 
Lead Lines (defined below); and  

•  two (2) patch panels to connect the two single-mode dark fiber cable runs from  
the Sunrise Wind Onshore Substation to Connecting Transmission Owner’s 
Holbrook Substation.  



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 140 

4. Sunrise Wind AC Generator Lead Lines 
 

A-2  



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 141 

 
 

SERVICE AGREEMENT NO.  2795  
 
 

The Sunrise Wind Onshore Substation shall be connected to the Connecting Transmission  
Owner’s 138 kV Holbrook Substation via two (2) 138kV parallel AC circuits with two (2) 5000 
kcmil conductors per phase approximately one (1) mile in length (“Sunrise Wind AC Generator 
Lead Lines”).  

Developer shall be responsible to procure and install the 138 kV underground cables and 
terminations.  Developer will procure spare 138 kV underground cables and terminations 
required to make repairs. In the event the 138 kV underground cable or terminations fail, 
Developer shall be responsible to expedite repairs and perform testing in a timely manner. 
Developer shall be responsible for all costs associated with owning, operating, procuring, 
installing, maintaining, and replacing the cables (including terminations).  

(b)  Connecting Transmission Owner’s Attachment Facilities  
 

The PCO and the Point of Interconnection (“POI”) are designated on Figure A-1 to this 
Appendix A.  The Connecting Transmission Owner’s Attachment Facilities (“CTOAFs”) include the 
facilities between the PCO and the POI.  The Connecting Transmission Owner shall design, 
engineer, procure, construct, and install the CTOAFs.  

 
As depicted in Figure A-1, the CTOAFs include the following major electrical and  

physical equipment to be constructed and installed at Connecting Transmission Owner’s 138 kV 
Holbrook Substation:  

 
• two (2) sets of three (3) single phase PTs; 

• two (2) 138 kV, 4000A, 63kA circuit breakers with CTs, complete with junction 
box, grounding, power and control cables and conduits; 

• two (2) 3-Ø 138 kV, 4000A gang operated horizontal break disconnect switches 
complete with grounding; 

• two (2) 3-Ø 138 kV, 4000A gang operated horizontal break disconnect switches 
with ground switch complete with grounding; 

• two (2) sets of three (3) single phase PTs for revenue metering; 

• two (2) sets of three (3) single phase CTs for revenue metering; 

• structural installations: 

o two (2) structures for sets of three (3) single phase PTs; 

o four (4) gang operated disconnect switch stand structures; 
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• foundations Installations: 

o two (2) circuit breaker foundations; 

o four (4) disconnect switch stand foundations; 

o two (2) CT/PT combination units foundations; and 

• minor materials, conductor, fittings, grounding conductor, insulators, nuts, and 
bolts.  

System Protection  

Protection and controls requirements, bus differential, line distance, and breaker failure 
protection design include the following new major relays:  

• line current differential protection (NY Wind #1): SEL-311L relay; 

• line current differential protection (NY Wind #1): SEL-411L relay; 

• line current differential protection (NY Wind #2): SEL-311L relay; and 

• line current differential protection (NY Wind #2): SEL-411L relay. 

2. System Upgrade Facilities: 
 

(a) Stand Alone System Upgrade Facilities: 
 

The Stand Alone System Upgrade Facilities (“SASUF”) include the following facilities 
and major electrical and physical equipment:  

 
System Protection  

As part of protection and controls requirements, bus differential, line distance, and  
breaker failure protection shall be installed at Connecting Transmission Owner’s Holbrook  
Substation.  

New relay panels for the protection and controls will be installed in a new control house. The 
new control house will have twenty six (26) relay panels, two (2) annunciator panels, one (1) Remote 
Terminal Unit (“RTU”) cabinet, one (1) Disturbance Monitoring Equipment (“DME”) cabinet and 
two (2) metering cabinet installed. Design may include the use of line and  
differential relays on certain panels which will reduce the number of relay panels.  The new  
major relays for this project include the following:  

• bus 11 differential (CBs 1420, 1470, 1430): (1) SEL-387-5 relay and (1) SEL- 
487B relay; 
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• bus 5 differential (CBs 1320, 1340, 1310, 1470): (1) SEL-387-5 relay and (1) 
SEL-487B relay; 

• bus 6 differential (CBs 1330, 1340): (1) SEL-387-5 relay and (1) SEL-487B 
relay; 

• bus 8 differential (CBs 1460, 1390, 1410, 1490, 1380): (1) SEL-387-5 relay and 
(1) SEL-487B relay; 

• bus 7 differential (CBs 1320, 1390, 1480): (1) SEL-387-5 relay and (1) SEL-487B 
relay; 

• bus 3 differential (CBs 1350, 1360, 1440): (1) SEL-387-5 relay and (1) SEL-487B 
relay; 

• line current differential protection (Ronkonkoma 138-875): SEL-311L relay; 

• line current differential protection (Ronkonkoma 138-875): SEL-411L relay; 

• line current differential protection (North Shore Beach 138-884): SEL-311L 
relay; 

• line current differential protection (North Shore Beach 138-884): SEL-411L 
relay; 

• line current differential protection (Port Jefferson 138-886): SEL-311L relay; 

• line current differential protection (Port Jefferson 138-886): SEL-411L relay; 

• line current differential protection (Port Jefferson 138-862): SEL-311L relay; 

• line current differential protection (Port Jefferson 138-862): SEL-411L relay; 

• line current differential protection (Miller Place 138-885): SEL-311L relay; and 

• line current differential protection (Miller Place 138-885): SEL-411L relay. 

Relaying, metering, and switches for control and protection of new circuit breakers will be 
included in the new relay panels.  Remote end station upgrades will include replacing SEL 311L 
relays to match the firmware of the new SEL 311L relays at Connecting Transmission Owner’s 
Holbrook Substation for the following remote ends and also:  

• Ronkonkoma (138-875): remove SEL321 relay and RFL GARD and install an 
SEL411L relay; 
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• 8X Port Jefferson (138-886): remove Panel K with electromechanical relays and 
install SEL311L and SEL411L relays; 

• 8X Port Jefferson (138-862): remove SEL321 relay and RFL9745 and install an 
SEL411L relay; 

• Miller Place (138-885): remove SEL321 relay and RFL9745 and install an 
SEL411L relay; and 

•  modifications of relay communication to all remote sites is currently being  
determined through design and engineering phase to achieve correct expectation for 
dual high speed relaying for the BPS requirements not to exceed NPCC  
Directory 4 criteria and consistent with Good Utility Practice.  

(b) Other System Upgrade Facilities: 

The Other System Upgrade Facilities include the following facilities and major electrical 
and physical equipment: 

1. Bulk Power System (BPS) Upgrades at Holbrook Substation 

The bulk power system upgrades (“BPS Upgrades”) work shall include, but not be 
limited to, the design, engineering, procurement, construction, installation, testing and 
commissioning of the following at Connecting Transmission Owner’s Holbrook Substation: 

 
• procure and install: 

o four (4) sets of three (3) single phase three winding PTs, structures, and 
foundations; 

o two (2) 138kV circuit switchers; 

o approximately 2,500 linear feet of cable trench for system 1 & 2 to the 
new control house; 

o two (2) new conduits systems per each major equipment like breakers, 
transformers and PT’s; 

o one (1) 138kV control house (80’ x 20’) with auxiliary equipment; 

o one (1) control house foundation; 

o two (2) battery system enclosures (14’ x 8’) with auxiliary equipment; 

o two (2) battery system enclosure foundations; 
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o line current differential protection (Ruland Road 138-882): SEL-311L 
relay; 

o line current differential protection (Ruland Road 138-882): SEL-411L 
relay; 

o line current differential protection (Sills Road 138-872): SEL-311L relay; 

o line current differential protection (Sills Road 138-872): SEL-411L relay; 

o line current differential protection (West Bus 138-888): SEL-311L relay; 

o line current differential protection (West Bus 138-888): SEL-411L relay; 

o 138/69 Bank 2/2A differential (1) SEL-387-5 relay; 

o 138/69 Bank 2/2A differential (1) SEL-487E relay (or equivalent); 

o 138/69 Bank 1 differential (1) SEL-387-5 relay; 

o 138/69 Bank 1 differential (1) SEL-487E relay (or equivalent); 

o GCB 1490 and capacitor bank overcurrent relaying (1) SEL-351A relay 
and (1) SEL501-2; 

o GCB 1490 and capacitor bank overcurrent relaying (1) SEL487V relay (or 
equivalent) and (1) SEL501-2; 

o  138/13kV Banks 3 and 4 overcurrent protection (detailed relay  
information will be provided during design and engineering review);  

o  Relaying, metering, and switches for control and protection of the circuit  
breakers will be included in the new relay panels.  This is twelve (12)  
relay panels for the new control house; one (1) metering panel, and  
additional chassis will be required for the RTU and Digital Fault Recorder 
functions for a second system.  The design will seek to use line and  
differential relaying on certain panels which will seek to reduce the  
number of panels;  

• equipment removals: 

o four (4) sets of three (3) single phase two winding PTs, structures, and 
foundations; 

o two (2) 138kV circuit switchers; 
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• remote end station upgrades: 

o replace SEL 311L relays to match the firmware of the new SEL 311L 
relays at Holbrook Substation for the following remote ends and also: 

� Ruland Road (138-882) - remove SEL321 relay and RFL9745 
DTT receive chassis and install an SEL411L relay; 

 
� West Bus (138-888) - remove SEL321 relay and RFL9745 and install 

an SEL411L relay; 

� Sills Road (138-872); remove GE L90  relay and install an 
SEL411L relay; and 

�  modifications of relay communication to all remote sites is  
currently being determined through design and engineering phase to 
achieve correct expectation for dual high speed relaying.  

New equipment and structures shall be connected to the new and existing ground grid  
using pigtails tapped from the new or existing ground grid. New sections of cable trench  
(approximately 2,500 linear feet) for system 1 and 2 to new control house is required including  
two (2) new conduits for each major equipment like breakers, transformers, and PTs.  
 

As part of protection and controls requirements for the 138kV substation modifications,  
the BPS Upgrades at Holbrook Substation shall include a new control house (80’ x 20’) with  
forty-nine (49) new panels for system 1 and system 2.  By designing some panels with line and  
bus differential relaying, the number of panels can be reduced.  All new 138kV panels shall be  
installed in the new control house and the existing 138kV panels in the existing control houses  
shall be demolished.  

 
2. System Upgrade Facilities at Holbrook Substation 

The Large Generating Facility will interconnect to the New York State Transmission  
System via Connecting Transmission Owner’s Holbrook Substation.  The System Upgrade  
Facilities (“SUFs”) include the following major electrical facilities and physical equipment at or 
beyond the POI at Connecting Transmission Owner’s Holbrook Substation:  

 
• three (3) sets of three (3) single phase PTs; 

• seven (7) 138 kV, 3000A, 63kA circuit breakers with CTs, complete with junction 
box, grounding, power and control cables and conduits; 

• ten (10) 3-Ø 138 kV, 3000A gang operated horizontal break disconnect switches 
complete with grounding; 
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• two (2) sections of cable trench; 

• one (1) control house with auxiliary equipment; 

• structural installations: 

o four (4) dead-end transmission structures; 

o ten (10) gang operated disconnect switch stand structures; 

o two (2) MOLBAB switch stand structures; 

o one (1) lot of bus supports; 

o four (4) 60’ lightning masts; 

• foundations installations: 

o four (4) dead-end structure foundations; 

o seven (7) circuit breaker foundations; 

o ten (10) disconnect switch stand foundations; 

o two (2) MOLBAB stand foundations; 

o one (1) lot of bus support foundations; 

o four (4) lightning mast foundations; 

o one (1) control house foundation; 

• minor materials, conductor, fittings, grounding conductor, insulators, nuts, and 
bolts; 

• equipment removals: 

o three (3) sets of three (3) single phase PTs, structures, and foundations; 

o two (2) 3-Ø 138 kV, 3000A gang operated horizontal break disconnect 
switches, structures, and foundations; 

o three (3) 3-Ø 138 kV, 3000A MOLBAB switches, structures, and 
foundations; and 

• one (1) 125VDC battery and battery charger in existing control house. 
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Connecting Transmission Owner’s existing 138kV transmission lines within the area of  
its Holbrook Substation are comprised of five (5) 138 kV lines and two (2) 69 kV lines.  
Interconnection of the Large Generating Facility will require routing the majority of these  
existing lines into new termination points at the Holbrook Substation.  The existing 138kV  
circuits identified as 138-884, 138-886 and 138-875 will be re-routed into new terminal  
structures.  The terminal structures for existing 138 kV circuits identified as 138-862 and 138- 
885 will be swapped to provide the required space for the additional new control enclosure.  The  
Port Jefferson 138-862 line will include an underground cable dip near existing tower 302E as it  
approaches Holbrook Substation, and the Miller Place 138-885 will terminate at Holbrook  
Substation.  Due to the relocation of circuit 138-862 and the expansion of the Holbrook  
Substation, the existing 69 kV circuits identified as 69-865 and 69-864 will be re-routed from  
their existing centerlines and will wrap around the Holbrook Substation.  The foregoing will  
require installing:  

 
• two (2) 138 kV single circuit steel dead-end monopole structures on the 138-884 

and 138-886 lines; 

• three (3) 138 kV single circuit monopole dead-end structures on 138-885 line; 

• three (3) single phase riser poles will be installed to assist with the underground 
cable dip for 138-862 line;  

•  four (4) 69 kV single circuit 3-pole dead-end structures will be installed on the  
69-864 and 69-865 lines and rerouted to wrap around the Holbrook substation by  
installing six (6) 69 kV single circuit steel dead-end structures and two (2) 69 kV  
steel suspension structures. The proposed structures will be framed for 69 kV;  
and  

• two (2) steel monopole dead-ends outside Holbrook Substation to help reroute 
138-875 line from tower #301 and support the installation of A-frame at bus 
1348. 

The following equipment will be removed: 
 
• one (1) 138 kV double circuit steel lattice tower (Tower 302W); 

• one (1) steel pole direct embed (P#114); 

• one (1) 138 kV single circuit steel monopole structure (P#13); 

• one (1) 138 kV single circuit 3-pole dead-end (P# 8D-22B, P#8D-22A, and P# 
8D-22C) on the 138-884 line;  

•  one (1) 138 kV double circuit steel lattice tower (Tower 302E), one (1) 138kV  
single circuit wood pole suspension structure (P# 8D-16);  
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• one (1) 138 kV single circuit wood 2-pole dead-end structure (8D-15A and 8D- 
15B) on the 138-862 line, one (1) 138kV single circuit wood pole suspension 
structure (P# 8D-17); 

• one (1) 138 kV single circuit wood 2-pole dead-end structure (8D-18 and 8D-19); 

• two (2) 69 kV suspension wooden poles (8D-10A and 8D-10B); 

• two (2) 69 kV vertical wood dead-end structures (8D-12 and 8D-11); and 

• two (2) 69 kV guyed wood 3-pole dead-end structures (#2-2 and #2-1) on the 69- 
864 and 69-865 lines.  

The proposed conductors and shield wires will match the existing conductor and shield 
wire for each circuit. Tensions will also match existing tensions to reduce replacements of 
adjacent structures. Structure loading will be checked for adjacent structures.  
 

Connecting Transmission Owner shall design, engineer, procure, construct, install, test 
and commission the following:  

 
• five (5) 138kV single-circuit steel vertical dead-end structures (three (3) 85’ 

above ground and two (2) 96’ above ground); 

• ten (10) steel poles will be installed during construction and removed upon 
completion; 

• one (1) 90’ 138kV steel riser pole; 

• four (4) 69kV single-circuit steel 3-pole dead-end structures (heights vary from 
40’above ground to 54’above ground); 

• six (6) 69kV single-circuit steel vertical dead-end structures (heights vary from 
54’ above ground to 57’above ground); 

• two (2) 69kV single-circuit steel vertical suspension structures (57’above 
ground); 

• two (2) 138kV single-circuit steel vertical dead-end structure (heights vary from 
70’ above ground and 75’ above ground); 

• 3400 feet of 1192.5 kcmil aluminum-conductor steel-reinforced (“ACSR”) 
(single-bundle 3 phases); 

• 8300 feet of 795 kcmil ACSR (single-bundle 3 phases); 



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 158 

• 700 feet of 2493 kcmil aluminum-conductor aluminum-reinforced (“ACAR”) 
(single-bundle 3 phases);  

 
 

A-11  



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 159 

 
 

SERVICE AGREEMENT NO.  2795  
 

• 2800 feet of 7 No. 6 alumoweld shield wire; 

• forty-five (45) - 1192.5 kcmil ACSR conductor dead-end assemblies; 

• forty-eight (48) - 795 kcmil ACSR conductor dead-end assemblies; 

• six (6) - 795 kcmil ACSR conductor suspension assemblies; 

• twelve (12) - 2493 kcmil ACAR conductor dead-end assemblies; 

• three (3) - 7 No. 7 copperweld shield wire dead-end assemblies; 

• six (6) - 7 No. 6 alumoweld shield wire dead-end assembly; 

• five (5) - 3 No. 7 copperweld shield wire dead-end assemblies; 

• twenty-one (21) - 1192.5 kcmil ACSR conductor jumper post insulator 
assemblies; 

• six (6) - 2493 kcmil ACAR conductor jumper post insulator assemblies; and 

• eighteen (18) - 795 kcmil ACSR conductor jumper post insulator assemblies. 

4. Underground Transmission Lines 

The underground transmission lines work shall include, but not be limited to, the design, 
engineering, procurement, construction, installation, testing and commissioning of the following: 

o six (6) - 138-kV terminations; 

o approximately 2,500 feet of 138-kV 2000mm2 copper cable (833 feet per phase) 
(cables will be direct buried); 

o approximately 2,400 feet of 8” SDR21 HDPE (800 feet per phase) (cables will be 
direct buried); 

o approximately 833 feet of ground continuity conductor; 

o low strength thermal concrete as required; 

o cable mounting equipment for transition structure as required; and 

o cable clamps for substation termination structure as required. 

3. System Deliverability Upgrades: 
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Generating Facility and for certain other Class Year 2021 projects for them to receive Capacity  
Resource Interconnection Service.  In accordance with the requirements in Attachment S to the  
NYISO OATT, Developer accepted, and provided Security to cover, its portion of the estimated  
costs of these System Deliverability Upgrades.  The System Deliverability Upgrades will be  
designed, procured, and constructed pursuant to a separate Engineering, Procurement, and  
Construction Agreement by and among the NYISO, LIPA, Developer, and the developers of the  
other Class Year 2021 projects that accepted and posted security for their cost responsibility for  
such System Deliverability Upgrades in Class Year 2021.  As it has accepted its portion of the  
Project Cost Allocation and posted Security for the System Deliverability Upgrades as required  
in Attachment S to the OATT, Developer is eligible for Capacity Resource Interconnection  
Service when the Large Generating Facility begins Commercial Operation pursuant to this  
Agreement.  

4. Estimated Costs 

The total estimated costs of the work associated with the Attachment Facilities and 
upgrade facilities required for the interconnection of the Large Generating Facility are presented 
in the table below. 
 
 
Connecting Transmission Owner’s Attachment Facilities $3,301,825 
Stand Alone System Upgrade Facilities $5,484,402 
Other System Upgrade Facilities $32,075,648 

Total $40,861,875 
 
 
5. Operations and Maintenance Expenses 

Consistent with Section 10.5 of this Agreement:  

1.  Developer shall pay to Connecting Transmission Owner an annual maintenance  
charge for the CTOAF equal to the charge set forth in the Long Island Power 
Authority’s Tariff for Electric Service (“Authority’s Tariff”), as it may be modified by 
Connecting Transmission Owner from time to time.  Service Classification No. 11 -   
Buy-Back   and   Supplemental   Service,   Maintenance   Charges   for 
Interconnection Equipment (Authority Tariff, Leaf No. 258).  

 
2.  For the purpose of calculating such annual maintenance charge, the total investment  

in the Connecting Transmission Owner’s Attachment Facilities shall be based on all 
costs paid or incurred by the Developer and/or the Connecting Transmission 
Owner for the Connecting Transmission Owner’s Attachment Facilities.  

 
3.  The maintenance charge shall be calculated by multiplying such total investment  
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4.  In addition to said maintenance charge, the Developer shall pay the Connecting  
Transmission Owner for the actual cost of any repairs to or replacements of the  
Connecting Transmission Owner Attachment Facilities during the term of this  
Agreement.  

 
5.  Developer shall pay the applicable adjustments to rates and charges in accordance  

with the applicable Authority’s Tariff provisions (e.g., New York State Assessment and 
applicable taxes)  
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Figure A-1 
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APPENDIX B 

MILESTONES 

1. Selected Option Pursuant to Article 5.1 

Developer has elected the Standard Option under Article 5.1.1 of this Agreement with 
respect to the CTOAFs and SUFs identified in Appendix A. 

2. 

Task 
 
1. 
 

2. 
 
 
 
 
 
3. 
 
 
 
 
 

4. 
 
 
5. 
 
 
 
6. 
 
 
 
7. 
 
 
8. 

Milestones  

 Milestone 

Execute Interconnection 
Agreement 

First initial prepayment/security 
(LGIA, Appendix B, Section 3) 
Provide written authorization to 
proceed with design of 
CTOAFs, System Upgrade  
Facilities (“SUFs”) (other than  
the bulk power system upgrades  
at Holbrook Substation (“BPS  
Upgrades”)), and Stand Alone  
System Upgrade Facilities  
(“SASUFs”) to CTO (LGIA,  
§5.5.3) 
Provide written authorization to  
proceed with procurement to  
CTO 
Start engineering for CTOAFs, 
SUFs (other than BPS 
Upgrades), and SASUFs  
Provide written authorization to 
proceed with procurement of  
CTOAFs, SUFs (other than the 
BPS Upgrades), and SASUFs to 
CTO (LGIA, §5.5.3) 
Start engineering for BPS 
Upgrades associated with 
existing facilities. 

Start 
procure
ment of  
construc
tion 
services 
for  
CTOAF
s, SUFs, 
and 
SASUFs 

 
 

Date 
 

Complete 
 

Complete 
 
 
 
 
 

Complete 
 
 
 
 
 

Complete 
 
 

Complete 
 
 
 

Complete 
 
 
 

Complete 
 
 

Complete 
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Responsible 
Party 

Connec
ting 
Transm
ission  
 O

wner (“CTO”) / 
Developer  

Developer 
 
 
 
 
 

Developer 

 
 
 
 
 

Developer 
 
 

CTO 
 

 
 

Developer 
 
 
 

CTO 
 
 

CTO  
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Complete engineering for 
9. 
 
 

10. 
 
 
11. 
 
 

12. 
 
 

13. 
 

14. 
 

15. 
 
16. 

17. 

18. 

19. 

20. 
 

21. 
 
22. 
 
23. 
 
 
24. 
 
 

25. CTOAFs, SUFs (other 
than the BPS Upgrades), 
and SASUFs Provide 
written authorization to 
proceed with construction 
of CTOAFs, SUFs, and 
SASUFs to CTO (LGIA, 
§5.6.3) 
Complete procurement 
for  
CTOAFs, SUFs, and 
SASUFs Start 
construction for 
CTOAFs, SUFs (other 
than the BPS  
Upgrades), and SASUFs  
(provided all permits and  
approvals are received) 
Complete engineering 
for BPS Upgrades 
Complete procurement 
of  
construction services 
for BPS Upgrades 
Commission Sunrise 
Wind AC Generator 
Lead 1 
Initial back feed 
power AC Generator 
Lead 1 
In-Service Date 
Initial 
Synchronization AC 
Generator Lead 1 
Initial Synchronization 
Date Commission 
Sunrise Wind AC 
Generator Lead 2 
Complete construction 
for  

CTOAFs, SUFs (other than 
the BPS Upgrades), and 
SASUFs Commercial 
Operations Date Close-
out/turnover for 
CTOAFs, SUFs (other than 
the BPS Upgrades), and 
SASUFs Start construction 
for BPS 
Upgrades associated 
with existing facilities 
Complete construction for 
BPS Upgrades associated 
with 
existing facilities 
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Complete 
 
 

Complete 
 
 

September 2023 
 
 

September 2023 
 
 

December 2023 
 

December 2024 
 

June 2025 

June 

2025  

 June 

2025  

 August 

2025  

 August 

2025  

Decembe

r 2025 
 

December 2025 
 

March 2026 
 

June 2026 
 
 

January 2026 

 
 

December 2027 

CTO 
 
 

Developer 
 
 

CTO 
 
 

CTO 
 
 

CTO 
 

CTO 
 

Developer 
 

CTO 

Develo

per  

Develo

per  

Develo

per  

Develo

per 
 

CTO 
 

Developer 
 

CTO 
 
 

CTO 
 
 

CTO  
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Close-out/turnover for BPS  
26. Upgrades associated with March 2028 CTO 

existing facilities  
 
 
3. Security Arrangements 

(a)     Form of Security  
 

In accordance with the requirements in Attachment S to the NYISO OATT, Developer  
accepted the Project Cost Allocation of $37,560,050 for the System Upgrade Facilities identified  
for the Large Generating Facility in the Interconnection Facilities Study for Class Year 2021 and  
has provided Security to Connecting Transmission Owner in the form of a letter of credit (“LOC”)  
in the amount of $29,690,755, as well as cash prepayment under the E&P Agreement (as defined  
in Section 4 of Appendix C of this Agreement) for SUFs in the amount of $15,323,105.76.  
Developer shall not be obligated to provide additional Security to Connecting Transmission  
Owner, in accordance with Article 11.5, for the CTOAFs. Security for payment of the CTOAFs  
will be effected through the Advance Payment process described below in subsection 3(b) of this  
Appendix B.  

 
(b) Advance Payment 

Upon execution of this Agreement, Developer shall make all payments to Connecting 
Transmission Owner for CTOAF in accordance with this Agreement. No further payments for 
CTOAF shall be due under the E&P Agreement (as defined in Section 4 of Appendix C of this 
Agreement), as the E&P Agreement shall be superseded by this Agreement upon execution of this 
Agreement as further described in Section 4 of Appendix C.  

The Parties agree to the following prepayment mechanism for the billing and payment of the 
Connecting Transmission Owner’s costs for its design, engineering, procurement, construction, 
installment, and testing of the CTOAFs and SUFs in accordance with the terms of this 
Agreement(“Project Costs”).  The Connecting Transmission Owner will draw down on the 
Prepayment Amounts (as defined below) provided by Developer in accordance with this Section 
3(b) as the Connecting Transmission Owner incurs actual Project Costs.  
 

For purposes of calculating the First Prepayment Amount, Second Prepayment Amount, and 
Third Prepayment Amount for this Section 3(b) (as those terms are defined below), the Project Costs 
are estimated to be $40,861,875.  This is the cost estimate for the CTOAFs and SUFs 
determined by the Interconnection Facilities Study for the interconnection of the Large Generating 
Facility as set forth in Section 4 of Appendix A to this Agreement. The LOC will represent security for 
the SUFs and CTOAFs.  
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have the right to reduce the LOC amount, dollar-for-dollar, by the amount of payments of the First 
Prepayment Amount in accordance with Article 11.5 of the Agreement.  

Connecting Transmission Owner shall notify Developer when it determines that the Project  
Costs will exceed the First Prepayment Amount and shall request an additional payment equal to  
the remaining portion of the second 30% of the Project Costs or $12,258,562.50 (“Second  
Prepayment Amount”).  Upon receipt of such notice by Developer, Developer shall pay to  
Connecting Transmission Owner the remaining portion of the Second Prepayment Amount, which  
is $9,194,019.24, within thirty (30) days of the invoice receipt.  Upon Developer’s payment of the  
Second Prepayment Amount, Developer shall have the right to reduce the remaining LOC amount,  
dollar-for-dollar, by the amount of the Second Prepayment Amount in accordance with Article  
11.5 of the Agreement. The LOC amount of $16,344,750 shall remain in place until the final 
reconciliation described below.  
 

Connecting Transmission Owner shall notify Developer when it determines that the Project  
Costs will exceed the total of the First Prepayment Amount and the Second Prepayment Amount  
and shall request an additional payment equal to 40% of the Project Costs or $16,344,750 (“Third  
Prepayment Amount”).  Upon receipt of such notice by Developer, Developer shall pay to  
Connecting Transmission Owner the Third Prepayment Amount within 30 days of the invoice  
receipt.  

 
Following Developer’s payment of the Third Prepayment Amount, Connecting  

Transmission Owner shall thereafter notify Developer whenever it determines that the total  
prepayment amount held by the Connecting Transmission Owner  (“Retained Prepayment  
Amount”) nears a $5,000,000 balance, as determined by the Connecting Transmission Owner.  
In such instances, Connecting Transmission Owner will invoice the Developer to replenish the  
Retained Prepayment Amount to: (i) $8,000,000 or (ii) for Connecting Transmission Owner’s  
remaining estimated amount for the Project Costs if less than $8,000,000.  Developer shall make  
the replenishment payment to Connecting Transmission Owner within thirty (30) days of the  
invoice receipt.  This notice, invoice, and replenishment process for the Retained Prepayment  
Amount will continue until the project is complete and all actual costs are paid by the Developer  
to the Connecting Transmission Owner and reconciled against the prepayments as described  
below.  

The First Prepayment Amount, Second Prepayment Amount, Third Prepayment Amount, 
and Retained Prepayment Amount are collectively, the “Prepayment Amounts.”  Connecting 
Transmission Owner’s obligation to proceed with the work under this Agreement shall be 
contingent upon receipt of all the Prepayment Amounts requested by Connecting Transmission 
Owner in accordance with the terms of this Section 3(b).  
 

Within six (6) months after the completion of the construction of the CTOAFs and the  
SUFs, the Connecting Transmission Owner shall issue to Developer an invoice detailing  
Developer’s cost responsibility, if any, for the balance of all actual total Project Costs due under  
this Agreement, after Connecting Transmission Owner has applied the Prepayment Amounts paid  
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Any such payment or refund, as applicable, shall be made pursuant to Articles 12.2 and 12.3 of this 
Agreement.  Upon Developer’s full and complete payment of the actual total Project Costs, as 
determined by the Connecting Transmission Owner pursuant to Section 12.2, Developer shall have the 
right to cancel the LOC.  
 

The Prepayment Amounts are estimates only and shall not limit Developer’s obligation to 
pay Connecting Transmission Owner for all applicable costs actually incurred by Connecting 
Transmission Owner to design, engineer, procure, construct, install and test CTOAFs and System 
Upgrade Facilities as contemplated by this Agreement, and for any other unpaid amounts due and 
payable by Developer under the terms of this Agreement, to the extent not inconsistent with 
Attachment S to the NYISO OATT, including Section 25.8.6.4 of Attachment S.  
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APPENDIX C 

INTERCONNECTION DETAILS  

1.  Description of Large Generating Facility, including Point of Interconnection  

The Large Generating Facility will be a 924 MW wind turbine generation facility to be  
located offshore on the submerged lands of the Federal outer continental shelf in BOEM lease  
area OCS-A 0487 and Developer’s Attachment Facilities will be located offshore on the Federal  
outer continental shelf in BOEM lease area OCS-A 0487, on the submerged lands of the State of  
New York, and onshore in the Town of Brookhaven, Suffolk County, New York.  The Large  
Generating Facility will consist of eighty-four (84) Siemens Gamesa DD 200 inverter-based  
wind turbine generators.  
 

The Large Generating Facility (in combination with the DAF) has a reactive power factor  
range of 0.95 leading to 0.95 lagging at the POI resulting in providing an operating range from  
304 MVAr to 304 MVAr for the entire generating facility (sum of unit capabilities).  The outputs  
of the turbines are fed to the Sunrise Wind Offshore Collector Substation via 66 kV submarine  
cables.   The output from each turbine will be stepped up from 66 kV to +/-320 kV HVDC at the  
Sunrise Wind Offshore Collector Substation.  The Sunrise Wind Offshore Collector Substation  
will be connected to the Sunrise Wind Onshore Substation via the Sunrise Wind Export Cable.  
At the Sunrise Wind Onshore Substation, the power will be stepped down from +/-320 kV  
HVDC to 138 kV. The Sunrise Wind Onshore Substation shall be connected to the Connecting  
Transmission Owners 138kV Holbrook substation via the Sunrise Wind AC Generator Lead  
Lines.  

The POI for the Large Generating Facility will be the Connecting Transmission Owner’s 138 
kV Holbrook Substation.   The Point of Interconnection is identified on the one-line diagram in 
Figure A-1 in Appendix A.  The PCO is at the potheads for the generator lead line in  
Connecting Transmission Owner’s Holbrook Substation.  The Point of Change of Ownership is 
identified in Figure A-1 in Appendix A.  
 
2. Developer Operating Requirements 

 
a.  Developer must comply with all applicable NYISO tariffs and procedures, as amended  
 from time to time.  

b.  Developer must comply with all applicable Connecting Transmission Owner tariffs and  
 procedures, as amended from time to time, to the extent not inconsistent with the ISO  
 OATT and applicable NYISO tariffs and procedures.  

c.  Subject to and in accordance with the requirements of Article 18.3.1 of the Agreement,  
 Developer shall obtain Employers’ Liability and Workers’ Compensation Insurance  
 policies that, to the extent applicable, provide Offshore Employers’ Liability, Jones Act,  
 and Longshore & Harbor Workers Compensation Act coverage.  
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d.  Connecting Transmission Owner and Developer will develop Operating Instructions  
before commissioning activities (among other things, the operating instructions will  
identify operation under contingency conditions, etc.), to the extent not inconsistent with the 
terms of this Agreement, the ISO OATT, or applicable NYISO procedures.  

3. Agency. 

PSEG Long Island LLC (“PSEG LI”) and the Connecting Transmission Owner are  
parties to the Second Amended and Restated Operations Services Agreement dated as of  
December 15, 2021, which amended and restated the Amended and Restated Operations Services  
Agreement dated as of December 31, 2013 (“A&R OSA”). Pursuant to the A&R OSA, PSEG LI  
established an operating subsidiary known as Long Island Electric Utility Servco LLC  
(“Servco”). Servco is not a party to this Agreement and is executing and administering this.  
Agreement on behalf of the Connecting Transmission Owner as its agent. Connecting  
Transmission Owner shall have full liability under this Agreement and Servco shall have no  
liability with respect to this Agreement. Servco shall be the Connecting Transmission Owner’s  
representative on matters related to this Agreement, including the attached Appendices..  
 
4. Additional Agreements 

The Developer and Connecting Transmission Owner have entered into an Engineering 
Agreement, dated August 24, 2021, as amended and restated (“E&P Agreement”) dated March 16, 
2022, for the purpose of providing for the Connecting Transmission Owners’ engineering and 
procurement of equipment necessary for the construction of the CTOAF, which E&P  
Agreement shall be superseded upon the execution of this Agreement. As referenced in Section 3(b) 
of Appendix B of this Agreement, the specified amount of payments for the cost of CTOAF has 
been paid by Developer and received by Connecting Transmission Owner under the E&P 
Agreement.  These amounts constitute a partial payment for the CTOAF.  

5. Requirements for Limited Operations 

As detailed in Section 1 of this Appendix C, the Developer plans to construct a 924 MW 
wind farm with a proposed In-Service Date of June 2025.  

The System Upgrade Facilities described in Appendix A are required to enable the Large  
Generating Facility to operate at its maximum generating capability.  To the extent any of the  
required System Upgrade Facilities, including the BPS Upgrades, described in Appendix A  
(“Required Upgrades”) will not be completed prior to the Developer’s completion of its Large  
Generating Facility, Developer shall request, pursuant to Section 5.9.1 of this Agreement, no  
later than 12 months prior to the Commercial Operations Date of the Large Generating Facility  
that the NYISO, in coordination with the Connecting Transmission Owner, perform, at  
Developer’s expense, certain analyses to determine the extent to which the Large Generating  
Facility can operate at its maximum generating capacity prior to the completion of the Required  
Upgrades. The Parties shall amend this Agreement, pursuant to Articles 29.11 and 29.12, to  
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APPENDIX D 

SECURITY ARRANGEMENTS DETAILS  

Infrastructure security of New York State Transmission System equipment and  
operations and control hardware and software is essential to ensure day-to-day New York State 
Transmission System reliability and operational security.  The Commission will expect the  
NYISO, all Transmission Owners, all Developers and all other Market Participants to comply with 
the recommendations offered by the President’s Critical Infrastructure Protection Board and, 
eventually, best practice recommendations from the electric reliability authority.  All public utilities 
will be expected to meet basic standards for system infrastructure and operational  
security, including physical, operational, and cyber-security practices.  
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APPENDIX E-1 

INITIAL SYCHRONIZATION DATE  
 
 

[Date]  
 

New York Independent System Operator, Inc. 
Attn: Vice President, Operations  
10 Krey Boulevard  
Rensselaer, NY 12144  
 
Long Island Power Authority  
c/o Long Island Electric Utility Servco LLC 
Power Portfolios  
175 East Old Country Rd.  
Hicksville, NY  11801  
 
Re:  Sunrise Offshore Wind Large Generating Facility  
 
 

Dear : 

On [Date] [Developer] initially synchronized the Large Generating Facility [specify units, if  
applicable].  This letter confirms [Developer]’s Initial Synchronization Date was [specify].  

Thank you.  
 
 

[Signature]  
 
 

[Developer Representative]  
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APPENDIX E-2 

COMMERCIAL OPERATION DATE 

[Date] 
 
 
New York Independent System Operator, Inc. 
Attn: Vice President, Operations  
10 Krey Boulevard  
Rensselaer, NY 12144  

Long Island Power Authority  
c/o Long Island Electric Utility Servco LLC 
Power Portfolios  
175 East Old Country Rd.  
Hicksville, NY  11801  
 
Re:    Sunrise Offshore Wind Large Generating Facility  
 

Dear __________________:  

On [Date] [Developer] has completed Trial Operation of Unit No.  ___.  This letter confirms that 
[Developer] commenced Commercial Operation of Unit No.  ___ at the Large Generating 
Facility, effective as of [Date plus one day].  

Thank you.  
 
 
[Signature]  
 
 
[Developer Representative]  
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APPENDIX F 

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices: 

NYISO:  
 
Before commercial operation of the Large Generating Facility:  

New York Independent System Operator, Inc.  
Attn:  Vice President, System and Resource Planning  
10 Krey Boulevard  
Rensselaer, NY 12144  
Phone:  (518) 356-6000  
Fax:  (518) 356-6118  

 
After commercial operation of the Large Generating Facility:  

 
New York Independent System Operator, Inc.  
Attn:  Vice President, Operations  
10 Krey Boulevard  
Rensselaer, NY 12144  
Phone:  (518) 356-6000  
Fax:  (518) 356-6118  

Connecting Transmission Owner:  
 
LIPA  
333 Earle Ovington Blvd.  
Uniondale, NY 11553  
 
c/o Long Island Electric Utility Servco LLC 
Power Portfolios  
175 East Old Country Rd. 
Hicksville, NY  11801 516-
949-8613  
 
With a copy to:  

Director, Legal - Regulatory  
Long Island Electric Utility Servco LLC 
333 Earle Ovington Blvd., Suite 403 
Uniondale, NY 11553  
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Sunrise Wind, LLC  
Attn: Transmission Manager, Sunrise Wind 
437 Madison Avenue  
New York, NY 10022  

 
Billings and Payments:  

Connecting Transmission Owner:  
 
c/o Long Island Electric Utility Servco LLC 
Power Portfolios  
175 East Old Country Rd. 
Hicksville, NY  11801 516-
949-8613  

 
Developer:  

Sunrise Wind, LLC  
399 Boylston Street, 12th Floor 
Boston, MA 02116  
Email: invoices@orsted.com  

Alternative Forms of Delivery of Notices (telephone, facsimile or email):  
 
NYISO:  
 
Before commercial operation of the Large Generating Facility:  

New York Independent System Operator, Inc.  
Attn:  Vice President, System and Resource Planning  
10 Krey Boulevard  
Rensselaer, NY 12144  
Phone:  (518) 356-6000  
Fax:  (518) 356-6118  
E-mail:  interconnectionsupport@nyiso.com  

 
After commercial operation of the Large Generating Facility:  

New York Independent System Operator, Inc.  
Attn:  Vice President, Operations  
10 Krey Boulevard  
Rensselaer, NY 12144  
Phone:  (518) 356-6000  
Fax:  (518) 356-6118  
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Connecting Transmission Owner:  

c/o Long Island Electric Utility Servco LLC 
Power Portfolios  
175 East Old Country Rd. 
Hicksville, NY  11801 516-
949-8613  
Email: Iram.Iqbal@pseg.com  

 
Developer:  

 
Sunrise Wind LLC  
Attn: Eversource Investment LLC 
107 Selden St  
Berlin, CT 06037  
Email: OSWContractManagement@eversource.com  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



NYISO Agreements --> Service Agreements --> LGIA among NYISO, LIPA and Sunrise Wind 

Effective Date: 8/31/2023 - Docket #: ER23-2850-000 - Page 193 

 
 
 
 

F-3  
 


	Pg1
	Pg2
	Pg3
	Pg4
	Pg5
	Pg6
	Pg7
	Pg8
	Pg9
	Pg10
	Pg11
	Pg12
	Pg13
	Pg14
	Pg15
	Pg16
	Pg17
	Pg18
	Pg19
	Pg20
	Pg21
	Pg22
	Pg23
	Pg24
	Pg25
	Pg26
	Pg27
	Pg28
	Pg29
	Pg30
	Pg31
	Pg32
	Pg33
	Pg34
	Pg35
	Pg36
	Pg37
	Pg38
	Pg39
	Pg40
	Pg41
	Pg42
	Pg43
	Pg44
	Pg45
	Pg46
	Pg47
	Pg48
	Pg49
	Pg50
	Pg51
	Pg52
	Pg53
	Pg54
	Pg55
	Pg56
	Pg57
	Pg58
	Pg59
	Pg60
	Pg61
	Pg62
	Pg63
	Pg64
	Pg65
	Pg66
	Pg67
	Pg68
	Pg69
	Pg70
	Pg71
	Pg72
	Pg73
	Pg74
	Pg75
	Pg76
	Pg77
	Pg78
	Pg79
	Pg80
	Pg81
	Pg82
	Pg83
	Pg84
	Pg85
	Pg86
	Pg87
	Pg88
	Pg89
	Pg90
	Pg91
	Pg92
	Pg93
	Pg94
	Pg95
	Pg96
	Pg97

