
New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP 
Dvlpmnt Agrmnt NYISO, NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 1 

 
 

SERVICE AGREEMENT NO. 2843  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SERVICE AGREEMENT NO. 2843  
 

DEVELOPMENT AGREEMENT  
 

AMONG  
 

THE NEW YORK INDEPENDENT SYSTEM OPERATOR, INC.  
 

AND  
 

NEW YORK POWER AUTHORITY  
 

AND  
 

NEW YORK TRANSCO LLC  
 
 
 
Dated as of May 3, 2024  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 1 

 
 

SERVICE AGREEMENT NO. 2843  
 

Table of Contents  

ARTICLE 1. DEFINITIONS ...................................................................................................... 2 
ARTICLE 2. EFFECTIVE DATE AND TERM ......................................................................... 6 

2.1. Effective Date ....................................................................................................... 6 
2.2. Filing .................................................................................................................... 6 
2.3. Term of Agreement ............................................................................................... 7 

ARTICLE 3. DESIGNATED PROJECT DEVELOPMENT AND CONSTRUCTION .............. 7 
3.1. Application for Required Authorizations and Approvals ....................................... 7 
3.2. Development and Construction of Designated Project .......................................... 7 
3.3. Milestones ............................................................................................................ 7 
3.4. Modifications to Required Project In-Service Dates ............................................ 10 
3.5. Modifications to Designated Project ................................................................... 11 
3.6. Billing and Payment ............................................................................................ 11 
3.7. Project Monitoring .............................................................................................. 12 
3.8. Right to Inspect ................................................................................................... 12 
3.9. Exclusive Responsibility of Designated Entity .................................................... 12 
3.10. Subcontractors .................................................................................................... 13 
3.12. Tax Status ........................................................................................................... 13 
3.13 Joint and Several Liability ................................................................................... 13 

ARTICLE 4. COORDINATION WITH THIRD PARTIES ...................................................... 14 
4.1. Interconnection Requirements for Designated Project ......................................... 14 
4.2. Interconnection with Affected System ................................................................ 14 
4.3. Coordination of Interregional Transmission Project ............................................ 14 

ARTICLE 5. OPERATION REQUIREMENTS FOR THE DESIGNATED PROJECT ........... 15 
ARTICLE 6. INSURANCE ...................................................................................................... 15 
ARTICLE 7. BREACH AND DEFAULT ................................................................................. 18 

7.1. Breach ................................................................................................................. 18 
7.2. Default ................................................................................................................ 18 
7.3. Remedies ............................................................................................................ 19 

ARTICLE 8. TERMINATION .................................................................................................. 19 



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 2 

8.1. Termination by the NYISO ................................................................................. 19 
8.2. Reporting of Inability to Comply with Provisions of Agreement ......................... 20 



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 1 

 
 

SERVICE AGREEMENT NO. 2843  
 

8.3. Designated Project Transfer Rights Upon Termination ...................................... 20 
ARTICLE 9. LIABILITY AND INDEMNIFICATION ........................................................... 21 

9.1. Liability .............................................................................................................. 21 
9.2. Indemnity ........................................................................................................... 21 

ARTICLE 10.     ASSIGNMENT .................................................................................................. 22 
ARTICLE 11.     INFORMATION EXCHANGE AND CONFIDENTIALITY ........................... 23 

11.1. Information Access ............................................................................................. 23 
11.2. Confidentiality .................................................................................................... 23 

ARTICLE 12.     REPRESENTATIONS, WARRANTIES AND COVENANTS ........................ 24 
12.1. General ............................................................................................................... 24 
12.2. Good Standing .................................................................................................... 24 
12.3. Authority ............................................................................................................ 24 
12.4. No Conflict ......................................................................................................... 24 
12.5. Consent and Approval ........................................................................................ 24 
12.6. Compliance with All Applicable Laws and Regulations ..................................... 24 

ARTICLE 13.     DISPUTE RESOLUTION ................................................................................. 25 
ARTICLE 14.     SURVIVAL ....................................................................................................... 25 
ARTICLE 15.     MISCELLANEOUS .......................................................................................... 25 

15.1. Notices ................................................................................................................ 25 
15.2. Entire Agreement ................................................................................................ 26 
15.3. Cost Recovery .................................................................................................... 27 
15.4. Binding Effect .................................................................................................... 28 
15.5. Force Majeure ..................................................................................................... 28 
15.6. Disclaimer .......................................................................................................... 28 
15.7. No NYISO Liability for Review or Approval of Designated Entity Materials . 28 
15.8. Amendment ........................................................................................................ 29 
15.9. No Third Party Beneficiaries .............................................................................. 29 
15.10. Waiver ................................................................................................................ 29 
15.11. Rules of Interpretation ........................................................................................ 29 
15.12. Severability ......................................................................................................... 30 
15.13. Multiple Counterparts ......................................................................................... 30 



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 2 

15.14. No Partnership .................................................................................................... 30 
15.15. Headings ............................................................................................................. 30 



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 1 

 
 

SERVICE AGREEMENT NO. 2843  
 

15.16. Governing Law ................................................................................................... 30 
15.17. Jurisdiction and Venue ........................................................................................ 30 

APPENDICES  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 1 

 
 

SERVICE AGREEMENT NO. 2843  
 

THIS DEVELOPMENT AGREEMENT (“Agreement”) is made and entered into this 3rd day  
of May 2024, by and between the New York Power Authority, a corporate municipal  
instrumentality and a political subdivision  of New York (“NYPA”), New York Transco LLC, a  
non-incumbent transmission owner organized and existing as a limited liability company under  
the laws of the State of New York (“Transco”), and the New York Independent System Operator,  
Inc., a not-for-profit corporation organized and existing under the laws of the State of New York  
(“NYISO”).  NYPA and Transco are collectively the “Designated Entity.”  Designated Entity or  
NYISO each may be referred to as a “Party” or collectively referred to as the “Parties.”  

RECITALS  

WHEREAS, the NYISO administers the Comprehensive System Planning Process (“CSPP”) in the 
New York Control Area pursuant to the terms set forth in Attachment Y of the NYISO’s  
Open Access Transmission Tariff (“OATT”), as accepted by the Federal Energy Regulatory  
Commission (“FERC”);  

WHEREAS, as part of the CSPP, the NYISO administers a Public Policy Transmission  
Planning Process pursuant to which Public Policy Transmission Need(s) are identified; proposed 
solutions to the identified need(s) are solicited by the NYISO; and the more efficient or costeffective 
transmission solution to satisfy the identified need(s) is selected by the NYISO and reported in the 
NYISO’s Public Policy Transmission Planning Report;  

WHEREAS, the NYISO has selected the a Public Policy Transmission Project as the more  
efficient or cost-effective transmission solution to satisfy an identified Public Policy  
Transmission Need (“Transmission Project”); has designated the Designated Entity as  
responsible for developing the Designated Public Policy Project, which constitutes the  
Transmission Project, or a part of the Transmission Project, as specified in Appendix A, and/or  
Designated Network Upgrade Facilities designated to the Designated Entity pursuant to Section  
22.9.6 of Attachment P to the ISO OATT, as specified in Appendix A (“Designated Project”); 
and directed the Designated Entity to proceed with the Designated Project;  

WHEREAS, the Designated Entity has agreed to obtain the required authorizations and  
approvals from Governmental Authorities needed for the Designated Project, to develop and  
construct the Designated Project, and to abide by the related requirements in Attachment Y of the 
OATT, the ISO Tariffs, and the ISO Procedures;  

WHEREAS, the Designated Entity and the NYISO have agreed to enter into this Agreement  
pursuant to Section 31.4.12.2 of Attachment Y of the OATT for the purpose of ensuring that the 
Designated Project will be constructed and in service by the required date(s) (“Required  
Designated Project In-Service Date”) to enable the Transmission Project to be constructed and in-
service by the required date to satisfy the Public Policy Transmission Need (“Required  
Transmission Project In-Service Date”); and  
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WHEREAS, the Designated Entity has agreed to construct, and the NYISO has requested that  
the Designated Entity proceed with construction of, the Designated Project to provide for the  
Designated Project to be in-service by the Required Designated Project In-Service Date(s).  
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NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, it 
is agreed:  

ARTICLE 1. DEFINITIONS  

Whenever used in this Agreement with initial capitalization, the following terms shall  
have the meanings specified in this Article 1.  Terms used in this Agreement with initial  
capitalization that are not defined in this Article 1 shall have the meanings specified in Section  
31.1.1 of Attachment Y of the OATT or, if not therein, in Article 1 of the OATT.  

Advisory Milestones shall mean the milestones set forth in the Development Schedule in 
Attachment C to this Agreement that are not Critical Path Milestones.  

Affected System Operator shall mean any Affected System Operator(s) identified in connection 
with the Designated Project pursuant to Attachment P of the ISO OATT.  

Applicable Laws and Regulations shall mean: (i) all duly promulgated applicable federal, state  
and local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or  
administrative orders, permits and other duly authorized actions of any Governmental Authority,  
and (ii) all applicable requirements of the ISO Tariffs, ISO Procedures, and ISO Related  
Agreements.  

Applicable Reliability Organizations shall mean the NERC, the NPCC, and the NYSRC.  

Applicable Reliability Requirements shall mean the requirements, criteria, rules, standards,  
and guidelines, as they may be amended and modified and in effect from time to time, of: (i) the 
Applicable Reliability Organizations, (ii) the Connecting Transmission Owner(s), (iii)  
[Consolidated Edison Company of New York, Inc., Long Island Power Authority, and NYPA, and 
(iv) any Affected System Operator; provided, however, that no Party shall waive its right to 
challenge the applicability or validity of any requirement, criteria, rule, standard, or guideline as 
applied to it in the context of this Agreement.  

Breach shall have the meaning set forth in Article 7.1 of this Agreement.  

Breaching Party shall mean a Party that is in Breach of this Agreement.  

Business Day shall mean Monday through Friday, excluding federal holidays.  

Calendar Day shall mean any day including Saturday, Sunday, or a federal holiday.  

Change of Control shall mean a change in ownership of more than 50% of the membership or 
ownership interests or other voting securities of either NYPA or Transco to a third party in one or 
more related transactions, or any other transaction that has the effect of transferring control of 
NYPA or Transco to a third party.  
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11.2.  
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Connecting Transmission Owner shall be the Connecting Transmission Owner(s) identified in 
connection with the Designated Project pursuant to Attachment P of the ISO OATT.  

Critical Path Milestones shall mean the milestones identified as such in the Development  
Schedule in Attachment C to this Agreement that must be met for the Designated Project to be 
constructed and operating by the Required Designated Project In-Service Date.  

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in 
accordance with Article 7.2 of this Agreement.  

Designated Entity shall have the meaning set forth in the introductory paragraph.  

Designated Network Upgrade Facilities shall mean the Network Upgrade Facilities identified  
through the Transmission Interconnection Procedures for a Public Policy Transmission Project  
selected under Attachment Y to the ISO OATT; that meet the definition of upgrade under  
Section 31.6.4 of Attachment Y to the ISO OATT; and that are designated to the Connecting  
Transmission Owner or Affected Transmission Owner in accordance with Section 22.9.6 of  
Attachment P to the ISO OATT, as described in the Project Description set forth in Appendix A  
to this Agreement.  

Designated Project shall mean the Designated Public Policy Project that the Designated Entity has 
been designated to develop and place into service pursuant to Section 31.4.11 of Attachment Y and 
the Designated Network Upgrade Facilities that the Designated Entity has been designated to 
develop and place into service pursuant Section 22.9.6 of Attachment P to the ISO OATT, as 
described in the Project Description set forth in Appendix A to this Agreement.  

Development Schedule shall mean the schedule of Critical Path Milestones and Advisory 
Milestones set forth in Appendix C to this Agreement.  

Effective Date shall mean the date upon which this Agreement becomes effective as determined in 
Article 2.1 of this Agreement.  

FERC shall mean the Federal Energy Regulatory Commission or its successor.  

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war,  
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or  
equipment, any order, regulation or restriction imposed by governmental, military or lawfully  
established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure  
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force  
Majeure.  

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved  
by a significant portion of the electric industry during the relevant time period, or any of the  
practices, methods and acts which, in the exercise of reasonable judgment in light of the facts  
known at the time the decision was made, could have been expected to accomplish the desired  
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expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method,  
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or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts 
generally accepted in the region.  

Governmental Authority shall mean any federal, state, local or other governmental regulatory  
or administrative agency, public authority, court, commission, department, board, or other  
governmental subdivision, legislature, rulemaking board, tribunal, or other governmental  
authority having jurisdiction over any of the Parties, their respective facilities, or the respective  
services they provide, and exercising or entitled to exercise any administrative, executive, police,  
or taxing authority or power; provided, however, that such term does not include the NYISO, the  
Designated Entity, the Connecting Transmission Owner(s), the Affected System Operator(s), or  
any Affiliate thereof.  

In-Service Date shall mean the date upon which the Designated Project is energized consistent 
with the provisions of the Transmission Project Interconnection Agreement for the Designated 
Project and available to provide Transmission Service under the NYISO Tariffs.  

ISO/TO Agreement shall mean the Agreement Between the New York Independent System  
Operator and Transmission Owners, as filed with and accepted by the Commission in Cent.  
Hudson Gas & Elec. Corp., et al., 88 FERC ¶ 61,138 (1999) in Docket Nos. ER97-1523, et al.,  
and as amended or supplemented from time to time, or any successor agreement thereto.  

New York State Transmission System shall mean the entire New York State electrical  
transmission system, which includes: (i) the Transmission Facilities Under ISO Operational 
Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining 
transmission facilities within the New York Control Area.  

NERC shall mean the North American Electric Reliability Corporation or its successor 
organization.  

NPCC shall mean the Northeast Power Coordinating Council or its successor organization.  

NYPSC shall mean the New York State Public Service Commission or its successor.  

NYSRC shall mean the New York State Reliability Council or its successor organization.  

OATT shall mean the NYISO’s Open Access Transmission Tariff, as filed with the  
Commission, and as amended or supplemented from time to time, or any successor tariff thereto.  

Party or Parties shall have the meaning set forth in the introductory paragraph.  

Point of Interconnection shall mean the point or points at which the Designated Entity’s 
Designated Project will interconnect to the New York State Transmission System.  

Project Description shall mean the description of the Designated Project set forth in Appendix  
A to this Agreement for which the Designated Entity was designated to develop and place into  
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Project proposed and evaluated in the NYISO’s Public Policy Transmission Planning Process  
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transmission solution to the identified Public Policy Transmission Need and/or (ii) that is  
consistent with the Designated Network Upgrade Facilities identified for the Transmission  
Project in a NYISO-conducted Facilities Study under Attachment P to the ISO OATT.  

Public Policy Transmission Planning Process Manual shall mean the NYISO’s manual  
adopted by the NYISO stakeholder Operating Committee describing the NYISO’s procedures for 
implementing the Public Policy Transmission Planning Process component of the NYISO’s  
Comprehensive System Planning Process, as the manual is amended or supplemented from time to 
time, or any successor manual thereto.  

Required Designated Project In-Service Date shall mean the in-service date or dates by which  
the Designated Project must be constructed and operating, which date(s) will be identified by the  
NYISO as either: (A) the in-service date specified by the Developer in the project information it  
submitted under Attachment Y for one or more of the components of the Designated Project for  
use by the NYISO in its selection of the Transmission Project as the more efficient or cost- 
effective transmission solution to satisfy the Public Policy Transmission Need, or (B) such other  
date accepted by the NYISO for one or more of the components of the Designated Project as  
reasonable in light of the Public Policy Transmission Need.  The Required Designated Project  
In-Service Date may be the same date as or an earlier date or dates than the Required  
Transmission Project In-Service Date.  The Required Designated Project In-Service Date is set  
forth in the Development Schedule contained in Appendix C to this Agreement.  

Required Transmission Project In-Service Date shall mean the in-service date by which the  
Transmission Project, including all Designated Public Policy Projects that constitute the  
Transmission Project and Designated Network Upgrade Facilities identified for the Transmission  
Project (if applicable), must be constructed and operating, which date shall be: (i) the date by  
which the Public Policy Transmission Need must be satisfied as prescribed by the NYPSC in its  
order identifying the need or in a subsequent order, or (ii) if the NYPSC has not prescribed a  
date, the date proposed by the Developer in the project information submittal for the  
Transmission Project and reviewed and accepted by the NYISO, which date may be either: (A)  
the in-service date specified by the Developer in the project information it submitted under  
Attachment Y of the OATT for use by the NYISO in its selection of the Transmission Project as  
the more efficient or cost-effective transmission solution to satisfy the Public Policy  
Transmission Need, or (B) such other date accepted by the NYISO as reasonable in light of the  
Public Policy Transmission Need.  The Required Transmission Project In-Service Date is set  
forth in the Development Schedule contained in Appendix C to this Agreement.  

Services Tariff shall mean the NYISO’s Market Administration and Control Area Services  
Tariff, as filed with the Commission, and as amended or supplemented from time to time, or any 
successor tariff thereto.  

Significant Modification shall mean a Designated Entity’s proposed modification to its  
Designated Project that: (i) could impair the Transmission Project’s or Designated Project’s  
ability to meet the identified Public Policy Transmission Need, (ii) could delay the In-Service  
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Attachment Y of the OATT for use by the NYISO in evaluating the Transmission Project for 
purposes of selecting the more efficient or cost-effective transmission solution to meet the 
identified Public Policy Transmission Need.  

Scope of Work shall mean the description of the work required to implement the Designated  
Project as set forth in Appendix B to this Agreement.  The Scope of Work shall be drawn from  
the Developer’s submission of the “Information for a Proposed Solution to a Public Policy  
Transmission Need” and the “Data Submission for Public Policy Transmission Projects,” which  
are set forth in Attachments B and C of the NYISO Public Policy Transmission Planning Process  
Manual, as may be updated as agreed upon by the Parties.  The Scope of Work shall include, but  
not be limited to, a description of: the acquisition of required rights-of-ways, the work associated  
with the licensing, design, financing, environmental and regulatory approvals, engineering,  
procurement of equipment, construction, installation, testing, and commissioning of the  
Designated Project; the relevant technical requirements, standards, and guidelines pursuant to  
which the work will be performed; the major equipment and facilities to be constructed and/or  
installed in connection with the Designated Project, and the cost estimates for the work  
associated with the Designated Project.  

Transmission Owner Technical Standards shall mean the technical requirements and  
standards (e.g, equipment or facilities electrical and physical capabilities, design characteristics, or 
construction requirements), as those requirements and standards are amended and modified and in 
effect from time to time, of: (i) the Connecting Transmission Owner(s), (ii) Consolidated Edison 
Company of New York, Inc., Long Island Power Authority, and NYPA , and (iii) any  
Affected System Operator.  

Transmission Project shall mean a Public Policy Transmission Project selected by the NYISO  
as the more efficient or cost-effective transmission solution to a Public Policy Transmission  
Need.  The Designated Project subject to this Agreement shall be the Transmission Project, or  
the part of the Transmission Project, designated to the Designated Entity pursuant to Section  
31.4.11 of Attachment Y.  

ARTICLE 2. EFFECTIVE DATE AND TERM  

2.1. Effective Date 

This Agreement shall become effective on the date it has been executed by all Parties; 
provided, however, if the Agreement is filed with FERC as a non-conforming or an unexecuted 
agreement pursuant to Section 31.4.12.2 of Attachment Y of the OATT, the Agreement shall 
become effective on the effective date accepted by FERC.  

2.2. Filing 

If the Agreement must be filed with FERC pursuant to Section 31.4.12.2 of Attachment  
Y of the OATT, the NYISO shall file this Agreement for acceptance with FERC within the  
timeframe set forth for the filing in Section 31.4.12.2 of Attachment Y of the OATT.  The  
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Regulations.  Any Confidential Information shall be treated in accordance with Article 11.2 of 
this Agreement.  

2.3. Term of Agreement 

Subject to the termination provisions in Article 8 of this Agreement, this Agreement shall 
remain in effect from the Effective Date until: (i) NYPA and Transco each has executed an  
operating agreement with the NYISO, or is a party to the ISO/TO Agreement, as applicable, and (ii) 
the Designated Project: (A) has been completed in accordance with the terms and conditions of this 
Agreement, and (B) is in-service; provided, however, that the terms of this Agreement shall continue 
in effect to the extent provided in Article 14 of this Agreement.  

ARTICLE 3. DESIGNATED PROJECT DEVELOPMENT AND CONSTRUCTION  

3.1. Application for Required Authorizations and Approvals 

The Designated Entity shall timely seek and obtain all authorizations and approvals from  
Governmental Authorities required to develop, construct, and operate the Designated Project by  
the Required Designated Project In-Service Date.  The required authorizations and approvals  
shall be listed in the Scope of Work in Appendix B to this Agreement.  The Designated Entity  
shall seek and obtain the required authorizations and approvals in accordance with the milestones  
set forth in the Development Schedule in Appendix C to this Agreement.  The milestones for  
obtaining the required authorizations and approvals shall be included in the Development  
Schedule as Critical Path Milestones and Advisory Milestones, as designated by the Parties  
under Article 3.3.1.  The Designated Entity shall notify the NYISO in accordance with the notice  
requirements in Article 3.3 if it has reason to believe that it may be unable to timely obtain or is  
denied an approval or authorization by a Governmental Authority required for the development,  
construction, or operation of the Designated Project, or if such approval or authorization is  
withdrawn or modified.  

3.2. Development and Construction of Designated Project 

The Designated Entity shall design, engineer, procure, install, construct, test and  
commission the Designated Project in accordance with: (i) the terms of this Agreement,  
including, but not limited to, the Project Description in Appendix A to this Agreement, the Scope  
of Work in Appendix B to this Agreement, and the Development Schedule in Appendix C to this  
Agreement; (ii) Applicable Reliability Requirements; (iii) Applicable Laws and Regulations; (iv)  
Good Utility Practice; (v) the Transmission Owner Technical Standards, (vi) any interconnection  
agreement(s) entered into by and among the NYISO, Designated Entity, and Connecting  
Transmission Owner(s) for the Designated Project to interconnect to the New York State  
Transmission System, and (v) any engineering, procurement, and construction (“EPC”)  
agreement(s) associated with the interconnection of the Designated Project to the New York  
State Transmission System.  

3.3. Milestones 
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forth in the Public Policy Transmission Planning Report in accordance with Section  
31.4.11 of Attachment Y of the OATT and the estimated time to construct Designated  
Network Upgrade Facilities contained in the NYISO-conducted Facilities Study  
report.  Prior to executing and/or filing this Agreement with FERC, the NYISO and  
the Designated Entity shall agree to the Critical Path Milestones and Advisory  
Milestones set forth in the Development Schedule in Appendix C to this Agreement  
for the development, construction, and operation of the Designated Project to allow  
the Designated Project to go into service by the Required Designated Project In- 
Service Date in accordance with Section 31.4.12.2 of Attachment Y of the OATT;  
provided that any such milestone for the Designated Project that requires action by a  
Designated Entity of another Designated Public Policy Project or Designated Network  
Upgrade Facilities related to the Transmission Project, a Connecting Transmission  
Owner, or an Affected System Operator to complete must be included as an Advisory  
Milestone.  

3.3.2.  The Designated Entity shall meet the Critical Path Milestones in accordance with the  
Development Schedule set forth in Appendix C to this Agreement.  The Designated 
Entity’s inability or failure to meet a Critical Path Milestone specified in the  
Development Schedule, as such Critical Path Milestone may be amended with the 
agreement of the NYISO under this Article 3.3, shall constitute a Breach of this  
Agreement under Article 7.1.  

3.3.3.  The Designated Entity shall notify the NYISO thirty (30) Calendar Days prior to the  
date of each Critical Path Milestone specified in the Development Schedule whether, to 
the best of its knowledge, it expects to meet the Critical Path Milestone by the specified 
date; provided, however, that notwithstanding this requirement:  

(i)  the Designated Entity shall notify the NYISO as soon as reasonably practicable,  
and no later than fifteen (15) Calendar Days, following either NYPA’s or  
Transco’s discovery of a potential delay in meeting a Critical Path Milestone, 
including a delay caused by a Force Majeure event; and  

(ii)  the NYISO may request in writing at any time, and Designated Entity shall submit  
to the NYISO within five (5) Business Days of the request, a written response  
indicating whether the Designated Entity will meet, or has met, a Critical Path  
Milestone and providing all required supporting documentation for its response.  

3.3.4.  The Designated Entity shall not make a change to a Critical Path Milestone without  
the prior written consent of the NYISO.  To request a change to a Critical Path  
Milestone, the Designated Entity must: (i) inform the NYISO in writing of the  
proposed change to the Critical Path Milestone and the reason for the change,  
including the occurrence of a Force Majeure event in accordance with Section 15.5,  
(ii) submit to the NYISO a revised Development Schedule containing any necessary  
changes to Critical Path Milestones and Advisory Milestones that provide for the  
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form acceptable to the NYISO certifying the Designated Entity’s capability to  
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complete the Designated Project in accordance with the modified schedule taking into  
account the schedule for completing any other Designated Public Policy Projects or  
Designated Network Upgrade Facilities related to the Transmission Project, and (iv)  
submit an officer’s certificate in a form acceptable to the NYISO from any other  
Designated Entity responsible for developing Designated Public Policy Projects or  
Designated Network Upgrade Facilities related to the Transmission Project certifying  
its capability to complete its Designated Public Policy Project or Designated Network  
Upgrade Facilities in accordance with the modified schedule for the Designated  
Project, if applicable.  If the Designated Entity: (i) must notify the NYISO of a  
potential delay in meeting a Critical Path Milestone in accordance with one of the  
notification requirements in Section 3.3.3 or (ii) is requesting a change to a Critical  
Path Milestone to cure a Breach in Section 7.2, the Designated Entity shall submit any  
request to change the impacted Critical Path Milestone(s) within the relevant  
notification timeframe set forth in Section 3.3.3 or the cure period set forth in Section  
7.2, as applicable.  The NYISO will promptly review the Designated Entity’s  
requested change.  The Designated Entity shall provide the NYISO with all required  
information to assist the NYISO in making its determination and shall be responsible  
for the costs of any study work the NYISO performs in making its determination.  If  
the Designated Entity demonstrates to the NYISO’s satisfaction that the delay in  
meeting a Critical Path Milestone: (i) will not delay the In-Service Date of the  
Designated Project beyond the Required Designated Project In-Service Date and (ii)  
will not materially affect the completion of any other Designated Public Policy Project  
or Designated Network Upgrade Facilities related to the Transmission Project being  
developed by another Designated Entity by any required in-service date for the other  
Designated Public Policy Project or Designated Network Upgrade Facilities and/or the  
Required Transmission Project In-Service Date, if applicable, then the NYISO’s  
consent to extending the Critical Path Milestone date will not be unreasonably  
withheld, conditioned, or delayed.  The NYISO’s written consent to a revised  
Development Schedule proposed by the Designated Entity will satisfy the amendment  
requirements in Article 15.8, and the NYISO will not be required to file the revised  
Development Schedule with FERC.  

3.3.5.  Within fifteen (15) Calendar Days of either NYPA’s or Transco’s discovery of a  
potential delay in meeting an Advisory Milestone, the Designated Entity shall inform the 
NYISO of the potential delay and describe the impact of the delay on meeting the Critical 
Path Milestones.  The Designated Entity may extend an Advisory Milestone date upon 
informing the NYISO of such change; provided, however, that if the change to the 
Advisory Milestone will delay a Critical Path Milestone, the NYISO’s written consent to 
make such change is required as described in Article 3.3.4.  

3.3.6.  In the event that another Designated Entity of a Designated Public Policy Project or  
Designated Network Upgrade Facilities related to the same Transmission Project seeks  
to modify its schedule, the Designated Entity subject to this Agreement will not  
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3.4. Modifications to Required Project In-Service Dates 

3.4.1. The Designated Entity shall not make a change to the Required Transmission Project 
In-Service Date or Required Designated Project In-Service Date without the prior  
written consent of the NYISO.  To request a change, the Designated Entity must: (i)  
inform the NYISO in writing of the proposed change to the Required Transmission  
Project In-Service Date or Required Designated Project In-Service Date and the reason  
for the change, including the occurrence of a Force Majeure event, (ii) submit to the  
NYISO a revised Development Schedule that provides for the Designated Project and  
the Transmission Project to be completed and achieve its In-Service Date no later than  
the proposed, modified Required Designated Project In-Service Date and Required  
Transmission Project In-Service Date, respectively, taking into account the schedule  
for completing other Designated Public Policy Projects or Designated Network  
Upgrade Facilities related to the Transmission Project, if applicable, (iii) demonstrate  
that the Designated Entity has made reasonable progress against the milestones set  
forth in the Development Schedule, and is capable of completing the Designated  
Project in accordance with the modified schedule, and (iv) submit a an officer’s  
certificate in a form acceptable to the NYISO from other Designated Entities  
responsible for developing Designated Public Policy Projects or Designated Network  
Upgrade Facilities related to the Transmission Project certifying their capability to  
complete their projects in accordance with the Designated Entity’s modified schedule  
and the proposed, modified Required Transmission Project In-Service Date and/or  
Required Designated Project In-Service Date.  If the Required Transmission Project  
In-Service Date is the date prescribed by the NYPSC in its order identifying the Public  
Policy Transmission Need or in a subsequent order, the Designated Entity must also  
demonstrate that the NYPSC has issued an order modifying its prescribed date.  

3.4.2.  The NYISO will promptly review Designated Entity’s requested change to the  
Required Transmission Project In-Service Date and/or Required Designated Project  
In-Service Date.  The Designated Entity shall provide the NYISO with all required  
information to assist the NYISO in making its determination and shall be responsible  
for the costs of any study work the NYISO performs in making its determination.  If  
the Designated Entity fails to provide the NYISO with the information required to  
make its determination, the NYISO shall not be obligated to make this determination.  
The NYISO’s consent to extend the Required Transmission Project In-Service Date  
and/or Required Designated Project In-Service Date will not be unreasonably  
withheld, conditioned, or delayed if the Designated Entity demonstrates to the  
NYISO’s satisfaction that: (i) its proposed modified Required Transmission Project  
In-Service Date or Required Designated Project In-Service Date is reasonable in light  
of the Public Policy Transmission Need, (ii) it has made reasonable progress against  
the milestones set forth in the Development Schedule, (iii) its proposed modified date  
will not result in a significant adverse impact to the reliability of the New York State  
Transmission System, and (iv) its proposed modified date will not materially impact  
the development of Designated Public Policy Projects or Designated Network  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 2 

Upgrade Facilities related to the Transmission Project being developed by other  
Designated Entities.  The Parties shall amend this Agreement in accordance with  

 
 

10  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 1 

 
 

SERVICE AGREEMENT NO. 2843  
 

Article 15.8 to incorporate a revised Required Project In-Service Date and 
Development Schedule.  

3.4.3  In the event that another Designated Entity of a Designated Public Policy Project or  
Designated Network Upgrade Facilities related to the same Transmission Project seeks to 
modify its project, its project’s Required Designated Project In-Service Date, or the 
Required Transmission Project In-Service Date, the Designated Entity subject to this 
Agreement will not unreasonably withhold, condition, or delay any required input,  
information, or certification.  

3.5. Modifications to Designated Project 

The Designated Entity shall not make a Significant Modification to the Designated  
Project without the prior written consent of the NYISO, including, but not limited to,  
modifications necessary for the Designated Entity to obtain required approvals or authorizations  
from Governmental Authorities; provided, however, that a proposed Significant Modification  
that is a proposed modification to the Required Transmission Project In-Service Date or  
Required Designated Project In-Service Date shall be addressed in accordance with Article 3.4.  
The NYISO’s determination regarding a Significant Modification to the Designated Project  
under this Agreement shall be separate from, and shall not replace, the NYISO’s review and  
determination of material modifications to the Designated Project under Attachment P of the  
OATT.  The Designated Entity may request that the NYISO review whether a modification to  
the Designated Project would constitute a Significant Modification.  The Designated Entity shall  
provide the NYISO with all required information to assist the NYISO in making its  
determination regarding a Significant Modification and shall be responsible for the costs of any  
study work the NYISO must perform in making its determination.  The NYISO’s consent to the  
Significant Modification will not be unreasonably withheld, conditioned, or delayed if the  
Designated Entity demonstrates to the NYISO’s satisfaction that its proposed Significant  
Modification: (i) does not impair the Transmission Project’s ability to satisfy the identified  
Public Policy Transmission Need, (ii) does not delay the In-Service Date of the Transmission  
Project or Designated Project beyond the Required Transmission Project In-Service Date or  
Required Designated Project In-Service Date, respectively, (iii) does not change the grounds  
upon which the NYISO selected the Transmission Project as the more efficient or cost-effective  
transmission solution to the identified Public Policy Transmission Need, (iv) will not result in a  
significant adverse impact to the reliability of the New York State Transmission System, and (v)  
through submittal of an officer’s certificate in a form acceptable to the NYISO from other  
Designated Entities responsible for developing Designated Public Policy Projects or Designated  
Network Upgrade Facilities related to the Transmission Project, certifies that the proposed  
modification will not materially impact the development of such other Designated Public Policy  
Projects or Designated Network Upgrade Facilities.  The NYISO’s performance of this review  
shall not constitute its consent to delay the completion of any Critical Path Milestone.  

3.6. Billing and Payment 
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(ii) any assessment of the Designated Project by the NYISO or its subcontractor(s) under Article  
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3.8.  NYPA and Transco shall identify a single billing and payment contact for the Designated  
Entity, and the NYISO will invoice the Designated Entity by sending invoices to that billing and  
payment contact at the notice address for such contact set forth in Article 15.1.  The NYISO will  
invoice Designated Entity by sending invoices to the billing and payment contact on a monthly  
basis for the expenses incurred by the NYISO each month, including estimated subcontractor  
costs, computed on a time and material basis.  The NYISO shall not be required to allocate  
charges to the Designated Entity between NYPA and Transco.  NYPA and Transco shall resolve  
between themselves how such charges shall be allocated between themselves.  The Designated  
Entity shall pay invoiced amounts to the NYISO within thirty (30) Calendar Days of the  
NYISO’s issuance of a monthly invoice.  In the event the Designated Entity disputes an amount  
to be paid, the Designated Entity shall pay the disputed amount to the NYISO, pending  
resolution of the dispute.  To the extent the dispute is resolved in the Designated Entity’s favor,  
the NYISO will net the disputed amount, including interest calculated from Designated Entity’s  
date of payment at rates applicable to refunds under FERC regulations, against any current  
amounts due from the Designated Entity and pay the balance to the Designated Entity.  This  
Article 3.6 shall survive the termination, expiration, or cancellation of this Agreement.  

3.7. Project Monitoring 

The Designated Entity shall provide regular status reports to the NYISO in accordance with 
the monitoring requirements set forth in the Development Schedule, the Public Policy  
Transmission Planning Process Manual and Attachment Y of the OATT.  The Designated Entity 
shall also provide updates and information upon the NYISO’s request to assist with the  
coordination of the Designated Project with other Designated Public Policy Projects or  
Designated Network Upgrade Facilities related to the Transmission Project.  

3.8. Right to Inspect 

Upon reasonable notice, the NYISO or its subcontractor shall have the right to inspect the 
Designated Project for the purpose of assessing the progress of the development and construction of 
the Designated Project and satisfaction of milestones.  The exercise or non-exercise by the  
NYISO or its subcontractor of this right shall not be construed as an endorsement or  
confirmation of any element or condition of the development or construction of the Designated 
Project, or as a warranty as to the fitness, safety, desirability or reliability of the same.  Any such 
inspection shall take place during normal business hours, shall not interfere with the construction of 
the Designated Project and shall be subject to such reasonable safety and procedural  
requirements as the Designated Entity shall specify.  

3.9. Exclusive Responsibility of Designated Entity 

As between the Parties, the Designated Entity shall be solely responsible for all planning,  
design, engineering, procurement, construction, installation, management, operations, safety, and  
compliance with Applicable Laws and Regulations, Applicable Reliability Requirements, and  
Transmission Owner Technical Standards associated with the Designated Project, including, but  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 2 

not limited to, scheduling, meeting Critical Path Milestones and Advisory Milestones, timely  
requesting review and consent to any project modifications, and obtaining all necessary permits,  
siting, and other regulatory approvals.  The NYISO shall have no responsibility and shall have  

 
 
12  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 1 

 
 

SERVICE AGREEMENT NO. 2843  
 

no liability regarding the management or supervision of the Designated Entity’s development of  
the Designated Project or the compliance of the Designated Entity with Applicable Laws and  
Regulations, Applicable Reliability Requirements, and Transmission Owner Technical  
Standards.  The NYISO shall cooperate with the Designated Entity in good faith in providing  
information to assist the Designated Entity in obtaining all approvals and authorizations from  
Governmental Authorities required to develop, construct, and operate the Designated Project by  
the Required Designated Project In-Service Date, including, if applicable, information describing  
the NYISO’s basis for selecting the Transmission Project as the more efficient or cost-effective  
transmission solution to satisfy an identified Public Policy Transmission Need.  

3.10. Subcontractors 

3.10.1. Nothing in this Agreement shall prevent a Party from using the services of any 
subcontractor as it deems appropriate to perform its obligations under this Agreement;  
provided, however, that each Party shall require, and shall provide in its contracts with  
its subcontractors, that its subcontractors comply with all applicable terms and  
conditions of this Agreement in providing such services; provided, further, that each  
Party shall remain primarily liable to the other Party for the performance of such  
subcontractor.  

3.10.2.  The creation of any subcontractor relationship shall not relieve the hiring Party of any  
of its obligations under this Agreement.  The hiring Party shall be fully responsible to the 
other Party for the acts or omissions of any subcontractor the hiring Party hires as if no 
subcontract had been made.  

3.11.   No Services or Products Under NYISO Tariffs  

This Agreement does not constitute a request for, nor agreement by the NYISO to  
provide, Transmission Service, interconnection service, Energy, Ancillary Services, Installed  
Capacity, Transmission Congestion Contracts or any other services or products established under the 
ISO Tariffs.  If Designated Entity wishes to receive or supply such products or services, the 
Designated Entity must make application to do so under the applicable provisions of the ISO Tariffs, 
ISO Related Agreements, and ISO Procedures.  

3.12. Tax Status 

Each Party shall cooperate with the other Party to maintain each Party’s tax status to the 
extent the Party’s tax status is impacted by this Agreement.  Nothing in this agreement is  
intended to affect the tax status of any Party.  

3.13 Joint and Several Liability 

NYPA and Transco are jointly and severally liable for all obligations of the Designated 
Entity under this Agreement.  
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ARTICLE 4. COORDINATION WITH THIRD PARTIES  

4.1. Interconnection Requirements for Designated Project 

The Designated Entity shall satisfy all requirements set forth in the Transmission  
Interconnection Procedures in Attachment P of the OATT applicable to a “Transmission Project”  
to interconnect the Designated Project to the New York State Transmission System by the  
Required Designated Project In-Service Date, including, but not limited to, submitting a  
Transmission Interconnection Application for the Designated Project or joining with the  
agreement of the “Transmission Developer” a pending Transmission Interconnection Application  
that includes the Designated Project; participating in all necessary studies; executing, and/or  
requesting the NYISO to file for FERC acceptance, a Transmission Project Interconnection  
Agreement for the Designated Project and/or EPC agreement(s), as applicable; and constructing,  
or arranging for the construction of, all required Network Upgrade Facilities; provided, however,  
if a Developer began the interconnection process in Attachment X of the OATT or the  
transmission expansion process in Sections 3.7 or 4.5 of the OATT for the Transmission Project  
prior to the effective date of the Transmission Interconnection Procedures, the Designated Entity  
shall satisfy the requirements of the Transmission Interconnection Procedures in accordance with  
the transition rules in Section 22.3.3 of Attachment P of the OATT.  

If the NYISO determines that the proposed interconnection of a “Transmission Project”  
under Attachment P could affect the Designated Project under this Agreement, the Designated  
Entity shall participate in the Transmission Interconnection Procedures as an Affected System  
Operator in accordance with the requirements set forth in Section 22.4.4 of Attachment P.  If the  
NYISO determines that the proposed interconnection of a “Large Generating Facility,” “Small  
Generating Facility,” or “Class Year Transmission Project” under Attachments X or Z of the  
OATT could affect the Designated Project, the Designated Entity shall participate in the  
interconnection process as an Affected System Operator in accordance with the requirements set  
forth in Section 30.3.5 of Attachment X of the OATT.  If the NYISO determines that a proposed  
transmission expansion under Sections 3.7 and 4.5 of the OATT could affect the Designated  
Project, the Designated Entity shall participate in the transmission expansion process as an  
affected Transmission Owner in accordance with the requirements set forth in Sections 3.7 and  
4.5 of the OATT.  

4.2. Interconnection with Affected System 

If part of the Designated Project will affect the facilities of an Affected System as  
determined in Attachment P of the OATT, the Designated Entity shall satisfy the requirements of the 
Affected System Operator for the interconnection of the Designated Project, including  
entering into any applicable EPC agreement(s).  

4.3. Coordination of Interregional Transmission Project 

If the Transmission Project is or seeks to become an Interregional Transmission Project  
selected by the NYISO and by the transmission provider in one or more neighboring  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 2 

transmission planning region(s) to address an identified Public Policy Transmission Need, the  
Designated Entity shall coordinate its development and construction of the Designated Project in  

 
 

14  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 1 

 
 

SERVICE AGREEMENT NO. 2843  
 

New York with its responsibilities in the relevant neighboring transmission planning region(s)  
and must satisfy the applicable planning requirements of the relevant transmission planning  
region(s).  

ARTICLE 5. OPERATION REQUIREMENTS FOR THE DESIGNATED PROJECT  

If the Designated Entity is a Transmission Owner, the Designated Entity shall comply  
with the operating requirements set forth in the ISO/TO Agreement or an executed operating  
agreement with the NYISO.  If the Designated Entity is not a Transmission Owner that does not  
have an executed operating agreement with the NYISO, the Designated Entity shall: (i) execute,  
and/or obtain a FERC accepted, interconnection agreement for the Designated Project in  
accordance with the requirements in Attachment P of the OATT; (ii) satisfy the applicable  
requirements set forth in the interconnection agreement and ISO Procedures for the safe and  
reliable operation of the Designated Project consistent with the Project Description set forth in  
Appendix A by the In-Service Date, including satisfying all applicable testing, metering,  
communication, system protection, switching, start-up, and synchronization requirements; (iii)  
enter into required operating protocols as determined by the NYISO; (iv) register with NERC as  
a Transmission Owner, be certified as a Transmission Operator unless otherwise agreed by the  
Parties, and comply with all NERC Reliability Standards and Applicable Reliability  
Requirements applicable to Transmission Owners and Transmission Operators; and (v) prior to  
energizing the Designated Project, execute an operating agreement with the NYISO.  

ARTICLE 6. INSURANCE  

NYPA and Transco shall each, at their own expense, maintain in force throughout the 
period of this Agreement, and until released by the NYISO, the following minimum insurance 
coverages, with insurers authorized to do business in the state of New York and rated “A- 
(minus) VII” or better by A.M. Best & Co. (or if not rated by A.M. Best & Co., a rating entity 
acceptable to the NYISO):  

6.1  Workers’ Compensation and Employers’ Liability Insurance providing statutory  
benefits in accordance with the laws and regulations of New York State under NCCI 
Coverage Form No. WC 00 00 00, as amended or supplemented from time to time, or an 
equivalent form acceptable to the NYISO; provided, however, if the Designated Project 
will be located in part outside of New York State, NYPA and Transco shall each 
maintain such Employers’ Liability Insurance coverage with a minimum limit of One 
Million Dollars ($1,000,000).  

6.2  Commercial General Liability Insurance - under ISO Coverage Form No. CG 00 01  
(04/13), as amended or supplemented from time to time, or an equivalent form  
acceptable to the NYISO - with minimum limits of Two Million Dollars ($2,000,000) per 
occurrence/Four Million Dollars ($4,000,000) aggregate combined single limit for 
personal injury, bodily injury, including death and property damage.  

6.3  Commercial Business Automobile Liability Insurance - under ISO Coverage Form  
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vehicles, trailers or semi-trailers designed for travel on public roads, with a minimum, 
combined single limit of One Million Dollars ($1,000,000) per occurrence for bodily 
injury, including death, and property damage.  

6.4  Umbrella/Excess Liability Insurance over and above the Employers’ Liability,  
Commercial General Liability, and Commercial Business Automobile Liability  
Insurance coverage, with a minimum combined single limit of Twenty-Five Million  
Dollars ($25,000,000) per occurrence/Twenty-Five Million Dollars ($25,000,000)  
aggregate.  

6.5 Builder’s Risk Insurance in a reasonably prudent amount consistent with Good Utility 
Practice. 

6.6  The Commercial General Liability Insurance, Commercial Business Automobile  
Liability Insurance and Umbrella/Excess Liability Insurance policies of NYPA and  
Transco shall name the NYISO and its respective directors, officers, agents, servants  
and employees (“NYISO Parties”) as additional insureds.  For Commercial General  
Liability Insurance, NYPA and Transco shall name the NYISO Parties as additional  
insureds under the following ISO form numbers, as amended or supplemented from  
time to time, or an equivalent form acceptable to the NYISO: (i) ISO Coverage Form  
No. CG 20 37 04 13 (“Additional Insured - Owners, Lessees or Contractors - 
Completed Operations”) and (ii) (A) ISO Coverage Form No. CG 20 10 04 13  
(“Additional Insured - Owner, Lessees or Contractors - Scheduled Person or  
Organization”), or (B) ISO Coverage Form No. CG 20 26 04 13 (“Additional Insured  
- Designated Person or Organization”).  For Commercial Business Automobile  
Liability Insurance, NYPA and Transco shall name the NYISO Parties as additional 
insureds under ISO Coverage Form No. CA 20 48 10 13 (“Designated Insured for 
Covered Autos Liability Coverage”), as amended or supplemented from time to time, or 
an equivalent form acceptable to the NYISO.  

6.7  All policies shall contain provisions whereby the insurers waive all rights of  
subrogation in accordance with the provisions of this Agreement against the NYISO  
Parties and provide thirty (30) Calendar days advance written notice to the NYISO  
Parties prior to non-renewal, cancellation or any material change in coverage or  
condition.  

6.8  The Commercial General Liability Insurance, Commercial Business Automobile  
Liability Insurance and Umbrella/Excess Liability Insurance policies shall contain  
provisions that specify that the policies are primary and shall apply to such extent  
without consideration for other policies separately carried and shall state that each  
insured is provided coverage as though a separate policy had been issued to each,  
except each insurer’s liability shall not be increased beyond the amount for which that  
insurer would have been liable had only one insured been covered.  NYPA and  
Transco shall each be responsible for their respective deductibles or retentions.  
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Claims First Made Basis in a form acceptable to the NYISO, shall be maintained in 
full force and effect for two (2) years after termination of this Agreement, which 
coverage may be in the form of an extended reporting period (ERP) or a separate 
policy, if agreed by each of NYPA and Transco and the NYISO.  

6.10  The requirements contained herein as to the types and limits of all insurance to be  
maintained by NYPA and Transco are not intended to and shall not in any manner,  
limit or qualify the liabilities and obligations assumed by the NY Transco and NYPA 
under this Agreement.  

6.11  NYPA and Transco shall each provide certification of all insurance required in this  
Agreement, executed by each insurer or by an authorized representative of each  
insurer: (A) within ten (10) days following: (i) execution of this Agreement, or (ii) the 
NYISO’s date of filing this Agreement if it is filed unexecuted with FERC, and (B) as 
soon as practicable after the end of each fiscal year or at the renewal of the insurance 
policy and in any event within thirty (30) days thereafter.  

6.12  Notwithstanding the foregoing, NYPA and Transco each, as applicable, may self- 
insure to meet the minimum insurance requirements of Articles 6.1 through 6.9 to the  
extent it maintains a self-insurance program; provided that, its respective senior debt is  
rated at investment grade, or better, by Standard & Poor’s and that its self-insurance  
program meets the minimum insurance requirements of Articles 6.1 through 6.9.  For  
any period of time that either of NYPA’s or Transco’s senior debt is unrated by  
Standard & Poor’s or is rated at less than investment grade by Standard & Poor’s,  
NYPA or Transco, as applicable, shall comply with the insurance requirements  
applicable to it under Articles 6.1 through 6.9.  In the event that NYPA or Transco, as  
applicable, is permitted to self-insure pursuant to this Article 6.12, it shall notify the  
NYISO that it meets the requirements to self-insure and that its self-insurance program  
meets the minimum insurance requirements in a manner consistent with that specified  
in Article 6.11.  

6.13  The Designated Entity and the NYISO agree to report to each other in writing as soon  
as practical all accidents or occurrences resulting in injuries to any person, including 
death, and any property damage arising out of this Agreement.  

6.14  Notwithstanding the minimum insurance coverage types and amounts described in this  
Article 6, NYPA or Transco: (i) shall also maintain any additional insurance coverage  
types and amounts required under Applicable Laws and Regulations, including New  
York State law, and under Good Utility Practice for the work performed by the  
Designated Entity and its subcontractors under this Agreement, and (ii) shall satisfy  
the requirements set forth in Articles 6.6 through 6.13 with regard to the additional  
insurance coverages, including naming the NYISO Parties as additional insureds under  
these policies.  
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ARTICLE 7. BREACH AND DEFAULT  

7.1. Breach 

A Breach of this Agreement shall occur when: (i) the Designated Entity notifies the  
NYISO in writing that it will not proceed to develop the Designated Project for reasons other  
than those set forth in Articles 8.1(i) through (iv); (ii) the Designated Entity fails to meet a  
Critical Path Milestone, as the milestone may be extended with the agreement of the NYISO  
under Article 3.3.4 of this Agreement, set forth in the Development Schedule in Appendix C to  
this Agreement; (iii) the Designated Entity makes a Significant Modification to the Designated  
Project without the prior written consent of the NYISO; (iv) the Designated Entity fails to pay a  
monthly invoice within the timeframe set forth in Article 3.6; (v) the Designated Entity  
misrepresents a material fact of its representations and warranties set forth in Article 12; (vi) a  
Party assigns this Agreement in a manner inconsistent with the terms of Article 10 of this  
Agreement; (vii) the Designated Entity fails to file with the Commission any Cost Cap that the  
Designated Entity submitted to the NYISO as a part of its Public Policy Transmission Project  
and agreed to in this Agreement or seeks to recover through its transmission rates for the  
Designated Project or through any other means costs for the Included Capital Costs (as defined  
in Section 31.4.5.1.8.1 of the ISO OATT) above its Cost Cap, except as permitted for excusing  
conditions in Section 6.10.6.2 of the ISO OATT and Article 15.3 of this Agreement; (viii) the  
Designated Entity fails to comply with any other material term or condition of this Agreement;  
(ix) a custodian, receiver, trustee or liquidator of NYPA or Transco, or of all or substantially all  
of the assets of NYPA or Transco, is appointed in any proceeding brought by NYPA or Transco;  
or (x) any such custodian, receiver, trustee, or liquidator is appointed in any proceeding brought  
against NYPA or Transco that is not discharged within ninety (90) Days after such appointment,  
or if NYPA or Transco consents to or acquiesces in such appointment.  A Breach shall not occur  
as a result of a Force Majeure event in accordance with Article 15.5.  A Breach shall also not  
occur as a result of a delay caused by another Designated Entity, a Connecting Transmission  
Owner, or an Affected System Operator.  

7.2. Default 

Upon a Breach, the non-Breaching Party shall give written notice of the Breach to the  
Breaching Party describing in reasonable detail the nature of the Breach and, where known and  
applicable, the steps necessary to cure such Breach, including whether and what such steps must  
be accomplished to complete the Designated Project by the Required Designated Project In- 
Service Date.  The Breaching Party shall have thirty (30) Calendar Days from receipt of the  
Breach notice to cure the Breach, or such other period of time as may be agreed upon by the  
Parties, which agreement the NYISO will not unreasonably withhold, condition, or delay if it  
determines a longer cure period will not threaten the Designated Entity’s ability to complete the  
Designated Project by the Required Designated Project In-Service Date or other Designated  
Entities’ ability to complete Designated Public Policy Projects or Designated Network Upgrade  
Facilities related to the Transmission Project by their required designated project in-service date  
and the Required Transmission Project In-Service Date; provided, however, that if the Breach is  
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failure to timely meet the Critical Path Milestone, the Designated Project will achieve its In- 
Service Date no later than the Required Designated Project In-Service Date and other Designated  
Public Policy Projects or Designated Network Upgrade Facilities related to the Transmission  
Project will achieve their in-service dates before their required designated project in-service  
dates and the Required Transmission Project In-Service Date, or (ii) the Designated Entity  
requests in writing within the cure period, and the NYISO consents to, a change to the missed  
Critical Path Milestone in accordance with Article 3.3.4.  If the Breach is cured within such  
timeframe, the Breach specified in the notice shall cease to exist.  If the Breaching Party does not  
cure its Breach within this timeframe or cannot cure the Breach in a manner that provides for the  
Designated Project to be completed by the Required Designated Project In-Service Date, the  
non-Breaching Party shall have the right to declare a Default and terminate this Agreement  
pursuant to Article 8.1; provided, however, that if the Breach is a result of Article 7.1(vi), (vii),  
or (x) by only one of the parties as between NYPA and Transco and the breaching party as  
between NYPA and Transco cannot cure its Breach within this timeframe or cannot cure the  
Breach in a manner that provides for the Designated Project to be completed by the Required  
Designated Project In-Service Date, the NYISO, as the non-Breaching Party, shall not have the  
right to declare a Default by the Designated Entity if within in the aforementioned cure  
timeframe, the breaching party as between NYPA and Transco assigns its rights and obligations  
under this Agreement to the non-breaching party as between NYPA and Transco in accordance  
with Article 10 of this Agreement and the non-breaching party as between NYPA and Transco  
takes steps necessary to otherwise cure such Breach.  

7.3. Remedies 

Upon the occurrence of an event of Default, the non-defaulting Party shall be entitled: (i)  
to commence an action to require the defaulting Party to remedy such Default and specifically  
perform its duties and obligations hereunder in accordance with the terms and conditions hereof;  
and (ii) to exercise such other rights and remedies as it may have in equity or at law; provided,  
however, the defaulting Party’s liability under this Agreement shall be limited to the extent set  
forth in Article 9.1.  No remedy conferred by any provision of this Agreement is intended to be  
exclusive of any other remedy and each and every remedy shall be cumulative and shall be in  
addition to every other remedy given hereunder or now or hereafter existing at law or in equity  
or by statute or otherwise.  The election of any one or more remedies shall not constitute a  
waiver of the right to pursue other available remedies. This Article 7.3 shall survive the 
termination, expiration, or cancellation of this Agreement.  

ARTICLE 8. TERMINATION  

8.1. Termination by the NYISO 

The NYISO may terminate this Agreement by providing written notice of termination to  
the Designated Entity in the event that: (i) the Designated Entity notifies the NYISO that it is  
unable to or has not received the required approvals or authorizations by Governmental  
Authorities required to develop, construct, and operate the Designated Project by the Required  
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the Required Designated Project In-Service Date for any reason: (A) including the occurrence of  
a Force Majeure event that will prevent the Designated Entity from completing the Designated  
Project by the Required Designated Project In-Service Date, but (B) excluding a delay caused by  
a Connecting Transmission Owner, an Affected System Operator, or other Designated Entity  
responsible for completing a Designated Public Policy Project or Designated Network Upgrade  
Facilities related to the Transmission Project; (iv) the NYISO declares a default pursuant to  
Article 7.2 of this Agreement; or (v) another Designated Entity defaults on the development of a  
separate Designated Public Policy Project or Designated Network Upgrade Facilities related to  
the Transmission Project and the ISO determines to address the Public Policy Transmission Need  
in a future planning cycle pursuant to Section 31.4.12.3.1.2 of Attachment Y of the OATT.  

If the NYISO identifies grounds for termination under Articles 8.1(iii) or (iv) or receives  
notice from the Designated Entity under Articles 8.1(i) or (ii), the NYISO may, prior to  
providing a written notice of termination, take action in accordance with Sections 31.4.12.3.1.3  
and 31.4.12.3.1.4 of Attachment Y of the OATT to address the Public Policy Transmission Need  
and, notwithstanding the confidentiality provisions in Article 11.2, may disclose information  
regarding the Transmission Project to Governmental Authorities as needed to implement such  
action.  If the NYISO decides to terminate this Agreement under Article 8.1(i), (ii), (iii), (iv), or  
(v), it will provide written notice of termination to the Designated Entity, which notice will  
specify the date of termination.  If the Agreement was filed and accepted by FERC pursuant to 
Section 31.4.12.2 of Attachment Y of the OATT, the NYISO will, following its provision of a 
notice of termination to the Designated Entity, promptly file with FERC for its acceptance a notice 
of termination of this Agreement.  

In the event of termination under Articles 8.1 (i), (ii), or (v), the Designated Entity may be 
eligible for cost recovery under the OATT in the manner set forth in Attachment Y and  
Schedule 10 of the OATT.  In the event of termination under Articles 8.1(iii) or (iv), cost  
recovery may be permitted as determined by FERC.  In the event of termination for any reason under 
this Article 8.1, the Designated Entity shall use commercially reasonable efforts to  
mitigate the costs, damages, and charges arising as a consequence of termination and any transfer or 
winding up of the Designated Project.  

8.2.  Reporting of Inability to Comply with Provisions of Agreement  

Notwithstanding the notification requirements in Article 3 and this Article 8 of this  
Agreement, each Party shall notify the other Party promptly upon the notifying Party becoming 
aware of its inability to comply with any provision of this Agreement.  The Parties agree to  
cooperate with each other and provide necessary information regarding such inability to comply, 
including the date, duration, reason for inability to comply, and corrective actions taken or  
planned to be taken with respect to such inability to comply.  

8.3. Designated Project Transfer Rights Upon Termination 

If the NYISO terminates this Agreement pursuant to Article 8.1 (except pursuant to  
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days after the date on which this Agreement is terminated.  If the NYISO exercises its right  
under this Article 8.3 and Sections 31.4.12.3.1.3 and 31.4.12.3.1.4 of Attachment Y of the  
OATT, the Designated Entity shall work cooperatively with the NYISO’s designee pursuant to  
the requirements set forth, as applicable, in Sections 31.4.12.3.1.3 or 31.4.12.3.1.4 of Attachment  
Y of the OATT to implement the transition, including entering into good faith negotiations with  
the NYISO’s designee to transfer the Designated Public Policy Project to the NYISO’s designee.  
If the NYISO exercises the right to request an entity other than the Designated Entity to complete  
the Designated Public Policy Project and if there are Designated Network Upgrade Facilities  
covered by this Agreement, the NYISO may (i) request the Designated Entity to continue with  
the development of the Designated Network Upgrade Facilities and amend this Agreement to,  
among other things, revise the Designated Project as described in the Project Description set  
forth in Appendix A to this Agreement or (ii) execute or amend a Transmission Interconnection  
Agreement if termination under Articles 8.1(iii) or (iv) is related to the development of  
Designated Network Upgrade Facilities.  All liabilities under this Agreement existing prior to  
such transfer shall remain with the Designated Entity, unless otherwise agreed upon by the  
Designated Entity and the NYISO’s designee as part of their good faith negotiations regarding  
the transfer.  This Article 8.3 shall survive the termination, expiration, or cancellation of this  
Agreement.  

ARTICLE 9. LIABILITY AND INDEMNIFICATION  

9.1. Liability 

Notwithstanding any other provision in the NYISO’s tariffs and agreements to the  
contrary, neither Party shall be liable, whether based on contract, indemnification, warranty,  
equity, tort, strict liability, or otherwise, to the Other Party or any Transmission Owner, NYISO  
Market Participant, third party or any other person for any damages whatsoever, including,  
without limitation, direct, incidental, consequential (including, without limitation, attorneys’ fees  
and litigation costs), punitive, special, multiple, exemplary, or indirect damages arising or  
resulting from any act or omission under this Agreement, except in the event the Party is found  
liable for gross negligence or intentional misconduct in the performance of its obligations under  
this Agreement, in which case the Party’s liability for damages shall be limited only to direct  
actual damages.  This Article 9.1 shall survive the termination, expiration, or cancellation of this  
Agreement.  

9.2. Indemnity 

Notwithstanding any other provision in the NYISO’s tariffs and agreements to the  
contrary, each Party shall at all times indemnify and save harmless, as applicable, the other  
Party, its directors, officers, employees, trustees, and agents or each of them from any and all  
damages (including, without limitation, any consequential, incidental, direct, special, indirect,  
exemplary or punitive damages and economic costs), losses, claims, including claims and actions  
relating to injury to or death of any person or damage to property, liabilities, judgments,  
demands, suits, recoveries, costs and expenses, court costs, attorney and expert fees, and all other  
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negligence or intentional misconduct of the NYISO; provided, further, that the NYISO shall only  
have an indemnification obligation under this Article 9.2 with respect to any loss resulting from  
its gross negligence or intentional misconduct to the same extent as provided in Section 2.11.3(b)  
of the ISO OATT.  This Article 9.2 shall survive the termination, expiration, or cancellation of  
this Agreement.  

ARTICLE 10. ASSIGNMENT 

This Agreement may be assigned by a Party only with the prior written consent of the 
other Party; provided that: 

(i) any Change of Control of either NYPA or Transco shall be considered an 
assignment under this Article 10 and shall require the other Party’s prior written 
consent; 

(ii)  an assignment by the Designated Entity shall be contingent upon the Designated  
Entity or assignee demonstrating to the satisfaction of the NYISO prior to the  
effective date of the assignment that: (A) the assignee has the technical  
competence, financial ability, and materials, equipment, and plans to comply with the 
requirements of this Agreement and to construct and place in service the  
Designated Project by the Required Designated Project In-Service Date consistent 
with the assignor’s cost estimates for the Designated Project; and (B) the assignee 
satisfies the requirements for a qualified developer pursuant to Section 31.4.4 of 
Attachment Y of the OATT; and  

(iii)  the Designated Entity shall have the right to assign this Agreement, without the  
consent of the NYISO, for collateral security purposes to aid in providing  
financing for the Designated Project and shall promptly notify the NYISO of any  
such assignment; provided, however, that such assignment shall be subject to the  
following: (i) prior to or upon the exercise of the secured creditor’s, trustee’s, or  
mortgagee’s assignment rights pursuant to said arrangement, the secured creditor,  
the trustee, or the mortgagee will notify the NYISO of the date and particulars of  
any such exercise of assignment right(s), and (ii) the secured creditor, trustee, or  
mortgagee must demonstrate to the satisfaction of the NYISO that any entity that  
it proposes to complete the Designated Project meets the requirements for the  
assignee of a Designated Entity described in Article 10(ii).  

NYPA and Transco may assign this Agreement to the other party only with the prior 
written consent of the other party and the NYISO, provided that the assignee must meet the 
requirements set forth in Article 10(ii).  

For all assignments by any Party, the assignee must assume in a writing, to be provided to  
the other Party, all rights, duties, and obligations of the assignor arising under this Agreement,  
including the insurance requirements in Article 6 of this Agreement.  Any assignment under this  
Agreement shall not relieve a Party of its obligations, nor shall a Party’s obligations be enlarged,  
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attempted assignment that violates this Article 10 is void and ineffective, is a Breach of this  
Agreement under Article 7.1 and may result in the termination of this Agreement under Articles  
8.1 and 7.2.  

ARTICLE 11. INFORMATION EXCHANGE AND CONFIDENTIALITY 

11.1. Information Access 

Subject to Applicable Laws and Regulations, each Party shall make available to the other  
Party information necessary to carry out obligations and responsibilities under this Agreement  
and Attachment Y of the OATT.  The Parties shall not use such information for purposes other  
than to carry out their obligations or enforce their rights under this Agreement or Attachment Y  
of the OATT.  

11.2. Confidentiality 

11.2.1. Confidential Information shall mean: (i) all detailed price information and vendor 
contracts; (ii) any confidential and/or proprietary information provided by one Party to  
the other Party that is clearly marked or otherwise designated “Confidential  
Information”; and (iii) information designated as Confidential Information by the  
NYISO Code of Conduct contained in Attachment F of the OATT; provided, however,  
that Confidential Information does not include information: (i) in the public domain or  
that has been previously publicly disclosed; (ii) required by an order of a  
Governmental Authority to be publicly submitted or divulged (after notice to the other  
Party); or (iii) necessary to be divulged in an action to enforce this Agreement.  

11.2.2.  The NYISO shall treat any Confidential Information it receives in accordance with the  
requirements of the NYISO Code of Conduct contained in Attachment F of the OATT.  
If the Designated Entity receives Confidential Information, it shall hold such  
information in confidence, employing at least the same standard of care to protect the  
Confidential Information obtained from the NYISO as it employs to protect its own  
Confidential Information.  Each Party shall not disclose the other Party’s Confidential  
Information to any third party or to the public without the prior written authorization  
of the Party providing the information, except: (i) to the extent required for the Parties  
to perform their obligations under this Agreement, the ISO Tariffs, ISO Related  
Agreements, or ISO Procedures, or (ii) to fulfill legal or regulatory requirements,  
provided that if the Party must submit the information to a Governmental Authority in  
response to a request by the Governmental Authority on a confidential basis, the Party  
required to disclose the information shall request under applicable rules and  
regulations that the information be treated as confidential and non-public by the  
Governmental Authority. If NYPA receives a request for disclosure of Confidential  
Information pursuant to Section 87(2)(d) of the New York Public Officers Law,  
NYPA shall provide prompt notice to the other parties to afford an opportunity to  
address the confidential nature of the information provided and will undertake  
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ARTICLE 12. REPRESENTATIONS, WARRANTIES AND COVENANTS 

12.1. General 

NYPA and Transco each make the following representations, warranties, and covenants, 
which are effective as to NYPA and Transco, as applicable, during the full time this Agreement is 
effective. For purposes of this Article 12, references to “Designated Entity” mean NYPA or 
Transco individually, as applicable, rather than collectively.  

12.2. Good Standing 

The Designated Entity is duly organized, validly existing and in good standing under the 
laws of the state in which it is organized, formed, or incorporated, as applicable.  The Designated 
Entity is qualified to do business in the state or states in which the Designated Project is located. The 
Designated Entity has the corporate power and authority to own its properties, to carry on its 
business as now being conducted and to enter into this Agreement and carry out the transactions 
contemplated hereby and to perform and carry out covenants and obligations on its part under  
and pursuant to this Agreement.  

12.3. Authority 

The Designated Entity has the right, power, and authority to enter into this Agreement, to 
become a Party hereto, and to perform its obligations hereunder.  This Agreement is a legal,  
valid, and binding obligation of the Designated Entity, enforceable against the Designated Entity in 
accordance with its terms, except as the enforceability thereof may be limited by applicable  
bankruptcy, insolvency, reorganization, or other similar laws affecting creditors’ rights generally 
and by general equitable principles (regardless of whether enforceability is sought in a  
proceeding in equity or at law).  

12.4. No Conflict 

The execution, delivery and performance of this Agreement does not violate or conflict 
with the organizational or formation documents, or bylaws or operating agreement, of the  
Designated Entity, or any judgment, license, permit, order, material agreement or instrument 
applicable to or binding upon the Designated Entity or any of its assets.  

12.5. Consent and Approval 

The Designated Entity has sought or obtained, or, in accordance with this Agreement will 
seek or obtain, such consent, approval, authorization, order, or acceptance by any Governmental 
Authority in connection with the execution, delivery and performance of this Agreement, and it will 
provide to any Governmental Authority notice of any actions under this Agreement that are required 
by Applicable Laws and Regulations.  

12.6.  Compliance with All Applicable Laws and Regulations  
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all approvals, authorizations, orders, and permits issued by any Governmental Authority; all  
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Applicable Reliability Requirements, and all applicable Transmission Owner Technical 
Standards in the performance of its obligations under this Agreement.  

ARTICLE 13. DISPUTE RESOLUTION 

If a dispute arises under this Agreement between the Designated Entity and the NYISO, the 
Parties shall use the dispute resolution process described in Article 11 of the NYISO’s  
Services Tariff, as such process may be amended from time to time.  Notwithstanding the  
process described in Article 11 of the NYISO’s Services Tariff, the NYISO may terminate this 
Agreement in accordance with Article 8 of this Agreement.  Any dispute that arises between 
NYPA and Transco directly related to one or the other’s performance of this Agreement is not 
covered by this Article 13 and shall be resolved outside of this Agreement by NYPA and  
Transco without the NYISO’s required involvement.  

ARTICLE 14. SURVIVAL 

The rights and obligations of the Parties in this Agreement shall survive the termination,  
expiration, or cancellation of this Agreement to the extent necessary to provide for the  
determination and enforcement of said obligations arising from acts or events that occurred while  
this Agreement was in effect.  The remedies and rights and obligation upon termination  
provisions in Articles 7.3 and 8.3 of this Agreement, the liability and indemnity provisions in  
Article 9, the cost recovery provisions in Article 15.3 and Appendix D, and the billing and  
payment provisions in Article 3.6 of this Agreement shall survive termination, expiration, or  
cancellation of this Agreement.  

ARTICLE 15. MISCELLANEOUS 

15.1. Notices 

Designated Entity shall designate a project manager, authorized to receive and provide all  
notices that are required or that may be sent under the terms of this Agreement.  Notice by the  
NYISO to the designated project manager constitutes notice to both NYPA and Transco, and  
notice from the designated project manager to the NYISO constitutes notice from both NYPA  
and Transco.  The NYISO shall also provide a courtesy copy of all notices that are sent to the  
designated project manager to as indicated in the contact listed below; however, only notice  
provided by the NYISO to the designated project manager shall constitute notice that is required  
or that may be sent under the terms of this Agreement.  Any notice or request made to or by any  
Party regarding this Agreement shall be made to the Parties, as indicated below.  

The New York Independent System Operator, Inc.  
Attn:  Zachary G. Smith  
Vice President, System and Resource Planning  
10 Krey Boulevard  
Rensselaer, NY 12144  
Phone: (518) 356-6000  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 2 

Fax: (518) 356-6118 

Designated Entity Designated Project Manager  
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New York Transco LLC  
Attn: Stephen Cole-Hatchard, Jr. 
Director of Capital Projects  
300 Westage Business Center Drive, Suite 180 
Fishkill, New York 12524  
Phone: (518) 949-1129  
Email: Stephen.Colehatchard@Nytransco.com  
 
Copy to:  

New York Power Authority  
Attn: Ana Stachowiak, P.E.  
Sr. Program Director, Projects Development 
123 Main Street, 14th Floor  
White Plains, NY 10601  
Phone: (914) 681-6250  
Email: ana.stachowiak@nypa.gov  
 
Designated Entity Billing and Payment Contact  
 
New York Transco LLC  
Attn: Stephen Cole-Hatchard, Jr. 
Director of Capital Projects  
300 Westage Business Center Drive, Suite 180 
Fishkill, New York 12524  
Phone: (518) 949-1129  
Email: Stephen.Colehatchard@Nytransco.com  

 
15.2. Entire Agreement 

Except as described below in this Section 15.2, this Agreement, including all Appendices  
attached hereto, constitutes the entire agreement between the Parties with reference to the subject  
matter hereof, and supersedes all prior and contemporaneous understandings of agreements, oral  
or written, between the Parties with respect to the subject matter of this Agreement.  There are no  
other agreements, representations, warranties, or covenants that constitute any part of the  
consideration for, or any condition to, either Party’s compliance with its obligation under this  
Agreement.  

Notwithstanding the foregoing, this Agreement is in addition to, and does not supersede or 
limit the Designated Entity’s and NYISO’s rights and responsibilities, under any  
interconnection agreement(s) entered into by and among the NYISO, Designated Entity, and  
Connecting Transmission Owner(s) for the Designated Project to interconnect to the New York State 
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Transmission System, as such interconnection agreements may be amended, supplemented, or 
modified from time to time.  
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15.3. Cost Recovery 

The Designated Entity may recover the costs of the Designated Project in accordance with the  
cost recovery requirements in the ISO Tariffs.  If the Designated Entity submitted a Cost Cap for  
the Included Capital Costs (as defined in Section 31.4.5.1.8.1 of the ISO OATT) of the  
Designated Project pursuant to Section 31.4.5.1 of the ISO OATT, the Designated Entity’s Cost  
Cap for the Included Capital Costs shall be detailed in Appendix D of this Agreement, which  
description shall include the Cost Cap in the Designated Entity’s project proposal.  Designated  
Entity  agrees to file this Cost Cap for Included Capital Costs with the Commission in  
accordance with the requirements in Rate Schedule 10 of the ISO OATT; provided that if NYPA  
and Transco submit separate transmission rate filings for the recovery of their costs in connection  
with the Designated Project, NYPA and Transco must establish in those filings that they cannot  
collectively recover through their separate transmission rate recovery an amount higher than is  
permitted for the Designated Entity to recover pursuant to this Article 15.3.  If the Cost Cap is a  
soft Cost Cap, Designated Entity agrees to implement the Cost Cap in accordance with Section  
6.10.6.3 of Rate Schedule 10.  The Designated Entity further agrees in accordance with Rate 
Schedule 10 of the OATT that it shall not seek to recover through its transmission rates for the 
Designated Project or through any other means costs for the Included Capital Cost above its 
agreed-upon Cost Cap; provided, however, the Designated Entity may recover costs above its 
agreed-upon Cost Cap resulting from one of the following excusing conditions, but only to the 
extent the costs arise from the excusing condition:  

A.  Designated Project changes, delays, or additional costs that are due to the actions  
or omissions of the ISO, Connecting Transmission Owner(s), Interconnecting  
Transmission Owner(s), Affected Transmission Owner(s), or other Designated  
Entity(ies) responsible for completing other parts of the Transmission Project;  

B. A Force Majeure event as defined in this Agreement and subject to the Force 
Majeure requirements in Section 15.5 of this Agreement; 

C. Changes in laws or regulations, including but not limited to applicable taxes; 

D. Material modifications to scope or routing arising from siting processes under 
Public Service Law Article VII or applicable local laws as determined by the New  
York State Public Service Commission or local governments respectively; and  

E.  Actions or inactions of regulatory or governmental entities, and court orders.  

The provisions of this Section 15.3 and the Designated Entity 's Cost Cap for the  
Included Capital Costs detailed in Appendix D  shall not be subject to change through application  
to the Federal Energy Regulatory Commission pursuant to the provisions of Section 205 of the  
Federal Power Act absent the agreement of all Parties to the Agreement.  In any proceeding  
conducted pursuant to Section 206 of the Federal Power Act, the standard of review for any  
change to this Section 15.3 and the Designated Entity’s Cost Cap for the Included Capital Costs  
detailed in Appendix D shall  be the “public interest” application of the just and reasonable  
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standard set forth in United Gas Pipe Line Co. v. Mobile Gas Serv. Corp., 350 U.S. 332 (1956), 
and Fed. Power Comm'n v. Sierra Pacific Power Co., 350 U.S. 348 (1956), as clarified in  
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Morgan Stanley Capital Grp., Inc. v. Pub. Util. Dist. No. 1 of Snohomish Cnty., Wash., 554 U.S.  
527 (2008), and refined in NRG Power Mktg. v. Maine Pub. Utils. Comm'n, 558 U.S. 165 (2010).  

15.4. Binding Effect 

This Agreement, and the rights and obligations hereof, shall be binding upon and shall 
inure to the benefit of the successors and permitted assigns of the Parties hereto.  

15.5. Force Majeure 

A Party that is unable to carry out an obligation imposed on it by this Agreement due to  
Force Majeure shall notify the other Party in writing as soon as reasonably practicable after the  
occurrence of the Force Majeure event and no later than the timeframe set forth in Article  
3.3.3(i) if the Force Majeure event will result in a potential delay for the Designated Entity to  
meet a Critical Path Milestone.  If the notifying Party is the Designated Entity, it shall indicate in  
its notice whether the occurrence of a Force Majeure event has the potential to delay its meeting  
one or more Critical Path Milestones and/or completing the Designated Project in time for other  
Designated Public Policy Projects or Designated Network Upgrade Facilities related to the  
Transmission Project to go into service by their required designated project in-service date(s) and  
the Required Transmission Project In-Service Date.  If the Force Majeure will delay the  
Designated Entity’s ability to meet one or more Critical Path Milestones, the Designated Entity  
shall request with its notice a change to the impacted milestones in accordance with the  
requirements in Section 3.3.4 and must satisfy the requirements in Section 3.3.4 to change any  
Critical Path Milestones.  A Party shall not be responsible for any non-performance or  
considered in Breach or Default under this Agreement, for any failure to perform any obligation  
under this Agreement to the extent that such failure is due to Force Majeure and will not delay  
the Designated Entity’s ability to complete the Designated Project by the Required Designated  
Project In-Service Date.  A Party shall be excused from whatever performance is affected only  
for the duration of the Force Majeure and while the Party exercises reasonable efforts to alleviate  
such situation.  As soon as the nonperforming Party is able to resume performance of its  
obligations excused because of the occurrence of Force Majeure, such Party shall resume  
performance and give prompt notice thereof to the other Party.  In the event that the Designated  
Entity will not be able to complete the Designated Project by the Required Designated Project  
In-Service Date because of the occurrence of Force Majeure, the NYISO may terminate this  
Agreement in accordance with Section 8.1 of this Agreement.  

15.6. Disclaimer 

Except as provided in this Agreement, the Parties make no other representations,  
warranties, covenants, guarantees, agreements or promises regarding the subject matter of this 
Agreement.  

15.7.  No NYISO Liability for Review or Approval of Designated Entity Materials  
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No review or approval by the NYISO or its subcontractor(s) of any agreement, document,  
instrument, drawing, specifications, or design proposed by the Developer that submitted the  
Transmission Project under Attachment Y of the ISO OATT or by the Designated Entity nor any  
inspection carried out by the NYISO or its subcontractor(s) pursuant to this Agreement shall  
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relieve the Designated Entity from any liability for any negligence in its preparation of such  
agreement, document, instrument, drawing, specification, or design, or its carrying out of such 
works; or for its failure to comply with the Applicable Laws and Regulations, Applicable  
Reliability Requirements, and Transmission Owner Technical Standards with respect thereto, nor 
shall the NYISO be liable to the Designated Entity or any other person by reason of its or its  
subcontractor’s review or approval of an agreement, document, instrument, drawing,  
specification, or design or such inspection.  

15.8. Amendment 

The Parties may by mutual agreement amend this Agreement, including the Appendices  
to this Agreement, by a written instrument duly executed by both of the Parties.  If the  
Agreement was filed and accepted by FERC pursuant to Section 31.4.12.2 of Attachment Y of  
the OATT, the NYISO shall promptly file the amended Agreement for acceptance with FERC.  

15.9. No Third Party Beneficiaries 

With the exception of the indemnification rights of the NYISO’s directors, officers,  
employees, trustees, and agents under Article 9.2, this Agreement is not intended to and does not  
create rights, remedies, or benefits of any character whatsoever in favor of any persons,  
corporations, associations, or entities other than the Parties, and the obligations herein assumed  
are solely for the use and benefit of the Parties, their successors in interest and their permitted  
assigns.  

15.10. Waiver 

The failure of a Party to this Agreement to insist, on any occasion, upon strict  
performance of any provision of this Agreement will not be considered a waiver of any  
obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either  
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a 
waiver with respect to any other failure to comply with any other obligation, right, or duty of this 
Agreement.  Any waiver of this Agreement shall, if requested, be provided in writing.  

15.11. Rules of Interpretation 

This Agreement, unless a clear contrary intention appears, shall be construed and  
interpreted as follows: (1) the singular number includes the plural number and vice versa, except  
with respect to the definition of “Designated Entity;” (2) reference to any person includes such  
person’s successors and assigns but, in the case of a Party, only if such successors and assigns  
are permitted by this Agreement, and reference to a person in a particular capacity excludes such  
person in any other capacity or individually; (3) reference to any agreement (including this  
Agreement), document, instrument or tariff means such agreement, document, instrument, or  
tariff as amended or modified and in effect from time to time in accordance with the terms  
thereof and, if applicable, the terms hereof; (4) reference to any Applicable Laws and  
Regulations means such Applicable Laws and Regulations as amended, modified, codified, or  
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reenacted, in whole or in part, and in effect from time to time, including, if applicable, rules and  
regulations promulgated thereunder; (5) unless expressly stated otherwise, reference to any  
Article, Section or Appendix means such Article of this Agreement, such Appendix to this  
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Agreement, or such Section of this Agreement, as the case may be; (6) “hereunder”, “hereof’,  
“herein”, “hereto” and words of similar import shall be deemed references to this Agreement as a  
whole and not to any particular Article or other provision hereof or thereof; (7) “including” (and  
with correlative meaning “include”) means including without limiting the generality of any  
description preceding such term; and (8) relative to the determination of any period of time,  
“from” means “from and including”, “to” means “to but excluding” and “through” means  
“through and including”.  

15.12. Severability 

Each provision of this Agreement shall be considered severable and if, for any reason,  
any provision is determined by a court or regulatory authority of competent jurisdiction to be  
invalid, void, or unenforceable, the remaining provisions of this Agreement shall continue in full  
force and effect and shall in no way be affected, impaired, or invalidated, and such invalid, void,  
or unenforceable provision should be replaced with valid and enforceable provision or provisions  
that otherwise give effect to the original intent of the invalid, void, or unenforceable provision.  

15.13. Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of which is deemed an 
original, but all constitute one and the same instrument.  

15.14. No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint  
venture, agency relationship, or partnership between or among the NYISO and the Designated  
Entity (either collectively or individually with NYPA and Transco) or to impose any partnership  
obligation or partnership liability between or among the NYISO, NYPA, or Transco.  No Party  
shall have any right, power, or authority to enter into any agreement or undertaking for, or act on  
behalf of, or to act as or be an agent or representative of, or otherwise bind, any other Party.  

15.15. Headings 

The descriptive headings of the various Articles and Sections of this Agreement have  
been inserted for convenience of reference only and are of no significance in the interpretation or 
construction of this Agreement.  

15.16. Governing Law 

This Agreement shall be governed, as applicable, by: (i) the Federal Power Act, and (ii) the 
substantive law of the State of New York, without regard to any conflicts of laws provisions thereof 
(except to the extent applicable, Sections 5-1401 and 5-1402 of the New York General Obligations 
Law).  

15.17. Jurisdiction and Venue 
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Any legal action or judicial proceeding regarding a dispute arising out of or relating to  
this Agreement or any performance by either Party pursuant thereto that: (i) is within the primary  
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or exclusive jurisdiction of FERC shall be brought in the first instance at FERC, or (ii) is not  
within the primary or exclusive jurisdiction of FERC shall be brought in, and fully and finally  
resolved in, either, as applicable, the courts of the State of New York situated in Albany County,  
New York or the United States District Court of the Northern District of New York situated in  
Albany, New York.  
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IN WITNESS WHEREFORE, the Parties have executed this Agreement in duplicate originals, 
each of which shall constitute an original Agreement between the Parties.  
 

The New York Independent System Operator, Inc.  

 

 

By: _________________________________________________ 

Title: ________________________________________________ 

Date:______________________  
 
 

New York Power Authority  

 

 

By: _________________________________________________ 

Title: ________________________________________________ 

Date:______________________  
 
 

New York Transco LLC  

 

 

By: _________________________________________________ 

Title: ________________________________________________ 

Date:______________________  
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Appendix A  
Project Description  

 

1. Transmission Project Overview 
The transmission project is the T051 Propel Alternate Solution 5 (“Transmission  

Project”) that was submitted by the NYPA and Transco, collectively “Propel NY,” and evaluated  
in the NYISO’s Public Policy Transmission Planning Process and selected by the NYISO Board  
of Directors on June 13, 2023 as the more efficient or cost-effective transmission solution to the  
Long Island Public Policy Transmission Need identified by the New York State Public Service  
Commission on March 19, 2021 in its order in Case No. 20-E-0497.  The Transmission Project  
will be located in Dunwoodie (Zone I), New York City (Zone J), and Long Island (Zone K) in  
the State of New York and is principally comprised of three new PAR-controlled 345 kV Long  
Island ties lines (two between Shore Road and Sprain Brook and one between East Garden City  
and Tremont), a Shore Road - Ruland Road - East Garden City 345 kV backbone, and other  
transmission facilities in Long Island.  
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2. Components of the Transmission Project 

The Transmission Project consists of the following components:  

•  Build a proposed Barrett 345 kV substation with two 345/138 kV transformers in  
series with 138 kV PARs controlling flow towards the 138 kV substation, which  
is proposed to connect an offshore wind facility in the NYISO’s interconnection  
queue, near the existing Barrett substation and one 100 MVAR shunt reactor,  

•  Build a proposed New Shore Road 345 kV substation with a 345/138 kV  
transformer in series with a 138 kV PAR to connect to the existing Shore Road  
345/138 kV substation, two 345 kV PARs controlling flow between the New  
Rochelle 345 kV station and New Shore Road 345 kV substation, two 150 MVAR 
shunt reactors, and one 100 MVAR shunt reactor,  

•  Build a proposed Ruland Road substation consisting of a 345 kV six-breaker-ring  
configuration with three 345/138 kV transformers connecting to a 138 kV six- 
breaker-ring substation, a 345 kV PAR controlling flow between the Ruland Rd  
345 kV station and East Garden City 345 kV substation, and two 150 MVAR  
shunt reactors,  

•  Build a proposed New Rochelle 345 kV transition substation consisting of six 345  
kV air insulated disconnect switches and rigid buses,  

• Build one proposed underground Barrett - East Garden City 345 kV alternating 
current (“AC”) line, 

• Build a 345 kV PAR-controlled tie line from the East Garden City 345 kV 
substation interconnected to the existing Tremont 345 kV substation, 

• Build a proposed underground East Garden City - New Shore Road 345 kV AC 
line, 

• Build a proposed underground Ruland Road - New Shore Road 345 kV AC line, 

• Build two proposed underground/submarine New Shore Road - New Rochelle - 
Sprain Brook 345 kV AC lines, 

• Build a 138 kV line from the existing Syosset 138 kV substation to the existing 
Shore Road 345/138 kV substation, 

•  Convert and reconfigure the existing Ruland Road - New Bridge 138 kV circuit 3  
and New Bridge - East Garden City 138 kV circuit 4 to a proposed Ruland Road  
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•  Install Plug and Switch System (“PASS”) breakers (i.e., two breakers in series  
with integral switches) in place of breakers 1E and 6E at the existing Rainey 345 kV 
substation,  

•  Modify the existing East Garden City 345 kV substation to a breaker-and-a-half  
configuration with a PAR-controlled connection of the existing Y49 345 kV line  
(i.e., the two existing Y49 345/138 kV transformers will be used to connect the  
East Garden City 345 kV substation to the existing East Garden City 138 kV  
substation),  

•  Install series reactors on the following five existing 138 kV lines: Ruland Road - 
New Bridge (Lines 561, 562), East Garden City - New Bridge (Lines 462, 463), 
and East Garden City - Valley Stream (Line 262),  

• Uprate the 2.5-mile segment of each of the existing Syosset - Greenlawn 138 kV 
line (Line 676) and the Syosset - Oakwood 138 kV (Line 675) line, 

• Install a second PAR at the existing 138 kV Northport substation, 

• Install a PASS breaker in place of breaker CB-1460 at the existing New Bridge 
138 kV substation, 

• Install a circuit breaker between the Holbrook 138/69 kV transformers 2 & 2A 
and the Holbrook - Ruland Road 138 kV line (Line 882) at the existing Holbrook 
138 kV substation, 

• Upgrade the Central Islip - Hauppauge 138 kV line (Line 889), and 

• Modify relay systems to eliminate P5 contingencies at multiple substations, 
including Valley Stream 138 kV substation, Lake Success 138 kV substation, East 
Garden City 138 kV substation, and Barrett 138 kV substation.  

3. Components of the Designated Project 

•   Build a proposed Barrett 345 kV substation with two 345/138 kV transformers in  
 series with 138 kV PARs controlling flow towards the 138 kV substation, which  
 is proposed to connect an offshore wind facility in the NYISO’s interconnection  
 queue, near the existing Barrett substation and one 100 MVAR shunt reactor,  

•   Build a proposed New Shore Road 345 kV substation with a 345/138 kV  
transformer in series with a 138 kV PAR to connect to the existing Shore Road  
345/138 kV substation, two 345 kV PARs controlling flow between the New  
Rochelle 345 kV station and New Shore Road 345 kV substation, two 150 MVAR 
shunt reactors, and one 100 MVAR shunt reactor,  
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breaker-ring substation, a 345 kV PAR controlling flow between the Ruland Rd 
345 kV station and East Garden City 345 kV substation, and two 150 MVAR  
shunt reactors,  

•  Build a proposed New Rochelle 345 kV transition substation consisting of six 345  
kV air insulated disconnect switches and rigid buses,  

• Build one proposed underground Barrett - East Garden City 345 kV alternating 
current AC line, 

• Build a 345 kV PAR-controlled tie line from the East Garden City 345 kV 
substation interconnected to the existing Tremont 345 kV substation, 

• Build a proposed underground East Garden City - New Shore Road 345 kV AC 
line, 

• Build a proposed underground Ruland Road - New Shore Road 345 kV AC line, 

• Build two proposed underground/submarine New Shore Road - New Rochelle - 
Sprain Brook 345 kV AC lines, and 

• Build a 138 kV line from the existing Syosset 138 kV substation to the existing 
Shore Road 345/138 kV substation. 

4. Interconnection Facilities 

Designated Entity submitted an Interconnection Request for the Transmission Project to  
be studied in the NYISO’s Transmission Interconnection Procedures under Attachment P to the  
NYISO’s Open Access Transmission Tariff (“ISO OATT”).  The NYISO assigned the  
Transmission Project Queue No. 1289.  This Agreement was executed prior to the completion of  
the NYISO’s evaluation of the impact of the Designated Project on the New York State  
Transmission System and execution of all necessary Transmission Project Interconnection  
Agreements.  As a result, the interconnection and operation of the Designated Project are  
expected to require the construction of Network Upgrade Facilities, as applicable, which will be  
identified through the Transmission Interconnection Procedures.  The identified facilities and  
associated responsibilities in designing, engineering, procuring, installing, constructing, testing,  
and commissioning will be addressed in the Transmission Project Interconnection Agreements  
and/or associated engineering, procurement, and construction agreements among the Designated  
Entity, the Connecting Transmission Owner(s) and/or the Affected System Operator(s), and the  
NYISO.  In the event that the identification of those facilities materially affects the facilities to  
be constructed under this Agreement, the Parties will amend this Agreement, as necessary,  
pursuant to the terms of this Agreement.  
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Appendix B  
Scope of Work  

1. Designated Project: 

The Designated Entity shall design, engineer, procure, install, construct, test, and  
commission the Designated Project as described in Appendix A of this Agreement and pursuant to 
this Appendix B.  Any required Network Upgrade Facilities shall be identified and finalized in the 
Transmission Interconnection Procedures and addressed in any Transmission Project  
Interconnection Agreement and/or associated engineering, procurement, and construction  
agreements, as applicable, among the Designated Entity, the Connecting Transmission Owner(s), 
and/or Affected System Operator(s), as applicable.  Based on a preliminary design of the  
Transmission Project, the components of the Designated Project will consist of the following  
major electrical and physical equipment:  

a. Barrett 345 kV Substation 
Furnish and install one (1) 345 kV, 63 kA, air-insulated, outdoor-rated 345 kV, 3000 A, 
substation with the following major equipment: 

• Three (3) 345 kV, 3000 A, 63 kA, gas-insulated switchgear (“GIS”) Plug and 
Switch System (“PASS”) circuit breakers 

•  Two (2) 345/138 kV/13.8 kV, Y-Y- TrDelta connected, transformers with 13.8  
kV delta tertiary winding with a summer rating of at least 462 MVA Normal/562 
MVA LTE/675 MVA STE and winter rating of at least 540 MVA Normal /585 
MVA LTE/675 MVA STE  

• Two (2) 138 kV, PAR transformers with at least +/- 25 degree angle shifting 
capability rated at least 462 MVA Normal/562 MVA LTE/675 MVA STE and a 
winter rating of at least 540 MVA Normal /585 MVA LTE/675 MVA STE 

• One (1) 345 kV, oil-filled shunt reactor rated 100 MVAR 

• One (1) 345 kV, 3000 A, 100 kA, double break, manually operated, disconnect 
switches 

• Two (2) 138 kV rated, 3000 A, 100 kA, 650 kV BIL, double break, manually 
operated, disconnect switches 

• Two sets of 138 kV, 3000 A, 63 kA revenue metering grade combination units 

• One set of three (3) 345 kV 1550 BIL kV coupling capacitors voltage 
transformers 

• One (1) 45 ft. by 25 ft. control enclosure 

• Associated 345 kV and138 kV conductor, hardware, and fittings 

• Associated trench and conduit system 
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•   Stormwater fixtures  

•   Required earthwork, grading and finish stone  

•   New perimeter fence  

•   New station ground grid  

•   Required station lightning masts, lighting and security system  

•   Relays, panels, controls, comm equipment, as required  

•   Associated material and hardware, as required  
b. Ruland Road 345 kV-138 kV Substation 

Furnish and install one (1) 345 kV, 63 kV, 3000 A, six (6) breaker position ring bus air- 
insulated substation (“AIS”) arrangement with the following major equipment: 

• Eight (8) 345 kV, 3000 A, 63 kA, PASS circuit breakers 

• Three (3) 345/138 kV/13.8 kV, Y-Y-Delta connected with a summer rating of at 
least 462 MVA Normal/562 MVA LTE/675 MVA STE and a winter rating of at 
least 540 MVA Normal/562 MVA LTE/675 MVA STE 

• One (1) 345 kV, PAR transformer with +/- 40 degree angle shifting capability 
with a summer rating of at least  607 MVA Normal/810 MVA LTE/985 MVA 
STE and a winter rating of at least 648 MVA Normal/970 MVA LTE/1068 MVA 
STE 

• Two (2) 345 kV, oil-filled shunt reactors rated 150 MVAR 

• Five (5) 345 kV, 3000 A, 100 kA, double break, manually operated, disconnect 
switches 

• Six sets of three (3) 345 kV 1550 BIL kV coupling capacitors voltage 
transformers 

• Associated 345 kV conductor, hardware, and fittings 

• Associated trench and conduit system 

• Associated foundations 

• Associated steel support structures 

• Stormwater fixtures. 

• Required earthwork, grading and finish stone 

• New perimeter fence 

• New station ground grid 

• Required station lightning masts, lighting and security system 
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Furnish and install one (1) 138 kV, 63 kA, 3000 A, six (6) breaker position ring AIS bus 
arrangement with the following major equipment:  

• Six (6) 138 kV, 3000 A, 63 kA, PASS circuit breakers 

• Five (5) 138 kV rated, 3000 A, 100 kA, double break, manually operated, 
disconnect switches 

• Six sets of three (3) 345 kV 1550 BIL kV coupling capacitors voltage 
transformers 

• One (1) 65 ft. by 25 ft. control enclosure 

• Associated 138 kV conductor, hardware, and fittings 

• Associated trench and conduit system 

• Associated foundations 

• Associated steel support structures 

• Stormwater fixtures 

• Required earthwork, grading and finish stone 

• New perimeter fence 

• New station ground grid 

• Required station lightning masts, lighting and security system 

• Relays, panels, controls, comm equipment, as required 

• Associated material and hardware, as required 

c. Shore Road 345 kV-138 kV Substation 
Furnish and install one (1) 345 kV, 63 kA outdoor rated 345 kV, 3000 A, 63 kA, five  
breaker position ring bus arrangement that is expandable to six (6) breaker position ring 
outdoor GIS bus arrangement with the following major equipment:  

•   One (1) 345 kV /138 kV/13.8 kV, Y-Y-Delta connected autotransformer with a  
 summer rating of at least 462MVA Normal/562 MVA LTE/675 MVA STE and  
 winter rating of at least 540 MVA Normal /562 MVA LTE /675 MVA STE  

•   Two (2) 345 kV, PAR transformer with +/- 40 degree angle shifting capability  
 with a summer rating of at least 709 MVA Normal/957 MVA LTE/1052 MVA  
 STE and winter rating of at least 897 MVA Normal /1130 MVA LTE/1271 MVA  
 STE  

•   Two (2) 345 kV, oil-filled shunt reactors rated 150 MVAr  

•   One (1) 345 kV, oil-filled shunt reactor rated at least 106 MVAr  
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•   Gas insulated bus (“GIB”)  

•   Eight (8) local control cabinets (“LCC”)  

•   GIS and GIB steel support structures  

•   Associated 138 kV conductor, hardware, and fittings  

•   Associated trench and conduit system  

•   Associated foundations  

•   Associated steel support structures  

•   Stormwater fixtures  

•   Required earthwork, grading and finish stone  

•   New perimeter fence  

•   New station ground grid  

•   Required station lightning masts, lighting and security system  

•   Relays, panels, controls, comm equipment, as required  

•   Associated material and hardware, as required  

d.  345 kV New Rochelle Station  

Build a proposed New Rochelle 345 kV transition substation consisting of six 345 kV 
airinsulated disconnect switches and rigid buses with the following major equipment:  

•   Six (6) sets of 345 kV open air, oil-filled cable terminators  

•   Associated trench and conduit system  

•   Associated foundations  

•   Associated steel support structures  

•   Stormwater fixtures  

•   Required earthwork, grading and finish stone  

•   New perimeter fence  

•   New station ground grid  

•   Required station lightning masts, lighting and security system  

•   Relays, panels, controls, comm equipment, as required  

•   Associated material and hardware, as required  
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e.  Barrett - East Garden City 345 kV line  
The proposed 345 kV electric underground transmission line extends from the Barrett 
Substation in the Hamlet of Oceanside in the Town of Hempstead in Nassau County  
travels north and connecting to the East Garden City Substation in the Hamlet of  
Uniondale in the Town of Hempstead in Nassau County.  The proposed route will be 
approximately 8.8 miles, utilizing 1-4000kcmil XLPE cable per phase with a summer rating 
of at least 819 MVA Normal/1064 MVA LTE/1474 MVA STE and a winter rating of at least 
901 MVA Normal/1171 MVA LTE/1621 MVA STE.  
 
Furnish and install:  

•   Approximately 8.8 miles of 4000kcmil XLPE cable  

•   Associated cable splices, link boxes and cable terminations  

•   Associated duct bank and manholes  

•   Associated grounding and miscellaneous materials  

f.  East Garden City - Shore Road 345 kV line  

The proposed 345 kV electric underground transmission line extends from the East  
Garden City Substation in the Hamlet of Uniondale in the Town of Hempstead in Nassau  
County to the Shore Road Substation in the Glenwood Landing Hamlet in Nassau  
County.  The proposed route will be approximately 10.3 miles, utilizing 1-4000kcmil  
XLPE cable per phase with a summer rating of at least is 819 MVA Normal/1064 MVA  
LTE/1474 MVA STE and a winter rating of at least 901 MVA Normal/1171 MVA  
LTE/1621 MVA STE.  

Furnish and install:  

•   Approximately 10.3 miles of 4000kcmil XLPE cable  

•   Associated cable splices, link boxes and cable terminations  

•   Associated duct bank and manholes  

•   Associated grounding and miscellaneous materials  

g.  East Garden City - Tremont 345 kV line  

The proposed 345 kV electric underground transmission line extends from the East  
Garden City Substation in the Hamlet of Uniondale in the Town of Hempstead in Nassau  
County to the Shore Road Substation in the Glenwood Landing Hamlet in Nassau  
County.  The proposed route will be approximately 23.5 miles, utilizing 1-4000kcmil  
XLPE cable per phase with a summer rating of at least is 819 MVA Normal/1064 MVA  
LTE/1474 MVA STE and a winter rating of at least 901 MVA Normal/1171 MVA  
LTE/1621 MVA STE.  
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•   Associated cable splices, link boxes and cable terminations  

•   Associated duct bank and manholes  

•   Associated grounding and miscellaneous materials  

h.  Ruland Road - Shore Road 345 kV line  
The proposed 345 kV electric underground transmission line extends from the Ruland  
Road Substation in the Hamlet of Melville in the Town of Huntington in Suffolk County  
to the Shore Road Substation in the Glenwood Landing Hamlet in Nassau County.  The  
proposed route will be approximately 17.8 miles, utilizing 1-4000kcmil XLPE cable per  
phase with a summer rating of at least is 819 MVA Normal/1064 MVA LTE/1474MVA  
STE and a winter rating of at least 901 MVA Normal/1171 MVA LTE/1621 MVA STE.  
 
Furnish and install:  

•   Approximately 17.8 miles of 4000kcmil XLPE cable  

•   Associated cable splices, link boxes and cable terminations  

•   Associated duct bank and manholes  

•   Associated grounding and miscellaneous materials 

i. Shore Road - Syosset 138 kV line 
The proposed 138 kV electric underground transmission line begins at the Syosset  
Substation in the Hamlet of Woodbury in the Town of Oyster Bay in Nassau County  
leading to the Shore Road Substation in the Hamlet of Glenwood Landing in the Town of 
Oyster Bay in Nassau County.  The proposed route will be approximately 11.3 miles, 
utilizing 1-4000 kcmil XLPE cable per phase with a summer rating of at least 360 MVA 
Normal/450 MVA LTE/566 MVA STE and a winter rating of at least 400 MVA  
Normal/500 MVA LTE/629 MVA STE.  

Furnish and install:  

•   Approximately 11.3 miles of 4000kcmil XLPE cable  

•   Associated cable splices, link boxes and cable terminations  

•   Associated duct bank and manholes  

•   Associated grounding and miscellaneous materials  

j.  Two Shore Road - Sprain Brook 345 kV lines  

Two proposed 345 kV electric underground transmission lines beginning at the Shore  
Road Substation in the Hamlet of Glenwood Landing in the Town of Oyster Bay in  
Nassau County. A marine segment is proposed from the Shore Road Substation to a  
landing point in New Rochelle across the Long Island Sound to the Sprain Brook  
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submarine cables for the offshore portions of the route with a summer rating of at least 
819 MVA /1064 MVA LTE/1474 MVA STE per circuit and a winter rating of at least 901 
MVA Normal/1171 MVA LTE/1621 MVA STE.  
 
Furnish and install:  

•   Two (2) circuits of approximately 18.1 miles of 1-4000kcmil XLPE cable onshore  
 and 2-1400mm2 tri-core submarine cables  

•   Associated cable splices, link boxes and cable terminations  

•   Associated duct bank and manholes  

•   Associated grounding and miscellaneous materials  

•   A New Rochelle transition station consisting of six (6) 345 kV, 3000A, 120KA,  
 manually operated, double break disconnect switches  

2.  Permitting - Licensing, Environmental, and Regulatory Approvals  
In accordance with Section 3.9 of this Agreement, the Designated Entity shall be  

responsible for applying for and obtaining all necessary licensing, environmental, and regulatory 
approvals for the Designated Project.  Such approvals may include the following:  

(a) Certificate of Environmental Compatibility and Public Need (“CECPN”) issued  
 pursuant to Article VII of the New York State Public Service Law;  
(b) Certificate of Public Convenience and Necessity issued pursuant to Section 68 of the  
 New York State Public Service Law;  

(c) Environmental Management and Construction Plan (“EM&CP”) from the New York  
 State Public Service Commission following issuance of the Article VII Certificate;  

(d) Section 401 Water Quality Certification;  
(e) National/State Pollutant Discharge Elimination System General Permit from the  

United State Environmental Protection Agency or the New York State Department of 
Environmental Conservation (“NYSDEC”) for stormwater discharge during  
construction activities;  

(f) Easement to Use New York State Lands Under Water from the New York State  
 Office of General Services, Bureau of Land Management;  

(g) Freshwater Wetlands Permit, Tidal Wetland Permit, and/or Article Protection of  
Waters Permit from the NYSDEC, Division of Environmental Permits and the Bureau of 
Energy Policy Management;  

(h) Coastal Zone Consistency Review and Local Waterfront Revitalization Plans from  
 the New York State Department of State (“NYSDOS”);  

(i) Coastal Erosion Management Permit from the NYSDEC, Division of Water, Bureau  
 of Flood Protection and Dam Safety;  
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(k) Nationwide or individual permit from the U.S. Army Corps of Engineers  
 (“USACE”);  

(l) Section 106 - National Historic Preservation Act Compliance determination from the  
 New York State Historic Preservation Office (“NYSHPO”);  

(m)Endangered Species Act Section 7 (“ESA”), Migratory Bird Treaty Act and Bald and  
 Golden Eagle Protection Act consultation and Special Use Permit, if applicable, from  
 United States Fish and Wildlife Service (“USFWS”);  

(n) Preservation Law 14.09 from the New York State Office of Parks, Recreation, and  
 Historic Preservation or State Historic Preservation Office;  

(o) Native American Triable Group(s) consultation;  

(p) Railroad crossing permit(s) from the Long Island Railroad;  

(q) Determination from New York Department of Agriculture & Markets pursuant to  
 Agriculture & Markets Law § 305(4);  

(r) Utility Work Permits from the New York State Department of Transportation  
 (“NYSDOT”) (for work within State highway rights of way); and/or  

(s) Permits for local road opening, right of way work, and/or curb work from the  
 applicable county or local municipality.  

3. Site Control / Rights of Way Acquisition 
The Designated Entity is responsible for obtaining the necessary real property and/or 

rights of way (“ROWs”) for the construction of the Designated Project in accordance with the 
milestones set forth in Appendix C of this Agreement.  

4. Financing 
The Designated Entity is responsible for obtaining the necessary financing for the design,  

engineering, procurement, installation, construction, testing, commissioning, and operation of the  
Designated Project in accordance with the milestone set forth in Appendix C of this Agreement.  

5. Engineering and Design 
The Designated Entity is responsible for preparing the engineering design work.  All  

engineering design work must comply with the Applicable Reliability Requirements, in addition to 
all relevant guidelines and design standards, including, but not limited to:  

•   ANSI C2-2023 National Electrical Safety Code  

•   ASCE Manual of Practice 113 Substation Structure Design Guide  

•   IEEE Std. 80 Guide for Safety in AC Substation Grounding  

•   IEEE C37, Standard for substations and circuit breakers  

•   IEEE C57, Standard for power and transformers  
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6. Estimated Cost 
The cost estimate for the Designated Public Policy Project is documented in the Long 

Island Public Policy Transmission Planning Report, dated June 13, 2023, and subject to the 
voluntary Cost Cap as detailed in Appendix D of this Agreement and the Designated Entity’s 
Cost Cap set forth in the project information submitted to the NYISO consistent with the  
provisions of the ISO OATT.  

7. Other Requirements 
This Agreement was executed prior to the completion of the Facilities Study for the  

Designated Project in the Transmission Interconnection Procedures under Attachment P, the  
execution of all necessary Transmission Project Interconnection Agreements for the Designated 
Project, and the receipt of all necessary regulatory approvals.  As a result, the construction,  
interconnection, and operation of the Designated Project may require the construction of  
facilities and/or the assignment of responsibilities that differ from the preliminary design and 
assignment of responsibilities identified in this Appendix B.  If the facilities identified through the 
Transmission Interconnection Procedures or the responsibilities associated with designing, 
engineering, procuring, installing, constructing, testing, and commissioning the identified  
facilities materially differ from this Appendix B, the Parties will amend this Agreement, as  
necessary, pursuant to the terms of this Agreement.  
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Appendix C 

Development Schedule  

The Designated Entity shall demonstrate to the NYISO that it timely meets the following 
Critical Path Milestones and Advisory Milestones and that such milestones remain in good 
standing.  This Agreement is being executed prior to the completion of the Facilities Study under the  
Transmission  Interconnection  Procedures,  the  execution  of  a  Transmission  Project 
Interconnection Agreement, as applicable, and the receipt of regulatory approvals, which could 
affect the milestones set forth herein.  In the event that the completion of the Transmission 
Interconnection Procedures, the execution of a Transmission Project Interconnection Agreement, or 
receipt of regulatory approvals materially affect a milestone set forth in this Appendix C, the Parties 
shall review the milestones and the Designated Entity shall seek to amend the milestone(s), as 
necessary, pursuant to the terms of this Agreement. 

 

Item 
 
 
 

1 
 
 

2 
 
 

3 
 
 

4 
 
 
 

5 

 

Milestone Description 
 
 

Submit proof of Insurance 
pursuant to Article 6 

 

Commence public outreach  
plan 

 

Commence Preliminary  
Engineering and Design 

 

Commence land acquisition 
activities 

 

Execute TIP Facilities Study  
Agreement for Queue No.  
1289 

 

Responsible  
 Party(ies) 

 
 

Designated Entity 
 
 

Designated Entity 
 
 

Designated Entity 
 
 

Designated Entity 

Designated  
Entity(ies) 

NYISO 
Connecting 

Transmission  
 Owner(s)1 

 

Type Due Date 
 

Within ten (10) days of the  
 execution of this 

Advisory Agreement or the date on 
which the Agreement is  
 filed with FERC 

Advisory Complete 
 
 

Advisory Complete 
 
 

Advisory Complete 
 
 
 

Advisory 6/30/2024  

 
 
 
1 The Connecting Transmission Owners are Consolidated Edison Company of New York, Inc. (“Con  
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informational purposes. Additional Connecting Transmission Owners or Affected Systems may be identified in the 
Facilities Study for Queue No. 1289 under Attachment P to the ISO OATT.  

C-1  



New York Independent System Operator, Inc. - NYISO Agreements - NYISO Service Agreements - Agreement No. 2843 PPTPP Dvlpmnt Agrmnt NYISO, 
NYPA, & NYTransco 

Effective Date: 5/3/2024 - Docket #: ER24-2165-000 - Page 1 

 
 

SERVICE AGREEMENT NO. 2843 
 

Item 
 

6 
 

7 
 

8 
 
 

9 
 
 

10 
 

11 
 

12 
 

13 
 
 

14 
 

15 
 

16 
 
 
 

17 

 

Milestone Description 
 

File NYISO Quarterly 
Report 

File NYISO Quarterly 
Report 

File NYISO Quarterly 
Report 

Complete negotiation of site 
access for field studies 
related to the Designated 
Project 

File Article VII CECPN 
Application 

File NYISO Quarterly 
Report 

File NYISO Quarterly 
Report 

Article VII CECPN 
Application deemed 
complete 

Submit annual construction 
outage and restoration 
coordination plan for 2026 

File NYISO Quarterly 
Report 

File NYISO Quarterly 
Report 

Notification to the NYISO of 
selected general construction 
contractor(s) for submarine 
transmission and that 
applicable contracting 
agreement(s) are fully 
executed 

 

Responsible  
 Party(ies) 

Designated Entity 
 

Designated Entity 
 

Designated Entity 
 
 

Designated Entity 
 
 

Designated Entity 
 

Designated Entity 
 

Designated Entity 
 

NYPSC 
 
 

Designated Entity 
 

Designated Entity 
 

Designated Entity 
 
 
 

Designated Entity 

 

Type Due Date 
 

Advisory 6/15/2024 
 

Advisory 9/15/2024 
 

Advisory 12/15/2024 
 
 

Advisory 12/31/2024 
 
 

Critical 12/31/2024 
 

Advisory 3/15/2025 
 

Advisory 6/15/2025 
 

Critical 6/30/2025 
 
 

Advisory 8/31/2025 
 

Advisory 9/15/2025 
 

Advisory 12/15/2025 
 
 
 

Advisory 12/31/2025  
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SERVICE AGREEMENT NO. 2843 
 

Item 
 
 
 

18 
 
 
 

19 
 
 
 

20 
 
 
 
 
21 

 

Milestone Description 
 

Complete procurement of 
major electrical equipment 
and materials2 for the 
Designated Entity-owned 
substations3 

Complete procurement of  
major electrical equipment  
and materials for terrestrial  
cable 

Approval of annual  
construction outage and  
restoration coordination plan  
for 20264 

 

Execution of all  
Transmission Project 
Interconnection 
Agreement(s) 

 

Responsible  
 Party(ies) 

 
 

Designated Entity 
 
 
 

Designated Entity 
 

NYISO 
Applicable  

Transmission 
Owner(s) 

Designated Entity  
 NYISO 

Connecting 
Transmission  
 Owner(s) 

 

Type Due Date 
 
 
 

Critical 12/31/2025 
 
 
 

Critical 12/31/2025 
 
 
 

Advisory 12/31/2025 
 
 
 
 

Advisory 6/30/2026  

22 Article VII CECPN granted NYPSC Critical 2/28/2026 

23 
 
24 

File Section 68 application 

File NYISO Quarterly 
Report 

Designated Entity 
 

Designated Entity 

Advisory 2/28/2026 
 

Advisory 3/15/2026  
 
 
 
 
 
 

2 For purposes of the milestones set forth in this Appendix C, “major electrical equipment and materials”  
shall include submarine cables, terrestrial cables and towers, transformers, PARs, shunt reactors, and series reactors,  
as applicable.  Further, “complete procurement” of major electric equipment and materials shall mean that the  
Designated Entity has a valid and effective purchase order, agreement, or commercially recognized instrument with  
a vendor for the design, manufacture, and/or delivery of such equipment and materials, and the Designated Entity  
has paid in full or made all applicable deposits for vendor to begin designing, manufacturing, and/or shipping such  
equipment and materials.  

3 For purposes of the milestones set forth in this Appendix C, “Designated Entity-owned substations” shall  
include: New Shore Road 345 kV-138 kV substation, Ruland Road 345 kV-138 kV substation, and Barrett 345 kV  
substation.  

4 For purposes of the milestones set forth in this Attachment C, the approval of an annual construction  
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outage and restoration coordination plan for the upcoming year does not guarantee that there will not be subsequent  
modifications or cancellations of the requested outages and restorations by the NYISO or applicable Transmission  
Owner.  The scheduling of all outages and restorations will be scheduled, modified, or cancelled pursuant to the  
requirements set forth in the NYISO’s tariffs and procedures, including, but not limited to, the NYISO’s Outage  
Scheduling Manual.  
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SERVICE AGREEMENT NO. 2843 
 

Item 
 
 

25 
 
 
 

26 
 
 
 

27 
 

28 
 
 

29 
 
 
 

30 
 
 
 

31 
 
 
 

32 
 

33 
 

34 

 

Milestone Description 
 

File EM&CP for East 
Garden City to Tremont 
transmission line 
construction segment 

Apply for all federal and  
other permits or approvals  
for East Garden City to  
Tremont transmission line  
construction segment 

Status update meeting with 
NYISO to discuss Article 
VII CECPN 

File NYISO Quarterly 
Report 

Engineering design finalized  
for all Designated Entity- 
owned substations and the  
New Rochelle station and  
submitted to the NYISO 

Engineering design finalized 
for all submarine circuits of 
the Designated Project and 
submitted to the NYISO 

Submit proposed protection 
for the BPS element to 
NPCC for approval (if  
applicable) to the NYISO 

NYPSC order approving  
EM&CP for East Garden 
City to Tremont transmission 
line segment 

Section 68 approval 

Completion of land  
acquisition activities5 for East 
Garden City to Tremont 
construction segment 

 

Responsible  
 Party(ies) 

 

Designated Entity 
 
 
 

Designated Entity 
 
 

Designated Entity  
 NYISO 

 

Designated Entity 
 
 

Designated Entity 
 
 
 

Designated Entity 
 
 
 

Designated Entity 
 
 
 

NYPSC 
 

NYPSC 
 

Designated Entity 

 

Type Due Date 
 
 

Critical 3/31/2026 
 
 
 

Advisory 4/30/2026 
 
 
 

Advisory 4/30/2026 
 

Advisory 6/15/2026 
 
 

Critical 6/30/2026 
 
 
 

Critical 6/30/2026 
 
 
 

Advisory 6/30/2026 
 
 
 

Critical 6/30/2026 
 

Critical 6/30/2026 
 

Advisory 7/31/2026  
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5 For purposes of the milestones set forth in this Appendix C, “completion of land acquisition activities”  
shall mean that the Designated Entity has obtained all necessary documentation demonstrating (i) ownership of a  
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SERVICE AGREEMENT NO. 2843 
 

Item 
 
 

35 
 
 
 
 

36 
 
 
 

37 
 
 
 

38 
 
 
 
 

39 
 
 
 

40 
 
 

41 

 

Milestone Description 
 

Submit annual construction 
outage and restoration 
coordination plan for 2027 

Notification to the NYISO of 
selected general construction 
contractor(s) for East Garden 
City to Tremont transmission 
line and that applicable 
contracting agreement(s) are 
fully executed 

File NYISO Quarterly 
Report 

Provide notice to the NYISO 
confirming that all major 
electrical equipment and 
materials for the New Shore 
Road substation are 
available6 

Provide notice to the NYISO 
confirming that all major 
electrical equipment and  
materials for the Ruland 
Road substation are available 

Construction mobilization7 

for East Garden City to 
Tremont transmission line 
construction segment 

File NYISO Quarterly 
Report 

 

Responsible  
 Party(ies) 

 

Designated Entity 
 
 
 
 

Designated Entity 
 
 
 

Designated Entity 
 
 
 

Designated Entity 
 
 
 
 

Designated Entity 
 
 
 

Designated Entity 
 
 

Designated Entity 

 

Type Due Date 
 
 

Advisory 8/31/2026 
 
 
 
 

Advisory 8/31/2026 
 
 
 

Advisory 9/15/2026 
 
 
 

Advisory 9/30/2026 
 
 
 
 

Advisory 9/30/2026 
 
 
 

Critical 9/30/2026 
 
 

Advisory 12/15/2026  
 
 
 
 
 

site, (ii) a leasehold interest in a site, or (iii) a right to develop a site for the purpose of constructing a transmission  
facility.  

6 For purposes of this milestone, major electrical equipment and materials shall be “available” if they are (i) 
located on the appropriate construction site or designated marshalling yard(s) in reasonable proximity to the site where 
it will be installed, (ii) located in the Designated Entity’s warehouse or other inventory stocking location of the 
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Designated Entity, or (iii) on order from the vendor with a scheduled delivery date prior to the time scheduled for its 
use in the applicable transmission facility.  

7 For purposes of this milestone, “construction mobilization” means activation of the contractor’s physical 
and workforce resources to the construction site of any portion of the Transmission Project.  
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SERVICE AGREEMENT NO. 2843  
 

Item Milestone Description Responsible Type Due Date 
Party(ies)  

Notification to the NYISO of  
selected general construction  
contractor(s) for New Shore  

42 Road substation and that Designated Entity Advisory 12/31/2026 
applicable contracting  
agreement(s) are fully  
executed  
Notification to the NYISO of  
selected general construction  
contractor(s) for Ruland  

43 Road substation and that Designated Entity Advisory 12/31/2026 
applicable contracting 
agreement(s) are fully 
executed 

 
 
44 
 
 
 

45 
 
 

46 
 
 

47 
 

48 
 
 

49 

Approval of annual  
construction outage and  
restoration coordination plan  
for 2027 

Commence construction of 
East Garden City to Tremont 
transmission line 
construction segment 

Construction mobilization 
for the New Shore Road 
substation 

Construction mobilization 
for the Ruland Road 
substation 

File NYISO Quarterly 
Report 

Provide notice to the NYISO 
confirming that all major 
electrical equipment and  
materials for the Barrett 345  
kV substation are available 

NYISO 
Applicable  

Transmission 
Owner(s) 

 

Designated Entity 
 
 

Designated Entity 
 
 

Designated Entity 
 

Designated Entity 
 
 

Designated Entity 

 
 

Advisory 12/31/2026 
 
 
 

Critical 1/31/2027 
 
 

Critical 1/31/2027 
 
 

Critical 1/31/2027 
 

Advisory 3/15/2027 
 
 

Advisory 3/31/2027  
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SERVICE AGREEMENT NO. 2843 
 

Item 
 
 
 
 

50 
 
 
 

51 
 

52 
 
 

53 
 
 

54 
 

55 
 

56 
 
 

57 
 
 

58 
 

59 
 

60 

 

Milestone Description 
 

Notification to the NYISO of 
selected general construction 
contractor(s) for the Barrett 
345 kV substation and that 
applicable contracting 
agreement(s) are fully 
executed 

File NYISO Quarterly 
Report 

Completion of land 
acquisition activities for the 
Designated Project 

Demonstrate adequate  
financing for the Designated 
Project to the NYISO8 

Construction mobilization 
for the Barrett 345 kV 
substation 

Commence construction of  
the Ruland Road substation 

Commence construction of  
the Barrett 345 kV substation 

Submit an annual 
construction outage and  
restoration coordination plan 
for 2028 

File NYISO Quarterly 
Report 

Commence construction of 
the New Shore Road 
substation 

File NYISO Quarterly 
Report 

 

Responsible  
 Party(ies) 

 
 
 

Designated Entity 
 
 
 

Designated Entity 
 

Designated Entity 
 
 

Designated Entity 
 
 

Designated Entity 
 

Designated Entity 
 

Designated Entity 
 
 

Designated Entity 
 
 

Designated Entity 
 

Designated Entity 
 

Designated Entity 

 

Type Due Date 
 
 
 
 

Advisory 5/31/2027 
 
 
 

Advisory 6/15/2027 
 

Advisory 6/30/2027 
 
 

Critical 6/30/2027 
 
 

Critical 6/30/2027 
 

Critical 7/31/2027 
 

Critical 7/31/2027 
 
 

Advisory 8/31/2027 
 
 

Advisory 9/15/2027 
 

Critical 11/30/2027 
 

Advisory 12/15/2027  
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8 For purposes of the milestone, the Designated Entity shall demonstrate that it has access to sufficient 
capital reasonably necessary to complete the Designated Project.  
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SERVICE AGREEMENT NO. 2843 
 

Item 
 
 
 
61 
 
 

62 
 
 

63 
 
 
 

64 
 
 
 
 

65 
 
 
 

66 
 

67 
 

68 
 

69 
 
 

70 
 
 

71 

72 
 

Milestone 
Description 

 
 

Approval of 
construction 
outage and 
restoration 
coordination plan for 
2028 

 
File NYISO 
Quarterly 
Report 

Provide notice to the 
NYISO confirming 
that all major 
electrical 
equipment and 
materials for the 
New 
Rochelle station are 
available 

Complete all 
environmental field 
studies for 
transmission and 
substation EM&CPs 

Notification to the 
NYISO of selected 
general construction 
contractor(s) for the 
New 
Rochelle station 
and that  
applicable 
contracting  
agreement(s) are 
fully  
executed 

File NYISO Quarterly Report 

Construction mobilization  
for the New Rochelle station 

Obtain NPCC approval of the protection for 
the BPS element (if applicable) 

Commence construction of  
the New Rochelle station 

Submit an annual 
construction outage and  
restoration coordination plan for 2029 

File NYISO Quarterly Report 

File Final EM&CP 
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Responsibl
e  
 Party(ies) 

NYISO 
Applicable  

Transmissio
n 

Owner(s) 

Designated Entity 
 
 

Designated Entity 
 
 
 

Designated Entity 
 
 
 
 

Designated Entity 
 
 
 

Designated Entity 
 

Designated Entity 
 

Designated Entity 
 

Designated Entity 
 
 

Designated Entity 

Designated Entity  

Designated Entity 

 

Type Due 
Date 

 
 
 

Advisory
 12/31/2
027 

 
 

Advisory
 3/15/2
028 

 
 

Advisory
 3/31/2
028 

 
 
 

Advisory
 3/31/2
028 

 
 
 
 

Advisory
 5/31/2
028 

 
 
 

Advisory
 6/15/2
028 

 

Critical
 6/30/2
028 

 

Advisory 6/30/2028 
 

Critical 7/31/2028 
 
 

Advisory 8/31/2028 

Advis

ory 9/15/2028  

 Criti

cal  9/30/2028  
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SERVICE AGREEMENT NO. 2843 
 

Item 
 

73 
 
 

74 
 
 
 

75 
 
 

76 
 

77 
 
 

78 
 
 
 

79 
 
 
 

80 
 
 

81 
 

82 
 
 

83 

 

Milestone Description 
 

File NYISO Quarterly 
Report 

Complete installation of 
conduit and/or cable for 45 
cumulative miles of 
transmission lines 

 
Approval of construction 
outage and restoration 
coordination plan for 2029 

 
NYPSC order approving 
final EM&CP 

File NYISO Quarterly 
Report 

Complete installation of 
conduit and/or cable for 60 
cumulative miles of 
transmission lines 

Engineering design finalized 
for all terrestrial transmission 
lines of the Designated 
Project and submitted to the 
NYISO 

Complete installation of 
conduit and/or cable for 75 
cumulative miles of 
transmission lines 

File NYISO Quarterly 
Report 

Construction mobilization  
for submarine transmission  
line 

Submit an annual 
construction outage and  
restoration coordination plan 
for 2030 

 

Responsible  
 Party(ies) 

Designated Entity 
 
 

Designated Entity 
 

NYISO 
Applicable  

Transmission 

Owner(s)  

 NYPSC 
 

Designated Entity 
 
 

Designated Entity 
 
 
 

Designated Entity 
 
 
 

Designated Entity 
 
 

Designated Entity 
 

Designated Entity 
 
 

Designated Entity 

 

Type Due Date 
 

Advisory 12/15/2028 
 
 

Advisory 12/31/2028 
 
 
 

Advisory 12/31/2028 
 
 

Critical 1/31/2029 
 

Advisory 3/15/2029 
 
 

Advisory 3/31/2029 
 
 
 

Critical 4/30/2029 
 
 
 

Advisory 5/31/2029 
 
 

Advisory 6/15/2029 
 

Critical 6/30/2029 
 
 

Advisory 8/31/2029  
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SERVICE AGREEMENT NO. 2843 
 

Item 
 
 

84 
 
 

85 
 

86 
 
 

87 
 
 
 
88 
 

89 
 
 

90 
 
 
 

91 
 
 

92 

 

Milestone Description 
 

Complete installation of 
conduit and/or cable for 90 
cumulative miles of 
transmission lines 

File NYISO Quarterly 
Report 

File NYISO Quarterly 
Report 

 
Approval of construction 
outage and restoration 
coordination plan for 2030 

 
Completion of Network  
Upgrade Facilities identified  
in the TIP Facilities Study 

File NYISO Quarterly 
Report 

Construction completion for 
Designated Entity-owned 
substations and the New 
Rochelle station in the 
Designated Project9 

Submit final energization  
plan to the NYISO and the  
Applicable Transmission  
Owner(s) 

Construction completion of 
all transmission lines in the 
Designated Project 

 

Responsible  
 Party(ies) 

 

Designated Entity 
 
 

Designated Entity 
 

Designated Entity 

NYISO 
Applicable  

Transmission 
Owner(s) 

Connecting  
Transmission 

Owner(s) 

Designated Entity 
 
 

Designated Entity 
 
 
 

Designated Entity 
 
 

Designated Entity 

 

Type Due Date 
 
 

Advisory 8/31/2029 
 
 

Advisory 9/15/2029 
 

Advisory 12/15/2029 
 
 

Advisory 12/31/2029 
 
 
 

Advisory 12/31/2029 
 

Advisory 3/15/2030 
 
 

Critical 5/1/2030 
 
 

Four (4) weeks prior to the 
Critical final energization of the 

Designated Project 
 

Critical 5/15/2030  
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9 For purposes of the milestones set forth in this Appendix C, “completion” means completion of all work 
necessary for the facilities to be ready for testing and may exclude the final construction work to connect such 
transmission facilities to the New York State Transmission System and testing activities.  
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SERVICE AGREEMENT NO. 2843 
 

Item 
 
 
 

93 
 
 
 
 

94 

 

Milestone Description 
 

Perform final connections to 
the New York State 
Transmission System and  
complete verification and  
testing in accordance with  
the final energization plan 

Required Designated Project 
In-Service Date / Required 
Transmission Project 
Required In-Service Date 

 

Responsible Type Due Date 
Party(ies) 

 

Designated Entity 
Connecting 

Critical 5/29/203010 
Transmission 

Owner(s) 
 
 
 

Designated Entity Critical 5/31/2030  
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10 This milestone shall be completed in accordance with the final energization plan but no later than two (2) 

calendar days prior to the Required Designated Project In-Service Date (i.e., Milestone No. 94).  
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SERVICE AGREEMENT NO. 2843 
 

Appendix D 

Cost Cap  

The Designated Entity submitted a soft Cost Cap for the Included Capital Costs (as  
defined in Section 31.4.5.1.8.1 of the ISO OATT) of the Designated Project as a part of its  
proposed solution to the Long Island Offshore Wind Export Public Policy Transmission Need. 
The NYISO considered the soft Cost Cap in selecting the Transmission Project as the more 
efficient or cost-effective solution.  In accordance with Article 15.3 of the Agreement and the 
provisions of the ISO OATT, the details of the Designated Entity’s Cost Cap for the Included 
Capital Costs of the Designated Project are set forth in this Appendix D.  

Cost Cap  

The Designated Entity’s Cost Cap for the Included Capital Costs of the Designated  
Project equals $2,639,763,454, which is based on the Included Capital Costs of $2,553,950,711  
plus an escalation factor of 2% per annum for the period of time between project submission  
(October 11, 2021) and project selection (June 20, 2023) as contained in the Designated Entity’s  
submittal in the NYISO’s Public Policy Transmission Planning Process.  Except as provided in  
Article 15.3 of this Agreement or Section 6.10.6.3 of the ISO OATT, responsibility for Included  
Capital Costs, as defined in Section 31.4.5.1.8.1 of the ISO OATT, greater than this Cost Cap  
will be shared between the Designated Entity and ratepayers based on the cost sharing  
percentage set forth below.  As permitted by Section 31.4.5.1.8 of the ISO OATT, the  
Designated Entity made the following elections in defining certain real estate costs as Included  
Capital Costs:  

•   Real estate costs for existing rights of way that are related to transmission lines but are  
 not owned by the Designated Entity are not included in the Included Capital Costs.  

Cost Cap Risk Sharing  

The defined percentage for the sharing of Included Capital Costs greater than the Cost 
Cap between the Designated Entity and ratepayers is as follows:  

Designated Entity’s Responsibility = 20% of Included Capital Costs above the Cost Cap 

Ratepayers’ Responsibility = 80% of Included Capital Costs above the Cost Cap  

As required by Article 15.3 of this Agreement, the Designated Entity further agrees to implement the 
Cost Cap in accordance with Section 6.10.6.3 of Rate Schedule 10.  

Cost Cap Excusing Conditions  
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Consistent with Article 15.3 of the Agreement, the Designated Entity may recover costs 
above its agreed-upon Cost Cap resulting from one of the following excusing conditions but only to 
the extent the costs arise from one or more of the following excusing condition:  
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SERVICE AGREEMENT NO. 2843  
 

1.  Designated Project changes, delays, or additional costs that are due to the actions  
or omissions of the NYISO, Connecting Transmission Owner(s), Interconnecting  
Transmission Owner(s), Affected Transmission Owner(s), or other Designated  
Entity(ies) responsible for completing other parts of the Transmission Project;  

2. A Force Majeure event as defined in this Agreement and subject to the Force 
Majeure requirements in Section 15.5 of this Agreement; 

3. Changes in laws or regulations, including but not limited to applicable taxes; 

4. Material modifications to scope or routing arising from siting processes under 
Public Service Law Article VII or applicable local laws as determined by the New  
York State Public Service Commission or local governments respectively; and  

5.  Actions or inactions of regulatory or governmental entities, and court orders.  
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