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AMENDED AND RESTATED STANDARD LARGE GENERATOR  

 INTERCONNECTION AGREEMENT  

 

THIS AMENDED AND RESTATED STANDARD LARGE GENERATOR  

INTERCONNECTION AGREEMENT (“Agreement”) is made and entered into this 28th day  

of October 2020, by and among Stony Creek Energy LLC, a limited liability company organized  

and existing under the laws of the State of Delaware (“Developer” with a Large Generating  

Facility), the New York Independent System Operator, Inc., a not-for-profit corporation  

organized and existing under the laws of the State of New York (“NYISO”), and New York State  

Electric & Gas Corporation a corporation organized and existing under the laws of the State of  

New York (“Connecting Transmission Owner”).  Developer, the NYISO, or Connecting  

Transmission Owner each may be referred to as a “Party” or collectively referred to as the  

“Parties.”  

 

RECITALS  

 

WHEREAS, NYISO operates the New York State Transmission System and Connecting  
Transmission Owner owns certain facilities included in the New York State Transmission  
System;  

 

WHEREAS, Developer intends to own, lease and/or control and operate the Generating Facility 

identified as a Large Generating Facility in Appendix C to this Agreement; and,  

WHEREAS, Developer, NYISO, and Connecting Transmission Owner have agreed to enter into 

this Agreement for the purpose of interconnecting the Large Generating Facility with the New York 

State Transmission System;  
 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, it 
is agreed:  

ARTICLE 1.   DEFINITIONS  

Whenever used in this Agreement with initial capitalization, the following terms shall have the  

meanings specified in this Article 1.  Terms used in this Agreement with initial capitalization that are 

not defined in this Article 1 shall have the meanings specified in Section 1 of the ISO OATT, Section 
30.1 of Attachment X of the ISO OATT, Section 25.1.2 of Attachment S of the ISO  

OATT, the body of the LFIP or the body of this Agreement.  

Affected System shall mean an electric system other than the transmission system owned, 

controlled or operated by the Connecting Transmission Owner that may be affected by the 

proposed interconnection.  

Affected System Operator shall mean the entity that operates an Affected System.  

Affected Transmission Owner shall mean the New York public utility or authority (or its  
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Tariff, and (ii) owns, leases or otherwise possesses an interest in a portion of the New York State 
Transmission System where System Deliverability Upgrades, System Upgrade Facilities, or  

Network Upgrade Facilities are or will be installed pursuant to Attachment P, Attachment X, 
Attachment Z, or Attachment S to the ISO OATT.  

Affiliate shall mean, with respect to a person or entity, any individual, corporation, partnership, 

firm, joint venture, association, joint-stock company, trust or unincorporated organization,  

directly or indirectly controlling, controlled by, or under common control with, such person or 

entity.  The term “control” shall mean the possession, directly or indirectly, of the power to direct 

the management or policies of a person or an entity.  A voting interest of ten percent or more shall 

create a rebuttable presumption of control.  

Ancillary Services shall mean those services that are necessary to support the transmission of 
Capacity and Energy from resources to Loads while maintaining reliable operation of the New 
York State Transmission System in accordance with Good Utility Practice.  

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 

local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 
administrative orders, permits and other duly authorized actions of any Governmental Authority, 

including but not limited to Environmental Law.  

Applicable Reliability Councils shall mean the NERC, the NPCC and the NYSRC.  

Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable  

Reliability Councils, and the Transmission District to which the Developer’s Large Generating  

Facility is directly interconnected, as those requirements and guidelines are amended and  

modified and in effect from time to time; provided that no Party shall waive its right to challenge  

the applicability or validity of any requirement or guideline as applied to it in the context of this  

Agreement.  

Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment Facilities  

and the Developer’s Attachment Facilities.  Collectively, Attachment Facilities include all  

facilities and equipment between the Large Generating Facility and the Point of Interconnection,  

including any modification, additions or upgrades that are necessary to physically and  

electrically interconnect the Large Generating Facility to the New York State Transmission  

System.  Attachment Facilities are sole use facilities and shall not include Stand Alone System  

Upgrade Facilities, Distribution Upgrades, System Upgrade Facilities or System Deliverability  

Upgrades.  

Base Case shall mean the base case power flow, short circuit, and stability data bases used for the 

Interconnection Studies by NYISO, Connecting Transmission Owner or Developer;  

described in Section 30.2.3 of the Standard Large Facility Interconnection Procedures.  

Breach shall mean the failure of a Party to perform or observe any material term or condition of 
this Agreement.  
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Business Day shall mean Monday through Friday, excluding federal holidays.  

Byway shall mean all transmission facilities comprising the New York State Transmission  

System that are neither Highways nor Other Interfaces.  All transmission facilities in Zone J and 

Zone K are Byways.  

Calendar Day shall mean any day including Saturday, Sunday or a federal holiday.  

Capacity Region shall mean one of four subsets of the Installed Capacity statewide markets  

comprised of (1) Rest of State (i.e., Load Zones A through F); (2) Lower Hudson Valley (i.e.,  

Load Zones G, H and I); (3) New York City (i.e., Load Zone J); and (4) Long Island (i.e., Load  

Zone K) , except for Class Year Interconnection Facility Studies conducted prior to Class Year  

2012, for which “Capacity Region” shall be defined as set forth in Section 25.7.3 of Attachment  

S to the ISO OATT.  

Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided by  

NYISO to Developers that satisfy the NYISO Deliverability Interconnection Standard or that are  

otherwise eligible to receive CRIS in accordance with Attachment S to the ISO OATT; such  

service being one of the eligibility requirements for participation as a NYISO Installed Capacity  

Supplier.  

Class Year Deliverability Study shall mean an assessment, conducted by the NYISO staff in  

cooperation with Market Participants, to determine whether System Deliverability Upgrades are  

required for Class Year CRIS Projects under the NYISO Deliverability Interconnection Standard.  

Commercial Operation shall mean the status of a Large Generating Facility that has  
commenced generating electricity for sale, excluding electricity generated during Trial  
Operation.  

Commercial Operation Date of a unit shall mean the date on which the Large Generating  

Facility commences Commercial Operation as agreed to by the Parties, notice of which must be 

provided to the NYISO in the form of Appendix E-2 to this Agreement.  

Confidential Information shall mean any information that is defined as confidential by 
Article 22 of this Agreement.  

Connecting Transmission Owner shall mean the New York public utility or authority (or its 

designated agent) that (i) owns facilities used for the transmission of Energy in interstate  

commerce and provides Transmission Service under the Tariff, (ii) owns, leases or otherwise 

possesses an interest in the portion of the New York State Transmission System or Distribution 

System at the Point of Interconnection, and (iii) is a Party to this Agreement.  

Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and  

equipment owned, controlled or operated by the Connecting Transmission Owner from the Point  

of Change of Ownership to the Point of Interconnection as identified in Appendix A to the  
Standard Large Generator Interconnection Agreement, including any modifications, additions or  

upgrades to such facilities and equipment.  Connecting Transmission Owner’s Attachment  
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Facilities are sole use facilities and shall not include Stand Alone System Upgrade Facilities, 
System Upgrade Facilities, or System Deliverability Upgrades.  

Contingent Facilities shall mean those Attachment Facilities and System Upgrade Facilities 

and/or System Deliverability Upgrades associated with Class Year Projects upon which the Large 

Facility’s Class Year Project Cost Allocations are dependent, and if delayed or not built, could 

impact the actual costs and timing of the Large Facility’s Project Cost Allocation for System 

Upgrade Facilities or System Deliverability Upgrades.  

Control Area shall mean an electric power system or combination of electric power systems to  

which a common automatic generation control scheme is applied in order to:  (1) match, at all  

times, the power output of the Generators within the electric power system(s) and capacity and  

energy purchased from entities outside the electric power system(s), with the Load within the  

electric power system(s); (2) maintain scheduled interchange with other Control Areas, within  

the limits of Good Utility Practice; (3) maintain the frequency of the electric power system(s)  

within reasonable limits in accordance with Good Utility Practice; and (4) provide sufficient  

generating capacity to maintain Operating Reserves in accordance with Good Utility Practice.  A 

Control Area must be certified by the NPCC.  

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in 

accordance with Article 17 of this Agreement.  

Developer shall mean an Eligible Customer developing a Large Generating Facility, proposing to 

connect to the New York State Transmission System, in compliance with the NYISO  

Minimum Interconnection Standard.  

Developer’s Attachment Facilities shall mean all facilities and equipment, as identified in  

Appendix A of this Agreement, that are located between the Large Generating Facility and the 

Point of Change of Ownership, including any modification, addition, or upgrades to such  

facilities and equipment necessary to physically and electrically interconnect the Large  

Generating Facility to the New York State Transmission System.  Developer’s Attachment  

Facilities are sole use facilities.  

Distribution System shall mean the Connecting Transmission Owner’s facilities and equipment  

used to distribute electricity that are subject to FERC jurisdiction, and are subject to the  

NYISO’s Large Facility Interconnection Procedures in Attachment X to the ISO OATT or Small  

Generator Interconnection Procedures in Attachment Z to the ISO OATT under FERC Order  

Nos. 2003 and/or 2006.  The term Distribution System shall not include LIPA’s distribution  

facilities.  

Distribution Upgrades shall mean the additions, modifications, and upgrades to the Connecting  

Transmission Owner’s Distribution System at or beyond the Point of Interconnection to facilitate  

interconnection of a Large Facility or Small Generating Facility and render the transmission  

service necessary to affect the Developer’s wholesale sale of electricity in interstate commerce.  

Distribution Upgrades do not include Attachment Facilities, System Upgrade Facilities, or  

System Deliverability Upgrades.  Distribution Upgrades are sole use facilities and shall not  
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include Stand Alone System Upgrade Facilities, System Upgrade Facilities, or System 
Deliverability Upgrades.  

Effective Date shall mean the date on which this Agreement becomes effective upon execution by 

the Parties, subject to acceptance by the Commission, or if filed unexecuted, upon the date 

specified by the Commission.  

Emergency State shall mean the condition or state that the New York State Power System is in 
when an abnormal condition occurs that requires automatic or immediate manual action to  

prevent or limit loss of the New York State Transmission System or Generators that could  

adversely affect the reliability of the New York State Power System.  

Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by  

NYISO to interconnect the Developer’s Large Generating Facility to the New York State  

Transmission System or to the Distribution System in accordance with the NYISO Minimum  

Interconnection Standard, to enable the New York State Transmission System to receive Energy  

and Ancillary Services from the Large Generating Facility, pursuant to the terms of the ISO  

OATT.  

Environmental Law shall mean Applicable Laws and Regulations relating to pollution or 
protection of the environment or natural resources.  

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C.  §§ 791a et seq. 

(“FPA”).  

FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its successor.  

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war,  

insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or  

equipment, any order, regulation or restriction imposed by governmental, military or lawfully  

established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure  

event does not include acts of negligence or intentional wrongdoing by the Party claiming Force  

Majeure.  

Generating Facility shall mean Developer’s device for the production and/or storage for later 

injection of electricity identified in the Interconnection Request, but shall not include the  

Developer’s Attachment Facilities or Distribution Upgrades.  

Generating Facility Capacity shall mean the net seasonal capacity of the Generating Facility 
and the aggregate net seasonal capacity of the Generating Facility where it includes multiple 
energy production devices.  

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved  

by a significant portion of the electric industry during the relevant time period, or any of the  

practices, methods and acts which, in the exercise of reasonable judgment in light of the facts  

known at the time the decision was made, could have been expected to accomplish the desired  
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or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts 
generally accepted in the region.  

Governmental Authority shall mean any federal, state, local or other governmental regulatory  

or administrative agency, court, commission, department, board, or other governmental  

subdivision, legislature, rulemaking board, tribunal, or other governmental authority having  

jurisdiction over any of the Parties, their respective facilities, or the respective services they  

provide, and exercising or entitled to exercise any administrative, executive, police, or taxing  

authority or power; provided, however, that such term does not include Developer, NYISO,  

Affected Transmission Owner, Connecting Transmission Owner, or any Affiliate thereof.  

Hazardous Substances shall mean any chemicals, materials or substances defined as or  

included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 

“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” “toxic 

substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or words of 

similar meaning and regulatory effect under any applicable Environmental Law, or any other 

chemical, material or substance, exposure to which is prohibited, limited or regulated by any 

applicable Environmental Law.  

Highway shall mean 115 kV and higher transmission facilities that comprise the following  

NYCA interfaces:  Dysinger East, West Central, Volney East, Moses South, Central East/Total  

East, and UPNY-ConEd, and their immediately connected, in series, bulk power system facilities  

in New York State.  Each interface shall be evaluated to determine additional “in series”  

facilities, defined as any transmission facility higher than 115 kV that (a) is located in an  

upstream or downstream zone adjacent to the interface and (b) has a power transfer distribution  

factor (DFAX) equal to or greater than five percent when the aggregate of generation in zones or  

systems adjacent to the upstream zone or zones that define the interface is shifted to the  

aggregate of generation in zones or systems adjacent to the downstream zone or zones that define  

the interface.  In determining “in series” facilities for Dysinger East and West Central interfaces,  

the 115 kV and 230 kV tie lines between NYCA and PJM located in LBMP Zones A and B shall  

not participate in the transfer.  Highway transmission facilities are listed in ISO Procedures.  

Initial Synchronization Date shall mean the date upon which the Large Generating Facility is 

initially synchronized and upon which Trial Operation begins, notice of which must be provided to 

the NYISO in the form of Appendix E-1.  

In-Service Date shall mean the date upon which the Developer reasonably expects it will be  

ready to begin use of the Connecting Transmission Owner’s Attachment Facilities to obtain back 

feed power.  

Interconnection Facilities Study shall mean a study conducted by NYISO or a third party  

consultant for the Developer to determine a list of facilities (including Connecting Transmission  

Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities and System  

Deliverability Upgrades as identified in the Interconnection System Reliability Impact Study),  

the cost of those facilities, and the time required to interconnect the Large Generating Facility  
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Interconnection Facilities Study Agreement (“Class Year Study Agreement”) shall mean the 
form of agreement contained in Appendix 2 of the Standard Large Facility Interconnection  
Procedures for conducting the Interconnection Facilities Study.  

Interconnection Request shall mean a Developer’s request, in the form of Appendix 1 to the  

Standard Large Facility Interconnection Procedures, in accordance with the Tariff, to  

interconnect a new Large Generating Facility to the New York State Transmission System or to  

the Distribution System, or to materially increase the capacity of, or make a material  

modification to the operating characteristics of, an existing Large Generating Facility that is  

interconnected with the New York State Transmission System or with the Distribution System.  

Interconnection Study shall mean any of the following studies: the Optional Interconnection 
Feasibility Study, the Interconnection System Reliability Impact Study, and the Interconnection 
Facilities Study described in the Standard Large Facility Interconnection Procedures.  

Interconnection System Reliability Impact Study (“SRIS”) shall mean an engineering study,  

conducted in accordance with Section 30.7 of the Standard Large Facility Interconnection  

Procedures, that evaluates the impact of the proposed Large Generating Facility on the safety and  

reliability of the New York State Transmission System and, if applicable, an Affected System, to  

determine what Attachment Facilities, Distribution Upgrades and System Upgrade Facilities are  

needed for the proposed Large Generating Facility of the Developer to connect reliably to the  

New York State Transmission System or to the Distribution System in a manner that meets the  

NYISO Minimum Interconnection Standard in Attachment X to the ISO OATT.  

IRS shall mean the Internal Revenue Service.  

Large Generating Facility shall mean a Generating Facility having a Generating Facility 

Capacity of more than 20 MW.  

Material Modification shall mean those modifications that have a material impact on the cost or 

timing of any Interconnection Request with a later queue priority date.  

Metering Equipment shall mean all metering equipment installed or to be installed at the Large 
Generating Facility pursuant to this Agreement at the metering points, including but not limited to 

instrument transformers, MWh-meters, data acquisition equipment, transducers, remote  

terminal unit, communications equipment, phone lines, and fiber optics.  

NERC shall mean the North American Electric Reliability Council or its successor organization.  

New York State Transmission System shall mean the entire New York State electric  

transmission system, which includes (i) the Transmission Facilities Under ISO Operational 

Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining 

transmission facilities within the New York Control Area.  

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 

connection with this Agreement or its performance.  
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NYISO Deliverability Interconnection Standard - The standard that must be met, unless  
otherwise provided for by Attachment S to the ISO OATT, by (i) any generation facility larger  

than 2MW in order for that facility to obtain CRIS; (ii) any Class Year Transmission Project; (iii) 

any entity requesting External CRIS Rights, and (iv) any entity requesting a CRIS transfer  

pursuant to Section 25.9.5 of Attachment S to the ISO OATT.  To meet the NYISO  

Deliverability Interconnection Standard, the Developer must, in accordance with the rules in  

Attachment S to the ISO OATT, fund or commit to fund any System Deliverability Upgrades 

identified for its project in the Class Year Deliverability Study.  

NYISO Minimum Interconnection Standard - The reliability standard that must be met by  

any generation facility or Class Year Transmission Project that is subject to NYISO’s Large  

Facility Interconnection Procedures in Attachment X to the ISO OATT or the NYISO’s Small  

Generator Interconnection Procedures in Attachment Z, that is proposing to connect to the New  

York State Transmission System or Distribution System, to obtain ERIS.  The Minimum  

Interconnection Standard is designed to ensure reliable access by the proposed project to the  

New York State Transmission System or to the Distribution System.  The Minimum  

Interconnection Standard does not impose any deliverability test or deliverability requirement on  

the proposed interconnection.  

NYSRC shall mean the New York State Reliability Council or its successor organization.  

Other Interfaces shall mean the following interfaces into Capacity Regions: Lower Hudson  

Valley [i.e., Rest of State (Load Zones A-F) to Lower Hudson Valley (Load Zones G, H and I)]; 

New York City [i.e., Lower Hudson Valley (Load Zones G, H and I) to New York City (Load Zone 

J)]; and Long Island [i.e., Lower Hudson Valley (Load Zones G, H and I) to Long Island (Load 

Zone K)], and the following Interfaces between the NYCA and adjacent Control Areas: PJM to 

NYISO, ISO-NE to NYISO, Hydro-Quebec to NYISO, and Norwalk Harbor  

(Connecticut) to Northport (Long Island) Cable.  

Party or Parties shall mean NYISO, Connecting Transmission Owner, or Developer or any 
combination of the above.  

Point of Change of Ownership shall mean the point, as set forth in Appendix A to this 

Agreement, where the Developer’s Attachment Facilities connect to the Connecting 

Transmission Owner’s Attachment Facilities.  

Point of Interconnection shall mean the point, as set forth in Appendix A to this Agreement, 
where the Attachment Facilities connect to the New York State Transmission System or to the 
Distribution System.  

Provisional Interconnection Service shall mean interconnection service provided by the ISO 

associated with interconnecting the Developer’s Large Facility to the New York State  

Transmission System (or Distribution System as applicable) and enabling the transmission  

system to receive electric energy from the Large Facility at the Point of Interconnection,  

pursuant to the terms of the Provisional Large Facility Interconnection Agreement and, if  

applicable, the ISO OATT.  
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Provisional Large Facility Interconnection Agreement shall mean the interconnection  

agreement for Provisional Interconnection Service established between the ISO, Connecting  

Transmission Owner(s) and the Developer.  This agreement shall take the form of the Large  

Generator Interconnection Agreement, modified for provisional purposes and type of facility.  

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a  
Party under this Agreement, efforts that are timely and consistent with Good Utility Practice and  
are otherwise substantially equivalent to those a Party would use to protect its own interests.  

Retired: A Generator that has permanently ceased operating on or after May 1, 2015 either: i) 

pursuant to applicable notice; or ii) as a result of the expiration of its Mothball Outage or its ICAP 

Ineligible Forced Outage.  

Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed  

with the Commission, and as amended or supplemented from time to time, or any successor tariff  

thereto.  

Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that are not part  

of an Affected System that a Developer may construct without affecting day-to-day operations of  

the New York State Transmission System during their construction.  NYISO, the Connecting  

Transmission Owner and the Developer must agree as to what constitutes Stand Alone System  

Upgrade Facilities and identify them in Appendix A to this Agreement.  If NYISO, the  

Connecting Transmission Owner and the Developer disagree about whether a particular System  

Upgrade Facility is a Stand Alone System Upgrade Facility, NYISO and the Connecting  

Transmission Owner must provide the Developer a written technical explanation outlining why  

NYISO and the Connecting Transmission Owner does not consider the System Upgrade Facility  

to be a Stand Alone System Upgrade Facility within fifteen (15) days of its determination.  

Standard Large Facility Interconnection Procedures (“Large Facility Interconnection 

Procedures” or “LFIP”) shall mean the interconnection procedures applicable to an  

Interconnection Request pertaining to a Large Generating Facility that are included in  
Attachment X of the ISO OATT.  

Standard Large Generator Interconnection Agreement (“LGIA”) shall mean this  

Agreement, which is the form of interconnection agreement applicable to an Interconnection  

Request pertaining to a Large Generating Facility, that is included in Appendix 4 to Attachment X 
of the ISO OATT.  

System Deliverability Upgrades shall mean the least costly configuration of commercially 

available components of electrical equipment that can be used, consistent with Good Utility 

Practice and Applicable Reliability Requirements, to make the modifications or additions to 

Byways and Highways and Other Interfaces on the existing New York State Transmission  

System and Distribution System that are required for the proposed project to connect reliably to the 

system in a manner that meets the NYISO Deliverability Interconnection Standard at the requested 

level of Capacity Resource Interconnection Service.  
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System Protection Facilities shall mean the equipment, including necessary protection signal  

communications equipment, required to (1) protect the New York State Transmission System  

from faults or other electrical disturbances occurring at the Large Generating Facility and (2)  

protect the Large Generating Facility from faults or other electrical system disturbances  

occurring on the New York State Transmission System or on other delivery systems or other  

generating systems to which the New York State Transmission System is directly connected.  

System Upgrade Facilities shall mean the least costly configuration of commercially available  

components of electrical equipment that can be used, consistent with Good Utility Practice and  

Applicable Reliability Requirements, to make the modifications to the existing transmission  

system that are required to maintain system reliability due to:  (i) changes in the system,  

including such changes as load growth and changes in load pattern, to be addressed in the form  

of generic generation or transmission projects; and (ii) proposed interconnections.  In the case of  

proposed interconnection projects, System Upgrade Facilities are the modifications or additions  

to the existing New York State Transmission System that are required for the proposed project to  

connect reliably to the system in a manner that meets the NYISO Minimum Interconnection  

Standard.  

Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the  

Commission, and as amended or supplemented from time to time, or any successor tariff.  

Trial Operation shall mean the period during which Developer is engaged in on-site test  

operations and commissioning of the Large Generating Facility prior to Commercial Operation.  

ARTICLE 2.   EFFECTIVE DATE, TERM AND TERMINATION  

2.1 Effective Date. 

This Agreement shall become effective upon execution by the Parties, subject to  

acceptance by FERC, or if filed unexecuted, upon the date specified by FERC.  The NYISO and 

Connecting Transmission Owner shall promptly file this Agreement with FERC upon execution in 

accordance with Article 3.  

2.2 Term of Agreement. 

Subject to the provisions of Article 2.3, this Agreement shall remain in effect for a period of 

twenty (20) years from the Effective Date and shall be automatically renewed for each  

successive one-year period thereafter.  

2.3 Termination. 

Written Notice.  

 

This Agreement may be terminated by the Developer after giving the NYISO and  

Connecting Transmission Owner ninety (90) Calendar Days advance written notice, or by the 
NYISO and Connecting Transmission Owner notifying FERC after the Large Generating  
Facility is Retired.  



New York Independent System Operator, Inc. - NYISO Agreements - Service Agreements - LGIA among NYISO, NYSEG and Stony Creek 

Effective Date: 10/28/2020 - Docket #: ER21-361-000 - Page 30 

 

 

10  



New York Independent System Operator, Inc. - NYISO Agreements - Service Agreements - LGIA among NYISO, NYSEG and Stony Creek 

Effective Date: 10/28/2020 - Docket #: ER21-361-000 - Page 31 

 

SERVICE AGREEMENT NO. 1894  

 Default.  

Any Party may terminate this Agreement in accordance with Article 17.  

 

Compliance.  

Notwithstanding Articles 2.3.1 and 2.3.2, no termination of this Agreement shall become 

effective until the Parties have complied with all Applicable Laws and Regulations applicable to 

such termination, including the filing with FERC of a notice of termination of this Agreement, 

which notice has been accepted for filing by FERC.  

2.4 Termination Costs. 

If a Party elects to terminate this Agreement pursuant to Article 2.3.1 above, the  

terminating Party shall pay all costs incurred (including any cancellation costs relating to orders  

or contracts for Attachment Facilities and equipment) or charges assessed by the other Parties, as  

of the date of the other Parties’ receipt of such notice of termination, that are the responsibility of  

the terminating Party under this Agreement.  In the event of termination by a Party, all Parties  

shall use commercially Reasonable Efforts to mitigate the costs, damages and charges arising as  

a consequence of termination.  Upon termination of this Agreement, unless otherwise ordered or  

approved by FERC:  

 

With respect to any portion of the Connecting Transmission Owner’s Attachment  

Facilities that have not yet been constructed or installed, the Connecting Transmission Owner  

shall to the extent possible and with Developer’s authorization cancel any pending orders of, or  

return, any materials or equipment for, or contracts for construction of, such facilities; provided  

that in the event Developer elects not to authorize such cancellation, Developer shall assume all  

payment obligations with respect to such materials, equipment, and contracts, and the  
Connecting Transmission Owner shall deliver such material and equipment, and, if necessary,  

assign such contracts, to Developer as soon as practicable, at Developer’s expense.  To the extent  

that Developer has already paid Connecting Transmission Owner for any or all such costs of  

materials or equipment not taken by Developer, Connecting Transmission Owner shall promptly  

refund such amounts to Developer, less any costs, including penalties incurred by the Connecting  

Transmission Owner to cancel any pending orders of or return such materials, equipment, or  

contracts.  

 

If Developer terminates this Agreement, it shall be responsible for all costs incurred in 

association with Developer’s interconnection, including any cancellation costs relating to orders or 

contracts for Attachment Facilities and equipment, and other expenses including any System 

Upgrade Facilities and System Deliverability Upgrades for which the Connecting Transmission 

Owner has incurred expenses and has not been reimbursed by the Developer.  

 

Connecting Transmission Owner may, at its option, retain any portion of such  



New York Independent System Operator, Inc. - NYISO Agreements - Service Agreements - LGIA among NYISO, NYSEG and Stony Creek 

Effective Date: 10/28/2020 - Docket #: ER21-361-000 - Page 32 

materials, equipment, or facilities that Developer chooses not to accept delivery of, in which case 

Connecting Transmission Owner shall be responsible for all costs associated with procuring such 

materials, equipment, or facilities.  

 

 

11  



New York Independent System Operator, Inc. - NYISO Agreements - Service Agreements - LGIA among NYISO, NYSEG and Stony Creek 

Effective Date: 10/28/2020 - Docket #: ER21-361-000 - Page 33 

 
 

SERVICE AGREEMENT NO. 1894  

 

With respect to any portion of the Attachment Facilities, and any other facilities 
already installed or constructed pursuant to the terms of this Agreement, Developer shall be  

responsible for all costs associated with the removal, relocation or other disposition or retirement of 
such materials, equipment, or facilities.  

2.5 Disconnection. 

Upon termination of this Agreement, Developer and Connecting Transmission Owner will 

take all appropriate steps to disconnect the Developer’s Large Generating Facility from the New 

York State Transmission System.  All costs required to effectuate such disconnection shall be borne 

by the terminating Party, unless such termination resulted from the non-terminating  

Party’s Default of this Agreement or such non-terminating Party otherwise is responsible for  

these costs under this Agreement.  

2.6 Survival. 

This Agreement shall continue in effect after termination to the extent necessary to  

provide for final billings and payments and for costs incurred hereunder; including billings and 

payments pursuant to this Agreement; to permit the determination and enforcement of liability and 

indemnification obligations arising from acts or events that occurred while this Agreement was in 

effect; and to permit Developer and Connecting Transmission Owner each to have access to the 

lands of the other pursuant to this Agreement or other applicable agreements, to  

disconnect, remove or salvage its own facilities and equipment.  

ARTICLE 3.   REGULATORY FILINGS  

NYISO and Connecting Transmission Owner shall file this Agreement (and any  

amendment hereto) with the appropriate Governmental Authority, if required.  Any information  

related to studies for interconnection asserted by Developer to contain Confidential Information  

shall be treated in accordance with Article 22 of this Agreement and Attachment F to the ISO  

OATT.  If the Developer has executed this Agreement, or any amendment thereto, the Developer  

shall reasonably cooperate with NYISO and Connecting Transmission Owner with respect to  

such filing and to provide any information reasonably requested by NYISO and Connecting  

Transmission Owner needed to comply with Applicable Laws and Regulations.  

ARTICLE 4.   SCOPE OF INTERCONNECTION SERVICE  

4.1 Provision of Service. 

NYISO will provide Developer with interconnection service of the following type for the 
term of this Agreement.  

 

Product.  
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Developer is responsible for ensuring that its actual Large Generating Facility  

output matches the scheduled delivery from the Large Generating Facility to the New York State 

Transmission System, consistent with the scheduling requirements of the NYISO’s FERC- 

approved market structure, including ramping into and out of such scheduled delivery, as  

measured at the Point of Interconnection, consistent with the scheduling requirements of the ISO 

OATT and any applicable FERC-approved market structure.  

4.2 No Transmission Delivery Service. 

The execution of this Agreement does not constitute a request for, nor agreement to  

provide, any Transmission Service under the ISO OATT, and does not convey any right to  

deliver electricity to any specific customer or Point of Delivery.  If Developer wishes to obtain 
Transmission Service on the New York State Transmission System, then Developer must request 
such Transmission Service in accordance with the provisions of the ISO OATT.  

4.3 No Other Services. 

The execution of this Agreement does not constitute a request for, nor agreement to  

provide Energy, any Ancillary Services or Installed Capacity under the NYISO Market  

Administration and Control Area Services Tariff (“Services Tariff”).  If Developer wishes to  

supply Energy, Installed Capacity or Ancillary Services, then Developer will make application to do 

so in accordance with the NYISO Services Tariff.  

ARTICLE 5.   INTERCONNECTION FACILITIES ENGINEERING,  

 PROCUREMENT, AND CONSTRUCTION  

5.1 Options. 

Unless otherwise mutually agreed to by Developer and Connecting Transmission Owner, 

Developer shall select the In-Service Date, Initial Synchronization Date, and Commercial  

Operation Date; and either the Standard Option or Alternate Option set forth below, and such  

dates and selected option shall be set forth in Appendix B hereto.  At the same time, Developer  

shall indicate whether it elects to exercise the Option to Build set forth in Article 5.1.3 below.  If the 

dates designated by the Developer are not acceptable to the Connecting Transmission Owner, the 

Connecting Transmission Owner shall so notify the Developer within thirty (30) Calendar  

Days.  Upon receipt of the notification that Developer’s designated dates are not acceptable to  

the Connecting Transmission Owner, the Developer shall notify the Connecting Transmission  

Owner within thirty (30) Calendar Days whether it elects to exercise the Option to Build if it has not 

already elected to exercise the Option to Build.  

 

Standard Option.  

 

The Connecting Transmission Owner shall design, procure, and construct the Connecting  

Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System  

Deliverability Upgrades, using Reasonable Efforts to complete the Connecting Transmission  
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shall not be required to undertake any action which is inconsistent with its standard safety 

practices, its material and equipment specifications, its design criteria and construction  

procedures, its labor agreements, and Applicable Laws and Regulations.  In the event the 

Connecting Transmission Owner reasonably expects that it will not be able to complete the 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades by the specified dates, the Connecting Transmission Owner 

shall promptly provide written notice to the Developer and NYISO, and shall undertake  

Reasonable Efforts to meet the earliest dates thereafter.  

 

Alternate Option.  

If the dates designated by Developer are acceptable to Connecting Transmission Owner,  

the Connecting Transmission Owner shall so notify Developer and NYISO within thirty (30)  

Calendar Days, and shall assume responsibility for the design, procurement and construction of  

the Connecting Transmission Owner’s Attachment Facilities by the designated dates. If  

Connecting Transmission Owner subsequently fails to complete Connecting Transmission  

Owner’s Attachment Facilities by the In-Service Date, to the extent necessary to provide back  

feed power; or fails to complete System Upgrade Facilities or System Deliverability Upgrades by  

the Initial Synchronization Date to the extent necessary to allow for Trial Operation at full power  

output, unless other arrangements are made by the Developer and Connecting Transmission  

Owner for such Trial Operation; or fails to complete the System Upgrade Facilities and System  

Deliverability Upgrades by the Commercial Operation Date, as such dates are reflected in  

Appendix B hereto; Connecting Transmission Owner shall pay Developer liquidated damages in  

accordance with Article 5.3, Liquidated Damages, provided, however, the dates designated by  

Developer shall be extended day for day for each day that NYISO refuses to grant clearances to  

install equipment.  

Option to Build.  

 

Developer shall have the option to assume responsibility for the design, procurement and  

construction of Connecting Transmission Owner’s Attachment Facilities and Stand Alone  

System Upgrade Facilities on the dates specified in Article 5.1.2; provided that if an Attachment  

Facility or Stand Alone System Upgrade Facility is needed for more than one Developer’s  

project, Developer’s option to build such facility shall be contingent on the agreement of all  

other affected Developers.  NYISO, Connecting Transmission Owner and Developer must agree  

as to what constitutes Stand Alone System Upgrade Facilities and identify such Stand Alone  

System Upgrade Facilities in Appendix A hereto.  Except for Stand Alone System Upgrade  

Facilities, Developer shall have no right to construct System Upgrade Facilities under this  

option.  

 

Negotiated Option.  

If the dates designated by Developer are not acceptable to the Connecting Transmission  

Owner, the Developer and Connecting Transmission Owner shall in good faith attempt to  
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Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade  

Facilities if the Developer elects to exercise the Option to Build under Article 5.1.3.  If the two  

Parties are unable to reach agreement on such terms and conditions, then, pursuant to Article  

5.1.1 (Standard Option), Connecting Transmission Owner shall assume responsibility for the 

design, procurement and construction of all facilities other than the Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities if the Developer 
elects to exercise the Option to Build.  

5.2 General Conditions Applicable to Option to Build. 

If Developer assumes responsibility for the design, procurement and construction of the 

Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 

Facilities, the following conditions apply:  

Developer shall engineer, procure equipment, and construct the Connecting  

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities (or 

portions thereof) using Good Utility Practice and using standards and specifications provided in 

advance by the Connecting Transmission Owner;  

Developer’s engineering, procurement and construction of the Connecting  

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities shall 

comply with all requirements of law to which Connecting Transmission Owner would be subject in 

the engineering, procurement or construction of the Connecting Transmission Owner’s  
Attachment Facilities and Stand Alone System Upgrade Facilities;  

 

Connecting Transmission Owner shall review and approve the engineering 

design, equipment acceptance tests, and the construction of the Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities;  

Prior to commencement of construction, Developer shall provide to Connecting  

Transmission Owner and NYISO a schedule for construction of the Connecting Transmission  

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities, and shall promptly  

respond to requests for information from Connecting Transmission Owner or NYISO;  

At any time during construction, Connecting Transmission Owner shall have the 

right to gain unrestricted access to the Connecting Transmission Owner’s Attachment Facilities 

and Stand Alone System Upgrade Facilities and to conduct inspections of the same;  

At any time during construction, should any phase of the engineering, equipment  

procurement, or construction of the Connecting Transmission Owner’s Attachment Facilities and  

Stand Alone System Upgrade Facilities not meet the standards and specifications provided by  

Connecting Transmission Owner, the Developer shall be obligated to remedy deficiencies in that  

portion of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System  

Upgrade Facilities;  
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Attachment Facilities and Stand Alone System Upgrade Facilities under procedures applicable to 
Article 18.1 Indemnity;  

 

Developer shall transfer control of Connecting Transmission Owner’s Attachment  

Facilities and Stand Alone System Upgrade Facilities to the Connecting Transmission Owner;  

Unless the Developer and Connecting Transmission Owner otherwise agree,  

Developer shall transfer ownership of Connecting Transmission Owner’s Attachment Facilities 

and Stand Alone System Upgrade Facilities to Connecting Transmission Owner;  

 

Connecting Transmission Owner shall approve and accept for operation and 
maintenance the Connecting Transmission Owner’s Attachment Facilities and Stand Alone 
System Upgrade Facilities to the extent engineered, procured, and constructed in accordance 

with this Article 0; and  

 

Developer shall deliver to NYISO and Connecting Transmission Owner “as built” 

drawings, information, and any other documents that are reasonably required by NYISO or  

Connecting Transmission Owner to assure that the Attachment Facilities and Stand Alone  

System Upgrade Facilities are built to the standards and specifications required by Connecting  

Transmission Owner.  

If Developer exercises the Option to Build pursuant to Article 5.1.3, the  

Developer shall pay the Connecting Transmission Owner the agreed upon amount of [$  

PLACEHOLDER] for the Connecting Transmission Owner to execute the responsibilities  

enumerated to Connecting Transmission Owner under Article 5.2.  The Connecting  

Transmission Owner shall invoice Developer for this total amount to be divided on a monthly 

basis pursuant to Article 12.  

5.3 Liquidated Damages. 

The actual damages to the Developer, in the event the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades are not  

completed by the dates designated by the Developer and accepted by the Connecting  

Transmission Owner pursuant to subparagraphs 5.1.2 or 5.1.4, above, may include Developer’s 

fixed operation and maintenance costs and lost opportunity costs.  Such actual damages are  

uncertain and impossible to determine at this time.  Because of such uncertainty, any liquidated 

damages paid by the Connecting Transmission Owner to the Developer in the event that  

Connecting Transmission Owner does not complete any portion of the Connecting Transmission 

Owner’s Attachment Facilities, System Upgrade Facilities or System Deliverability Upgrades by the 

applicable dates, shall be an amount equal to 1/2 of 1 percent per day of the actual cost of the 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and  

System Deliverability Upgrades, in the aggregate, for which Connecting Transmission Owner  

has assumed responsibility to design, procure and construct.  

However, in no event shall the total liquidated damages exceed 20 percent of the actual  
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responsibility to design, procure, and construct.  The foregoing payments will be made by the  

Connecting Transmission Owner to the Developer as just compensation for the damages caused  

to the Developer, which actual damages are uncertain and impossible to determine at this time,  

and as reasonable liquidated damages, but not as a penalty or a method to secure performance of  

this Agreement.  Liquidated damages, when the Developer and Connecting Transmission Owner  

agree to them, are the exclusive remedy for the Connecting Transmission Owner’s failure to  
meet its schedule.  
 

Further, Connecting Transmission Owner shall not pay liquidated damages to Developer  

if: (1) Developer is not ready to commence use of the Connecting Transmission Owner’s  

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take  

the delivery of power for the Developer’s Large Generating Facility’s Trial Operation or to  

export power from the Developer’s Large Generating Facility on the specified dates, unless the  

Developer would have been able to commence use of the Connecting Transmission Owner’s  

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take  

the delivery of power for Developer’s Large Generating Facility’s Trial Operation or to export  

power from the Developer’s Large Generating Facility, but for Connecting Transmission  

Owner’s delay; (2) the Connecting Transmission Owner’s failure to meet the specified dates is  

the result of the action or inaction of the Developer or any other Developer who has entered into  

a Standard Large Generator Interconnection Agreement with the Connecting Transmission  

Owner and NYISO, or action or inaction by any other Party, or any other cause beyond  

Connecting Transmission Owner’s reasonable control or reasonable ability to cure; (3) the  

Developer has assumed responsibility for the design, procurement and construction of the  

Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade  

Facilities; or (4) the Connecting Transmission Owner and Developer have otherwise agreed.  In  

no event shall NYISO have any liability whatever to Developer for liquidated damages  

associated with the engineering, procurement or construction of Attachment Facilities or System  

Upgrade Facilities or System Deliverability Upgrades.  

5.4 Power System Stabilizers. 

The Developer shall procure, install, maintain and operate Power System Stabilizers in  

accordance with the requirements identified in the Interconnection Studies conducted for  

Developer’s Large Generating Facility.  NYISO and Connecting Transmission Owner reserve  

the right to reasonably establish minimum acceptable settings for any installed Power System  

Stabilizers, subject to the design and operating limitations of the Large Generating Facility.  If  

the Large Generating Facility’s Power System Stabilizers are removed from service or not  

capable of automatic operation, the Developer shall immediately notify the Connecting  

Transmission Owner and NYISO.  The requirements of this paragraph shall not apply to wind  

generators.  

5.5 Equipment Procurement. 

If responsibility for construction of the Connecting Transmission Owner’s Attachment  
Facilities or System Upgrade Facilities or System Deliverability Upgrades is to be borne by the  
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Facilities or System Deliverability Upgrades and procure necessary equipment as soon as 
practicable after all of the following conditions are satisfied, unless the Developer and 
Connecting Transmission Owner otherwise agree in writing:  

 

NYISO and Connecting Transmission Owner have completed the Interconnection 

Facilities Study pursuant to the Interconnection Facilities Study Agreement;  

The NYISO has completed the required cost allocation analyses, and Developer  

has accepted its share of the costs for necessary System Upgrade Facilities and System  

Deliverability Upgrades in accordance with the provisions of Attachment S of the ISO OATT;  

The Connecting Transmission Owner has received written authorization to  

proceed with design and procurement from the Developer by the date specified in Appendix B 

hereto; and  
 

The Developer has provided security to the Connecting Transmission Owner in 
accordance with Article 11.5 by the dates specified in Appendix B hereto.  

5.6 Construction Commencement. 

The Connecting Transmission Owner shall commence construction of the Connecting 

Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System  

Deliverability Upgrades for which it is responsible as soon as practicable after the following 

additional conditions are satisfied:  

 

Approval of the appropriate Governmental Authority has been obtained for any 

facilities requiring regulatory approval;  

Necessary real property rights and rights-of-way have been obtained, to the extent  

required for the construction of a discrete aspect of the Connecting Transmission Owner’s  

Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades;  

 

The Connecting Transmission Owner has received written authorization to  
proceed with construction from the Developer by the date specified in Appendix B hereto; and  

 

The Developer has provided security to the Connecting Transmission Owner in 

accordance with Article 11.5 by the dates specified in Appendix B hereto.  

5.7 Work Progress. 

The Developer and Connecting Transmission Owner will keep each other, and NYISO,  

advised periodically as to the progress of their respective design, procurement and construction  

efforts.  Any Party may, at any time, request a progress report from the Developer or Connecting  

Transmission Owner.  If, at any time, the Developer determines that the completion of the  

Connecting Transmission Owner’s Attachment Facilities will not be required until after the  

specified In-Service Date, the Developer will provide written notice to the Connecting  
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Transmission Owner and NYISO of such later date upon which the completion of the 
Connecting Transmission Owner’s Attachment Facilities will be required.  

5.8 Information Exchange. 

As soon as reasonably practicable after the Effective Date, the Developer and Connecting 

Transmission Owner shall exchange information, and provide NYISO the same information, 

regarding the design and compatibility of their respective Attachment Facilities and  

compatibility of the Attachment Facilities with the New York State Transmission System, and shall 

work diligently and in good faith to make any necessary design changes.  

5.9 Other Interconnection Options 

Limited Operation.  

If any of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade  

Facilities or System Deliverability Upgrades are not reasonably expected to be completed prior  

to the Commercial Operation Date of the Developer’s Large Generating Facility, NYISO shall,  

upon the request and at the expense of Developer, in conjunction with the Connecting  

Transmission Owner, perform operating studies on a timely basis to determine the extent to  

which the Developer’s Large Generating Facility and the Developer’s Attachment Facilities may  

operate prior to the completion of the Connecting Transmission Owner’s Attachment Facilities  

or System Upgrade Facilities or System Deliverability Upgrades consistent with Applicable  

Laws and Regulations, Applicable Reliability Standards, Good Utility Practice, and this  

Agreement.  Connecting Transmission Owner and NYISO shall permit Developer to operate the  

Developer’s Large Generating Facility and the Developer’s Attachment Facilities in accordance  

with the results of such studies.  

 

Provisional Interconnection Service.  

Prior to the completion of the Large Facility Interconnection Procedures and prior to  

completion of requisite Attachment Facilities, Distribution Upgrades, System Upgrade Facilities,  

System Distribution Upgrades, or System Protection Facilities, the Developer may request an  

evaluation for Provisional Interconnection Service.  NYISO, in conjunction with the Connecting  

Transmission Owner, shall determine, through available studies or additional studies as  

necessary, whether stability, short circuit, thermal, and/or voltage issues would arise if the  

Developer interconnects without modifications to the Large Generating Facility or the New York  

State Transmission System (or Distribution System as applicable).  NYISO, in conjunction with  

the Connecting Transmission Owner, shall determine whether any Attachment Facilities,  

Distribution Upgrades, System Upgrade Facilities, System Deliverability Upgrades, or System  

Protection Facilities, which are necessary to meet Applicable Laws and Regulations, Applicable  

Reliability Standards, and Good Utility Practice, are in place prior to the commencement of  

interconnection service from the Large Facility.  Where available studies indicate that the  

Attachment Facilities, Distribution Upgrades, System Upgrade Facilities, System Deliverability  

Upgrades, or System Protection Facilities are required for the interconnection of a new, modified  
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expense, to confirm the facilities that are required for Provisional Interconnection Service.  The  

maximum permissible output of the Large Facility in the Provisional Large Facility  

Interconnection Agreement shall be studied, at the Developer’s expense, and updated annually.  

The NYISO shall issue the study’s findings in writing to the Developer and Connecting  

Transmission Owner(s).  Following a determination by NYISO, in conjunction with the  

Connecting Transmission Owner, that the Developer may reliably provide Provisional  

Interconnection Service, NYISO shall tender to the Developer and Connecting Transmission  

Owner, a Provisional Large Facility Interconnection Agreement.  NYISO, Developer, and  

Connecting Transmission Owner may execute the Provisional Large Facility Interconnection  

Agreement, or the Developer may request the filing of an unexecuted Provisional Large Facility  

Interconnection Agreement with the Commission.  The Developer shall assume all risk and  

liabilities with respect to changes between the Provisional Large Facility Interconnection  

Agreement and the Large Generator Interconnection Agreement, including changes in output  

limits and the cost responsibilities for the Attachment Facilities, System Upgrade Facilities,  

System Deliverability Upgrades, and/or System Protection Facilities.  

5.10 Developer’s Attachment Facilities (“DAF”). 

Developer shall, at its expense, design, procure, construct, own and install the DAF, as set 

forth in Appendix A hereto.  

 

DAF Specifications.  

Developer shall submit initial specifications for the DAF, including System Protection 

Facilities, to Connecting Transmission Owner and NYISO at least one hundred eighty (180) 

Calendar Days prior to the Initial Synchronization Date; and final specifications for review and 

comment at least ninety (90) Calendar Days prior to the Initial Synchronization Date.  

Connecting Transmission Owner and NYISO shall review such specifications to ensure that the 

DAF are compatible with the technical specifications, operational control, and safety  

requirements of the Connecting Transmission Owner and NYISO and comment on such  

specifications within thirty (30) Calendar Days of Developer’s submission.  All specifications 

provided hereunder shall be deemed to be Confidential Information.  

No Warranty.  

 

The review of Developer’s final specifications by Connecting Transmission Owner and 

NYISO shall not be construed as confirming, endorsing, or providing a warranty as to the design, 

fitness, safety, durability or reliability of the Large Generating Facility, or the DAF.  Developer shall 

make such changes to the DAF as may reasonably be required by Connecting Transmission Owner 

or NYISO, in accordance with Good Utility Practice, to ensure that the DAF are  

compatible with the technical specifications, operational control, and safety requirements of the 

Connecting Transmission Owner and NYISO.  

DAF Construction.  
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the Developer and Connecting Transmission Owner agree on another mutually acceptable  
deadline, the Developer shall deliver to the Connecting Transmission Owner and NYISO “as- 

built” drawings, information and documents for the DAF, such as: a one-line diagram, a site plan 

showing the Large Generating Facility and the DAF, plan and elevation drawings showing the 

layout of the DAF, a relay functional diagram, relaying AC and DC schematic wiring diagrams and 

relay settings for all facilities associated with the Developer’s step-up transformers, the  

facilities connecting the Large Generating Facility to the step-up transformers and the DAF, and the 

impedances (determined by factory tests) for the associated step-up transformers and the  

Large Generating Facility.  The Developer shall provide to, and coordinate with, Connecting  

Transmission Owner and NYISO with respect to proposed specifications for the excitation  

system, automatic voltage regulator, Large Generating Facility control and protection settings, 

transformer tap settings, and communications, if applicable.  

5.11  Connecting Transmission Owner’s Attachment Facilities Construction.  

The Connecting Transmission Owner’s Attachment Facilities shall be designed and  

constructed in accordance with Good Utility Practice.  Upon request, within one hundred twenty  

(120) Calendar Days after the Commercial Operation Date, unless the Connecting Transmission  

Owner and Developer agree on another mutually acceptable deadline, the Connecting  

Transmission Owner shall deliver to the Developer “as-built” drawings, relay diagrams,  

information and documents for the Connecting Transmission Owner’s Attachment Facilities set  

forth in Appendix A.  

The Connecting Transmission Owner shall transfer operational control of the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities to the 

NYISO upon completion of such facilities.  

5.12 Access Rights. 

Upon reasonable notice and supervision by the Granting Party, and subject to any  
required or necessary regulatory approvals, either the Connecting Transmission Owner or  

Developer (“Granting Party”) shall furnish to the other of those two Parties (“Access Party”) at  

no cost any rights of use, licenses, rights of way and easements with respect to lands owned or  

controlled by the Granting Party, its agents (if allowed under the applicable agency agreement),  

or any Affiliate, that are necessary to enable the Access Party to obtain ingress and egress at the  

Point of Interconnection to construct, operate, maintain, repair, test (or witness testing), inspect,  

replace or remove facilities and equipment to: (i) interconnect the Large Generating Facility with  

the New York State Transmission System; (ii) operate and maintain the Large Generating  

Facility, the Attachment Facilities and the New York State Transmission System; and (iii)  

disconnect or remove the Access Party’s facilities and equipment upon termination of this  

Agreement.  In exercising such licenses, rights of way and easements, the Access Party shall not 

unreasonably disrupt or interfere with normal operation of the Granting Party’s business and shall 

adhere to the safety rules and procedures established in advance, as may be changed from time to 

time, by the Granting Party and provided to the Access Party.  The Access Party shall indemnify the 

Granting Party against all claims of injury or damage from third parties resulting from the exercise 

of the access rights provided for herein.  
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5.13 Lands of Other Property Owners. 

If any part of the Connecting Transmission Owner’s Attachment Facilities and/or System  

Upgrade Facilities and/or System Deliverability Upgrades is to be installed on property owned  

by persons other than Developer or Connecting Transmission Owner, the Connecting  

Transmission Owner shall at Developer’s expense use efforts, similar in nature and extent to  

those that it typically undertakes for its own or affiliated generation, including use of its eminent  

domain authority, and to the extent consistent with state law, to procure from such persons any  

rights of use, licenses, rights of way and easements that are necessary to construct, operate,  

maintain, test, inspect, replace or remove the Connecting Transmission Owner’s Attachment  

Facilities and/or System Upgrade Facilities and/or System Deliverability Upgrades upon such  

property.  

5.14 Permits. 

NYISO, Connecting Transmission Owner and the Developer shall cooperate with each  

other in good faith in obtaining all permits, licenses and authorizations that are necessary to  

accomplish the interconnection in compliance with Applicable Laws and Regulations.  With  

respect to this paragraph, Connecting Transmission Owner shall provide permitting assistance to the 

Developer comparable to that provided to the Connecting Transmission Owner’s own, or an 

Affiliate’s generation, if any.  

5.15 Early Construction of Base Case Facilities. 

Developer may request Connecting Transmission Owner to construct, and Connecting  

Transmission Owner shall construct, subject to a binding cost allocation agreement reached in  

accordance with Attachment S to the ISO OATT, including Section 25.8.7 thereof, using  

Reasonable Efforts to accommodate Developer’s In-Service Date, all or any portion of any  

System Upgrade Facilities or System Deliverability Upgrades required for Developer to be  

interconnected to the New York State Transmission System which are included in the Base Case  

of the Class Year Study for the Developer, and which also are required to be constructed for  

another Developer, but where such construction is not scheduled to be completed in time to  

achieve Developer’s In-Service Date.  

5.16 Suspension. 

Developer reserves the right, upon written notice to Connecting Transmission Owner and  

NYISO, to suspend at any time all work by Connecting Transmission Owner associated with the  

construction and installation of Connecting Transmission Owner’s Attachment Facilities and/or  

System Upgrade Facilities and/or System Deliverability Upgrades required for only that  

Developer under this Agreement with the condition that the New York State Transmission  

System shall be left in a safe and reliable condition in accordance with Good Utility Practice and  

the safety and reliability criteria of Connecting Transmission Owner and NYISO.  In such event,  

Developer shall be responsible for all reasonable and necessary costs and/or obligations in  

accordance with Attachment S to the ISO OATT including those which Connecting  
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necessary to ensure the safety of persons and property and the integrity of the New York State  

Transmission System during such suspension and, if applicable, any costs incurred in connection 

with the cancellation or suspension of material, equipment and labor contracts which Connecting 

Transmission Owner cannot reasonably avoid; provided, however, that prior to canceling or  

suspending any such material, equipment or labor contract, Connecting Transmission Owner shall 

obtain Developer’s authorization to do so.  

Connecting Transmission Owner shall invoice Developer for such costs pursuant to  

Article 12 and shall use due diligence to minimize its costs.  In the event Developer suspends  

work by Connecting Transmission Owner required under this Agreement pursuant to this Article  

5.16, and has not requested Connecting Transmission Owner to recommence the work required 

under this Agreement on or before the expiration of three (3) years following commencement of 

such suspension, this Agreement shall be deemed terminated.  The three-year period shall begin on 

the date the suspension is requested, or the date of the written notice to Connecting  

Transmission Owner and NYISO, if no effective date is specified.  

5.17 Taxes. 

Developer Payments Not Taxable.  

The Developer and Connecting Transmission Owner intend that all payments or property 

transfers made by Developer to Connecting Transmission Owner for the installation of the  

Connecting Transmission Owner’s Attachment Facilities and the System Upgrade Facilities and the 

System Deliverability Upgrades shall be non-taxable, either as contributions to capital, or as an 

advance, in accordance with the Internal Revenue Code and any applicable state income tax laws 

and shall not be taxable as contributions in aid of construction or otherwise under the  

Internal Revenue Code and any applicable state income tax laws.  

Representations and Covenants.  

 

In accordance with IRS Notice 2001-82 and IRS Notice 88-129, Developer represents  

and covenants that (i) ownership of the electricity generated at the Large Generating Facility will  

pass to another party prior to the transmission of the electricity on the New York State  

Transmission System, (ii) for income tax purposes, the amount of any payments and the cost of  

any property transferred to the Connecting Transmission Owner for the Connecting  

Transmission Owner’s Attachment Facilities will be capitalized by Developer as an intangible  

asset and recovered using the straight-line method over a useful life of twenty (20) years, and  

(iii) any portion of the Connecting Transmission Owner’s Attachment Facilities that is a “dual- 

use intertie,” within the meaning of IRS Notice 88-129, is reasonably expected to carry only a de  

minimis amount of electricity in the direction of the Large Generating Facility.  For this purpose,  

“de minimis amount” means no more than 5 percent of the total power flows in both directions,  

calculated in accordance with the “5 percent test” set forth in IRS Notice 88-129.  This is not  

intended to be an exclusive list of the relevant conditions that must be met to conform to IRS  

requirements for non-taxable treatment.  

 



New York Independent System Operator, Inc. - NYISO Agreements - Service Agreements - LGIA among NYISO, NYSEG and Stony Creek 

Effective Date: 10/28/2020 - Docket #: ER21-361-000 - Page 56 

At Connecting Transmission Owner’s request, Developer shall provide Connecting  

Transmission Owner with a report from an independent engineer confirming its representation in  

 

23  



New York Independent System Operator, Inc. - NYISO Agreements - Service Agreements - LGIA among NYISO, NYSEG and Stony Creek 

Effective Date: 10/28/2020 - Docket #: ER21-361-000 - Page 57 

 
 

SERVICE AGREEMENT NO. 1894  

 

clause (iii), above.  Connecting Transmission Owner represents and covenants that the cost of the 
Connecting Transmission Owner’s Attachment Facilities paid for by Developer will have no net 
effect on the base upon which rates are determined.  

 

Indemnification for the Cost Consequences of Current Tax Liability Imposed 

Upon the Connecting Transmission Owner.  

Notwithstanding Article 5.17.1, Developer shall protect, indemnify and hold harmless  

Connecting Transmission Owner from the cost consequences of any current tax liability imposed 

against Connecting Transmission Owner as the result of payments or property transfers made by 

Developer to Connecting Transmission Owner under this Agreement, as well as any interest and 

penalties, other than interest and penalties attributable to any delay caused by Connecting  

Transmission Owner.  

 

Connecting Transmission Owner shall not include a gross-up for the cost consequences  

of any current tax liability in the amounts it charges Developer under this Agreement unless (i)  

Connecting Transmission Owner has determined, in good faith, that the payments or property  

transfers made by Developer to Connecting Transmission Owner should be reported as income  

subject to taxation or (ii) any Governmental Authority directs Connecting Transmission Owner  

to report payments or property as income subject to taxation; provided, however, that Connecting  

Transmission Owner may require Developer to provide security, in a form reasonably acceptable  

to Connecting Transmission Owner (such as a parental guarantee or a letter of credit), in an  

amount equal to the cost consequences of any current tax liability under this Article 5.17.  

Developer shall reimburse Connecting Transmission Owner for such costs on a fully grossed-up  

basis, in accordance with Article 5.17.4, within thirty (30) Calendar Days of receiving written  

notification from Connecting Transmission Owner of the amount due, including detail about how  

the amount was calculated.  

This indemnification obligation shall terminate at the earlier of (1) the expiration of the 

ten-year testing period and the applicable statute of limitation, as it may be extended by the 

Connecting Transmission Owner upon request of the IRS, to keep these years open for audit or 

adjustment, or (2) the occurrence of a subsequent taxable event and the payment of any related 

indemnification obligations as contemplated by this Article 5.17.  

Tax Gross-Up Amount.  

 

Developer’s liability for the cost consequences of any current tax liability under this  

Article 5.17 shall be calculated on a fully grossed-up basis.  Except as may otherwise be agreed  

to by the parties, this means that Developer will pay Connecting Transmission Owner, in  

addition to the amount paid for the Attachment Facilities and System Upgrade Facilities and  

System Deliverability Upgrades, an amount equal to (1) the current taxes imposed on Connecting  

Transmission Owner (“Current Taxes”) on the excess of (a) the gross income realized by  

Connecting Transmission Owner as a result of payments or property transfers made by  

Developer to Connecting Transmission Owner under this Agreement (without regard to any  

payments under this Article 5.17) (the “Gross Income Amount”) over (b) the present value of  
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sufficient to permit the Connecting Transmission Owner to receive and retain, after the payment of 
all Current Taxes, an amount equal to the net amount described in clause (1).  
 

For this purpose, (i) Current Taxes shall be computed based on Connecting Transmission  

Owner’s composite federal and state tax rates at the time the payments or property transfers are  

received and Connecting Transmission Owner will be treated as being subject to tax at the  

highest marginal rates in effect at that time (the “Current Tax Rate”), and (ii) the Present Value  

Depreciation Amount shall be computed by discounting Connecting Transmission Owner’s  

anticipated tax depreciation deductions as a result of such payments or property transfers by  

Connecting Transmission Owner’s current weighted average cost of capital.  Thus, the formula  

for calculating Developer’s liability to Connecting Transmission Owner pursuant to this Article  

5.17.4 can be expressed as follows: (Current Tax Rate x (Gross Income Amount - Present Value 

Depreciation Amount))/(1 - Current Tax Rate).  Developer’s estimated tax liability in the event 

taxes are imposed shall be stated in Appendix A, Attachment Facilities and System Upgrade 

Facilities and System Deliverability Upgrades.  

Private Letter Ruling or Change or Clarification of Law.  

At Developer’s request and expense, Connecting Transmission Owner shall file with the  

IRS a request for a private letter ruling as to whether any property transferred or sums paid, or to  

be paid, by Developer to Connecting Transmission Owner under this Agreement are subject to  

federal income taxation.  Developer will prepare the initial draft of the request for a private letter  

ruling, and will certify under penalties of perjury that all facts represented in such request are  

true and accurate to the best of Developer’s knowledge.  Connecting Transmission Owner and  

Developer shall cooperate in good faith with respect to the submission of such request.  

Connecting Transmission Owner shall keep Developer fully informed of the status of  

such request for a private letter ruling and shall execute either a privacy act waiver or a limited  

power of attorney, in a form acceptable to the IRS, that authorizes Developer to participate in all  

discussions with the IRS regarding such request for a private letter ruling.  Connecting  

Transmission Owner shall allow Developer to attend all meetings with IRS officials about the  

request and shall permit Developer to prepare the initial drafts of any follow-up letters in  

connection with the request.  

 

Subsequent Taxable Events.  

If, within 10 years from the date on which the relevant Connecting Transmission Owner  

Attachment Facilities are placed in service, (i) Developer Breaches the covenants contained in  

Article 5.17.2, (ii) a “disqualification event” occurs within the meaning of IRS Notice 88-129, or  

(iii) this Agreement terminates and Connecting Transmission Owner retains ownership of the  

Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades, the  

Developer shall pay a tax gross-up for the cost consequences of any current tax liability imposed  

on Connecting Transmission Owner, calculated using the methodology described in Article  

5.17.4 and in accordance with IRS Notice 90-60.  
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 Contests.  

In the event any Governmental Authority determines that Connecting Transmission  

Owner’s receipt of payments or property constitutes income that is subject to taxation,  

Connecting Transmission Owner shall notify Developer, in writing, within thirty (30) Calendar  

Days of receiving notification of such determination by a Governmental Authority.  Upon the  

timely written request by Developer and at Developer’s sole expense, Connecting Transmission  

Owner may appeal, protest, seek abatement of, or otherwise oppose such determination.  Upon  

Developer’s written request and sole expense, Connecting Transmission Owner may file a claim  

for refund with respect to any taxes paid under this Article 5.17, whether or not it has received  

such a determination.  Connecting Transmission Owner reserves the right to make all decisions  

with regard to the prosecution of such appeal, protest, abatement or other contest, including the  

selection of counsel and compromise or settlement of the claim, but Connecting Transmission  

Owner shall keep Developer informed, shall consider in good faith suggestions from Developer  

about the conduct of the contest, and shall reasonably permit Developer or an Developer  

representative to attend contest proceedings.  

Developer shall pay to Connecting Transmission Owner on a periodic basis, as invoiced  

by Connecting Transmission Owner, Connecting Transmission Owner’s documented reasonable  

costs of prosecuting such appeal, protest, abatement or other contest, including any costs  

associated with obtaining the opinion of independent tax counsel described in this Article 5.17.7.  

The Connecting Transmission Owner may abandon any contest if the Developer fails to provide  

payment to the Connecting Transmission Owner within thirty (30) Calendar Days of receiving  

such invoice.  At any time during the contest, Connecting Transmission Owner may agree to a  

settlement either with Developer’s consent or after obtaining written advice from nationally- 

recognized tax counsel, selected by Connecting Transmission Owner, but reasonably acceptable  

to Developer, that the proposed settlement represents a reasonable settlement given the hazards  

of litigation.  Developer’s obligation shall be based on the amount of the settlement agreed to by  

Developer, or if a higher amount, so much of the settlement that is supported by the written  

advice from nationally-recognized tax counsel selected under the terms of the preceding  

sentence.  The settlement amount shall be calculated on a fully grossed-up basis to cover any  

related cost consequences of the current tax liability.  The Connecting Transmission Owner may  

also settle any tax controversy without receiving the Developer’s consent or any such written  

advice; however, any such settlement will relieve the Developer from any obligation to  

indemnify Connecting Transmission Owner for the tax at issue in the contest (unless the failure  

to obtain written advice is attributable to the Developer’s unreasonable refusal to the  

appointment of independent tax counsel).  

 

Refund.  

 

In the event that (a) a private letter ruling is issued to Connecting Transmission Owner  

which holds that any amount paid or the value of any property transferred by Developer to  

Connecting Transmission Owner under the terms of this Agreement is not subject to federal  

income taxation, (b) any legislative change or administrative announcement, notice, ruling or  
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Transmission Owner under the terms of this Agreement is not taxable to Connecting  
Transmission Owner, (c) any abatement, appeal, protest, or other contest results in a  

determination that any payments or transfers made by Developer to Connecting Transmission  

Owner are not subject to federal income tax, or (d) if Connecting Transmission Owner receives a  

refund from any taxing authority for any overpayment of tax attributable to any payment or  

property transfer made by Developer to Connecting Transmission Owner pursuant to this  
Agreement, Connecting Transmission Owner shall promptly refund to Developer the following:  

 

(i)  Any payment made by Developer under this Article 5.17 for taxes that is  

attributable to the amount determined to be non-taxable, together with interest thereon,  

(ii)  Interest on any amounts paid by Developer to Connecting Transmission Owner for 

such taxes which Connecting Transmission Owner did not submit to the taxing authority, 

calculated in accordance with the methodology set forth in FERC’s regulations at 18 C.F.R. 

§35.19a(a)(2)(iii) from the date payment was made by Developer to the date Connecting  

Transmission Owner refunds such payment to Developer, and  

(iii)  With respect to any such taxes paid by Connecting Transmission Owner, any  

refund or credit Connecting Transmission Owner receives or to which it may be entitled from  

any Governmental Authority, interest (or that portion thereof attributable to the payment  

described in clause (i), above) owed to the Connecting Transmission Owner for such  

overpayment of taxes (including any reduction in interest otherwise payable by Connecting  

Transmission Owner to any Governmental Authority resulting from an offset or credit);  

provided, however, that Connecting Transmission Owner will remit such amount promptly to  

Developer only after and to the extent that Connecting Transmission Owner has received a tax  

refund, credit or offset from any Governmental Authority for any applicable overpayment of  

income tax related to the Connecting Transmission Owner’s Attachment Facilities.  

 

The intent of this provision is to leave both the Developer and Connecting Transmission  
Owner, to the extent practicable, in the event that no taxes are due with respect to any payment  

for Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades  

hereunder, in the same position they would have been in had no such tax payments been made.  

 

Taxes Other Than Income Taxes.  

 

Upon the timely request by Developer, and at Developer’s sole expense, Connecting  

Transmission Owner shall appeal, protest, seek abatement of, or otherwise contest any tax (other  

than federal or state income tax) asserted or assessed against Connecting Transmission Owner  

for which Developer may be required to reimburse Connecting Transmission Owner under the  

terms of this Agreement.  Developer shall pay to Connecting Transmission Owner on a periodic  

basis, as invoiced by Connecting Transmission Owner, Connecting Transmission Owner’s  

documented reasonable costs of prosecuting such appeal, protest, abatement, or other contest.  

Developer and Connecting Transmission Owner shall cooperate in good faith with respect to any  

such contest.  Unless the payment of such taxes is a prerequisite to an appeal or abatement or  
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agency of competent jurisdiction.  In the event that a tax payment is withheld and ultimately due and 
payable after appeal, Developer will be responsible for all taxes, interest and penalties, other than 
penalties attributable to any delay caused by Connecting Transmission Owner.  

5.18 Tax Status; Non-Jurisdictional Entities. 

Tax Status.  

Each Party shall cooperate with the other Parties to maintain the other Parties’ tax status.  

Nothing in this Agreement is intended to adversely affect the tax status of any Party including  

the status of NYISO, or the status of any Connecting Transmission Owner with respect to the  

issuance of bonds including, but not limited to, Local Furnishing Bonds.  Notwithstanding any  

other provisions of this Agreement, LIPA, NYPA and Consolidated Edison Company of New  

York, Inc. shall not be required to comply with any provisions of this Agreement that would  

result in the loss of tax-exempt status of any of their Tax-Exempt Bonds or impair their ability to 

issue future tax-exempt obligations.  For purposes of this provision, Tax-Exempt Bonds shall  

include the obligations of the Long Island Power Authority, NYPA and Consolidated Edison  

Company of New York, Inc., the interest on which is not included in gross income under the  

Internal Revenue Code.  

 

Non-Jurisdictional Entities.  

 

LIPA and NYPA do not waive their exemptions, pursuant to Section 201(f) of the FPA, 
from Commission jurisdiction with respect to the Commission’s exercise of the FPA’s general 
ratemaking authority.  

5.19 Modification. 

General.  

Either the Developer or Connecting Transmission Owner may undertake modifications to  

its facilities covered by this Agreement.  If either the Developer or Connecting Transmission  

Owner plans to undertake a modification that reasonably may be expected to affect the other  

Party’s facilities, that Party shall provide to the other Party, and to NYISO, sufficient  

information regarding such modification so that the other Party and NYISO may evaluate the  

potential impact of such modification prior to commencement of the work.  Such information  

shall be deemed to be Confidential Information hereunder and shall include information  

concerning the timing of such modifications and whether such modifications are expected to  

interrupt the flow of electricity from the Large Generating Facility.  The Party desiring to  

perform such work shall provide the relevant drawings, plans, and specifications to the other  

Party and NYISO at least ninety (90) Calendar Days in advance of the commencement of the  

work or such shorter period upon which the Parties may agree, which agreement shall not  

unreasonably be withheld, conditioned or delayed.  
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New York State Transmission System, Connecting Transmission Owner’s Attachment Facilities or 

System Upgrade Facilities or System Deliverability Upgrades necessitated by such Developer 

modification and a good faith estimate of the costs thereof.  The Developer shall be responsible for 

the cost of any such additional modifications, including the cost of studying the impact of the 

Developer modification.  

 

Standards.  

Any additions, modifications, or replacements made to a Party’s facilities shall be  

designed, constructed and operated in accordance with this Agreement, NYISO requirements and 

Good Utility Practice.  

Modification Costs.  

 

Developer shall not be assigned the costs of any additions, modifications, or replacements 

that Connecting Transmission Owner makes to the Connecting Transmission Owner’s  

Attachment Facilities or the New York State Transmission System to facilitate the  

interconnection of a third party to the Connecting Transmission Owner’s Attachment Facilities or the 

New York State Transmission System, or to provide Transmission Service to a third party under the 

ISO OATT, except in accordance with the cost allocation procedures in Attachment S of the ISO 

OATT.  Developer shall be responsible for the costs of any additions, modifications, or replacements 

to the Developer’s Attachment Facilities that may be necessary to maintain or upgrade such 

Developer’s Attachment Facilities consistent with Applicable Laws and  

Regulations, Applicable Reliability Standards or Good Utility Practice.  

ARTICLE 6.   TESTING AND INSPECTION  

6.1 Pre-Commercial Operation Date Testing and Modifications. 

Prior to the Commercial Operation Date, the Connecting Transmission Owner shall test  

the Connecting Transmission Owner’s Attachment Facilities (including required control  

technologies and protection systems) and System Upgrade Facilities and System Deliverability  

Upgrades and Developer shall test the Large Generating Facility and the Developer’s Attachment  

Facilities to ensure their safe and reliable operation.  Similar testing may be required after initial  

operation.  Developer and Connecting Transmission Owner shall each make any modifications to  

its facilities that are found to be necessary as a result of such testing.  Developer shall bear the  

cost of all such testing and modifications.  Developer shall generate test energy at the Large  

Generating Facility only if it has arranged for the injection of such test energy in accordance with  

NYISO procedures.  

6.2 Post-Commercial Operation Date Testing and Modifications. 

Developer and Connecting Transmission Owner shall each at its own expense perform  

routine inspection and testing of its facilities and equipment in accordance with Good Utility  

Practice and Applicable Reliability Standards as may be necessary to ensure the continued  
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the right, upon advance written notice, to require reasonable additional testing of the other  

Party’s facilities, at the requesting Party’s expense, as may be in accordance with Good Utility 

Practice.  

6.3 Right to Observe Testing. 

Developer and Connecting Transmission Owner shall each notify the other Party, and the 
NYISO, in advance of its performance of tests of its Attachment Facilities.  The other Party, and the 
NYISO, shall each have the right, at its own expense, to observe such testing.  

6.4 Right to Inspect. 

Developer and Connecting Transmission Owner shall each have the right, but shall have  

no obligation to: (i) observe the other Party’s tests and/or inspection of any of its System  

Protection Facilities and other protective equipment, including Power System Stabilizers; (ii)  

review the settings of the other Party’s System Protection Facilities and other protective  

equipment; and (iii) review the other Party’s maintenance records relative to the Attachment  

Facilities, the System Protection Facilities and other protective equipment.  NYISO shall have  

these same rights of inspection as to the facilities and equipment of Developer and Connecting  

Transmission Owner.  A Party may exercise these rights from time to time as it deems necessary  

upon reasonable notice to the other Party.  The exercise or non-exercise by a Party of any such  

rights shall not be construed as an endorsement or confirmation of any element or condition of  

the Attachment Facilities or the System Protection Facilities or other protective equipment or the  

operation thereof, or as a warranty as to the fitness, safety, desirability, or reliability of same.  

Any information that a Party obtains through the exercise of any of its rights under this Article  

6.4 shall be treated in accordance with Article 22 of this Agreement and Attachment F to the ISO  

OATT.  

ARTICLE 7.   METERING  

7.1 General. 

The metering requirements set forth in this Article 7 shall apply to the Large Generating  

Facility, except to the extent they conflict with the metering requirements set forth in Section 3  

of Appendix C of this Agreement.  Developer and Connecting Transmission Owner shall each  

comply with applicable requirements of NYISO and the New York Public Service Commission  

when exercising its rights and fulfilling its responsibilities under this Article 7.  Unless otherwise  

agreed by the Connecting Transmission Owner and NYISO approved meter service provider and  

Developer, the Connecting Transmission Owner shall install Metering Equipment at the Point of  

Interconnection prior to any operation of the Large Generating Facility and shall own, operate,  

test and maintain such Metering Equipment.  Net power flows including MW and MVAR,  

MWHR and loss profile data to and from the Large Generating Facility shall be measured at the  

Point of Interconnection.  Connecting Transmission Owner shall provide metering quantities, in  

analog and/or digital form, as required, to Developer or NYISO upon request.  Where the Point  

of Interconnection for the Large Generating Facility is other than the generator terminal, the  

Developer shall also provide gross MW and MVAR quantities at the generator terminal.  
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Developer shall bear all reasonable documented costs associated with the purchase, installation, 
operation, testing and maintenance of the Metering Equipment.  

7.2 Check Meters. 

Developer, at its option and expense, may install and operate, on its premises and on its  

side of the Point of Interconnection, one or more check meters to check Connecting  

Transmission Owner’s meters.  Such check meters shall be for check purposes only and shall not  

be used for the measurement of power flows for purposes of this Agreement, except as provided  

in Article 7.4 below.  The check meters shall be subject at all reasonable times to inspection and  

examination by Connecting Transmission Owner or its designee.  The installation, operation and  

maintenance thereof shall be performed entirely by Developer in accordance with Good Utility  

Practice.  

7.3 Standards. 

Connecting Transmission Owner shall install, calibrate, and test revenue quality Metering 

Equipment including potential transformers and current transformers in accordance with  

applicable ANSI and PSC standards as detailed in the NYISO Control Center Communications 

Manual and in the NYISO Revenue Metering Requirements Manual.  

7.4 Testing of Metering Equipment. 

Connecting Transmission Owner shall inspect and test all of its Metering Equipment  

upon installation and at least once every two (2) years thereafter.  If requested to do so by  

NYISO or Developer, Connecting Transmission Owner shall, at Developer’s expense, inspect or  

test Metering Equipment more frequently than every two (2) years.  Connecting Transmission  

Owner shall give reasonable notice of the time when any inspection or test shall take place, and  

Developer and NYISO may have representatives present at the test or inspection.  If at any time  

Metering Equipment is found to be inaccurate or defective, it shall be adjusted, repaired or  

replaced at Developer’s expense, in order to provide accurate metering, unless the inaccuracy or  

defect is due to Connecting Transmission Owner’s failure to maintain, then Connecting  

Transmission Owner shall pay.  If Metering Equipment fails to register, or if the measurement  

made by Metering Equipment during a test varies by more than two percent from the  

measurement made by the standard meter used in the test, Connecting Transmission Owner shall  

adjust the measurements by correcting all measurements for the period during which Metering  

Equipment was in error by using Developer’s check meters, if installed.  If no such check meters  

are installed or if the period cannot be reasonably ascertained, the adjustment shall be for the  

period immediately preceding the test of the Metering Equipment equal to one-half the time from  

the date of the last previous test of the Metering Equipment.  The NYISO shall reserve the right  

to review all associated metering equipment installation on the Developer’s or Connecting  

Transmission Owner’s property at any time.  

7.5 Metering Data. 
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shall be used, under normal operating conditions, as the official measurement of the amount of 
energy delivered from the Large Generating Facility to the Point of Interconnection.  

ARTICLE 8.   COMMUNICATIONS  

8.1 Developer Obligations. 

In accordance with applicable NYISO requirements, Developer shall maintain  

satisfactory operating communications with Connecting Transmission Owner and NYISO.  

Developer shall provide standard voice line, dedicated voice line and facsimile communications  

at its Large Generating Facility control room or central dispatch facility through use of either the  

public telephone system, or a voice communications system that does not rely on the public  

telephone system.  Developer shall also provide the dedicated data circuit(s) necessary to provide  

Developer data to Connecting Transmission Owner and NYISO as set forth in Appendix D  

hereto.  The data circuit(s) shall extend from the Large Generating Facility to the location(s)  

specified by Connecting Transmission Owner and NYISO.  Any required maintenance of such  

communications equipment shall be performed by Developer.  Operational communications shall  

be activated and maintained under, but not be limited to, the following events: system paralleling  

or separation, scheduled and unscheduled shutdowns, equipment clearances, and hourly and  

daily load data.  

8.2 Remote Terminal Unit. 

Prior to the Initial Synchronization Date of the Large Generating Facility, a Remote  

Terminal Unit, or equivalent data collection and transfer equipment acceptable to the Parties, shall 

be installed by Developer, or by Connecting Transmission Owner at Developer’s expense, to gather 

accumulated and instantaneous data to be telemetered to the location(s) designated by Connecting 

Transmission Owner and NYISO through use of a dedicated point-to-point data  

circuit(s) as indicated in Article 8.1.  The communication protocol for the data circuit(s) shall be 

specified by Connecting Transmission Owner and NYISO.  Instantaneous bi-directional analog real 

power and reactive power flow information must be telemetered directly to the location(s) specified 

by Connecting Transmission Owner and NYISO.  

 

Each Party will promptly advise the appropriate other Party if it detects or otherwise 

learns of any metering, telemetry or communications equipment errors or malfunctions that 

require the attention and/or correction by that other Party.  The Party owning such equipment 

shall correct such error or malfunction as soon as reasonably feasible.  

8.3 No Annexation. 

Any and all equipment placed on the premises of a Party shall be and remain the property of 
the Party providing such equipment regardless of the mode and manner of annexation or  

attachment to real property, unless otherwise mutually agreed by the Party providing such  

equipment and the Party receiving such equipment.  
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ARTICLE 9.   OPERATIONS  

9.1 General. 

Each Party shall comply with Applicable Laws and Regulations and Applicable  

Reliability Standards.  Each Party shall provide to the other Parties all information that may  

reasonably be required by the other Parties to comply with Applicable Laws and Regulations and 

Applicable Reliability Standards.  

9.2 NYISO and Connecting Transmission Owner Obligations. 

Connecting Transmission Owner and NYISO shall cause the New York State  

Transmission System and the Connecting Transmission Owner’s Attachment Facilities to be 

operated, maintained and controlled in a safe and reliable manner in accordance with this  

Agreement and the NYISO Tariffs.  Connecting Transmission Owner and NYISO may provide 

operating instructions to Developer consistent with this Agreement, NYISO procedures and 

Connecting Transmission Owner’s operating protocols and procedures as they may change from 

time to time.  Connecting Transmission Owner and NYISO will consider changes to their  

respective operating protocols and procedures proposed by Developer.  

9.3 Developer Obligations. 

Developer shall at its own expense operate, maintain and control the Large Generating 

Facility and the Developer’s Attachment Facilities in a safe and reliable manner and in  

accordance with this Agreement.  Developer shall operate the Large Generating Facility and the 

Developer’s Attachment Facilities in accordance with NYISO and Connecting Transmission Owner 

requirements, as such requirements are set forth or referenced in Appendix C hereto. Appendix C 

will be modified to reflect changes to the requirements as they may change from time to time.  Any 

Party may request that the appropriate other Party or Parties provide copies of the requirements set 

forth or referenced in Appendix C hereto.  

9.4 Start-Up and Synchronization. 

Consistent with the mutually acceptable procedures of the Developer and Connecting 

Transmission Owner, the Developer is responsible for the proper synchronization of the Large 

Generating Facility to the New York State Transmission System in accordance with NYISO and 

Connecting Transmission Owner procedures and requirements.  

9.5 Real and Reactive Power Control and Primary Frequency Response. 

Power Factor Design Criteria. 

9.5.1.1  Synchronous Generation.  Developer shall design the Large Generating Facility  

to maintain effective composite power delivery at continuous rated power output at the Point of  

Interconnection at a power factor within the range of 0.95 leading to 0.95 lagging unless the  

NYISO or the Transmission Owner in whose Transmission District the Large Generating Facility  

interconnects has established different requirements that apply to all generators in the New York  
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Control Area or Transmission District (as applicable) on a comparable basis, in accordance with 
Good Utility Practice.  

 

The Developer shall design and maintain the plant auxiliary systems to operate safely 

throughout the entire real and reactive power design range.  

9.5.1.2  Non-Synchronous Generation.  Developer shall design the Large Generating  

Facility to maintain composite power delivery at continuous rated power output at the high-side of 

the generator substation at a power factor within the range of 0.95 leading to 0.95 lagging,  

unless the NYISO or the Transmission Owner in whose Transmission District the Large  

Generating Facility interconnects has established a different power factor range that applies to all 

non-synchronous generators in the Control Area or Transmission District (as applicable) on a  

comparable basis, in accordance with Good Utility Practice.   This power factor range standard  

shall be dynamic and can be met using, for example, power electronics designed to supply this  

level of reactive capability (taking into account any limitations due to voltage level, real power  

output, etc.) or fixed and switched capacitors, or a combination of the two.  This requirement  

shall only apply to newly interconnection non-synchronous generators that have not yet executed a 

Facilities Study Agreement as of September 21, 2016.  

 

The Developer shall design and maintain the plant auxiliary systems to operate safely 

throughout the entire real and reactive power design range.  

Voltage Schedules.  

 

Once the Developer has synchronized the Large Generating Facility with the New York  

State Transmission System, NYISO shall require Developer to operate the Large Generating  

Facility to produce or absorb reactive power within the design capability of the Large Generating  

Facility set forth in Article 9.5.1 (Power Factor Design Criteria).  NYISO’s voltage schedules  

shall treat all sources of reactive power in the New York Control Area in an equitable and not  

unduly discriminatory manner.  NYISO shall exercise Reasonable Efforts to provide Developer  

with such schedules in accordance with NYISO procedures, and may make changes to such  

schedules as necessary to maintain the reliability of the New York State Transmission System.  

Developer shall operate the Large Generating Facility to maintain the specified output voltage or  

power factor at the Point of Interconnection within the design capability of the Large Generating  

Facility set forth in Article 9.5.1 (Power Factor Design Criteria) as directed by the Connecting  

Transmission Owner’s system operator or the NYISO.  If Developer is unable to maintain the  

specified voltage or power factor, it shall promptly notify NYISO.  

 

Payment for Reactive Power.  
 

NYISO shall pay Developer for reactive power or voltage support service that Developer  
provides from the Large Generating Facility in accordance with the provisions of Rate Schedule  

2 of the NYISO Services Tariff.  
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Governors and Regulators.  

Whenever the Large Generating Facility is operated in parallel with the New York State  

Transmission System, the turbine speed governors and automatic voltage regulators shall be in  

automatic operation at all times.  If the Large Generating Facility’s speed governors or automatic  

voltage regulators are not capable of such automatic operation, the Developer shall immediately  

notify NYISO, or its designated representative, and ensure that such Large Generating Facility’s  

real and reactive power are within the design capability of the Large Generating Facility’s  

generating unit(s) and steady state stability limits and NYISO system operating (thermal, voltage 

and transient stability) limits.  Developer shall not cause its Large Generating Facility to  

disconnect automatically or instantaneously from the New York State Transmission System or trip 

any generating unit comprising the Large Generating Facility for an under or over frequency 

condition unless the abnormal frequency condition persists for a time period beyond the limits set 

forth in ANSI/IEEE Standard C37.106, or such other standard as applied to other generators in the 

New York Control Area on a comparable basis.  

9.6 Outages and Interruptions. 

Outages.  

9.6.1.1 Outage Authority and Coordination.  

 

Developer and Connecting Transmission Owner may each, in accordance with NYISO  

procedures and Good Utility Practice and in coordination with the other Party, remove from  

service any of its respective Attachment Facilities or System Upgrade Facilities and System  

Deliverability Upgrades that may impact the other Party’s facilities as necessary to perform  

maintenance or testing or to install or replace equipment.  Absent an Emergency State, the Party  

scheduling a removal of such facility(ies) from service will use Reasonable Efforts to schedule  

such removal on a date and time mutually acceptable to both the Developer and the Connecting  

Transmission Owner.  In all circumstances either Party planning to remove such facility(ies)  

from service shall use Reasonable Efforts to minimize the effect on the other Party of such  

removal.  

9.6.1.2 Outage Schedules.  

 

The Connecting Transmission Owner shall post scheduled outages of its transmission  

facilities on the NYISO OASIS.  Developer shall submit its planned maintenance schedules for  

the Large Generating Facility to Connecting Transmission Owner and NYISO for a minimum of  

a rolling thirty-six month period.  Developer shall update its planned maintenance schedules as  

necessary.  NYISO may direct, or the Connecting Transmission Owner may request, Developer  

to reschedule its maintenance as necessary to maintain the reliability of the New York State  

Transmission System.  Compensation to Developer for any additional direct costs that the  

Developer incurs as a result of rescheduling maintenance, including any additional overtime,  

breaking of maintenance contracts or other costs above and beyond the cost the Developer would  

have incurred absent the request to reschedule maintenance, shall be in accordance with the ISO  
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maintenance activities other than at the direction of the NYISO or request of the Connecting 
Transmission Owner.  

9.6.1.3 Outage Restoration.  

If an outage on the Attachment Facilities or System Upgrade Facilities or System  

Deliverability Upgrades of the Connecting Transmission Owner or Developer adversely affects the 

other Party’s operations or facilities, the Party that owns the facility that is out of service  

shall use Reasonable Efforts to promptly restore such facility(ies) to a normal operating  

condition consistent with the nature of the outage.  The Party that owns the facility that is out of 

service shall provide the other Party and NYISO, to the extent such information is known,  

information on the nature of the Emergency State, an estimated time of restoration, and any  

corrective actions required.  Initial verbal notice shall be followed up as soon as practicable with 

written notice explaining the nature of the outage.  

 

Interruption of Service.  If required by Good Utility Practice or Applicable  

Reliability Standards to do so, the NYISO or Connecting Transmission Owner may require  

Developer to interrupt or reduce production of electricity if such production of electricity could 

adversely affect the ability of NYISO and Connecting Transmission Owner to perform such 

activities as are necessary to safely and reliably operate and maintain the New York State  

Transmission System.  The following provisions shall apply to any interruption or reduction 

permitted under this Article 9.6.2:  

9.6.2.1 The interruption or reduction shall continue only for so long as reasonably 

necessary under Good Utility Practice;  
 

9.6.2.2 Any such interruption or reduction shall be made on an equitable, 
nondiscriminatory basis with respect to all generating facilities directly connected to the New York 
State Transmission System;  

 

9.6.2.3 When the interruption or reduction must be made under circumstances  

which do not allow for advance notice, NYISO or Connecting Transmission Owner shall notify 

Developer by telephone as soon as practicable of the reasons for the curtailment, interruption, or 

reduction, and, if known, its expected duration.  Telephone notification shall be followed by written 

notification as soon as practicable;  

 

9.6.2.4 Except during the existence of an Emergency State, when the interruption or 

reduction can be scheduled without advance notice, NYISO or Connecting Transmission Owner 

shall notify Developer in advance regarding the timing of such scheduling and further notify 

Developer of the expected duration.  NYISO or Connecting Transmission Owner shall coordinate 

with each other and the Developer using Good Utility Practice to schedule the  

interruption or reduction during periods of least impact to the Developer, the Connecting  

Transmission Owner and the New York State Transmission System;  
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York State Transmission System to their normal operating state, consistent with system 
conditions and Good Utility Practice.  

 

Under-Frequency and Over Frequency Conditions.  

 

The New York State Transmission System is designed to automatically activate a load- 

shed program as required by the NPCC in the event of an under-frequency system disturbance.  

Developer shall implement under-frequency and over-frequency relay set points for the Large  

Generating Facility as required by the NPCC to ensure “ride through” capability of the New  

York State Transmission System.  Large Generating Facility response to frequency deviations of  

predetermined magnitudes, both under-frequency and over-frequency deviations, shall be studied  

and coordinated with the NYISO and Connecting Transmission Owner in accordance with Good  

Utility Practice.  The term “ride through” as used herein shall mean the ability of a Generating  

Facility to stay connected to and synchronized with the New York State Transmission System  

during system disturbances within a range of under-frequency and over-frequency conditions, in  

accordance with Good Utility Practice and with NPCC Regional Reliability Reference Directory  

# 12, or its successor.  

 

System Protection and Other Control Requirements.  

 

9.6.4.1 System Protection Facilities.  Developer shall, at its expense, install,  

operate and maintain System Protection Facilities as a part of the Large Generating Facility or  

Developer’s Attachment Facilities.  Connecting Transmission Owner shall install at Developer’s  

expense any System Protection Facilities that may be required on the Connecting Transmission  

Owner’s Attachment Facilities or the New York State Transmission System as a result of the  

interconnection of the Large Generating Facility and Developer’s Attachment Facilities.  

9.6.4.2 The protection facilities of both the Developer and Connecting  

Transmission Owner shall be designed and coordinated with other systems in accordance with 

Good Utility Practice and Applicable Reliability Standards.  

9.6.4.3 The Developer and Connecting Transmission Owner shall each be  

responsible for protection of its respective facilities consistent with Good Utility Practice and 

Applicable Reliability Standards.  

 

9.6.4.4 The protective relay design of the Developer and Connecting  
Transmission Owner shall each incorporate the necessary test switches to perform the tests  

required in Article 6 of this Agreement.  The required test switches will be placed such that they  

allow operation of lockout relays while preventing breaker failure schemes from operating and  

causing unnecessary breaker operations and/or the tripping of the Developer’s Large Generating  

Facility.  

9.6.4.5 The Developer and Connecting Transmission Owner will each test, 

operate and maintain System Protection Facilities in accordance with Good Utility Practice, 

NERC and NPCC criteria.  
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9.6.4.6 Prior to the In-Service Date, and again prior to the Commercial Operation  

Date, the Developer and Connecting Transmission Owner shall each perform, or their agents  

shall perform, a complete calibration test and functional trip test of the System Protection  

Facilities.  At intervals suggested by Good Utility Practice and following any apparent  

malfunction of the System Protection Facilities, the Developer and Connecting Transmission  

Owner shall each perform both calibration and functional trip tests of its System Protection  

Facilities.  These tests do not require the tripping of any in-service generation unit.  These tests  

do, however, require that all protective relays and lockout contacts be activated.  

 

Requirements for Protection.  

In compliance with NPCC requirements and Good Utility Practice, Developer shall  

provide, install, own, and maintain relays, circuit breakers and all other devices necessary to  

remove any fault contribution of the Large Generating Facility to any short circuit occurring on  

the New York State Transmission System not otherwise isolated by Connecting Transmission  

Owner’s equipment, such that the removal of the fault contribution shall be coordinated with the  

protective requirements of the New York State Transmission System.  Such protective  

equipment shall include, without limitation, a disconnecting device or switch with load- 

interrupting capability located between the Large Generating Facility and the New York State  

Transmission System at a site selected upon mutual agreement (not to be unreasonably withheld,  

conditioned or delayed) of the Developer and Connecting Transmission Owner.  Developer shall  

be responsible for protection of the Large Generating Facility and Developer’s other equipment  

from such conditions as negative sequence currents, over- or under-frequency, sudden load  

rejection, over- or under-voltage, and generator loss-of-field.  Developer shall be solely  

responsible to disconnect the Large Generating Facility and Developer’s other equipment if  

conditions on the New York State Transmission System could adversely affect the Large  

Generating Facility.  

 

Power Quality.  

 

Neither the facilities of Developer nor the facilities of Connecting Transmission Owner  

shall cause excessive voltage flicker nor introduce excessive distortion to the sinusoidal voltage  

or current waves as defined by ANSI Standard C84.1-1989, in accordance with IEEE Standard  

519, or any applicable superseding electric industry standard.  In the event of a conflict between  

ANSI Standard C84.1-1989, or any applicable superseding electric industry standard, ANSI  

Standard C84.1-1989, or the applicable superseding electric industry standard, shall control.  

9.7 Switching and Tagging Rules. 

The Developer and Connecting Transmission Owner shall each provide the other Party a 

copy of its switching and tagging rules that are applicable to the other Party’s activities.  Such 

switching and tagging rules shall be developed on a nondiscriminatory basis.  The Parties shall 

comply with applicable switching and tagging rules, as amended from time to time, in obtaining 

clearances for work or for switching operations on equipment.  
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9.8 Use of Attachment Facilities by Third Parties. 

Purpose of Attachment Facilities.  

 

Except as may be required by Applicable Laws and Regulations, or as otherwise agreed to 

among the Parties, the Attachment Facilities shall be constructed for the sole purpose of 
interconnecting the Large Generating Facility to the New York State Transmission System and 

shall be used for no other purpose.  

 

Third Party Users.  

 

If required by Applicable Laws and Regulations or if the Parties mutually agree, such  

agreement not to be unreasonably withheld, to allow one or more third parties to use the  

Connecting Transmission Owner’s Attachment Facilities, or any part thereof, Developer will be  

entitled to compensation for the capital expenses it incurred in connection with the Attachment  

Facilities based upon the pro rata use of the Attachment Facilities by Connecting Transmission  

Owner, all third party users, and Developer, in accordance with Applicable Laws and  

Regulations or upon some other mutually-agreed upon methodology.  In addition, cost  

responsibility for ongoing costs, including operation and maintenance costs associated with the  

Attachment Facilities, will be allocated between Developer and any third party users based upon  

the pro rata use of the Attachment Facilities by Connecting Transmission Owner, all third party  

users, and Developer, in accordance with Applicable Laws and Regulations or upon some other  

mutually agreed upon methodology.  If the issue of such compensation or allocation cannot be  

resolved through such negotiations, it shall be submitted to FERC for resolution.  

9.9 Disturbance Analysis Data Exchange. 

The Parties will cooperate with one another and the NYISO in the analysis of  

disturbances to either the Large Generating Facility or the New York State Transmission System  

by gathering and providing access to any information relating to any disturbance, including  

information from disturbance recording equipment, protective relay targets, breaker operations  

and sequence of events records, and any disturbance information required by Good Utility  

Practice.  

9.10 Phasor Measurement Units 

A Developer shall install and maintain, at its expense, phasor measurement units  

(“PMUs”) if it meets the following criteria:  (1) completed a Class Year after Class Year 2017; 

and (2) proposes a new Large Facility that either (a) has a maximum net output equal to or greater 

than 100 MW or (b) requires, as Attachment Facilities or System Upgrade Facilities, a new 

substation of 230kV or above.  

PMUs shall be installed on the Large Facility on the low side of the generator step-up  

transformer, unless it is a non-synchronous generation facility, in which case the PMUs shall be  

installed on the Developer side of the Point of Interconnection.  The PMUs must be capable of  
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equipment, such as relays or digital fault recorders, that can collect data at least at the same rate as 
PMUs and which data is synchronized via a high-accuracy satellite clock, such equipment would 
satisfy this requirement.  

 

Developer shall be required to install and maintain, at its expense, PMU equipment which  

includes the communication circuit capable of carrying the PMU data to a local data  

concentrator, and then transporting the information continuously to the Connecting Transmission  

Owner and the NYISO; as well as store the PMU data locally for thirty days. Developer shall  

provide to Connecting Transmission Owner and the NYISO all necessary and requested  

information through the Connecting Transmission Owner’s and the NYISO’s synchrophasor  

system, including the following: (a) gross MW and MVAR measured at the Developer side of  

the generator step-up transformer (or, for a non-synchronous generation facility, to be measured  

at the Developer side of the Point of Interconnection); (b) generator terminal voltage and current  

magnitudes and angles; (c) generator terminal frequency and frequency rate of change; and  

(d) generator field voltage and current, where available; and (e) breaker status, if available. The  

Connecting Transmission Owner will provide for the ongoing support and maintenance of the  

network communications linking the data concentrator to the Connecting Transmission Owner  

and the NYISO, consistent with ISO Procedures detailing the obligations related to SCADA  

data.  

ARTICLE 10.  MAINTENANCE  

10.1 Connecting Transmission Owner Obligations. 

Connecting Transmission Owner shall maintain its transmission facilities and Attachment 

Facilities in a safe and reliable manner and in accordance with this Agreement.  

10.2 Developer Obligations. 

Developer shall maintain its Large Generating Facility and Attachment Facilities in a safe 

and reliable manner and in accordance with this Agreement.  

10.3 Coordination. 

The Developer and Connecting Transmission Owner shall confer regularly to coordinate  

the planning, scheduling and performance of preventive and corrective maintenance on the Large  

Generating Facility and the Attachment Facilities.  The Developer and Connecting Transmission  

Owner shall keep NYISO fully informed of the preventive and corrective maintenance that is  

planned, and shall schedule all such maintenance in accordance with NYISO procedures.  

10.4 Secondary Systems. 

The Developer and Connecting Transmission Owner shall each cooperate with the other  

in the inspection, maintenance, and testing of control or power circuits that operate below 600  

volts, AC or DC, including, but not limited to, any hardware, control or protective devices,  

cables, conductors, electric raceways, secondary equipment panels, transducers, batteries,  
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to impact the other Party.  The Developer and Connecting Transmission Owner shall each  

provide advance notice to the other Party, and to NYISO, before undertaking any work on such 

circuits, especially on electrical circuits involving circuit breaker trip and close contacts, current 

transformers, or potential transformers.  

10.5 Operating and Maintenance Expenses. 

Subject to the provisions herein addressing the use of facilities by others, and except for 

operations and maintenance expenses associated with modifications made for providing  

interconnection or transmission service to a third party and such third party pays for such  

expenses, Developer shall be responsible for all reasonable expenses including overheads,  

associated with: (1) owning, operating, maintaining, repairing, and replacing Developer’s  

Attachment Facilities; and (2) operation, maintenance, repair and replacement of Connecting 

Transmission Owner’s Attachment Facilities.  The Connecting Transmission Owner shall be 

entitled to the recovery of incremental operating and maintenance expenses that it incurs  

associated with System Upgrade Facilities and System Deliverability Upgrades if and to the  

extent provided for under Attachment S to the ISO OATT.  

ARTICLE 11.  PERFORMANCE OBLIGATION  

11.1 Developer’s Attachment Facilities. 

Developer shall design, procure, construct, install, own and/or control the Developer’s 

Attachment Facilities described in Appendix A hereto, at its sole expense.  

11.2  Connecting Transmission Owner’s Attachment Facilities.  

Connecting Transmission Owner shall design, procure, construct, install, own and/or 
control the Connecting Transmission Owner’s Attachment Facilities described in Appendix A 
hereto, at the sole expense of the Developer.  

11.3  System Upgrade Facilities and System Deliverability Upgrades.  

Connecting Transmission Owner shall design, procure, construct, install, and own the  

System Upgrade Facilities and System Deliverability Upgrades described in Appendix A hereto. 

The responsibility of the Developer for costs related to System Upgrade Facilities and System  
Deliverability Upgrades shall be determined in accordance with the provisions of Attachment S to 

the ISO OATT.  

11.4 Special Provisions for Affected Systems. 

For the re-payment of amounts advanced to Affected System Operator for System  
Upgrade Facilities or System Deliverability Upgrades, the Developer and Affected System  

Operator shall enter into an agreement that provides for such re-payment, but only if  

responsibility for the cost of such System Upgrade Facilities or System Deliverability Upgrades is 

not to be allocated in accordance with Attachment S to the ISO OATT.  The agreement shall 
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11.5 Provision of Security. 

At least thirty (30) Calendar Days prior to the commencement of the procurement,  

installation, or construction of a discrete portion of a Connecting Transmission Owner’s  

Attachment Facilities, Developer shall provide Connecting Transmission Owner, at Developer’s 

option, a guarantee, a surety bond, letter of credit or other form of security that is reasonably 

acceptable to Connecting Transmission Owner and is consistent with the Uniform Commercial 

Code of the jurisdiction identified in Article 14.2.1 of this Agreement.  Such security for  

payment shall be in an amount sufficient to cover the cost for the Developer’s share of  

constructing, procuring and installing the applicable portion of Connecting Transmission  

Owner’s Attachment Facilities, and shall be reduced on a dollar-for-dollar basis for payments made 

to Connecting Transmission Owner for these purposes.  

In addition:  

 

11.5.1   The guarantee must be made by an entity that meets the commercially  

reasonable creditworthiness requirements of Connecting Transmission Owner, and contains  

terms and conditions that guarantee payment of any amount that may be due from Developer, up to 

an agreed-to maximum amount.  

11.5.2   The letter of credit must be issued by a financial institution reasonably  

acceptable to Connecting Transmission Owner and must specify a reasonable expiration date.  

11.5.3   The surety bond must be issued by an insurer reasonably acceptable to 

Connecting Transmission Owner and must specify a reasonable expiration date.  
 

11.5.4   Attachment S to the ISO OATT shall govern the Security that Developer 
provides for System Upgrade Facilities and System Deliverability Upgrades.  

11.6 Developer Compensation for Emergency Services. 

If, during an Emergency State, the Developer provides services at the request or direction of 

the NYISO or Connecting Transmission Owner, the Developer will be compensated for such 

services in accordance with the NYISO Services Tariff.  

11.7 Line Outage Costs. 

Notwithstanding anything in the ISO OATT to the contrary, the Connecting Transmission 

Owner may propose to recover line outage costs associated with the installation of Connecting 

Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System  

Deliverability Upgrades on a case-by-case basis.  

ARTICLE 12.  INVOICE  

12.1 General. 
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the month to which the invoice applies and fully describe the services and equipment provided.  

The Developer and Connecting Transmission Owner may discharge mutual debts and payment  

obligations due and owing to each other on the same date through netting, in which case all  

amounts one Party owes to the other Party under this Agreement, including interest payments or  

credits, shall be netted so that only the net amount remaining due shall be paid by the owing  

Party.  

12.2 Final Invoice. 

Within six months after completion of the construction of the Connecting Transmission  

Owner’s Attachment Facilities and the System Upgrade Facilities and System Deliverability  

Upgrades, Connecting Transmission Owner shall provide an invoice of the final cost of the  

construction of the Connecting Transmission Owner’s Attachment Facilities and the System  

Upgrade Facilities and System Deliverability Upgrades, determined in accordance with  

Attachment S to the ISO OATT, and shall set forth such costs in sufficient detail to enable  

Developer to compare the actual costs with the estimates and to ascertain deviations, if any, from  

the cost estimates.  Connecting Transmission Owner shall refund to Developer any amount by  

which the actual payment by Developer for estimated costs exceeds the actual costs of  

construction within thirty (30) Calendar Days of the issuance of such final construction invoice.  

12.3 Payment. 

Invoices shall be rendered to the paying Party at the address specified in Appendix F  

hereto.  The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of  

receipt.  All payments shall be made in immediately available funds payable to the other Party,  

or by wire transfer to a bank named and account designated by the invoicing Party.  Payment of  

invoices will not constitute a waiver of any rights or claims the paying Party may have under this  

Agreement.  

12.4 Disputes. 

In the event of a billing dispute between Connecting Transmission Owner and Developer,  

Connecting Transmission Owner shall continue to perform under this Agreement as long as  

Developer: (i) continues to make all payments not in dispute; and (ii) pays to Connecting  

Transmission Owner or into an independent escrow account the portion of the invoice in dispute,  

pending resolution of such dispute.  If Developer fails to meet these two requirements for  

continuation of service, then Connecting Transmission Owner may provide notice to Developer  

of a Default pursuant to Article 17.  Within thirty (30) Calendar Days after the resolution of the  

dispute, the Party that owes money to the other Party shall pay the amount due with interest  

calculated in accord with the methodology set forth in FERC’s Regulations at 18 C.F.R. §  

35.19a(a)(2)(iii).  
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ARTICLE 13.  EMERGENCIES  

13.1 Obligations. 

Each Party shall comply with the Emergency State procedures of NYISO, the applicable 

Reliability Councils, Applicable Laws and Regulations, and any emergency procedures agreed to by 

the NYISO Operating Committee.  

13.2 Notice. 

NYISO or, as applicable, Connecting Transmission Owner shall notify Developer  

promptly when it becomes aware of an Emergency State that affects the Connecting  

Transmission Owner’s Attachment Facilities or the New York State Transmission System that  

may reasonably be expected to affect Developer’s operation of the Large Generating Facility or the 

Developer’s Attachment Facilities.  Developer shall notify NYISO and Connecting  

Transmission Owner promptly when it becomes aware of an Emergency State that affects the  

Large Generating Facility or the Developer’s Attachment Facilities that may reasonably be  

expected to affect the New York State Transmission System or the Connecting Transmission  

Owner’s Attachment Facilities.  To the extent information is known, the notification shall  

describe the Emergency State, the extent of the damage or deficiency, the expected effect on the 

operation of Developer’s or Connecting Transmission Owner’s facilities and operations, its  

anticipated duration and the corrective action taken and/or to be taken.  The initial notice shall be 

followed as soon as practicable with written notice.  

13.3 Immediate Action. 

Unless, in Developer’s reasonable judgment, immediate action is required, Developer  

shall obtain the consent of Connecting Transmission Owner, such consent to not be unreasonably  

withheld, prior to performing any manual switching operations at the Large Generating Facility  

or the Developer’s Attachment Facilities in response to an Emergency State either declared by  

NYISO, Connecting Transmission Owner or otherwise regarding New York State Transmission  

System.  

13.4 NYISO and Connecting Transmission Owner Authority. 

General. 

NYISO or Connecting Transmission Owner may take whatever actions with regard to the  

New York State Transmission System or the Connecting Transmission Owner’s Attachment  

Facilities it deems necessary during an Emergency State in order to (i) preserve public health and  

safety, (ii) preserve the reliability of the New York State Transmission System or the Connecting  

Transmission Owner’s Attachment Facilities, (iii) limit or prevent damage, and (iv) expedite  

restoration of service.  

NYISO and Connecting Transmission Owner shall use Reasonable Efforts to minimize  

the effect of such actions or inactions on the Large Generating Facility or the Developer’s  
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by taking actions necessary and limited in scope to remedy the Emergency State, including, but not 

limited to, directing Developer to shut-down, start-up, increase or decrease the real or  

reactive power output of the Large Generating Facility; implementing a reduction or  

disconnection pursuant to Article 13.4.2; directing the Developer to assist with blackstart (if  

available) or restoration efforts; or altering the outage schedules of the Large Generating Facility 

and the Developer’s Attachment Facilities.  Developer shall comply with all of the NYISO and 

Connecting Transmission Owner’s operating instructions concerning Large Generating Facility real 

power and reactive power output within the manufacturer’s design limitations of the Large 

Generating Facility’s equipment that is in service and physically available for operation at the time, 

in compliance with Applicable Laws and Regulations.  

 

Reduction and Disconnection.  

NYISO or Connecting Transmission Owner may reduce Energy Resource  

Interconnection Service and Capacity Resource Interconnection Service or disconnect the Large  

Generating Facility or the Developer’s Attachment Facilities, when such reduction or  

disconnection is necessary under Good Utility Practice due to an Emergency State.  These rights  

are separate and distinct from any right of Curtailment of NYISO pursuant to the ISO OATT.  

When NYISO or Connecting Transmission Owner can schedule the reduction or disconnection  

in advance, NYISO or Connecting Transmission Owner shall notify Developer of the reasons,  

timing and expected duration of the reduction or disconnection.  NYISO or Connecting  

Transmission Owner shall coordinate with the Developer using Good Utility Practice to schedule  

the reduction or disconnection during periods of least impact to the Developer and the New York  

State Transmission System.  Any reduction or disconnection shall continue only for so long as  

reasonably necessary under Good Utility Practice.  The Parties shall cooperate with each other to  

restore the Large Generating Facility, the Attachment Facilities, and the New York State  

Transmission System to their normal operating state as soon as practicable consistent with Good  

Utility Practice.  

13.5 Developer Authority. 

Consistent with Good Utility Practice and this Agreement, the Developer may take  

whatever actions or inactions with regard to the Large Generating Facility or the Developer’s  

Attachment Facilities during an Emergency State in order to (i) preserve public health and safety,  

(ii) preserve the reliability of the Large Generating Facility or the Developer’s Attachment  

Facilities, (iii) limit or prevent damage, and (iv) expedite restoration of service.  Developer shall  

use Reasonable Efforts to minimize the effect of such actions or inactions on the New York State  

Transmission System and the Connecting Transmission Owner’s Attachment Facilities.  NYISO  

and Connecting Transmission Owner shall use Reasonable Efforts to assist Developer in such  

actions.  

13.6 Limited Liability. 

Except as otherwise provided in Article 11.6 of this Agreement, no Party shall be liable  
to another Party for any action it takes in responding to an Emergency State so long as such  
action is made in good faith and is consistent with Good Utility Practice and the NYISO Tariffs.  
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ARTICLE 14.  REGULATORY REQUIREMENTS AND GOVERNING LAW  

14.1 Regulatory Requirements. 

Each Party’s obligations under this Agreement shall be subject to its receipt of any  

required approval or certificate from one or more Governmental Authorities in the form and  

substance satisfactory to the applying Party, or the Party making any required filings with, or  

providing notice to, such Governmental Authorities, and the expiration of any time period  

associated therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to obtain 

such other approvals.  Nothing in this Agreement shall require Developer to take any action that 

could result in its inability to obtain, or its loss of, status or exemption under the Federal Power Act 

or the Public Utility Holding Company Act of 2005 or the Public Utility Regulatory Policies Act of 

1978, as amended.  

14.2 Governing Law. 

The validity, interpretation and performance of this Agreement and each of its  

provisions shall be governed by the laws of the state of New York, without regard to its conflicts of 

law principles.  

This Agreement is subject to all Applicable Laws and Regulations.  

 

Each Party expressly reserves the right to seek changes in, appeal, or otherwise 

contest any laws, orders, rules, or regulations of a Governmental Authority.  

ARTICLE 15.  NOTICES  

15.1 General. 

Except as provided in Section 8 of Appendix A or as otherwise provided in this  

Agreement, any notice, demand or request required or permitted to be given by a Party to the other 

Parties and any instrument required or permitted to be tendered or delivered by a Party in writing to 

the other Parties shall be effective when delivered and may be so given, tendered or delivered, by 

recognized national courier, or by depositing the same with the United States Postal Service with 

postage prepaid, for delivery by certified or registered mail, addressed to the Party, or personally 

delivered to the Party, at the address set out in Appendix F hereto.  
 

A Party may change the notice information in this Agreement by giving five (5) Business 
Days written notice prior to the effective date of the change.  

15.2 Billings and Payments. 

Except as provided in Section 8 of Appendix A, billings and payments shall be sent to the 

addresses set out in Appendix F hereto.  
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15.3 Alternative Forms of Notice. 

Except as provided in Section 8 of Appendix A, any notice or request required or  

permitted to be given by a Party to the other Parties and not required by this Agreement to be  

given in writing may be so given by telephone, facsimile or email to the telephone numbers and 

email addresses set out in Appendix F hereto.  

15.4 Operations and Maintenance Notice. 

Except as provided in Section 8 of Appendix A, Developer and Connecting Transmission  

Owner shall each notify the other Party, and NYISO, in writing of the identity of the person(s)  

that it designates as the point(s) of contact with respect to the implementation of Articles 9 and  

10 of this Agreement.  

ARTICLE 16.  FORCE MAJEURE  

16.1 Economic hardship is not considered a Force Majeure event. 

16.2 A Party shall not be responsible or liable, or deemed, in Default with respect to 

any obligation hereunder, (including obligations under Article 4 of this Agreement) , other than  

the obligation to pay money when due, to the extent the Party is prevented from fulfilling such  

obligation by Force Majeure.  A Party unable to fulfill any obligation hereunder (other than an  

obligation to pay money when due) by reason of Force Majeure shall give notice and the full  

particulars of such Force Majeure to the other Parties in writing or by telephone as soon as  

reasonably possible after the occurrence of the cause relied upon.  Telephone notices given  

pursuant to this Article shall be confirmed in writing as soon as reasonably possible and shall  

specifically state full particulars of the Force Majeure, the time and date when the Force Majeure  

occurred and when the Force Majeure is reasonably expected to cease.  The Party affected shall  

exercise due diligence to remove such disability with reasonable dispatch, but shall not be  

required to accede or agree to any provision not satisfactory to it in order to settle and terminate a  

strike or other labor disturbance.  

ARTICLE 17.  DEFAULT  

17.1 General. 

No Breach shall exist where such failure to discharge an obligation (other than the  

payment of money) is the result of Force Majeure as defined in this Agreement or the result of an  

act or omission of the other Parties.  Upon a Breach, the non-Breaching Parties shall give written  

notice of such to the Breaching Party.  The Breaching Party shall have thirty (30) Calendar Days  

from receipt of the Breach notice within which to cure such Breach; provided however, if such  

Breach is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall  

commence such cure within thirty (30) Calendar Days after notice and continuously and  

diligently complete such cure within ninety (90) Calendar Days from receipt of the Breach  

notice; and, if cured within such time, the Breach specified in such notice shall cease to exist.  
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17.2 Right to Terminate. 

If a Breach is not cured as provided in this Article 17, or if a Breach is not capable of  

being cured within the period provided for herein, the non-Breaching Parties acting together shall 

thereafter have the right to declare a Default and terminate this Agreement by written notice at any 

time until cure occurs, and be relieved of any further obligation hereunder and, whether or not those 

Parties terminate this Agreement, to recover from the defaulting Party all amounts due hereunder, 

plus all other damages and remedies to which they are entitled at law or in equity. The provisions of 

this Article will survive termination of this Agreement.  

ARTICLE 18.  INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE  

18.1 Indemnity. 

Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save  
harmless, as applicable, the other Parties (each an “Indemnified Party”) from, any and all  

damages, losses, claims, including claims and actions relating to injury to or death of any person  

or damage to property, the alleged violation of any Environmental Law, or the release or  

threatened release of any Hazardous Substance, demand, suits, recoveries, costs and expenses,  

court costs, attorney fees, and all other obligations by or to third parties (any and all of these a  

“Loss”), arising out of or resulting from (i) the Indemnified Party’s performance of its  

obligations under this Agreement on behalf of the Indemnifying Party, except in cases where the  

Indemnifying Party can demonstrate that the Loss of the Indemnified Party was caused by the  

gross negligence or intentional wrongdoing of the Indemnified Party or (ii) the violation by the  

Indemnifying Party of any Environmental Law or the release by the Indemnifying Party of any  

Hazardous Substance.  

 

Indemnified Party.  

 

If a Party is entitled to indemnification under this Article 18 as a result of a claim by a third 

party, and the Indemnifying Party fails, after notice and reasonable opportunity to proceed under 

Article 18.1.3, to assume the defense of such claim, such Indemnified Party may at the expense of 

the Indemnifying Party contest, settle or consent to the entry of any judgment with respect to, or 

pay in full, such claim.  

Indemnifying Party.  

 

If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party  

harmless under this Article 18, the amount owing to the Indemnified Party shall be the amount of 

such Indemnified Party’s actual Loss, net of any insurance or other recovery.  

Indemnity Procedures.  

 

Promptly after receipt by an Indemnified Party of any claim or notice of the  
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Party’s indemnification obligation unless such failure or delay is materially prejudicial to the 
Indemnifying Party.  
 

Except as stated below, the Indemnifying Party shall have the right to assume the defense  

thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the  

Indemnified Party.  If the defendants in any such action include one or more Indemnified Parties  

and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be  

legal defenses available to it and/or other Indemnified Parties which are different from or  

additional to those available to the Indemnifying Party, the Indemnified Party shall have the right  

to select separate counsel to assert such legal defenses and to otherwise participate in the defense  

of such action on its own behalf.  In such instances, the Indemnifying Party shall only be  

required to pay the fees and expenses of one additional attorney to represent an Indemnified  

Party or Indemnified Parties having such differing or additional legal defenses.  

 

The Indemnified Party shall be entitled, at its expense, to participate in any such action,  

suit or proceeding, the defense of which has been assumed by the Indemnifying Party.  

Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and  

control the defense of any such action, suit or proceedings if and to the extent that, in the opinion  

of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential  

imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of  

interest between the Indemnified Party and the Indemnifying Party, in such event the  

Indemnifying Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not  

settle or consent to the entry of any judgment in any action, suit or proceeding without the  

consent of the Indemnified Party, which shall not be unreasonably withheld, conditioned or  

delayed.  

18.2 No Consequential Damages. 

Other than the liquidated damages heretofore described and the indemnity obligations set  

forth in Article 18.1, in no event shall any Party be liable under any provision of this Agreement  

for any losses, damages, costs or expenses for any special, indirect, incidental, consequential, or  

punitive damages, including but not limited to loss of profit or revenue, loss of the use of  

equipment, cost of capital, cost of temporary equipment or services, whether based in whole or in  

part in contract, in tort, including negligence, strict liability, or any other theory of liability;  

provided, however, that damages for which a Party may be liable to another Party under separate  

agreement will not be considered to be special, indirect, incidental, or consequential damages  

hereunder.  

18.3 Insurance. 

Developer and Connecting Transmission Owner shall each, at its own expense, procure  

and maintain in force throughout the period of this Agreement and until released by the other  

Parties, the following minimum insurance coverages, with insurance companies licensed to write  

insurance or approved eligible surplus lines carriers in the state of New York with a minimum  

A.M. Best rating of A or better for financial strength, and an A.M. Best financial size category of  

VIII or better:  
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Employers’ Liability and Workers’ Compensation Insurance providing  
statutory benefits in accordance with the laws and regulations of New York State.  

 

Commercial General Liability (“CGL”) Insurance including premises and  

operations, personal injury, broad form property damage, broad form blanket contractual liability  

coverage  products and completed operations coverage, coverage for explosion, collapse and  

underground hazards, independent contractors coverage, coverage for pollution to the extent  

normally available and punitive damages to the extent normally available using Insurance  

Services Office, Inc. Commercial General Liability Coverage (“ISO CG”) Form CG 00 01 04 13  

or a form equivalent to or better than CG 00 01 04 13, with minimum limits of Two Million  

Dollars ($2,000,000) per occurrence and Two Million Dollars ($2,000,000) aggregate combined  

single limit for personal injury, bodily injury, including death and property damage.  

 

Comprehensive Automobile Liability Insurance for coverage of owned  

and non-owned and hired vehicles, trailers or semi-trailers designed for travel on public roads, with 
a minimum, combined single limit of One Million Dollars ($1,000,000) per occurrence for bodily 
injury, including death, and property damage.  

 

If applicable, the Commercial General Liability and Comprehensive  

Automobile Liability Insurance policies should include contractual liability for work in  

connection with construction or demolition work on or within 50 feet of a railroad, or a separate 
Railroad Protective Liability Policy should be provided.  

 

Excess Liability Insurance over and above the Employers’ Liability,  

Commercial General Liability and Comprehensive Automobile Liability Insurance coverages, with 

a minimum combined single limit of Twenty Million Dollars ($20,000,000) per occurrence and 

Twenty Million Dollars ($20,000,000) aggregate.  The Excess policies should contain the same 

extensions listed under the Primary policies.  

 

The Commercial General Liability Insurance, Comprehensive Automobile  

Insurance and Excess Liability Insurance policies of Developer and Connecting Transmission  
Owner shall name the other Party, its parent, associated and Affiliate companies and their  

respective directors, officers, agents, servants and employees (“Other Party Group”) as additional  

insureds using ISO CG Endorsements: CG 20 33 04 13, and CG 20 37 04 13 or  CG 20 10 04 13  

and CG 20 37 04 13 or equivalent to or better forms.  All policies shall contain provisions  

whereby the insurers waive all rights of subrogation in accordance with the provisions of this  

Agreement against the Other Party Group and provide thirty (30) Calendar days advance written  

notice to the Other Party Group prior to anniversary date of cancellation or any material change  

in coverage or condition.  

 

The Commercial General Liability Insurance, Comprehensive Automobile  
Liability Insurance and Excess Liability Insurance policies shall contain provisions that specify  
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that the policies are primary and non-contributory.  Developer and Connecting Transmission 
Owner shall each be responsible for its respective deductibles or retentions.  

 

The Commercial General Liability Insurance, Comprehensive Automobile  

Liability Insurance and Excess Liability Insurance policies, if written on a Claims First Made Basis, 

shall be maintained in full force and effect for at least three (3) years after termination of this 
Agreement, which coverage may be in the form of tail coverage or extended reporting period 

coverage if agreed by the Developer and Connecting Transmission Owner.  

 

If applicable, Pollution Liability Insurance in an amount no less than  

$7,500,000 per occurrence and $7,500,000 in the aggregate.  The policy will provide coverage for 
claims resulting from pollution or other environmental impairment arising out of or in  

connection with work performed on the premises by the other party, its contractors and and/or 

subcontractors.  Such insurance is to include coverage for, but not be limited to, cleanup, third 

party bodily injury and property damage and remediation and will be written on an occurrence 
basis. The policy shall name the Other Party Group as additional insureds, be primary and  

contain a waiver of subrogation.  

 

The requirements contained herein as to the types and limits of all  

insurance to be maintained by the Developer and Connecting Transmission Owner are not  

intended to and shall not in any manner, limit or qualify the liabilities and obligations assumed by 
those Parties under this Agreement.  

 

Within thirty (30) days following execution of this Agreement, and as  

soon as practicable after the end of each fiscal year or at the renewal of the insurance policy and in 

any event within ninety (90) days thereafter, Developer and Connecting Transmission Owner shall 
provide certificate of insurance for all insurance required in this Agreement, executed by each 

insurer or by an authorized representative of each insurer.  

 

Notwithstanding the foregoing, Developer and Connecting Transmission  

Owner may each self-insure to meet the minimum insurance requirements of Articles 18.3.1  
through 18.3.9 to the extent it maintains a self-insurance program; provided that, such Party’s  

senior debt is rated at investment grade, or better, by Standard & Poor’s and that its self- 

insurance program meets the minimum insurance requirements of Articles 18.3.1 through 18.3.9.  

In the event that a Party is permitted to self-insure pursuant to this Article 18.3.12, it shall notify  
the other Party that it meets the requirements to self-insure and that its self-insurance program  

meets the minimum insurance requirements in a manner consistent with that specified in Articles  

18.3.1 through 18.3.9 and provide evidence of such coverages.  For any period of time that a  

Party’s senior debt is unrated by Standard & Poor’s or is rated at less than investment grade by  
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Standard & Poor’s, such Party shall comply with the insurance requirements applicable to it 
under Articles 18.3.1 through 18.3.9.  

 

Developer and Connecting Transmission Owner agree to report to each  

other in writing as soon as practical all accidents or occurrences resulting in injuries to any 

person, including death, and any property damage arising out of this Agreement.  

Subcontractors of each party must maintain the same insurance  

requirements stated under Articles 18.3.1 through 18.3.9 and comply with the Additional Insured 

requirements herein.  In addition, their policies must state that they are primary and non- 

contributory and contain a waiver of subrogation.  

ARTICLE 19.  ASSIGNMENT  

This Agreement may be assigned by a Party only with the written consent of the other  

Parties; provided that a Party may assign this Agreement without the consent of the other Parties  

to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal  

authority and operational ability to satisfy the obligations of the assigning Party under this  

Agreement; provided further that a Party may assign this Agreement without the consent of the  

other Parties in connection with the sale, merger, restructuring, or transfer of a substantial  

portion or all of its assets, including the Attachment Facilities it owns, so long as the assignee in  

such a transaction directly assumes in writing all rights, duties and obligations arising under this  

Agreement; and provided further that the Developer shall have the right to assign this  

Agreement, without the consent of the NYISO or Connecting Transmission Owner, for collateral  

security purposes to aid in providing financing for the Large Generating Facility, provided that  

the Developer will promptly notify the NYISO and Connecting Transmission Owner of any such  

assignment.  Any financing arrangement entered into by the Developer pursuant to this Article  

will provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s  

assignment rights pursuant to said arrangement, the secured creditor, the trustee or mortgagee  

will notify the NYISO and Connecting Transmission Owner of the date and particulars of any  

such exercise of assignment right(s) and will provide the NYISO and Connecting Transmission  

Owner with proof that it meets the requirements of Articles 11.5 and 18.3.  Any attempted  

assignment that violates this Article is void and ineffective.  Any assignment under this  

Agreement shall not relieve a Party of its obligations, nor shall a Party’s obligations be enlarged,  

in whole or in part, by reason thereof.  Where required, consent to assignment will not be  

unreasonably withheld, conditioned or delayed.  

ARTICLE 20.  SEVERABILITY  

If any provision in this Agreement is finally determined to be invalid, void or  
unenforceable by any court or other Governmental Authority having jurisdiction, such  

determination shall not invalidate, void or make unenforceable any other provision, agreement or  

covenant of this Agreement; provided that if the Developer (or any third party, but only if such  

third party is not acting at the direction of the Connecting Transmission Owner) seeks and  

obtains such a final determination with respect to any provision of the Alternate Option (Article  
5.1.2), or the Negotiated Option (Article 5.1.4), then none of these provisions shall thereafter  
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have any force or effect and the rights and obligations of Developer and Connecting  
Transmission Owner shall be governed solely by the Standard Option (Article 5.1.1).  

ARTICLE 21.  COMPARABILITY  

The Parties will comply with all applicable comparability and code of conduct laws, rules 

and regulations, as amended from time to time.  

ARTICLE 22.  CONFIDENTIALITY  

22.1 Confidentiality. 

Certain information exchanged by the Parties during the term of this Agreement shall  

constitute confidential information (“Confidential Information”) and shall be subject to this  

Article 22.  

If requested by a Party receiving information, the Party supplying the information shall 

provide in writing, the basis for asserting that the information referred to in this Article warrants 

confidential treatment, and the requesting Party may disclose such writing to the appropriate 

Governmental Authority.  Each Party shall be responsible for the costs associated with affording 

confidential treatment to its information.  

22.2 Term. 

During the term of this Agreement, and for a period of three (3) years after the expiration or 

termination of this Agreement, except as otherwise provided in this Article 22, each Party shall hold 

in confidence and shall not disclose to any person Confidential Information.  

22.3 Confidential Information. 

The following shall constitute Confidential Information:  (1) any non-public information that 

is treated as confidential by the disclosing Party and which the disclosing Party identifies as 

Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2) 

information designated as Confidential Information by the NYISO Code of Conduct contained in 

Attachment F to the ISO OATT.  

22.4 Scope. 

Confidential Information shall not include information that the receiving Party can  

demonstrate: (1) is generally available to the public other than as a result of a disclosure by the  

receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential  

basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party  

without restriction by a third party, who, to the knowledge of the receiving Party after due  

inquiry, was under no obligation to the disclosing Party to keep such information confidential;  

(4) was independently developed by the receiving Party without reference to Confidential  
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Authority or is otherwise required to be disclosed by law or subpoena, or is necessary in any  

legal proceeding establishing rights and obligations under this Agreement.  Information  

designated as Confidential Information will no longer be deemed confidential if the Party that  

designated the information as confidential notifies the other Party that it no longer is  

confidential.  

22.5 Release of Confidential Information. 

No Party shall release or disclose Confidential Information to any other person, except to  

its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees,  

consultants, or to parties who may be considering providing financing to or equity participation  

with Developer, or to potential purchasers or assignees of a Party, on a need-to-know basis in  

connection with this Agreement, unless such person has first been advised of the confidentiality  

provisions of this Article 22 and has agreed to comply with such provisions.  Notwithstanding  

the foregoing, a Party providing Confidential Information to any person shall remain primarily  

responsible for any release of Confidential Information in contravention of this Article 22.  

22.6 Rights. 

Each Party retains all rights, title, and interest in the Confidential Information that each Party 
discloses to the other Party.  The disclosure by each Party to the other Parties of  

Confidential Information shall not be deemed a waiver by any Party or any other person or entity of 

the right to protect the Confidential Information from public disclosure.  

 

22.7 No Warranties. 

By providing Confidential Information, no Party makes any warranties or representations  

as to its accuracy or completeness.  In addition, by supplying Confidential Information, no Party  

obligates itself to provide any particular information or Confidential Information to the other  

Parties nor to enter into any further agreements or proceed with any other relationship or joint  

venture.  

22.8 Standard of Care. 

Each Party shall use at least the same standard of care to protect Confidential Information it 

receives as it uses to protect its own Confidential Information from unauthorized disclosure, 

publication or dissemination.  Each Party may use Confidential Information solely to fulfill its 

obligations to the other Parties under this Agreement or its regulatory requirements, including the 

ISO OATT and NYISO Services Tariff.  The NYISO shall, in all cases, treat the information it 

receives in accordance with the requirements of Attachment F to the ISO OATT.  

22.9 Order of Disclosure. 

If a court or a Government Authority or entity with the right, power, and apparent  

authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories,  
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requirement(s) so that the other Parties may seek an appropriate protective order or waive  

compliance with the terms of this Agreement.  Notwithstanding the absence of a protective order or 

waiver, the Party may disclose such Confidential Information which, in the opinion of its  

counsel, the Party is legally compelled to disclose.  Each Party will use Reasonable Efforts to  

obtain reliable assurance that confidential treatment will be accorded any Confidential  

Information so furnished.  

22.10 Termination of Agreement. 

Upon termination of this Agreement for any reason, each Party shall, within ten (10)  

Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to  

destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the  

other Parties) or return to the other Parties, without retaining copies thereof, any and all written  

or electronic Confidential Information received from the other Parties pursuant to this  

Agreement.  

22.11 Remedies. 

The Parties agree that monetary damages would be inadequate to compensate a Party for  

another Party’s Breach of its obligations under this Article 22.  Each Party accordingly agrees  

that the other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the  

first Party Breaches or threatens to Breach its obligations under this Article 22, which equitable  

relief shall be granted without bond or proof of damages, and the receiving Party shall not plead  

in defense that there would be an adequate remedy at law.  Such remedy shall not be deemed an  

exclusive remedy for the Breach of this Article 22, but shall be in addition to all other remedies  

available at law or in equity.  The Parties further acknowledge and agree that the covenants  

contained herein are necessary for the protection of legitimate business interests and are  

reasonable in scope.  No Party, however, shall be liable for indirect, incidental, or consequential  

or punitive damages of any nature or kind resulting from or arising in connection with this  

Article 22.  

22.12 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Article 22 to the contrary, and pursuant to 18 C.F.R.  

section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, requests  

information from one of the Parties that is otherwise required to be maintained in confidence  

pursuant to this Agreement or the ISO OATT, the Party shall provide the requested information  

to FERC or its staff, within the time provided for in the request for information.  In providing the  

information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 388.112,  

request that the information be treated as confidential and non-public by FERC and its staff and  

that the information be withheld from public disclosure.  Parties are prohibited from notifying  

the other Parties to this Agreement prior to the release of the Confidential Information to the  

Commission or its staff.  The Party shall notify the other Parties to the Agreement when it is  

notified by FERC or its staff that a request to release Confidential Information has been received  

by FERC, at which time the Parties may respond before such information would be made public,  
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state rules and regulations.  A Party shall not be liable for any losses, consequential or otherwise, 
resulting from that Party divulging Confidential Information pursuant to a FERC or state  
regulatory body request under this paragraph.  

22.13  Required Notices Upon Requests or Demands for Confidential Information  

Except as otherwise expressly provided herein, no Party shall disclose Confidential  

Information to any person not employed or retained by the Party possessing the Confidential  

Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the  

disclosing Party to be required to be disclosed in connection with a dispute between or among  

the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the  

other Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its  

obligations under this Agreement, the ISO OATT or the NYISO Services Tariff.  Prior to any  

disclosures of a Party’s Confidential Information under this subparagraph, or if any third party or  

Governmental Authority makes any request or demand for any of the information described in  

this subparagraph, the disclosing Party agrees to promptly notify the other Party in writing and  

agrees to assert confidentiality and cooperate with the other Party in seeking to protect the  

Confidential Information from public disclosure by confidentiality agreement, protective order or  

other reasonable measures.  

ARTICLE 23.  DEVELOPER   AND   CONNECTING    TRANSMISSION   OWNER  

 NOTICES OF ENVIRONMENTAL RELEASES  

Developer and Connecting Transmission Owner shall each notify the other Party, first  

orally and then in writing, of the release of any Hazardous Substances, any asbestos or lead  

abatement activities, or any type of remediation activities related to the Large Generating Facility  

or the Attachment Facilities, each of which may reasonably be expected to affect the other Party.  

The notifying Party shall:  (i) provide the notice as soon as practicable, provided such Party  

makes a good faith effort to provide the notice no later than twenty-four hours after such Party  

becomes aware of the occurrence; and (ii) promptly furnish to the other Party copies of any  

publicly available reports filed with any Governmental Authorities addressing such events.  

ARTICLE 24.  INFORMATION REQUIREMENT  

24.1 Information Acquisition. 

Connecting Transmission Owner and Developer shall each submit specific information 
regarding the electrical characteristics of their respective facilities to the other, and to NYISO, as 
described below and in accordance with Applicable Reliability Standards.  

24.2  Information Submission by Connecting Transmission Owner.  

The initial information submission by Connecting Transmission Owner shall occur no  

later than one hundred eighty (180) Calendar Days prior to Trial Operation and shall include  

New York State Transmission System information necessary to allow the Developer to select  

equipment and meet any system protection and stability requirements, unless otherwise mutually  
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construction and installation of Connecting Transmission Owner’s Attachment Facilities and  

System Upgrade Facilities and System Deliverability Upgrades, including, but not limited to, the 

following information:  (1) progress to date; (2) a description of the activities since the last  

report; (3) a description of the action items for the next period; and (4) the delivery status of  

equipment ordered.  

24.3 Updated Information Submission by Developer. 

The updated information submission by the Developer, including manufacturer  

information, shall occur no later than one hundred eighty (180) Calendar Days prior to the Trial 

Operation.  Developer shall submit a completed copy of the Large Generating Facility data  

requirements contained in Appendix 1 to the Standard Large Facility Interconnection Procedures. It 

shall also include any additional information provided to Connecting Transmission Owner for the 

Interconnection Facilities Study.  Information in this submission shall be the most current  

Large Generating Facility design or expected performance data.  Information submitted for  

stability models shall be compatible with NYISO standard models.  If there is no compatible  

model, the Developer will work with a consultant mutually agreed to by the Parties to develop and 

supply a standard model and associated information.  

If the Developer’s data is different from what was originally provided to Connecting  

Transmission Owner and NYISO pursuant to an Interconnection Study Agreement among  

Connecting Transmission Owner, NYISO and Developer and this difference may be reasonably  

expected to affect the other Parties’ facilities or the New York State Transmission System, but  

does not require the submission of a new Interconnection Request, then NYISO will conduct  

appropriate studies to determine the impact on the New York State Transmission System based  

on the actual data submitted pursuant to this Article 24.3.  Such studies will provide an estimate  

of any additional modifications to the New York State Transmission System, Connecting  

Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System  

Deliverability Upgrades based on the actual data and a good faith estimate of the costs thereof. The 

Developer shall not begin Trial Operation until such studies are completed.  The Developer shall be 

responsible for the cost of any modifications required by the actual data, including the cost of any 

required studies.  

24.4 Information Supplementation. 

Prior to the Commercial Operation Date, the Developer and Connecting Transmission  

Owner shall supplement their information submissions described above in this Article 24 with  

any and all “as-built” Large Generating Facility information or “as-tested” performance  

information that differs from the initial submissions or, alternatively, written confirmation that  

no such differences exist.  The Developer shall conduct tests on the Large Generating Facility as  

required by Good Utility Practice such as an open circuit “step voltage” test on the Large  

Generating Facility to verify proper operation of the Large Generating Facility’s automatic  

voltage regulator.  
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voltage regulators reference voltage.  Developer shall provide validated test recordings showing  

the responses of Large Generating Facility terminal and field voltages.  In the event that direct  

recordings of these voltages is impractical, recordings of other voltages or currents that mirror  

the response of the Large Generating Facility’s terminal or field voltage are acceptable if  

information necessary to translate these alternate quantities to actual Large Generating Facility  

terminal or field voltages is provided.  Large Generating Facility testing shall be conducted and  

results provided to the Connecting Transmission Owner and NYISO for each individual  

generating unit in a station.  

 

Subsequent to the Commercial Operation Date, the Developer shall provide Connecting  

Transmission Owner and NYISO any information changes due to equipment replacement, repair,  

or adjustment.  Connecting Transmission Owner shall provide the Developer and NYISO any  

information changes due to equipment replacement, repair or adjustment in the directly  

connected substation or any adjacent Connecting Transmission Owner substation that may affect  

the Developer Attachment Facilities equipment ratings, protection or operating requirements.  

The Developer and Connecting Transmission Owner shall provide such information no later than  

thirty (30) Calendar Days after the date of the equipment replacement, repair or adjustment.  

ARTICLE 25.  INFORMATION ACCESS AND AUDIT RIGHTS  

25.1 Information Access. 

Each Party (“Disclosing Party”) shall make available to another Party (“Requesting  

Party”) information that is in the possession of the Disclosing Party and is necessary in order for  

the Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the  

Requesting Party is responsible under this Agreement; and (ii) carry out its obligations and  

responsibilities under this Agreement.  The Parties shall not use such information for purposes  

other than those set forth in this Article 25.1 of this Agreement and to enforce their rights under  

this Agreement.  

25.2 Reporting of Non-Force Majeure Events. 

Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party 

becomes aware of its inability to comply with the provisions of this Agreement for a reason other 

than a Force Majeure event.  The Parties agree to cooperate with each other and provide  

necessary information regarding such inability to comply, including the date, duration, reason for the 

inability to comply, and corrective actions taken or planned to be taken with respect to such inability 

to comply.  Notwithstanding the foregoing, notification, cooperation or information  

provided under this Article shall not entitle the Party receiving such notification to allege a cause for 

anticipatory breach of this Agreement.  

25.3 Audit Rights. 

Subject to the requirements of confidentiality under Article 22 of this Agreement, each  

Party shall have the right, during normal business hours, and upon prior reasonable notice to  
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rights shall include audits of the other Party’s costs, calculation of invoiced amounts, and each  

Party’s actions in an Emergency State.  Any audit authorized by this Article shall be performed  

at the offices where such accounts and records are maintained and shall be limited to those  

portions of such accounts and records that relate to the Party’s performance and satisfaction of  

obligations under this Agreement.  Each Party shall keep such accounts and records for a period  

equivalent to the audit rights periods described in Article 25.4 of this Agreement.  

 

25.4 Audit Rights Periods. 

Audit Rights Period for Construction-Related Accounts and Records.  

 

Accounts and records related to the design, engineering, procurement, and construction of 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and  

System Deliverability Upgrades shall be subject to audit for a period of twenty-four months  

following Connecting Transmission Owner’s issuance of a final invoice in accordance with  

Article 12.2 of this Agreement.  

 

Audit Rights Period for All Other Accounts and Records.  

Accounts and records related to a Party’s performance or satisfaction of its obligations  

under this Agreement other than those described in Article 25.4.1 of this Agreement shall be  

subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit rights  

period shall be twenty-four months after the auditing Party’s receipt of an invoice giving rise to  

such cost obligations; and (ii) for an audit relating to all other obligations, the applicable audit  

rights period shall be twenty-four months after the event for which the audit is sought.  

25.5 Audit Results. 

If an audit by a Party determines that an overpayment or an underpayment has occurred, a 
notice of such overpayment or underpayment shall be given to the other Party together with  
those records from the audit which support such determination.  

ARTICLE 26.  SUBCONTRACTORS  

26.1 General. 

Nothing in this Agreement shall prevent a Party from utilizing the services of any  

subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 

however, that each Party shall require its subcontractors to comply with all applicable terms and 

conditions of this Agreement in providing such services and each Party shall remain primarily liable 

to the other Parties for the performance of such subcontractor.  

26.2 Responsibility of Principal. 

The creation of any subcontract relationship shall not relieve the hiring Party of any of its  

obligations under this Agreement.  The hiring Party shall be fully responsible to the other Parties  
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be liable for the actions or inactions of the Developer or its subcontractors with respect to 
obligations of the Developer under Article 5 of this Agreement.  Any applicable obligation 

imposed by this Agreement upon the hiring Party shall be equally binding upon, and shall be 
construed as having application to, any subcontractor of such Party.  

26.3 No Limitation by Insurance. 

The obligations under this Article 26 will not be limited in any way by any limitation of 
subcontractor’s insurance.  

ARTICLE 27.  DISPUTES  

27.1 Submission. 

In the event any Party has a dispute, or asserts a claim, that arises out of or in connection  

with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties  

with written notice of the Dispute (“Notice of Dispute”).  Such Dispute shall be referred to a  

designated senior representative of each Party for resolution on an informal basis as promptly as  

practicable after receipt of the Notice of Dispute by the other Parties.  In the event the designated  

representatives are unable to resolve the Dispute through unassisted or assisted negotiations  

within thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such  

Dispute may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in  

accordance with the arbitration procedures set forth below.  In the event the Parties do not agree  

to submit such Dispute to arbitration, each Party may exercise whatever rights and remedies it  

may have in equity or at law consistent with the terms of this Agreement.  

27.2 External Arbitration Procedures. 

Any arbitration initiated under this Agreement shall be conducted before a single neutral  

arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator within ten  

(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one  

arbitrator who shall sit on a three-member arbitration panel.  In each case, the arbitrator(s) shall  

be knowledgeable in electric utility matters, including electric transmission and bulk power  

issues, and shall not have any current or past substantial business or financial relationships with  

any party to the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of the  

Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct the  

arbitration in accordance with the Commercial Arbitration Rules of the American Arbitration  

Association (“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided,  

however, in the event of a conflict between the Arbitration Rules and the terms of this Article 27,  

the terms of this Article 27 shall prevail.  

27.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within  

ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision  

and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret and apply the  
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Parties, and judgment on the award may be entered in any court having jurisdiction.  The  
decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the  

arbitrator(s), or the decision itself, violated the standards set forth in the Federal Arbitration Act or 

the Administrative Dispute Resolution Act.  The final decision of the arbitrator must also be filed 

with FERC if it affects jurisdictional rates, terms and conditions of service, Attachment Facilities, 

System Upgrade Facilities, or System Deliverability Upgrades.  

27.4 Costs. 

Each Party shall be responsible for its own costs incurred during the arbitration process  

and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit  

on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the  

Parties.  

27.5 Termination. 

Notwithstanding the provisions of this Article 27, any Party may terminate this  

Agreement in accordance with its provisions or pursuant to an action at law or equity.  The issue of 

whether such a termination is proper shall not be considered a  Dispute hereunder.  

ARTICLE 28.  REPRESENTATIONS, WARRANTIES AND COVENANTS  

28.1 General. 

Each Party makes the following representations, warranties and covenants:  

 

Good Standing.  

Such Party is duly organized, validly existing and in good standing under the laws of the 

state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do 

business in the state or states in which the Large Generating Facility, Attachment Facilities and 

System Upgrade Facilities and System Deliverability Upgrades owned by such Party, as  

applicable, are located; and that it has the corporate power and authority to own its properties, to 

carry on its business as now being conducted and to enter into this Agreement and carry out the 

transactions contemplated hereby and perform and carry out all covenants and obligations on its part 

to be performed under and pursuant to this Agreement.  

 

Authority.  

Such Party has the right, power and authority to enter into this Agreement, to become a  

Party hereto and to perform its obligations hereunder.  This Agreement is a legal, valid and  

binding obligation of such Party, enforceable against such Party in accordance with its terms,  

except as the enforceability thereof may be limited by applicable bankruptcy, insolvency,  

reorganization or other similar laws affecting creditors’ rights generally and by general equitable  

principles (regardless of whether enforceability is sought in a proceeding in equity or at law).  
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 No Conflict.  

The execution, delivery and performance of this Agreement does not violate or conflict with 

the organizational or formation documents, or bylaws or operating agreement, of such  

Party, or any judgment, license, permit, order, material agreement or instrument applicable to or 

binding upon such Party or any of its assets.  

Consent and Approval.  

 

Such Party has sought or obtained, or, in accordance with this Agreement will seek or 

obtain, each consent, approval, authorization, order, or acceptance by any Governmental  

Authority in connection with the execution, delivery and performance of this Agreement, and it will 

provide to any Governmental Authority notice of any actions under this Agreement that are 

required by Applicable Laws and Regulations.  

ARTICLE 29.  MISCELLANEOUS  

29.1 Binding Effect. 

This Agreement and the rights and obligations hereof, shall be binding upon and shall 

inure to the benefit of the successors and permitted assigns of the Parties hereto.  

29.2 Conflicts. 

If there is a discrepancy or conflict between or among the terms and conditions of this 
cover agreement and the Appendices hereto, the terms and conditions of this cover agreement 

shall be given precedence over the Appendices, except as otherwise expressly agreed to in  
writing by the Parties.  

29.3 Rules of Interpretation. 

This Agreement, unless a clear contrary intention appears, shall be construed and  

interpreted as follows: (1) the singular number includes the plural number and vice versa; (2)  

reference to any person includes such person’s successors and assigns but, in the case of a Party,  

only if such successors and assigns are permitted by this Agreement, and reference to a person in  

a particular capacity excludes such person in any other capacity or individually; (3) reference to  

any agreement (including this Agreement), document, instrument or tariff means such  

agreement, document, instrument, or tariff as amended or modified and in effect from time to  

time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to  

any Applicable Laws and Regulations means such Applicable Laws and Regulations as  

amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time,  

including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated  

otherwise, reference to any Article, Section or Appendix means such Article of this Agreement  

or such Appendix to this Agreement, or such Section to the Standard Large Facility  

Interconnection Procedures or such Appendix to the Standard Large Facility Interconnection  
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Article or other provision hereof or thereof; (7) “including” (and with correlative meaning  

“include”) means including without limiting the generality of any description preceding such  

term; and (8) relative to the determination of any period of time, “from” means “from and  

including”, “to” means “to but excluding” and “through” means “through and including”.  

29.4 Compliance. 

Each Party shall perform its obligations under this Agreement in accordance with  

Applicable Laws and Regulations, Applicable Reliability Standards, the ISO OATT and Good Utility 

Practice.  To the extent a Party is required or prevented or limited in taking any action by such 

regulations and standards, such Party shall not be deemed to be in Breach of this Agreement for its 

compliance therewith.  When any Party becomes aware of such a situation, it shall notify the other 

Parties promptly so that the Parties can discuss the amendment to this Agreement that is appropriate 

under the circumstances.  

29.5 Joint and Several Obligations. 

Except as otherwise stated herein, the obligations of NYISO, Developer and Connecting 

Transmission Owner are several, and are neither joint nor joint and several.  

29.6 Entire Agreement. 

This Agreement, including all Appendices and Schedules attached hereto, constitutes the  

entire agreement between the Parties with reference to the subject matter hereof, and supersedes  

all prior and contemporaneous understandings or agreements, oral or written, between the Parties  

with respect to the subject matter of this Agreement.  There are no other agreements,  

representations, warranties, or covenants which constitute any part of the consideration for, or  

any condition to, either Party’s compliance with its obligations under this Agreement.  

29.7 No Third Party Beneficiaries. 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 

character whatsoever in favor of any persons, corporations, associations, or entities other than the 

Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 

successors in interest and permitted their assigns.  

29.8 Waiver. 

The failure of a Party to this Agreement to insist, on any occasion, upon strict  

performance of any provision of this Agreement will not be considered a waiver of any  

obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either  

Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a 

waiver with respect to any other failure to comply with any other obligation, right, duty of this 

Agreement.  Termination or Default of this Agreement for any reason by the Developer shall not 

constitute a waiver of the Developer’s legal rights to obtain Capacity Resource Interconnection 

Service and Energy Resource Interconnection Service from the NYISO and Connecting  



New York Independent System Operator, Inc. - NYISO Agreements - Service Agreements - LGIA among NYISO, NYSEG and Stony Creek 

Effective Date: 10/28/2020 - Docket #: ER21-361-000 - Page 136 

Transmission Owner in accordance with the provisions of the ISO OATT.  Any waiver of this 

Agreement shall, if requested, be provided in writing.  
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29.9 Headings. 

The descriptive headings of the various Articles of this Agreement have been inserted for 

convenience of reference only and are of no significance in the interpretation or construction of this 

Agreement.  

29.10 Multiple Counterparts. 

This Agreement may be executed in two or more counterparts, each of which is deemed an 
original but all constitute one and the same instrument.  

29.11 Amendment. 

The Parties may by mutual agreement amend this Agreement, by a written instrument 

duly executed by all three of the Parties.  

29.12 Modification by the Parties. 

The Parties may by mutual agreement amend the Appendices to this Agreement, by a  

written instrument duly executed by all three of the Parties.  Such an amendment shall become  

effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations.  

29.13 Reservation of Rights. 

NYISO and Connecting Transmission Owner shall have the right to make unilateral  

filings with FERC to modify this Agreement with respect to any rates, terms and conditions,  

charges, classifications of service, rule or regulation under section 205 or any other applicable  

provision of the Federal Power Act and FERC’s rules and regulations thereunder, and Developer  

shall have the right to make a unilateral filing with FERC to modify this Agreement pursuant to  

section 206 or any other applicable provision of the Federal Power Act and FERC’s rules and  

regulations thereunder; provided that each Party shall have the right to protest any such filing by  

another Party and to participate fully in any proceeding before FERC in which such  

modifications may be considered.  Nothing in this Agreement shall limit the rights of the Parties  

or of FERC under sections 205 or 206 of the Federal Power Act and FERC’s rules and  

regulations thereunder, except to the extent that the Parties otherwise mutually agree as provided  

herein.  

29.14 No Partnership. 

This Agreement shall not be interpreted or construed to create an association, joint  

venture, agency relationship, or partnership among the Parties or to impose any partnership  

obligation or partnership liability upon any Party.  No Party shall have any right, power or  

authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 

agent or representative of, or to otherwise bind, any other Party.  
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29.15 Other Transmission Rights. 

Notwithstanding any other provision of this Agreement, nothing herein shall be construed  

as relinquishing or foreclosing any rights, including but not limited to firm transmission rights,  

capacity rights, or transmission congestion rights that the Developer shall be entitled to, now or  

in the future under any other agreement or tariff as a result of, or otherwise associated with, the  

transmission capacity, if any, created by the System Upgrade Facilities and System  

Deliverability Upgrades.  
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IN WITNESS WHEREOF, the Parties have executed this LGIA in duplicate originals, each of 
which shall constitute and be an original effective Agreement between the Parties.  
 

New York Independent System Operator, Inc.  

 

By:  

Name: ______________________________  

Title:  

 

Date:  

 

New York State Electric & Gas Corporation 

 

By: 

 

Name: _______________________________ 

 

Title: 

 

Date: 

 

Stony Creek Energy LLC 

 

By: 

 

Name: _______________________________ 

 

Title: 

 

Date: 

 

By:  _____________________________ 

 

Name: ___________________________ 

 

Title:  ____________________________ 

 

Date:  ____________________________ 
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APPENDICES 

Appendix A  
Attachment Facilities and System Upgrade Facilities  

Appendix B  

Milestones  

Appendix C  
Interconnection Details  

Appendix D  

Security Arrangements Details  

Appendix E-1  

Initial Synchronization Date  

Appendix E-2  

Commercial Operation Date  

Appendix F  

Addresses for Delivery of Notices and Billings  

Appendix G  
Interconnection Requirements for a Wind Generating Plant  
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APPENDIX A 

ATTACHMENT FACILITIES AND SYSTEM UPGRADE FACILITIES 

1. Attachment Facilities 

(a) Developer’s Attachment Facilities 

Developer will design and construct a 34.5/230 kV collector substation (“Project  

Substation”) and a 230 kV bus, approximately 20 feet in length, from the Project Substation to  

the Point of Change of Ownership.  Developer shall design and construct the Developer’s  

Attachment Facilities (“DAF”) in accordance with the applicable requirements of Connecting  

Transmission Owner, as set out in NYSEG Bulletin 86-01, dated October 3, 2011, and the  

NYSEG Bulk Power POI Guide, to the extent not inconsistent with the terms of this Agreement  

or the NYISO OATT.  

The Project Substation shall include, but is not limited to:  
 

•   One (1) 230 kV, 2000 A, three-phase, group-operated, disconnect switch with arcing  
 horns;  

•   One (1) 230 kV, 2000 A, 40kA SF6 circuit breaker;  

•   Three (3) 152 kV Maximum Continuously Operating Voltage (“MCOV”) surge  

 arresters;  

•   Three (3) 230 kV 132,800-67/115V Coupling Capacitor Voltage Transformers  

 (“CCVTs”);  
 

•   One (1) 66/88/110 MVA, wye-delta-wye, 230/34.5 kV transformer with 13.8 kV  
 buried tertiary winding;  

•   One (1) 34.5 kV, 2000 A, three-phase, group-operated disconnect switch;  

•   Twelve (12) 24.4 kV MCOV surge arresters;  

•   Four (4) 34.5 kV, 1200A, 31.5kA circuit breakers with ground switch;  

•   One (1) 50kVA 1-ph 19,920, 120/240V station service transformer;  

•   One (1) control enclosure for control, protection, and data communication equipment.  
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(b) Connecting Transmission Owner’s Attachment Facilities 

i. Connecting Transmission Owner’s Attachment Facilities to be 
Constructed by Developer  

 

Developer will procure and install the following major equipment to be included as part of 
the Connecting Transmission Owner’s Attachment Facilities (“CTOAF”):  

•   One (1) 230 kV, 2000 A, Three-Pole Single Throw (“TPST”), vertical break with  

 arcing horns, disconnect switch;  

•   One (1) - Revenue Metering- Model Transdata Mark V;  

•   Three (3) Metering Accuracy Current Transformers (“CT”), 2000 Amps, 230kV,  

 400:5 A;  

•   Three (3) 230 kV, 500 VA metering accuracy, Potential Transformers (PT);  

• 230 kV bus work, 230 kV structures, grounding materials, conduit, and trench;  

•   Control cabling associated with equipment on this list.  

The Connecting Transmission Owner shall perform design review, construction supervision, and 

testing of the CTOAF constructed by the Developer.  

ii. Connecting Transmission Owner’s Attachment Facilities to be 

Constructed by Connecting Transmission Owner 

None.  The Developer will procure and install all of the CTOAF. 

2. System Upgrade Facilities, Not Including Controls and Protection 

(a) Stand Alone System Upgrade Facilities to be Constructed by the Developer 

Developer will design, procure, and construct a new three-breaker ring bus  

interconnection station (the “Stony Creek Substation”).  The Stony Creek Substation will be  

located adjacent to Connecting Transmission Owner transmission line #81 between the High  

Sheldon Substation and the Wethersfield Substations at a point approximately 2.57 miles west of the 

Wethersfield Substation.  

The Stony Creek Substation will include a 230 kV switchyard that Developer will design, 

procure, and construct and that will be equipped with:  

•   Three (3) 230 kV transmission line positions: (i) line to the Project Substation,  

(ii) line to the Wethersfield Substation, and (iii) line to the High Sheldon Substation;  
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•   One (1) - 230 kV, 2000 A, TPST, vertical break with arcing horns, disconnect switch;  

•   Six (6) - 230 kV, 2000 A, TPST, vertical break with arcing horns, Motor Operated  

 disconnect switch;  

•   Six (6) 230 kV 140kV MCOV surge arrestors;  

•   Nine (9) 230 kV, 400 VA relay accuracy CCVTs;  

•   One (1) 230 kV/120,240 V station service transformer;  

•   Two (2) 230 kV A-frame dead end structures;  

•  230 kV bus work, 230 kV structures, grounding materials, conduit, trench, and  

control cabling associated with equipment on this list;  

•   One (1) - SF6 Gas Cart, single phase, dedicated;  

•   One (1) 230kV wave trap and line tuner;  

•   Two (2) 230 kV, 2000A, TPST, vertical break, manually operated disconnect  

 switches with ground switches with arcing horns.  

The Stony Creek Substation will also include a control house that the Developer will 
procure and construct (meeting NYSEG specifications) and that will be equipped with, but not be 
limited to, the following:  

•   Relaying panels for metering, control, and communication;  

•   Redundant A&B relay systems;  

•   A&B pilot schemes;  

•   Two (2) AC station service panels and Three (3) DC panels;  

•   Two (2) 125 VDC station batteries with racks and chargers;  

•   Three (3) automatic throwover switches as required for emergency back-up power via  

 diesel generator and two (2) for utility distribution;  

•   One (1) emergency diesel generator.  

The Connecting Transmission Owner shall perform design reviews, construction 

supervision, testing, and commissioning of the Stony Creek Substation.  
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(b) System Upgrade Facilities to be Constructed by the Connecting 

Transmission Owner 

The Connecting Transmission Owner shall engineer, design, procure, and install the 230 kV 

transmission equipment, including poles, structural elements, insulators, conductor, and  

related equipment, necessary to route Connecting Transmission Owner circuit #81 into the Stony 

Creek Substation (the “Line Break”).  

3. Stand Alone System Upgrade Facilities for Control and Protection 

 

(a) Communications Media for System Protection 

The Developer will design, procure, and install the communications media required for 

system protection communications between the Stony Creek Substation and adjacent substations. 

This equipment will include: 

• One (1) PLC system that makes use of the existing 230 kV line and equipment at the 

High Sheldon Substation. 

•  One (1) fiber optic cable installed aboveground on utility poles between the Stony Creek  

Substation and the High Sheldon Substation.  This cable is expected to be installed on a 

route following Centerline and North Sheldon Roads.  

•  Two (2) fiber optic cables installed primarily aboveground on utility poles between the  

Stony Creek Substation and the Wethersfield Substation.  These cables will be installed 
along different routes so as to provide two diverse communication paths.  Expected routes 
for the two cables are as follows:  

o   One cable would be routed east the Stony Creek Substation on aboveground utility  

 poles along Centerline Road, south on utility poles on Hermitage Road, and below  

 ground and parallel to the existing 230kV NYSEG right of way to the Wethersfield  

 Substation.  

o   A second cable would be routed west from the Stony Creek Substation underground  

 to Orangeville Center Road, south on aboveground utility poles along Orangeville  

 Center Road, east on aboveground utility poles along Quakertown Road, and north on  

 Hermitage Road and Liberty Street on aboveground utility poles to the Wethersfield  

 Substation.  

The Connecting Transmission Owner shall review the design of the system protection  

communications equipment and shall allow Developer to install the fiber optic links in its  

existing easements, to the extent such collocation is permitted by such existing easements.  
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(b)  Communications Equipment for System Protection  

The Developer will design the schemes and procure new equipment required to receive 

and transmit system protection communications at the Stony Creek and remote end substations. 

This equipment includes:  

•   Three (3) fiber optic relays at the Stony Creek Substation;  

•   Two (2) fiber optic relays at the Wethersfield Substation;  

•   One (1) fiber optic relay at the High Sheldon Substation;  

•   One (1) 230 kV wave trap and one (1) line tuner at the Stony Creek Substation.  

The system protection equipment will make use of the following existing equipment. 

Reuse of this equipment will require changes to relay settings.  

•   One (1) 230 kV wave trap and one (1) line tuner at the High Sheldon Substation will be  

 used in place to communicate with the Stony Creek Substation.  

•   Relays at the Meyer Substation - The new Stony Creek substation, in segmenting the 230  

 kV line, has changed the line distances of the protection zones that exist today.  The  

 substation is on Line 81 between High Sheldon and Wethersfield but the protection zones  

 back one more substation will need to be reviewed and adjusted as needed.  The Line 87  

 leaving Wethersfield goes to Meyer.  The zone relaying at Meyer is affected so the zone  

 relay settings will be evaluated and relay settings will need to be adjusted.  

•   Relays at the Stolle Road Substation - The new Stony Creek substation, in segmenting  

 the 230 kV line, has changed the line distances of the protection zones that exist today.  

 The substation is on Line 81 between High Sheldon and Wethersfield but the protection  

 zones back one more substation will need to be reviewed and adjusted as needed.  The  

 Line 67 coming into High Sheldon came from Stolle Road.  The zone relaying at Stolle  

 Road is affected so the zone relay settings will be evaluated and relay settings will need  

 to be adjusted.  

The Connecting Transmission Owner will be responsible for the design reviews, field 
labor, management, setting, and commissioning of the communications equipment for system 
protection at Stony Creek, High Sheldon, Wethersfield, Meyer, and Stolle Road.1  

 

 

 

 

1 The communications media and equipment specified in Sections 3.(a) and (b) were identified  
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(c) Data Circuit Equipment 

The Stony Creek Substation will require a data circuit between the Stony Creek  

Substation and the Connecting Transmission Owner’s existing data network (the “CTO Data  

Circuit”).  This data circuit will be completed using (i) one channel in a fiber optic line between the 

Stony Creek Substation and the Wethersfield Substation, (ii) a new fiber optic channel to be routed 
from an existing data network in Perry, NY to the Wethersfield Substation, and (iii) a junction 

between these two lines to be located in the Wethersfield Substation.  

Responsibilities for completing the CTO Data Circuit shall be as follows:  

•   The Developer shall engineer, procure, and install a new fiber optic cable for the  
 Connecting Transmission Owner’s use, containing at least two dark fiber strands,  

 from an existing data network at NYSEG’s Perry office to the Wethersfield  
 Substation.  

•   The Connecting Transmission Owner shall engineer, procure, and install the cabinets  
 and equipment needed at the NYSEG Perry office and Wethersfield Substation for  

 extending the CTO Data Circuit over the new fiber optic lines described above to the  

 fiber optic lines between the Wethersfield Substation and the Stony Creek Substation.  

•   The Developer shall engineer, procure, and install the equipment needed to extend  

 and terminate the CTO Data Circuit at the Stony Creek Substation.  

4.  System Deliverability Upgrades for Affected Systems  

The Developer’s Large Generating Facility participated in the Class Year 2010  

Interconnection Facilities Study.  That study determined that certain System Deliverability  

Upgrades are required in order for the Large Generating Facility to receive Capacity Resource  

Interconnection Service.  The System Deliverability Upgrades identified and cost allocated in  

Class Year 2010 for the Large Generating Facility involve upgrades to portions of the New York  

State Transmission System operated by Affected System Operators - Central Hudson Gas &  

Electric (“Central Hudson”) and Niagara Mohawk Power Corporation d/b/a National Grid  

(“National Grid”).  Pursuant to Section 25.7.12 of Attachment S to the NYISO OATT, the  

Developer of the Large Generating Facility accepted its System Deliverability Upgrade Project  

Cost Allocation in the Final Decision Round of the Class Year 2010 Interconnection Facilities  

Study and posted the required Security for same.  Specifically, the Developer accepted a System  

Deliverability Upgrade Project Cost Allocation and posted Security for same in the amount of  

$1,035,954, of which the Final Decision Round of the Class Year 2010 Interconnection Facilities  

Study allocated $1,008,452 to Central Hudson Gas & Electric and $27,502 to Niagara Mohawk  

Power Corporation d/b/a National Grid.  The Developer, therefore, is eligible for Capacity  

Resource Interconnection Service when the Large Generating Facility begins Commercial  

Operation pursuant to this Agreement.  

 

The System Deliverability Upgrades were subsequently required to be constructed  
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procurement, and construction agreement that was fully executed on June 28, 2019, by and  

between the NYISO, the Affected Transmission Owners (i.e., Central Hudson and National 

Grid), and the Developers which projects required the System Deliverability Upgrades (i.e., 

Stony Creek, TBE Montgomery, LLC, and CPV Valley, LLC).  The agreement was filed with the 

Commission on August 7, 2019, in its Docket No. ER19-2543 and accepted by the  

Commission on October 3, 2019.  

5. Cost Estimates 

 

Description Installation Cost 

 

Connecting Transmission Owner Attachment Facilities $200,000 

 

System Upgrade Facilities at the Point of Interconnection $8,108,600 

 

System Upgrade Facilities for System Protection: 

 

High Sheldon Substation $27,800 

 

Wethersfield Substation $104,400 

 

Stolle Road Substation $9,300 

 

Meyer Road Substation $9,300 

 

Total $8,459,400 

 

 

6. Operations and Maintenance Expenses 

In accordance with Section 10.5 of this Agreement, the Developer shall pay the  

reasonable expenses (“O&M Expenses”) (including overheads) for the operation, maintenance, 

repair and replacement of the Connecting Transmission Owner’s Attachment Facilities.  

The Developer shall pay such O&M Expenses under the procedure described below:  

 

 

 



New York Independent System Operator, Inc. - NYISO Agreements - Service Agreements - LGIA among NYISO, NYSEG and Stony Creek 

Effective Date: 10/28/2020 - Docket #: ER21-361-000 - Page 157 

 

 

 

A-7  



New York Independent System Operator, Inc. - NYISO Agreements - Service Agreements - LGIA among NYISO, NYSEG and Stony Creek 

Effective Date: 10/28/2020 - Docket #: ER21-361-000 - Page 158 

 
 

SERVICE AGREEMENT NO. 1894  

 

(a) Annual Actual O&M Payment 

The Developer shall pay for all reasonable and verifiable O&M Expenses incurred by 

Connecting Transmission Owner, which expenses shall be billed by Connecting Transmission 

Owner annually as accumulated during the year for which they were incurred.  

(b) O&M Expenses 

O&M Expenses shall include (but are not limited to):  

•   Operation & Maintenance,  

•   Equipment Replacement,  

•   Administrative & General, and  

•   Applicable Property and Other Taxes.  

(c) O&M Payment 

The Developer shall pay all O&M Expenses associated with the operation, maintenance, 

repair and replacement of the Connecting Transmission Owner’s Attachment Facilities.  

Any incremental property tax payment resulting from the addition of the Connecting  

Transmission Owner’s Attachment Facilities will be the responsibility of the Developer and paid  

annually.  A property tax assessment before and after construction of the Connecting  

Transmission Owner’s Attachment Facilities will be determined and submitted to the Developer  

for review.  

Developer shall pay the actual incremental property tax liability incurred by the 

Connecting Transmission Owner resulting from the property assessment of Connecting 

Transmission Owner’s Attachment Facilities dedicated to the project.  

All payments due to be made by the Developer shall be made within thirty (30) days after 
receiving an invoice from the Connecting Transmission Owner, which invoice shall be issued after 
the end of each calendar year for the most recent calendar year.  

(d) Data Circuit Expenses 

The Connecting Transmission Owner will be responsible for payment of expenses for 

providing data services into the Wethersfield Substation.  

7. Data Circuit Operations and Maintenance 

The Connecting Transmission Owner will maintain the data circuits running between 

Wethersfield Substation and the terminations at the Stony Creek Substation.  
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8.  Joint Ownership and Operation of Developer’s Attachment Facilities and Joint Use  

of Connecting Transmission Owner’s Attachment Facilities  

Stony Creek Energy LLC (“Stony Creek”), the Developer of this Agreement, owns and  

operates the existing Stony Creek Wind Facility (NYISO Interconnection Queue No. 263) in  

accordance with this Agreement among the NYISO, NYSEG, and Stony Creek (NYISO OATT  

Service Agreement No. 1894).  The Stony Creek Wind Facility feeds power to the Orangeville  

Energy Collector Substation, which equipment are Developer’s Attachment Facilities up to the  

Point of Change of Ownership.  The power is then fed through the Connecting Transmission  

Owner’s Attachment Facilities to the Point of Interconnection for the New York State  

Transmission System at the Connecting Transmission Owner’s adjacent Stony Creek Substation.  

Orangeville Energy Storage LLC (“Orangeville”) is developing the Orangeville Energy  

Storage Project (NYISO Interconnection Queue No. 513) in accordance with a Small Generating  

Interconnection Agreement among the NYISO, NYSEG, and Orangeville (NYISO OATT  

Service Agreement No. 2562).  The Orangeville Energy Storage Project will feed power through  

the Developer’s Attachment Facilities (called Interconnection Customer’s Interconnection  

Facilities in the Orangeville interconnection agreement) at the Orangeville Energy Collector  

Substation and will also interconnect to the New York State Transmission System via  

Connecting Transmission Owner’s Attachment Facilities (called Connecting Transmission  

Owner’s Interconnection Facilities in the Orangeville interconnection agreement) at the  

Connecting Transmission Owner’s existing, adjacent Stony Creek Substation.  

 

(a) Orangeville Parties:  Stony Creek and Orangeville will be collectively referred to herein  

 as the “Orangeville Parties”.  

(b) The Orangeville Parties shall own, operate, and maintain the Developer’s Attachment  

 Facilities pursuant to a common facilities agreement by and among the Orangeville  

 Parties entitled Assignment, Co-Tenancy, and Shared Facilities Agreement (or a similar  

 title).  The Orangeville Parties will enter into this agreement no later than 120 days prior  

 to the energization of the Orangeville Energy Storage Project.  The Orangeville Parties  

 will notify the NYISO and Connecting Transmission Owner when this agreement has  

 been executed between Stony Creek and Orangeville and filed with, and accepted, at  

 FERC.  

 

(c) Notices to the Orangeville Parties:  Prior to the effective date of the Assignment, Co- 

Tenancy, and Shared Facilities Agreement between the Orangeville Parties, any required  

notices and all communications to Orangeville and Stony Creek, as applicable, and all  

communications from Orangeville and Stony Creek, as applicable, to the NYISO and/or  

Connecting Transmission Owner: (i) regarding any matter relating to this Agreement  

shall be made to, and given only by, contacts in Appendix F of this Agreement, or (ii)  

regarding the Small Generating Interconnection Agreement for the Orangeville Energy  

Storage Project (“Orangeville SGIA”) shall be made to, and given only by, contacts in  

Article 13 of the Orangeville SGIA.  Upon the effective date of the Assignment, Co- 
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communications from either Orangeville Party to the NYISO and/or Connecting  
Transmission Owner regarding any matter relating to this Agreement or the  

corresponding Orangeville SGIA shall be made only to, and given only by, the following 

contact for the Orangeville Parties:  

 

Orangeville Parties  

Attention:  Orangeville Shared Facilities Manager LLC 

Address:  One South Wacker Drive, Suite 1800  

City:  Chicago State:  IL Zip:  60606 
Phone:  (312) 224-1400  

(d) Billing, Payments and Defaults: Notwithstanding anything to the contrary in this  

Agreement, upon the effective date of the Assignment, Co-Tenancy, and Shared Facilities  

Agreement between the Orangeville Parties, NYISO and/or Connecting Transmission  

Owner shall submit bills required by this Agreement and the corresponding Orangeville  

SGIA governing the interconnection of the projects to the designated representative of the  

Developer as identified in Section 8(c) of this Appendix A.  In the event that the bill is  

not paid in accordance with Article 12 of this Agreement, NYISO and/or Connecting  

Transmission Owner shall provide written notice of such Breach of this Agreement to the  

designated representative of the Developer as identified in Section 8(c) of this Appendix  

A.  In accordance with Article 17 of this Agreement, the Orangeville Parties collectively, or 

either Orangeville Party individually, may cure the Breach.  Following the completion of 

construction of the Interconnection Customer’s Interconnection Facilities and  

Connecting Transmission Owner’s Interconnection Facilities related to the Orangeville 

SGIA, the Orangeville Parties are jointly and severally liable for all actual ongoing costs 

associated with the interconnection of the projects in accordance with this Agreement and the 

Orangeville SGIA.  The Orangeville Parties, NYISO and Connecting Transmission Owner 

hereby agree that the person(s) identified in Section 8(c) of this Appendix A shall serve as 

the point of contact on behalf of the Orangeville Parties for all matters regarding this 

Agreement and the corresponding Orangeville SGIA.  

(e) Satisfaction of Obligations by Orangeville Parties: Payment by an Orangeville Party of  

all costs due by the Orangeville Parties associated with the interconnection of the projects in 

accordance with this Agreement and the corresponding Orangeville SGIA shall satisfy the 

obligation of Stony Creek or Orangeville, as applicable, to pay such amounts.  

(f) The Developer agrees that all issues between the Orangeville Parties regarding invoices,  

 disbursements, operations, maintenance, liability, and all other matters related to the  

 projects shall be resolved between the Orangeville Parties.  The NYISO and/or  

 Connecting Transmission Owner may provide to the point of contact identified in Section  

 8(c) of this Appendix A a single invoice, payment, or other documentation regarding one  

 or more of the Orangeville Parties.  The NYISO and/or Connecting Transmission Owner  

 shall not be required to segregate any payments or information pertaining to any  

 Orangeville Party, except for market settlement.  
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(g) The Orangeville Parties shall notify the NYISO and Connecting Transmission Owner  

 within ten (10) business days if the Assignment, Co-Tenancy, and Shared Facilities  

 Agreement is amended or terminated.  If the Assignment, Co-Tenancy and Shared  

 Facilities Agreement is amended in a manner inconsistent with this Section 8 of  

 Appendix A or is terminated, other than as a result of the Orangeville Parties being  

 owned by the same entity(ies), the Orangeville Parties shall be deemed in Breach of their  

 respective interconnection agreement in accordance with Article 17 of this Agreement  

 and Section 7.6 of the Orangeville SGIA, unless NYISO, Connecting Transmission  

 Owner, and Orangeville Parties can cure such Breach by mutually agreeing upon the  

 agreements or reinstatement of the Co-Tenancy and Shared Facilities Agreement to the  

 extent necessary for Stony Creek to operate its Developer’s Attachment Facilities and  

 make use of the Connecting Transmission Owner’s Attachment Facilities in accordance  

 with, and otherwise comply with, the terms and conditions set forth in this Agreement.  

 

(h) For the purpose of metering, the Orangeville Parties shall have the following designations  

 detailed in the Metering Algorithm Memorandum of Understanding (see Appendix C)  

 that may not be changed without the written agreement of the Orangeville Parties: Stony  

 Creek Energy LLC is the primary generator and Orangeville Energy Storage LLC is the  

 secondary generator.  
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FIGURE 1 

[CONTAINS CEII - THIS PAGE REMOVED FROM PUBLIC VERSION]  
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APPENDIX B 

MILESTONES  

1. Selected Option Pursuant to Article 5.1 

The selected option under Article 5.1 of this Agreement is the “Option to Build” except  

for the Connecting Transmission Owner’s engineering, procurement and construction obligations  

which shall be performed in accordance with the Standard Option, as applicable.  The Parties  

have agreed to the division of responsibility and scope as described in Sections 1, 2, and 3 of  

Appendix A.  

 

2. Milestones 

Milestone Date Responsible 

Party 

Stony Creek Substation Engineering 

Conceptual Package to CTO Completed Developer 

In-Ground Package to CTO Completed Developer 

Above-Ground Package to CTO Completed Developer 

SP&C Package 1 to CTO Completed Developer 

SP&C Package 2 to CTO Completed Developer 

SP&C Package 3 to CTO Completed Developer 

Conceptual Package Approved Completed CTO / Developer 

In-Ground Package Approved Completed CTO / Developer 

Above-Ground Package Approved Completed CTO / Developer 

SP&C 1Approved Completed CTO / Developer 

SP&C 2Approved for Construction Completed CTO / Developer 

SP&C 3Approved for Construction Completed CTO / Developer 

Stony Creek Substation Construction 

Sitework Completed Completed Developer 

Foundation Construction Completed Completed Developer 

Major Substation Equipment Installed Completed Developer 

Control House Installation Completed Developer 

Substation Construction Complete Completed Developer 

Facility Testing and Commissioning Complete Completed CTO 

Line Break 

Line Break Engineering Complete Completed CTO 

Materials Procured Completed CTO 

Two new 230kV pole structures installed Completed CTO 

Line Tap / Energization complete Completed CTO 

System Protection Communications Media 

Cable Routing Packages to CTO Completed Developer 

Cable Routing Package Approved Completed CTO / Developer 
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Remote End Modifications at Wethersfield 

Conceptual Package Submitted  

In-Ground Package Submitted 

Above-Ground Package Submitted 

SP&C Package #1 Submitted 

SP&C Package #2 Submitted  

SP&C Package #3 Submitted  

Conceptual Package Approved  

In-Ground Package Approved 

Above-Ground Package Approved 

SP&C Package #1 Approved 

SP&C Package #2 Approved 

SP&C Package #3 Approved 

Modifications Complete 

Remote End Modifications at High Sheldon 

Conceptual Package Submitted  

In-Ground Package Submitted 

Above-Ground Package Submitted 

SP&C Package #1 Submitted 

SP&C Package #2 Submitted  

SP&C Package #3 Submitted  

Conceptual Package Approved  

In-Ground Package Approved 

Above-Ground Package Approved 

SP&C Package #1 Approved 

SP&C Package #2 Approved 

SP&C Package #3 Approved 

Modifications Complete 

Adjustments at Stolle Road and Meyer 

Meyer Relay Settings Adjusted  

Stolle Road Relay Settings Adjusted 

Data Circuits 

Dark Fiber to Wethersfield Installed 

Termination to Stony Creek Substation 

Complete 

Connections at Wethersfield Substation 

Complete 

Overall Milestones 

Outage for Line Break Poles  

Outage for Final Tap of Line Break 

In Service Date 

Commercial Operation Date  

Final Closeout Package to CTO 

Note: CTO = Connecting Transmission Owner 

 

 

 

B

-
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Completed Developer 

Completed Developer 

Completed Developer 

Completed Developer 

Completed Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO 

 

Completed Developer 

Completed Developer 

Completed Developer 

Completed Developer 

Completed Developer 

Completed Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO / Developer 

Completed CTO 

 

Completed CTO 

Completed CTO 

 

Completed Developer 

Completed Developer 

 

Completed CTO 

 

 

Completed CTO / NYISO 

Completed CTO / NYISO 

Completed Developer/ CTO 

Completed Developer/ CTO  

Completed  CTO / Developer  
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The above Milestone Dates are subject to revision due to the need to undertake, schedule, or 
reschedule facility outages in accordance with Good Utility Practice, subject to any required  
NYISO review and approval.  

Document packages referred to in the milestone table, above, consist of the following data:  

1.  Conceptual Package, including:  

a.  Site Plan with POI Substation layout and locations of transmission line structures in  
 the vicinity of the POI substation  

b.  POI Substation one-line drawing  

c.  POI Substation three-line drawing  

d.  Relay one-line drawing  

e.  Engineering notes  
f.   Battery Sizing Calculations  

g.  Preliminary Drawing List  

h.  Prelim Protection and Control SPR includes relays, communications, metering,  

 SCADA and alarms  

i. Battery sizing calculations 

j. Station service sizing calculations 
k.  Station security (description of measures)  

2.  POI Substation In-Ground Package, including:  

a.  Foundations plans and details  

b.  Conduit plans and details  
c.  Grounding Plan and Details  

d.  Soil resistivity information  

e.  In-ground bill of materials  

f.   Permitting package  

g.  Grading plans  
h.  Ground grid calculations  

i. Soil boring information 

3. POI Substation Above-Ground Package, including 

a.  General Arrangement Plan and Elevation  

b.  Above-ground bill of materials  
c.  Major equipment manufacturer drawings  

d.  Insulation coordination calculations  

e.  Overhead lightning protection calculations  

f.   Structural calculations for any non-standard structures  

g.  Control house drawings  

4.  SP&C Package 1, including:  

a.  AC Three Line diagram  

b.  DC Elementary diagrams  
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d.  SP&C Bill of Materials  
e.  Final Protection and Control SPR  

f.   Preliminary Relay settings/coord, Aspen model  

g.  Panel layout diagrams  

h.  Fuse recommendation  

i. RTU point list 

j. Tie Line Rating Sheets 

k.  Check CT Performance 

l. Spares and Training Plans 

5. SP&C Package 2, including 

a.  Connection diagrams  
b.  Telephone package  

c.  Low voltage package  

d.  Revenue metering  

6.  SP&C Package 3  

a.  Relay settings  
b.  Commissioning plan  

c.  Operating instructions  

7.  Closeout Package  

a.  Final Aspen model  

b.  Final drawing list  
c.  As built final drafted drawings  

d.  Updated databases  

e.  Equipment manufacturer’s instruction books, test reports, drawings and warrantees.  
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APPENDIX C 

INTERCONNECTION DETAILS  

1.  Description of Large Generating Facility including Point of Interconnection  

 

The Large Generating Facility will be located in the Town of Orangeville in Wyoming  

County, New York, and will consist of 17 General Electric 1.62 MW turbines and 41 General  

Electric 1.69 MW turbines for a total capacity of 96.83 MW.  Each of the 58 units has a reactive 

power factor range of 0.90 leading to 0.90 lagging at each generator terminal; resulting in  

providing an operating range from +46.9 MVAr to -46.9 MVAr for the entire generating facility 

(sum of unit capabilities).  

There will be four underground feeders at 34.5kV, two of them will have 15 turbines per  

feeder and two will have 14 turbines.  Each turbine will have a 0.69/34.5kV wye grounded/delta,  

1.75 MVA padmount transformer.  The feeders will terminate at the 34.5kV project substation,  

where the collected power of the project will be stepped up to 230 kV through a 34.5  

kV/230/13.8 kV 66/88/110 MVA Wye grounded/buried delta tertiary three winding transformer.  

The Large Generating Facility will interconnect to Connecting Transmission Owner’s  

High Sheldon - Wethersfield  230 kV line #81.  The Point of Interconnection shall be  

approximately 9.82 miles from High Sheldon Substation and 2.57 miles from the Wethersfield 

Substation.  The Point of Interconnection is identified on the one-line diagram attached to  

Appendix A.  The Point of Change of Ownership shall be the attachments at the three (3) 230  

KV single bus supports located between the metering CTs and the substation fence separating the 

NYSEG yard from the collector substation.  

 

2. Developer Operating Requirements 

(a) Developer must comply with all applicable NYISO tariffs and procedures, as 
amended from time to time.  

 

With respect to Capacity Resource Interconnection Service (“CRIS”), the Large  
Generating Facility has a CRIS value as of the Effective Date of 94.4 MW.  The Large  

Generating Facility’s CRIS value will be limited to 94.4 MW, unless it is subsequently increased 

pursuant to an applicable provision of the NYISO OATT.  

 

(b)  Developer must comply with the Connecting Transmission Owner’s operating 

instructions and requirements, including, but not limited to, Connecting Transmission Owner’s 
Operation Coordination Agreement, as amended from time to time, to the extent not inconsistent 

with the terms of this Agreement or the NYISO OATT.  

 

(c)  The Post-transition Period LVRT standard, as set forth in Appendix G to this  
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3. Metering 

The Large Generating Facility (i.e., the Stony Creek Wind Facility with NYISO  

Interconnection Queue No. 263) currently feeds power into the Orangeville Energy Collector  

Substation and interconnects to the New York State Transmission System at Connecting  

Transmission Owner’s adjacent Stony Creek Substation.  Orangeville Energy Storage LLC’s  

(“Orangeville”) Orangeville Energy Storage Project (NYISO Interconnection Queue No. 513)  

will also feed power into the Orangeville Energy Collector Substation and interconnect to the  

New York State Transmission System at Connecting Transmission Owner’s adjacent Stony  

Creek Substation.  

The metering for the Orangeville Energy Storage Project will be arranged to separately  

measure the generation from the Large Generating Facility and the generation from the  

Orangeville Energy Storage Project.  This will be accomplished by providing revenue grade  

metering at different metering points on the 34.5 kV collector bus inside the existing Orangeville 

Energy Collector Substation pursuant to the Small Generator Interconnection Agreement for the 

Orangeville Energy Storage Project.  Each feeder into the existing Orangeville Energy Collector 

Substation will be metered separately.  There will be a total of five metering points on the 34.5  

kV collector bus: (i) one (1) for the Orangeville Energy Storage Project’s feeder, and (ii) four (4) for 

the Large Generating Facility’s feeders.  

The existing revenue metering point off the 230 kV bus in the Stony Creek Substation  

will measure the total net power injected by the Large Generating Facility and the Orangeville  

Energy Storage Project in to the Connecting Transmission Owner’s system.  The Connecting  

Transmission Owner will report to NYISO the total net power injected into its system, along  

with the metering information off the 34.5 kV collector bus.  All settlements will be done at the  

revenue metering point inside Connecting Transmission Owner’s Stony Creek Substation.  

The technical requirements and responsibilities for the design, installation, and  

commissioning of revenue grade electric metering equipment for the Orangeville Energy Storage  

Project is defined in the following Connecting Transmission Owner document dated 4/12/2017:  

“Revenue Metering Requirements for the Orangeville Battery Storage Project”  

 

The document “Metering Algorithm Memorandum of Understanding” (“MAMOU”)  

between Connecting Transmission Owner and the Orangeville Parties (as defined in Section 8 of 

Appendix A) describes the real time, retail, and wholesale algorithms applied to meter values that 

result in a net energy value for the Large Generating Facility and the Orangeville Energy Storage 

Project, as well as describes how real-time meter information is passed onto NYISO. This document 

provides the basis for settlement of energy transactions in the NYISO- 

administered markets for the Developer and Orangeville.  
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APPENDIX D 

SECURITY ARRANGEMENTS DETAILS  

Infrastructure security of New York State Transmission System equipment and  

operations and control hardware and software is essential to ensure day-to-day New York State 

Transmission System reliability and operational security.  The Commission will expect the  

NYISO, all Transmission Owners, all Developers and all other Market Participants to comply with 

the recommendations offered by the President’s Critical Infrastructure Protection Board and, 

eventually, best practice recommendations from the electric reliability authority.  All public utilities 

will be expected to meet basic standards for system infrastructure and operational  

security, including physical, operational, and cyber-security practices.  
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APPENDIX E-1 

INITIAL SYCHRONIZATION DATE  

 

 

[Date]  
 
 

New York Independent System Operator, Inc. 
Attn: Vice President, Operations  

10 Krey Boulevard  

Rensselaer, NY 12144  
 

New York State Electric & Gas Corporation 
PO Box 5224  

Binghamton, NY 13902  

 

Re: Large Generating Facility 

 

 

Dear : 

On [Date] [Developer] initially synchronized the Large Generating Facility [specify units, if  

applicable].  This letter confirms [Developer]’s Initial Synchronization Date was [specify].  

Thank you.  

 

 

[Signature]  

 

 

[Developer Representative]  
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Appendix E-2 

COMMERCIAL OPERATION DATE 

[Date] 

 

 

New York Independent System Operator, Inc. 

Attn: Vice President, Operations  

10 Krey Boulevard  
Rensselaer, NY 12144  

 

New York State Electric & Gas Corporation 

PO Box 5224  

Binghamton, NY 13902  

Re:  _____________ Large Generating Facility  

 

Dear __________________:  

On [Date] [Developer] has completed Trial Operation of Unit No.  ___.  This letter confirms that 
[Developer] commenced Commercial Operation of Unit No.  ___ at the Large Generating 
Facility, effective as of [Date plus one day].  

Thank you.  

 

 

[Signature]  

 

 

[Developer Representative]  
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APPENDIX F 

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices: 

NYISO:  

Before commercial operation of the Large Generating Facility:  

New York Independent System Operator, Inc.  

Attn:  Vice President, System and Resource Planning  

10 Krey Boulevard  

Rensselaer, NY 12144  
Phone:  (518) 356-6000  
Fax:  (518) 356-6118  

 

After commercial operation of the Large Generating Facility:  

 

New York Independent System Operator, Inc.  
Attn:  Vice President, Operations  

10 Krey Boulevard  

Rensselaer, NY 12144  

Phone:  (518) 356-6000  

Fax:  (518) 356-6118  

Connecting Transmission Owner:  

New York State Electric & Gas Corporation  

Attn: Manager-Programs/Projects  

Electric Transmission Services  
PO Box 5224  

Binghamton, NY 13902-5224 

Phone: (585) 484-6306  

Fax: (607) 762-8666  

Developer:  

Stony Creek Energy LLC  

Attn: Stony Creek Asset Management 

One South Wacker Drive, Suite 1800 

Chicago, IL 60606  
Phone: (312) 224-1400  
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Billings and Payments:  

Connecting Transmission Owner:  

New York State Electric & Gas Corporation 

Attn:  Mgr. Billing & Risk Management  

PO Box 5224  

Binghamton, NY 13902-5224 

Phone: (585) 484-6883  

Fax: (607) 762-8885  

Developer:  
Stony Creek Energy LLC  

Attn: Stony Creek Asset Management 

One South Wacker Drive, Suite 1800 

Chicago, IL 60606  

Phone: (312) 224-1400  

Alternative Forms of Delivery of Notices (telephone, facsimile or email):  

 

NYISO:  

 

Before commercial operation of the Large Generating Facility:  

New York Independent System Operator, Inc.  

Attn:  Vice President, System and Resource Planning  

10 Krey Boulevard  

Rensselaer, NY 12144  
Phone:  (518) 356-6000  
Fax:  (518) 356-6118  

E-mail:  interconnectionsupport@nyiso.com  

 

After commercial operation of the Large Generating Facility:  

New York Independent System Operator, Inc.  

Attn:  Vice President, Operations  

10 Krey Boulevard  

Rensselaer, NY 12144  
Phone:  (518) 356-6000  
Fax:  (518) 356-6118  

E-mail:  interconnectionsupport@nyiso.com  

 

Connecting Transmission Owner:  
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Electric Transmission Services 
PO Box 5224  

Binghamton, NY 13902-5224 

Phone:  (585) 484-6306  

Fax:  (607) 762-8666  

Email:  j_mahoney@nyseg.com  

Developer:  

Stony Creek Energy LLC  

Attn:  Stony Creek Asset Management 
One South Wacker Drive, Suite 1800 
Chicago, IL 60606  

Phone:  (312) 224-1400  

OrangevilleAssetManagers@invenergyllc.com  
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APPENDIX G 

INTERCONNECTION REQUIREMENTS FOR A WIND GENERATING PLANT 

Appendix G sets forth requirements and provisions specific to a wind generating plant. 

All other requirements of this LGIA continue to apply to wind generating plant interconnections. 

 

A. Technical Standards Applicable to a Wind Generating Plant 

i. Low Voltage Ride-Through (LVRT) Capability 

 

A wind generating plant shall be able to remain online during voltage disturbances up to the 
time periods and associated voltage levels set forth in the standard below. The LVRT  
standard provides for a transition period standard and a post-transition period standard.  

 

Transition Period LVRT Standard  

The transition period standard applies to wind generating plants subject to FERC Order  

661 that have either: (i) interconnection agreements signed and filed with the Commission, filed with 

the Commission in unexecuted form, finally executed as conforming agreements, or filed  

with the Commission as non-conforming agreements between January 1, 2006 and December 31, 

2006, with a scheduled in-service date no later than December 31, 2007, or (ii) wind  

generating turbines subject to a wind turbine procurement contract executed prior to December  

31, 2005, for delivery through 2007.  

1.  Wind generating plants are required to remain in-service during three-phase faults with  

normal clearing (which is a time period of approximately 4 - 9 cycles) and single line to  

ground faults with delayed clearing, and subsequent post-fault voltage recovery to  

prefault voltage unless clearing the fault effectively disconnects the generator from the  

system.  The clearing time requirement for a three-phase fault will be specific to the wind  

generating plant substation location, as determined by and documented by the Connecting  

Transmission Owner for the Transmission District to which the wind generating plant  

will be interconnected.  The maximum clearing time the wind generating plant shall be  

required to withstand for a three-phase fault shall be 9 cycles at a voltage as low as 0.15  

p.u., as measured at the high side of the wind generating plant step-up transformer (i.e.  

the transformer that steps the voltage up to the transmission interconnection voltage or  

“GSU”), after which, if the fault remains following the location-specific normal clearing  

time for three-phase faults, the wind generating plant may disconnect from the  

transmission system.  

2.  This requirement does not apply to faults that would occur between the wind generator  

terminals and the high side of the GSU or to faults that would result in a voltage lower 

than 0.15 per unit on the high side of the GSU serving the facility.  

 

3. Wind generating plants may be tripped after the fault period if this action is intended as 

part of a special protection system. 
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4.  Wind generating plants may meet the LVRT requirements of this standard by the  

performance of the generators or by installing additional equipment (e.g., Static VAr 

Compensator, etc.) within the wind generating plant or by a combination of generator 

performance and additional equipment.  

5.  Existing individual generator units that are, or have been, interconnected to the network  

at the same location at the effective date of the Appendix G LVRT Standard are exempt from 

meeting the Appendix G LVRT Standard for the remaining life of the existing  

generation equipment. Existing individual generator units that are replaced are required to 

meet the Appendix G LVRT Standard.  

Post-transition Period LVRT Standard  

All wind generating plants subject to FERC Order No. 661 and not covered by the transition 

period described above must meet the following requirements:  

 

1.  Wind generating plants are required to remain in-service during three-phase faults with  

normal clearing (which is a time period of approximately 4 - 9 cycles) and single line to  

ground faults with delayed clearing, and subsequent post-fault voltage recovery to  

prefault voltage unless clearing the fault effectively disconnects the generator from the  

system.  The clearing time requirement for a three-phase fault will be specific to the wind  

generating plant substation location, as determined by and documented by the Connecting  

Transmission Owner for the Transmission District to which the wind generating plant  

will be interconnected.  The maximum clearing time the wind generating plant shall be  

required to withstand for a three-phase fault shall be 9 cycles after which, if the fault  

remains following the location-specific normal clearing time for three-phase faults, the  

wind generating plant may disconnect from the transmission system.  A wind generating  

plant shall remain interconnected during such a fault on the transmission system for a  

voltage level as low as zero volts, as measured at the high voltage side of the wind GSU.  

2. This requirement does not apply to faults that would occur between the wind generator 

terminals and the high side of the GSU. 

3. Wind generating plants may be tripped after the fault period if this action is intended as 

part of a special protection system. 

4.  Wind generating plants may meet the LVRT requirements of this standard by the  
performance of the generators or by installing additional equipment (e.g., Static VAr  
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Compensator) within the wind generating plant or by a combination of generator 
performance and additional equipment.  

 

5.  Existing individual generator units that are, or have been, interconnected to the network  

at the same location at the effective date of the Appendix G LVRT Standard are exempt from 

meeting the Appendix G LVRT Standard for the remaining life of the existing  
generation equipment. Existing individual generator units that are replaced are required to 

meet the Appendix G LVRT Standard.  

 

ii.  Power Factor Design Criteria (Reactive Power)  

The following reactive power requirements apply only to a newly interconnecting wind 

generating plant that has executed an Interconnection Facilities Study Agreement as of  

September 21, 2016.  A wind generating plant to which this provision applies shall maintain a power 

factor within the range of 0.95 leading to 0.95 lagging, measured at the Point of  

Interconnection as defined in this LGIA, if the ISO’s System Reliability Impact Study shows that 

such a requirement is necessary to ensure safety or reliability.  

 

The power factor range standard can be met using, for example without limitation, power 

electronics designed to supply this level of reactive capability (taking into account any  

limitations due to voltage level, real power output, etc.) or fixed and switched capacitors if  

agreed to by the Connecting Transmission Owner for the Transmission District to which the  

wind generating plant will be interconnected, or a combination of the two.  The Developer shall not 

disable power factor equipment while the wind plant is in operation.  Wind plants shall also be able 

to provide sufficient dynamic voltage support in lieu of the power system stabilizer and automatic 

voltage regulation at the generator excitation system if the System Reliability Impact Study shows 

this to be required for system safety or reliability.  

 

iii.  Supervisory Control and Data Acquisition (SCADA) Capability  

The wind plant shall provide SCADA capability to transmit data and receive instructions 

from the ISO and/or the Connecting Transmission Owner for the Transmission District to which the 

wind generating plant will be interconnected, as applicable, to protect system reliability.  The 

Connecting Transmission Owner for the Transmission District to which the wind generating  

plant will be interconnected and the wind plant Developer shall determine what SCADA  

information is essential for the proposed wind plant, taking into account the size of the plant and its 

characteristics, location, and importance in maintaining generation resource adequacy and  

transmission system reliability in its area.  
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