
UNITED STATES OF AMERICA 
BEFORE THE 

FEDERAL ENERGY REGULATORY COMMISSION 

) 
New York Independent System Operator, Inc. ) Docket No. ER19-467-____

) 

MOTION OF NEW YORK INDEPENDENT SYSTEM OPERATOR, INC. 
TO EXTEND EFFECTIVE DATE OF COMPLIANCE TARIFF REVISIONS 

In accordance with Rules 212 and 2008 of the Rules of Practice and Procedure of the 

Federal Energy Regulatory Commission (“Commission”),1 the New York Independent System 

Operator, Inc. (“NYISO”)2 respectfully submits this motion to extend the effective date for the 

revisions to its Open Access Transmission Tariff (“OATT”) and Market Administration and 

Control Area Services Tariff (“Services Tariff”) to comply with Order No. 8413 to a date no 

later than September 30, 2020. 

On December 3, 2018, the NYISO submitted proposed revisions to its OATT and 

Services Tariff to comply with Order No. 841 (“December 2018 Filing”).  In that filing, the 

NYISO requested that the Commission grant an extension of the Order No. 841 implementation 

deadline for its compliance tariff revisions until a date no earlier than May 1, 2020.  As 

explained in the December 2018 Filing, the NYISO required additional time, in part, because the 

Energy Management System (“EMS”) and Business Management System (“BMS”) software 

platforms upon which the proposed revisions would be implemented were undergoing a 

1 18 C.F.R. §§ 385.212, 385.2008. 
2 Capitalized terms that are not otherwise defined in this submission shall have the meaning specified in the 

NYISO’s Open Access Transmission Tariff (“OATT”) or its Market Administration and Control Area Services 
Tariff (“Services Tariff”). 

3 Electric Storage Participation in Markets Operated by Regional Transmission Organizations and 
Independent System Operators, Order No. 841, 162 FERC ¶ 61,127 (Feb. 15, 2018), 83 Fed. Reg. 9580 (Mar. 6, 
2018), Errata Notice (Feb. 28, 2018) (“Order No. 841”), order on reh’g, Order No. 841-A, 167 FERC ¶ 61,154 
(2019).  All citations to Order No. 841 in this submission are to the revised order included with the February 28, 
2018, errata notice. 
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significant, years-long upgrade.  In its December 20, 2019, order (“December 2019 Order”), the 

Commission granted the NYISO’s extension of the implementation deadline required by Order No. 

841.  However, the Commission denied the NYISO’s requested flexible effective date and directed 

the NYISO to propose an effective date that is no later than May 1, 2020. 

The NYISO has now successfully deployed its EMS/BMS upgrades and respectfully 

requests that the Commission extend the permitted effective date of its compliance tariff 

revisions until a to-be-determined date no later than September 30, 2020.  As explained below, 

good cause exists to extend the effective date.  The NYISO is working diligently, along with its 

contractors, to implement the proposed Energy Storage Resource participation model on the new 

EMS/BMS.  However, substantial software testing, staff training, and market trials must be 

completed before the NYISO will be able to reliably implement the new energy storage 

functionality and requirements.  The NYISO, therefore, requests a limited extension of the 

effective date directed in the December 2019 Order based on its best estimate of the timeframe 

for completing the necessary implementation steps, with a backstop date no later than September 

30, 2020.  If the NYISO is able to reliably effectuate the compliance tariff revisions before 

September 30, 2020, it will request that the Commission make them effective as of that earlier 

date. 
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I. COMMUNICATIONS

Communications and correspondence regarding this filing should be directed to:4

Robert E. Fernandez, Executive Vice 
President & General Counsel
Karen Georgenson Gach, Deputy General 
Counsel
Raymond Stalter, Director, Regulatory 
Affairs
* Alex M. Schnell, Assistant General 
Counsel/ Registered Corporate Counsel * 
Gregory J. Campbell, Attorney
New York Independent System Operator, Inc.
10 Krey Boulevard
Rensselaer, NY 12144 
Tel:  (518) 356-6000 
Fax: (518) 356-4702 
rfernandez@nyiso.com 
kgach@nyiso.com
rstalter@nyiso.com 
aschnell@nyiso.com 
gcampbell@nyiso.com

* -- Persons designated for service.

II. Background

* Ted J. Murphy
Hunton Andrews Kurth LLP 2200 
Pennsylvania Avenue, NW 
Washington, D.C. 20037 
Tel: (202) 955-1500
Fax: (202) 778-2201 
tmurphy@huntonak.com

* Michael J. Messonnier Jr. 
Hunton Andrews Kurth LLP 
951 East Byrd Street
Richmond, VA 23219 
Tel: (804) 788-8200 
Fax: (804) 344-7999
mmessonnier@huntonak.com 

On December 3, 2018, the NYISO submitted its compliance filing in response to Order 

No. 841.5  Specifically, the NYISO proposed tariff revisions to establish a new participation 

model for Energy Storage Resources that recognizes their physical and operational 

characteristics, and facilitates their participation in the NYISO-administered Energy, Ancillary 

Services, and Installed Capacity markets.  The NYISO subsequently submitted further 

4 The NYISO respectfully requests waiver of 18 C.F.R. § 385.203(b)(3) (2014) to permit service on counsel in 
multiple locations. 

5 New York Independent System Operator, Inc., Compliance Filing and Request for Extension of Time of 
Effective Date, Docket No. ER19-467-000 (December 3, 2018) (“December 2018 Filing”). 
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information in response to the Commission’s request for additional information concerning the 

December 2018 Filing6 and submitted amendments to its initial filing.7 

In the December 2018 Filing, the NYISO requested that the Commission grant an 

extension of the 365 day implementation timeframe required by Order No. 8418 and requested 

that the Commission grant the NYISO a flexible effective date pursuant to which the compliance 

tariff revisions would become effective no earlier than May 1, 2020.9  The NYISO explained that it 

would not be possible to implement necessary software upgrades before May 1, 2020, due to a years-

long effort to upgrade its EMS/BMS platforms.10 

The EMS/BMS platforms comprise the hardware and software that run the NYISO’s 

wholesale Energy markets and monitor and maintain the reliability of the bulk electricity grid. 

The EMS is used by NYISO’s system operators to monitor the reliable operation of the grid and 

for situational awareness, and includes applications that monitor load flows and perform 

contingency analyses, such as outage monitoring and automatic generation control.  The BMS is 

a suite of applications that comprise the Security Constrained Unit Commitment, Real-Time 

6 New York Independent System Operator, Inc., Response to April 1, 2019 Letter and Notification of 
Implementation Issues that Necessitate Additional Limited Compliance Tariff Revisions, Docket No. ER19-467-001 
(May 1, 2019). 

7 The NYISO submitted minor amendments to the material in its December 2018 Filing to address two 
implementation issues concerning the ability of electric storage facilities to participate in the NYISO-administered 
markets as Generators that are Energy Limited Resources.  New York Independent System Operator, Inc., Order No. 
841 Compliance Filing, Docket No. ER19-467-002 (May 31, 2019); see December 2019 Order at PP 43-48 
(accepting NYISO’s new participation model for Energy Storage Resources as complying with Order No. 841 and not 
requiring changes to the NYISO’s Energy Limited Resource participation model). 

8 Order No. 841 at PP 6, 348. 
9 December 2018 Filing at p 64.  In its December 2018 Filing, the NYISO requested separate effective 

dates for its revisions to its Service Tariff concerning the proposed reinstatement of “Category III” Examined 
Facilities.  Id. at pp 65-66.  The Commission, however, did not accept these revisions in the December 2019 Order, so 
the NYISO does not address the related effective date requests here. 

10 December 2018 Filing at 64. 
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Commitment, and Real-Time Dispatch software used to develop schedules and prices for the 

NYISO’s Energy and Ancillary Services markets. 

The software necessary to implement the Energy Storage Resource compliance tariff 

revisions is being coded for deployment on the upgraded EMS/BMS platforms.11  The NYISO 

explained that it could perform much of the software development work prior to the completion 

of the upgraded EMS/BMS platforms, but that certain additional work, including testing of the 

new energy storage software, could only be performed after the upgraded EMS/BMS was 

completed.12 

On December 20, 2019, the Commission accepted the NYISO’s compliance filing in 

large part, but rejected certain elements of the NYISO’s proposal.  The December 2019 Order 

granted the NYISO’s requested extension of the implementation timeframe beyond the 365 day 

period required in Order No. 841,13 but rejected the NYISO’s request for a flexible effective date 

that would be no earlier than May 1, 2020.  The Commission expressed concern that the 

NYISO’s proposal “inappropriately creates uncertainty for existing and prospective market 

participants ........ ”14  The Commission also stated that “[n]early a full year has elapsed since 

NYISO proposed this effective date in its compliance filing” and that “we expect that NYISO 

has made sufficient progress to implement its software upgrade.”15  Accordingly, the December 

2019 Order directed the NYISO to propose an effective date for its Order No. 841 compliance 

revisions “that is no later than May 1, 2020.”16 

11 Id. at 65. 
12 Id. 
13 December 2019 Order at P 222. 
14 Id. at P 223. 
15 Id. 
16 Id. 
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On January 21, 2020, out of an abundance of caution, the NYISO requested rehearing of 

this determination to the extent that it was intended to prevent the NYISO from making a 

subsequent filing to demonstrate the need to extend the May 1, 2020, deadline.17  The NYISO’s 

rehearing request emphasized that the initial software development work to implement the 

Energy Storage Resource participation model it designed had recently been completed but that 

additional time is needed for testing, training, and market trials before implementing the Order 

No. 841 compliance tariff revisions.  The NYISO is also in the process of developing additional 

software to address the limited further compliance revisions directed by the December 2019 

Order. 

III. Motion to Extend Effective Date 

The NYISO respectfully requests that the Commission extend the effective date of the 

compliance tariff revisions until a to-be-determined date no later than September 30, 2020.  As 

described below, good cause exists to extend the effective date.  The requested effective date will 

provide Market Participants with certainty concerning the timeframe for the NYISO’s 

implementation of its Energy Storage Resource participation model, while also ensuring that the 

required software testing and staff training can be reliably completed and implemented. 

In the fourteen months since the December 2018 Filing, the NYISO has been working 

diligently, along with its contractors, to perform those steps that could be achieved to effectuate the 

proposed Energy Storage Resource participation model prior to the deployment of the 

completed, upgraded EMS/BMS platform.  This has included the development of the software 

applications necessary to implement the rules and requirements submitted in the December 2019 

17 New York Independent System Operator, Inc., Request for Rehearing of New York Independent System 
Operator, Inc., Docket No. ER19-467-003 at pp 13-16 (January 21, 2020). 
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Filing.  In addition, the NYISO has been able to perform certain early testing of these rules and 

requirements.  However, the NYISO has been unable to perform the majority of the necessary 

testing, staff training and market trials, as the upgrades to the EMS/BMS platforms were not yet 

complete. 

On February 4, 2020, the NYISO successfully deployed the completed, upgraded 

EMS/BMS platforms.  With these platforms in place, the NYISO can now proceed with the final 

sequence of Energy Storage Resource participation model development, testing, and training. 

The software testing includes simulated simultaneous evaluation of Bids and operation by 

multiple Energy Storage Resources at different locations across the state.  The NYISO will be 

reviewing how changes to various Energy Storage Resource Bid parameters and market 

conditions impact the performance of the NYISO’s EMS and BMS.  The NYISO will also 

conduct integrated testing across the impacted NYISO systems to confirm that the software 

operates in a manner that is consistent with the tariff revisions submitted in this docket in 

compliance with Order Nos. 841 and 841-A.  The NYISO expects that its remaining testing 

sequence will identify improvements that must be made before the Energy Storage Resource 

software can be reliably deployed.  Along with the required testing, the NYISO will conduct 

system operator training to educate its system operators on the new system capabilities and will 

conduct market trials to provide Market Participants the opportunity to gain experience with and 

test the new software. 

Based on the deployment date of the upgraded EMS/BMS platforms, the NYISO has 

determined that the required testing and training activities cannot practicably be completed by 

May 1, 2020.  The NYISO expects the testing and training to be completed in the next six 

months, and no later than September 30, 2020.  Once the necessary testing and training is 
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completed, the NYISO will be in a position to deploy the software, and make the compliance 

revisions effective. 

The NYISO, therefore, respectfully requests that the Commission extend the effective 

date of the compliance tariff revisions until a to-be-determined date no later than September 30, 

2020.  The September 30, 2020, date constitutes a backstop date by which the Energy Storage 

Resource participation model will be implemented and provides certainty to Market Participants 

that the new requirements will be in place no later than that date.  The NYISO will work 

diligently to implement the requirements prior to the September 30 date.  If it is able to complete 

the testing and training prior to this date, then the NYISO will request that the Commission make 

its compliance tariff provisions effective on an earlier date.  As it has done in many previous 

proceedings, the NYISO proposes to submit a compliance filing at least two weeks prior to its 

proposed effective date that will specify the date on which the revised tariff language will take 

effect.18  Consistent with Commission precedent, such filing will provide adequate notice to the 

Commission and Market Participants of the implementation for integration of Energy Storage 

Resources.19 

18 The NYISO will resubmit all of the tariff revisions filed in compliance with Order No. 841 with the 
appropriate effective date along with the proposed two-week notice. 

19 See, e.g., New York Indep. Sys. Operator, Inc., 106 FERC ¶ 61,111 at P 10 (2004); Docket No. ER 11-
2544-000, New York Indep. Sys. Operator, Inc., Letter Order at 1 (February 10, 2011); Docket No. ER15-485-000, 
New York Indep. Sys. Operator, Inc., Letter Order at 2 (January 15, 2015); New York Indep. Sys. Operator, Inc., 151 
FERC ¶ 61,057 at P 20 (2015). 
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IV. CONCLUSION

Wherefore, for the foregoing reasons, the New York Independent System Operator, Inc. 

respectfully requests that the Commission accept this motion and extend the effective date for the 

tariff revisions proposed in this proceeding to a to-be-determined date no later than September 

30, 2020. 

Respectfully submitted, 

/s/ Gregory J. Campbell 
Gregory J. Campbell 
Counsel for 
New York Independent System Operator, Inc. 

February 14, 2020 

cc: Anna Cochrane
James Danly 
Jignasa Gadani 
Jette Gebhart 
Kurt Longo 
John C. Miller 
David Morenoff 
Daniel Nowak 
Larry Parkinson 
Douglas Roe 
Frank Swigonski 
Eric Vandenberg 
Gary Will 
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CERTIFICATE OF SERVICE 

I hereby certify that I have this day served the foregoing document upon each person 

designated on the official service list compiled by the Secretary in this proceeding in accordance 

with the requirements of Rule 2010 of the Rules of Practice and Procedure, 18 C.F.R. §385.2010. 

Dated at Rensselaer, NY this 14th day of February 2020. 

/s/ Joy A. Zimberlin 

Joy A. Zimberlin 
New York Independent System Operator, Inc. 
10 Krey Blvd. 
Rensselaer, NY 12144 
(518) 356-6207 


