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STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 

THIS STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 
(“Agreement”) is made and entered into this 16th day of November 2016, by and among Cricket 

Valley Energy Center, LLC, a limited liability company organized and existing under the laws of 

the State of New York (“Developer” with a Large Generating Facility), the New York 

Independent System Operator, Inc., a not-for-profit corporation organized and existing under the 

laws of the State of New York (“NYISO”), and Consolidated Edison Company of New York, 

Inc., a transportation corporation organized and existing under the laws of the State of New York 

(“Connecting Transmission Owner”).  Developer, the NYISO, or Connecting Transmission 

Owner each may be referred to as a “Party” or collectively referred to as the “Parties.” 

RECITALS 

 

WHEREAS, NYISO operates the New York State Transmission System and Connecting 

Transmission Owner owns certain facilities included in the New York State Transmission 

System; and 

 

WHEREAS, Developer intends to own, lease and/or control and operate the Generating Facility 

identified as a Large Generating Facility in Appendix C to this Agreement; and, 

 

WHEREAS, Developer, NYISO, and Connecting Transmission Owner have agreed to enter into 

this Agreement for the purpose of interconnecting the Large Generating Facility with the New 

York State Transmission System; 

 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, 

it is agreed: 

ARTICLE 1. DEFINITIONS 

Whenever used in this Agreement with initial capitalization, the following terms shall have the 

meanings specified in this Article 1.  Terms used in this Agreement with initial capitalization that 

are not defined in this Article 1 shall have the meanings specified in Section 30.1.0 of 

Attachment X or Section 25.1 of Attachment S of the NYISO OATT. 

Affected System shall mean an electric system other than the transmission system owned, 

controlled or operated by the Connecting Transmission Owner that may be affected by the 

proposed interconnection. 

Affected System Operator shall mean the entity that operates an Affected System. 

Affected Transmission Owner shall mean the New York public utility or authority (or its 

designated agent) other than the Connecting Transmission Owner that (i) owns facilities used for 

the transmission of Energy in interstate commerce and provides Transmission Service under the 

Tariff, and (ii) owns, leases or otherwise possesses an interest in a portion of the New York State 

Transmission System where System Deliverability Upgrades or System Upgrade Facilities are 

installed pursuant to Attachment X and Attachment S of the Tariff. 
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Affiliate shall mean, with respect to a person or entity, any individual, corporation, partnership, 

firm, joint venture, association, joint-stock company, trust or unincorporated organization, 

directly or indirectly controlling, controlled by, or under common control with, such person or 

entity.  The term “control” shall mean the possession, directly or indirectly, of the power to 

direct the management or policies of a person or an entity.  A voting interest of ten percent or 

more shall create a rebuttable presumption of control. 

Ancillary Services shall mean those services that are necessary to support the transmission of 

Capacity and Energy from resources to Loads while maintaining reliable operation of the New 

York State Transmission System in accordance with Good Utility Practice. 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 

local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 

administrative orders, permits and other duly authorized actions of any Governmental Authority, 

including but not limited to Environmental Law. 

Applicable Reliability Councils shall mean the NERC, the NPCC and the NYSRC. 

Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable 

Reliability Councils, and the Transmission District to which the Developer’s Large Generating 

Facility is directly interconnected, as those requirements and guidelines are amended and 

modified and in effect from time to time; provided that no Party shall waive its right to challenge 

the applicability or validity of any requirement or guideline as applied to it in the context of this 

Agreement. 

Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment Facilities 

and the Developer’s Attachment Facilities.  Collectively, Attachment Facilities include all 

facilities and equipment between the Large Generating Facility and the Point of Interconnection, 

including any modification, additions or upgrades that are necessary to physically and 

electrically interconnect the Large Generating Facility to the New York State Transmission 

System.  Attachment Facilities are sole use facilities and shall not include Stand Alone System 

Upgrade Facilities, Distribution Upgrades, System Upgrade Facilities or System Deliverability 

Upgrades. 

Base Case shall mean the base case power flow, short circuit, and stability data bases used for 

the Interconnection Studies by NYISO, Connecting Transmission Owner or Developer; 

described in Section 30.2.3 of the Large Facility Interconnection Procedures. 

Breach shall mean the failure of a Party to perform or observe any material term or condition of 

this Agreement. 

Breaching Party shall mean a Party that is in Breach of this Agreement. 

Business Day shall mean Monday through Friday, excluding federal holidays. 

Byway shall mean all transmission facilities comprising the New York State Transmission 

System that are neither Highways nor Other Interfaces.  All transmission facilities in Zone J and 

Zone K are Byways. 
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Calendar Day shall mean any day including Saturday, Sunday or a federal holiday. 

Capacity Region shall mean one of four subsets of the Installed Capacity statewide markets 

comprised of (1) Rest of State (i.e., Load Zones A through F); (2) Lower Hudson Valley (i.e., 

Load Zones G, H and I); (3) New York City (i.e., Load Zone J); and (4) Long Island (i.e., Load 

Zone K) , except for Class Year Interconnection Facility Studies conducted prior to Class Year 

2012, for which “Capacity Region” shall be defined as set forth in Section 25.7.3 of Attachment 

S to the NYISO OATT. 

Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided by 

NYISO to Developers that satisfy the NYISO Deliverability Interconnection Standard or that are 

otherwise eligible to receive CRIS in accordance with Attachment S to the NYISO OATT; such 

service being one of the eligibility requirements for participation as a NYISO Installed Capacity 

Supplier. 

Class Year Deliverability Study shall mean an assessment, conducted by the NYISO staff in 

cooperation with Market Participants, to determine whether System Deliverability Upgrades are 

required for Class Year CRIS Projects under the NYISO Deliverability Interconnection Standard. 

Clustering shall mean the process whereby a group of Interconnection Requests is studied 

together, instead of serially, for the purpose of conducting the Interconnection System Reliability 

Impact Study. 

Commercial Operation shall mean the status of a Large Generating Facility that has 

commenced generating electricity for sale, excluding electricity generated during Trial 

Operation. 

Commercial Operation Date of a unit shall mean the date on which the Large Generating 

Facility commences Commercial Operation as agreed to by the Parties pursuant to Appendix E to 

this Agreement. 

Confidential Information shall mean any information that is defined as confidential by 

Article 22 of this Agreement. 

Connecting Transmission Owner shall mean the New York public utility or authority (or its 

designated agent) that (i) owns facilities used for the transmission of Energy in interstate 

commerce and provides Transmission Service under the Tariff, (ii) owns, leases or otherwise 

possesses an interest in the portion of the New York State Transmission System or Distribution 

System at the Point of Interconnection, and (iii) is a Party to the Standard Large Interconnection 

Agreement. 

Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and 

equipment owned, controlled or operated by the Connecting Transmission Owner from the Point 

of Change of Ownership to the Point of Interconnection as identified in Appendix A to the 

Standard Large Generator Interconnection Agreement, including any modifications, additions or 

upgrades to such facilities and equipment.  Connecting Transmission Owner’s Attachment 

Facilities are sole use facilities and shall not include Stand Alone System Upgrade Facilities or 

System Upgrade Facilities. 
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Control Area shall mean an electric power system or combination of electric power systems to 

which a common automatic generation control scheme is applied in order to:  (1) match, at all 

times, the power output of the Generators within the electric power system(s) and capacity and 

energy purchased from entities outside the electric power system(s), with the Load within the 

electric power system(s); (2) maintain scheduled interchange with other Control Areas, within 

the limits of Good Utility Practice; (3) maintain the frequency of the electric power system(s) 

within reasonable limits in accordance with Good Utility Practice; and (4) provide sufficient 

generating capacity to maintain Operating Reserves in accordance with Good Utility Practice.  A 

Control Area must be certified by the NPCC. 

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in 

accordance with Article 17 of this Agreement. 

Developer shall mean an Eligible Customer developing a Large Generating Facility, proposing 

to connect to the New York State Transmission System, in compliance with the NYISO 

Minimum Interconnection Standard. 

Developer’s Attachment Facilities shall mean all facilities and equipment, as identified in 

Appendix A of this Agreement, that are located between the Large Generating Facility and the 

Point of Change of Ownership, including any modification, addition, or upgrades to such 

facilities and equipment necessary to physically and electrically interconnect the Large 

Generating Facility to the New York State Transmission System.  Developer’s Attachment 

Facilities are sole use facilities. 

Dispute Resolution shall mean the procedure described in Article 27 of this Agreement for 

resolution of a dispute between the Parties. 

Distribution System shall mean the Transmission Owner’s facilities and equipment used to 

distribute electricity that are subject to FERC jurisdiction, and are subject to the NYISO’s Large 

Facility Interconnection Procedures in Attachment X to the NYISO OATT or Small Generator 

Interconnection Procedures in Attachment Z to the NYISO OATT under FERC Order Nos. 2003 

and/or 2006.  The term Distribution System shall not include LIPA’s distribution facilities. 

Distribution Upgrades shall mean the additions, modifications, and upgrades to the Connecting 

Transmission Owner’s Distribution System at or beyond the Point of Interconnection to facilitate 

interconnection of a Large Facility or Small Generating Facility and render the transmission 

service necessary to affect the Developer’s wholesale sale of electricity in interstate commerce.  

Distribution Upgrades do not include Interconnection Facilities, System Upgrade Facilities, or 

System Deliverability Upgrades.  Distribution Upgrades are sole use facilities and shall not 

include Stand Alone System Upgrade Facilities, System Upgrade Facilities, or System 

Deliverability Upgrades. 

Effective Date shall mean the date on which this Agreement becomes effective upon execution 

by the Parties, subject to acceptance by the Commission, or if filed unexecuted, upon the date 

specified by the Commission. 

Emergency State shall mean the condition or state that the New York State Power System is in 

when an abnormal condition occurs that requires automatic or immediate manual action to 
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prevent or limit loss of the New York State Transmission System or Generators that could 

adversely affect the reliability of the New York State Power System. 

Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by 

NYISO to interconnect the Developer’s Large Generating Facility to the New York State 

Transmission System or to the Distribution System in accordance with the NYISO Minimum 

Interconnection Standard, to enable the New York State Transmission System to receive Energy 

and Ancillary Services from the Large Generating Facility, pursuant to the terms of the NYISO 

OATT. 

Engineering & Procurement (E&P) Agreement shall mean an agreement that authorizes 

Connecting Transmission Owner to begin engineering and procurement of long lead-time items 

necessary for the establishment of the interconnection in order to advance the implementation of 

the Interconnection Request. 

Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 

protection of the environment or natural resources. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C.  §§ 791a et seq.  

(“FPA”). 

FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its successor. 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 

insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 

equipment, any order, regulation or restriction imposed by governmental, military or lawfully 

established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure 

event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 

Majeure. 

Generating Facility shall mean Developer’s device for the production of electricity identified in 

the Interconnection Request, but shall not include the Developer’s Attachment Facilities or 

Distribution Upgrades. 

Generating Facility Capacity shall mean the net seasonal capacity of the Generating Facility 

and the aggregate net seasonal capacity of the Generating Facility where it includes multiple 

energy production devices. 

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved 

by a significant portion of the electric industry during the relevant time period, or any of the 

practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 

known at the time the decision was made, could have been expected to accomplish the desired 

result at a reasonable cost consistent with good business practices, reliability, safety and 

expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 

or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts 

generally accepted in the region. 
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Governmental Authority shall mean any federal, state, local or other governmental regulatory 

or administrative agency, court, commission, department, board, or other governmental 

subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 

jurisdiction over any of the Parties, their respective facilities, or the respective services they 

provide, and exercising or entitled to exercise any administrative, executive, police, or taxing 

authority or power; provided, however, that such term does not include Developer, NYISO, 

Affected Transmission Owner, Connecting Transmission Owner, or any Affiliate thereof. 

Hazardous Substances shall mean any chemicals, materials or substances defined as or 

included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 

“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 

“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 

words of similar meaning and regulatory effect under any applicable Environmental Law, or any 

other chemical, material or substance, exposure to which is prohibited, limited or regulated by 

any applicable Environmental Law. 

Highway shall mean 115 kV and higher transmission facilities that comprise the following 

NYCA interfaces:  Dysinger East, West Central, Volney East, Moses South, Central East/Total 

East and UPNY-ConEd, and their immediately connected, in series, Bulk Power System 

facilities in New York State.  Each interface shall be evaluated to determine additional “in 

series” facilities, defined as any transmission facility higher than 115 kV that (a) is located in an 

upstream or downstream zone adjacent to the interface and (b) has a power transfer distribution 

factor (DFAX) equal to or greater than five percent when the aggregate of generation in zones or 

systems adjacent to the upstream zone or zones which define the interface is shifted to the 

aggregate of generation in zones or systems adjacent to the downstream zone or zones which 

define the interface.  In determining “in series” facilities for Dysinger East and West Central 

interfaces, the 115 kV and 230 kV tie lines between NYCA and PJM located in LBMP Zones A 

and B shall not participate in the transfer.  Highway transmission facilities are listed in ISO 

Procedures. 

Initial Synchronization Date shall mean the date upon which the Large Generating Facility is 

initially synchronized and upon which Trial Operation begins. 

In-Service Date shall mean the date upon which the Developer reasonably expects it will be 

ready to begin use of the Connecting Transmission Owner’s Attachment Facilities to obtain back 

feed power. 

Interconnection Facilities Study shall mean a study conducted by NYISO or a third party 

consultant for the Developer to determine a list of facilities (including Connecting Transmission 

Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities and System 

Deliverability Upgrades as identified in the Interconnection System Reliability Impact Study), 

the cost of those facilities, and the time required to interconnect the Large Generating Facility 

with the New York State Transmission System or with the Distribution System.  The scope of 

the study is defined in Section 30.8 of the Standard Large Facility Interconnection Procedures. 
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Interconnection Facilities Study Agreement shall mean the form of agreement contained in 

Appendix 4 of the Standard Large Facility Interconnection Procedures for conducting the 

Interconnection Facilities Study. 

Interconnection Feasibility Study shall mean a preliminary evaluation of the system impact 

and cost of interconnecting the Large Generating Facility to the New York State Transmission 

System or to the Distribution System, the scope of which is described in Section 30.6 of the 

Standard Large Facility Interconnection Procedures. 

Interconnection Feasibility Study Agreement shall mean the form of agreement contained in 

Appendix 2 of the Standard Large Facility Interconnection Procedures for conducting the 

Interconnection Feasibility Study. 

Interconnection Request shall mean a Developer’s request, in the form of Appendix 1 to the 

Standard Large Facility Interconnection Procedures, in accordance with the Tariff, to 

interconnect a new Large Generating Facility to the New York State Transmission System or to 

the Distribution System, or to materially increase the capacity of, or make a material 

modification to the operating characteristics of, an existing Large Generating Facility that is 

interconnected with the New York State Transmission System or with the Distribution System. 

Interconnection Study shall mean any of the following studies: the Interconnection Feasibility 

Study, the Interconnection System Reliability Impact Study, and the Interconnection Facilities 

Study described in the Standard Large Facility Interconnection Procedures. 

Interconnection System Reliability Impact Study (“SRIS”) shall mean an engineering study, 

conducted in accordance with Section 30.7 of the Large Facility Interconnection Procedures, that 

evaluates the impact of the proposed Large Generating Facility on the safety and reliability of the 

New York State Transmission System and, if applicable, an Affected System, to determine what 

Attachment Facilities, Distribution Upgrades and System Upgrade Facilities are needed for the 

proposed Large Generation Facility of the Developer to connect reliably to the New York State 

Transmission System or to the Distribution System in a manner that meets the NYISO Minimum 

Interconnection Standard in Attachment X to the NYISO OATT. 

Interconnection System Reliability Impact Study Agreement shall mean the form of 

agreement contained in Appendix 3 of the Standard Large Facility Interconnection Procedures 

for conducting the Interconnection System Reliability Impact Study. 

IRS shall mean the Internal Revenue Service. 

Large Generating Facility shall mean a Generating Facility having a Generating Facility 

Capacity of more than 20 MW. 

Loss shall mean any and all losses relating to injury to or death of any person or damage to 

property, demand, suits, recoveries, costs and expenses, court costs, attorney fees, and all other 

obligations by or to third parties, arising out of or resulting from the Indemnified Party’s 

performance or non-performance of its obligations under this Agreement on behalf of the 

Indemnifying Party, except in cases of gross negligence or intentional wrongdoing by the 

Indemnified Party. 
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Material Modification shall mean those modifications that have a material impact on the cost or 

timing of any Interconnection Request with a later queue priority date. 

Metering Equipment shall mean all metering equipment installed or to be installed at the Large 

Generating Facility pursuant to this Agreement at the metering points, including but not limited 

to instrument transformers, MWh-meters, data acquisition equipment, transducers, remote 

terminal unit, communications equipment, phone lines, and fiber optics. 

NERC shall mean the North American Electric Reliability Council or its successor organization. 

New York State Transmission System shall mean the entire New York State electric 

transmission system, which includes (i) the Transmission Facilities under ISO Operational 

Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining 

transmission facilities within the New York Control Area. 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 

connection with this Agreement or its performance. 

NPCC shall mean the Northeast Power Coordinating Council or its successor organization. 

NYISO Deliverability Interconnection Standard – The standard that must be met, unless 

otherwise provided for by Attachment S to the NYISO OATT, by (i) any generation facility 

larger than 2MW in order for that facility to obtain CRIS; (ii) any Merchant Transmission 

Facility proposing to interconnect to the New York State Transmission System and receive 

Unforced Capacity Delivery Rights; (iii) any entity requesting External CRIS Rights, and (iv) 

any entity requesting a CRIS transfer pursuant to Section 25.9.5 of Attachment S to the NYISO 

OATT.  To meet the NYISO Deliverability Interconnection Standard, the Interconnection 

Customer must, in accordance with the rules in Attachment S to the NYISO OATT, fund or 

commit to fund any System Deliverability Upgrades identified for its project in the Class Year 

Deliverability Study.  

NYISO Minimum Interconnection Standard – The reliability standard that must be met by 

any generation facility or Merchant Transmission Facility that is subject to NYISO’s Large 

Facility Interconnection Procedures in Attachment X to the NYISO OATT or the NYISO’s 

Small Generator Interconnection Procedures in Attachment Z, that is proposing to connect to the 

New York State Transmission System or Distribution System, to obtain ERIS.  The Standard is 

designed to ensure reliable access by the proposed project to the New York State Transmission 

System or the Distribution System.  The Standard does not impose any deliverability test or 

deliverability requirement on the proposed interconnection.  

NYSRC shall mean the New York State Reliability Council or its successor organization. 

Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 

specified by the Developer in the Optional Interconnection Study Agreement. 

Optional Interconnection Study Agreement shall mean the form of agreement contained in 

Appendix 5 of the Standard Large Facility Interconnection Procedures for conducting the 

Optional Interconnection Study. 
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Other Interfaces shall mean the following interfaces into Capacity Regions: Lower Hudson 

Valley [i.e., Rest of State (Load Zones A-F) to Lower Hudson Valley (Load Zones G, H and I)]; 

New York City [i.e., Lower Hudson Valley (Load Zones G, H and I) to New York City (Load 

Zone J)]; and Long Island [i.e., Lower Hudson Valley (Load Zones G, H and I) to Long Island 

(Load Zone K)], and the following Interfaces between the NYCA and adjacent Control Areas: 

PJM to NYISO, ISO-NE to NYISO, Hydro-Quebec to NYISO, and Norwalk Harbor 

(Connecticut) to Northport (Long Island) Cable. 

Party or Parties shall mean NYISO, Connecting Transmission Owner, or Developer or any 

combination of the above. 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to this 

Agreement, where the Developer’s Attachment Facilities connect to the Connecting 

Transmission Owner’s Attachment Facilities. 

Point of Interconnection shall mean the point, as set forth in Appendix A to this Agreement, 

where the Attachment Facilities connect to the New York State Transmission System or to the 

Distribution System. 

Queue Position shall mean the order of a valid Interconnection Request, relative to all other 

pending valid Interconnection Requests, that is established based upon the date and time of 

receipt of the valid Interconnection Request by NYISO. 

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a 

Party under this Agreement, efforts that are timely and consistent with Good Utility Practice and 

are otherwise substantially equivalent to those a Party would use to protect its own interests. 

Retired: A Generator that has permanently ceased operating on or after May 1, 2015 either: i) 

pursuant to applicable notice; or ii) as a result of the expiration of its Mothball Outage or its 

ICAP Ineligible Forced Outage. 

 

Scoping Meeting shall mean the meeting between representatives of the Developer, NYISO and 

Connecting Transmission Owner conducted for the purpose of discussing alternative 

interconnection options, to exchange information including any transmission data and earlier 

study evaluations that would be reasonably expected to impact such interconnection options, to 

analyze such information, and to determine the potential feasible Points of Interconnection. 

Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed 

with the Commission, and as amended or supplemented from time to time, or any successor tariff 

thereto. 

Site Control shall mean documentation reasonably demonstrating: (1) ownership of, a leasehold 

interest in, or a right to develop a site for the purpose of constructing the Large Generating 

Facility; (2) an option to purchase or acquire a leasehold site for such purpose; or (3) an 

exclusivity or other business relationship between Developer and the entity having the right to 

sell, lease or grant Developer the right to possess or occupy a site for such purpose. 
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Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that a Developer 

may construct without affecting day-to-day operations of the New York State Transmission 

System during their construction.  NYISO, the Connecting Transmission Owner and the 

Developer must agree as to what constitutes Stand Alone System Upgrade Facilities and identify 

them in Appendix A to this Agreement. 

Standard Large Facility Interconnection Procedures (“Large Facility Interconnection 

Procedures” or “LFIP”) shall mean the interconnection procedures applicable to an 

Interconnection Request pertaining to a Large Generating Facility that are included in 

Attachment X of the NYISO OATT. 

Standard Large Generator Interconnection Agreement (“LGIA”) shall mean this 

Agreement, the form of interconnection agreement applicable to an Interconnection Request 

pertaining to a Large Generating Facility, that is included in Attachment X of the NYISO OATT. 

System Deliverability Upgrades shall mean the least costly configuration of commercially 

available components of electrical equipment that can be used, consistent with Good Utility 

Practice and Applicable Reliability Requirements, to make the modifications or additions to 

Byways and Highways and Other Interfaces on the existing New York State Transmission 

System and Distribution System that are required for the proposed project to connect reliably to 

the system in a manner that meets the NYISO Deliverability Interconnection Standard at the 

requested level of Capacity Resource Interconnection Service. 

System Protection Facilities shall mean the equipment, including necessary protection signal 

communications equipment, required to (1) protect the New York State Transmission System 

from faults or other electrical disturbances occurring at the Large Generating Facility and (2) 

protect the Large Generating Facility from faults or other electrical system disturbances 

occurring on the New York State Transmission System or on other delivery systems or other 

generating systems to which the New York State Transmission System is directly connected. 

System Upgrade Facilities shall mean the least costly configuration of commercially available 

components of electrical equipment that can be used, consistent with Good Utility Practice and 

Applicable Reliability Requirements, to make the modifications to the existing transmission 

system that are required to maintain system reliability due to:  (i) changes in the system, 

including such changes as load growth and changes in load pattern, to be addressed in the form 

of generic generation or transmission projects; and (ii) proposed interconnections.  In the case of 

proposed interconnection projects, System Upgrade Facilities are the modifications or additions 

to the existing New York State Transmission System that are required for the proposed project to 

connect reliably to the system in a manner that meets the NYISO Minimum Interconnection 

Standard. 

Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the 

Commission, and as amended or supplemented from time to time, or any successor tariff. 

Trial Operation shall mean the period during which Developer is engaged in on-site test 

operations and commissioning of the Large Generating Facility prior to Commercial Operation. 
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ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION 

2.1 Effective Date. 

This Agreement shall become effective upon execution by the Parties, subject to 

acceptance by FERC, or if filed unexecuted, upon the date specified by FERC.  The NYISO and 

Connecting Transmission Owner shall promptly file this Agreement with FERC upon execution 

in accordance with Article 3.1. 

2.2 Term of Agreement. 

Subject to the provisions of Article 2.3, this Agreement shall remain in effect for a period 

of thirty (30) years from the Effective Date and shall be automatically renewed for each 

successive one-year period thereafter. 

2.3 Termination. 

2.3.1 Written Notice. 

This Agreement may be terminated by the Developer after giving the NYISO and 

Connecting Transmission Owner ninety (90) Calendar Days advance written notice, or by the 

NYISO and Connecting Transmission Owner notifying FERC after the Large Generating 

Facility is Retired. 

 

2.3.2 Default. 

Any Party may terminate this Agreement in accordance with Article 17. 

2.3.3 Compliance. 

Notwithstanding Articles 2.3.1 and 2.3.2, no termination of this Agreement shall become 

effective until the Parties have complied with all Applicable Laws and Regulations applicable to 

such termination, including the filing with FERC of a notice of termination of this Agreement, 

which notice has been accepted for filing by FERC. 

2.4 Termination Costs. 

If a Party elects to terminate this Agreement pursuant to Article 2.3.1 above, the 

terminating Party shall pay all costs incurred (including any cancellation costs relating to orders 

or contracts for Attachment Facilities and equipment) or charges assessed by the other Parties, as 

of the date of the other Parties’ receipt of such notice of termination, that are the responsibility of 

the terminating Party under this Agreement.  In the event of termination by a Party, all Parties 

shall use commercially Reasonable Efforts to mitigate the costs, damages and charges arising as 

a consequence of termination.  Upon termination of this Agreement, unless otherwise ordered or 

approved by FERC: 

 

2.4.1 With respect to any portion of the Connecting Transmission Owner’s Attachment 

Facilities that have not yet been constructed or installed, the Connecting Transmission Owner 
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shall to the extent possible and with Developer’s authorization cancel any pending orders of, or 

return, any materials or equipment for, or contracts for construction of, such facilities; provided 

that in the event Developer elects not to authorize such cancellation, Developer shall assume all 

payment obligations with respect to such materials, equipment, and contracts, and the 

Connecting Transmission Owner shall deliver such material and equipment, and, if necessary, 

assign such contracts, to Developer as soon as practicable, at Developer’s expense.  To the extent 

that Developer has already paid Connecting Transmission Owner for any or all such costs of 

materials or equipment not taken by Developer, Connecting Transmission Owner shall promptly 

refund such amounts to Developer, less any costs, including penalties incurred by the Connecting 

Transmission Owner to cancel any pending orders of or return such materials, equipment, or 

contracts. 

 

If Developer terminates this Agreement, it shall be responsible for all costs incurred in 

association with Developer’s interconnection, including any cancellation costs relating to orders 

or contracts for Attachment Facilities and equipment, and other expenses including any System 

Upgrade Facilities and System Deliverability Upgrades for which the Connecting Transmission 

Owner has incurred expenses and has not been reimbursed by the Developer. 

 

2.4.2 Connecting Transmission Owner may, at its option, retain any portion of such 

materials, equipment, or facilities that Developer chooses not to accept delivery of, in which case 

Connecting Transmission Owner shall be responsible for all costs associated with procuring such 

materials, equipment, or facilities. 

 

2.4.3 With respect to any portion of the Attachment Facilities, and any other facilities 

already installed or constructed pursuant to the terms of this Agreement, Developer shall be 

responsible for all costs associated with the removal, relocation or other disposition or retirement 

of such materials, equipment, or facilities. 

2.5 Disconnection. 

Upon termination of this Agreement, Developer and Connecting Transmission Owner 

will take all appropriate steps to disconnect the Developer’s Large Generating Facility from the 

New York State Transmission System.  All costs required to effectuate such disconnection shall 

be borne by the terminating Party, unless such termination resulted from the non-terminating 

Party’s Default of this Agreement or such non-terminating Party otherwise is responsible for 

these costs under this Agreement. 

2.6 Survival. 

This Agreement shall continue in effect after termination to the extent necessary to 

provide for final billings and payments and for costs incurred hereunder; including billings and 

payments pursuant to this Agreement; to permit the determination and enforcement of liability 

and indemnification obligations arising from acts or events that occurred while this Agreement 

was in effect; and to permit Developer and Connecting Transmission Owner each to have access 

to the lands of the other pursuant to this Agreement or other applicable agreements, to 

disconnect, remove or salvage its own facilities and equipment. 
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ARTICLE 3. REGULATORY FILINGS 

3.1 Filing. 

NYISO and Connecting Transmission Owner shall file this Agreement (and any 

amendment hereto) with the appropriate Governmental Authority, if required.  Any information 

related to studies for interconnection asserted by Developer to contain Confidential Information 

shall be treated in accordance with Article 22 of this Agreement and Attachment F to the NYISO 

OATT.  If the Developer has executed this Agreement, or any amendment thereto, the Developer 

shall reasonably cooperate with NYISO and Connecting Transmission Owner with respect to 

such filing and to provide any information reasonably requested by NYISO and Connecting 

Transmission Owner needed to comply with Applicable Laws and Regulations. 

ARTICLE 4. SCOPE OF INTERCONNECTION SERVICE 

4.1 Provision of Service. 

NYISO will provide Developer with interconnection service of the following type for the 

term of this Agreement. 

 

4.1.1 Product. 

NYISO will provide Energy Resource Interconnection Service and Capacity Resource 

Interconnection Service to Developer at the Point of Interconnection, subject to the provisions set 

forth in Appendix A, Section 6 and Appendix C, Section 2(c). 

 

4.1.2 Developer is responsible for ensuring that its actual Large Generating Facility 

output matches the scheduled delivery from the Large Generating Facility to the New York State 

Transmission System, consistent with the scheduling requirements of the NYISO’s FERC-

approved market structure, including ramping into and out of such scheduled delivery, as 

measured at the Point of Interconnection, consistent with the scheduling requirements of the 

NYISO OATT and any applicable FERC-approved market structure. 

4.2 No Transmission Delivery Service. 

The execution of this Agreement does not constitute a request for, nor agreement to 

provide, any Transmission Service under the NYISO OATT, and does not convey any right to 

deliver electricity to any specific customer or Point of Delivery.  If Developer wishes to obtain 

Transmission Service on the New York State Transmission System, then Developer must request 

such Transmission Service in accordance with the provisions of the NYISO OATT. 

4.3 No Other Services. 

The execution of this Agreement does not constitute a request for, nor agreement to 

provide Energy, any Ancillary Services or Installed Capacity under the NYISO Market 

Administration and Control Area Services Tariff (“Services Tariff”).  If Developer wishes to 

supply Energy, Installed Capacity or Ancillary Services, then Developer will make application to 

do so in accordance with the NYISO Services Tariff. 
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ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING,  

 PROCUREMENT, AND CONSTRUCTION 

5.1 Options. 

Unless otherwise mutually agreed to by Developer and Connecting Transmission Owner, 

Developer shall select the In-Service Date, Initial Synchronization Date, and Commercial 

Operation Date; and either Standard Option or Alternate Option set forth below for completion 

of the Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities 

and System Deliverability Upgrades  as set forth in Appendix A hereto, and such dates and 

selected option shall be set forth in Appendix B hereto. 

 

5.1.1 Standard Option. 

The Connecting Transmission Owner shall design, procure, and construct the Connecting 

Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System 

Deliverability Upgrades, using Reasonable Efforts to complete the Connecting Transmission 

Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability 

Upgrades by the dates set forth in Appendix B hereto.  The Connecting Transmission Owner 

shall not be required to undertake any action which is inconsistent with its standard safety 

practices, its material and equipment specifications, its design criteria and construction 

procedures, its labor agreements, and Applicable Laws and Regulations.  In the event the 

Connecting Transmission Owner reasonably expects that it will not be able to complete the 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades by the specified dates, the Connecting Transmission Owner 

shall promptly provide written notice to the Developer and NYISO, and shall undertake 

Reasonable Efforts to meet the earliest dates thereafter. 

 

5.1.2 Alternate Option. 

If the dates designated by Developer are acceptable to Connecting Transmission Owner, 

the Connecting Transmission Owner shall so notify Developer and NYISO within thirty (30) 

Calendar Days, and shall assume responsibility for the design, procurement and construction of 

the Connecting Transmission Owner’s Attachment Facilities by the designated dates. If 

Connecting Transmission Owner subsequently fails to complete Connecting Transmission 

Owner’s Attachment Facilities by the In-Service Date, to the extent necessary to provide back 

feed power; or fails to complete System Upgrade Facilities or System Deliverability Upgrades by 

the Initial Synchronization Date to the extent necessary to allow for Trial Operation at full power 

output, unless other arrangements are made by the Developer and Connecting Transmission 

Owner for such Trial Operation; or fails to complete the System Upgrade Facilities and System 

Deliverability Upgrades by the Commercial Operation Date, as such dates are reflected in 

Appendix B hereto; Connecting Transmission Owner shall pay Developer liquidated damages in 

accordance with Article 5.3, Liquidated Damages, provided, however, the dates designated by 

Developer shall be extended day for day for each day that NYISO refuses to grant clearances to 

install equipment. 
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5.1.3 Option to Build. 

If the dates designated by Developer are not acceptable to Connecting Transmission 

Owner, the Connecting Transmission Owner shall so notify the Developer and NYISO within 

thirty (30) Calendar Days, and unless the Developer and Connecting Transmission Owner agree 

otherwise, Developer shall have the option to assume responsibility for the design, procurement 

and construction of Connecting Transmission Owner’s Attachment Facilities and Stand Alone 

System Upgrade Facilities on the dates specified in Article 5.1.2; provided that if an Attachment 

Facility or Stand Alone System Upgrade Facility is needed for more than one Developer’s 

project, Developer’s option to build such Facility shall be contingent on the agreement of all 

other affected Developers.  NYISO, Connecting Transmission Owner and Developer must agree 

as to what constitutes Stand Alone System Upgrade Facilities and identify such Stand Alone 

System Upgrade Facilities in Appendix A hereto.  Except for Stand Alone System Upgrade 

Facilities, Developer shall have no right to construct System Upgrade Facilities under this 

option. 

 

5.1.4 Negotiated Option. 

If the Developer elects not to exercise its option under Article 5.1.3, Option to Build, 

Developer shall so notify Connecting Transmission Owner and NYISO within thirty (30) 

Calendar Days, and the Developer and Connecting Transmission Owner shall in good faith 

attempt to negotiate terms and conditions (including revision of the specified dates and 

liquidated damages, the provision of incentives or the procurement and construction of a portion 

of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 

Upgrade Facilities by Developer) pursuant to which Connecting Transmission Owner is 

responsible for the design, procurement and construction of the Connecting Transmission 

Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability 

Upgrades.  If the two Parties are unable to reach agreement on such terms and conditions, 

Connecting Transmission Owner shall assume responsibility for the design, procurement and 

construction of the Connecting Transmission Owner’s Attachment Facilities and System 

Upgrade Facilities and System Deliverability Upgrades pursuant to 5.1.1, Standard Option. 

5.2 General Conditions Applicable to Option to Build. 

If Developer assumes responsibility for the design, procurement and construction of the 

Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 

Facilities, 

 

(1) Developer shall engineer, procure equipment, and construct the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities (or 

portions thereof) using Good Utility Practice and using standards and specifications provided in 

advance by the Connecting Transmission Owner; 

 

(2) Developer’s engineering, procurement and construction of the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities shall 

comply with all requirements of law to which Connecting Transmission Owner would be subject 
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in the engineering, procurement or construction of the Connecting Transmission Owner’s 

Attachment Facilities and Stand Alone System Upgrade Facilities; 

 

(3) Connecting Transmission Owner shall review and approve the engineering 

design, equipment acceptance tests, and the construction of the Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities; 

 

(4) Prior to commencement of construction, Developer shall provide to Connecting 

Transmission Owner and NYISO a schedule for construction of the Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities, and shall promptly 

respond to requests for information from Connecting Transmission Owner or NYISO; 

 

(5) At any time during construction, Connecting Transmission Owner shall have the 

right to gain unrestricted access to the Connecting Transmission Owner’s Attachment Facilities 

and Stand Alone System Upgrade Facilities and to conduct inspections of the same; 

 

(6) At any time during construction, should any phase of the engineering, equipment 

procurement, or construction of the Connecting Transmission Owner’s Attachment Facilities and 

Stand Alone System Upgrade Facilities not meet the standards and specifications provided by 

Connecting Transmission Owner, the Developer shall be obligated to remedy deficiencies in that 

portion of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 

Upgrade Facilities; 

 

(7) Developer shall indemnify Connecting Transmission Owner and NYISO for 

claims arising from the Developer’s construction of Connecting Transmission Owner’s 

Attachment Facilities and Stand Alone System Upgrade Facilities under procedures applicable to 

Article 18.1 Indemnity; 

 

(8) Developer shall transfer control of Connecting Transmission Owner’s Attachment 

Facilities and Stand Alone System Upgrade Facilities to the Connecting Transmission Owner; 

 

(9) Unless the Developer and Connecting Transmission Owner otherwise agree, 

Developer shall transfer ownership of Connecting Transmission Owner’s Attachment Facilities 

and Stand Alone System Upgrade Facilities to Connecting Transmission Owner; 

 

(10) Connecting Transmission Owner shall approve and accept for operation and 

maintenance the Connecting Transmission Owner’s Attachment Facilities and Stand Alone 

System Upgrade Facilities to the extent engineered, procured, and constructed in accordance 

with this Article 5.2; and 

 

(11) Developer shall deliver to NYISO and Connecting Transmission Owner “as built” 

drawings, information, and any other documents that are reasonably required by NYISO or 

Connecting Transmission Owner to assure that the Attachment Facilities and Stand Alone 

System Upgrade Facilities are built to the standards and specifications required by Connecting 

Transmission Owner. 



NYISO Agreements --> Service Agreements --> Agreement 2310 among NYISO, Con Edison and Cricket Valley 

Effective Date: 11/16/2016 - Docket #: ER17-467-000 - Page 17 

5.3 Liquidated Damages. 

The actual damages to the Developer, in the event the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades are not 

completed by the dates designated by the Developer and accepted by the Connecting 

Transmission Owner pursuant to subparagraphs 5.1.2 or 5.1.4, above, may include Developer’s 

fixed operation and maintenance costs and lost opportunity costs.  Such actual damages are 

uncertain and impossible to determine at this time.  Because of such uncertainty, any liquidated 

damages paid by the Connecting Transmission Owner to the Developer in the event that 

Connecting Transmission Owner does not complete any portion of the Connecting Transmission 

Owner’s Attachment Facilities, System Upgrade Facilities or System Deliverability Upgrades by 

the applicable dates, shall be an amount equal to 1/2 of 1 percent per day of the actual cost of the 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades, in the aggregate, for which Connecting Transmission Owner 

has assumed responsibility to design, procure and construct. 

 

However, in no event shall the total liquidated damages exceed 20 percent of the actual 

cost of the Connecting Transmission Owner Attachment Facilities and System Upgrade Facilities 

and System Deliverability Upgrades for which the Connecting Transmission Owner has assumed 

responsibility to design, procure, and construct.  The foregoing payments will be made by the 

Connecting Transmission Owner to the Developer as just compensation for the damages caused 

to the Developer, which actual damages are uncertain and impossible to determine at this time, 

and as reasonable liquidated damages, but not as a penalty or a method to secure performance of 

this Agreement.  Liquidated damages, when the Developer and Connecting Transmission Owner 

agree to them, are the exclusive remedy for the Connecting Transmission Owner’s failure to 

meet its schedule. 

 

Further, Connecting Transmission Owner shall not pay liquidated damages to Developer 

if:  (1) Developer is not ready to commence use of the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take 

the delivery of power for the Developer’s Large Generating Facility’s Trial Operation or to 

export power from the Developer’s Large Generating Facility on the specified dates, unless the 

Developer would have been able to commence use of the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take 

the delivery of power for Developer’s Large Generating Facility’s Trial Operation or to export 

power from the Developer’s Large Generating Facility, but for Connecting Transmission 

Owner’s delay; (2) the Connecting Transmission Owner’s failure to meet the specified dates is 

the result of the action or inaction of the Developer or any other Developer who has entered into 

a Standard Large Generator Interconnection Agreement with the Connecting Transmission 

Owner and NYISO, or action or inaction by any other Party, or any other cause beyond 

Connecting Transmission Owner’s reasonable control or reasonable ability to cure; (3) the 

Developer has assumed responsibility for the design, procurement and construction of the 

Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 

Facilities; or (4) the Connecting Transmission Owner and Developer have otherwise agreed.  In 

no event shall NYISO have any liability whatever to Developer for liquidated damages 

associated with the engineering, procurement or construction of Attachment Facilities or System 

Upgrade Facilities or System Deliverability Upgrades. 
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5.4 Power System Stabilizers. 

The Developer shall procure, install, maintain and operate Power System Stabilizers in 

accordance with the requirements identified in the Interconnection Studies conducted for 

Developer’s Large Generating Facility.  NYISO and Connecting Transmission Owner reserve 

the right to reasonably establish minimum acceptable settings for any installed Power System 

Stabilizers, subject to the design and operating limitations of the Large Generating Facility.  If 

the Large Generating Facility’s Power System Stabilizers are removed from service or not 

capable of automatic operation, the Developer shall immediately notify the Connecting 

Transmission Owner and NYISO.  The requirements of this paragraph shall not apply to wind 

generators. 

5.5 Equipment Procurement. 

If responsibility for construction of the Connecting Transmission Owner’s Attachment 

Facilities or System Upgrade Facilities or System Deliverability Upgrades is to be borne by the 

Connecting Transmission Owner, then the Connecting Transmission Owner shall commence 

design of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade 

Facilities or System Deliverability Upgrades and procure necessary equipment as soon as 

practicable after all of the following conditions are satisfied, unless the Developer and 

Connecting Transmission Owner otherwise agree in writing: 

  

5.5.1 NYISO and Connecting Transmission Owner have completed the Interconnection 

Facilities Study pursuant to the Interconnection Facilities Study Agreement; 

 

5.5.2 The NYISO has completed the required cost allocation analyses, and Developer 

has accepted his share of the costs for necessary System Upgrade Facilities and System 

Deliverability Upgrades in accordance with the provisions of Attachment S of the NYISO 

OATT; 

 

5.5.3 The Connecting Transmission Owner has received written authorization to 

proceed with design and procurement from the Developer by the date specified in Appendix B 

hereto; and 

 

5.5.4 The Developer has provided security to the Connecting Transmission Owner in 

accordance with Article 11.5 by the dates specified in Appendix B hereto. 

5.6 Construction Commencement. 

The Connecting Transmission Owner shall commence construction of the Connecting 

Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System 

Deliverability Upgrades for which it is responsible as soon as practicable after the following 

additional conditions are satisfied: 

 

5.6.1 Approval of the appropriate Governmental Authority has been obtained for any 

facilities requiring regulatory approval; 
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5.6.2 Necessary real property rights and rights-of-way have been obtained, to the extent 

required for the construction of a discrete aspect of the Connecting Transmission Owner’s 

Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades; 

 

5.6.3 The Connecting Transmission Owner has received written authorization to 

proceed with construction from the Developer by the date specified in Appendix B hereto; and 

 

5.6.4 The Developer has provided security to the Connecting Transmission Owner in 

accordance with Article 11.5 by the dates specified in Appendix B hereto. 

5.7 Work Progress. 

The Developer and Connecting Transmission Owner will keep each other, and NYISO, 

advised periodically as to the progress of their respective design, procurement and construction 

efforts.  Any Party may, at any time, request a progress report from the Developer or Connecting 

Transmission Owner.  If, at any time, the Developer determines that the completion of the 

Connecting Transmission Owner’s Attachment Facilities will not be required until after the 

specified In-Service Date, the Developer will provide written notice to the Connecting 

Transmission Owner and NYISO of such later date upon which the completion of the 

Connecting Transmission Owner’s Attachment Facilities will be required. 

5.8 Information Exchange. 

As soon as reasonably practicable after the Effective Date, the Developer and Connecting 

Transmission Owner shall exchange information, and provide NYISO the same information, 

regarding the design and compatibility of their respective Attachment Facilities and 

compatibility of the Attachment Facilities with the New York State Transmission System, and 

shall work diligently and in good faith to make any necessary design changes. 

5.9 Limited Operation. 

If any of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade 

Facilities or System Deliverability Upgrades are not reasonably expected to be completed prior 

to the Commercial Operation Date of the Developer’s Large Generating Facility, NYISO shall, 

upon the request and at the expense of Developer, in conjunction with the Connecting 

Transmission Owner, perform operating studies on a timely basis to determine the extent to 

which the Developer’s Large Generating Facility and the Developer’s Attachment Facilities may 

operate prior to the completion of the Connecting Transmission Owner’s Attachment Facilities 

or System Upgrade Facilities or System Deliverability Upgrades consistent with Applicable 

Laws and Regulations, Applicable Reliability Standards, Good Utility Practice, and this 

Agreement.  Connecting Transmission Owner and NYISO shall permit Developer to operate the 

Developer’s Large Generating Facility and the Developer’s Attachment Facilities in accordance 

with the results of such studies. 

5.10 Developer’s Attachment Facilities (“DAF”). 

Developer shall, at its expense, design, procure, construct, own and install the DAF, as 

set forth in Appendix A hereto. 
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5.10.1 DAF Specifications. 

Developer shall submit initial specifications for the DAF, including System Protection 

Facilities, to Connecting Transmission Owner and NYISO at least one hundred eighty (180) 

Calendar Days prior to the Initial Synchronization Date; and final specifications for review and 

comment at least ninety (90) Calendar Days prior to the Initial Synchronization Date.  

Connecting Transmission Owner and NYISO shall review such specifications to ensure that the 

DAF are compatible with the technical specifications, operational control, and safety 

requirements of the Connecting Transmission Owner and NYISO and comment on such 

specifications within thirty (30) Calendar Days of Developer’s submission.  All specifications 

provided hereunder shall be deemed to be Confidential Information. 

 

5.10.2 No Warranty. 

The review of Developer’s final specifications by Connecting Transmission Owner and 

NYISO shall not be construed as confirming, endorsing, or providing a warranty as to the design, 

fitness, safety, durability or reliability of the Large Generating Facility, or the DAF.  Developer 

shall make such changes to the DAF as may reasonably be required by Connecting Transmission 

Owner or NYISO, in accordance with Good Utility Practice, to ensure that the DAF are 

compatible with the technical specifications, operational control, and safety requirements of the 

Connecting Transmission Owner and NYISO. 

 

5.10.3 DAF Construction. 

The DAF shall be designed and constructed in accordance with Good Utility Practice.  

Within one hundred twenty (120) Calendar Days after the Commercial Operation Date, unless 

the Developer and Connecting Transmission Owner agree on another mutually acceptable 

deadline, the Developer shall deliver to the Connecting Transmission Owner and NYISO “as-

built” drawings, information and documents for the DAF, such as: a one-line diagram, a site plan 

showing the Large Generating Facility and the DAF, plan and elevation drawings showing the 

layout of the DAF, a relay functional diagram, relaying AC and DC schematic wiring diagrams 

and relay settings for all facilities associated with the Developer’s step-up transformers, the 

facilities connecting the Large Generating Facility to the step-up transformers and the DAF, and 

the impedances (determined by factory tests) for the associated step-up transformers and the 

Large Generating Facility.  The Developer shall provide to, and coordinate with, Connecting 

Transmission Owner and NYISO with respect to proposed specifications for the excitation 

system, automatic voltage regulator, Large Generating Facility control and protection settings, 

transformer tap settings, and communications, if applicable. 

5.11 Connecting Transmission Owner’s Attachment Facilities Construction. 

The Connecting Transmission Owner’s Attachment Facilities shall be designed and 

constructed in accordance with Good Utility Practice.  Upon request, within one hundred twenty 

(120) Calendar Days after the Commercial Operation Date, unless the Connecting Transmission 

Owner and Developer agree on another mutually acceptable deadline, the Connecting 

Transmission Owner shall deliver to the Developer “as-built” drawings, relay diagrams, 
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information and documents for the Connecting Transmission Owner’s Attachment Facilities set 

forth in Appendix A. 

 

The Connecting Transmission Owner shall transfer operational control of the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities to the 

NYISO upon completion of such facilities. 

5.12 Access Rights. 

Upon reasonable notice and supervision by the Granting Party, and subject to any 

required or necessary regulatory approvals, either the Connecting Transmission Owner or 

Developer (“Granting Party”) shall furnish to the other of those two Parties (“Access Party”) at 

no cost any rights of use, licenses, rights of way and easements with respect to lands owned or 

controlled by the Granting Party, its agents (if allowed under the applicable agency agreement), 

or any Affiliate, that are necessary to enable the Access Party to obtain ingress and egress at the 

Point of Interconnection to construct, operate, maintain, repair, test (or witness testing), inspect, 

replace or remove facilities and equipment to: (i) interconnect the Large Generating Facility with 

the New York State Transmission System; (ii) operate and maintain the Large Generating 

Facility, the Attachment Facilities and the New York State Transmission System; and (iii) 

disconnect or remove the Access Party’s facilities and equipment upon termination of this 

Agreement.  In exercising such licenses, rights of way and easements, the Access Party shall not 

unreasonably disrupt or interfere with normal operation of the Granting Party’s business and 

shall adhere to the safety rules and procedures established in advance, as may be changed from 

time to time, by the Granting Party and provided to the Access Party.  The Access Party shall 

indemnify the Granting Party against all claims of injury or damage from third parties resulting 

from the exercise of the access rights provided for herein. 

5.13 Lands of Other Property Owners. 

If any part of the Connecting Transmission Owner’s Attachment Facilities and/or System 

Upgrade Facilities and/or System Deliverability Upgrades is to be installed on property owned 

by persons other than Developer or Connecting Transmission Owner, the Connecting 

Transmission Owner shall at Developer’s expense use efforts, similar in nature and extent to 

those that it typically undertakes for its own or affiliated generation, including use of its eminent 

domain authority, and to the extent consistent with state law, to procure from such persons any 

rights of use, licenses, rights of way and easements that are necessary to construct, operate, 

maintain, test, inspect, replace or remove the Connecting Transmission Owner’s Attachment 

Facilities and/or System Upgrade Facilities and/or System Deliverability Upgrades upon such 

property. 

5.14 Permits. 

NYISO, Connecting Transmission Owner and the Developer shall cooperate with each 

other in good faith in obtaining all permits, licenses and authorizations that are necessary to 

accomplish the interconnection in compliance with Applicable Laws and Regulations.  With 

respect to this paragraph, Connecting Transmission Owner shall provide permitting assistance to 
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the Developer comparable to that provided to the Connecting Transmission Owner’s own, or an 

Affiliate’s generation, if any. 

5.15 Early Construction of Base Case Facilities. 

Developer may request Connecting Transmission Owner to construct, and Connecting 

Transmission Owner shall construct, subject to a binding cost allocation agreement reached in 

accordance with Attachment S to the NYISO OATT, including Section 25.8.7 thereof, using 

Reasonable Efforts to accommodate Developer’s In-Service Date, all or any portion of any 

System Upgrade Facilities or System Deliverability Upgrades required for Developer to be 

interconnected to the New York State Transmission System which are included in the Base Case 

of the Class Year Interconnection Facilities Study for the Developer, and which also are required 

to be constructed for another Developer, but where such construction is not scheduled to be 

completed in time to achieve Developer’s In-Service Date. 

5.16 Suspension. 

Developer reserves the right, upon written notice to Connecting Transmission Owner and 

NYISO, to suspend at any time all work by Connecting Transmission Owner associated with the 

construction and installation of Connecting Transmission Owner’s Attachment Facilities and/or 

System Upgrade Facilities and/or System Deliverability Upgrades required for only that 

Developer under this Agreement with the condition that the New York State Transmission 

System shall be left in a safe and reliable condition in accordance with Good Utility Practice and 

the safety and reliability criteria of Connecting Transmission Owner and NYISO.  In such event, 

Developer shall be responsible for all reasonable and necessary costs and/or obligations in 

accordance with Attachment S to the NYISO OATT including those which Connecting 

Transmission Owner (i) has incurred pursuant to this Agreement prior to the suspension and (ii) 

incurs in suspending such work, including any costs incurred to perform such work as may be 

necessary to ensure the safety of persons and property and the integrity of the New York State 

Transmission System during such suspension and, if applicable, any costs incurred in connection 

with the cancellation or suspension of material, equipment and labor contracts which Connecting 

Transmission Owner cannot reasonably avoid; provided, however, that prior to canceling or 

suspending any such material, equipment or labor contract, Connecting Transmission Owner 

shall obtain Developer’s authorization to do so. 

 

Connecting Transmission Owner shall invoice Developer for such costs pursuant to 

Article 12 and shall use due diligence to minimize its costs.  In the event Developer suspends 

work by Connecting Transmission Owner required under this Agreement pursuant to this Article 

5.16, and has not requested Connecting Transmission Owner to recommence the work required 

under this Agreement on or before the expiration of three (3) years following commencement of 

such suspension, this Agreement shall be deemed terminated.  The three-year period shall begin 

on the date the suspension is requested, or the date of the written notice to Connecting 

Transmission Owner and NYISO, if no effective date is specified. 
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5.17 Taxes. 

5.17.1 Developer Payments Not Taxable. 

The Developer and Connecting Transmission Owner intend that all payments or property 

transfers made by Developer to Connecting Transmission Owner for the installation of the 

Connecting Transmission Owner’s Attachment Facilities and the System Upgrade Facilities and 

the System Deliverability Upgrades shall be non-taxable, either as contributions to capital, or as 

an advance, in accordance with the Internal Revenue Code and any applicable state income tax 

laws and shall not be taxable as contributions in aid of construction or otherwise under the 

Internal Revenue Code and any applicable state income tax laws. 

 

5.17.2 Representations and Covenants. 

In accordance with IRS Notice 2001-82 and IRS Notice 88-129, Developer represents 

and covenants that (i) ownership of the electricity generated at the Large Generating Facility will 

pass to another party prior to the transmission of the electricity on the New York State 

Transmission System, (ii) for income tax purposes, the amount of any payments and the cost of 

any property transferred to the Connecting Transmission Owner for the Connecting 

Transmission Owner’s Attachment Facilities will be capitalized by Developer as an intangible 

asset and recovered using the straight-line method over a useful life of twenty (20) years, and 

(iii) any portion of the Connecting Transmission Owner’s Attachment Facilities that is a “dual-

use intertie,” within the meaning of IRS Notice 88-129, is reasonably expected to carry only a de 

minimis amount of electricity in the direction of the Large Generating Facility.  For this purpose, 

“de minimis amount” means no more than 5 percent of the total power flows in both directions, 

calculated in accordance with the “5 percent test” set forth in IRS Notice 88-129.  This is not 

intended to be an exclusive list of the relevant conditions that must be met to conform to IRS 

requirements for non-taxable treatment. 

 

At Connecting Transmission Owner’s request, Developer shall provide Connecting 

Transmission Owner with a report from an independent engineer confirming its representation in 

clause (iii), above.  Connecting Transmission Owner represents and covenants that the cost of the 

Connecting Transmission Owner’s Attachment Facilities paid for by Developer will have no net 

effect on the base upon which rates are determined. 

 

5.17.3 Indemnification for the Cost Consequences of Current Tax Liability Imposed 

 Upon the Connecting Transmission Owner. 

Notwithstanding Article 5.17.1, Developer shall protect, indemnify and hold harmless 

Connecting Transmission Owner from the cost consequences of any current tax liability imposed 

against Connecting Transmission Owner as the result of payments or property transfers made by 

Developer to Connecting Transmission Owner under this Agreement, as well as any interest and 

penalties, other than interest and penalties attributable to any delay caused by Connecting 

Transmission Owner. 

 

Connecting Transmission Owner shall not include a gross-up for the cost consequences 

of any current tax liability in the amounts it charges Developer under this Agreement unless (i) 
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Connecting Transmission Owner has determined, in good faith, that the payments or property 

transfers made by Developer to Connecting Transmission Owner should be reported as income 

subject to taxation or (ii) any Governmental Authority directs Connecting Transmission Owner 

to report payments or property as income subject to taxation; provided, however, that Connecting 

Transmission Owner may require Developer to provide security, in a form reasonably acceptable 

to Connecting Transmission Owner (such as a parental guarantee or a letter of credit), in an 

amount equal to the cost consequences of any current tax liability under this Article 5.17.  

Developer shall reimburse Connecting Transmission Owner for such costs on a fully grossed-up 

basis, in accordance with Article 5.17.4, within thirty (30) Calendar Days of receiving written 

notification from Connecting Transmission Owner of the amount due, including detail about how 

the amount was calculated. 

This indemnification obligation shall terminate at the earlier of (1) the expiration of the 

ten-year testing period and the applicable statute of limitation, as it may be extended by the 

Connecting Transmission Owner upon request of the IRS, to keep these years open for audit or 

adjustment, or (2) the occurrence of a subsequent taxable event and the payment of any related 

indemnification obligations as contemplated by this Article 5.17. 

 

5.17.4 Tax Gross-Up Amount. 

Developer’s liability for the cost consequences of any current tax liability under this 

Article 5.17 shall be calculated on a fully grossed-up basis.  Except as may otherwise be agreed 

to by the parties, this means that Developer will pay Connecting Transmission Owner, in 

addition to the amount paid for the Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades, an amount equal to (1) the current taxes imposed on Connecting 

Transmission Owner (“Current Taxes”) on the excess of (a) the gross income realized by 

Connecting Transmission Owner as a result of payments or property transfers made by 

Developer to Connecting Transmission Owner under this Agreement (without regard to any 

payments under this Article 5.17) (the “Gross Income Amount”) over (b) the present value of 

future tax deductions for depreciation that will be available as a result of such payments or 

property transfers (the “Present Value Depreciation Amount”), plus (2) an additional amount 

sufficient to permit the Connecting Transmission Owner to receive and retain, after the payment 

of all Current Taxes, an amount equal to the net amount described in clause (1). 

 

For this purpose, (i) Current Taxes shall be computed based on Connecting Transmission 

Owner’s composite federal and state tax rates at the time the payments or property transfers are 

received and Connecting Transmission Owner will be treated as being subject to tax at the 

highest marginal rates in effect at that time (the “Current Tax Rate”), and (ii) the Present Value 

Depreciation Amount shall be computed by discounting Connecting Transmission Owner’s 

anticipated tax depreciation deductions as a result of such payments or property transfers by 

Connecting Transmission Owner’s current weighted average cost of capital.  Thus, the formula 

for calculating Developer’s liability to Connecting Transmission Owner pursuant to this Article 

5.17.4 can be expressed as follows: (Current Tax Rate x (Gross Income Amount - Present Value 

of Tax Depreciation))/(1 - Current Tax Rate).  Developer’s estimated tax liability in the event 

taxes are imposed shall be stated in Appendix A, Attachment Facilities and System Upgrade 

Facilities and System Deliverability Upgrades. 
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5.17.5 Private Letter Ruling or Change or Clarification of Law. 

At Developer’s request and expense, Connecting Transmission Owner shall file with the 

IRS a request for a private letter ruling as to whether any property transferred or sums paid, or to 

be paid, by Developer to Connecting Transmission Owner under this Agreement are subject to 

federal income taxation.  Developer will prepare the initial draft of the request for a private letter 

ruling, and will certify under penalties of perjury that all facts represented in such request are 

true and accurate to the best of Developer’s knowledge.  Connecting Transmission Owner and 

Developer shall cooperate in good faith with respect to the submission of such request. 

 

Connecting Transmission Owner shall keep Developer fully informed of the status of 

such request for a private letter ruling and shall execute either a privacy act waiver or a limited 

power of attorney, in a form acceptable to the IRS, that authorizes Developer to participate in all 

discussions with the IRS regarding such request for a private letter ruling.  Connecting 

Transmission Owner shall allow Developer to attend all meetings with IRS officials about the 

request and shall permit Developer to prepare the initial drafts of any follow-up letters in 

connection with the request. 

 

5.17.6 Subsequent Taxable Events. 

If, within 10 years from the date on which the relevant Connecting Transmission Owner 

Attachment Facilities are placed in service, (i) Developer Breaches the covenants contained in 

Article 5.17.2, (ii) a “disqualification event” occurs within the meaning of IRS Notice 88-129, or 

(iii) this Agreement terminates and Connecting Transmission Owner retains ownership of the 

Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades, the 

Developer shall pay a tax gross-up for the cost consequences of any current tax liability imposed 

on Connecting Transmission Owner, calculated using the methodology described in Article 

5.17.4 and in accordance with IRS Notice 90-60. 

 

5.17.7 Contests. 

In the event any Governmental Authority determines that Connecting Transmission 

Owner’s receipt of payments or property constitutes income that is subject to taxation, 

Connecting Transmission Owner shall notify Developer, in writing, within thirty (30) Calendar 

Days of receiving notification of such determination by a Governmental Authority.  Upon the 

timely written request by Developer and at Developer’s sole expense, Connecting Transmission 

Owner may appeal, protest, seek abatement of, or otherwise oppose such determination.  Upon 

Developer’s written request and sole expense, Connecting Transmission Owner may file a claim 

for refund with respect to any taxes paid under this Article 5.17, whether or not it has received 

such a determination.  Connecting Transmission Owner reserves the right to make all decisions 

with regard to the prosecution of such appeal, protest, abatement or other contest, including the 

selection of counsel and compromise or settlement of the claim, but Connecting Transmission 

Owner shall keep Developer informed, shall consider in good faith suggestions from Developer 

about the conduct of the contest, and shall reasonably permit Developer or an Developer 

representative to attend contest proceedings. 
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Developer shall pay to Connecting Transmission Owner on a periodic basis, as invoiced 

by Connecting Transmission Owner, Connecting Transmission Owner’s documented reasonable 

costs of prosecuting such appeal, protest, abatement or other contest.  At any time during the 

contest, Connecting Transmission Owner may agree to a settlement either with Developer’s 

consent or after obtaining written advice from nationally-recognized tax counsel, selected by 

Connecting Transmission Owner, but reasonably acceptable to Developer, that the proposed 

settlement represents a reasonable settlement given the hazards of litigation.  Developer’s 

obligation shall be based on the amount of the settlement agreed to by Developer, or if a higher 

amount, so much of the settlement that is supported by the written advice from nationally-

recognized tax counsel selected under the terms of the preceding sentence.  The settlement 

amount shall be calculated on a fully grossed-up basis to cover any related cost consequences of 

the current tax liability.  Any settlement without Developer’s consent or such written advice will 

relieve Developer from any obligation to indemnify Connecting Transmission Owner for the tax 

at issue in the contest. 

 

5.17.8 Refund. 

In the event that (a) a private letter ruling is issued to Connecting Transmission Owner 

which holds that any amount paid or the value of any property transferred by Developer to 

Connecting Transmission Owner under the terms of this Agreement is not subject to federal 

income taxation, (b) any legislative change or administrative announcement, notice, ruling or 

other determination makes it reasonably clear to Connecting Transmission Owner in good faith 

that any amount paid or the value of any property transferred by Developer to Connecting 

Transmission Owner under the terms of this Agreement is not taxable to Connecting 

Transmission Owner, (c) any abatement, appeal, protest, or other contest results in a 

determination that any payments or transfers made by Developer to Connecting Transmission 

Owner are not subject to federal income tax, or (d) if Connecting Transmission Owner receives a 

refund from any taxing authority for any overpayment of tax attributable to any payment or 

property transfer made by Developer to Connecting Transmission Owner pursuant to this 

Agreement, Connecting Transmission Owner shall promptly refund to Developer the following: 

 

(i) Any payment made by Developer under this Article 5.17 for taxes that is 

attributable to the amount determined to be non-taxable, together with interest thereon, 

 

(ii) Interest on any amounts paid by Developer to Connecting Transmission Owner 

for such taxes which Connecting Transmission Owner did not submit to the taxing authority, 

calculated in accordance with the methodology set forth in FERC’s regulations at 18 C.F.R. 

§35.19a(a)(2)(iii) from the date payment was made by Developer to the date Connecting 

Transmission Owner refunds such payment to Developer, and  

 

(iii) With respect to any such taxes paid by Connecting Transmission Owner, any 

refund or credit Connecting Transmission Owner receives or to which it may be entitled from 

any Governmental Authority, interest (or that portion thereof attributable to the payment 

described in clause (i), above) owed to the Connecting Transmission Owner for such 

overpayment of taxes (including any reduction in interest otherwise payable by Connecting 

Transmission Owner to any Governmental Authority resulting from an offset or credit); 
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provided, however, that Connecting Transmission Owner will remit such amount promptly to 

Developer only after and to the extent that Connecting Transmission Owner has received a tax 

refund, credit or offset from any Governmental Authority for any applicable overpayment of 

income tax related to the Connecting Transmission Owner’s Attachment Facilities. 

 

The intent of this provision is to leave both the Developer and Connecting Transmission 

Owner, to the extent practicable, in the event that no taxes are due with respect to any payment 

for Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades 

hereunder, in the same position they would have been in had no such tax payments been made. 

 

5.17.9 Taxes Other Than Income Taxes. 

Upon the timely request by Developer, and at Developer’s sole expense, Connecting 

Transmission Owner shall appeal, protest, seek abatement of, or otherwise contest any tax (other 

than federal or state income tax) asserted or assessed against Connecting Transmission Owner 

for which Developer may be required to reimburse Connecting Transmission Owner under the 

terms of this Agreement.  Developer shall pay to Connecting Transmission Owner on a periodic 

basis, as invoiced by Connecting Transmission Owner, Connecting Transmission Owner’s 

documented reasonable costs of prosecuting such appeal, protest, abatement, or other contest.  

Developer and Connecting Transmission Owner shall cooperate in good faith with respect to any 

such contest.  Unless the payment of such taxes is a prerequisite to an appeal or abatement or 

cannot be deferred, no amount shall be payable by Developer to Connecting Transmission 

Owner for such taxes until they are assessed by a final, non-appealable order by any court or 

agency of competent jurisdiction.  In the event that a tax payment is withheld and ultimately due 

and payable after appeal, Developer will be responsible for all taxes, interest and penalties, other 

than penalties attributable to any delay caused by Connecting Transmission Owner. 

5.18 Tax Status; Non-Jurisdictional Entities. 

5.18.1 Tax Status. 

Each Party shall cooperate with the other Parties to maintain the other Parties’ tax status.  

Nothing in this Agreement is intended to adversely affect the tax status of any Party including 

the status of NYISO, or the status of any Connecting Transmission Owner with respect to the 

issuance of bonds including, but not limited to, Local Furnishing Bonds.  Notwithstanding any 

other provisions of this Agreement, LIPA, NYPA and Consolidated Edison Company of New 

York, Inc. shall not be required to comply with any provisions of this Agreement that would 

result in the loss of tax-exempt status of any of their Tax-Exempt Bonds or impair their ability to 

issue future tax-exempt obligations.  For purposes of this provision, Tax-Exempt Bonds shall 

include the obligations of the Long Island Power Authority, NYPA and Consolidated Edison 

Company of New York, Inc., the interest on which is not included in gross income under the 

Internal Revenue Code. 
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5.18.2 Non-Jurisdictional Entities. 

LIPA and NYPA do not waive their exemptions, pursuant to Section 201(f) of the FPA, 

from Commission jurisdiction with respect to the Commission’s exercise of the FPA’s general 

ratemaking authority. 

5.19 Modification. 

5.19.1 General. 

Either the Developer or Connecting Transmission Owner may undertake modifications to 

its facilities covered by this Agreement.  If either the Developer or Connecting Transmission 

Owner plans to undertake a modification that reasonably may be expected to affect the other 

Party’s facilities, that Party shall provide to the other Party, and to NYISO, sufficient 

information regarding such modification so that the other Party and NYISO may evaluate the 

potential impact of such modification prior to commencement of the work.  Such information 

shall be deemed to be Confidential Information hereunder and shall include information 

concerning the timing of such modifications and whether such modifications are expected to 

interrupt the flow of electricity from the Large Generating Facility.  The Party desiring to 

perform such work shall provide the relevant drawings, plans, and specifications to the other 

Party and NYISO at least ninety (90) Calendar Days in advance of the commencement of the 

work or such shorter period upon which the Parties may agree, which agreement shall not 

unreasonably be withheld, conditioned or delayed. 

 

In the case of Large Generating Facility modifications that do not require Developer to 

submit an Interconnection Request, the NYISO shall provide, within sixty (60) Calendar Days 

(or such other time as the Parties may agree), an estimate of any additional modifications to the 

New York State Transmission System, Connecting Transmission Owner’s Attachment Facilities 

or System Upgrade Facilities or System Deliverability Upgrades necessitated by such Developer 

modification and a good faith estimate of the costs thereof.  The Developer shall be responsible 

for the cost of any such additional modifications, including the cost of studying the impact of the 

Developer modification. 

 

5.19.2 Standards. 

Any additions, modifications, or replacements made to a Party’s facilities shall be 

designed, constructed and operated in accordance with this Agreement, NYISO requirements and 

Good Utility Practice. 

 

5.19.3 Modification Costs. 

Developer shall not be assigned the costs of any additions, modifications, or replacements 

that Connecting Transmission Owner makes to the Connecting Transmission Owner’s 

Attachment Facilities or the New York State Transmission System to facilitate the 

interconnection of a third party to the Connecting Transmission Owner’s Attachment Facilities 

or the New York State Transmission System, or to provide Transmission Service to a third party 

under the NYISO OATT, except in accordance with the cost allocation procedures in Attachment 
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S of the NYISO OATT.  Developer shall be responsible for the costs of any additions, 

modifications, or replacements to the Developer Attachment Facilities that may be necessary to 

maintain or upgrade such Developer Attachment Facilities consistent with Applicable Laws and 

Regulations, Applicable Reliability Standards or Good Utility Practice. 

ARTICLE 6. TESTING AND INSPECTION 

6.1 Pre-Commercial Operation Date Testing and Modifications. 

Prior to the Commercial Operation Date, the Connecting Transmission Owner shall test 

the Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades and Developer shall test the Large Generating Facility and the 

Developer Attachment Facilities to ensure their safe and reliable operation.  Similar testing may 

be required after initial operation.  Developer and Connecting Transmission Owner shall each 

make any modifications to its facilities that are found to be necessary as a result of such testing.  

Developer shall bear the cost of all such testing and modifications.  Developer shall generate test 

energy at the Large Generating Facility only if it has arranged for the injection of such test 

energy in accordance with NYISO procedures. 

6.2 Post-Commercial Operation Date Testing and Modifications. 

Developer and Connecting Transmission Owner shall each at its own expense perform 

routine inspection and testing of its facilities and equipment in accordance with Good Utility 

Practice and Applicable Reliability Standards as may be necessary to ensure the continued 

interconnection of the Large Generating Facility with the New York State Transmission System 

in a safe and reliable manner.  Developer and Connecting Transmission Owner shall each have 

the right, upon advance written notice, to require reasonable additional testing of the other 

Party’s facilities, at the requesting Party’s expense, as may be in accordance with Good Utility 

Practice. 

6.3 Right to Observe Testing. 

Developer and Connecting Transmission Owner shall each notify the other Party, and the 

NYISO, in advance of its performance of tests of its Attachment Facilities.  The other Party, and 

the NYISO, shall each have the right, at its own expense, to observe such testing. 

6.4 Right to Inspect. 

Developer and Connecting Transmission Owner shall each have the right, but shall have 

no obligation to: (i) observe the other Party’s tests and/or inspection of any of its System 

Protection Facilities and other protective equipment, including Power System Stabilizers; (ii) 

review the settings of the other Party’s System Protection Facilities and other protective 

equipment; and (iii) review the other Party’s maintenance records relative to the Attachment 

Facilities, the System Protection Facilities and other protective equipment.  NYISO shall have 

these same rights of inspection as to the facilities and equipment of Developer and Connecting 

Transmission Owner.  A Party may exercise these rights from time to time as it deems necessary 

upon reasonable notice to the other Party.  The exercise or non-exercise by a Party of any such 

rights shall not be construed as an endorsement or confirmation of any element or condition of 
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the Attachment Facilities or the System Protection Facilities or other protective equipment or the 

operation thereof, or as a warranty as to the fitness, safety, desirability, or reliability of same.  

Any information that a Party obtains through the exercise of any of its rights under this Article 

6.4 shall be treated in accordance with Article 22 of this Agreement and Attachment F to the 

NYISO OATT. 

ARTICLE 7. METERING 

7.1 General. 

Developer and Connecting Transmission Owner shall each comply with applicable 

requirements of NYISO and the New York Public Service Commission when exercising its 

rights and fulfilling its responsibilities under this Article 7.  Unless otherwise agreed by the 

Connecting Transmission Owner and NYISO approved meter service provider and Developer, 

the Connecting Transmission Owner shall install Metering Equipment at the Point of 

Interconnection prior to any operation of the Large Generating Facility and shall own, operate, 

test and maintain such Metering Equipment.  Net power flows including MW and MVAR, 

MWHR and loss profile data to and from the Large Generating Facility shall be measured at the 

Point of Interconnection.  Connecting Transmission Owner shall provide metering quantities, in 

analog and/or digital form, as required, to Developer or NYISO upon request.  Where the Point 

of Interconnection for the Large Generating Facility is other than the generator terminal, the 

Developer shall also provide gross MW and MVAR quantities at the generator terminal.  

Developer shall bear all reasonable documented costs associated with the purchase, installation, 

operation, testing and maintenance of the Metering Equipment. 

7.2 Check Meters. 

Developer, at its option and expense, may install and operate, on its premises and on its 

side of the Point of Interconnection, one or more check meters to check Connecting 

Transmission Owner’s meters.  Such check meters shall be for check purposes only and shall not 

be used for the measurement of power flows for purposes of this Agreement, except as provided 

in Article 7.4 below.  The check meters shall be subject at all reasonable times to inspection and 

examination by Connecting Transmission Owner or its designee.  The installation, operation and 

maintenance thereof shall be performed entirely by Developer in accordance with Good Utility 

Practice. 

7.3 Standards. 

Connecting Transmission Owner shall install, calibrate, and test revenue quality Metering 

Equipment including potential transformers and current transformers in accordance with 

applicable ANSI and PSC standards as detailed in the NYISO Control Center Communications 

Manual and in the NYISO Revenue Metering Requirements Manual. 

7.4 Testing of Metering Equipment. 

Connecting Transmission Owner shall inspect and test all of its Metering Equipment 

upon installation and at least once every two (2) years thereafter.  If requested to do so by 

NYISO or Developer, Connecting Transmission Owner shall, at Developer’s expense, inspect or 
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test Metering Equipment more frequently than every two (2) years.  Connecting Transmission 

Owner shall give reasonable notice of the time when any inspection or test shall take place, and 

Developer and NYISO may have representatives present at the test or inspection.  If at any time 

Metering Equipment is found to be inaccurate or defective, it shall be adjusted, repaired or 

replaced at Developer’s expense, in order to provide accurate metering, unless the inaccuracy or 

defect is due to Connecting Transmission Owner’s failure to maintain, then Connecting 

Transmission Owner shall pay.  If Metering Equipment fails to register, or if the measurement 

made by Metering Equipment during a test varies by more than two percent from the 

measurement made by the standard meter used in the test, Connecting Transmission Owner shall 

adjust the measurements by correcting all measurements for the period during which Metering 

Equipment was in error by using Developer’s check meters, if installed.  If no such check meters 

are installed or if the period cannot be reasonably ascertained, the adjustment shall be for the 

period immediately preceding the test of the Metering Equipment equal to one-half the time from 

the date of the last previous test of the Metering Equipment.  The NYISO shall reserve the right 

to review all associated metering equipment installation on the Developer’s or Connecting 

Transmission Owner’s property at any time. 

7.5 Metering Data. 

At Developer’s expense, the metered data shall be telemetered to one or more locations 

designated by Connecting Transmission Owner, Developer and NYISO.  Such telemetered data 

shall be used, under normal operating conditions, as the official measurement of the amount of 

energy delivered from the Large Generating Facility to the Point of Interconnection. 

ARTICLE 8. COMMUNICATIONS 

8.1 Developer Obligations. 

In accordance with applicable NYISO requirements, Developer shall maintain 

satisfactory operating communications with Connecting Transmission Owner and NYISO.  

Developer shall provide standard voice line, dedicated voice line and facsimile communications 

at its Large Generating Facility control room or central dispatch facility through use of either the 

public telephone system, or a voice communications system that does not rely on the public 

telephone system.  Developer shall also provide the dedicated data circuit(s) necessary to provide 

Developer data to Connecting Transmission Owner and NYISO as set forth in Appendix D 

hereto.  The data circuit(s) shall extend from the Large Generating Facility to the location(s) 

specified by Connecting Transmission Owner and NYISO.  Any required maintenance of such 

communications equipment shall be performed by Developer.  Operational communications shall 

be activated and maintained under, but not be limited to, the following events: system paralleling 

or separation, scheduled and unscheduled shutdowns, equipment clearances, and hourly and 

daily load data. 

8.2 Remote Terminal Unit. 

Prior to the Initial Synchronization Date of the Large Generating Facility, a Remote 

Terminal Unit, or equivalent data collection and transfer equipment acceptable to the Parties, 

shall be installed by Developer, or by Connecting Transmission Owner at Developer’s expense, 
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to gather accumulated and instantaneous data to be telemetered to the location(s) designated by 

Connecting Transmission Owner and NYISO through use of a dedicated point-to-point data 

circuit(s) as indicated in Article 8.1.  The communication protocol for the data circuit(s) shall be 

specified by Connecting Transmission Owner and NYISO.  Instantaneous bi-directional analog 

real power and reactive power flow information must be telemetered directly to the location(s) 

specified by Connecting Transmission Owner and NYISO. 

 

Each Party will promptly advise the appropriate other Party if it detects or otherwise 

learns of any metering, telemetry or communications equipment errors or malfunctions that 

require the attention and/or correction by that other Party.  The Party owning such equipment 

shall correct such error or malfunction as soon as reasonably feasible. 

8.3 No Annexation. 

Any and all equipment placed on the premises of a Party shall be and remain the property 

of the Party providing such equipment regardless of the mode and manner of annexation or 

attachment to real property, unless otherwise mutually agreed by the Party providing such 

equipment and the Party receiving such equipment. 

ARTICLE 9. OPERATIONS 

9.1 General. 

Each Party shall comply with Applicable Laws and Regulations and Applicable 

Reliability Standards.  Each Party shall provide to the other Parties all information that may 

reasonably be required by the other Parties to comply with Applicable Laws and Regulations and 

Applicable Reliability Standards. 

9.2 NYISO and Connecting Transmission Owner Obligations. 

Connecting Transmission Owner and NYISO shall cause the New York State 

Transmission System and the Connecting Transmission Owner’s Attachment Facilities to be 

operated, maintained and controlled in a safe and reliable manner in accordance with this 

Agreement and the NYISO Tariffs.  Connecting Transmission Owner and NYISO may provide 

operating instructions to Developer consistent with this Agreement, NYISO procedures and 

Connecting Transmission Owner’s operating protocols and procedures as they may change from 

time to time.  Connecting Transmission Owner and NYISO will consider changes to their 

respective operating protocols and procedures proposed by Developer. 

9.3 Developer Obligations. 

Developer shall at its own expense operate, maintain and control the Large Generating 

Facility and the Developer Attachment Facilities in a safe and reliable manner and in accordance 

with this Agreement.  Developer shall operate the Large Generating Facility and the Developer 

Attachment Facilities in accordance with NYISO and Connecting Transmission Owner 

requirements, as such requirements are set forth or referenced in Appendix C hereto.  Appendix 

C will be modified to reflect changes to the requirements as they may change from time to time.  
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Any Party may request that the appropriate other Party or Parties provide copies of the 

requirements set forth or referenced in Appendix C hereto. 

9.4 Start-Up and Synchronization. 

Consistent with the mutually acceptable procedures of the Developer and Connecting 

Transmission Owner, the Developer is responsible for the proper synchronization of the Large 

Generating Facility to the New York State Transmission System in accordance with NYISO and 

Connecting Transmission Owner procedures and requirements. 

9.5 Real and Reactive Power Control. 

9.5.1 Power Factor Design Criteria. 

 

9.5.1.1  Synchronous Generation.  Developer shall design the Large Generating Facility 

to maintain effective composite power delivery at continuous rated power output at the Point of 

Interconnection at a power factor within the range of 0.95 leading to 0.95 lagging unless the 

NYISO or the Transmission Owner in whose Transmission District the Large Generating Facility 

interconnects has established different requirements that apply to all generators in the New York 

Control Area or Transmission District (as applicable) on a comparable basis, in accordance with 

Good Utility Practice. 

 

The Developer shall design and maintain the plant auxiliary systems to operate safely 

throughout the entire real and reactive power design range. 

 

9.5.1.2  Non-Synchronous Generation.  Developer shall design the Large Generating 

Facility to maintain composite power delivery at continuous rated power output at the high-side 

of the generator substation at a power factor within the range of 0.95 leading to 0.95 lagging, 

unless the NYISO or the Transmission Owner in whose Transmission District the Large 

Generating Facility interconnects has established a different power factor range that applies to all 

non-synchronous generators in the Control Area or Transmission District (as applicable) on a 

comparable basis, in accordance with Good Utility Practice.   This power factor range standard 

shall be dynamic and can be met using, for example, power electronics designed to supply this 

level of reactive capability (taking into account any limitations due to voltage level, real power 

output, etc.) or fixed and switched capacitors, or a combination of the two.  This requirement 

shall only apply to newly interconnection non-synchronous generators that have not yet executed 

a Facilities Study Agreement as of September 21, 2016. 

 

The Developer shall design and maintain the plant auxiliary systems to operate safely 

throughout the entire real and reactive power design range. 

 

9.5.2 Voltage Schedules. 

Once the Developer has synchronized the Large Generating Facility with the New York 

State Transmission System, NYISO shall require Developer to operate the Large Generating 

Facility to produce or absorb reactive power within the design capability of the Large Generating 

Facility set forth in Article 9.5.1 (Power Factor Design Criteria).  NYISO’s voltage schedules 
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shall treat all sources of reactive power in the New York Control Area in an equitable and not 

unduly discriminatory manner.  NYISO shall exercise Reasonable Efforts to provide Developer 

with such schedules in accordance with NYISO procedures, and may make changes to such 

schedules as necessary to maintain the reliability of the New York State Transmission System.  

Developer shall operate the Large Generating Facility to maintain the specified output voltage or 

power factor at the Point of Interconnection within the design capability of the Large Generating 

Facility set forth in Article 9.5.1 (Power Factor Design Criteria) as directed by the Connecting 

Transmission Owner’s System Operator or the NYISO.  If Developer is unable to maintain the 

specified voltage or power factor, it shall promptly notify NYISO. 

 

9.5.3 Payment for Reactive Power. 

NYISO shall pay Developer for reactive power or voltage support service that Developer 

provides from the Large Generating Facility in accordance with the provisions of Rate Schedule 

2 of the NYISO Services Tariff. 

 

9.5.4 Governors and Regulators. 

Whenever the Large Generating Facility is operated in parallel with the New York State 

Transmission System, the turbine speed governors and automatic voltage regulators shall be in 

automatic operation at all times.  If the Large Generating Facility’s speed governors or automatic 

voltage regulators are not capable of such automatic operation, the Developer shall immediately 

notify NYISO, or its designated representative, and ensure that such Large Generating Facility’s 

real and reactive power are within the design capability of the Large Generating Facility’s 

generating unit(s) and steady state stability limits and NYISO system operating (thermal, voltage 

and transient stability) limits.  Developer shall not cause its Large Generating Facility to 

disconnect automatically or instantaneously from the New York State Transmission System or 

trip any generating unit comprising the Large Generating Facility for an under or over frequency 

condition unless the abnormal frequency condition persists for a time period beyond the limits 

set forth in ANSI/IEEE Standard C37.106, or such other standard as applied to other generators 

in the New York Control Area on a comparable basis. 

9.6 Outages and Interruptions. 

9.6.1 Outages. 

9.6.1.1 Outage Authority and Coordination.   

 

Developer and Connecting Transmission Owner may each, in accordance with NYISO 

procedures and Good Utility Practice and in coordination with the other Party, remove from 

service any of its respective Attachment Facilities or System Upgrade Facilities and System 

Deliverability Upgrades that may impact the other Party’s facilities as necessary to perform 

maintenance or testing or to install or replace equipment.  Absent an Emergency State, the Party 

scheduling a removal of such facility(ies) from service will use Reasonable Efforts to schedule 

such removal on a date and time mutually acceptable to both the Developer and the Connecting 

Transmission Owner.  In all circumstances either Party planning to remove such facility(ies) 
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from service shall use Reasonable Efforts to minimize the effect on the other Party of such 

removal. 

 

9.6.1.2 Outage Schedules.   

 

The Connecting Transmission Owner shall post scheduled outages of its transmission 

facilities on the NYISO OASIS.  Developer shall submit its planned maintenance schedules for 

the Large Generating Facility to Connecting Transmission Owner and NYISO for a minimum of 

a rolling thirty-six month period.  Developer shall update its planned maintenance schedules as 

necessary.  NYISO may direct, or the Connecting Transmission Owner may request, Developer 

to reschedule its maintenance as necessary to maintain the reliability of the New York State 

Transmission System.  Compensation to Developer for any additional direct costs that the 

Developer incurs as a result of rescheduling maintenance, including any additional overtime, 

breaking of maintenance contracts or other costs above and beyond the cost the Developer would 

have incurred absent the request to reschedule maintenance, shall be in accordance with the 

NYISO OATT.  Developer will not be eligible to receive compensation, if during the twelve (12) 

months prior to the date of the scheduled maintenance, the Developer had modified its schedule 

of maintenance activities other than at the direction of the NYISO or request of the Connecting 

Transmission Owner. 

9.6.1.3 Outage Restoration.   

If an outage on the Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades of the Connecting Transmission Owner or Developer adversely affects 

the other Party’s operations or facilities, the Party that owns the facility that is out of service 

shall use Reasonable Efforts to promptly restore such facility(ies) to a normal operating 

condition consistent with the nature of the outage.  The Party that owns the facility that is out of 

service shall provide the other Party and NYISO, to the extent such information is known, 

information on the nature of the Emergency State, an estimated time of restoration, and any 

corrective actions required.  Initial verbal notice shall be followed up as soon as practicable with 

written notice explaining the nature of the outage. 

 

9.6.2 Interruption of Service.  If required by Good Utility Practice or Applicable 

Reliability Standards to do so, the NYISO or Connecting Transmission Owner may require 

Developer to interrupt or reduce production of electricity if such production of electricity could 

adversely affect the ability of NYISO and Connecting Transmission Owner to perform such 

activities as are necessary to safely and reliably operate and maintain the New York State 

Transmission System.  The following provisions shall apply to any interruption or reduction 

permitted under this Article 9.6.2: 

 

9.6.2.1 The interruption or reduction shall continue only for so long as reasonably 

necessary under Good Utility Practice; 

 

9.6.2.2 Any such interruption or reduction shall be made on an equitable, non-

discriminatory basis with respect to all generating facilities directly connected to the New York 

State Transmission System; 
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9.6.2.3 When the interruption or reduction must be made under circumstances 

which do not allow for advance notice, NYISO or Connecting Transmission Owner shall notify 

Developer by telephone as soon as practicable of the reasons for the curtailment, interruption, or 

reduction, and, if known, its expected duration.  Telephone notification shall be followed by 

written notification as soon as practicable; 

 

9.6.2.4 Except during the existence of an Emergency State, when the interruption 

or reduction can be scheduled without advance notice, NYISO or Connecting Transmission 

Owner shall notify Developer in advance regarding the timing of such scheduling and further 

notify Developer of the expected duration.  NYISO or Connecting Transmission Owner shall 

coordinate with each other and the Developer using Good Utility Practice to schedule the 

interruption or reduction during periods of least impact to the Developer, the Connecting 

Transmission Owner and the New York State Transmission System; 

 

9.6.2.5 The Parties shall cooperate and coordinate with each other to the extent 

necessary in order to restore the Large Generating Facility, Attachment Facilities, and the New 

York State Transmission System to their normal operating state, consistent with system 

conditions and Good Utility Practice. 

 

9.6.3 Under-Frequency and Over Frequency Conditions. 

The New York State Transmission System is designed to automatically activate a load-

shed program as required by the NPCC in the event of an under-frequency system disturbance.  

Developer shall implement under-frequency and over-frequency relay set points for the Large 

Generating Facility as required by the NPCC to ensure “ride through” capability of the New 

York State Transmission System.  Large Generating Facility response to frequency deviations of 

predetermined magnitudes, both under-frequency and over-frequency deviations, shall be studied 

and coordinated with the NYISO and Connecting Transmission Owner in accordance with Good 

Utility Practice.  The term “ride through” as used herein shall mean the ability of a Generating 

Facility to stay connected to and synchronized with the New York State Transmission System 

during system disturbances within a range of under-frequency and over-frequency conditions, in 

accordance with Good Utility Practice and with NPCC Regional Reliability Reference Directory 

# 12, or its successor. 

 

9.6.4 System Protection and Other Control Requirements. 

9.6.4.1 System Protection Facilities.  Developer shall, at its expense, install, 

operate and maintain System Protection Facilities as a part of the Large Generating Facility or 

Developer Attachment Facilities.  Connecting Transmission Owner shall install at Developer’s 

expense any System Protection Facilities that may be required on the Connecting Transmission 

Owner Attachment Facilities or the New York State Transmission System as a result of the 

interconnection of the Large Generating Facility and Developer Attachment Facilities. 

 

9.6.4.2 The protection facilities of both the Developer and Connecting 

Transmission Owner shall be designed and coordinated with other systems in accordance with 

Good Utility Practice and Applicable Reliability Standards. 
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9.6.4.3 The Developer and Connecting Transmission Owner shall each be 

responsible for protection of its respective facilities consistent with Good Utility Practice and 

Applicable Reliability Standards. 

 

9.6.4.4 The protective relay design of the Developer and Connecting 

Transmission Owner shall each incorporate the necessary test switches to perform the tests 

required in Article 6 of this Agreement.  The required test switches will be placed such that they 

allow operation of lockout relays while preventing breaker failure schemes from operating and 

causing unnecessary breaker operations and/or the tripping of the Developer’s Large Generating 

Facility. 

 

9.6.4.5 The Developer and Connecting Transmission Owner will each test, 

operate and maintain System Protection Facilities in accordance with Good Utility Practice, 

NERC and NPCC criteria. 

9.6.4.6 Prior to the In-Service Date, and again prior to the Commercial Operation 

Date, the Developer and Connecting Transmission Owner shall each perform, or their agents 

shall perform, a complete calibration test and functional trip test of the System Protection 

Facilities.  At intervals suggested by Good Utility Practice and following any apparent 

malfunction of the System Protection Facilities, the Developer and Connecting Transmission 

Owner shall each perform both calibration and functional trip tests of its System Protection 

Facilities.  These tests do not require the tripping of any in-service generation unit.  These tests 

do, however, require that all protective relays and lockout contacts be activated. 

 

9.6.5 Requirements for Protection. 

In compliance with NPCC requirements and Good Utility Practice, Developer shall 

provide, install, own, and maintain relays, circuit breakers and all other devices necessary to 

remove any fault contribution of the Large Generating Facility to any short circuit occurring on 

the New York State Transmission System not otherwise isolated by Connecting Transmission 

Owner’s equipment, such that the removal of the fault contribution shall be coordinated with the 

protective requirements of the New York State Transmission System.  Such protective 

equipment shall include, without limitation, a disconnecting device or switch with load-

interrupting capability located between the Large Generating Facility and the New York State 

Transmission System at a site selected upon mutual agreement (not to be unreasonably withheld, 

conditioned or delayed) of the Developer and Connecting Transmission Owner.  Developer shall 

be responsible for protection of the Large Generating Facility and Developer’s other equipment 

from such conditions as negative sequence currents, over- or under-frequency, sudden load 

rejection, over- or under-voltage, and generator loss-of-field.  Developer shall be solely 

responsible to disconnect the Large Generating Facility and Developer’s other equipment if 

conditions on the New York State Transmission System could adversely affect the Large 

Generating Facility. 
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9.6.6 Power Quality. 

Neither the facilities of Developer nor the facilities of Connecting Transmission Owner 

shall cause excessive voltage flicker nor introduce excessive distortion to the sinusoidal voltage 

or current waves as defined by ANSI Standard C84.1-1989, in accordance with IEEE Standard 

519, or any applicable superseding electric industry standard.  In the event of a conflict between 

ANSI Standard C84.1-1989, or any applicable superseding electric industry standard, ANSI 

Standard C84.1-1989, or the applicable superseding electric industry standard, shall control. 

9.7 Switching and Tagging Rules. 

The Developer and Connecting Transmission Owner shall each provide the other Party a 

copy of its switching and tagging rules that are applicable to the other Party’s activities.  Such 

switching and tagging rules shall be developed on a nondiscriminatory basis.  The Parties shall 

comply with applicable switching and tagging rules, as amended from time to time, in obtaining 

clearances for work or for switching operations on equipment. 

9.8 Use of Attachment Facilities by Third Parties. 

9.8.1 Purpose of Attachment Facilities. 

Except as may be required by Applicable Laws and Regulations, or as otherwise agreed 

to among the Parties, the Attachment Facilities shall be constructed for the sole purpose of 

interconnecting the Large Generating Facility to the New York State Transmission System and 

shall be used for no other purpose. 

 

9.8.2 Third Party Users. 

If required by Applicable Laws and Regulations or if the Parties mutually agree, such 

agreement not to be unreasonably withheld, to allow one or more third parties to use the 

Connecting Transmission Owner’s Attachment Facilities, or any part thereof, Developer will be 

entitled to compensation for the capital expenses it incurred in connection with the Attachment 

Facilities based upon the pro rata use of the Attachment Facilities by Connecting Transmission 

Owner, all third party users, and Developer, in accordance with Applicable Laws and 

Regulations or upon some other mutually-agreed upon methodology.  In addition, cost 

responsibility for ongoing costs, including operation and maintenance costs associated with the 

Attachment Facilities, will be allocated between Developer and any third party users based upon 

the pro rata use of the Attachment Facilities by Connecting Transmission Owner, all third party 

users, and Developer, in accordance with Applicable Laws and Regulations or upon some other 

mutually agreed upon methodology.  If the issue of such compensation or allocation cannot be 

resolved through such negotiations, it shall be submitted to FERC for resolution. 

9.9 Disturbance Analysis Data Exchange. 

The Parties will cooperate with one another and the NYISO in the analysis of 

disturbances to either the Large Generating Facility or the New York State Transmission System 

by gathering and providing access to any information relating to any disturbance, including 
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information from disturbance recording equipment, protective relay targets, breaker operations 

and sequence of events records, and any disturbance information required by Good Utility 

Practice. 

ARTICLE 10. MAINTENANCE 

10.1 Connecting Transmission Owner Obligations. 

Connecting Transmission Owner shall maintain its transmission facilities and Attachment 

Facilities in a safe and reliable manner and in accordance with this Agreement. 

10.2 Developer Obligations. 

Developer shall maintain its Large Generating Facility and Attachment Facilities in a safe 

and reliable manner and in accordance with this Agreement. 

10.3 Coordination. 

The Developer and Connecting Transmission Owner shall confer regularly to coordinate 

the planning, scheduling and performance of preventive and corrective maintenance on the Large 

Generating Facility and the Attachment Facilities.  The Developer and Connecting Transmission 

Owner shall keep NYISO fully informed of the preventive and corrective maintenance that is 

planned, and shall schedule all such maintenance in accordance with NYISO procedures.  

10.4 Secondary Systems. 

The Developer and Connecting Transmission Owner shall each cooperate with the other 

in the inspection, maintenance, and testing of control or power circuits that operate below 600 

volts, AC or DC, including, but not limited to, any hardware, control or protective devices, 

cables, conductors, electric raceways, secondary equipment panels, transducers, batteries, 

chargers, and voltage and current transformers that directly affect the operation of Developer or 

Connecting Transmission Owner’s facilities and equipment which may reasonably be expected 

to impact the other Party.  The Developer and Connecting Transmission Owner shall each 

provide advance notice to the other Party, and to NYISO, before undertaking any work on such 

circuits, especially on electrical circuits involving circuit breaker trip and close contacts, current 

transformers, or potential transformers. 

10.5 Operating and Maintenance Expenses. 

Subject to the provisions herein addressing the use of facilities by others, and except for 

operations and maintenance expenses associated with modifications made for providing 

interconnection or transmission service to a third party and such third party pays for such 

expenses, Developer shall be responsible for all reasonable expenses including overheads, 

associated with: (1) owning, operating, maintaining, repairing, and replacing Developer 

Attachment Facilities; and (2) operation, maintenance, repair and replacement of Connecting 

Transmission Owner’s Attachment Facilities.  The Connecting Transmission Owner shall be 

entitled to the recovery of incremental operating and maintenance expenses that it incurs 
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associated with System Upgrade Facilities and System Deliverability Upgrades if and to the 

extent provided for under Attachment S to the NYISO OATT. 

ARTICLE 11. PERFORMANCE OBLIGATION 

11.1 Developer Attachment Facilities. 

Developer shall design, procure, construct, install, own and/or control the Developer 

Attachment Facilities described in Appendix A hereto, at its sole expense. 

11.2 Connecting Transmission Owner’s Attachment Facilities. 

Connecting Transmission Owner shall design, procure, construct, install, own and/or 

control the Connecting Transmission Owner’s Attachment Facilities described in Appendix A 

hereto, at the sole expense of the Developer. 

11.3 System Upgrade Facilities and System Deliverability Upgrades. 

Connecting Transmission Owner shall design, procure, construct, install, and own the 

System Upgrade Facilities and System Deliverability Upgrades described in Appendix A hereto.  

The responsibility of the Developer for costs related to System Upgrade Facilities and System 

Deliverability Upgrades shall be determined in accordance with the provisions of Attachment S 

to the NYISO OATT. 

11.4 Special Provisions for Affected Systems. 

For the re-payment of amounts advanced to Affected System Operator for System 

Upgrade Facilities or System Deliverability Upgrades, the Developer and Affected System 

Operator shall enter into an agreement that provides for such re-payment, but only if 

responsibility for the cost of such System Upgrade Facilities or System Deliverability Upgrades 

is not to be allocated in accordance with Attachment S to the NYISO OATT.  The agreement 

shall specify the terms governing payments to be made by the Developer to the Affected System 

Operator as well as the re-payment by the Affected System Operator. 

11.5 Provision of Security. 

At least thirty (30) Calendar Days prior to the commencement of the procurement, 

installation, or construction of a discrete portion of a Connecting Transmission Owner’s 

Attachment Facilities, Developer shall provide Connecting Transmission Owner, at Developer’s 

option, a guarantee, a surety bond, letter of credit or other form of security that is reasonably 

acceptable to Connecting Transmission Owner and is consistent with the Uniform Commercial 

Code of the jurisdiction identified in Article 14.2.1 of this Agreement.  Such security for 

payment shall be in an amount sufficient to cover the cost for the Developer’s share of 

constructing, procuring and installing the applicable portion of Connecting Transmission 

Owner’s Attachment Facilities, and shall be reduced on a dollar-for-dollar basis for payments 

made to Connecting Transmission Owner for these purposes. 

 

In addition: 
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11.5.1 The guarantee must be made by an entity that meets the commercially 

reasonable creditworthiness requirements of Connecting Transmission Owner, and contains 

terms and conditions that guarantee payment of any amount that may be due from Developer, up 

to an agreed-to maximum amount. 

 

11.5.2 The letter of credit must be issued by a financial institution reasonably 

acceptable to Connecting Transmission Owner and must specify a reasonable expiration date. 

 

11.5.3 The surety bond must be issued by an insurer reasonably acceptable to 

Connecting Transmission Owner and must specify a reasonable expiration date. 

 

11.5.4 Attachment S to the NYISO OATT shall govern the Security that Developer 

provides for System Upgrade Facilities and System Deliverability Upgrades. 

11.6 Developer Compensation for Emergency Services. 

If, during an Emergency State, the Developer provides services at the request or direction 

of the NYISO or Connecting Transmission Owner, the Developer will be compensated for such 

services in accordance with the NYISO Services Tariff. 

11.7 Line Outage Costs. 

Notwithstanding anything in the NYISO OATT to the contrary, the Connecting 

Transmission Owner may propose to recover line outage costs associated with the installation of 

Connecting Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades on a case-by-case basis. 

ARTICLE 12. INVOICE 

12.1 General. 

The Developer and Connecting Transmission Owner shall each submit to the other Party, 

on a monthly basis, invoices of amounts due for the preceding month.  Each invoice shall state 

the month to which the invoice applies and fully describe the services and equipment provided.  

The Developer and Connecting Transmission Owner may discharge mutual debts and payment 

obligations due and owing to each other on the same date through netting, in which case all 

amounts one Party owes to the other Party under this Agreement, including interest payments or 

credits, shall be netted so that only the net amount remaining due shall be paid by the owing 

Party. 

12.2 Final Invoice. 

Within six months after completion of the construction of the Connecting Transmission 

Owner’s Attachment Facilities and the System Upgrade Facilities and System Deliverability 

Upgrades, Connecting Transmission Owner shall provide an invoice of the final cost of the 

construction of the Connecting Transmission Owner’s Attachment Facilities and the System 

Upgrade Facilities and System Deliverability Upgrades, determined in accordance with 

Attachment S to the NYISO OATT, and shall set forth such costs in sufficient detail to enable 
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Developer to compare the actual costs with the estimates and to ascertain deviations, if any, from 

the cost estimates.  Connecting Transmission Owner shall refund to Developer any amount by 

which the actual payment by Developer for estimated costs exceeds the actual costs of 

construction within thirty (30) Calendar Days of the issuance of such final construction invoice. 

12.3 Payment. 

Invoices shall be rendered to the paying Party at the address specified in Appendix F 

hereto.  The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of 

receipt.  All payments shall be made in immediately available funds payable to the other Party, 

or by wire transfer to a bank named and account designated by the invoicing Party.  Payment of 

invoices will not constitute a waiver of any rights or claims the paying Party may have under this 

Agreement. 

12.4 Disputes. 

In the event of a billing dispute between Connecting Transmission Owner and Developer, 

Connecting Transmission Owner shall continue to perform under this Agreement as long as 

Developer: (i) continues to make all payments not in dispute; and (ii) pays to Connecting 

Transmission Owner or into an independent escrow account the portion of the invoice in dispute, 

pending resolution of such dispute.  If Developer fails to meet these two requirements for 

continuation of service, then Connecting Transmission Owner may provide notice to Developer 

of a Default pursuant to Article 17.  Within thirty (30) Calendar Days after the resolution of the 

dispute, the Party that owes money to the other Party shall pay the amount due with interest 

calculated in accord with the methodology set forth in FERC’s Regulations at 18 C.F.R. § 

35.19a(a)(2)(iii). 

ARTICLE 13. EMERGENCIES 

13.1 Obligations. 

Each Party shall comply with the Emergency State procedures of NYISO, the applicable 

Reliability Councils, Applicable Laws and Regulations, and any emergency procedures agreed to 

by the NYISO Operating Committee. 

13.2 Notice. 

NYISO or, as applicable, Connecting Transmission Owner shall notify Developer 

promptly when it becomes aware of an Emergency State that affects the Connecting 

Transmission Owner’s Attachment Facilities or the New York State Transmission System that 

may reasonably be expected to affect Developer’s operation of the Large Generating Facility or 

the Developer’s Attachment Facilities.  Developer shall notify NYISO and Connecting 

Transmission Owner promptly when it becomes aware of an Emergency State that affects the 

Large Generating Facility or the Developer Attachment Facilities that may reasonably be 

expected to affect the New York State Transmission System or the Connecting Transmission 

Owner’s Attachment Facilities.  To the extent information is known, the notification shall 

describe the Emergency State, the extent of the damage or deficiency, the expected effect on the 

operation of Developer’s or Connecting Transmission Owner’s facilities and operations, its 
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anticipated duration and the corrective action taken and/or to be taken.  The initial notice shall be 

followed as soon as practicable with written notice. 

13.3 Immediate Action. 

Unless, in Developer’s reasonable judgment, immediate action is required, Developer 

shall obtain the consent of Connecting Transmission Owner, such consent to not be unreasonably 

withheld, prior to performing any manual switching operations at the Large Generating Facility 

or the Developer Attachment Facilities in response to an Emergency State either declared by 

NYISO, Connecting Transmission Owner or otherwise regarding New York State Transmission 

System. 

13.4 NYISO and Connecting Transmission Owner Authority. 

13.4.1 General. 

NYISO or Connecting Transmission Owner may take whatever actions with regard to the 

New York State Transmission System or the Connecting Transmission Owner’s Attachment 

Facilities it deems necessary during an Emergency State in order to (i) preserve public health and 

safety, (ii) preserve the reliability of the New York State Transmission System or the Connecting 

Transmission Owner’s Attachment Facilities, (iii) limit or prevent damage, and (iv) expedite 

restoration of service. 

 

NYISO and Connecting Transmission Owner shall use Reasonable Efforts to minimize 

the effect of such actions or inactions on the Large Generating Facility or the Developer 

Attachment Facilities.  NYISO or Connecting Transmission Owner may, on the basis of 

technical considerations, require the Large Generating Facility to mitigate an Emergency State 

by taking actions necessary and limited in scope to remedy the Emergency State, including, but 

not limited to, directing Developer to shut-down, start-up, increase or decrease the real or 

reactive power output of the Large Generating Facility; implementing a reduction or 

disconnection pursuant to Article 13.4.2; directing the Developer to assist with blackstart (if 

available) or restoration efforts; or altering the outage schedules of the Large Generating Facility 

and the Developer Attachment Facilities.  Developer shall comply with all of the NYISO and 

Connecting Transmission Owner’s operating instructions concerning Large Generating Facility 

real power and reactive power output within the manufacturer’s design limitations of the Large 

Generating Facility’s equipment that is in service and physically available for operation at the 

time, in compliance with Applicable Laws and Regulations. 

 

13.4.2 Reduction and Disconnection. 

NYISO or Connecting Transmission Owner may reduce Energy Resource 

Interconnection Service and Capacity Resource Interconnection Service or disconnect the Large 

Generating Facility or the Developer Attachment Facilities, when such reduction or 

disconnection is necessary under Good Utility Practice due to an Emergency State.  These rights 

are separate and distinct from any right of Curtailment of NYISO pursuant to the NYISO OATT.  

When NYISO or Connecting Transmission Owner can schedule the reduction or disconnection 

in advance, NYISO or Connecting Transmission Owner shall notify Developer of the reasons, 
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timing and expected duration of the reduction or disconnection.  NYISO or Connecting 

Transmission Owner shall coordinate with the Developer using Good Utility Practice to schedule 

the reduction or disconnection during periods of least impact to the Developer and the New York 

State Transmission System.  Any reduction or disconnection shall continue only for so long as 

reasonably necessary under Good Utility Practice.  The Parties shall cooperate with each other to 

restore the Large Generating Facility, the Attachment Facilities, and the New York State 

Transmission System to their normal operating state as soon as practicable consistent with Good 

Utility Practice. 

13.5 Developer Authority. 

Consistent with Good Utility Practice and this Agreement, the Developer may take 

whatever actions or inactions with regard to the Large Generating Facility or the Developer 

Attachment Facilities during an Emergency State in order to (i) preserve public health and safety, 

(ii) preserve the reliability of the Large Generating Facility or the Developer Attachment 

Facilities, (iii) limit or prevent damage, and (iv) expedite restoration of service.  Developer shall 

use Reasonable Efforts to minimize the effect of such actions or inactions on the New York State 

Transmission System and the Connecting Transmission Owner’s Attachment Facilities.  NYISO 

and Connecting Transmission Owner shall use Reasonable Efforts to assist Developer in such 

actions. 

13.6 Limited Liability. 

Except as otherwise provided in Article 11.6 of this Agreement, no Party shall be liable 

to another Party for any action it takes in responding to an Emergency State so long as such 

action is made in good faith and is consistent with Good Utility Practice and the NYISO Tariffs. 

ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW 

14.1 Regulatory Requirements. 

Each Party’s obligations under this Agreement shall be subject to its receipt of any 

required approval or certificate from one or more Governmental Authorities in the form and 

substance satisfactory to the applying Party, or the Party making any required filings with, or 

providing notice to, such Governmental Authorities, and the expiration of any time period 

associated therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to obtain 

such other approvals.  Nothing in this Agreement shall require Developer to take any action that 

could result in its inability to obtain, or its loss of, status or exemption under the Federal Power 

Act or the Public Utility Holding Company Act of 2005 or the Public Utility Regulatory Policies 

Act of 1978, as amended. 

14.2 Governing Law. 

14.2.1 The validity, interpretation and performance of this Agreement and each of its 

provisions shall be governed by the laws of the state of New York, without regard to its conflicts 

of law principles. 

 

14.2.2 This Agreement is subject to all Applicable Laws and Regulations. 
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14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or otherwise 

contest any laws, orders, rules, or regulations of a Governmental Authority. 

ARTICLE 15. NOTICES 

15.1 General. 

Unless otherwise provided in this Agreement, any notice, demand or request required or 

permitted to be given by a Party to the other Parties and any instrument required or permitted to 

be tendered or delivered by a Party in writing to the other Parties shall be effective when 

delivered and may be so given, tendered or delivered, by recognized national courier, or by 

depositing the same with the United States Postal Service with postage prepaid, for delivery by 

certified or registered mail, addressed to the Party, or personally delivered to the Party, at the 

address set out in Appendix F hereto. 

 

A Party may change the notice information in this Agreement by giving five (5) Business 

Days written notice prior to the effective date of the change. 

15.2 Billings and Payments. 

Billings and payments shall be sent to the addresses set out in Appendix F hereto. 

15.3 Alternative Forms of Notice. 

Any notice or request required or permitted to be given by a Party to the other Parties and 

not required by this Agreement to be given in writing may be so given by telephone, facsimile or 

email to the telephone numbers and email addresses set out in Appendix F hereto. 

15.4 Operations and Maintenance Notice. 

Developer and Connecting Transmission Owner shall each notify the other Party, and 

NYISO, in writing of the identity of the person(s) that it designates as the point(s) of contact with 

respect to the implementation of Articles 9 and 10 of this Agreement. 

ARTICLE 16. FORCE MAJEURE 

16.1 Force Majeure. 

16.1.1 Economic hardship is not considered a Force Majeure event. 

16.1.2 A Party shall not be responsible or liable, or deemed, in Default with respect to 

any obligation hereunder, (including obligations under Article 4 of this Agreement) , other than 

the obligation to pay money when due, to the extent the Party is prevented from fulfilling such 

obligation by Force Majeure.  A Party unable to fulfill any obligation hereunder (other than an 

obligation to pay money when due) by reason of Force Majeure shall give notice and the full 

particulars of such Force Majeure to the other Parties in writing or by telephone as soon as 

reasonably possible after the occurrence of the cause relied upon.  Telephone notices given 
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pursuant to this Article shall be confirmed in writing as soon as reasonably possible and shall 

specifically state full particulars of the Force Majeure, the time and date when the Force Majeure 

occurred and when the Force Majeure is reasonably expected to cease.  The Party affected shall 

exercise due diligence to remove such disability with reasonable dispatch, but shall not be 

required to accede or agree to any provision not satisfactory to it in order to settle and terminate a 

strike or other labor disturbance. 

ARTICLE 17. DEFAULT 

17.1 Default. 

17.1.1 General. 

No Breach shall exist where such failure to discharge an obligation (other than the 

payment of money) is the result of Force Majeure as defined in this Agreement or the result of an 

act or omission of the other Parties.  Upon a Breach, the non-Breaching Parties shall give written 

notice of such to the Breaching Party.  The Breaching Party shall have thirty (30) Calendar Days 

from receipt of the Breach notice within which to cure such Breach; provided however, if such 

Breach is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall 

commence such cure within thirty (30) Calendar Days after notice and continuously and 

diligently complete such cure within ninety (90) Calendar Days from receipt of the Breach 

notice; and, if cured within such time, the Breach specified in such notice shall cease to exist. 

 

17.1.2 Right to Terminate. 

If a Breach is not cured as provided in this Article 17, or if a Breach is not capable of 

being cured within the period provided for herein, the non-Breaching Parties acting together shall 

thereafter have the right to declare a Default and terminate this Agreement by written notice at 

any time until cure occurs, and be relieved of any further obligation hereunder and, whether or 

not those Parties terminate this Agreement, to recover from the defaulting Party all amounts due 

hereunder, plus all other damages and remedies to which they are entitled at law or in equity.  

The provisions of this Article will survive termination of this Agreement. 

ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

18.1 Indemnity. 

Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save 

harmless, as applicable, the other Parties (each an “Indemnified Party”) from, any and all 

damages, losses, claims, including claims and actions relating to injury to or death of any person 

or damage to property, the alleged violation of any Environmental Law, or the release or 

threatened release of any Hazardous Substance, demand, suits, recoveries, costs and expenses, 

court costs, attorney fees, and all other obligations by or to third parties, arising out of or 

resulting from (i) the Indemnified Party’s performance of its obligations under this Agreement 

on behalf of the Indemnifying Party, except in cases where the Indemnifying Party can 

demonstrate that the Loss of the Indemnified Party was caused by the gross negligence or 
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intentional wrongdoing of the Indemnified Party or (ii) the violation by the Indemnifying Party 

of any Environmental Law or the release by the Indemnifying Party of any Hazardous Substance. 

 

18.1.1  Indemnified Party. 

If a Party is entitled to indemnification under this Article 18 as a result of a claim by a 

third party, and the indemnifying Party fails, after notice and reasonable opportunity to proceed 

under Article 18.1.3, to assume the defense of such claim, such Indemnified Party may at the 

expense of the Indemnifying Party contest, settle or consent to the entry of any judgment with 

respect to, or pay in full, such claim. 

 

18.1.2  Indemnifying Party. 

If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party 

harmless under this Article 18, the amount owing to the Indemnified Party shall be the amount of 

such Indemnified Party’s actual Loss, net of any insurance or other recovery. 

 

18.1.3  Indemnity Procedures. 

Promptly after receipt by an Indemnified Party of any claim or notice of the 

commencement of any action or administrative or legal proceeding or investigation as to which 

the indemnity provided for in Article 18.1 may apply, the Indemnified Party shall notify the 

Indemnifying Party of such fact.  Any failure of or delay in such notification shall not affect a 

Party’s indemnification obligation unless such failure or delay is materially prejudicial to the 

Indemnifying Party. 

 

Except as stated below, the Indemnifying Party shall have the right to assume the defense 

thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the 

Indemnified Party.  If the defendants in any such action include one or more Indemnified Parties 

and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be 

legal defenses available to it and/or other Indemnified Parties which are different from or 

additional to those available to the Indemnifying Party, the Indemnified Party shall have the right 

to select separate counsel to assert such legal defenses and to otherwise participate in the defense 

of such action on its own behalf.  In such instances, the Indemnifying Party shall only be 

required to pay the fees and expenses of one additional attorney to represent an Indemnified 

Party or Indemnified Parties having such differing or additional legal defenses. 

 

The Indemnified Party shall be entitled, at its expense, to participate in any such action, 

suit or proceeding, the defense of which has been assumed by the Indemnifying Party.  

Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and 

control the defense of any such action, suit or proceedings if and to the extent that, in the opinion 

of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential 

imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of 

interest between the Indemnified Party and the Indemnifying Party, in such event the 

Indemnifying Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not 

settle or consent to the entry of any judgment in any action, suit or proceeding without the 
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consent of the Indemnified Party, which shall not be unreasonably withheld, conditioned or 

delayed. 

18.2 No Consequential Damages. 

Other than the Liquidated Damages heretofore described and the indemnity obligations 

set forth in Article 18.1, in no event shall any Party be liable under any provision of this 

Agreement for any losses, damages, costs or expenses for any special, indirect, incidental, 

consequential, or punitive damages, including but not limited to loss of profit or revenue, loss of 

the use of equipment, cost of capital, cost of temporary equipment or services, whether based in 

whole or in part in contract, in tort, including negligence, strict liability, or any other theory of 

liability; provided, however, that damages for which a Party may be liable to another Party under 

separate agreement will not be considered to be special, indirect, incidental, or consequential 

damages hereunder. 

18.3 Insurance. 

Developer and Connecting Transmission Owner shall each, at its own expense, maintain 

in force throughout the period of this Agreement, and until released by the other Parties, the 

following minimum insurance coverages, with insurers authorized to do business in the state of 

New York: 

 

18.3.1  Employers’ Liability and Workers’ Compensation Insurance providing 

statutory benefits in accordance with the laws and regulations of New York State. 

 

18.3.2  Commercial General Liability Insurance including premises and 

operations, personal injury, broad form property damage, broad form blanket contractual liability 

coverage (including coverage for the contractual indemnification) products and completed 

operations coverage, coverage for explosion, collapse and underground hazards, independent 

contractors coverage, coverage for pollution to the extent normally available and punitive 

damages to the extent normally available and a cross liability endorsement, with minimum limits 

of One Million Dollars ($1,000,000) per occurrence/One Million Dollars ($1,000,000) aggregate 

combined single limit for personal injury, bodily injury, including death and property damage. 

 

18.3.3  Comprehensive Automobile Liability Insurance for coverage of owned 

and non-owned and hired vehicles, trailers or semi-trailers designed for travel on public roads, 

with a minimum, combined single limit of One Million Dollars ($1,000,000) per occurrence for 

bodily injury, including death, and property damage. 

 

18.3.4  Excess Public Liability Insurance over and above the Employers’ Liability 

Commercial General Liability and Comprehensive Automobile Liability Insurance coverage, 

with a minimum combined single limit of Twenty Million Dollars ($20,000,000) per 

occurrence/Twenty Million Dollars ($20,000,000) aggregate. 

 

18.3.5  The Commercial General Liability Insurance, Comprehensive Automobile 

Insurance and Excess Public Liability Insurance policies of Developer and Connecting 

Transmission Owner shall name the other Party, its parent, associated and Affiliate companies 
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and their respective directors, officers, agents, servants and employees (“Other Party Group”) as 

additional insured.  All policies shall contain provisions whereby the insurers waive all rights of 

subrogation in accordance with the provisions of this Agreement against the Other Party Group 

and provide thirty (30) Calendar days advance written notice to the Other Party Group prior to 

anniversary date of cancellation or any material change in coverage or condition. 

 

18.3.6  The Commercial General Liability Insurance, Comprehensive Automobile 

Liability Insurance and Excess Public Liability Insurance policies shall contain provisions that 

specify that the policies are primary and shall apply to such extent without consideration for 

other policies separately carried and shall state that each insured is provided coverage as though 

a separate policy had been issued to each, except the insurer’s liability shall not be increased 

beyond the amount for which the insurer would have been liable had only one insured been 

covered.  Developer and Connecting Transmission Owner shall each be responsible for its 

respective deductibles or retentions. 

 

18.3.7  The Commercial General Liability Insurance, Comprehensive Automobile 

Liability Insurance and Excess Public Liability Insurance policies, if written on a Claims First 

Made Basis, shall be maintained in full force and effect for two (2) years after termination of this 

Agreement, which coverage may be in the form of tail coverage or extended reporting period 

coverage if agreed by the Developer and Connecting Transmission Owner. 

 

18.3.8  The requirements contained herein as to the types and limits of all 

insurance to be maintained by the Developer and Connecting Transmission Owner are not 

intended to and shall not in any manner, limit or qualify the liabilities and obligations assumed 

by those Parties under this Agreement. 

 

18.3.9  Within ten (10) days following execution of this Agreement, and as soon 

as practicable after the end of each fiscal year or at the renewal of the insurance policy and in 

any event within ninety (90) days thereafter, Developer and Connecting Transmission Owner 

shall provide certification of all insurance required in this Agreement, executed by each insurer 

or by an authorized representative of each insurer. 

 

18.3.10  Notwithstanding the foregoing, Developer and Connecting Transmission 

Owner may each self-insure to meet the minimum insurance requirements of Articles 18.3.2 

through 18.3.8 to the extent it maintains a self-insurance program; provided that, such Party’s 

senior debt is rated at investment grade, or better, by Standard & Poor’s and that its self-

insurance program meets the minimum insurance requirements of Articles 18.3.2 through 18.3.8.  

For any period of time that a Party’s senior debt is unrated by Standard & Poor’s or is rated at 

less than investment grade by Standard & Poor’s, such Party shall comply with the insurance 

requirements applicable to it under Articles 18.3.2 through 18.3.9.  In the event that a Party is 

permitted to self-insure pursuant to this Article 18.3.10, it shall notify the other Party that it 

meets the requirements to self-insure and that its self-insurance program meets the minimum 

insurance requirements in a manner consistent with that specified in Article 18.3.9. 
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18.3.11  Developer and Connecting Transmission Owner agree to report to each 

other in writing as soon as practical all accidents or occurrences resulting in injuries to any 

person, including death, and any property damage arising out of this Agreement. 

 

ARTICLE 19. ASSIGNMENT 

19.1 Assignment. 

This Agreement may be assigned by a Party only with the written consent of the other 

Parties; provided that a Party may assign this Agreement without the consent of the other Parties 

to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 

authority and operational ability to satisfy the obligations of the assigning Party under this 

Agreement; provided further that a Party may assign this Agreement without the consent of the 

other Parties in connection with the sale, merger, restructuring, or transfer of a substantial 

portion or all of its assets, including the Attachment Facilities it owns, so long as the assignee in 

such a transaction directly assumes in writing all rights, duties and obligations arising under this 

Agreement; and provided further that the Developer shall have the right to assign this 

Agreement, without the consent of the NYISO or Connecting Transmission Owner, for collateral 

security purposes to aid in providing financing for the Large Generating Facility, provided that 

the Developer will promptly notify the NYISO and Connecting Transmission Owner of any such 

assignment.  Any financing arrangement entered into by the Developer pursuant to this Article 

will provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 

assignment rights pursuant to said arrangement, the secured creditor, the trustee or mortgagee 

will notify the NYISO and Connecting Transmission Owner of the date and particulars of any 

such exercise of assignment right(s) and will provide the NYISO and Connecting Transmission 

Owner with proof that it meets the requirements of Articles 11.5 and 18.3.  Any attempted 

assignment that violates this Article is void and ineffective.  Any assignment under this 

Agreement shall not relieve a Party of its obligations, nor shall a Party’s obligations be enlarged, 

in whole or in part, by reason thereof.  Where required, consent to assignment will not be 

unreasonably withheld, conditioned or delayed. 

ARTICLE 20. SEVERABILITY 

20.1 Severability. 

If any provision in this Agreement is finally determined to be invalid, void or 

unenforceable by any court or other Governmental Authority having jurisdiction, such 

determination shall not invalidate, void or make unenforceable any other provision, agreement or 

covenant of this Agreement; provided that if the Developer (or any third party, but only if such 

third party is not acting at the direction of the Connecting Transmission Owner) seeks and 

obtains such a final determination with respect to any provision of the Alternate Option (Article 

5.1.2), or the Negotiated Option (Article 5.1.4), then none of these provisions shall thereafter 

have any force or effect and the rights and obligations of Developer and Connecting 

Transmission Owner shall be governed solely by the Standard Option (Article 5.1.1). 
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ARTICLE 21. COMPARABILITY 

21.1 Comparability. 

The Parties will comply with all applicable comparability and code of conduct laws, rules 

and regulations, as amended from time to time. 

ARTICLE 22. CONFIDENTIALITY 

22.1 Confidentiality. 

Certain information exchanged by the Parties during the term of this Agreement shall 

constitute confidential information (“Confidential Information”) and shall be subject to this 

Article 22. 

 

If requested by a Party receiving information, the Party supplying the information shall 

provide in writing, the basis for asserting that the information referred to in this Article warrants 

confidential treatment, and the requesting Party may disclose such writing to the appropriate 

Governmental Authority.  Each Party shall be responsible for the costs associated with affording 

confidential treatment to its information. 

  

22.1.1  Term. 

During the term of this Agreement, and for a period of three (3) years after the expiration 

or termination of this Agreement, except as otherwise provided in this Article 22, each Party 

shall hold in confidence and shall not disclose to any person Confidential Information. 

 

22.1.2  Confidential Information. 

The following shall constitute Confidential Information:  (1) any non-public information 

that is treated as confidential by the disclosing Party and which the disclosing Party identifies as 

Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2) 

information designated as Confidential Information by the NYISO Code of Conduct contained in 

Attachment F to the NYISO OATT. 

 

22.1.3  Scope. 

Confidential Information shall not include information that the receiving Party can 

demonstrate: (1) is generally available to the public other than as a result of a disclosure by the 

receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential 

basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party 

without restriction by a third party, who, to the knowledge of the receiving Party after due 

inquiry, was under no obligation to the disclosing Party to keep such information confidential; 

(4) was independently developed by the receiving Party without reference to Confidential 

Information of the disclosing Party; (5) is, or becomes, publicly known, through no wrongful act 

or omission of the receiving Party or Breach of this Agreement; or (6) is required, in accordance 

with Article 22.1.8 of this Agreement, Order of Disclosure, to be disclosed by any Governmental 
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Authority or is otherwise required to be disclosed by law or subpoena, or is necessary in any 

legal proceeding establishing rights and obligations under this Agreement.  Information 

designated as Confidential Information will no longer be deemed confidential if the Party that 

designated the information as confidential notifies the other Party that it no longer is 

confidential. 

 

22.1.4  Release of Confidential Information. 

No Party shall release or disclose Confidential Information to any other person, except to 

its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees, 

consultants, or to parties who may be considering providing financing to or equity participation 

with Developer, or to potential purchasers or assignees of a Party, on a need-to-know basis in 

connection with this Agreement, unless such person has first been advised of the confidentiality 

provisions of this Article 22 and has agreed to comply with such provisions.  Notwithstanding 

the foregoing, a Party providing Confidential Information to any person shall remain primarily 

responsible for any release of Confidential Information in contravention of this Article 22. 

 

22.1.5  Rights. 

Each Party retains all rights, title, and interest in the Confidential Information that each 

Party discloses to the other Party.  The disclosure by each Party to the other Parties of 

Confidential Information shall not be deemed a waiver by any Party or any other person or entity 

of the right to protect the Confidential Information from public disclosure. 

 

22.1.6  No Warranties. 

By providing Confidential Information, no Party makes any warranties or representations 

as to its accuracy or completeness.  In addition, by supplying Confidential Information, no Party 

obligates itself to provide any particular information or Confidential Information to the other 

Parties nor to enter into any further agreements or proceed with any other relationship or joint 

venture. 

 

22.1.7  Standard of Care. 

Each Party shall use at least the same standard of care to protect Confidential Information 

it receives as it uses to protect its own Confidential Information from unauthorized disclosure, 

publication or dissemination.  Each Party may use Confidential Information solely to fulfill its 

obligations to the other Party under this Agreement or its regulatory requirements, including the 

NYISO OATT and NYISO Services Tariff.  The NYISO shall, in all cases, treat the information 

it receives in accordance with the requirements of Attachment F to the NYISO OATT. 

 

22.1.8  Order of Disclosure. 

If a court or a Government Authority or entity with the right, power, and apparent 

authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 

requests for production of documents, administrative order, or otherwise, to disclose Confidential 
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Information, that Party shall provide the other Parties with prompt notice of such request(s) or 

requirement(s) so that the other Parties may seek an appropriate protective order or waive 

compliance with the terms of this Agreement.  Notwithstanding the absence of a protective order 

or waiver, the Party may disclose such Confidential Information which, in the opinion of its 

counsel, the Party is legally compelled to disclose.  Each Party will use Reasonable Efforts to 

obtain reliable assurance that confidential treatment will be accorded any Confidential 

Information so furnished. 

 

22.1.9  Termination of Agreement. 

Upon termination of this Agreement for any reason, each Party shall, within ten (10) 

Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to 

destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the 

other Parties) or return to the other Parties, without retaining copies thereof, any and all written 

or electronic Confidential Information received from the other Parties pursuant to this 

Agreement. 

 

22.1.10 Remedies. 

The Parties agree that monetary damages would be inadequate to compensate a Party for 

another Party’s Breach of its obligations under this Article 22.  Each Party accordingly agrees 

that the other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the 

first Party Breaches or threatens to Breach its obligations under this Article 22, which equitable 

relief shall be granted without bond or proof of damages, and the receiving Party shall not plead 

in defense that there would be an adequate remedy at law.  Such remedy shall not be deemed an 

exclusive remedy for the Breach of this Article 22, but shall be in addition to all other remedies 

available at law or in equity.  The Parties further acknowledge and agree that the covenants 

contained herein are necessary for the protection of legitimate business interests and are 

reasonable in scope.  No Party, however, shall be liable for indirect, incidental, or consequential 

or punitive damages of any nature or kind resulting from or arising in connection with this 

Article 22. 

 

22.1.11 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Article 22 to the contrary, and pursuant to 18 C.F.R. 

section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, requests 

information from one of the Parties that is otherwise required to be maintained in confidence 

pursuant to this Agreement or the NYISO OATT, the Party shall provide the requested 

information to FERC or its staff, within the time provided for in the request for information.  In 

providing the information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 

388.112, request that the information be treated as confidential and non-public by FERC and its 

staff and that the information be withheld from public disclosure.  Parties are prohibited from 

notifying the other Parties to this Agreement prior to the release of the Confidential Information 

to the Commission or its staff.  The Party shall notify the other Parties to the Agreement when it 

is notified by FERC or its staff that a request to release Confidential Information has been 

received by FERC, at which time the Parties may respond before such information would be 
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made public, pursuant to 18 C.F.R. section 388.112.  Requests from a state regulatory body 

conducting a confidential investigation shall be treated in a similar manner if consistent with the 

applicable state rules and regulations.  A Party shall not be liable for any losses, consequential or 

otherwise, resulting from that Party divulging Confidential Information pursuant to a FERC or 

state regulatory body request under this paragraph. 

 

22.1.12  

Except as otherwise expressly provided herein, no Party shall disclose Confidential 

Information to any person not employed or retained by the Party possessing the Confidential 

Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the 

disclosing Party to be required to be disclosed in connection with a dispute between or among 

the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the 

other Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its 

obligations under this Agreement, the NYISO OATT or the NYISO Services Tariff.  Prior to any 

disclosures of a Party’s Confidential Information under this subparagraph, or if any third party or 

Governmental Authority makes any request or demand for any of the information described in 

this subparagraph, the disclosing Party agrees to promptly notify the other Party in writing and 

agrees to assert confidentiality and cooperate with the other Party in seeking to protect the 

Confidential Information from public disclosure by confidentiality agreement, protective order or 

other reasonable measures. 

ARTICLE 23. ENVIRONMENTAL RELEASES 

23.1 Developer and Connecting Transmission Owner Notice. 

Developer and Connecting Transmission Owner shall each notify the other Party, first 

orally and then in writing, of the release of any Hazardous Substances, any asbestos or lead 

abatement activities, or any type of remediation activities related to the Large Generating Facility 

or the Attachment Facilities, each of which may reasonably be expected to affect the other Party.  

The notifying Party shall:  (i) provide the notice as soon as practicable, provided such Party 

makes a good faith effort to provide the notice no later than twenty-four hours after such Party 

becomes aware of the occurrence; and (ii) promptly furnish to the other Party copies of any 

publicly available reports filed with any Governmental Authorities addressing such events. 

ARTICLE 24. INFORMATION REQUIREMENT 

24.1 Information Acquisition. 

Connecting Transmission Owner and Developer shall each submit specific information 

regarding the electrical characteristics of their respective facilities to the other, and to NYISO, as 

described below and in accordance with Applicable Reliability Standards. 

24.2 Information Submission by Connecting Transmission Owner. 

The initial information submission by Connecting Transmission Owner shall occur no 

later than one hundred eighty (180) Calendar Days prior to Trial Operation and shall include 

New York State Transmission System information necessary to allow the Developer to select 
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equipment and meet any system protection and stability requirements, unless otherwise mutually 

agreed to by the Developer and Connecting Transmission Owner.  On a monthly basis 

Connecting Transmission Owner shall provide Developer and NYISO a status report on the 

construction and installation of Connecting Transmission Owner’s Attachment Facilities and 

System Upgrade Facilities and System Deliverability Upgrades, including, but not limited to, the 

following information:  (1) progress to date; (2) a description of the activities since the last 

report; (3) a description of the action items for the next period; and (4) the delivery status of 

equipment ordered. 

24.3 Updated Information Submission by Developer. 

The updated information submission by the Developer, including manufacturer 

information, shall occur no later than one hundred eighty (180) Calendar Days prior to the Trial 

Operation.  Developer shall submit a completed copy of the Large Generating Facility data 

requirements contained in Appendix 1 to the Large Facility Interconnection Procedures.  It shall 

also include any additional information provided to Connecting Transmission Owner for the 

Interconnection Feasibility Study and Interconnection Facilities Study.  Information in this 

submission shall be the most current Large Generating Facility design or expected performance 

data.  Information submitted for stability models shall be compatible with NYISO standard 

models.  If there is no compatible model, the Developer will work with a consultant mutually 

agreed to by the Parties to develop and supply a standard model and associated information. 

 

If the Developer’s data is different from what was originally provided to Connecting 

Transmission Owner and NYISO pursuant to an Interconnection Study Agreement among 

Connecting Transmission Owner, NYISO and Developer and this difference may be reasonably 

expected to affect the other Parties’ facilities or the New York State Transmission System, but 

does not require the submission of a new Interconnection Request, then NYISO will conduct 

appropriate studies to determine the impact on the New York State Transmission System based 

on the actual data submitted pursuant to this Article 24.3.  Such studies will provide an estimate 

of any additional modifications to the New York State Transmission System, Connecting 

Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades based on the actual data and a good faith estimate of the costs thereof.  

The Developer shall not begin Trial Operation until such studies are completed.  The Developer 

shall be responsible for the cost of any modifications required by the actual data, including the 

cost of any required studies. 

24.4 Information Supplementation. 

Prior to the Commercial Operation Date, the Developer and Connecting Transmission 

Owner shall supplement their information submissions described above in this Article 24 with 

any and all “as-built” Large Generating Facility information or “as-tested” performance 

information that differs from the initial submissions or, alternatively, written confirmation that 

no such differences exist.  The Developer shall conduct tests on the Large Generating Facility as 

required by Good Utility Practice such as an open circuit “step voltage” test on the Large 

Generating Facility to verify proper operation of the Large Generating Facility’s automatic 

voltage regulator. 
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Unless otherwise agreed, the test conditions shall include: (1) Large Generating Facility 

at synchronous speed; (2) automatic voltage regulator on and in voltage control mode; and (3) a 

five percent change in Large Generating Facility terminal voltage initiated by a change in the 

voltage regulators reference voltage.  Developer shall provide validated test recordings showing 

the responses of Large Generating Facility terminal and field voltages.  In the event that direct 

recordings of these voltages is impractical, recordings of other voltages or currents that mirror 

the response of the Large Generating Facility’s terminal or field voltage are acceptable if 

information necessary to translate these alternate quantities to actual Large Generating Facility 

terminal or field voltages is provided.  Large Generating Facility testing shall be conducted and 

results provided to the Connecting Transmission Owner and NYISO for each individual 

generating unit in a station. 

 

Subsequent to the Commercial Operation Date, the Developer shall provide Connecting 

Transmission Owner and NYISO any information changes due to equipment replacement, repair, 

or adjustment.  Connecting Transmission Owner shall provide the Developer and NYISO any 

information changes due to equipment replacement, repair or adjustment in the directly 

connected substation or any adjacent Connecting Transmission Owner substation that may affect 

the Developer Attachment Facilities equipment ratings, protection or operating requirements.  

The Developer and Connecting Transmission Owner shall provide such information no later than 

thirty (30) Calendar Days after the date of the equipment replacement, repair or adjustment. 

ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS 

25.1 Information Access. 

Each Party (“Disclosing Party”) shall make available to another Party (“Requesting 

Party”) information that is in the possession of the Disclosing Party and is necessary in order for 

the Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the 

Requesting Party is responsible under this Agreement; and (ii) carry out its obligations and 

responsibilities under this Agreement.  The Parties shall not use such information for purposes 

other than those set forth in this Article 25.1 of this Agreement and to enforce their rights under 

this Agreement. 

25.2 Reporting of Non-Force Majeure Events. 

Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party 

becomes aware of its inability to comply with the provisions of this Agreement for a reason other 

than a Force Majeure event.  The Parties agree to cooperate with each other and provide 

necessary information regarding such inability to comply, including the date, duration, reason for 

the inability to comply, and corrective actions taken or planned to be taken with respect to such 

inability to comply.  Notwithstanding the foregoing, notification, cooperation or information 

provided under this Article shall not entitle the Party receiving such notification to allege a cause 

for anticipatory breach of this Agreement. 
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25.3 Audit Rights. 

Subject to the requirements of confidentiality under Article 22 of this Agreement, each 

Party shall have the right, during normal business hours, and upon prior reasonable notice to 

another Party, to audit at its own expense the other Party’s accounts and records pertaining to the 

other Party’s performance or satisfaction of its obligations under this Agreement.  Such audit 

rights shall include audits of the other Party’s costs, calculation of invoiced amounts, and each 

Party’s actions in an Emergency State.  Any audit authorized by this Article shall be performed 

at the offices where such accounts and records are maintained and shall be limited to those 

portions of such accounts and records that relate to the Party’s performance and satisfaction of 

obligations under this Agreement.  Each Party shall keep such accounts and records for a period 

equivalent to the audit rights periods described in Article 25.4 of this Agreement. 

 

25.4 Audit Rights Periods. 

25.4.1 Audit Rights Period for Construction-Related Accounts and Records. 

 

Accounts and records related to the design, engineering, procurement, and construction of 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades shall be subject to audit for a period of twenty-four months 

following Connecting Transmission Owner’s issuance of a final invoice in accordance with 

Article 12.2 of this Agreement. 

 

25.4.2 Audit Rights Period for All Other Accounts and Records. 

Accounts and records related to a Party’s performance or satisfaction of its obligations 

under this Agreement other than those described in Article 25.4.1 of this Agreement shall be 

subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit rights 

period shall be twenty-four months after the auditing Party’s receipt of an invoice giving rise to 

such cost obligations; and (ii) for an audit relating to all other obligations, the applicable audit 

rights period shall be twenty-four months after the event for which the audit is sought. 

25.5 Audit Results. 

If an audit by a Party determines that an overpayment or an underpayment has occurred, a 

notice of such overpayment or underpayment shall be given to the other Party together with 

those records from the audit which support such determination. 

ARTICLE 26. SUBCONTRACTORS 

26.1 General. 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 

subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 

however, that each Party shall require its subcontractors to comply with all applicable terms and 

conditions of this Agreement in providing such services and each Party shall remain primarily 

liable to the other Parties for the performance of such subcontractor. 
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26.2 Responsibility of Principal. 

The creation of any subcontract relationship shall not relieve the hiring Party of any of its 

obligations under this Agreement.  The hiring Party shall be fully responsible to the other Parties 

for the acts or omissions of any subcontractor the hiring Party hires as if no subcontract had been 

made; provided, however, that in no event shall the NYISO or Connecting Transmission Owner 

be liable for the actions or inactions of the Developer or its subcontractors with respect to 

obligations of the Developer under Article 5 of this Agreement.  Any applicable obligation 

imposed by this Agreement upon the hiring Party shall be equally binding upon, and shall be 

construed as having application to, any subcontractor of such Party. 

26.3 No Limitation by Insurance. 

The obligations under this Article 26 will not be limited in any way by any limitation of 

subcontractor’s insurance. 

ARTICLE 27. DISPUTES 

27.1 Submission. 

In the event any Party has a dispute, or asserts a claim, that arises out of or in connection 

with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties 

with written notice of the Dispute (“Notice of Dispute”).  Such Dispute shall be referred to a 

designated senior representative of each Party for resolution on an informal basis as promptly as 

practicable after receipt of the Notice of Dispute by the other Parties.  In the event the designated 

representatives are unable to resolve the Dispute through unassisted or assisted negotiations 

within thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such 

Dispute may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in 

accordance with the arbitration procedures set forth below.  In the event the Parties do not agree 

to submit such Dispute to arbitration, each Party may exercise whatever rights and remedies it 

may have in equity or at law consistent with the terms of this Agreement. 

27.2 External Arbitration Procedures. 

Any arbitration initiated under this Agreement shall be conducted before a single neutral 

arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator within ten 

(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one 

arbitrator who shall sit on a three-member arbitration panel.  In each case, the arbitrator(s) shall 

be knowledgeable in electric utility matters, including electric transmission and bulk power 

issues, and shall not have any current or past substantial business or financial relationships with 

any party to the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of the 

Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct the 

arbitration in accordance with the Commercial Arbitration Rules of the American Arbitration 

Association (“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided, 

however, in the event of a conflict between the Arbitration Rules and the terms of this Article 27, 

the terms of this Article 27 shall prevail. 
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27.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 

ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision 

and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret and apply the 

provisions of this Agreement and shall have no power to modify or change any provision of this 

Agreement in any manner.  The decision of the arbitrator(s) shall be final and binding upon the 

Parties, and judgment on the award may be entered in any court having jurisdiction.  The 

decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the 

arbitrator(s), or the decision itself, violated the standards set forth in the Federal Arbitration Act 

or the Administrative Dispute Resolution Act.  The final decision of the arbitrator must also be 

filed with FERC if it affects jurisdictional rates, terms and conditions of service, Attachment 

Facilities, or System Upgrade Facilities, System Deliverability Upgrades. 

27.4 Costs. 

Each Party shall be responsible for its own costs incurred during the arbitration process 

and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit 

on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the 

Parties. 

27.5 Termination. 

Notwithstanding the provisions of this Article 27, any Party may terminate this 

Agreement in accordance with its provisions or pursuant to an action at law or equity.  The issue 

of whether such a termination is proper shall not be considered a  Dispute hereunder. 

ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS 

28.1 General. 

Each Party makes the following representations, warranties and covenants: 

 

28.1.1  Good Standing. 

Such Party is duly organized, validly existing and in good standing under the laws of the 

state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do 

business in the state or states in which the Large Generating Facility, Attachment Facilities and 

System Upgrade Facilities and System Deliverability Upgrades owned by such Party, as 

applicable, are located; and that it has the corporate power and authority to own its properties, to 

carry on its business as now being conducted and to enter into this Agreement and carry out the 

transactions contemplated hereby and perform and carry out all covenants and obligations on its 

part to be performed under and pursuant to this Agreement. 

 

28.1.2  Authority. 

Such Party has the right, power and authority to enter into this Agreement, to become a 

Party hereto and to perform its obligations hereunder.  This Agreement is a legal, valid and 
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binding obligation of such Party, enforceable against such Party in accordance with its terms, 

except as the enforceability thereof may be limited by applicable bankruptcy, insolvency, 

reorganization or other similar laws affecting creditors’ rights generally and by general equitable 

principles (regardless of whether enforceability is sought in a proceeding in equity or at law). 

 

28.1.3  No Conflict. 

The execution, delivery and performance of this Agreement does not violate or conflict 

with the organizational or formation documents, or bylaws or operating agreement, of such 

Party, or any judgment, license, permit, order, material agreement or instrument applicable to or 

binding upon such Party or any of its assets. 

 

28.1.4  Consent and Approval. 

Such Party has sought or obtained, or, in accordance with this Agreement will seek or 

obtain, each consent, approval, authorization, order, or acceptance by any Governmental 

Authority in connection with the execution, delivery and performance of this Agreement, and it 

will provide to any Governmental Authority notice of any actions under this Agreement that are 

required by Applicable Laws and Regulations. 

ARTICLE 29. MISCELLANEOUS 

29.1 Binding Effect. 

This Agreement and the rights and obligations hereof, shall be binding upon and shall 

inure to the benefit of the successors and permitted assigns of the Parties hereto. 

29.2 Conflicts. 

If there is a discrepancy or conflict between or among the terms and conditions of this 

cover agreement and the Appendices hereto, the terms and conditions of this cover agreement 

shall be given precedence over the Appendices, except as otherwise expressly agreed to in 

writing by the Parties.  As permitted by the foregoing, the Parties expressly agree that the terms 

and conditions of the Appendices shall take precedence over the provisions of this cover 

agreement in case of a discrepancy or conflict between or among the terms and conditions of 

same. 

29.3 Rules of Interpretation. 

This Agreement, unless a clear contrary intention appears, shall be construed and 

interpreted as follows: (1) the singular number includes the plural number and vice versa; (2) 

reference to any person includes such person’s successors and assigns but, in the case of a Party, 

only if such successors and assigns are permitted by this Agreement, and reference to a person in 

a particular capacity excludes such person in any other capacity or individually; (3) reference to 

any agreement (including this Agreement), document, instrument or tariff means such 

agreement, document, instrument, or tariff as amended or modified and in effect from time to 

time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to 
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any Applicable Laws and Regulations means such Applicable Laws and Regulations as 

amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time, 

including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 

otherwise, reference to any Article, Section or Appendix means such Article of this Agreement 

or such Appendix to this Agreement, or such Section to the Large Facility Interconnection 

Procedures or such Appendix to the Large Facility Interconnection Procedures, as the case may 

be; (6) “hereunder”, “hereof’, “herein”, “hereto” and words of similar import shall be deemed 

references to this Agreement as a whole and not to any particular Article or other provision 

hereof or thereof; (7) “including” (and with correlative meaning “include”) means including 

without limiting the generality of any description preceding such term; and (8) relative to the 

determination of any period of time, “from” means “from and including”, “to” means “to but 

excluding” and “through” means “through and including”. 

29.4 Compliance. 

Each Party shall perform its obligations under this Agreement in accordance with 

Applicable Laws and Regulations, Applicable Reliability Standards, the NYISO OATT and 

Good Utility Practice.  To the extent a Party is required or prevented or limited in taking any 

action by such regulations and standards, such Party shall not be deemed to be in Breach of this 

Agreement for its compliance therewith.  When any Party becomes aware of such a situation, it 

shall notify the other Parties promptly so that the Parties can discuss the amendment to this 

Agreement that is appropriate under the circumstances. 

29.5 Joint and Several Obligations. 

Except as otherwise stated herein, the obligations of NYISO, Developer and Connecting 

Transmission Owner are several, and are neither joint nor joint and several. 

29.6 Entire Agreement. 

Except as described in Section 2(h) of Appendix C, this Agreement, including all 

Appendices and Schedules attached hereto, constitutes the entire agreement between the Parties 

with reference to the subject matter hereof, and supersedes all prior and contemporaneous 

understandings or agreements, oral or written, between the Parties with respect to the subject 

matter of this Agreement.  There are no other agreements, representations, warranties, or 

covenants which constitute any part of the consideration for, or any condition to, either Party’s 

compliance with its obligations under this Agreement.   

29.7 No Third Party Beneficiaries. 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 

character whatsoever in favor of any persons, corporations, associations, or entities other than the 

Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 

successors in interest and permitted their assigns. 
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29.8 Waiver. 

The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 

obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either 

Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a 

waiver with respect to any other failure to comply with any other obligation, right, duty of this 

Agreement.  Termination or Default of this Agreement for any reason by the Developer shall not 

constitute a waiver of the Developer’s legal rights to obtain Capacity Resource Interconnection 

Service and Energy Resource Interconnection Service from the NYISO and Connecting 

Transmission Owner in accordance with the provisions of the NYISO OATT.  Any waiver of 

this Agreement shall, if requested, be provided in writing. 

29.9 Headings. 

The descriptive headings of the various Articles of this Agreement have been inserted for 

convenience of reference only and are of no significance in the interpretation or construction of 

this Agreement. 

29.10 Multiple Counterparts. 

This Agreement may be executed in two or more counterparts, each of which is deemed 

an original but all constitute one and the same instrument. 

29.11 Amendment. 

The Parties may by mutual agreement amend this Agreement, by a written instrument 

duly executed by all three of the Parties. 

29.12 Modification by the Parties. 

The Parties may by mutual agreement amend the Appendices to this Agreement, by a 

written instrument duly executed by all three of the Parties.  Such an amendment shall become 

effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations. 

29.13 Reservation of Rights. 

NYISO and Connecting Transmission Owner shall have the right to make unilateral 

filings with FERC to modify this Agreement with respect to any rates, terms and conditions, 

charges, classifications of service, rule or regulation under section 205 or any other applicable 

provision of the Federal Power Act and FERC’s rules and regulations thereunder, and Developer 

shall have the right to make a unilateral filing with FERC to modify this Agreement pursuant to 

section 206 or any other applicable provision of the Federal Power Act and FERC’s rules and 

regulations thereunder; provided that each Party shall have the right to protest any such filing by 

another Party and to participate fully in any proceeding before FERC in which such 

modifications may be considered.  Nothing in this Agreement shall limit the rights of the Parties 

or of FERC under sections 205 or 206 of the Federal Power Act and FERC’s rules and 
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regulations thereunder, except to the extent that the Parties otherwise mutually agree as provided 

herein. 

29.14 No Partnership. 

This Agreement shall not be interpreted or construed to create an association, joint 

venture, agency relationship, or partnership among the Parties or to impose any partnership 

obligation or partnership liability upon any Party.  No Party shall have any right, power or 

authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 

agent or representative of, or to otherwise bind, any other Party. 

29.15 Other Transmission Rights. 

Notwithstanding any other provision of this Agreement, nothing herein shall be construed 

as relinquishing or foreclosing any rights, including but not limited to firm transmission rights, 

capacity rights, or transmission congestion rights that the Developer shall be entitled to, now or 

in the future under any other agreement or tariff as a result of, or otherwise associated with, the 

transmission capacity, if any, created by the System Upgrade Facilities and System 

Deliverability Upgrades.
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IN WITNESS WHEREOF, the Parties have executed this LGIA in duplicate originals, each of 

which shall constitute and be an original effective Agreement between the Parties. 

 

New York Independent System Operator, Inc. 

      

By:    

 

 

Title:    

 

 

Date:    

 

 

 

Consolidated Edison Company of New York, Inc. 

 

By:        

 

 

Title: Vice President, System and Transmission Operations  

 

 

Date:        

 

 

 

Cricket Valley Energy Center, LLC 

 

By:    

 

 

Title:    

 

 

Date:    
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APPENDIX A 

ATTACHMENT FACILITIES AND SYSTEM UPGRADE FACILITIES 

1. Attachment Facilities: 

 

a. Developer’s Attachment Facilities: 

 

The Developer’s Attachment Facilities (“DAFs”) include all of the facilities between the 

Developer’s side of the Point of Change of Ownership (“PCO”) and the Large Generating 

Facility.  As depicted in Figure A-1 to this Appendix A, the DAFs consist of the following major 

electrical and physical equipment: 

 

 Three (3) 345 kV feeder cables. 

 

b. Connecting Transmission Owner’s Attachment Facilities: 

 

The PCO and the Point of Interconnection (“POI”) are designated on Figure A-1 to this 

Appendix A.  The Connecting Transmission Owner’s Attachment Facilities (“CTOAFs”) include 

the facilities from the PCO to the POI.  As depicted in Figure A-1, the CTOAFs include the 

following major electrical and physical equipment: 

 

 Three (3) 362 kV, 3000A, 63 kA SF6 insulated, disconnect switches with ground 

switches and pothead enclosures; 

 Eighteen (18) C800, 600 V, 3000/5A, slip over current transformers; 

 Nine (9) 600 V, 3000/5A, revenue meter class current transformers. 

 

 Pursuant to Article 5.1.3 of this Agreement, the Developer has chosen the option to build 

the CTOAFs.  The Developer will design and construct the CTOAFs in accordance with 

Applicable Laws and Regulations and the applicable requirements and standards of the 

Connecting Transmission Owner set forth in Appendix H, and subject to the Connecting 

Transmission Owner’s approval, to the extent not inconsistent with the terms of this Agreement 

or the NYISO OATT.  The Developer will provide the CTOAFs to the Connecting Transmission 

Owner in such condition that they comply with all Applicable Laws and Regulations. 

 

2. System Upgrade Facilities (“SUFs”): 

 

a. Stand Alone System Upgrade Facilities: 

 

The Developer will design, procure, and construct a new 345 kV Gas Insulated 

Substation (“GIS”) configured as a six (6) breaker ring bus (“Cricket Valley Substation”).  The 

Cricket Valley Substation will consist of the following major electrical and physical equipment:    

 

i. Indoor GIS-related Equipment  

 

 Six (6) Breakers 362 kV SF6 insulated GIS, 3000 A continuous, 63 kA interrupting;   
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 Eighteen (18) disconnect switches with ground switches;  

 Six (6) high speed ground switches; 

 Six (6) sets of New York Public Service Commission (“NYPSC”)-approved revenue 

meter class potential transformers (“PTs”) with separate three secondary winding to be 

used for both metering and relaying, six (6) sets of manual PTs isolation switches, and 

one (1) lot of 1300 BIL gas insulated bus (“GIB”); 

 Climate-controlled building to house the GIS, and all necessary accessories including, but 

not limited to, control room, light and power panels, battery rooms, separate 

communication rooms for corporate communication network and for the leased 

communication circuits, relay rooms; 

 Relay protection and substation automation system using IEC 61850 for the GIS, the 345 

kV feeders to Pleasant Valley Substation and Long Mountain Substation and the 345kV 

generator leads, including the following equipment: 

o GIS Bus Section relay protection;  

o 345kV feeders to Pleasant Valley Substation (existing and the new 2
nd

 circuit);  

o 345kV feeder to Long Mountain Substation; and 

o 345kV generator leads;  

 Two (2) 500 kVA, 13.8kV/120/208V dry-type pad mounted transformers; 

 Two (2) 120/208 VAC loadboards; and 

 Two (2) 125 VDC loadboards, rectifiers and batteries. 

 

ii. Outdoor Air-Insulated  and Gas-Insulated Substation Equipment  

 

 Three (3) disconnect switches w/ground switches;
1
 

 Nine (9) surge arresters; 

 One (1) lot of 345 kV air insulated bus system; 

 Nine (9) SF6 to air bushing; 

 One (1) lot of outdoor type 362 kV SF6 GIB; 

 Three (3) pothead steel structures; 

 Three (3) SF6 to air bushing support; 

 Grounding system; 

 Two (2) lightning masts; 

 One (1) 500 kW diesel generator; 

 Nine (9) ISO SF6 test disconnect switches (three (3) per each 345 kV cable); and 

                                                 
1
 Quantities are best estimates and are subject to change based on final approved drawings.   
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 Outdoor lighting. 

 Pursuant to Article 5.1.3. of this Agreement, the Developer has chosen the option to build 

for the Stand Alone System Upgrade Facilities.  The Developer will design and construct the 

Stand Alone System Upgrade Facilities in accordance with Applicable Laws and Regulations 

and the applicable requirements and standards of the Connecting Transmission Owner set forth 

in Appendix H, and subject to the Connecting Transmission Owner’s approval, to the extent not 

inconsistent with the terms of this Agreement or the NYISO OATT.  The Connecting 

Transmission Owner shall supply standard drawings and equipment specifications for the 

Developer to finalize the Cricket Valley Substation design for the Connecting Transmission 

Owner’s review and approval.  The Connecting Transmission Owner shall have final approval 

authority on the final design.  The Connecting Transmission Owner will perform its review and 

approval of the engineering design of these Stand Alone System Upgrade Facilities required in 

Section 5.2(3) of this Agreement in the manner described in Section 5 of this Appendix A.  The 

Developer will provide the Stand Alone System Upgrade Facilities, including without limitation 

the Cricket Valley Substation, to the Connecting Transmission Owner in such condition that they 

comply with all Applicable Laws and Regulations. 

 

 The Cricket Valley Substation will be located on Developer-owned real property adjacent 

to the Connecting Transmission Owner’s 345 kV Line 398.  Subsequent to the execution of this 

Agreement, the Developer will grant the Connecting Transmission Owner an easement for the 

real property on which the new Cricket Valley Substation will be situated, as described in 

Appendix C.  Among other things, the Developer assumes liability for and shall at all times 

indemnify, defend, and save harmless, as applicable, the Connecting Transmission Owner, to the 

extent not in conflict with Article 18.1 of this Agreement, from, any and all damages, losses, 

claims, demands, suits, recoveries, costs and expenses, court costs, attorney fees, liabilities and 

all obligations by or to third parties (including without limitation any Governmental Authority), 

arising out of or resulting from any (i) actual or alleged violation of any Environmental Law, or 

(ii) release, threatened release or presence of any Hazardous Substances, in each case of (i) and 

(ii), existing on, under, about or in connection with the Cricket Valley Substation (including 

without limitation the land thereunder) on or before the date on which the Cricket Valley 

Substation is accepted by and transferred to the Connecting Transmission Owner. 

 

iii.  Second Pleasant Valley to Cricket Valley 345 kV Line 

The Developer will design, procure, construct and install a second Pleasant Valley to 

Cricket Valley 345 kV transmission line (approximately 14.5 miles) (the “Transmission Line”), 

which shall consist of: 

 

 Steel pole structures with twin-bundled 795 kcmil Aluminum Conductor Steel Supported 

(“ACSS”) Mallard conductor;  

 A single ground wire; and  

 A second optical ground wire with 72 fibers. 

Pursuant to Article 5.1.3 of this Agreement, the Developer has chosen the option to build 

the System Upgrade Facilities designated to the Developer in this Section 2.a.iii.  The Developer 

will design and construct the System Upgrade Facilities for which it is responsible pursuant to 
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this Section 2.a.iii in accordance with Applicable Laws and Regulations, the NYPSC Order 

Granting Certificate of Environmental Compatibility and Public Need, Issued and Effective, 

April 20, 2016 (the “Certificate Order”), and all follow-up NYPSC approvals, including any 

approved Environmental Management and Construction Plan,  and the applicable requirements 

and standards of the Connecting Transmission Owner set forth in Appendix H, and subject to the 

Connecting Transmission Owner’s approval to the extent not inconsistent with the terms of this 

Agreement or the NYISO OATT.  The Connecting Transmission Owner will perform its review 

and approval of the engineering design of these Stand Alone System Upgrade Facilities required 

in Section 5.2(3) of this Agreement in the manner described in Section 5 of this Appendix A.  

 

In the Certificate Order, the NYPSC stated that no additional rights of way (“ROW”) will 

be required to accommodate the Transmission line. (Certificate Order at 3).  In addition, the 

NYPSC ruled that the Developer “shall be responsible for acquiring any additional necessary 

rights, licenses, or permits for the ROW or off-ROW access….” (Id. “PROPOSED ORDERING 

CLAUSES/CERTIFICATE CONDITIONS”, 101 (U) at 33.)  Consistent with this NYPSC 

requirement, Developer shall obtain any necessary real property rights for the work prior to 

commencement of construction and Developer will deliver to the Connecting Transmission 

Owner evidence acceptable to the Connecting Transmission Owner that the Developer has 

obtained the property rights needed along the Connecting Transmission Owner’s right-of-way. 

 

 The Developer will provide the System Upgrade Facilities to the Connecting 

Transmission Owner in such condition that they comply with all Applicable Laws and 

Regulations.  The Developer will enter into a license agreement to construct these System 

Upgrade Facilities on the Connecting Transmission Owner’s property, as described in Appendix 

C.  Among other things, the Developer assumes liability for and shall at all times indemnify, 

defend, and save harmless, as applicable the Connecting Transmission Owner, to the extent not 

in conflict with Article 18.1 of this Agreement, from, any and all damages, losses, claims, 

demands, suits, recoveries, costs and expenses, court costs, attorney fees, liabilities and all 

obligations by or to third parties (including without limitation any Governmental Authority), 

arising out of or resulting from any (i) actual or alleged violation of any Environmental Law, or 

(ii) discovery, release, threatened release or presence of any Hazardous Substances, in each case 

of (i) and (ii), on, under, about or in connection with the Connecting Transmission Owner’s 

property in the course of Developer’s or its  subcontractors activities associated with the System 

Upgrade Facilities. 

 

iv.  Reconductoring Line 398 Between Cricket Valley Substation 

and the New York/Connecticut Border 

The Developer will be responsible for performing the reconductoring and replacement of 

shield wire with optical ground wire (OPGW) with 72 fibers, of transmission line 398 (“Line 

398”) between the Cricket Valley Substation and the New York/Connecticut border (“New York 

Line 398 Reconductoring”), which line segment will consist of twin-bundled 795 kcmil ACSS 

Mallard conductor and one (2) shield wires and one (1) OPGW with 72 fibers.  The Developers 

contractor performing the above work shall be from the Connecting Transmission Owner’s list of 

approved contractors and such work shall be performed in accordance with Applicable Laws and 

Regulations, the NYPSC Order Granting Certificate of Environmental Compatibility and Public 

Need, Issued and Effective, April 20, 2016 and all follow up NYPSC approvals, including any 
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approved Environmental Management and Construction Plan.  The Connecting Transmission 

Owner will perform its review and approval of the engineering design of these Stand Alone 

System Upgrade Facilities required in Section 5.2(3) of this Agreement in the manner described 

in Section 5 of this Appendix A.   

  

 The reconductoring of Line 398 in Connecticut, between the New York/Connecticut 

border and the Long Mountain Substation in Connecticut, and any associated relay protection 

upgrades including optical ground wire (OPGW) with 72 fibers, are addressed under a separate 

agreement between Eversource Energy and the Developer.  The Connecticut reconductoring 

work must be completed and in-service before the first combustion turbine generator begins 

testing. 

v.  System Upgrade Facilities on Consolidated Edison Line 398 

 

 The Developer will design, construct, and install the following System Upgrade 

Facilities: 

 

• Two (2) double circuit, steel monopoles; and  

• Three (3) single circuit H-Frame take-off structures. 

 Pursuant to Article 5.1.3 of this Agreement, the Developer has chosen the option to build 

the System Upgrade Facilities designated to the Developer in this Section 2.b.v.  The Developer 

will design and construct the System Upgrade Facilities for which it is responsible pursuant to 

this Section 2.b.v in accordance with Applicable Laws and Regulations, the Certificate Order and 

all follow up NYPSC approvals, including any approved Environmental Management and 

Construction Plan, and the applicable requirements and standards of the Connecting 

Transmission Owner set forth in Appendix H, and subject to the Connecting Transmission 

Owner’s approval to the extent not inconsistent with the terms of this Agreement or the NYISO 

OATT.   

 

 The Developer will provide these System Upgrade Facilities to the Connecting 

Transmission Owner in such condition that they comply with all Applicable Laws and 

Regulations.  The Developer will enter into a license agreement to construct these System 

Upgrade Facilities on the Connecting Transmission Owner’s property, as described in Appendix 

C.  Among other things, the Developer assumes liability for and shall at all times indemnify, 

defend, and save harmless, as applicable the Connecting Transmission Owner, to the extent not 

in conflict with Article 18.1 of this Agreement, from, any and all damages, losses, claims, 

demands, suits, recoveries, costs and expenses, court costs, attorney fees, liabilities and all 

obligations by or to third parties (including without limitation any Governmental Authority), 

arising out of or resulting from any (i) actual or alleged violation of any Environmental Law, or 

(ii) discovery, release, threatened release or presence of any Hazardous Substances, in each case 

of (i) and (ii), on, under, about or in connection with the Connecting Transmission Owner’s 

property in the course of Developer’s or its  subcontractors activities associated with the System 

Upgrade Facilities.   
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b. Other System Upgrade Facilities: 

 

i.  Pleasant Valley Substation 

 

Pleasant Valley Substation Work Related to Transmission Line 398 

 

The Connecting Transmission Owner will design, construct and install the following 

equipment required for feeder 398 metering, relay protection and feeder disconnect switch 

upgrade at the Pleasant Valley Substation: 

 

 Three (3) 345 kV revenue grade PTs, NYPSC-approved revenue grade meters; 

 One (1) new motor operated disconnect switch 362 kV, 5000 A continuous 100kA, 3-

phase;  

 Three (3) ground switches 362kV, 100kA withstand, 1-phase; 

 Two (2) new relay panels (first and second line protection for 345kV line to Cricket 

Valley Substation); 

 Two (2) new breaker failure time relay panels for first and second line of protection; 

 Work associated with moving the tie line meter from Pleasant Valley Substation to 

Cricket Valley Substation (another location
2
); and 

 Upgrade tower structures to accommodate the new feeder 398 disconnect switches, if 

necessary. 

 

Pleasant Valley Substation Work Related to Second Pleasant Valley to Cricket 

Valley 345 kV Line 

 

The Connecting Transmission Owner will design, procure, construct and install major 

equipment at the Pleasant Valley Substation to accommodate the Transmission Line, which shall 

consist of: 

 

 Four (4) new relay panels; 

 Telecommunications, SCADA, alarms, AC and DC supplies, and testing; 

 One (1) lot air insulated system (“AIS”) bus; 

 One (1) 362 kV SF6 insulated circuit breaker, 3000 A continuous, 63 kA interrupting, 

with six (6) 3000:5 current transformers; 

 One (1) motor operated disconnect switch 362 kV, 5000 A continuous, 100 kA withstand, 

3-phase; 

 Three (3) ground switches 362 kV, 100 kA withstand, 1-phase; 

 Foundations, support structures, grounding; 

 Three (3) 345 kV revenue meters grade PTs, NYPSC approved revenue grade meters; 

 Upgrade tower structures to accommodate the new feeder 398 disconnect switches, if 

necessary. 

 

                                                 
2
 Final location to be determined later based on final approved drawings. 
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Connecting Transmission Owner shall perform all final acceptance inspections and testing at the 

Pleasant Valley Substation.  In addition, the following requirements apply to the above work 

related to the Pleasant Valley Substation: 

 

 When Developer gives the Connecting Transmission Owner the Notice to Proceed with the 

Pleasant Valley Substation work, Developer will deposit in a Connecting Transmission 

Owner account the moneys necessary to purchase the necessary equipment for the Pleasant 

Valley substation upgrades.  Once the Connecting Transmission Owner has received the 

money, it will order the necessary equipment.   

 The full amount of monies for below grade civil and electrical installations contract must 

be deposited by Developer with the Connecting Transmission Owner upon procurement 

of the contract by the Connecting Transmission Owner and approval of the  Purchase 

Order by the Connecting Transmission Owner.  

 The Connecting Transmission Owner will bill Developer when each of the following 

tasks is completed or upon contract procurement as specified below.  If Developer does 

not pay the Connecting Transmission Owner within 30 days, the Connecting 

Transmission Owner will have the right to draw down the Letter of Credit associated with 

the Pleasant Valley upgrades that is contained in the Security Agreement between  the 

Developer and the Connecting Transmission Owner.  

1. Engineering and design services for: 

 new (paralleled) line connection and associated work at Pleasant Valley Substation; 

and  

 feeder 398 disconnect switch upgrade and relay protection modifications at Pleasant 

Valley Substation 

Note: If the Connecting Transmission Owner chooses to exercise its option to obtain 

Engineering and Design services through the third party, full amount of monies for 

Engineering and Design services contract must be deposited upon procurement of the 

contract and Purchase Order approval. 

  

2. Connecting Transmission owner’s work for above grade electrical and wiring work; 

3. Connecting Transmission Owner’s workforce performed testing and acceptance of the 

new equipment; and 

4. As-built drawing packages and punch items – project close-out. 
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3. System Deliverability Upgrades: 

 

 The System Deliverability Upgrades required for the Large Generating Facility, if any, 

will be identified in the Class Year Study that commences after the completion of Class Year 

2015.   

 

 4. Estimated Costs * 

Description Cost 

Connecting Transmission Owner’s Attachment Facilities $11,019,432  

System Upgrade Facilities  

Cricket Valley GIS Substation $188,716,111  

Pleasant Valley Substation $9,493,118 

Addition of 2
nd

 Pleasant Valley to Cricket Valley 345 kV Line $90,042,024  

Reconductoring Line 398 from Cricket Valley to NE Border $17,743,315 

Total $317,014,000 

 

* These cost estimates were developed as part of the NYISO’s Class Year Interconnection 

Facilities Study (“Class Year Study”) that, as of the Effective Date of this Agreement, had not 

yet commenced.  The final costs estimates will be included in the Class Year Study that 

commences after the completion of Class Year 2015.  The costs estimates reflected in this 

Agreement will be amended, as necessary, to reflect the cost estimates included in the final Class 

Year Study report for the Class Year Study that commences after the completion of Class Year 

2015. 

 

 Included within the above total cost estimates are the cost estimates for the Connecting 

Transmission Owner’s engineering work described in Section 5 of this Appendix A.  Developer 

has already paid to Connecting Transmission Owner a deposit in the amount of Three Hundred 

Thousand Dollars ($300,000) held by Connecting Transmission Owner in immediately available 

funds to an account established by Connecting Transmission Owner (in accordance with 

Connecting Transmission Owner’s internal procedures (the “Disbursement Account”).  The 

funds in the Disbursement Account shall be drawn upon by Connecting Transmission Owner to 

pay Connecting Transmission Owner for its performance of the engineering services described in 

Section 5 of this Appendix A and the related charges and the costs, and shall be applied against 

the related invoices, as more particularly set forth below. 

 

 The price for the engineering services described in Section 5 of Appendix A shall be 

based on the applicable hourly rates and other charges and costs sets forth in the document 

entitled “Consolidated Edison Company of New York, Inc. 2016 Accommodation Billing Rates 

Developer acknowledges and agrees that the rates, charges and costs set forth in the 2016 

Accommodation Billing Schedule are subject to periodic revision by Connecting Transmission 
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Owner upon written notice (the “Connecting Transmission Owner Notice”) to Developer and 

that, after the date of the Connecting Transmission Owner Notice, the revised rates, charges and 

costs referenced in the Connecting Transmission Owner Notice shall be applicable to the 

engineering services.  The rates, charges and costs set forth in the 2016 Accommodation Billing 

Schedule, and any successor billing schedule, do not include any charge or fee for any 

governmental or non-governmental permits, authorization, consents or approvals that may be 

required in connection with the engineering services.  Developer agrees to pay any such charges 

and fees and to reimburse the Connecting Transmission Owner for any such charges and fees 

that the Connecting Transmission Owner is required to pay. 

 

 Consistent with Article 12 of this Agreement, invoices shall be issued monthly by 

Connecting Transmission Owner and shall describe the period covered by the invoice, the hours 

of services furnished during such period and the applicable hourly rates and reimbursable 

charges and costs.  For purposes of the engineering services described in Section 5 of this 

Appendix A, the Connecting Transmission Owner is hereby authorized to withdraw the amount 

of each such invoice from the Disbursement Account in payment of such invoice.  If, at any time, 

the balance in the Disbursement Account falls below One Hundred Thousand Dollars ($100,000) 

or is insufficient to cover the amount of any invoice, within thirty (30) calendar days of receiving 

notice thereof, Developer shall replenish the Disbursement Account by the payment of an 

additional amount equal to the greater of (i) One Hundred Fifty Thousand Dollars ($150,000) 

and (ii) the amount of any such insufficiency plus an additional One Hundred Fifty Thousand 

Dollars ($150,000). 

 

 Following the completion of the engineering services, Connecting Transmission Owner 

shall issue a final statement (the “Final Statement”) to Developer showing the payments made by 

Developer concerning the engineering services and the amount of the invoices applied against 

the aggregate amount of such payments.  In the event that the balance of the Disbursement 

Account  remaining after application of all prior invoices is not sufficient to cover the amount of 

any outstanding invoice, Developer shall, within thirty (30) calendar days of receipt of notice 

from the Connecting Transmission Owner, pay the Connecting Transmission Owner the amount 

of such insufficiency.  To the extent that such remaining balance of the escrow fund exceeds the 

amount necessary to cover all invoices payable to the Connecting Transmission Owner for 

purposes of engineering services performed in accordance with Section 5 of this Appendix A, the 

Connecting Transmission owner shall, within thirty (30) calendar days of issuing the Final 

Statement to Developer, pay Developer the amount of such balance. 

 

 5. Engineering Work 

 

a.  Engineering Services Provided by Connecting Transmission Owner 

 

i.  Engineering Services 

 

 The Connecting Transmission Owner will perform its review and approval of the 

engineering design of the Cricket Valley Substation, the Transmission Line, and the New York 

Line 398 Reconductoring as required in Section 5.2(3) of this Agreement in the manner 

described in this Section 5 and detailed in the scope of work attached as Appendix I to this 
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Agreement.  The Connecting Transmission Owner and Developer’s contact information 

concerning the performance of the engineering services described in this Section 5 are included 

in Appendix F of this Agreement. 

 

 The Connecting Transmission Owner shall only provide engineering services for 

equipment and structure to which it is contemplated that title will be transferred to the 

Connecting Transmission Owner under this Agreement.  The Connecting Transmission Owner is 

not providing engineering services with respect to any other equipment or structures.  All work, 

including engineering and design, that may be required at the Pleasant Valley Substation related 

to the installation of a new feeder and/or modifications to existing Feeder 398 are not included in 

the engineering services described in this Section 5. 

 

ii.  Submission of Drawings 

 

 Developer’s engineering drawings for the interconnection of the Large Generating 

Facility shall be submitted to the Connecting Transmission Owner in three separate packages in 

accordance with the Milestones set forth in Appendix B to this Agreement.  The first package 

shall contain all of the drawings, design studies, and calculations pertaining to the Cricket Valley 

Substation.  The second package shall contain all of the drawings, design studies, and 

calculations pertaining to the Transmission Line.  The third package shall contain all of the 

drawings, design studies, and calculations pertaining to the New York Line 398 Reconductoring.  

Prior to submission to the Connecting Transmission Owner, all drawings shall be stamped by a 

Professional Engineer.  If Developer revises any of the drawings in any of the three packages, the 

revised drawings shall be resubmitted to the Connecting Transmission Owner and shall indicate 

all changes made from the prior submission by highlighting or circling the change.  The 

Connecting Transmission Owner will not begin review of a package unless such package is 

complete.   

 

iii. Drawing Review 

 

 Upon a determination by the Connecting Transmission Owner that a package is complete, 

the Connecting Transmission Owner shall commence its review of such package.  After 

completing its review of a package, the Connecting Transmission Owner shall send written 

notice to Developer detailing the deficiencies and non-conformance with the Connecting 

Transmission Owner’s criteria and specifications and applicable design requirements, and shall 

send copies of any relevant design criteria documents and information.  After correcting any 

deficiencies and non-conformance, Developer shall submit revised design criteria information to 

the Connecting Transmission Owner for further review and acceptance. 

 

iv. Modification of Engineering Services  

 

 The Connecting Transmission Owner and Developer agree that the scope of engineering 

services described in this Section 5 may require modification to reflect engineering requirements 

of the Large Generating Facility based on the results of the Class Year that commences after the 

completion of Class Year 2015.  Such modifications may include, but are not limited to, those 

deemed necessary by Connecting Transmission Owner, in its sole discretion. 
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b.  Disclaimer of Warranties; Release 

 

i.  Disclaimer of Warranties 

 

The Connecting Transmission Owner’s obligations with respect to the engineering 

services described in this Section 5 are limited to providing Developer with a determination of 

whether the drawings or design information conforms to Connecting Transmission Owner’s 

criteria and to industry standards; however, Connecting Transmission Owner makes no 

representation or warranty hereunder with respect to the performance of the engineering services 

or any drawing, design, equipment, design criteria or specification or design criteria information 

or design requirements or otherwise, including, but not limited to, with respect to accuracy or 

completeness. 

 

ii.  Release 

 

 Developer hereby waives its right to recover from the Connecting Transmission Owner 

for, and fully and irrevocably releases the Connecting Transmission Owner from, any and all 

claims or, liabilities that Developer may now have or may hereafter acquire against the 

Connecting Transmission Owner for any costs, losses, liabilities, damages, expenses, demands, 

actions or causes of action arising out of or related to the performance of the engineering services 

described in this Schedule 5. 

 

c.  Lead Connecting Transmission Owner Organizations 
 

 The following Connecting Transmission Owner departments and others may be required 

for the performance of engineering services under this Section 5: Central Engineering, 

Substation Operations, Transmission Planning, Transmission Operations-Transmission Line 

Maintenance, and others.  The Connecting Transmission Owner contacts set forth in Appendix F 

to this Agreement shall be notified by Developer of all communications related to the 

engineering services described in this Section 5. 

 

 6. Other Requirements 

  

 The Developer has executed a Class Year Study Agreement for its Large Generating 

Facility to enter into the Class Year that commences after the completion of Class Year 2015.  

The Class Year Study is divided into two parts.  The first part of the study (“Part 1 Facilities 

Study”) is a design and engineering study performed for an individual Class Year project that 

identifies the CTOAFs, Local SUFs, and related metering, protection, and telecommunications 

facilities required to reliably interconnect the project.  The second part of the study (“Class Year 

Study”) is a combined study of the projects participating in the Class Year to identify the 

remainder of the System Upgrade Facilities required to reliably interconnect the aggregate of 

projects in the Class Year Study. 

 

 At the request of Developer, this Agreement was executed prior to the commencement of 

the Class Year Study in which it will be evaluated – the first Class Year Study that begins after 
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the completion of Class Year 2015.  As a result, the interconnection and operation of the Large 

Generating Facility may require the construction of CTOAFs, Stand Alone System Upgrade 

Facilities (“Stand Alone SUFs”), and/or Other System Upgrade Facilities (“Other SUFs”) in 

addition to the CTOAFs, Stand-Alone SUFs, and Other SUFs identified in this Appendix A.  

Developer agrees that it will accept its Project Cost Allocation for any required System Upgrade 

Facilities, and will post the related Security or payments, that are identified for its project in the 

Class Year Study that commences after the Class Year 2015 

 

 If the CTOAFs, Stand-Alone SUFs, or Other SUFs for Developer’s Large Generating 

Facility identified in the Class Year Study that commences after the completion of Class Year 

2015 differ in any material way from the facilities identified in the Appendices to this 

Agreement, the Parties shall amend this Agreement after Developer has accepted its Project Cost 

Allocation for the Class Year, pursuant to Articles 29.11 and 29.12, to reflect the CTOAFs and 

SUFs identified in the Class Year Study. 

 

 Before undertaking Trial Operation of the Large Generating Facility, the Developer must 

accept the cost allocated to the Large Generating Facility for SUFs through the Class Year Study 

that commences after the completion of Class Year 2015 and post any Security or make any 

payment required pursuant to Attachment S of the NYISO OATT.  If after the Effective Date of 

this Agreement, the Developer requests that the Large Generating Facility begin Commercial 

Operations prior to the final settlement of the Class Year Study that commences after the 

completion of Class Year 2015, the Parties shall amend this Agreement, pursuant to Articles 

29.11 and 29.12, to reflect the change in schedule, and the Developer must provide the 

Connecting Transmission Owner with any difference between the Security amount provided in 

the security agreement and the Security amount preliminarily identified in the Class Year Study 

to the extent not inconsistent with Attachment S of the NYISO OATT. 

 

 The Developer’s Large Generating Facility participated in the Class Year 2012 

Interconnection Facilities Study.  That study determined that the Developer’s project would have 

an adverse impact on both New England and New York import and exports capabilities, and also 

on the operability of the system.  The study identified certain transmission upgrades outside of 

New York that are also required to accommodate the interconnection of the Large Generating 

Facility.  These upgrades include: (1) the reconductoring of Line 398 from the Long Mountain 

Substation in Connecticut to the New York/Connecticut border, and (2) certain system protection 

and communication upgrades at the Long Mountain Substation.  The required transmission 

upgrades will be designed, procured, and constructed pursuant to a separate Engineering, 

Procurement, and Construction Agreement by and among the Developer and Eversource Energy/ 

Northeast Utilities Service Company, as agent for the Connecticut Light and Power Company, 

filed with the Commission in Docket No. ER14-1189-000 and accepted by the Commission in a 

letter Order dated February 28, 2014.  As of the Effective Date of this Agreement, the estimate of 

the remaining work to be performed for this upgrades is $11,800,000. 
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Figure A-1 

[CONTAINS CEII – THIS PAGE REMOVED FROM PUBLIC VERSION] 
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Figure A-2 

 

 

 

[CONTAINS CEII – THIS PAGE REMOVED FROM PUBLIC VERSION] 
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APPENDIX B 

MILESTONES 

1. Selected Option Pursuant to Article 5.1 

Developer has elected the Option to Build under Article 5.1.3 of the Agreement with respect to 

the CTOAFs, Stand-Alone SUFs and Other SUFs identified in Appendix A.  The Connecting 

Transmission Owner will construct the remaining Other SUFs identified in Appendix A in 

accordance with the Standard Option pursuant to Article 5.1.1 of this Agreement.  

2. Milestones 

The following milestones shall apply to the construction and interconnection of the Large 

Generating Facility, the new second conductor to Pleasant Valley, the reconductored segment of 

Feeder 398, and the remote end relay protection upgrades.  With the exception of the In-Service 

Date and Commercial Operation Date, the timeframes projected for the milestones are non-

binding estimates.  The In-Service Date and Commercial Operations Date can only be extended 

in accordance with the requirements set forth in Attachment X of the NYISO OATT.  The actual 

dates for completion of the milestones are highly dependent upon lead times for the procurement 

of equipment and material, the availability of labor, outage scheduling, receipt of regulatory 

approvals, and the results of equipment testing.  The completion and results of the Class Year 

that commences after Class Year 2015, environmental remediation of the site, and other 

unforeseen events could also affect the achievement of the milestones. 

2.1 NEW SUBSTATION 

Milestone Date Responsible Party 

Notice to proceed 12/15/2016 Developer 

Submit proof of Insurance per Article 18.3 12/15/2016 Developer 

Start of Engineering / Design 12/15/2016 Developer 

Submission of Engineering Packages:   

Single Line & Meter and Relay Diagrams 2/15/17 Developer 

GIS GA’s & Control Building Arrangements 3/15/17 Developer 

Building Foundation Drawings and supporting 

calculations 
3/15/17 

Developer 

AC/DC Station Service and supporting calculations 4/15/17 Developer 

RTU/SCADA Communication 4/15/17 Developer 

Cable & Raceway Drawings 5/15/17 Developer 

Control & Protection Drawings 6/15/17 Developer 

Structural Steel & Building Drawings and supporting 

calculations 
7/15/17 

Developer 

Lighting Drawings 4/15/17 Developer 

Lightning Protection Drawings 4/15/17 Developer 

Below Grade Electrical Drawings 5/15/17 Developer 

GIS Wiring Drawings 6/15/17 Developer 
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GIS Interlocking Drawings 4/15/17 Developer 

Security Drawings 6/15/17 Developer 

Testing and Commissioning Procedures 5/15/17 Developer 

Energization Procedure 7/15/17 Developer 

Approval of Engineering Packages
3
 (30 days after 

submission date): 
  

Single Line & Meter and Relay Diagrams 
3/15/17 

Connecting 

Transmission Owner 

GIS GA’s & Control Building Arrangements 
4/15/17 

Connecting 

Transmission Owner 

Building Foundation Drawings and supporting 

calculations 
4/15/17 

Connecting 

Transmission Owner 

AC/DC Station Service 
5/15/17 

Connecting 

Transmission Owner 

RTU/SCADA Communication 
5/15/17 

Connecting 

Transmission Owner 

Cable & Raceway Drawings and supporting 

calculations 

6/15/17 

 

Connecting 

Transmission Owner 

Control & Protection Drawings 
7/15/17 

Connecting 

Transmission Owner 

Structural Steel & Building Drawings and supporting 

calculations  
8/15/17 

Connecting 

Transmission Owner 

Lighting Drawings 
5/15/17 

Connecting 

Transmission Owner 

Lightning Protection Drawings 
5/15/17 

Connecting 

Transmission Owner 

Below Grade Electrical Drawings 
6/15/17 

Connecting 

Transmission Owner 

GIS Wiring Drawings 
7/15/17 

Connecting 

Transmission Owner 

GIS Interlocking Drawings 5/15/17 

 

Connecting 

Transmission Owner 

Security Drawings 
7/15/17 

Connecting 

Transmission Owner 

Testing and Commissioning Procedures 
96/15/18 

Connecting 

Transmission Owner 

 

Energization Procedure 

 

8/15/18 

 

 

Connecting 

Transmission Owner 

                                                 
3
 The estimates dates for completing the approval of engineering drawings are dependent on the 

number of drawings to be reviewed and the completeness of the drawings, quality of submitted drawings 

and supporting calculations are in compliance with CTO’s  specifications and procedures.  CTO reserves 

the right to reject submitted engineering drawings outright without going through review process if 

provided engineering drawings are not accompanied by supporting calculations or/and studies where 

necessary.    
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Commencement of site remediation for substation   

 

12/15/16 

 

Developer 

 

Commencement of  substation foundation  

construction  

 

8/1/17 

 

Developer 

 

 
  

L398 Tie-in Outage 
9/24/18 – 

10/13/18 

Developer and 

Connecting 

Transmission Owner 

In-Service Date – Back Feed  
11/1/18 

 

Developer and 

Connecting 

Transmission Owner 

Initial Synchronization Date 04/01/19 

Developer and 

Connecting 

Transmission Owner 

Generation testing  - Train # 1  4/15/19 

Developer and 

Connecting 

Transmission Owner 

Generation testing  - Train # 2  

 

5/15/19 

 

Developer and 

Connecting 

Transmission Owner 

Generation testing  - Train # 3 6/15/19 

Developer and 

Connecting 

Transmission Owner 

Commercial Operation Date 8/1/19 Developer 

 

 

2.2 SECOND TRANSMISSION LINE 

Milestone Date Responsible Party 

NYPSC order approving Developer’s EM&CP
4
 4/1/17  

Notice to proceed
5
 12/15/16 Developer  

Submit proof of Insurance per Article 18.3 12/15/16 Developer  

Start of Engineering / Design  12/15/16 Developer  

Submission of  Engineering Packages and 

supporting calculations 
  

30% Engineering Package 11/14/16 Developer 

60% Engineering Package 2/23/17 Developer 

90% Engineering Package 5/18/17 Developer 

Final Engineering Package 6/29/17 Developer 

                                                 
4
 There may be multiple phased EM&CP approvals from the NYPSC (such as for tree cutting.) 

5
 Notice to Proceed to commence engineering work may be given prior to start of construction. 

Start of Construction cannot occur without a  NYPSC order approving EM&CP.  
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Approval of Engineering Package and supporting 

calculations
6
 

  

30% Engineering Package 

6 weeks after 

submittal 

dates 

Connecting 

Transmission Owner 

60% Engineering Package 

6 weeks after 

submittal 

dates 

Connecting 

Transmission Owner 

90% Engineering Package 

6 weeks after 

submittal 

dates 

Connecting 

Transmission Owner 

 

Final Engineering Package 

 

 

6 weeks after 

submittal 

dates 

Connecting 

Transmission Owner 

   

Commencement of foundation installation  7/12/17 Developer 

Commencement of  new tower erection 12/16/17 Developer 

Commencement of new line conductoring 1/26/18 Developer 

Completion of new line conductoring 7/2/18 Developer 

In-Service Date 10/13/18 

Developer and 

Connecting 

Transmission Owner 

Commercial Operation Date 8/1/19 Developer 

 

 

2.3 RECONDUCTORING OF THE EXISTING FEEDER #398 TRANSMISSION 

LINE 

Milestone Date Responsible Party 

NYPSC order approving Developer’s EM&CP
7
 4/1/17  

Notice to proceed
8
 12/15/16 Developer  

Submit proof of  Insurance per Article 18.3 12/15/16 Developer  

Start of Engineering / Design  12/15/16 Developer  

Submission of Engineering Packages and 

supporting calculations. 
  

30% Engineering Package 11/14/16 Developer 

60% Engineering Package 2/23/17 Developer 

90% Engineering Package 5/18/17 Developer 

                                                 
6
 The estimates dates for completing the approval of engineering drawings are dependent on the 

number of drawings to be reviewed and that the completeness of the drawings. quality of submitted 

drawings and supporting calculations are in compliance with CTO’s  specifications and procedures. 
7
 There may be multiple phased EM&CP approvals from the NYPSC (such as for tree cutting.) 

8
 Notice to Proceed to commence engineering work may be given prior to start of construction. 

Start of Construction cannot occur without a  NYPSC order approving EM&CP. 
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Final Engineering Package 6/29/17 Developer 

Approval of  Engineering and supporting 

calculations.
9
 

  

30% Engineering Package 

6 weeks after 

submittal 

dates 

Connecting 

Transmission Owner 

60% Engineering Package 

6 weeks after 

submittal 

dates 

Connecting 

Transmission Owner 

90% Engineering Package 

6 weeks after 

submittal 

dates 

Connecting 

Transmission Owner 

Final Engineering Package  

 

6 weeks after 

submittal 

dates 

Connecting 

Transmission Owner 

   

Commencement of reconductoring  9/18/17 Developer 

 

Completion of reconductoring 

 

 

11/6/17 

 

Developer 

In-Service Date 11/6/17 

Developer and 

Connecting 

Transmission Owner 

Commercial Operation Date 8/1/19 Developer 

 

2.4  PROTECTION UPGRADES AT THE PLEASANT VALLEY SUBSTATION
10

 

Milestone Date Responsible Party 

NYPSC order approving Developer’s EM&CP
11

 4/1/17  

Notice to proceed and deposit with Connecting 

Transmission Owner for needed equipment and 

payment for below grade work and civil and 

electrical installation.  
12

 

4/1/17 Developer 

Submit proof of  Insurance per Article 18.3 12/15/16 Developer 

Equipment procurement  2/1/18 
Connecting 

Transmission Owner 

                                                 
9
 The estimates dates for completing the approval of engineering drawings are dependent on the 

number of drawings to be reviewed and that the completeness of the drawings. quality of submitted 

drawings and supporting calculations are in compliance with CTO’s  specifications and procedures . 
10

 The following estimated dates are dependent on the prior completion of the Cricket Valley 

Substation and the Second Transmission Line and approval of outages by Con Edison System Operations 

and the NYISO. 
11

 There may be multiple phased EM&CP approvals from the NYPSC (such as for tree cutting.) 
12

  Notice to Proceed to commence engineering work may be given prior to start of construction. 

Start of Construction cannot occur without a  NYPSC order approving EM&CP. 
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Engineering / design  5/1/18 
Connecting 

Transmission Owner  

Completion of engineering and equipment 

procurement packages for review and approval  

 

8/1/18 
Connecting 

Transmission Owner 

   

Completion of  relay protection upgrades at Pleasant 

Valley Substation   
3/1/19 

Connecting 

Transmission Owner 

  
 

Developer 

In-Service Date  4/1/19 

Developer and 

Connecting 

Transmission Owner 

Commercial Operation Date 8/1/2019 Developer 
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APPENDIX C 

INTERCONNECTION DETAILS 

 

1. Description of Large Generating Facility, including Point of Interconnection 

 The Large Generating Facility, to be located in Dover, New York, will be a nominal 

1,177 MW three-train combined cycle, natural gas-fired Large Generating Facility capable of 

producing up to 1,051 MW of summer net output.  Each train of the Large Generating Facility 

will consist of: one (1) combustion turbine generator (“CTG”) and one (1) steam turbine 

generator (“STG”).   

 

The major equipment within the Large Generating Facility includes: 

 

 Three (3) CTGs:  General Electric 7FA.05 turbine with an electrical generator rated at 

259 MVA, 18 kV, power factor range of 0.85 lagging to 0.95 leading. 

 

 Three (3) STGs:  General Electric A450 steam turbine with an electrical generator rated 

at 177 MVA, 18 kV, power factor range of 0.85 lagging to 0.95 leading.  

 

 Three (3) Generator Step Up (GSU) Transformers: 3-winding, 345/18/18 kV, 

wye/delta/delta, with windings rated ONAN/ONAF/ONAF as follows: 

o H (345 kV):  240/320/400 MVA 

o X (18 kV):    144/192/240 MVA 

o Y (18 kV):      96/128/160 MVA 

 

 Station Service Transformer:  2-winding, 18/4.16 kV, delta/wye, 13/17/21.5 MVA 

ONAN/ONAF/ONAF. 

 

The Large Generating Facility is temperature sensitive and has a maximum summer 

capability and a maximum winter capability, as specified below, and as depicted in the 

temperature output curve set forth below in Figure C-1: 

 

P summer maximum gross  1,083 MW @ 85°F 

P summer auxiliary load  32 MW @ 85°F 

P summer maximum net  1,051 MW @ 85°F 

 

P winter maximum gross  1,133 MW @ 10°F 

P winter auxiliary load  27 MW @ 10°F 

P winter maximum net  1,106 MW @ 10°F 

 

 The Large Generating Facility will interconnect to the Connecting Transmission Owner’s 

Line 398 – approximately 14.5 miles east of the Pleasant Valley Substation.  As depicted in 

Figure 1 to Appendix A, the Large Generating Facility’s Point of Interconnection shall be the 

point at which each of the taps is made into the main bus for the three generator leads (between 
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breakers 1 and 2, breakers 3 and 4, and breakers 5 and 6).  The Point of Change of Ownership 

shall be at the point at which the Developer’s three 345 kV cables (generator leads) terminate at 

the three potheads within the new GIS building. 

 

Figure C-1 

 
 

 

2. Developer Operating Requirements 
 

 (a) NYISO Requirements 

 Developer shall comply with all applicable provisions of NYISO tariffs and procedures, 

as amended from time to time.  The NYISO may direct the operation of substation equipment, 

including breaker status, within the Cricket Valley Substation, as needed to address reliability 

concerns impacting the NYCA. 

(b) Connecting Transmission Owner Requirements 

 Developer shall comply with the Connecting Transmission Owner’s operating 

instructions and generator interconnection requirements, which requirements shall include the 

dedicated data circuits to be maintained by Developer in accordance with Article 8.1 of this 

Agreement, to the extent not inconsistent with the terms of this Agreement, the NYISO OATT, 

or applicable NYISO procedures.  Operating instructions will be communicated by telephone, or 

such other means of communication as the Parties may agree upon. 
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 An operating procedure will be developed by the Connecting Transmission Owner and 

Developer to coordinate the operation of their interconnected equipment and to provide 

applicable contact information. 

 (c) Unforced Capacity Requirements 

 Developer may not supply Unforced Capacity to the NYCA from the Large Generating 

Facility until Developer has complied with the deliverability requirement pursuant to Attachment 

S of the NYISO OATT, including acceptance of any cost allocation for System Deliverability 

Upgrades (“SDUs”) and the posting of associated security or payments.  If SDUs are identified 

in the Class Year System Deliverability Study for the Class Year that commences after the 

completion of Class Year 2015 and Developer accepts its Project Cost Allocation and posts 

Security for such SDUs, the Parties shall amend this Agreement, pursuant to Articles 29.11 and 

29.12, to reflect the SDUs identified in the System Deliverability Study. 

(d)  Power Factor Design Criteria   

 

 Developer shall design the Large Generating Facility to maintain an effective power 

delivery at maximum capability at the Point of Interconnection (POI) at a power factor within the 

range of 0.85 lagging (vars to the Connecting Transmission Owner) to 0.95 leading (vars from 

Connecting Transmission Owner) at the Point of Interconnection.  This capability will be 

available to the Connecting Transmission Owner’s system as requested by the Connecting 

Transmission Owner or the NYISO under normal system conditions (i.e., when all design 

facilities are in service), as well as in steady-state conditions occurring after design criteria 

contingencies described in the NYSRC Reliability Rules & Compliance Manual for Planning 

and Operating the New York State Power System.  Developer and the Connecting Transmission 

Owner will review DAF transformer tap settings as may be needed to optimize operation for 

such changes in transmission system conditions, on a seasonal basis, and implement such 

changes to optimize the tap settings with the Connecting Transmission Owner’s approval.  

 (e) Voltage Schedules   

 Once the Developer has synchronized the Large Generating Facility with the New York 

State Transmission System, the NYISO shall require Developer to operate the Large Generating 

Facility to transmit the reactive power within the design capability set forth in Article 9.5.1 

(Power Factor Design Criteria), provided that the voltage at the Point of Interconnection is 

within the range of 328 kV to 362 kV in accordance with the Connecting Transmission Owner’s 

engineering specification TP-7000.  When the voltages are outside of the range specified in TP-

7000 due to conditions outside the control of the Connecting Transmission Owner and the 

NYISO, the Developer shall also provide assistance consistent with Good Utility Practice within 

the full capability of the Large Generating Facility in restoring the voltage at the Point of 

Interconnection to the normal range as may be directed by the Connecting Transmission Owner 

or NYISO operators.  If the Large Generating Facility is unable to provide the requested 

assistance, or maintain the specified power factor, it shall promptly notify both the Connecting 

Transmission Owner and NYISO operators. 
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(f) Trial Operation 

 In addition to other applicable requirements, including those stated in Article 5.2 and 

Appendix A, Section 6 of this Agreement, Developer shall satisfy the following conditions 

before commencing Trial Operation of the Large Generating Facility: 

 Sixty (60) days prior to the Initial Synchronization Date for each generating unit, 

Developer and the Connecting Transmission Owner will develop and agree on a pre-

energization checklist and start-up procedures, specifying the tasks that must be 

completed prior to the Initial Synchronization Date for that generating unit. 

 Developer shall complete all of the non-unit-specific checklist tasks prior to initially 

energizing the Large Generating Facility, and unit-specific tasks prior to initial 

synchronization of each generating unit. 

 (g) Station Power 

 Prior to the In-Service Date, Developer will obtain station power from a third party via a 

connection between the Large Generating Facility and the local system of the New York State 

Electric & Gas Corporation (“NYSEG”).  Commencing on the In-Service Date, that connection 

will be opened and will be closed only when the interconnection of the Large Generating Facility 

to the Cricket Valley Substation is interrupted.  Developer shall submit for the Connecting 

Transmission Owner’s review and approval its proposed procedure or equipment to ensure that 

the emergency connection does not inadvertently connect Connecting Transmission Owner’s and 

NYSEG’s  systems.  

 Commencing on the In-Service Date, Developer may receive station power pursuant to 

available/approved procedures.  Unless the Connecting Transmission Owner and Developer 

agree otherwise in the future, the Connecting Transmission Owner will not sell station power to 

Developer. 

 

(h) Additional Agreements 

 

(1) Security Agreement:  The Developer and the Connecting Transmission Owner will enter into: 

(i) a Security Agreement and (ii) the property agreements described in subsections 2(a) and 2(d) 

below (the “Additional Agreements”).  It is the belief and intention of the Developer and the 

Connecting Transmission Owner that nothing in the Additional Agreements conflict in any 

material way with this Agreement.  If the Connecting Transmission Owner or Developer 

becomes aware of a conflict, it shall notify the other party promptly so that the Connecting 

Transmission Owner and Developer can discuss what, if any, amendment of the Additional 

Agreement would be appropriate under the circumstances. 

(2)  Other Agreements: 

(a) License Agreement: Prior to any access by the Developer or subcontractors onto 

the Connecting Transmission Owner’s property for the purposes provided for herein, including 

any construction-related activity, Developer and the Connecting Transmission Owner shall 

negotiate and execute a License Agreement, that is acceptable to the Connecting Transmission 

Owner in its sole discretion, to permit such access and the Developer and subcontractor to 

construct and test the Transmission Line and perform the required reconductoring of Line 398.  
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Developer and Connecting Transmission Owner will use reasonably commercial efforts to 

negotiate a License Agreement prior to the closing of the Developer’s financing for the Large 

Generating Facility.    

 

(b)   Transfer of title to the Transmission Line: Upon completion of construction 

and testing of the Transmission Line by the Developer and acceptance of the Transmission Line 

by the Connecting Transmission Owner, Developer will transfer title to the Transmission Line to 

the Connecting Transmission Owner.  Title shall be transferred free and clear of any liens and 

encumbrances, except those mutually agreed to by the Developer and the Connecting 

Transmission Owner. 

 

(c)   Transfer of title to the Cricket Valley Substation: Upon completion of 

construction and testing of the Cricket Valley Substation by the Developer and acceptance of the 

Cricket Valley Substation by the Connecting Transmission Owner,  Developer will transfer title 

to the Cricket Valley Substation (not including any underlying real estate) to the Connecting 

Transmission Owner, free and clear of any liens and encumbrances, except those mutually 

agreed to by the Developer and the Connecting Transmission Owner. 

 

(d) Conveyance of easement for the Cricket Valley Substation:  Upon completion 

of construction and testing of the Cricket Valley Substation by the Developer and acceptance of 

the Cricket Valley Substation by the Connecting Transmission Owner,  Developer shall grant the 

Connecting Transmission Owner a perpetual and exclusive easement (subject only to 

Developer’s access described in Subsection E below), that is acceptable to the Connecting 

Transmission Owner, that will give the Connecting Transmission Owner rights to access, locate, 

operate, maintain, inspect, repair, alter, upgrade, install, construct and replace the Cricket Valley 

Substation and electric transmission and distributing lines, cables and wires, telecommunications 

lines, cables and wires, conduit, gas mains, transformers, switches, and all other related facilities, 

equipment and appurtenances thereto within a designated area on the Developer’s property, 

acceptable to the Connecting Transmission Owner, with the perpetual right of ingress and egress 

in, upon, along, over, through and across the Developer’s property for the Connecting 

Transmission Owner to have free and complete access to the Cricket Valley Substation and such 

other related facilities at all times.  The parties shall execute the easement for the Cricket Valley 

Substation prior to or simultaneous with the transfer of the Cricket Valley Substation to the 

Connecting Transmission Owner. 

 

(e) Developer Access: The easement to be granted to the Connecting Transmission 

Owner shall be subject to Developer’s rights to access its Developer’s Attachment Facilities 

within the Cricket Valley Substation, subject to the Connecting Transmission Owner’s 

reasonable rules and regulations regarding access to the Cricket Valley Substation, including the 

Connecting Transmission Owner’s security requirements. 
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APPENDIX D 

SECURITY ARRANGEMENTS DETAILS 

Infrastructure security of New York State Transmission System equipment and 

operations and control hardware and software is essential to ensure day-to-day New York State 

Transmission System reliability and operational security.  The Commission will expect the 

NYISO, all Transmission Owners, all Developers and all other Market Participants to comply 

with the recommendations offered by the President’s Critical Infrastructure Protection Board 

and, eventually, best practice recommendations from the electric reliability authority.  All public 

utilities will be expected to meet basic standards for system infrastructure and operational 

security, including physical, operational, and cyber-security practices. 
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APPENDIX E 

COMMERCIAL OPERATION DATE 

[Date] 

New York Independent System Operator, Inc.    

Attn: Vice President, Operations 

10 Krey Boulevard 

Rensselaer, NY 12144 

 

Consolidated Edison of New York, Inc.  

4 Irving Place 

New York, NY 10003 

Attn: Vice President, System and Transmission Operations  

Phone: (212) 460-1210 

Fax:     (212) 353-8831 

 

Re: _____________ Large Generating Facility 

Dear __________________: 

On [Date] [Developer] has completed Trial Operation of Unit No.  ___.  This letter confirms 

that [Developer] commenced Commercial Operation of Unit No.  ___ at the Large Generating 

Facility, effective as of [Date plus one day]. 

Thank you. 

[Signature] 

[Developer Representative] 
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APPENDIX F 

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices: 

NYISO: 

Before commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, System and Resource Planning 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

 

After commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, Operations 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

 

Connecting Transmission Owner: 

Consolidated Edison Company of New York, Inc.  

4 Irving Place, Room 13NW 

New York, NY 10003 

Attn: Vice President, System and Transmission Operations  

Phone: (212) 460-1210 

Fax:     (212) 353-8831 

 

Consolidated Edison Company of New York, Inc. 

4 Irving Place, Room 1810-S 

New York, NY 10003 

Attn: General Counsel 

Phone: (212) 460-2432 

Fax: (212) 674-7329 
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Developer: 

 

Robert De Meyere 

Vice President, Development 

Advanced Power Services (NA) Inc. 

31 Milk Street, Suite 1001 

Boston, MA 02109 

Phone: 617-456-2214 

Fax: 617-456-2201 

 

With a copy to: 

 

Arnold R. Wallenstein, 

Senior Vice President and General Counsel 

Advanced Power Services (NA) Inc. 

31 Milk Street, Suite 1001 

Boston, MA 02109 

Phone: 617-456-2204 

Fax: 617-456-2201  

 

With a copy to: 

 

Andrew Degon, 

V.P. Engineering and Construction, 

Advanced Power Services (NA) Inc. 

31 Milk Street, Suite 1001 

Boston, MA 02109 

Phone: 617-456-2215 

Fax: 617-456-2201  

 

Billings and Payments: 

Connecting Transmission Owner: 

Consolidated Edison Company of New York, Inc.  

4 Irving Place, Room 13 NW 

New York, NY 10003 

Attn: Vice President, System and Transmission Operations  

Phone: (212) 460-1210 

Fax:     (212) 353-8831 

 

Developer: 

 

Robert De Meyere 

Vice President, Development 
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Advanced Power Services (NA) Inc. 

31 Milk Street, Suite 1001 

Boston, MA 02109 

Phone: 617-456-2214 

Fax: 617-456-2201  

 

With a copy to: 

 

Jared Taylor, 

Controller 

Advanced Power Services (NA) Inc. 

31 Milk Street, Suite 1001 

Boston, MA 02109 

Phone: 617-456-2212 

Fax: 617-456-2201  

 

Alternative Forms of Delivery of Notices (telephone, facsimile or email): 

NYISO: 

Before commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, System and Resource Planning 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

 

After commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, Operations 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

 

Connecting Transmission Owner: 

Consolidated Edison Company of New York, Inc.  

4 Irving Place, Room 13 NW 

New York, NY 10003 

Attn: Vice President, System and Transmission Operations  

Phone: (212) 460-1210 
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Fax:     (212) 353-8831 

 

Developer: 

 

Robert De Meyere 

Vice President, Development 

Advanced Power Services (NA) Inc. 

31 Milk Street, Suite 1001 

Boston, MA 02109 

Phone: 617-456-2214 

Fax: 617-456-2201  

 

With a copy to: 

 

Arnold R. Wallenstein, 

Senior Vice President and General Counsel 

Advanced Power Services (NA) Inc. 

31 Milk Street, Suite 1001 

Boston, MA 02109 

Phone: 617-456-2204 

Fax: 617-456-2201  

 

With a copy to: 

 

Andrew Degon, 

V.P. Engineering and Construction, 

Advanced Power Services (NA) Inc. 

31 Milk Street, Suite 1001 

Boston, MA 02109 

Phone: 617-456-2215 

Fax: 617-456-2201  

 

Notice Concerning Engineering Services Pursuant to Section 5 of Appendix A 

Connecting Transmission Owner: 

Consolidated Edison Company of New York, Inc. 

4 Irving Place, Room 5W 

New York, NY 10003 

Attention:  Steve Stroumbakis 

Project Engineer, Central Engineering 

Phone:  (212) 460-3117 

Email:  stroumbakiss@coned.com 

 

mailto:stroumbakiss@coned.com
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Consolidated Edison Company of New York, Inc. 

4 Irving Place 

New York, NY 10003 

Attention:  Vitaly Spitsa 

       Section Manager, Transmission Planning 

Phone:  (212) 460-6227 

 

Developer: 

 

Cricket Valley Energy Center LLC 

c/o Advanced Power Services (NA) Inc. 

31 Milk St., Suite 1001 

Boston, MA 

Attention: Robert De Meyere 

Phone: 617-456-2214 

Email: bdemeyer@advancedpowerna.con 

 

With a copy to: 

 

Cricket Valley Energy center LLC 

c/o Advanced Power Services (NA) Inc. 

31 Milk St., Suite 1001 

Boston, MA  

Attention: Arnold Wallenstein 

Phone: 617-456-2204 

Email: awallenstein@advancedpowerna.con 

 

Developer Project Manager: 

 

Cricket Valley Energy center LLC 

c/o Advanced Power Services (NA) Inc. 

31 Milk St., Suite 1001 

Boston, MA  

Attention: Robert DeMeyere 

Phone: 617-456-2214 

Email: bdemeyerer@advancedpowerna.con 
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APPENDIX G 

INTERCONNECTION REQUIREMENTS FOR A WIND GENERATING PLANT 

Appendix G sets forth requirements and provisions specific to a wind generating plant.  

All other requirements of this LGIA continue to apply to wind generating plant interconnections. 

 

A. Technical Standards Applicable to a Wind Generating Plant 

i. Low Voltage Ride-Through (LVRT) Capability 

A wind generating plant shall be able to remain online during voltage disturbances up to 

the time periods and associated voltage levels set forth in the standard below. The LVRT 

standard provides for a transition period standard and a post-transition period standard. 

 

Transition Period LVRT Standard 

The transition period standard applies to wind generating plants subject to FERC Order 

661 that have either: (i) interconnection agreements signed and filed with the Commission, filed 

with the Commission in unexecuted form, finally executed as conforming agreements, or filed 

with the Commission as non-conforming agreements between January 1, 2006 and December 31, 

2006, with a scheduled in-service date no later than December 31, 2007, or (ii) wind 

generating turbines subject to a wind turbine procurement contract executed prior to December 

31, 2005, for delivery through 2007. 

 

1. Wind generating plants are required to remain in-service during three-phase faults with 

normal clearing (which is a time period of approximately 4 – 9 cycles) and single line to 

ground faults with delayed clearing, and subsequent post-fault voltage recovery to 

prefault voltage unless clearing the fault effectively disconnects the generator from the 

system.  The clearing time requirement for a three-phase fault will be specific to the wind 

generating plant substation location, as determined by and documented by the Connecting 

Transmission Owner for the Transmission District to which the wind generating plant 

will be interconnected.  The maximum clearing time the wind generating plant shall be 

required to withstand for a three-phase fault shall be 9 cycles at a voltage as low as 0.15 

p.u., as measured at the high side of the wind generating plant step-up transformer (i.e. 

the transformer that steps the voltage up to the transmission interconnection voltage or 

“GSU”), after which, if the fault remains following the location-specific normal clearing 

time for three-phase faults, the wind generating plant may disconnect from the 

transmission system. 

 

2. This requirement does not apply to faults that would occur between the wind generator 

terminals and the high side of the GSU or to faults that would result in a voltage lower 

than 0.15 per unit on the high side of the GSU serving the facility. 

 

3. Wind generating plants may be tripped after the fault period if this action is intended as 

part of a special protection system. 
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4. Wind generating plants may meet the LVRT requirements of this standard by the 

performance of the generators or by installing additional equipment (e.g., Static VAr 

Compensator, etc.) within the wind generating plant or by a combination of generator 

performance and additional equipment. 

 

5. Existing individual generator units that are, or have been, interconnected to the network 

at the same location at the effective date of the Appendix G LVRT Standard are exempt 

from meeting the Appendix G LVRT Standard for the remaining life of the existing 

generation equipment. Existing individual generator units that are replaced are required to 

meet the Appendix G LVRT Standard. 

 

Post-transition Period LVRT Standard 

All wind generating plants subject to FERC Order No. 661 and not covered by the transition 

period described above must meet the following requirements: 

 

1. Wind generating plants are required to remain in-service during three-phase faults with 

normal clearing (which is a time period of approximately 4 – 9 cycles) and single line to 

ground faults with delayed clearing, and subsequent post-fault voltage recovery to 

prefault voltage unless clearing the fault effectively disconnects the generator from the 

system.  The clearing time requirement for a three-phase fault will be specific to the wind 

generating plant substation location, as determined by and documented by the Connecting 

Transmission Owner for the Transmission District to which the wind generating plant 

will be interconnected.  The maximum clearing time the wind generating plant shall be 

required to withstand for a three-phase fault shall be 9 cycles after which, if the fault 

remains following the location-specific normal clearing time for three-phase faults, the 

wind generating plant may disconnect from the transmission system.  A wind generating 

plant shall remain interconnected during such a fault on the transmission system for a 

voltage level as low as zero volts, as measured at the high voltage side of the wind GSU. 

 

2. This requirement does not apply to faults that would occur between the wind generator 

terminals and the high side of the GSU. 

 

3. Wind generating plants may be tripped after the fault period if this action is intended as 

part of a special protection system. 

 

4. Wind generating plants may meet the LVRT requirements of this standard by the 

performance of the generators or by installing additional equipment (e.g., Static VAr 
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Compensator) within the wind generating plant or by a combination of generator 

performance and additional equipment. 

 

5. Existing individual generator units that are, or have been, interconnected to the network 

at the same location at the effective date of the Appendix G LVRT Standard are exempt 

from meeting the Appendix G LVRT Standard for the remaining life of the existing 

generation equipment. Existing individual generator units that are replaced are required to 

meet the Appendix G LVRT Standard. 

 

ii. Power Factor Design Criteria (Reactive Power) 

The following reactive power requirements apply only to a newly interconnecting wind 

generating plant that has executed an Interconnection Facilities Study Agreement as of 

September 21, 2016.  A wind generating plant to which this provision applies shall maintain a 

power factor within the range of 0.95 leading to 0.95 lagging, measured at the Point of 

Interconnection as defined in this LGIA, if the ISO’s System Reliability Impact Study shows that 

such a requirement is necessary to ensure safety or reliability. 

 

The power factor range standard can be met using, for example without limitation, power 

electronics designed to supply this level of reactive capability (taking into account any 

limitations due to voltage level, real power output, etc.) or fixed and switched capacitors if 

agreed to by the Connecting Transmission Owner for the Transmission District to which the 

wind generating plant will be interconnected, or a combination of the two.  The Developer shall 

not disable power factor equipment while the wind plant is in operation.  Wind plants shall also 

be able to provide sufficient dynamic voltage support in lieu of the power system stabilizer and 

automatic voltage regulation at the generator excitation system if the System Reliability Impact 

Study shows this to be required for system safety or reliability. 

 

iii. Supervisory Control and Data Acquisition (SCADA) Capability 

The wind plant shall provide SCADA capability to transmit data and receive instructions 

from the ISO and/or the Connecting Transmission Owner for the Transmission District to which 

the wind generating plant will be interconnected, as applicable, to protect system reliability.  The 

Connecting Transmission Owner for the Transmission District to which the wind generating 

plant will be interconnected and the wind plant Developer shall determine what SCADA 

information is essential for the proposed wind plant, taking into account the size of the plant and 

its characteristics, location, and importance in maintaining generation resource adequacy and 

transmission system reliability in its area.
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Appendix H 

 

 

 

 

 

 

 

 

 

 

STANDARD TERMS AND CONDITIONS 

 

Of 

 

 

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC. 

 

 

CONSTRUCTION PROJECTS 

 

Reference Number  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

For use with the Large Generator Interconnection Agreement by and among Cricket Valley, 

LLC; the New York Independent System Operator, Inc.; and Consolidated Edison Company of 

New York, Inc., dated November 16, 2016.
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1. Definitions.  For purposes of these Standard Terms and Conditions, the following 

definitions shall apply: 

 

Agreement - The Large Generator Interconnection Agreement by and among 

Developer, the NYISO and CTO, includes all Appendices and 

Attachments to same and any and all plans, schedules, specifications, 

addenda drawings and other documents, to the extent that they are directly 

or indirectly incorporated by reference in the Agreement.   

CTO  - Consolidated Edison Company of New York, Inc. 

 

Developer - Cricket Valley Energy LLC 

 

Site  CTO’s Pleasant Valley 345 kV Substation, 345kV Transmission Line L-

398 and adjacent lands owned by CTO on which DAFs will be located to 

effect the interconnection of Developer’s Large Generating Facility. 

 

Standard Terms These Standard Terms and Conditions for Construction Projects. 

 

Subcontractor - Any company or person, other than an employee of Developer, that 

furnishes any of the Work on behalf of Developer. 

 

Work - The construction of the Stand Alone SUFs, CTOAF, the portion of the 

DAF situated on property owned by CTO, and all labor and supervision, 

construction materials, equipment, tools and other aids to construction; 

equipment, materials, and other things of any nature necessary or proper 

for the completion of the project at the Site, whether or not expressly 

specified herein. 

 

The words “hereof,” “herein,” “hereto” and “hereunder” as used in these Standard Terms 

shall refer to these Standard Terms, unless the context indicates otherwise. 

 

2.             Specifications, Plans, and Drawings 

 

A. The Work shall be performed in strict accordance with the Agreement and the 

specifications, plans, and drawings.  No deviation is permitted unless approved in 

advance in writing by CTO.  The specifications, plans, and drawings and all other 

documents which are part of the Agreement are supplementary to each other.  

Anything called for by any one of such documents shall be required to the same 

extent as if called for by all of them, and the Work shall be completed in every 

detail whether or not every item is specifically mentioned.  If there should be a 

conflict between the drawings and the writings that comprise the plans and 

specifications, the writings shall govern unless upon notice thereof CTO directs 

otherwise in writing. 
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B. CTO may furnish to Developer any additional plans, drawings, specifications or 

other documents which it considers necessary to illustrate or explain the Work in 

further detail, and Developer shall comply with the requirements of all such 

documents, provided that CTO may not change the scope of the Work without the 

written consent of Developer and NYISO. 

 

C.  Developer shall, or shall cause the Subcontractors to, throughout the time during 

which the Work is being performed, keep at the Site available for inspection by 

CTO one complete and current set of the Agreement documents, including, but 

not limited to, the Agreement plans, specifications, and drawings, any additional 

documents furnished by CTO, and all shop and work drawings approved by CTO. 

 

D.  Where required by the Agreement, Developer shall, or shall cause the 

Subcontractors to, submit designated documents, such as drawings and process 

procedures, for review and approval by CTO.  All proposed changes to or 

deviations from such documents after they have been approved shall also be 

submitted to CTO for review and approval prior to their implementation. 

  

3                      Safeguards in Work 

 

A. Developer shall, or shall cause the Subcontractors to, provide and maintain at 

its/their own expense safe and sufficient entrance and exit ways, walkways, 

platforms, barricades, warning lights, scaffolds, ladders, runways for concrete 

carriers, hoists and all equipment, apparatus and appliances necessary or proper 

for carrying on the Work safely; shall not load any of the foregoing items or any 

part of any structure or equipment with a weight that will make it unsafe; shall 

make and keep the place of Work and the ways and approaches thereto well 

lighted, safe and free from avoidable danger, taking into account, without 

limitation, local conditions; and shall mark any faulty items “unsafe” until 

repaired or replaced. Subcontractor movement to and from CTO existing rights of 

way shall be confined to approved access roads and pathways as shown on the 

project plan and profile.  All other access shall be arranged by the subcontractor 

who will be responsible for all associated costs.  CTO use of any access, outside 

the scope of the plan and profile, shall not confer the right for the subcontractor to 

use such access. 

 

B. Developer shall, or shall cause the Subcontractors to, provide all permanent and 

temporary shoring, anchoring and bracing required by the nature of the Work to 

make all parts stable and rigid, even when such shoring, anchoring and bracing 

are not explicitly called for.  Developer shall support and protect all buildings, 

bridges, roadways, conduits, wires, water pipes, gas pipes, sewers, pavements, 

curbing, sidewalks, fixtures and other public or private property that may be 

encountered or endangered in the prosecution of the Work. 
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C. In accordance with the rest of this Article 3 and without limitation thereof, 

Developer shall, or shall cause the Subcontractors to,  test all areas, excavations, 

openings, manholes, vaults and boxes, for an adequate supply of oxygen and for 

any and all toxic, harmful or combustible gases or fumes or other dangerous 

substances before and during the course of the Work and shall provide all the 

necessary equipment, including, but not limited to, all oxygen deficiency and gas 

testing apparatus required for such tests. 

 

D. Developer shall, or shall cause the Subcontractors to, strictly observe safety 

requirements of applicable federal, state and municipal laws and regulations, 

including, without limitation, the Federal Occupational Safety and Health Act.  

Developer shall cause, or shall cause the Subcontractors to require, all equipment 

and structures, the place of Work and the ways and approaches thereto to meet the 

requirements of all public authorities.  Developer shall, or shall cause the 

Subcontractors to,  comply with the requirements of and recommendation in the 

latest edition of the “Manual of Accident Prevention in Construction,” published 

by The Associated General Contractors of America, to the extent that such 

provisions are not inconsistent with other provisions of the Agreement or 

applicable laws or regulations.  Developer shall maintain an accurate record of all 

cases of death, occupational disease or injury requiring medical attention or 

causing loss of time from work arising in connection with performance of the 

Work. 

 

E. CTO shall designate an authorized representative to monitor Developer’s 

performance of the Work and shall promptly notify Developer of such 

designation.  If in the opinion of CTO’s authorized representative the work 

practices or conditions created by Developer are unsafe or fail to comply with 

applicable laws or regulations, CTO may halt the work until such practices and 

conditions are corrected.  If, when CTO’s authorized representative is not present 

at the site, a CTO employee directs Developer to discontinue an operation 

because it may be unsafe or illegal, Developer shall immediately halt the 

questioned operation and, if the Developer disagrees with the employee, shall 

contact CTO’s authorized representative for instructions.  Developer shall obtain 

the employee’s name and employee identification number and report this 

information to CTO’s authorized representative.   

 

F. Developer shall be responsible for any failure or neglect on its or its 

Subcontractor’s part to perform the obligations contained in this article, and shall 

defend and indemnify CTO against any liability resulting in whole or in part from 

such failure or neglect. 

 

4 Knowledge of Work Conditions and Requirements.   

 

             Developer represents that it has visited and examined the site of the Work and 

satisfied itself as to the general and local conditions, particularly those relating to 

transportation, handling and storage of materials, availability of labor, water, 
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drainage, power, roads, landing zones, weather, ground and other physical 

conditions at the site, and as to all other matters which could affect the Work.  

Developer also acknowledges that it has examined the specifications, drawings, 

and other Agreement documents and has satisfied itself as to the requirements of 

the Work, and has seen or had an opportunity to ask about all conditions which 

may affect the Work, including equipment or structures in place or to be in place, 

or work being or to be performed, which could interfere with the uninterrupted 

performance of the Work. Developer assumes any risk associated with its failure 

to examine the Work site, Agreement documents or all other available 

information provided to it prior to entering into the Agreement.  

 

5. Developer’s Performance 

 

A.  Developer shall, or shall cause the Subcontractors to, perform in good 

workmanlike manner and in accordance with the best accepted practices in the 

industry all the Work required or reasonably implied by the Agreement, in 

accordance with the terms of the Agreement and such directions of CTO as any 

may be given from time to time.  Developer’s performance shall include, except 

as otherwise specifically stated in the Agreement, everything requisite and 

necessary to complete the Work properly, notwithstanding the fact that not every 

item involved is specifically mentioned, including, but not limited to all materials, 

labor, tools, equipment, apparatus, water, lighting, heating, power, transportation, 

superintendence, temporary construction, site security and all other services and 

facilities of every nature necessary or appropriate for the execution of the Work 

on schedule.   

 

B.  When work is performed on the Site, Developer must provide at all times an on-

site representative with full authority to act for Developer.  The representative 

must be able to read, write, and thoroughly understand both English and any other 

languages spoken by persons performing work for Developer and must be able to 

effectively communicate with those persons in their own language or languages.  

In addition, Developer’s representative must ensure that labeling, log book 

entries, completion of forms and all other tasks requiring a proficiency in English 

are performed clearly and correctly.  The continuation of the individual selected 

by Developer in this role shall be subject to the continuing approval of CTO. 

 

C. Developer shall, or shall cause the Subcontractors to, perform the Work in 

accordance with the following: 

 (1) All equipment, tools, other construction aids and materials utilized by 

Developer and Subcontractors shall be of high quality and in good 

working order.  Developer shall or shall cause the Subcontractors to, 

submit material safety data sheets (MSDS) for all chemical and hazardous 

substances used in the Work.  If, in the opinion of CTO, any of 

Developer’s or Subcontractor’s equipment, supplies, tools, other 

construction aids or materials are unsafe or inadequate, Developer shall, or 

shall cause the Subcontractors to remove such items from the site 
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immediately and replace them with safe and adequate substitutes at 

Developer’s or Subcontractor’s expense.  Developer shall be fully and 

solely responsible for and shall safeguard its equipment, tools, supplies, 

other construction aids and materials at all times.  Developer shall, or shall 

cause the Subcontractors to provide adequate storage for all such items 

used in connection with the Work. 

 

 (2) The use of public roadways and properties for the parking of employee 

vehicles, construction equipment, receiving and placement shall be in 

accordance with the applicable laws and ordinances.  Access to all existing 

CTO rights of way shall be maintained and allowed during the entire 

performance of the Work.  Adjacent private properties shall not be entered 

or used for any such purpose without the written consent of the property 

owners. 

 

(3) Fire hydrants and stop valves adjacent to the Work shall be kept clear and 

readily accessible to fire apparatus, and no material or other obstruction 

shall be placed, parked or stored within fifteen (15) feet of any hydrant or 

stop valve (or a greater distance if required by local law, rule or 

regulation).  Developer shall or shall cause the Subcontractors to, comply 

fully with all local rules and regulations relative to fire protection, shall 

keep the structure and premises free from burnable trash and debris, and 

shall exercise every precaution against fire.  This shall include, but not be 

limited to, posting a fire watch, with appropriate fire fighting equipment, 

during all welding, burning, stress relief and other heating operations. 

Developer shall, or shall cause the Subcontractors to, assure that the fire 

watch is informed of the site fire control procedures and remains posted 

during breakfast, lunch and dinner periods and until one hour after such 

heating operations have stopped. 

 

6. CTO’s Authority 

 

A. CTO, in consultation with Developer, shall have the authority to decide any and 

all questions which arise in connection with the Work, and CTO’s decisions shall 

be conclusive and final.  

 

B. CTO shall have the right to maintain a representative at the construction site.  

Such representative may, on request, give Developer reasonable assistance in 

interpreting the Agreement drawings, specifications and plans, but such assistance 

shall not relieve Developer of any duties (including, without limitation, those of 

giving notice to or securing the approval of CTO) arising under the Agreement. 
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7. Warranties 

 

A.  Developer warrants the Work for a period of one (1) year from the transfer of the 

Work, under the Agreement unless a longer period is specified or in an applicable 

municipal code or regulation, in which case the longer period shall apply: 

 

 (1) as to services, that they shall be rendered competently and by qualified 

personnel in accordance with the best accepted practices in the industry, 

and 

 

 (2) as to materials, equipment, structures and other things, that they shall be 

new and free from defects in title, material, workmanship and design, 

conform strictly to all applicable specifications, and be suitable for their 

intended use.  Developer further warrants that the Work shall meet any 

and all tests and comply with all performance requirements contained in 

the Agreement.  The warranty of good title shall be unlimited in time. 

 

B. In the event any part or all of the Work fails to satisfy any of these warranties, 

upon written notice thereof from CTO to Developer, Developer shall, at no cost to 

CTO, promptly repair, replace, or reperform the defective Work, as directed by 

CTO, and do whatever else is necessary to cause the Work to satisfy all of the 

aforesaid warranties.  All work repaired, replaced or reperformed under the 

provisions of this Article shall be subject anew to this Article with the warranty 

period commencing upon completion of the repair, replacement, or 

reperformance.  If Developer fails to correct any defective Work as aforesaid 

promptly after being notified thereof by CTO, then CTO may correct the 

defective work and charge Developer for the costs and expenses it occurs in so 

doing.  Any defective parts removed in connection with repair or replacement 

shall be disposed of by Developer at its expense.  

 

8. Labor 

 

A. Developer shall, or shall cause the Subcontractors to, unless otherwise specifically 

stated herein, provide all labor required to fully complete the Work.  This shall 

include all specialized workers that are required by the nature of the Work.  

Developer shall, or shall cause the Subcontractors to, employ on Work at the 

construction site only union labor from Building Trades locals having jurisdiction 

over the Work; to the extent such labor is available. Developer agrees to defend, 

save harmless and indemnify CTO, its trustees, officers, agents and employees 

against any and all liability arising in any way out of Developer’s failure to 

comply with the foregoing provisions of this paragraph. Whenever Developer 

knows or believes that any actual or potential labor dispute is delaying or 

threatening to delay the timely performance of the Work, Developer shall 

immediately give CTO notice of the dispute, including all relevant information 

concerning the dispute.  If such notice is given orally, Developer shall confirm it 

in writing within 24 hours.   
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B.  The Immigration Reform and Control Act of 1986 Pub. L. No. 99-603 (the “Act”) 

makes it illegal for an employer to hire or employ an illegal alien.  The Act also 

makes it a legal requirement for employers to establish an employment 

verification system which includes the employer’s checking specified documents 

to establish both an individual’s identity and legal authorization to work.  

Developer represents and covenants that Developer has complied and will comply 

with all the requirements of the Act with respect to all persons assigned or 

employed by Developer in the performance of the Work.  Developer agrees to 

defend, save harmless and indemnify CTO, its trustees, officers, agents and 

employees against any and all liability under the Act arising in any way out of 

services performed by or CTO’s use of persons furnished by Developer.   

 

C.     Developer shall not employ any employee of CTO or Orange and Rockland 

 Utilities, Inc. to perform any Work without the prior written permission of CTO. 

 

9. Permits, Codes, Laws and Regulations; Denial of Access and Removal for    

Noncompliance.  

 

             Developer shall comply with and shall cause all its employees and 

Subcontractors (Developer, its employees and any Subcontractors are known 

herein the “Permitted Persons”) to comply with all applicable laws, rules, 

regulations, and ordinances (including, but not limited to, Environmental Laws, as 

defined in the Agreement), as well as all regulations, procedures and directives of 

CTO.  Developer shall be responsible for obtaining and maintaining all permits, 

licenses, and any other governmental permission required for, or in connection 

with, its portion of the Work   Developer shall cause any and all of the Permitted 

Persons who are not in compliance with such laws, rules, regulations, ordinances, 

procedures and directives or who otherwise engage in illegal conduct or conduct 

that threatens injury to persons or damage to property at the Site to be refused 

access to Site and, if present at the Site, to be immediately removed therefrom in a 

reasonable and peaceful manner.  If Developer fails to comply with its obligations 

under the immediately preceding sentence, CTO, without any liability whatsoever 

to the Permitted Persons or others, may, but shall not be obligated to, cause any 

and all Permitted Persons who are not in compliance with such laws, rules, 

regulations, ordinances, procedures and directives to be refused access to the Site 

and to be immediately removed from the Site in a reasonable and peaceful 

manner.  To the required by Article 5.2(7) of the Agreement, Developer shall 

defend, indemnify and hold CTO, its trustees, directors, officers, employees and 

agents (collectively, the “Protected Parties”) harmless from and against any and 

all claims, actions, causes of action, damages, loss and liability, including costs 

and expenses, legal and otherwise, and statutory or administrative fines, penalties, 

or forfeitures, which arise from or relate to refusing access to, removing, failing to 

refuse access to and/or failing to remove from the Site  any and all Permitted 

Persons. so long as the actions of the Protected Parties do not amount to gross 

negligence or intentional wrongdoing.  
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10. Quality Assurance/Quality Control.   

 

            Developer shall establish and maintain a quality assurance/quality control 

program which shall include procedures for continuous control of all construction 

and comprehensive inspection and testing of all items of Work, including any 

Work performed by Subcontractors, so as to ensure conformance to the 

Agreement with respect to materials, workmanship, construction, finish, 

functional performance, and identification.  Developer shall submit details of the 

Quality Assurance/Quality Control program accompanied by samples of all 

checklists and documentation with a detailed explanation of the process and 

frequency of document updates.  The Developer shall provide CTO with complete 

installation details and checklists for each element (foundations, structures, wire 

and so forth) of the transmission line and substation portions of the project.  A 

complete compilation of all documents (including all required test reports) shall 

be included in a Turnover Package at the completion of the project to facilitate 

CTO compliance review and future operation and maintenance of the constructed 

facilities. 

 

11. Protection of Persons, Work and Property. 

 

A. In the course of performing the Agreement, Developer shall, or shall cause the 

Subcontractors to, at all times exercise reasonable precautions to protect persons 

and property and items of Work from physical injury or harm.  Developer shall or 

shall cause the Subcontractors to,  at its/their own expense design, furnish, and 

erect such barricades, fences and railings, give such warnings, display such lights, 

signals and signs, exercise such precautions against fire, adopt and enforce such 

rules and regulations, and take such other precautions as may be necessary, 

desirable or proper, or as may be reasonably directed by CTO.  Developer shall, 

or shall cause the Subcontractors to, provide and maintain in good working order 

at all times an adequate, approved system for promptly extinguishing fires.  Fire 

alarms, extinguishing equipment and water lines shall be continually inspected by 

Developer and shall at all-time be accessible and ready for immediate use. 

 

B. Developer shall, while on or about the Site, observe and comply with all fire, 

safety, hazard, “No Smoking”, and all other rules and regulations heretofore or 

hereafter prescribed by CTO.  Safety hats shall be worn at all times in the Work 

area by Developer’s employees. 

 

C. Developer shall, or shall cause the Subcontractors to, at no additional cost to 

CTO, comply with all reasonable requests of CTO to enclose or specially protect 

Work, property or persons.  If CTO determines that Work, property or persons are 

not adequately protected after any such requests, then it may, without prejudice to 

any other rights it may have hereunder or under applicable law, order an 

immediate suspension of the Work in the affected area of the Site or take such 

steps as it deems reasonably necessary to protect Work, property or persons  
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D. Developer shall promptly report in writing to CTO all accidents arising out of or 

in connection with the performance of the Agreement, whether on or adjacent to 

the construction site, which result in death, personal injury requiring medical 

treatment or absence from work or property damage, giving full details and 

statements of witnesses.  In addition, if death or serious injury or serious damage 

is caused, Developer shall immediately report the accident by telephone to CTO. 

 

E. Developer shall, or shall cause the Subcontractors to, provide at the construction 

site such equipment and medical facilities as are necessary to supply first aid 

service to any persons who may be injured in the course of performance of the 

Work and shall have standing arrangements for the removal and hospital 

treatment of such persons.  If any claim is made by any person against Developer 

or any other contractor on account of any accident, Developer shall promptly 

report it in writing to CTO, giving full details of the claim. 

 

F. Developer will, or will cause the Subcontractors to, develop a Health and Safety 

Plan for Work the Site that will be submitted to CTO for approval.  Developer 

will not be permitted to perform any field work until it has submitted to CTO and 

received approval of a site-specific health, safety, and environmental plan, which 

shall address all hazards that may be encountered and shall conform to any and all 

requirements stated in the Agreement.   The submitted plan for the transmission 

right-of-way shall provide a detailed Emergency Response Plan for each 

individual tower location and, for any tower locations within a Rattlesnake area, a 

list of which hospitals have the appropriate anti-venom. 

 

G. If in the reasonable opinion of Developer greater precautions than those required 

herein or directed by CTO are reasonably advisable, Developer shall implement 

such precautions and advise CTO thereof.  In the event of an emergency 

threatening injury to persons or damage to property Developer shall take all 

necessary action immediately and shall promptly notify CTO thereof. 

 

H. Security.  As between CTO on the one hand and Developer on the other, 

Developer shall be solely responsible for securing and safeguarding (i) any and all 

Permitted Persons (and their possessions) while present at or about the Site, and 

(ii) any and all equipment, tools, supplies, materials and other personal property 

used in connection with such work or brought onto or located at or about the Site 

by or on behalf of any and all Permitted Persons.  To the fullest extent permitted 

by law, CTO shall have no responsibility for any equipment, tools, supplies, 

materials or other personal property that may be brought onto or located at or 

about the CTO Property and which is subsequently lost, stolen or damaged.  To 

the fullest extent permitted by law, the immediately preceding sentence shall 

apply even under circumstances where CTO may be negligent but shall not apply 

in the case of CTO’s gross negligence or intentional wrongdoing.  
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12. Vehicle Spills.   

 

            Developer is required to assure that all vehicles, including those of Subcontractors 

and suppliers, used in the performance of Work are maintained in good working 

condition and are not leaking any fluids.  Particular attention is to be paid, without 

limitation, to hydraulic systems on each vehicle.  The Health and Safety Plan and 

Spill Response Plan shall specifically address the refueling of trucks, equipment 

and helicopters on the CTO rights of way and property. 

 

 The driver of any such vehicle at the Site must immediately notify a CTO 

authorized representative in the event of a leak or spill from a vehicle or container 

carried on a vehicle while at the Site.  The driver must wait for instructions before 

moving the vehicle unless field conditions require it, and then, only to the nearest 

safe point. 

 

 The driver will be required to eliminate the leak or spill before leaving the Site.  

Developer shall be required to reimburse CTO for all costs associated with the 

cleanup of such leaks and spills. 

 

13. Maintenance of Work Site.   

 

            Developer shall, or shall cause the Subcontractors to at its/their own expense, 

store its apparatus, material, supplies and equipment in such orderly fashion as 

will not interfere with the progress of the Work or the work of any other 

contractors; clean up and remove on a daily basis and more frequently if directed 

by the CTO representative all refuse, rubbish, scrap materials, and debris so that 

at all times the Work site shall present a neat, orderly and workmanlike 

appearance; and remove all surplus material, falsework, and temporary structures, 

including any foundations thereof.  If, in the opinion of CTO, Developer has 

failed to comply with any provisions of this Article, CTO may order any or all of 

the Work in the affected area be suspended until the conditions is corrected, and 

all costs associated therewith shall be borne by Developer. All permanent and 

temporary access gates to the rights of way shall remain closed at all times except 

when vehicles are transiting.  In no case shall gates be left open. 

 

14. Subsurface Conditions Found Different.  

 

CTO shall not be obliged to show any subsurface conditions on any drawing, plans or 

specifications it may furnish to Developer or Subcontractor, and if none are shown that is not to 

be interpreted as indicating that there are none of significance to the Work.  Should Developer 

encounter subsurface conditions at the site materially different from any that are shown on the 

drawings, plans or specifications, it shall immediately give notice to CTO of such conditions 

before the conditions are disturbed.  CTO will thereupon promptly investigate the conditions, 

and if it finds that they materially differ from those shown on the plans or indicated in the 

specifications it will make any changes necessary to revise the plans, drawings, or specifications 

to reflect the actual site conditions, at the cost to the Developer.  The Developer will also be 
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responsible for all costs associated with the fact that the site conditions differ materially from 

those contained in the plans, drawings or specifications.   

 

15.  Inspection and Tests and Correction of Defects 

 

A. CTO shall have the right to inspect any and all records of Developer or its 

subcontractors whenever CTO believes that this is necessary to insure that the 

Work is proceeding and will proceed in full accordance with the requirements of 

the Agreement.  In addition, all parts of the Work shall throughout the time of 

performance of the Agreement be subject to inspection by CTO.  To the extent 

permitted by the Agreement, CTO shall be the final judge of the quality and 

acceptability of the Work, the materials used therein, and the processes of 

manufacture and methods of construction employed in connection therewith.  

Developer shall, or shall cause the Subcontractors to,  provide CTO’s 

representatives with safe and proper facilities for access to and inspection of the 

Work, both at the Site and at any plant or other source of supply where any 

equipment, material, or part may be located.  CTO shall have the right to witness 

any test Developer or any third party acting on behalf of Developer conducts 

relating to the Work, and Developer shall give CTO advance written notice 

thereof. The test results shall be provided to CTO for concurrence as soon as 

practical, and found to be satisfactory only if accepted by CTO.  CTO shall have 

the right to require Developer to perform reasonable additional tests at reasonable 

times and places  The cost of any additional tests required by CTO shall be borne 

by CTO unless they disclose a defect or nonconformity in the Work, in which 

case the cost shall be borne by Developer. 

 

B. No inspection, failure to inspect, or waiver of inspection on the part of CTO or 

anyone acting on its behalf shall relieve developer of its duty complete the Work 

in  accordance with the Agreement.  

 

C. Should it appear to CTO at any time prior to the completion and acceptance of 

any segment of the Work, whether as a result of the aforementioned inspections 

and tests or otherwise, that any part of the Work in an uncompleted segment is not 

suitable or of good quality or fails to conform to the Agreement’s requirements, 

CTO shall have the option to : 

 

  (a) halt the continuation of such segment of the Work; and 

 

 (b) require Developer, at Developer’s sole expense and within such 

reasonable time as may be fixed by CTO, to reconstruct, replace or correct 

the applicable Work and remedy any damage to property of CTO and 

others occasioned by such Work or the materials, methods or processes 

employed in connection therewith, or, if Developer does not comply with 

such requirement, then CTO may perform or have performed by another 

all of the aforementioned tasks and recover the cost thereof from 

Developer; or  
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 (c) accept the unsuitable or nonconforming Work. 

 

In any event, Developer shall reimburse CTO for all costs for additional work 

performed by CTO’s other contractors to the extent they arise from Developer’s 

unacceptable Work. 

 

16.  Subcontracting  

 

A. Developer shall, notwithstanding CTO’s approval of a particular Subcontractor, 

be as fully responsible for the acts and omissions of its Subcontractors and their 

agents as it is for its own acts and omission.  Should any approved Subcontractor 

fail to perform to the satisfaction of CTO, CTO shall have the right to rescind its 

approval and to require the Work subcontracted to be performed by Developer or 

by another approved Subcontractor.  Nothing contained herein shall create any 

contractual rights in any Subcontractor against CTO.  Developer shall cause all 

subcontracts applicable to the Work to contain provisions which require the 

Subcontractor to provide the same insurance coverage as is required of Developer 

naming both CTO and Developer as additional insureds.  Subcontracts shall 

provide for Developer the same rights against the Subcontractor as CTO has 

hereunder against Developer and shall expressly state that such provisions shall 

also be for the benefit of CTO. 

 

17. Title to Materials and Completed Work.   

 

            Developer shall obtain and maintain title to all materials, equipment and 

structures to be installed by it in the Work, free from all liens, claims and 

encumbrances.  Title to all Work completed or in the course of construction and 

to all materials, equipment and structures shall be transferred to CTO in 

accordance with the Agreement.  CTO retains the right to require the correction of 

defective or non-conforming Work after acceptance by CTO if the defects or non-

conforming elements of such work were not reasonably evident on inspection 

prior to acceptance of the Work. 

 

18.  CTO’s Performance.   

 

            CTO shall perform any action required of it by the Agreement in order to enable 

Developer to perform. 

 

19.  Liens.   

 

           Developer shall defend, save harmless and indemnify CTO (as well as any owner 

of the real property on which the project is situated) against all claims, liens or 

attachments growing out of the demands of Subcontractors, mechanics, workmen, 

materialmen and furnishers of machinery, equipment, tools, or supplies, including 

commissary, in connection with the Work Developer shall deliver the Work to 
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CTO free and clear of all liens, claims, and encumbrances, and shall furnish CTO 

a certificate to that effect upon request.  If requested by CTO, Developer shall 

furnish CTO with a Developer Affidavit – Final Full Release And Waiver of Lien 

document and, for each Subcontractor, a Subcontractor Affidavit – Final Full 

Release And Waiver of Lien document, duly executed and delivered by 

Developer and its Subcontractors, as applicable.  Such documents shall, among 

other things, waive, release and discharge all claims and liens relating to the 

Work, the project or the Agreement and defend, indemnify and hold harmless 

CTO (as well as any owner of the real property on which the project is situated) 

from and against such claims and liens.  Such documents shall be in a form 

reasonably satisfactory to CTO and shall in all respects be read and interpreted 

consistent with Section 34 of the New York Lien Law (or its successor).  Any 

liens arising from Developer’s Subcontractors, mechanics, workmen, materialmen 

and furnishers of machinery, equipment, tools, or supplies, including commissary, 

must be fully bonded or otherwise discharged by Subcontractor or Developer in 

accordance with applicable law, within five (5) days of the filing of the lien. 

 

20.  Other Contractors 

 

A.  Developer shall fully cooperate with other contractors and any CTO employees at 

or near the site of the Work and carefully coordinate its own work with that 

performed by them.  Developer shall not commit or permit any act which will 

interfere with the performance of work by any other contractor or by CTO. 

 

B. If any other contractor or any Subcontractor shall suffer loss or damage through 

acts or neglect on the part of Developer, Developer shall use its best efforts to 

settle the matter with such other contractor or Subcontractor.  If such other 

contractor or Subcontractor asserts any claim against CTO based on such loss or 

damage, CTO shall notify Developer, and Developer shall indemnify and save 

CTO harmless against any such claim and any loss or liability arising therefrom. 

 

C. Developer and its Subcontractors shall keep informed of the progress and the 

details of work of other CTO contractors at the Work site (and of CTO) and shall 

notify CTO immediately of lack of progress or defective workmanship on the part 

of any of them (or of CTO).  Failure by Developer to keep informed of other work 

in progress at the site or to give notice of lack of progress or defective 

workmanship by others shall be deemed an acceptance by Developer of such 

other work insofar as it relates to or affects its own Work. 

 

21.  Patents, Etc.   

 

            If Developer, in performing this Agreement, employs, constructs or provides 

any design, process, material, tool or equipment covered by a patent, copyright, 

trademark or other proprietary right, Developer shall, if it does not itself own 

such right, at its own expense secure permission prior to its use hereunder by 

securing a suitable agreement from the owner of such right.  Developer shall 
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indemnify and hold CTO harmless against any claim, suit or proceeding for 

infringement of any patent, copyright, trademark or other proprietary right 

brought against CTO, and any liability arising therefrom, arising out of the use 

or manufacture of any designs, processes, materials, tools or equipment 

provided to CTO or employed in the performance of the Work, except with 

respect to any equipment, process, material or design specified or developed by 

CTO.  Subject to the foregoing exception, Developer shall provide for the 

defense of any such claim, suit or proceeding, and shall pay all costs and 

expenses in connection therewith, including compensation of experts and 

counsel, and all damages and costs awarded against CTO.  CTO shall notify 

Developer of any such claim, suit or proceeding in writing and give Developer 

authority, information and assistance (at Developer’s expense) for the defense 

thereof .  In the event that the use of anything furnished or constructed 

hereunder is enjoined, Developer shall promptly, at its own expense and at its 

option, either (a) procure for CTO the right to continue using it or (b) with the 

approval of CTO, (i) replace it with a noninfringing equivalent or (ii) modify it 

so it becomes noninfringing.  

 

22.  Ownership of Documents.   

 

           Developer shall make available to CTO, upon request, all documents, drawings, 

plans, specifications, reports, books, photographs, films, tapes, recordings, 

models, and computer programs furnished or prepared by Developer in 

connection with the Work (hereinafter “Materials”), and CTO shall have the 

unrestricted right to copy and reproduce the Materials, use them in any way it 

sees fit, and disclose them to others.  Developer hereby assigns any and all 

copyrights in the Materials to CTO, and, upon the request of CTO, Developer 

shall execute any documents that CTO deems necessary to effectuate such 

assignments. 

 

23. Compliance with Laws on Discrimination in Employment.   

 

           Developer will not discriminate against any employee or applicant for 

employment because of race, color, religion, sex, age, ancestry or national origin.  

Developer will take affirmative action to insure that employees are treated, during 

employment, without regard to their race, color, religion, sex, age, ancestry, or 

national origin.  Such action shall include, but not be limited to, the following: 

employment, job classification, upgrading, demotion, promotion, layoff, 

termination or transfer, rates of pay or other forms of compensation and selection 

for training, including apprenticeship.  To the extent applicable, Developer shall 

utilize commercially reasonable efforts to comply with and cause its 

subcontractors to comply with, Federal Acquisition Regulation (“FAR”) clause 

52.203-6, “Restrictions on Subcontractor Sales to The Government (Jul 1985)”, 

FAR clause 52.203-7, “Anti-Kickback Procedures (Oct 1988)”, FAR clause 

52.203-11, “Certification And Disclosure Regarding Payments to Influence 

Certain Federal Transactions (Apr 1991)”, FAR clause 52.203-12, “Limitation On 
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Payment To Influence Certain Federal Transactions (Jan 1990)”, FAR clause 

52.219-8, “Utilization Of Small Business Concerns and Small Disadvantaged 

Business Concerns (Feb 1990)”, FAR clause 52.219-9, “Small Business And 

Small Disadvantaged Business Subcontracting Plan (Jan 1991)”, FAR clause 

52.222-26, “Equal Opportunity (Apr 1984)”, FAR clause 52.222-35, “Affirmative 

Action For Special Disabled And Vietnam Era Veterans (Apr 1984)”, FAR clause 

52.222-36, “Affirmative Action For Handicapped Workers (Apr 1984)”, FAR 

clause 52.222-37, “Employment Reports On Special Disabled Veterans and 

Veterans Of the Vietnam Era (Jan 1988)”, and FAR clause 52.223-2, “Clean Air 

and Water (1984)”.  Developer certifies that neither it nor its principals is 

debarred, suspended or proposed for debarment by the Federal Government; that 

it does not and will not maintain or provide for its employees any segregated 

facilities (i.e., facilities that are segregated on the basis of race, color, religion, or 

national origin) at any of its establishments, and that it does not permit and will 

not permit its employees to perform their services at any location under its control 

where segregated facilities are maintained; and that any facility to be used in the 

performance of this Agreement is not listed on the Environmental Protection 

Agency List of Violating Facilities. 
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Appendix I 

 

Scope of Work for Engineering Services 

Described in Section 5 of Appendix A 

 

1. Cricket Valley Substation 

  

• Developer will provide the Connecting Transmission Owner with the following items 

relating to the substation design for review: ground grid calculations; open air bus 

structures; open air bus sizing and equipment rating; and lightning protection (rolling 

sphere method) for the substation that will be constructed on Developer’s property. 

 

• The Connecting Transmission Owner will review the conceptual layouts and electrical 

one-lines of the Cricket Valley GIS building and equipment, which does not include the 

Connection Transmission Owner performing any substation work.   

 

 The Connecting Transmission Owner will review the substation design to confirm the 

design complies with its standards.  

 

 The Developer must include the following standard items in the Cricket Valley 

Substation package as part of the conceptual stage for substation work: 

 

o a simplified system one line diagram, with breaker arrangement, depicting the 345kV 

feeder connections at all terminals; 

 

o a detailed electrical one line diagram of the identified new or expanded facilities, 

including ratings of all major equipment;  

 

o simplified protective devices and relay schemes, equipment controls and supervisory 

schemes including substation automation BOM and architecture,  revenue and other 

metering, station service and communication schemes for each of the terminals; 

 

o an overall substation site plan that depicts the existing and new transmission facilities 

and structures, rights of ways, property lines, regulated wetlands, culverts, ditches and 

other existing utilities in the area;  

 

o substation plot plans for each site, depicting the fenced areas, major structures, 

equipment, property lines and access roads; a bill of material list of major equipment 

including quantities and ratings; 

 

o A description of the work required for new 345kV feeder and each terminal to include 

but not limited to the site work, foundations, conduit/trench system, grounding, 

structures, AC/DC system, protective relaying, communication and metering systems, 

and transmission line installations and modifications; 

 



NYISO Agreements --> Service Agreements --> Agreement 2310 among NYISO, Con Edison and Cricket Valley 

Effective Date: 11/16/2016 - Docket #: ER17-467-000 - Page 2 

o Proposed support l structures, including but not limited to breakers, disconnect 

switches, bus supports, surge arrestors, CT’s, PT’s, lightning mast, A-frames and H-

frames, buildings & enclosures and other foundations shall conform to the 

Connecting Transmission Owner’s Standard Substation Structure Foundation 

drawings; and 

 

o Proposed foundation types for all structures, including but not limited to  disconnect 

switches, bus supports, surge arrestors, CT’s, PT’s, A-frames and H-frames, buildings 

& enclosures and other structures  shall conform to the Connecting Transmission 

Owner’s Standard Substation Structure drawings. 

 

 The Connecting Transmission Owner will review and approve transmission system upgrade 

facility (“SUF”) material specifications. 

 

 Such engineering services may include services the Connecting Transmission Owner 

believes are necessary in order for it to be designed and constructed in accordance with  its 

criteria and standards. 

 

 For the items listed above, the Connecting Transmission Owner’s engineers will notify 

Developer of the estimated review turnaround times and the times when Developer must 

deliver specific materials and drawings. 

 

2. Transmission Line  
 

 The Connecting Transmission Owner will review the drawings, design studies, and 

calculations pertaining to the Transmission Line. 

 

 The Connecting Transmission Owner will review drawings related to the Environmental 

Management and Construction Plan for Developer’s Article VII application at the NYPSC, 

including detailed plan & profiles of the proposed transmission line along with related notes 

and construction sequencing information. 

 

 The Connecting Transmission Owner will review and approve SUF material specifications. 

 

 Such engineering services may also include additional services the Connecting Transmission 

Owner believes are necessary in order for it to be designed and constructed in accordance 

with its standards. 

 

 For the items listed above, the Connecting Transmission Owner’s engineers will notify 

Developer of the estimated review turnaround times and the time when Developer must 

deliver specific materials and drawings. 

 

3. New York Line 398 Reconductoring 

 

 The Connecting Transmission Owner will review protection, relay coordination and 

communication drawings design studies, and calculations related to the design of the relay 
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protection systems for the Cricket Valley to Pleasant Valley and the Cricket Valley to Long 

Mountain lines. 

 

 The Connecting Transmission Owner will review jumper loop (or equivalent) transition 

design between the Connecting Transmission Owner’s new bundled Mallard conductor and 

the new Eversource-owned Bluebird conductor at Tower L-76 (just before the Connecticut 

border). 

 

 The Connecting Transmission Owner will review and approve SUF material specification. 

 

 The Connecting Transmission Owner will review the package of drawings that Developer 

will provide relating to the transition of the Connecting Transmission Owner’s transmission 

line to the Eversource transmission line.  In addition, Developer will provide the Connecting 

Transmission Owner with the inputs in the program for the design base for review and will 

indicate what software or programs are used for the calculations. 

 

 Such engineering services may include services the Connecting Transmission Owner 

believes are necessary in order for it to be designed and constructed in accordance with its 

standards. 

 

 For the items listed above, the Connecting Transmission Owner’s engineers will notify 

Developer of the estimated review turnaround times and the time when Developer must 

deliver specific materials and drawings. 

 

4. Work Items Applicable to All Three Tasks Noted Above 

 

 The Connecting Transmission Owner will review and approve document control 

procedures. 

 

 The Connecting Transmission Owner will participate when requested in progress or 

coordination meetings. 

 

 The Connecting Transmission Owner will provide engineering support or review of in-

process SUF design issues or clarifications. 

 

 The Connecting Transmission Owner will conduct field inspections of the progress of 

construction of the SUFs. 

 

 The Connecting Transmission Owner will perform final review and approval of the final 

SUF design and as-built SUF documents. 

 

 The Connecting Transmission Owner will review and approve communication 

procedures after turn-over of the SUFs. 

 

 The Connecting Transmission Owner will perform final review and approval of the SUFs 

before the turnover of the SUFs to the Connecting Transmission Owner. 
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 For the items listed above, the Connecting Transmission Owner’s engineers will notify 

Developer of the estimated review turnaround times and the time when Developer must 

deliver specific materials and drawings. 

 

 

 

 


