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UNITED STATES OF AMERICA 

BEFORE THE 

FEDERAL ENERGY REGULATORY COMMISSION 

 

) 

North Country Wind LLC    )  Docket No. ER23-860-000 

) 

 

MOTION TO INTERVENE AND COMMENTS OF 

THE NEW YORK INDEPENDENT SYSTEM OPERATOR, INC. 

 

Pursuant to Rules 212 and 213 of the Commission’s Rules of Practice and Procedure,1 the 

New York Independent System Operator, Inc. (“NYISO”) moves to intervene and submits comments 

concerning the request of North Country Wind LLC (“North Country”) in the above-captioned 

proceeding for a waiver of certain requirements of the NYISO’s Open Access Transmission Tariff 

(“OATT”) related to the eligibility of a Large Facility to enter the NYISO’s Class Year 

Interconnection Facilities Study (“Class Year Study”) (the “Waiver Request”).2  The NYISO 

respectfully requests that the Commission consider these comments in its decision on the merits of 

the Waiver Request.3  In addition, as described below, the NYISO supports North Country’s request 

for expedited action in this proceeding. 

I. Motion to Intervene 

 

   The NYISO is the independent body responsible for providing open access transmission 

service, maintaining reliability, and administering competitive wholesale markets for electricity, 

capacity, and ancillary services in New York State. Additionally, the NYISO administers the 

interconnection process pursuant to its Commission-approved tariffs. The NYISO, therefore, has a 

 
1 18 C.F.R. §§ 385.212 and 385.213 (2022). 
2 North Country Wind LLC, Request of North Country Wind LLC for Prospective Tariff Waiver, Shortened 

Comment Period and Expedited Action, Docket No. ER23-860-000 (Jan. 13, 2023) (“Waiver Request”). 
3 Capitalized terms that are not otherwise defined in these comments shall have the meaning specified in 

Attachments S or X to the NYISO OATT, and if not defined therein, in the NYISO OATT and NYISO Market 

Administration and Control Area Services Tariff. 
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unique interest in this proceeding that cannot be adequately represented by any other entity and 

requests that the Commission permit the NYISO to intervene with all the rights of a party. 

II. Comments 

 

The Class Year Study is the NYISO’s final interconnection study that is performed on a 

clustered basis for a “Class Year” of projects.  A Large Facility4 becomes eligible to enter a Class 

Year Study when it has satisfied, among other entry requirements, two developmental milestones 

established in Section 25.6.2.3.1 of Attachment S to the OATT.  Specifically, a Large Facility must, 

on or before the Class Year Start Date: (i) have received Operating Committee approval of its 

Interconnection System Reliability Impact Study (“SRIS”), and (ii) have satisfied the applicable 

regulatory milestone for its project prescribed in Attachment S or, in lieu of satisfying such 

milestone, must submit a two-part deposit or demonstrate that it has obtained a qualifying contract.5  

The Class Year Start Date for the upcoming Class Year 2023 is February 13, 2023.6 

On October 28, 2022, Clean Path New York LLC (“Clean Path”) requested a waiver of the 

timing requirement in Section 25.6.2.3.1 that a Large Facility must have an SRIS approved by the 

NYISO’s Operating Committee on or before the Class Year Start Date to be eligible to enter a Class 

Year Study.7  Clean Path sought the waiver as its project may not obtain Operating Committee 

approval of its ongoing SRIS prior to the Class Year Start Date.  On November 15, 2022, the NYISO 

 
4 A Large Facility includes Large Generating Facilities and Class Year Transmission Projects.  See OATT 

Attach. S § 25.1.2 (definition of “Large Facility”).  North Country’s project is a Large Generating Facility. 
5  OATT § 25.6.2.3.1.  If a Developer elects to submit a two-part deposit or to demonstrate a qualifying 

contract to satisfy the regulatory requirement, the Developer must do so within 10 Business Days of the NYISO’s 

tendering of a Class Year Study Agreement.  See OATT § 30.8.1.  In such case, the Developer must still satisfy the 

regulatory milestone within 6 months of the NYISO’s tendering of the draft Standard Large Generator 

Interconnection Agreement for the project, or the project will be withdrawn from the NYISO’s interconnection 

queue.  See OATT §§ 25.6.2.3.2, 25.6.2.3.3. 
6 The Class Year Start Date is tied to the completion of the Class Year Study.  Class Year 2021 completed 

on January 11, 2023.  The Class Year Study for Class Year 2023 will commence on February 13, 2023 – the first 

Business Day after thirty Calendar Days following the completion of Class Year 2021. See OATT § 25.5.9.1. 
7 Clean Path New York LLC, Request of Clean Path New York LLC for Prospective Tariff Waiver and 

Expedited Action, Docket No. ER23-253-000 (October 28, 2022). 
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submitted comments supporting Clean Path’s requested waiver.8  The NYISO noted in its comments 

the complexity of the proposed interconnection and the change in the scope of the project’s SRIS due 

to a NYISO initiative to streamline SRISs by eliminating unnecessary or duplicative analysis.9  The 

NYISO requested that any waiver granted by the Commission be subject to certain conditions.10  In 

particular, to minimize impacts on the NYISO’s Class Year Study process, the NYISO requested that 

any waiver: (i) clarify that the Developer has until the completion date of the Annual Transmission 

Baseline Assessment (“ATBA”) base cases to have its SRIS report approved by the Operating 

Committee to satisfy the SRIS approval tariff requirement for Class Year 2023, and (ii) make clear 

that, notwithstanding the waiver, the Developer must satisfy the other tariff requirements for entering 

Class Year 2023 in accordance with the existing rules and timing requirements established in 

Attachments X and S of the OATT.11  In addition, to ensure equal treatment across Developers 

participating in the NYISO’s interconnection queue, the NYISO requested that the Commission 

apply any waiver to all Developers similarly situated to Clean Path – i.e., projects with an SRIS 

currently in progress.12 

On December 16, 2022, the Commission issued an order, granting Clean Path’s requested 

waiver, providing that “Clean Path may enter the upcoming 2023 Class Year Study if Clean Path has 

its SRIS by the completion date of the Annual Transmission Baseline Assessment base cases and 

satisfies the other requirements for entering a Class Year Study in accordance with NYISO’s 

OATT.”13  The Commission, however, declined to extend the waiver to other Developers with an 

 
8 Clean Path New York LLC, Motion to Intervene and Comments of the New York Independent System 

Operator, Inc., Docket No. ER23-253 (November 15, 2022) (“NYISO Comments”). 
9 NYISO Comments at 2-3, 6. 
10 NYISO Comments at 6-7. 
11 NYISO Comments at 6-10. 
12 NYISO Comments at 6-7.  The NYISO identified such SRISs as those that had an initial scope approved 

by the Operating Committee as of the date of Clean Path’s submission of its requested waiver.  NYISO Comments 

at 7 n 13. 
13 Clean Path New York LLC, Order Granting Waiver, 181 FERC ¶ 61,236 at P 20 (2022) (“Clean Path 

Order”). 
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SRIS in progress, finding that the NYISO had not provided sufficient justification for applying the 

waiver to such Developers.14 

North Country is the Developer of a proposed 298.2 MW wind generating facility, which is a 

Large Facility in the NYISO’s interconnection queue with Queue Position No. 866 (“Project”).  The 

SRIS for the Project is currently ongoing, and the NYISO cannot state with certainty whether the 

Project will have the opportunity to obtain Operating Committee approval of its SRIS prior to the 

upcoming Class Year Start Date. 

On January 13, 2023, North Country filed the Waiver Request.  The NYISO understands 

North Country to be requesting a waiver of the timing requirement in Section 25.6.2.3.1 of 

Attachment S to the OATT that a Large Facility must have an SRIS approved by the NYISO’s 

Operating Committee on or before the Class Year Start Date to be eligible to enter a Class Year 

Study.15  In particular, the NYISO understands that North Country is proposing – in the same manner 

as Clean Path – that its Project be permitted to enter into Class Year 2023 if: (i) the Project receives 

Operating Committee approval of its SRIS after the Class Year Start Date but prior to the NYISO’s 

completion of the Annual Transmission Baseline Assessment base cases for Class Year 2023 and (ii) 

the Project satisfies the other requirements for entering a Class Year Study in accordance with the 

existing rules and timing requirements established in Attachments X and S of the OATT.16 

The NYISO supports the Commission granting the requested waiver in this instance as the 

Project is similarly situated to Clean Path’s project.  The Project has met the same interconnection 

study process milestones as Clean Path’s project.  In particular, the Operating Committee approved 

 
14 Clean Path Order at P 26 (“We decline to extend the grant of waiver to any other developers with an 

SRIS in progress, as NYISO requests.  We find that, unlike in NYPA, NYISO did not identify the entities it asserts 

are similarly situated and further did not sufficiently justify how all projects with an SRIS in progress are similarly 

situated and satisfy the four waiver criteria.”) 
15 See Waiver Request 2. 
16 See Waiver Request at 2. 
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the initial scope of the Project’s SRIS prior to October 28, 2022,17 and the SRIS is currently in 

progress.  Despite using Reasonable Efforts, the NYISO acknowledges that the SRIS process for this 

Project has been lengthy due to a number of factors, such a several rounds of revisions to technical 

data which prolonged the SRIS commencement date.18  While the NYISO is working diligently in 

close collaboration with the New York Power Authority (the Connecting Transmission Owner) to 

complete the SRIS for the Project, the NYISO cannot state with certainty whether the Project will 

have the opportunity to obtain Operating Committee approval of its SRIS prior to the upcoming 

Class Year Start Date for Class Year 2023.  The requested waiver would provide a modest amount of 

additional time to potentially complete the SRIS and obtain Operating Committee approval in time 

for the Project to enter Class Year 2023. 

If the Commission grants North Country’s requested waiver, it should apply the same 

conditions, described below, that it applied to Clean Path.  Without these conditions, the upcoming 

Class Year 2023 could be delayed for all of its participating members. 

First, any waiver concerning the timing of Operating Committee approval of the SRIS cannot 

be open ended.  Consistent with its order in the Clean Path proceeding, the Commission should 

require that North Country has until the completion date of the ATBA base cases to have its SRIS 

report approved by the Operating Committee to satisfy the SRIS approval tariff requirement to enter 

Class Year 2023.  In its Waiver Request, North Country acknowledges that it will have to have its 

SRIS approved by the Operating Committee by the completion date of the ATBA base case to enter 

into Class Year 2023.19  As the NYISO described in the Clean Path proceeding, its development of 

the ATBA base cases is its initial step in the Class Year Study process and takes approximately 60 

 
17 The Operating Committee approved the scope of the SRIS for the Project on September 17, 2020. 
18  The NYISO’s comments in this proceeding should not be interpreted as confirming or otherwise 

addressing the individual details concerning the SRIS process for the Project described in the Waiver Request.  
19 See Waiver Request at 2. 
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days from the Class Year Start Date.20  Requiring that membership in the Class Year be determined 

by this date will minimize disruption to Class Year activities.  If the NYISO were required to add 

new members to the Class Year after completion of the ATBA base cases, such action would 

potentially disrupt finished study work and delay the ultimate completion of the Class Year Study for 

all members.21   

Second, any waiver should be limited to addressing the timeframe for a project to have 

received Operating Committee approval of its SRIS.  Consistent with its order in the Clean Path 

proceeding, the Commission should require North Country to satisfy the other entry requirements for 

the Class Year Study in accordance with the existing rules and timing requirements established in 

Attachments X and S of the OATT.22  In its Waiver Request, North Country acknowledges that it 

will have to satisfy these other tariff requirements to enter Class Year 2023 notwithstanding any 

waiver concerning the timing of Operating Committee approval of its SRIS.23 

 
20 The ATBA establishes the pre-existing baseline system before Class Year Projects are included. During 

the initial period in which the NYISO develops the ATBA, the NYISO performs the following actions: (1) confirms 

Class Year entrants have satisfied all applicable entry requirements (e.g., execution of the Class Year Study 

Agreement and submission of required deposits and technical data); (2) reviews project data submitted by Class 

Year Projects with their Class Year Study Agreements and confirms all required technical data has been provided 

and there are no deficiencies or inconsistencies in such data; (3) builds the new Class Year Study ATBA base cases 

(i.e., short circuit, steady state, dynamics and deliverability base cases) reflecting the Existing System 

Representation, including the prior Class Year Projects that accepted their Project Cost Allocations and posted 

Security, together with their associated System Upgrade Facilities and System Deliverability Upgrades; and (4) 

prepares the auxiliary study files to perform the short circuit, steady state, dynamics and deliverability analyses.  The 

NYISO subsequently develops an Annual Transmission Reliability Assessment (“ATRA”), which adds the Class 

Year Projects to the ATBA baseline to determine any upgrades required as a result of these projects and to allocate 

the cost of such upgrades among the Class Year Projects.   
21 As the NYISO described in the Clean Path proceeding, similar to the SRIS, it takes time for the NYISO 

to review and confirm data with Developers of the Class Year Projects and to address any issues with the models 

provided by Developers.  In addition, after the NYISO completes the ATBA, it begins to add the Class Year Projects 

to the model to develop the ATRA.  If new Class Year Projects are subsequently added, the NYISO may need to re-

open the ATRA for each occurrence, which would delay the start of the NYISO’s analysis conducted for the Class 

Year.  Moreover, as part of the Class Year process, the NYISO performs individual “Part 1” studies of each project 

to identify the Attachment Facilities and local System Upgrade Facilities required solely for that project.  Adding 

Class Year members late in the process could delay the start of these project-specific studies.  Avoiding delays 

related to a single project or small number of projects protects the process and benefits all of the projects in the Class 

Year Study and other projects in the interconnection queue. 
22 See OATT §§ 25.5.9, 30.8. 
23 See Waiver Request at 2. 
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As the NYISO described in the Clean Path proceeding, among these tariff requirements, a 

Developer seeking to enter the Class Year must do the following on or before 5 Business Days after 

the NYISO issues the notice announcing the next Class Year Start Date: provide notice to the NYISO 

that it elects to enter the Class Year Study and either: (i) demonstrate satisfaction of its applicable 

regulatory milestone or (ii) indicate the Developer will submit, in lieu of the regulatory milestone, a 

two-part deposit or qualifying contract.24  This notice was issued January 12, 2023, upon completion 

of the prior Class Year Study, and announced the Class Year Start Date for Class Year 2023 – 

February 13, 2023.  Once the NYISO confirms Class Year eligibility for the projects that satisfy the 

above requirements, the NYISO will then tender the Class Year Study Agreement.25  Within 10 

Business Days of this tender, the Developer must complete the agreement, submit required technical 

data, indicate which interconnection service it is seeking, update its proposed In-Service Date, Initial 

Synchronization Date, and Commercial Operation Date, submit required study deposits, and, if it has 

not demonstrated satisfaction of an applicable regulatory milestone, submit a deposit or qualifying 

contract in lieu of a regulatory milestone.26  Once the NYISO confirms receipt of these materials and 

addresses any deficiencies with the Developer within tariff-prescribed timeframes, the NYISO, 

Connecting Transmission Owner, and Developer will execute the Class Year Study Agreement.  If a 

project satisfies these requirements, it will become a Class Year Project. 

III. Request for Commission Order by February 1, 2023 

The NYISO supports North Country’s request that the Commission expedite its review of 

this waiver request.  North Country requests that the Commission issue an order by February 1, 

 
24 See OATT § 25.5.9.1. 
25 Projects without an Operating Committee-approved SRIS will not be deemed eligible unless and until a 

Commission order waives the requirement to have an Operating Committee-approved SRIS on or before the Class 

Year Start Date.  Therefore, if North Country’s Waiver Request is granted, that project would be deemed eligible as 

of the effective date of the Commission’s order, prompting the NYISO to tender the Class Year Study Agreement.  
26 See OATT §§ 25.5.9, 30.8. 
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2023.27  Commission action by February 1, 2023 is crucial to effectuate the waiver and to provide 

certainty to the NYISO and North Country concerning the Class Year entry requirements applicable 

to the Project prior to the Class Year Start Date, which will begin on February 13, 2023.  This 

timeframe is particularly important in this instance given the large number of projects that have 

requested waivers of the entry requirements for Class Year 2023.28  This timeframe will enable the 

NYISO to timely implement any granted waiver with minimal delay to the Class Year Study process.   

IV.  Communications and Correspondence 

 

All communications and service with regard to this filing should be directed to: 

 

Robert E. Fernandez, Executive Vice President, 

General Counsel & Chief Compliance Officer 

Karen Georgenson Gach, Deputy General 

Counsel 

*Sara B. Keegan, Assistant General Counsel 

*Brian R. Hodgdon, Senior Attorney 

*Angela J. Sicker, Attorney II 

New York Independent System Operator, Inc. 

10 Krey Boulevard 

Rensselaer, NY 12144 

Tel:  (518) 356-6000 

Fax: (518) 356-4702 

skeegan@nyiso.com 

bhodgdon@nyiso.com 

asicker@nyiso.com  

*Ted J. Murphy 

Hunton Andrews Kurth LLP 

2200 Pennsylvania Avenue, NW 

Washington, D.C. 20037 

Tel: (202) 955-1500 

Fax: (202) 778-2201 

tmurphy@hunton.com  

 

*Michael J. Messonnier Jr. 

Hunton Andrews Kurth LLP 

951 East Byrd Street 

Richmond, VA 23219 

Tel: (804) 788-8200 

Fax: (804) 344-7999 

mmessonnier@hunton.com  

* Persons designated for receipt of service. 

 

 
27 See Waiver Request at 2. 
28 See, e.g., York Run Solar, LLC, Petition of York Run Solar, LLC for Limited Tariff Waiver and 

Shortened Comment Period and Expedited Commission Approval, Docket No. ER23-787-000 (Jan. 6, 2023); 

Microgrid Networks, LLC, Petition of Microgrid Networks, LLC for a Limited Waiver of a New York Independent 

System Operator, Inc. Tariff Provision and for Expedited Action, Docket No. ER23-785-000 (Jan. 6, 2023); 

ConnectGen Montgomery County LLC, Request of ConnectGen Montgomery County LLC for Grant of a 

Prospective, Limited Waiver for the Mill Point Project and Expedited Action, Docket No. ER23-786-000 (Jan. 6, 

2023); Thousand Island Solar LLC, Petition of Thousand Island Solar LLC for a Limited, Prospective Tariff Waiver 

and for Expedited Action and Shortened Notice, Docket No. ER23-780-000 (Jan. 5, 2023); Rhynland Companies, 

Petition of Rhynland Companies for Limited Prospective Waiver of the Requirement in Section 25.6.2.3.1 of 

Attachment S of the New York Independent System Operator Inc., Docket No. ER23-783-000 (Jan. 3, 2023). 

mailto:skeegan@nyiso.com
mailto:bhodgdon@nyiso.com
mailto:asicker@nyiso.com
mailto:tmurphy@hunton.com
mailto:mmessonnier@hunton.com
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V.  Conclusion 

 

WHEREFORE, for the foregoing reasons, the NYISO respectfully requests that the 

Commission consider these comments in making its decision on North Country’s Waiver Request 

and rule on the Waiver Request no later than February 1, 2023. 

 

Respectfully submitted, 

 

/s/ Sara B. Keegan   

Sara B. Keegan 

Angela J. Sicker 

 

/s/ Michael J. Messonnier Jr.   

Michael J. Messonnier Jr. 

Hunton Andrews Kurth LLP  

 

Counsel for the 

New York Independent System Operator, Inc.  

January 20, 2023 

 

 

cc: Janel Burdick Matthew Christiansen 

Robert Fares Jignasa Gadani 

Jette Gebhart Leanne Khammal 

Jaime Knepper Kurt Longo 

David Morenoff Douglas Roe 

Eric Vandenberg Gary Will 

Adria Woods  

 
 

 



 

CERTIFICATE OF SERVICE 

 

I hereby certify that I have this day served the foregoing document upon each person 

designated on the official service list compiled by the Secretary in this proceeding in accordance 

with the requirements of Rule 2010 of the Rules of Practice and Procedure, 18 C.F.R. §385.2010. 

Dated at Rensselaer, NY this 20th day of January 2023. 

 /s/ Elizabeth Rilling   

 

Elizabeth Rilling 

New York Independent System Operator, Inc. 

10 Krey Blvd. 

Rensselaer, NY 12144 

(518) 356-6177 
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