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STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 

ENGINEERING, PROCUREMENT, AND CONSTRUCTION AGREEMENT 

THIS STANDARD LARGE GENERATOR INTERCONNECTIONENGINEERING, 

PROCUREMENT, AND CONSTRUCTION AGREEMENT (“Agreement”) is made and 

entered into this ____ this 14th day of ________ 20__June 2024, by and among 

_____________, a [corporate description]: (i) Trelina Solar Energy Center, LLC, a limited 

liability company organized and existing under the laws of the State/Commonwealth 

of__________ of Delaware (“Developer” with a Large Generating Facility),), (ii) Rochester 

Gas and Electric Corporation, a corporation organized and existing under the laws of the 

State of New York (“Affected System Operator”); and (iii) the New York Independent 

System Operator, Inc., a not-for-profit corporation organized and existing under the laws of the 

State of New York (“NYISO”), and _____________ a [corporate description] organized and 

existing under the laws of the State of New York (“Connecting Transmission Owner”). .  

The Developer, Affected System Operator or the NYISO, or Connecting Transmission 

Owner  each may be referred to as a “Party” or collectively referred to as the “Parties.” 

 

RECITALS 

 

WHEREAS, NYISO operates the New York State Transmission System and Connecting 

Transmission Owner owns certain facilities included in the New York State Transmission 

System; 

WHEREAS, Developer is developing a solar generating facility identified as the Trelina 

Solar Energy Center Project with NYISO Interconnection Queue No. 720 (“Large 

Generating Facility”) that will interconnect to certain transmission facilities of the New 

York State Electric & Gas Corporation (“NYSEG”), the Connecting Transmission Owner, 

that are part of the New York State Transmission System operated by the NYISO; 

 

WHEREAS, Developer intends to own, lease and/or control and operate the Generating 

Facility identified as a Large Generating Facility in Appendix C to this Agreement; and, 

WHEREAS, the Large Generating Facility will interconnect at NYSEG’s new Trelina 

Solar Energy Substation, and the interconnection will have certain impacts on the Affected 

System owned by the Affected System Operator; 

 

WHEREAS, the Class Year Interconnection Facilities Study for Class Year 2019 requires 

that certain System Upgrade Facilities be constructed on the Affected System owned by 

Affected System Operator to enable the Developer to interconnect reliably the Large 

Generating Facility to the New York State Transmission System in a manner that meets the 

NYISO Minimum Interconnection Standard (“Affected System Upgrade Facilities”); 

 

WHEREAS, Developer has accepted, and provided security to the Affected System 

Operator to cover, the costs identified in the Class Year Interconnection Facilities Study 
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for Class Year 2019 for the Affected System Upgrade Facilities (“ASO Estimated Total 

Costs”); 

 

WHEREAS, Developer and Affected System Operator desire to have Developer perform, 

and Developer is willing to perform, the engineering, procurement, and construction 

services required to construct the Affected System Upgrade Facilities (“EPC Services”) in 

accordance with the terms and conditions hereinafter set forth;  

 

WHEREAS, Developer, NYISO, and Connecting Transmission OwnerAffected System 

Operator, and the NYISO have agreed to enter into this Agreement for the purpose of 

interconnecting the Large Generating Facility with the New York State Transmission 

System;allocating the responsibilities for the performance and oversight of the EPC 

Services required to construct the Affected System Upgrade Facilities; 

 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, 

it is agreed: 

ARTICLE 1. DEFINITIONS 

Whenever used in this Agreement with initial capitalization, the following terms shall have the 

meanings specified in this Article 1.  Terms used in this Agreement with initial capitalization that 

are not defined in this Article 1 shall have the meanings specified in Section 1 of the ISO OATT, 

Appendix 1 of Section 32.5 of Attachment Z of the ISO OATT, Section 30.1 of Attachment X 

of the ISO OATT, Section 25.1.2 of Attachment S of the ISO OATT, the body of the LFIP or 

the body of this Agreement. 

Affected System shall mean anthe electric system other than the transmission system owned, 

controlled or operated by the Connecting Transmission Owner that may beof the Affected 

System Operator that is affected by the proposed interconnectionLarge Generating Facility. 

Affected System Operator shall mean the entity that operates an Affected Systemhave the 

meaning set forth in the introductory paragraph. 

Affected Transmission Owner shall mean the New York public utility or authority (or its 

designated agent) other than the Connecting Transmission Owner that (i) owns facilities 

used for the transmission of Energy in interstate commerce and provides Transmission 

Service under the Tariff, and (ii) owns, leases or otherwise possesses an interest in a portion 

of the New York State Transmission System where System Deliverability Upgrades, System 

Upgrade Facilities, or Network Upgrade Facilities are or will be installed pursuant to 

Attachment P, Attachment X, Attachment Z, or Attachment S to the ISO OATT. 

Affected System Upgrade Facilities shall have the meaning set forth in the recitals and shall 

consist of the System Upgrade Facilities described in Appendix A.  

Affiliate shall mean, with respect to a person or entity, any individual, corporation, partnership, 

firm, joint venture, association, joint-stock company, trust or unincorporated organization, 

directly or indirectly controlling, controlled by, or under common control with, such person or 
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entity.  The term “control” shall mean the possession, directly or indirectly, of the power to 

direct the management or policies of a person or an entity.  A voting interest of ten percent or 

more shall create a rebuttable presumption of control.  

Ancillary Services shall mean those services that are necessary to support the transmission 

of Capacity and Energy from resources to Loads while maintaining reliable operation of 

the New York State Transmission System in accordance with Good Utility Practice. 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 

local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 

administrative orders, permits and other duly authorized actions of any Governmental Authority, 

including but not limited to Environmental Law. 

Applicable Reliability Councils shall mean the NERC, the NPCC and the NYSRC. 

Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable 

Reliability Councils, and the Transmission District to which the Developer’s Large Generating 

Facility is directly interconnectedin which the Affected System Upgrade Facilities will be 

constructed, as those requirements and guidelines are amended and modified and in effect from 

time to time; provided that no Party shall waive its right to challenge the applicability or validity 

of any requirement or guideline as applied to it in the context of this Agreement. 

ASO Estimated Total Costs shall have the meaning set forth in the recitals and shall be the 

costs for the engineering, procurement, and construction of the Affected System Upgrade 

Facilities identified in the Class Year Interconnection Facilities Study for Class Year 2019 

as described in Appendix A. 

Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment 

Facilities and the Developer’s Attachment Facilities.  Collectively, Attachment Facilities 

include all facilities and equipment between the Large Generating Facility and the Point of 

Interconnection, including any modification, additions or upgrades that are necessary to 

physically and electrically interconnect the Large Generating Facility to the New York 

State Transmission System.  Attachment Facilities are sole use facilities and shall not 

include Stand Alone System Upgrade Facilities, Distribution Upgrades, System Upgrade 

Facilities or System Deliverability Upgrades. 

Base Case shall mean the base case power flow, short circuit, and stability data bases used 

for the Interconnection Studies by NYISO, Connecting Transmission Owner or Developer; 

described in Section 30.2.3 of the Standard Large Facility Interconnection Procedures. 

Breach shall mean the failure of a Party to perform or observe any material term or condition of 

this Agreement. 

Breaching Party shall mean a Party that is in Breach of this Agreement. 

Business Day shall mean Monday through Friday, excluding federal holidays. 
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Byway shall mean all transmission facilities comprising the New York State Transmission 

System that are neither Highways nor Other Interfaces.  All transmission facilities in Zone 

J and Zone K are Byways. 

Calendar Day shall mean any day including Saturday, Sunday or a federal holiday. 

Capacity Region shall mean one of four subsets of the Installed Capacity statewide markets 

comprised of (1) Rest of State (i.e., Load Zones A through F); (2) Lower Hudson Valley 

(i.e., Load Zones G, H and I); (3) New York City (i.e., Load Zone J); and (4) Long Island 

(i.e., Load Zone K) , except for Class Year Interconnection Facility Studies conducted prior 

to Class Year 2012, for which “Capacity Region” shall be defined as set forth in Section 

25.7.3 of Attachment S to the ISO OATT. 

Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided by 

NYISO to Developers that satisfy the NYISO Deliverability Interconnection Standard or 

that are otherwise eligible to receive CRIS in accordance with Attachment S to the ISO 

OATT; such service being one of the eligibility requirements for participation as a NYISO 

Installed Capacity Supplier. 

Class Year Deliverability Study shall mean an assessment, conducted by the NYISO staff in 

cooperation with Market Participants, to determine whether System Deliverability 

Upgrades are required for Class Year CRIS Projects under the NYISO Deliverability 

Interconnection Standard. 

Commercial Operation shall mean the status of a Large Generating Facility that has 

commenced generating electricity for sale, excluding electricity generated during Trial 

Operation. 

Commercial OperationCompletion Date of a unit shall mean the date on which the Large 

Generating Facility commences Commercial Operation as agreed to by the Parties, notice 

of which must be provided to the NYISO in the form of Appendix E-2 to this 

Agreement.Developer has completed the EPC Services, as set forth in Appendix A. 

Confidential Information shall mean any information that is defined as confidential by 

Article 16Article 16 of this Agreement. 

Connecting Transmission Owner shall mean the New York public utility or authority (or its 

designated agent) that (i) owns facilities used for the transmission of Energy in interstate 

commerce and provides Transmission Service under the Tariff, (ii) owns, leases or 

otherwise possesses an interest in the portion of the New York State Transmission System 

or Distribution System at the Point of Interconnection, and (iii) is a Party to this 

Agreement.have the meaning set forth in the recitals. 

Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and 

equipment owned, controlled or operated by the Connecting Transmission Owner from the 

Point of Change of Ownership to the Point of Interconnection as identified in Appendix A 

to the Standard Large Generator Interconnection Agreement, including any modifications, 

additions or upgrades to such facilities and equipment.  Connecting Transmission Owner’s 
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Attachment Facilities are sole use facilities and shall not include Stand Alone System 

Upgrade Facilities, System Upgrade Facilities, or System Deliverability Upgrades. 

Contingent Facilities shall mean those Attachment Facilities and System Upgrade Facilities 

and/or System Deliverability Upgrades associated with Class Year Projects upon which the 

Large Facility’s Class Year Project Cost Allocations are dependent, and if delayed or not 

built, could impact the actual costs and timing of the Large Facility’s Project Cost 

Allocation for System Upgrade Facilities or System Deliverability Upgrades. 

Control Area shall mean an electric power system or combination of electric power systems 

to which a common automatic generation control scheme is applied in order to:  (1) match, 

at all times, the power output of the Generators within the electric power system(s) and 

capacity and energy purchased from entities outside the electric power system(s), with the 

Load within the electric power system(s); (2) maintain scheduled interchange with other 

Control Areas, within the limits of Good Utility Practice; (3) maintain the frequency of the 

electric power system(s) within reasonable limits in accordance with Good Utility Practice; 

and (4) provide sufficient generating capacity to maintain Operating Reserves in 

accordance with Good Utility Practice.  A Control Area must be certified by the NPCC. 

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in 

accordance with Article 11Article 11 of this Agreement. 

Developer shall have the meaning set forth in the introductory paragraph. 

Developer shall mean an Eligible Customer developing a Large Generating Facility, 

proposing to connect to the New York State Transmission System, in compliance with the 

NYISO Minimum Interconnection Standard. 

Developer’s Attachment Facilities shall mean all facilities and equipment, as identified in 

Appendix A of this Agreement, that are located between the Large Generating Facility and 

the Point of Change of Ownership, including any modification, addition, or upgrades to 

such facilities and equipment necessary to physically and electrically interconnect the 

Large Generating Facility to the New York State Transmission System.  Developer’s 

Attachment Facilities are sole use facilities. 

Distribution System shall mean the Connecting Transmission Owner’s facilities and 

equipment used to distribute electricity that are subject to FERC jurisdiction, and are 

subject to the NYISO’s Large Facility Interconnection Procedures in Attachment X to the 

ISO OATT or Small Generator Interconnection Procedures in Attachment Z to the ISO 

OATT under FERC Order Nos. 2003 and/or 2006.  The term Distribution System shall not 

include LIPA’s distribution facilities. 

Distribution Upgrades shall mean the additions, modifications, and upgrades to the 

Connecting Transmission Owner’s Distribution System at or beyond the Point of 

Interconnection to facilitate interconnection of a Large Facility or Small Generating 

Facility and render the transmission service necessary to affect the Developer’s wholesale 

sale of electricity in interstate commerce.  Distribution Upgrades do not include 

Attachment Facilities, System Upgrade Facilities, or System Deliverability Upgrades.  
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Distribution Upgrades are sole use facilities and shall not include Stand Alone System 

Upgrade Facilities, System Upgrade Facilities, or System Deliverability Upgrades. 

Effective Date shall mean the date on whichdetermined under Article 2.1 of this Agreement 

becomes effective upon execution by the Parties, subject to acceptance by the Commission, 

or if filed unexecuted, upon the date specified by the Commission. 

Emergency State shall mean the condition or state that the New York State Power System 

is in when an abnormal condition occurs that requires automatic or immediate manual 

action to prevent or limit loss of the New York State Transmission System or Generators 

that could adversely affect the reliability of the New York State Power System. 

Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by 

NYISO to interconnect the Developer’s Large Generating Facility to the New York State 

Transmission System or to the Distribution System in accordance with the NYISO 

Minimum Interconnection Standard, to enable the New York State Transmission System to 

receive Energy and Ancillary Services from the Large Generating Facility, pursuant to the 

terms of the ISO OATT. 

Environmental Law shall mean Applicable Laws and Regulations relating to pollution or 

protection of the environment or natural resources. 

EPC Services shall have the meaning set forth in the recitals and shall consist of the 

services described in Appendix A.  

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C.  §§ 791a et seq.  

(“FPA”). 

FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its successor. 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 

insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 

equipment, any order, regulation or restriction imposed by governmental, military or lawfully 

established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure 

event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 

Majeure. 

Generating Facility shall mean Developer’s device for the production and/or storage for 

later injection of electricity identified in the Interconnection Request, but shall not include 

the Developer’s Attachment Facilities or Distribution Upgrades. 

Generating Facility Capacity shall mean the net seasonal capacity of the Generating 

Facility and the aggregate net seasonal capacity of the Generating Facility where it includes 

multiple energy production devices. 

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved 

by a significant portion of the electric industry during the relevant time period, or any of the 

practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 
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known at the time the decision was made, could have been expected to accomplish the desired 

result at a reasonable cost consistent with good business practices, reliability, safety and 

expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 

or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts 

generally accepted in the region. 

Governmental Authority shall mean any federal, state, local or other governmental regulatory 

or administrative agency, court, commission, department, board, or other governmental 

subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 

jurisdiction over any of the Parties, their respective facilities, or the respective services they 

provide, and exercising or entitled to exercise any administrative, executive, police, or taxing 

authority or power; provided, however, that such term does not include Developer, NYISO, 

Affected Transmission OwnerSystem Operator, Connecting Transmission Owner, or any 

Affiliate thereof. 

Hazardous Substances shall mean any chemicals, materials or substances defined as or 

included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 

“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 

“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 

words of similar meaning and regulatory effect under any applicable Environmental Law, or any 

other chemical, material or substance, exposure to which is prohibited, limited or regulated by 

any applicable Environmental Law. 

Highway shall mean 115 kV and higher transmission facilities that comprise the following 

NYCA interfaces:  Dysinger East, West Central, Volney East, Moses South, Central 

East/Total East, and UPNY-ConEd, and their immediately connected, in series, bulk power 

system facilities in New York State.  Each interface shall be evaluated to determine 

additional “in series” facilities, defined as any transmission facility higher than 115 kV that 

(a) is located in an upstream or downstream zone adjacent to the interface and (b) has a 

power transfer distribution factor (DFAX) equal to or greater than five percent when the 

aggregate of generation in zones or systems adjacent to the upstream zone or zones that 

define the interface is shifted to the aggregate of generation in zones or systems adjacent to 

the downstream zone or zones that define the interface.  In determining “in series” facilities 

for Dysinger East and West Central interfaces, the 115 kV and 230 kV tie lines between 

NYCA and PJM located in LBMP Zones A and B shall not participate in the transfer.  

Highway transmission facilities are listed in ISO Procedures. 

Initial SynchronizationIn-Service Date shall mean the date upon which the Large Generating 

Facility is initially synchronized and upon which Trial Operation beginsAffected System 

Upgrade Facilities are energized consistent with the provisions of this Agreement, notice of 

which must be provided to the NYISO and the Affected System Operator in the form of 

Appendix E-1C.  

In-Service Date shall mean the date upon which the Developer reasonably expects it will be 

ready to begin use of the Connecting Transmission Owner’s Attachment Facilities to obtain 

back feed power. 
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Interconnection Facilities Study shall mean a study conducted by NYISO or a third party 

consultant for the Developer to determine a list of facilities (including Connecting Transmission 

Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities and System 

Deliverability Upgrades as identified in the Interconnection System Reliability Impact Study), 

the cost of those facilities, and the time required to interconnect the Large Generating Facility 

with the New York State Transmission System or with the Distribution System.  The scope of 

the study is defined in Section 30.8 of the Standard Large Facility Interconnection Procedures. 

Interconnection Facilities Study Agreement (“Class Year Study Agreement”) shall mean the 

form of agreement contained in Appendix 2 of the Standard Large Facility Interconnection 

Procedures for conducting the Interconnection Facilities Study. 

Interconnection Request shall mean a Developer’s request, in the form of Appendix 1 to the 

Standard Large Facility Interconnection Procedures, in accordance with the Tariff, to 

interconnect a new Large Generating Facility to the New York State Transmission System or to 

the Distribution System, or to materially increase the capacity of, or make a material 

modification to the operating characteristics of, an existing Large Generating Facility that is 

interconnected with the New York State Transmission System or with the Distribution System. 

Interconnection Study shall mean any of the following studies: the Optional 

Interconnection Feasibility Study, the Interconnection System Reliability Impact Study, 

and the Interconnection Facilities Study described in the Standard Large Facility 

Interconnection Procedures. 

Interconnection System Reliability Impact Study (“SRIS”) shall mean an engineering 

study, conducted in accordance with Section 30.7 of the Standard Large Facility 

Interconnection Procedures, that evaluates the impact of the proposed Large Generating 

Facility on the safety and reliability of the New York State Transmission System and, if 

applicable, an Affected System, to determine what Attachment Facilities, Distribution 

Upgrades and System Upgrade Facilities are needed for the proposed Large Generating 

Facility of the Developer to connect reliably to the New York State Transmission System or 

to the Distribution System in a manner that meets the NYISO Minimum Interconnection 

Standard in Attachment X to the ISO OATT. 

IRS shall mean the Internal Revenue Service. 

Large Generator Interconnection Agreement (“LGIA”) shall mean the interconnection 

agreement for the Large Generating Facility among the NYISO, NYSEG, and the 

Developer. 

Large Generating Facility shall mean a Generating Facility having a Generating Facility 

Capacity of more than 20 MWhave the meaning set forth in the recitals. 

Milestones shall mean the milestones for the performance of the EPC Services, as set forth 

in Appendix A.  

Material Modification shall mean those modifications that have a material impact on the 

cost or timing of any Interconnection Request with a later queue priority date. 
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Metering Equipment shall mean all metering equipment installed or to be installed at the 

Large Generating Facility pursuant to this Agreement at the metering points, including but 

not limited to instrument transformers, MWh-meters, data acquisition equipment, 

transducers, remote terminal unit, communications equipment, phone lines, and fiber 

optics. 

NERC shall mean the North American Electric Reliability Council or its successor organization. 

New York State Transmission System shall mean the entire New York State electric 

transmission system, which includes (i) the Transmission Facilities Under ISO Operational 

Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining 

transmission facilities within the New York Control Area. 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 

connection with this Agreement or its performance. 

NPCC shall mean the Northeast Power Coordinating Council or its successor organization. 

NYISO Deliverability Interconnection Standard – The standard that must be met, unless 

otherwise provided for by Attachment S to the ISO OATT, by (i) any generation facility 

larger than 2MW in order for that facility to obtain CRIS; (ii) any Class Year 

Transmission Project; (iii) any entity requesting External CRIS Rights, and (iv) any entity 

requesting a CRIS transfer pursuant to Section 25.9.5 of Attachment S to the ISO OATT.  

To meet the NYISO Deliverability Interconnection Standard, the Developer must, in 

accordance with the rules in Attachment S to the ISO OATT, fund or commit to fund any 

System Deliverability Upgrades identified for its project in the Class Year Deliverability 

Study.  

NYISO Minimum Interconnection Standard – The reliability standard that must be met by 

any generation facility or Class Year Transmission Project that is subject to NYISO’s Large 

Facility Interconnection Procedures in Attachment X to the ISO OATT or the NYISO’s Small 

Generator Interconnection Procedures in Attachment Z, that is proposing to connect to the New 

York State Transmission System or Distribution System, to obtain ERIS.  The Minimum 

Interconnection Standard is designed to ensure reliable access by the proposed project to the 

New York State Transmission System or to the Distribution System.  The Minimum 

Interconnection Standard does not impose any deliverability test or deliverability requirement on 

the proposed interconnection.  

NYSRC shall mean the New York State Reliability Council or its successor organization. 

Other Interfaces shall mean the following interfaces into Capacity Regions: Lower Hudson 

Valley [i.e., Rest of State (Load Zones A-F) to Lower Hudson Valley (Load Zones G, H and 

I)]; New York City [i.e., Lower Hudson Valley (Load Zones G, H and I) to New York City 

(Load Zone J)]; and Long Island [i.e., Lower Hudson Valley (Load Zones G, H and I) to 

Long Island (Load Zone K)], and the following Interfaces between the NYCA and adjacent 

Control Areas: PJM to NYISO, ISO-NE to NYISO, Hydro-Quebec to NYISO, and 

Norwalk Harbor (Connecticut) to Northport (Long Island) Cable. 
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Party or Parties shall mean NYISO, Connecting Transmission Owner, or Developer or any 

combination of the abovehave the meaning set forth in the introductory paragraph. 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to this 

Agreement, where the Developer’s Attachment Facilities connect to the Connecting 

Transmission Owner’s Attachment Facilities. 

Point of Interconnection shall mean the point, as set forth in Appendix A to this 

Agreement, where the Attachment Facilities connect to the New York State Transmission 

System or to the Distribution System. 

Provisional Interconnection Service shall mean interconnection service provided by the 

ISO associated with interconnecting the Developer’s Large Facility to the New York State 

Transmission System (or Distribution System as applicable) and enabling the transmission 

system to receive electric energy from the Large Facility at the Point of Interconnection, 

pursuant to the terms of the Provisional Large Facility Interconnection Agreement and, if 

applicable, the ISO OATT. 

Provisional Large Facility Interconnection Agreement shall mean the interconnection 

agreement for Provisional Interconnection Service established between the ISO, 

Connecting Transmission Owner(s) and the Developer.  This agreement shall take the form 

of the Large Generator Interconnection Agreement, modified for provisional purposes and 

type of facility. 

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a 

Party under this Agreement, efforts that are timely and consistent with Good Utility Practice and 

are otherwise substantially equivalent to those a Party would use to protect its own interests. 

Retired: A Generator that has permanently ceased operating on or after May 1, 2015 

either: i) pursuant to applicable notice; or ii) as a result of the expiration of its Mothball 

Outage or its ICAP Ineligible Forced Outage. 

Security shall mean a bond, irrevocable letter of credit, parent company guarantee or other 

form of security from an entity with an investment grade rating, executed for the benefit of 

the Affected System Operator, meeting the commercially reasonable requirements of the 

Affected System Operator with which it is required to be posted pursuant to Article 6.2, 

and consistent with the Uniform Commercial Code of the jurisdiction identified in Article 

8.2.1 of this Agreement. 

Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed 

with the Commission, and as amended or supplemented from time to time, or any successor tariff 

thereto. 

Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that are not 

part of an Affected System that a Developer may construct without affecting day-to-day 

operations of the New York State Transmission System during their construction.  NYISO, 

the Connecting Transmission Owner and the Developer must agree as to what constitutes 

Stand Alone System Upgrade Facilities and identify them in Appendix A to this 

Agreement.  If NYISO, the Connecting Transmission Owner and the Developer disagree 
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about whether a particular System Upgrade Facility is a Stand Alone System Upgrade 

Facility, NYISO and the Connecting Transmission Owner must provide the Developer a 

written technical explanation outlining why NYISO and the Connecting Transmission 

Owner does not consider the System Upgrade Facility to be a Stand Alone System Upgrade 

Facility within fifteen (15) days of its determination. 

Standard Large Facility Interconnection Procedures (“Large Facility Interconnection 

Procedures” or “LFIP”) shall mean the interconnection procedures applicable to an 

Interconnection Request pertaining to a Large Generating Facility that are included in 

Attachment X of the ISO OATT. 

Standard Large Generator Interconnection Agreement (“LGIA”) shall mean this 

Agreement, which is the form of interconnection agreement applicable to an 

Interconnection Request pertaining to a Large Generating Facility, that is included in 

Appendix 4 to Attachment X of the ISO OATT. 

System Deliverability Upgrades shall mean the least costly configuration of commercially 

available components of electrical equipment that can be used, consistent with Good Utility 

Practice and Applicable Reliability Requirements, to make the modifications or additions 

to Byways and Highways and Other Interfaces on the existing New York State 

Transmission System and Distribution System that are required for the proposed project to 

connect reliably to the system in a manner that meets the NYISO Deliverability 

Interconnection Standard at the requested level of Capacity Resource Interconnection 

Service. 

System Protection Facilities shall mean the equipment, including necessary protection 

signal communications equipment, required to (1) protect the New York State 

Transmission System from faults or other electrical disturbances occurring at the Large 

Generating Facility and (2) protect the Large Generating Facility from faults or other 

electrical system disturbances occurring on the New York State Transmission System or on 

other delivery systems or other generating systems to which the New York State 

Transmission System is directly connected. 

System Upgrade Facilities shall mean the least costly configuration of commercially available 

components of electrical equipment that can be used, consistent with Good Utility Practice and 

Applicable Reliability Requirements, to make the modifications to the existing transmission 

system that are required to maintain system reliability due to:  (i) changes in the system, 

including such changes as load growth and changes in load pattern, to be addressed in the form 

of generic generation or transmission projects; and (ii) proposed interconnections.  In the case of 

proposed interconnection projects, System Upgrade Facilities are the modifications or additions 

to the existing New York State Transmission System that are required for the proposed project to 

connect reliably to the system in a manner that meets the NYISO Minimum Interconnection 

Standard. 

Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the 

Commission, and as amended or supplemented from time to time, or any successor tariff. 
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Trial Operation shall mean the period during which Developer is engaged in on-site test 

operations and commissioning of the Large Generating Facility prior to Commercial 

Operation. 

ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION 

 Effective Date. 

This Agreement shall become effective upon the date of execution by the Parties, subject 

to acceptance by FERC, or if filed unexecuted, upon the date specified by FERC.  The NYISO 

and Connecting Transmission OwnerAffected System Operator shall promptly file this 

Agreement with FERC upon execution in accordance with Article 3..  Developer shall 

reasonably cooperate with the NYISO and Affected System Operator with respect to the 

filing of this Agreement with FERC and provide any information reasonably requested by 

the NYISO and Affected System Operator needed for such filing.  

 Term of Agreement. 

Subject to the provisions of Article 2.3, this Agreement shall remain in effect for a 

period of ten (10) years from the Effective Date or such other longer period as the 

Developer may request (Term to be Specified in Individual Agreements) and shall be 

automatically renewed for each successive one-year period thereafter.until the later of: (i) 

the Completion Date, and (ii) the date on which the final payment of all invoices issued 

under this Agreement have been made pursuant to Articles 7.1 and 7.3 and any remaining 

Security has been released or refunded pursuant to Article 7.2.  

 Termination. 

 Completion of Term of Agreement. 

This Agreement shall terminate upon the completion of the term of the Agreement 

pursuant to Article 2.2. 

 

 2.3.1 Written Notice. 

This Agreement may be terminated by the Developer after giving the NYISO and 

Connecting Transmission Owner ninety (90: (i) by all Parties agreeing in writing to 

terminate this Agreement, or (ii) by the NYISO and the Affected System Operator after 

giving the Developer ten (10) Calendar Days advanceadvanced written notice, or by the 

NYISO and Connecting Transmission Owner notifying FERC after after the Large 

Generator Interconnection Agreement for the Large Generating Facility is Retiredamong the 

NYISO, NYSEG, and Developer has been terminated and such notice of termination has 

been accepted by FERC. 
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 2.3.2 Default. 

Any Party may terminate this Agreement in accordance with Article 11to the extent 

permitted under Article 11 and Article 21. 

 

 2.3.3 Compliance. 

Notwithstanding Articles 2.3.1 and, 2.3.2, and 2.3.3, no termination of this Agreement 

shall become effective until the Parties have complied with all Applicable Laws and Regulations 

applicable to such termination, including the filing with FERC of a notice of termination of this 

Agreement, which notice has been accepted for filing by FERC. 

 Termination Costs. 

If a Party electsthis Agreement is terminated pursuant to Article 2.3.2 above, the 

Developer shall be responsible for all costs that are the responsibility of the Developer 

under this Agreement that are incurred by the Developer or the other Parties through the 

date the Parties agree in writing to terminate this Agreement pursuant to Article 2.3.2 above, 

the terminating Party shall pay all costs incurred (includingor through the date of the 

Developer’s receipt of a notice of termination.  Such costs include any cancellation costs 

relating to orders or contracts for Attachment Facilities and equipment) or charges assessed 

by the other Parties, as of the date of the other Parties’ receipt of such notice of 

termination, that are the responsibility of the terminating Party under this 

Agreementconcerning the EPC Services or Affected System Upgrade Facilities.  In the event 

of termination by a Party, all Parties shall use commercially Reasonable Efforts to mitigate the 

costs, damages and charges arising as a consequence of termination.  Upon termination of this 

Agreement, unless otherwise ordered or approved by FERC: 

 

 With respect to any portion of the Connecting Transmission Owner’s 

Attachment FacilitiesEPC Services that have not yet been constructed or installed, the 

Connecting Transmission Ownerperformed, the Developer shall, to the extent possible and 

with Developer’sthe Affected System Operator’s authorization, cancel any pending orders of, 

or return, any materials or equipment for, or contracts for construction of, such facilitiesthe 

Affected System Upgrade Facilities; provided that in the event Developerthe Affected System 

Operator elects not to authorize such cancellation, DeveloperAffected System Operator shall 

assume all payment obligations with respect to such materials, equipment, and contracts, and the 

Connecting Transmission OwnerDeveloper shall deliver such material and equipment, and, if 

necessary, assign such contracts, to DeveloperAffected System Operator as soon as 

practicable, at Developer’s expense.  To the extent that Developer has already paid 

Connecting Transmission Owner for any or all such costs of materials or equipment not 

taken by Developer, Connecting Transmission Owner shall promptly refund such amounts 

to Developer, less any costs, including penalties incurred by the Connecting Transmission 

Owner to cancel any pending orders of or return such materials, equipment, or 

contracts.Affected System Operator’s expense.  

 

If Developer terminates this Agreement, it shall be responsible for all costs incurred 

in association with Developer’s interconnection, including any cancellation costs relating to 
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orders or contracts for Attachment Facilities and equipment, and other expenses including 

any System Upgrade Facilities and System Deliverability Upgrades for which the 

Connecting Transmission Owner has incurred expenses and has not been reimbursed by 

the Developer. 

 Connecting Transmission OwnerDeveloper may, at its option, retain any 

portion of such materials, or equipment, or facilities that Developer that Affected System 

Operator chooses not to accept delivery of, in which case Connecting Transmission 

OwnerDeveloper shall be responsible for all costs associated with procuring such materials, or 

equipment, or facilities. 

 

 With respect to any portion of the Attachment Facilities, and any other 

facilitiesEPC Services already installed or constructedperformed pursuant to the terms of this 

Agreement, Developer shall be responsible for all costs associated with the removal, relocation 

or other disposition or retirement of such related materials, equipment, or facilities. 

2.5 Disconnection. 

Upon termination of this Agreement, Developer and Connecting Transmission 

Owner will take all appropriate steps to disconnect the Developer’s Large Generating 

Facility from the New York State Transmission System.  All costs required to effectuate 

such disconnection shall be borne by the terminating Party, unless such termination 

resulted from the non-terminating Party’s Default of this Agreement or such non-

terminating Party otherwise is responsible for these costs under this Agreement. 

 2.6 Survival. 

This Agreement shall continue in effect after termination to the extent necessary to 

provide for final billings and payments and for costs incurred hereunder; including billings and 

payments pursuant to this Agreement; to permit the determination and enforcement of liability 

and indemnification obligations arising from acts or events that occurred while this Agreement 

was in effect; and to permit Developer and Connecting Transmission Owner each to have 

access to the lands of the other pursuant to this Agreement or other applicable 

agreements,Affected System Operator to disconnect, remove or salvage its own facilities and 

equipment. 

ARTICLE 3. REGULATORY FILINGSEPC SERVICES 

NYISO and Connecting Transmission Owner shall file this Agreement (and any 

amendment hereto) with the appropriate Governmental Authority, if required.  Any 

information related to studies for interconnection asserted by Developer to contain 

Confidential Information shall be treated in accordance with Article 16 of this Agreement 

and Attachment F to the ISO OATT.  If the Developer has executed this Agreement, or any 

amendment thereto, the Developer shall reasonably cooperate with NYISO and Connecting 

Transmission Owner with respect to such filing and to provide any information reasonably 

requested by NYISO and Connecting Transmission Owner needed to comply with 

Applicable Laws and Regulations. 
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ARTICLE 4. SCOPE OF INTERCONNECTION SERVICE 

4.1 Provision of Service. 

NYISO will provide Developer with interconnection service of the following type for 

the term of this Agreement. 

4.1.1 Product. 

NYISO will provide [    ] Interconnection Service to 

Developer at the Point of Interconnection. 

4.1.2 Developer is responsible for ensuring that its actual Large Generating Facility 

output matches the scheduled delivery from the Large Generating Facility to the New York 

State Transmission System, consistent with the scheduling requirements of the NYISO’s 

FERC-approved market structure, including ramping into and out of such scheduled 

delivery, as measured at the Point of Interconnection, consistent with the scheduling 

requirements of the ISO OATT and any applicable FERC-approved market structure. 

4.2 No Transmission Delivery Service. 

The execution of this Agreement does not constitute a request for, nor agreement to 

provide, any Transmission Service under the ISO OATT, and does not convey any right to 

deliver electricity to any specific customer or Point of Delivery.  If Developer wishes to 

obtain Transmission Service on the New York State Transmission System, then Developer 

must request such Transmission Service in accordance with the provisions of the ISO 

OATT. 

 4.3 No OtherPerformance of EPC Services. 

The execution of this Agreement does not constitute a request for, nor agreement to 

provide Energy, any Ancillary Services or Installed Capacity under the NYISO Market 

Administration and Control Area Services Tariff (“Services Tariff”).  If Developer wishes 

to supply Energy, Installed Capacity or Ancillary Services, then Developer will make 

application to do so in accordance with the NYISO Services Tariff. 

ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING,  

 PROCUREMENT, AND CONSTRUCTION 

5.1 Options. 

Unless otherwise mutually agreed to by Developer and Connecting Transmission 

Owner, Developer shall select the In-Service Date, Initial Synchronization Date, and 

Commercial Operation Date; and either the Standard Option or Alternate Option set forth 

below, and such dates and selected option shall be set forth in Appendix B hereto.  At the 

same time, Developer shall indicate whether it elects to exercise the Option to Build set 

forth in Article 0 below.  If the dates designated by the Developer are not acceptable to the 

Connecting Transmission Owner, the Connecting Transmission Owner shall so notify the 

Developer within thirty (30) Calendar Days.  Upon receipt of the notification that 

Developer’s designated dates are not acceptable to the Connecting Transmission Owner, 
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the Developer shall notify the Connecting Transmission Owner within thirty (30) Calendar 

Days whether it elects to exercise the Option to Build if it has not already elected to exercise 

the Option to Build. 

5.1.1 Standard Option. 

  The Connecting Transmission Owner shall design, procure, and construct the 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities 

and System Deliverability UpgradesDeveloper shall perform the EPC Services, as set forth 

in Appendix A hereto, using Reasonable Efforts to complete the Connecting Transmission 

Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability 

Upgrades by theEPC Services by the Milestone dates set forth in Appendix BA hereto.  The 

Connecting Transmission OwnerDeveloper shall not be required to undertake any action 

which is inconsistent with itsthe Affected System Operator’s standard safety practices, its 

material and equipment specifications, its design criteria and construction procedures, its labor 

agreements, and Applicable Laws and Regulations.  In the event the Connecting Transmission 

OwnerDeveloper reasonably expects that it will not be able to complete the Connecting 

Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System 

Deliverability UpgradesEPC Services by the specified dates, the Connecting Transmission 

OwnerDeveloper shall promptly provide written notice to the DeveloperAffected System 

Operator and NYISO, and shall undertake Reasonable Efforts to meet the earliest dates 

thereafter.  The NYISO has no responsibility, and shall have no liability, for the 

performance of any of the EPC Services under this Agreement. 

5.1.2 Alternate Option. 

If the dates designated by Developer are acceptable to Connecting Transmission 

Owner, the Connecting Transmission Owner shall so notify Developer and NYISO within 

thirty (30) Calendar Days, and shall assume responsibility for the design, procurement and 

construction of the Connecting Transmission Owner’s Attachment Facilities by the 

designated dates. If Connecting Transmission Owner subsequently fails to complete 

Connecting Transmission Owner’s Attachment Facilities by the In-Service Date, to the 

extent necessary to provide back feed power; or fails to complete System Upgrade Facilities 

or System Deliverability Upgrades by the Initial Synchronization Date to the extent 

necessary to allow for Trial Operation at full power output, unless other arrangements are 

made by the Developer and Connecting Transmission Owner for such Trial Operation; or 

fails to complete the System Upgrade Facilities and System Deliverability Upgrades by the 

Commercial Operation Date, as such dates are reflected in Appendix B hereto; Connecting 

Transmission Owner shall pay Developer liquidated damages in accordance with Article 0, 

Liquidated Damages, provided, however, the dates designated by Developer shall be 

extended day for day for each day that NYISO refuses to grant clearances to install 

equipment. 

5.1.3 Option to Build. 

Developer shall have the option to assume responsibility for the design, procurement 

and construction of Connecting Transmission Owner’s Attachment Facilities and Stand 

Alone System Upgrade Facilities on the dates specified in Article 0; provided that if an 

Attachment Facility or Stand Alone System Upgrade Facility is needed for more than one 
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Developer’s project, Developer’s option to build such facility shall be contingent on the 

agreement of all other affected Developers.  NYISO, Connecting Transmission Owner and 

Developer must agree as to what constitutes Stand Alone System Upgrade Facilities and 

identify such Stand Alone System Upgrade Facilities in Appendix A hereto.  Except for 

Stand Alone System Upgrade Facilities, Developer shall have no right to construct System 

Upgrade Facilities under this option. 

5.1.4 Negotiated Option. 

If the dates designated by Developer are not acceptable to the Connecting 

Transmission Owner, the Developer and Connecting Transmission Owner shall in good 

faith attempt to negotiate terms and conditions (including revision of the specified dates 

and liquidated damages, the provision of incentives or the procurement and construction of 

all facilities other than the Connecting Transmission Owner’s Attachment Facilities and 

Stand Alone System Upgrade Facilities if the Developer elects to exercise the Option to 

Build under Article 0.  If the two Parties are unable to reach agreement on such terms and 

conditions, then, pursuant to Article 0 (Standard Option), Connecting Transmission Owner 

shall assume responsibility for the design, procurement and construction of all facilities 

other than the Connecting Transmission Owner’s Attachment Facilities and Stand Alone 

System Upgrade Facilities if the Developer elects to exercise the Option to Build. 

 5.2 General Conditions Applicable to Option to BuildDeveloper’s Performance 

of the EPC Services. 

If Developer assumes responsibility for the design, procurement and construction of 

the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 

Upgrade Facilities, the following conditions apply: 

Developer’s performance of the EPC Services is subject to the following conditions: 

 

 5.2.1 Developer shall engineer, procure equipment, and construct the Connecting 

Transmission Owner’s Attachment Facilities and Stand AloneAffected System Upgrade 

Facilities (or portions thereof) using Good Utility Practice and using standards and 

specifications provided in advance by the Connecting Transmission OwnerAffected System 

Operator as set forth in Appendix A; 

 

 5.2.2 Developer’s engineering, procurement and construction of the Connecting 

Transmission Owner’s Attachment Facilities and Stand AloneAffected System Upgrade 

Facilities shall comply with all requirements of law to which Connecting Transmission 

OwnerAffected System Operator would be subject in the engineering, procurement or 

construction of the Connecting Transmission Owner’s Attachment Facilities and Stand 

AloneAffected System Upgrade Facilities; 

 

 5.2.3 Connecting Transmission OwnerAffected System Operator shall review 

and approve the engineering design, equipment acceptance tests, and the construction of the 
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Connecting Transmission Owner’s Attachment Facilities and Stand AloneAffected System 

Upgrade Facilities; 

 

 5.2.4 Prior to commencement of construction, Developer shall provide to 

Connecting Transmission OwnerAffected System Operator and NYISO a schedule for 

construction of the Connecting Transmission Owner’s Attachment Facilities and Stand 

AloneAffected System Upgrade Facilities, and shall promptly respond to requests for 

information from Connecting Transmission OwnerAffected System Operator or NYISO; 

 

 5.2.5 At any time during construction, Connecting Transmission 

OwnerAffected System Operator shall have the right to gain unrestricted access to the 

Connecting Transmission Owner’s Attachment Facilities and Stand AloneAffected System 

Upgrade Facilities and to conduct inspections of the same; 

 

 5.2.6 At any time during construction, should any phase of the engineering, 

equipment procurement, or construction of the Connecting Transmission Owner’s 

Attachment Facilities and Stand AloneAffected System Upgrade Facilities not meet the 

standards and specifications provided by Connecting Transmission Owner, theAffected 

System Operator, Developer shall be obligated to remedy deficiencies in that portion of the 

Connecting Transmission Owner’s Attachment Facilities and Stand AloneAffected System 

Upgrade Facilities; 

 

 5.2.7 Developer shall indemnify Connecting Transmission OwnerAffected 

System Operator and NYISO for claims arising from the Developer’s construction of 

Connecting Transmission Owner’s Attachment Facilities and Stand AloneAffected System 

Upgrade Facilities under procedures applicable to Article 12.112.1 Indemnity; 

 

 5.2.8 As soon as practicable after the Completion Date, Developer shall 

transfer control of Connecting Transmission Owner’s Attachment Facilities and Stand 

AloneAffected System Upgrade Facilities to the Connecting Transmission OwnerAffected 

System Operator; 

 

 5.2.9 UnlessAs soon as practicable after the Completion Date, unless the 

Developer and Connecting Transmission OwnerAffected System Operator otherwise agree, 

Developer shall transfer ownership of Connecting Transmission Owner’s Attachment 

Facilities and Stand AloneAffected System Upgrade Facilities to Connecting Transmission 

OwnerAffected System Operator; 

 

 5.2.10 Connecting Transmission OwnerAffected System Operator shall 

approve, and Affected System Operator shall accept for operation and maintenance the 

Connecting Transmission Owner’s Attachment Facilities and Stand AloneAffected System 

Upgrade Facilities to the extent engineered, procured, and constructed in accordance with this 

Article 3.2; and3.2;  

 

 5.2.11 Developer shall deliver to NYISO and Connecting Transmission 

OwnerAffected System Operator “as built” drawings, information, and any other documents 
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that are reasonably required by NYISO or Connecting Transmission OwnerAffected System 

Operator to assure that the Attachment Facilities and Stand AloneAffected System Upgrade 

Facilities are built to the standards and specifications required by Connecting Transmission 

Owner.Affected System Operator; and 

 

 5.2.12 If Developer exercises the Option to Build pursuant to Article  0, the 

Developer shall pay the Connecting Transmission OwnerAffected System Operator the 

agreed upon amount of [$ PLACEHOLDER] for the Connecting Transmission 

Owner369,024 for the Affected System Operator to execute the responsibilities enumerated 

to Connecting Transmission OwnerAffected System Operator under Article 3.2.  The 

Connecting Transmission Owner 3.2.  Affected System Operator shall invoice Developer 

for this total amount to be divided on a monthly basis pursuant to 0Article 7. 

5.3 Liquidated Damages. 

The actual damages to the Developer, in the event the Connecting Transmission 

Owner’s Attachment Facilities or System Upgrade Facilities or System Deliverability 

Upgrades are not completed by the dates designated by the Developer and accepted by the 

Connecting Transmission Owner pursuant to subparagraphs 0 or 0, above, may include 

Developer’s fixed operation and maintenance costs and lost opportunity costs.  Such actual 

damages are uncertain and impossible to determine at this time.  Because of such 

uncertainty, any liquidated damages paid by the Connecting Transmission Owner to the 

Developer in the event that Connecting Transmission Owner does not complete any portion 

of the Connecting Transmission Owner’s Attachment Facilities, System Upgrade Facilities 

or System Deliverability Upgrades by the applicable dates, shall be an amount equal to 1/2 

of 1 percent per day of the actual cost of the Connecting Transmission Owner’s 

Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades, 

in the aggregate, for which Connecting Transmission Owner has assumed responsibility to 

design, procure and construct. 

 

However, in no event shall the total liquidated damages exceed 20 percent of the 

actual cost of the Connecting Transmission Owner Attachment Facilities and System 

Upgrade Facilities and System Deliverability Upgrades for which the Connecting 

Transmission Owner has assumed responsibility to design, procure, and construct.  The 

foregoing payments will be made by the Connecting Transmission Owner to the Developer 

as just compensation for the damages caused to the Developer, which actual damages are 

uncertain and impossible to determine at this time, and as reasonable liquidated damages, 

but not as a penalty or a method to secure performance of this Agreement.  Liquidated 

damages, when the Developer and Connecting Transmission Owner agree to them, are the 

exclusive remedy for the Connecting Transmission Owner’s failure to meet its schedule. 

Further, Connecting Transmission Owner shall not pay liquidated damages to 

Developer if:  (1) Developer is not ready to commence use of the Connecting Transmission 

Owner’s Attachment Facilities or System Upgrade Facilities or System Deliverability 

Upgrades to take the delivery of power for the Developer’s Large Generating Facility’s 

Trial Operation or to export power from the Developer’s Large Generating Facility on the 

specified dates, unless the Developer would have been able to commence use of the 
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Connecting Transmission Owner’s Attachment Facilities or System Upgrade Facilities or 

System Deliverability Upgrades to take the delivery of power for Developer’s Large 

Generating Facility’s Trial Operation or to export power from the Developer’s Large 

Generating Facility, but for Connecting Transmission Owner’s delay; (2) the Connecting 

Transmission Owner’s failure to meet the specified dates is the result of the action or 

inaction of the Developer or any other Developer who has entered into a Standard Large 

Generator Interconnection Agreement with the Connecting Transmission Owner and 

NYISO, or action or inaction by any other Party, or any other cause beyond Connecting 

Transmission Owner’s reasonable control or reasonable ability to cure; (3) the Developer 

has assumed responsibility for the design, procurement and construction of the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities; 

or (4) the Connecting Transmission Owner and Developer have otherwise agreed.  In no 

event shall NYISO have any liability whatever to Developer for liquidated damages 

associated with the engineering, procurement or construction of Attachment Facilities or 

System Upgrade Facilities or System Deliverability Upgrades. 

5.4 Power System Stabilizers. 

The Developer shall procure, install, maintain and operate Power System Stabilizers 

in accordance with the requirements identified in the Interconnection Studies conducted 

for Developer’s Large Generating Facility.  NYISO and Connecting Transmission Owner 

reserve the right to reasonably establish minimum acceptable settings for any installed 

Power System Stabilizers, subject to the design and operating limitations of the Large 

Generating Facility.  If the Large Generating Facility’s Power System Stabilizers are 

removed from service or not capable of automatic operation, the Developer shall 

immediately notify the Connecting Transmission Owner and NYISO.  The requirements of 

this paragraph shall not apply to wind generators. 

 5.5 Equipment Procurement. 

If responsibility for construction of the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades is to 

be borne by the Connecting Transmission Owner, then the Connecting Transmission 

Owner shall commence design of the Connecting Transmission Owner’s Attachment 

Facilities or System Upgrade Facilities or System Deliverability Upgrades and procure 

necessary equipment as soon as practicable after all of the following conditions are 

satisfied, unless the Developer and Connecting Transmission Owner otherwise agree in 

writing: 

Developer shall commence design of the Affected System Upgrade Facilities and 

procure necessary equipment in accordance with the Milestones set forth in Appendix A. 

5.5.1 NYISO and Connecting Transmission Owner have completed the 

Interconnection Facilities Study pursuant to the Interconnection Facilities Study 

Agreement; 

5.5.2 The NYISO has completed the required cost allocation analyses, and 

Developer has accepted its share of the costs for necessary System Upgrade Facilities and 
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System Deliverability Upgrades in accordance with the provisions of Attachment S of the 

ISO OATT; 

5.5.3 The Connecting Transmission Owner has received written authorization to 

proceed with design and procurement from the Developer by the date specified in 

Appendix B hereto; and 

5.5.4 The Developer has provided security to the Connecting Transmission Owner 

in accordance with Article 0 by the dates specified in Appendix B hereto. 

 5.6 Construction Commencement. 

The Connecting Transmission OwnerDeveloper shall commence construction of the 

Connecting Transmission Owner’s Attachment Facilities andAffected System Upgrade 

Facilities and System Deliverability Upgrades for which it is responsiblein accordance with 

the Milestones set forth in Appendix A, which shall provide for the commencement of 

construction as soon as practicable after the following additional conditions are satisfied: 

 5.6.1 Approval of the appropriate Governmental Authority has been obtained for 

any facilities requiring regulatory approval;, to the extent required, for the construction of 

a discrete aspect of the Affected System Upgrade Facilities; and 

 

 5.6.2 Necessary real property rights and rights-of-way have been obtained, to the 

extent required, for the construction of a discrete aspect of the Connecting Transmission 

Owner’s Attachment Facilities andAffected System Upgrade Facilities and System 

Deliverability Upgrades;. 

 

5.6.3 The Connecting Transmission Owner has received written authorization to 

proceed with construction from the Developer by the date specified in Appendix B hereto; 

and 

5.6.4 The Developer has provided security to the Connecting Transmission Owner 

in accordance with Article 0 by the dates specified in Appendix B hereto. 

 5.7 Work Progress. 

The Developer and Connecting Transmission Owner will keep each other,the 

Affected System Operator and NYISO,  advised periodically as to the progress of theirits 

respective design, procurement and construction efforts.  Any PartyAffected System Operator 

or NYISO may, at any time, request a progress report from the Developer or Connecting 

Transmission Owner.  If, at any time, the Developer determines that the completion of the 

Connecting Transmission Owner’s Attachment Facilities will not be required until after 

the specified In-Service Date, the Developer will provide written notice to the Connecting 

Transmission Owner and NYISO of such later date upon which the completion of the 

Connecting Transmission Owner’s Attachment Facilities will be required.. 

 5.8 Information Exchange. 

As soon as reasonably practicable after the Effective Date, the Developer and 

Connecting Transmission OwnerAffected System Operator shall exchange information, and 
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provide NYISO the same information, regarding the design and compatibility of their 

respective Attachmentof the Affected System Upgrade Facilities and compatibility of the 

AttachmentAffected System Upgrade Facilities with the New York State Transmission 

System, and shall work diligently and in good faith to make any necessary design changes.  

Developer shall inform the Affected System Operator and NYISO of any termination of the 

Large Generator Interconnection Agreement for the Large Generating Facility within ten 

(10) days of the termination of the Large Generator Interconnection Agreement. 

5.9 Other Interconnection Options 

5.9.1 Limited Operation. 

If any of the Connecting Transmission Owner’s Attachment Facilities or System 

Upgrade Facilities or System Deliverability Upgrades are not reasonably expected to be 

completed prior to the Commercial Operation Date of the Developer’s Large Generating 

Facility, NYISO shall, upon the request and at the expense of Developer, in conjunction 

with the Connecting Transmission Owner, perform operating studies on a timely basis to 

determine the extent to which the Developer’s Large Generating Facility and the 

Developer’s Attachment Facilities may operate prior to the completion of the Connecting 

Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades consistent with Applicable Laws and Regulations, Applicable 

Reliability Standards, Good Utility Practice, and this Agreement.  Connecting 

Transmission Owner and NYISO shall permit Developer to operate the Developer’s Large 

Generating Facility and the Developer’s Attachment Facilities in accordance with the 

results of such studies. 

5.9.2 Provisional Interconnection Service. 

Prior to the completion of the Large Facility Interconnection Procedures and prior 

to completion of requisite Attachment Facilities, Distribution Upgrades, System Upgrade 

Facilities, System Distribution Upgrades, or System Protection Facilities, the Developer 

may request an evaluation for Provisional Interconnection Service.  NYISO, in conjunction 

with the Connecting Transmission Owner, shall determine, through available studies or 

additional studies as necessary, whether stability, short circuit, thermal, and/or voltage 

issues would arise if the Developer interconnects without modifications to the Large 

Generating Facility or the New York State Transmission System (or Distribution System as 

applicable).  NYISO, in conjunction with the Connecting Transmission Owner, shall 

determine whether any Attachment Facilities, Distribution Upgrades, System Upgrade 

Facilities, System Deliverability Upgrades, or System Protection Facilities, which are 

necessary to meet Applicable Laws and Regulations, Applicable Reliability Standards, and 

Good Utility Practice, are in place prior to the commencement of interconnection service 

from the Large Facility.  Where available studies indicate that the Attachment Facilities, 

Distribution Upgrades, System Upgrade Facilities, System Deliverability Upgrades, or 

System Protection Facilities are required for the interconnection of a new, modified and/or 

expanded Large Facility but such facilities are not currently in place, NYISO, in 

conjunction with the Connecting Transmission Owner, will perform a study, at the 

Developer’s expense, to confirm the facilities that are required for Provisional 

Interconnection Service.  The maximum permissible output of the Large Facility in the 
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Provisional Large Facility Interconnection Agreement shall be studied, at the Developer’s 

expense, and updated annually.  The NYISO shall issue the study’s findings in writing to 

the Developer and Connecting Transmission Owner(s).  Following a determination by 

NYISO, in conjunction with the Connecting Transmission Owner, that the Developer may 

reliably provide Provisional Interconnection Service, NYISO shall tender to the Developer 

and Connecting Transmission Owner, a Provisional Large Facility Interconnection 

Agreement.  NYISO, Developer, and Connecting Transmission Owner may execute the 

Provisional Large Facility Interconnection Agreement, or the Developer may request the 

filing of an unexecuted Provisional Large Facility Interconnection Agreement with the 

Commission.  The Developer shall assume all risk and liabilities with respect to changes 

between the Provisional Large Facility Interconnection Agreement and the Large 

Generator Interconnection Agreement, including changes in output limits and the cost 

responsibilities for the Attachment Facilities, System Upgrade Facilities, System 

Deliverability Upgrades, and/or System Protection Facilities. 

5.10 Developer’s Attachment Facilities (“DAF”). 

Developer shall, at its expense, design, procure, construct, own and install the DAF, 

as set forth in Appendix A hereto. 

5.10.1 DAF Specifications. 

Developer shall submit initial specifications for the DAF, including System 

Protection Facilities, to Connecting Transmission Owner and NYISO at least one hundred 

eighty (180) Calendar Days prior to the Initial Synchronization Date; and final 

specifications for review and comment at least ninety (90) Calendar Days prior to the 

Initial Synchronization Date.  Connecting Transmission Owner and NYISO shall review 

such specifications to ensure that the DAF are compatible with the technical specifications, 

operational control, and safety requirements of the Connecting Transmission Owner and 

NYISO and comment on such specifications within thirty (30) Calendar Days of 

Developer’s submission.  All specifications provided hereunder shall be deemed to be 

Confidential Information. 

5.10.2 No Warranty. 

The review of Developer’s final specifications by Connecting Transmission Owner 

and NYISO shall not be construed as confirming, endorsing, or providing a warranty as to 

the design, fitness, safety, durability or reliability of the Large Generating Facility, or the 

DAF.  Developer shall make such changes to the DAF as may reasonably be required by 

Connecting Transmission Owner or NYISO, in accordance with Good Utility Practice, to 

ensure that the DAF are compatible with the technical specifications, operational control, 

and safety requirements of the Connecting Transmission Owner and NYISO. 

5.10.3 DAF Construction. 

The DAF shall be designed and constructed in accordance with Good Utility 

Practice.  Within one hundred twenty (120) Calendar Days after the Commercial 

Operation Date, unless the Developer and Connecting Transmission Owner agree on 

another mutually acceptable deadline, the Developer shall deliver to the Connecting 

Transmission Owner and NYISO “as-built” drawings, information and documents for the 
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DAF, such as: a one-line diagram, a site plan showing the Large Generating Facility and 

the DAF, plan and elevation drawings showing the layout of the DAF, a relay functional 

diagram, relaying AC and DC schematic wiring diagrams and relay settings for all facilities 

associated with the Developer’s step-up transformers, the facilities connecting the Large 

Generating Facility to the step-up transformers and the DAF, and the impedances 

(determined by factory tests) for the associated step-up transformers and the Large 

Generating Facility.  The Developer shall provide to, and coordinate with, Connecting 

Transmission Owner and NYISO with respect to proposed specifications for the excitation 

system, automatic voltage regulator, Large Generating Facility control and protection 

settings, transformer tap settings, and communications, if applicable. 

 5.11 Connecting Transmission Owner’s AttachmentOwnership of Affected 

System Upgrade Facilities Construction. 

The Connecting Transmission Owner’s Attachment Facilities shall be designed and 

constructed in accordance with Good Utility Practice.  Upon request, within one hundred 

twenty (120) Calendar Days after the Commercial Operation Date, unless the Connecting 

Transmission Owner and Developer agree on another mutually acceptable deadline, the 

Connecting Transmission Owner shall deliver to the Developer “as-built” drawings, relay 

diagrams, information and documents for the Connecting Transmission Owner’s 

Attachment Facilities set forth in Appendix A. 

Affected System Operator shall own the Affected System Upgrade Facilities. 

The Connecting Transmission Owner [shall/shall not] transfer operational control 

of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 

Upgrade Facilities to the NYISO upon completion of such facilities. 

 5.12 Access Rights. 

Upon reasonable notice and supervision by the Granting Party, and subject to any 

required or necessary regulatory approvals, either the Connecting Transmission Owner 

orAffected System Operator or the Developer (“Granting Party”) shall furnish to the other of 

those two Parties or the NYISO (“Access Party”) at no cost any rights of use, licenses, rights of 

way and easements with respect to lands owned or controlled by the Granting Party, its agents (if 

allowed under the applicable agency agreement), or any Affiliate, that are necessary to enable the 

Access Party to obtain ingress and egress at the Point of Interconnectionneeded for the 

performance of the EPC Services, including ingress or egress to construct, operate, 

maintain, repair, test (or witness testing), inspect, replace or remove facilities and equipment 

to: (i) interconnect the Large Generating Facility with the New York State Transmission 

System; (ii) operate and maintain the Large Generating Facility, the Attachment Facilities 

and the New York State Transmission System; and (iii) disconnect or remove the Access 

Party’s facilities and equipment upon termination of this Agreementthe Affected System 

Upgrade Facilities.  In exercising such licenses, rights of way and easements, the Access Party 

shall not unreasonably disrupt or interfere with normal operation of the Granting Party’s business 

and shall adhere to the safety rules and procedures established in advance, as may be changed 

from time to time, by the Granting Party and provided to the Access Party.  The Access Party 
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shall indemnify the Granting Party against all claims of injury or damage from third parties 

resulting from the exercise of the access rights provided for herein. 

 Reserved. 

5.13 Lands of Other Property Owners. 

If any part of the Connecting Transmission Owner’s Attachment Facilities and/or 

System Upgrade Facilities and/or System Deliverability Upgrades is to be installed on 

property owned by persons other than Developer or Connecting Transmission Owner, the 

Connecting Transmission Owner shall at Developer’s expense use efforts, similar in nature 

and extent to those that it typically undertakes for its own or affiliated generation, 

including use of its eminent domain authority, and to the extent consistent with state law, to 

procure from such persons any rights of use, licenses, rights of way and easements that are 

necessary to construct, operate, maintain, test, inspect, replace or remove the Connecting 

Transmission Owner’s Attachment Facilities and/or System Upgrade Facilities and/or 

System Deliverability Upgrades upon such property. 

 5.14 Permits. 

NYISO, Connecting Transmission Owner and the Developer, and Affected System 

Operator shall cooperate with each other in good faith in obtaining all permits, licenses and 

authorizations that are necessary to accomplish the interconnectionEPC Services in compliance 

with Applicable Laws and Regulations.  With respect to this paragraph, Connecting 

Transmission OwnerAffected System Operator shall provide permitting assistance to the 

Developer comparable to that provided to the Connecting Transmission Owner’sAffected 

System Operator’s own, or an Affiliate’s generation, if any.  

5.15 Early Construction of Base Case Facilities. 

Developer may request Connecting Transmission Owner to construct, and 

Connecting Transmission Owner shall construct, subject to a binding cost allocation 

agreement reached in accordance with Attachment S to the ISO OATT, including Section 

25.8.7 thereof, using Reasonable Efforts to accommodate Developer’s In-Service Date, all 

or any portion of any System Upgrade Facilities or System Deliverability Upgrades 

required for Developer to be interconnected to the New York State Transmission System 

which are included in the Base Case of the Class Year Study for the Developer, and which 

also are required to be constructed for another Developer, but where such construction is 

not scheduled to be completed in time to achieve Developer’s In-Service Date. 

 5.16 Suspension. 

Developer reserves the right, upon written notice to Connecting Transmission 

OwnerAffected System Operator and NYISO, to suspend at any time all work by Connecting 

Transmission Owner associated with the construction and installation of Connecting 

Transmission Owner’s Attachment Facilities and/orthe Affected System Upgrade Facilities 

and/or System Deliverability Upgrades required for only that Developer under this 

AgreementDeveloper’s Large Generating Facility with the condition that the New York State 
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Transmission System shall be left in a safe and reliable condition in accordance with Good 

Utility Practice and the safety and reliability criteria of Connecting Transmission 

OwnerAffected System Operator and NYISO.  In such event, Developer shall be responsible 

for all reasonable and necessary costs and/or obligations in accordance with Attachment S to the 

ISO OATT including those which Connecting Transmission OwnerAffected System 

Operator (i) has incurred pursuant to this Agreement prior to the suspension and (ii) incurs in 

suspending such work, including any costs incurred to perform such work as may be necessary to 

ensure the safety of persons and property and the integrity of the New York State Transmission 

System during such suspension and, if applicable, any costs incurred in connection with the 

cancellation or suspension of material, equipment and labor contracts which Connecting 

Transmission OwnerAffected System Operator cannot reasonably avoid; provided, however, 

that prior to canceling or suspending any such material, equipment or labor contract, Connecting 

Transmission OwnerAffected System Operator shall obtain Developer’s authorization to do 

so. 

 

Connecting Transmission OwnerAffected System Operator shall invoice Developer 

for such costs pursuant to Article 0Article 7 and shall use due diligence to minimize its costs.  In 

the event Developer suspends work by Connecting Transmission Owner required under this 

Agreement pursuant to this Article 3.113.11, and has not requested Connecting Transmission 

Owner todoes not recommence the work required under this Agreement on or before the 

expiration of three (3) years following commencement of such suspension, this Agreement shall 

be deemed terminated.  The three-year period shall begin on the date the suspension is requested, 

or the date of the written notice to Connecting Transmission OwnerAffected System 

Operator and NYISO, if no effective date is specified. 

 5.17 Taxes. 

 5.17.1 Developer Payments Not Taxable. 

The Developer and Connecting Transmission OwnerAffected System Operator intend 

that all payments or property transfers made by Developer to Connecting Transmission 

OwnerAffected System Operator for the installation of the Connecting Transmission 

Owner’s Attachment Facilities and theAffected System Upgrade Facilities and the System 

Deliverability Upgrades shall be non-taxable, either as contributions to capital, or as an 

advance, in accordance with the Internal Revenue Code and any applicable state income tax laws 

and shall not be taxable as contributions in aid of construction or otherwise under the Internal 

Revenue Code and any applicable state income tax laws. 

 

 5.17.2 Representations and Covenants. 

In accordance with IRS Notice 2001-82 and IRS Notice 88-129, Developer represents 

and covenants that (i) ownership of the electricity generated at the Developer’s Large 

Generating Facility will pass to another party prior to the transmission of the electricity on the 

New York State Transmission System, (ii) for income tax purposes, the amount of any payments 

and the cost of any property transferred to the Connecting Transmission Owner for the 

Connecting Transmission Owner’s AttachmentAffected System Operator for the Affected 

System Upgrade Facilities will be capitalized by Developer as an intangible asset and recovered 
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using the straight-line method over a useful life of twenty (20) years, and (iii) any portion of the 

Connecting Transmission Owner’s AttachmentAffected System Upgrade Facilities that is a 

“dual-use intertie,” within the meaning of IRS Notice 88-129, is reasonably expected to carry 

only a de minimis amount of electricity in the direction of the Developer’s Large Generating 

Facility.  For this purpose, “de minimis amount” means no more than 5 percent of the total 

power flows in both directions, calculated in accordance with the “5 percent test” set forth in IRS 

Notice 88-129.  This is not intended to be an exclusive list of the relevant conditions that must be 

met to conform to IRS requirements for non-taxable treatment. 

 

At Connecting Transmission Owner’sAffected System Operator’s request, Developer 

shall provide Connecting Transmission OwnerAffected System Operator with a report from 

an independent engineer confirming its representation in clause (iii), above.  Connecting 

Transmission OwnerAffected System Operator represents and covenants that the cost of the 

Connecting Transmission Owner’s AttachmentAffected System Upgrade Facilities paid for 

by Developer will have no net effect on the base upon which rates are determined. 

 

 5.17.3 Indemnification for the Cost Consequences of Current Tax Liability Imposed 

 Upon the Connecting Transmission OwnerAffected System Operator. 

Notwithstanding Article 3.12.13.12.1, Developer shall protect, indemnify and hold 

harmless Connecting Transmission OwnerAffected System Operator from the cost 

consequences of any current tax liability imposed against Connecting Transmission 

OwnerAffected System Operator as the result of payments or property transfers made by 

Developer to Connecting Transmission OwnerAffected System Operator under this 

Agreement, as well as any interest and penalties, other than interest and penalties attributable to 

any delay caused by Connecting Transmission OwnerAffected System Operator. 

 

Connecting Transmission OwnerAffected System Operator shall not include a gross-

up for the cost consequences of any current tax liability in the amounts it charges Developer 

under this Agreement unless (i) Connecting Transmission OwnerAffected System Operator 

has determined, in good faith, that the payments or property transfers made by Developer to 

Connecting Transmission OwnerAffected System Operator should be reported as income 

subject to taxation or (ii) any Governmental Authority directs Connecting Transmission 

OwnerAffected System Operator to report payments or property as income subject to taxation; 

provided, however, that Connecting Transmission OwnerAffected System Operator may 

require Developer to provide security, in a form reasonably acceptable to Connecting 

Transmission OwnerAffected System Operator (such as a parental guarantee or a letter of 

credit), in an amount equal to the cost consequences of any current tax liability under this Article 

3.123.12.  Developer shall reimburse Connecting Transmission OwnerAffected System 

Operator for such costs on a fully grossed-up basis, in accordance with Article 3.12.43.12.4, 

within thirty (30) Calendar Days of receiving written notification from Connecting 

Transmission OwnerAffected System Operator of the amount due, including detail about how 

the amount was calculated. 

 

This indemnification obligation shall terminate at the earlier of (1) the expiration of the 

ten-year testing period and the applicable statute of limitation, as it may be extended by the 

Connecting Transmission OwnerAffected System Operator upon request of the IRS, to keep 
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these years open for audit or adjustment, or (2) the occurrence of a subsequent taxable event and 

the payment of any related indemnification obligations as contemplated by this Article 3.123.12. 

 

 5.17.4 Tax Gross-Up Amount. 

Developer’s liability for the cost consequences of any current tax liability under this 

Article 3.123.12 shall be calculated on a fully grossed-up basis.  Except as may otherwise be 

agreed to by the parties, this means that Developer will pay Connecting Transmission 

OwnerAffected System Operator, in addition to the amount paid for the Attachment Facilities 

andAffected System Upgrade Facilities and System Deliverability Upgrades, an amount equal 

to (1) the current taxes imposed on Connecting Transmission OwnerAffected System 

Operator (“Current Taxes”) on the excess of (a) the gross income realized by Connecting 

Transmission OwnerAffected System Operator as a result of payments or property transfers 

made by Developer to Connecting Transmission OwnerAffected System Operator under this 

Agreement (without regard to any payments under this Article 3.123.12) (the “Gross Income 

Amount”) over (b) the present value of future tax deductions for depreciation that will be 

available as a result of such payments or property transfers (the “Present Value Depreciation 

Amount”), plus (2) an additional amount sufficient to permit the Connecting Transmission 

OwnerAffected System Operator to receive and retain, after the payment of all Current Taxes, 

an amount equal to the net amount described in clause (1). 

 

For this purpose, (i) Current Taxes shall be computed based on Connecting 

Transmission Owner’sAffected System Operator’s composite federal and state tax rates at the 

time the payments or property transfers are received and Connecting Transmission 

OwnerAffected System Operator will be treated as being subject to tax at the highest marginal 

rates in effect at that time (the “Current Tax Rate”), and (ii) the Present Value Depreciation 

Amount shall be computed by discounting Connecting Transmission Owner’sAffected System 

Operator’s anticipated tax depreciation deductions as a result of such payments or property 

transfers by Connecting Transmission Owner’sAffected System Operator’s current weighted 

average cost of capital.  Thus, the formula for calculating Developer’s liability to Connecting 

Transmission OwnerAffected System Operator pursuant to this Article 3.12.43.12.4 can be 

expressed as follows: (Current Tax Rate x (Gross Income Amount - Present Value Depreciation 

Amount))/(1 - Current Tax Rate).  Developer’s estimated tax liability in the event taxes are 

imposed shall be stated in Appendix A, Attachment Facilities andAffected System Upgrade 

Facilities and System Deliverability Upgrades. 

 

 5.17.5 Private Letter Ruling or Change or Clarification of Law. 

At Developer’s request and expense, Connecting Transmission OwnerAffected System 

Operator shall file with the IRS a request for a private letter ruling as to whether any property 

transferred or sums paid, or to be paid, by Developer to Connecting Transmission 

OwnerAffected System Operator under this Agreement are subject to federal income taxation.  

Developer will prepare the initial draft of the request for a private letter ruling, and will certify 

under penalties of perjury that all facts represented in such request are true and accurate to the 

best of Developer’s knowledge.  Connecting Transmission OwnerAffected System Operator 

and Developer shall cooperate in good faith with respect to the submission of such request. 
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Connecting Transmission OwnerAffected System Operator shall keep Developer 

fully informed of the status of such request for a private letter ruling and shall execute either a 

privacy act waiver or a limited power of attorney, in a form acceptable to the IRS, that authorizes 

Developer to participate in all discussions with the IRS regarding such request for a private letter 

ruling.  Connecting Transmission OwnerAffected System Operator shall allow Developer to 

attend all meetings with IRS officials about the request and shall permit Developer to prepare the 

initial drafts of any follow-up letters in connection with the request. 

 

 5.17.6 Subsequent Taxable Events. 

If, within 10 years from the date on which the relevant Connecting Transmission 

Owner AttachmentAffected System Upgrade Facilities are placed in service, (i) Developer 

Breaches the covenants contained in Article 3.12.23.12.2, (ii) a “disqualification event” occurs 

within the meaning of IRS Notice 88-129, or (iii) this Agreement terminates and Connecting 

Transmission OwnerAffected System Operator retains ownership of the Attachment 

Facilities andAffected System Upgrade Facilities and System Deliverability Upgrades, the 

Developer shall pay a tax gross-up for the cost consequences of any current tax liability imposed 

on Connecting Transmission OwnerAffected System Operator er, calculated using the 

methodology described in Article 3.12.43.12.4 and in accordance with IRS Notice 90-60. 

 

 5.17.7 Contests. 

In the event any Governmental Authority determines that Connecting Transmission 

Owner’sAffected System Operator’s receipt of payments or property constitutes income that is 

subject to taxation, Connecting Transmission OwnerAffected System Operator shall notify 

Developer, in writing, within thirty (30) Calendar Days of receiving notification of such 

determination by a Governmental Authority.  Upon the timely written request by Developer and 

at Developer’s sole expense, Connecting Transmission OwnerAffected System Operator may 

appeal, protest, seek abatement of, or otherwise oppose such determination.  Upon Developer’s 

written request and sole expense, Connecting Transmission OwnerAffected System Operator 

may file a claim for refund with respect to any taxes paid under this Article 3.123.12, whether or 

not it has received such a determination.  Connecting Transmission OwnerAffected System 

Operator reserves the right to make all decisions with regard to the prosecution of such appeal, 

protest, abatement or other contest, including the selection of counsel and compromise or 

settlement of the claim, but Connecting Transmission OwnerAffected System Operator shall 

keep Developer informed, shall consider in good faith suggestions from Developer about the 

conduct of the contest, and shall reasonably permit Developer or an Developer representative to 

attend contest proceedings. 

 

Developer shall pay to Connecting Transmission OwnerAffected System Operator on 

a periodic basis, as invoiced by Connecting Transmission Owner, Connecting Transmission 

Owner’sAffected System Operator, Affected System Operator’s documented reasonable 

costs of prosecuting such appeal, protest, abatement or other contest, including any costs 

associated with obtaining the opinion of independent tax counsel described in this Article 3.12.7. 

The Connecting Transmission Owner 3.12.7. The Affected System Operator may abandon 
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any contest if the Developer fails to provide payment to the Connecting Transmission 

OwnerAffected System Operator within thirty (30) Calendar Days of receiving such invoice.  

At any time during the contest, Connecting Transmission OwnerAffected System Operator 

may agree to a settlement either with Developer’s consent or after obtaining written advice from 

nationally-recognized tax counsel, selected by Connecting Transmission OwnerAffected 

System Operator, but reasonably acceptable to Developer, that the proposed settlement 

represents a reasonable settlement given the hazards of litigation.  Developer’s obligation shall 

be based on the amount of the settlement agreed to by Developer, or if a higher amount, so much 

of the settlement that is supported by the written advice from nationally-recognized tax counsel 

selected under the terms of the preceding sentence.  The settlement amount shall be calculated on 

a fully grossed-up basis to cover any related cost consequences of the current tax liability.  The 

Connecting Transmission OwnerAffected System Operator may also settle any tax 

controversy without receiving the Developer’s consent or any such written advice; however, any 

such settlement will relieve the Developer from any obligation to indemnify Connecting 

Transmission OwnerAffected System Operator for the tax at issue in the contest (unless the 

failure to obtain written advice is attributable to the Developer’s unreasonable refusal to the 

appointment of independent tax counsel). 

 

 5.17.8 Refund. 

In the event that (a) a private letter ruling is issued to Connecting Transmission 

OwnerAffected System Operator which holds that any amount paid or the value of any 

property transferred by Developer to Connecting Transmission OwnerAffected System 

Operator under the terms of this Agreement is not subject to federal income taxation, (b) any 

legislative change or administrative announcement, notice, ruling or other determination makes it 

reasonably clear to Connecting Transmission OwnerAffected System Operator in good faith 

that any amount paid or the value of any property transferred by Developer to Connecting 

Transmission OwnerAffected System Operator under the terms of this Agreement is not 

taxable to Connecting Transmission OwnerAffected System Operator, (c) any abatement, 

appeal, protest, or other contest results in a determination that any payments or transfers made by 

Developer to Connecting Transmission OwnerAffected System Operator are not subject to 

federal income tax, or (d) if Connecting Transmission OwnerAffected System Operator 

receives a refund from any taxing authority for any overpayment of tax attributable to any 

payment or property transfer made by Developer to Connecting Transmission OwnerAffected 

System Operator pursuant to this Agreement, Connecting Transmission OwnerAffected 

System Operator shall promptly refund to Developer the following: 

 

(i) Any payment made by Developer under this Article 3.120 for taxes that is 

attributable to the amount determined to be non-taxable, together with interest thereon, 

 

(ii) Interest on any amounts paid by Developer to Connecting Transmission 

OwnerAffected System Operator for such taxes which Connecting Transmission 

OwnerAffected System Operator did not submit to the taxing authority, calculated in 

accordance with the methodology set forth in FERC’s regulations at 18 C.F.R. §35.19a(a)(2)(iii) 

from the date payment was made by Developer to the date Connecting Transmission 

OwnerAffected System Operator refunds such payment to Developer, and  



SERVICE AGREEMENT NO. 2844   

 

 

 

 

(iii) With respect to any such taxes paid by Connecting Transmission 

OwnerAffected System Operator, any refund or credit Connecting Transmission 

OwnerAffected System Operator receives or to which it may be entitled from any 

Governmental Authority, interest (or that portion thereof attributable to the payment described in 

clause (i), above) owed to the Connecting Transmission OwnerAffected System Operator for 

such overpayment of taxes (including any reduction in interest otherwise payable by Connecting 

Transmission OwnerAffected System Operator to any Governmental Authority resulting from 

an offset or credit); provided, however, that Connecting Transmission OwnerAffected System 

Operator will remit such amount promptly to Developer only after and to the extent that 

Connecting Transmission OwnerAffected System Operator has received a tax refund, credit 

or offset from any Governmental Authority for any applicable overpayment of income tax 

related to the Connecting Transmission Owner’s AttachmentAffected System Upgrade 

Facilities. 

 

The intent of this provision is to leave both the Developer and Connecting Transmission 

OwnerAffected System Operator, to the extent practicable, in the event that no taxes are due 

with respect to any payment for Attachment Facilities andAffected System Upgrade Facilities 

and System Deliverability Upgrades hereunder, in the same position they would have been in 

had no such tax payments been made. 

 

 5.17.9 Taxes Other Than Income Taxes. 

Upon the timely request by Developer, and at Developer’s sole expense, Connecting 

Transmission OwnerAffected System Operator shall appeal, protest, seek abatement of, or 

otherwise contest any tax (other than federal or state income tax) asserted or assessed against 

Connecting Transmission OwnerAffected System Operator for which Developer may be 

required to reimburse Connecting Transmission OwnerAffected System Operator under the 

terms of this Agreement.  Developer shall pay to Connecting Transmission OwnerAffected 

System Operator on a periodic basis, as invoiced by Connecting Transmission Owner, 

Connecting Transmission Owner’sAffected System Operator, Affected System Operator’s 

documented reasonable costs of prosecuting such appeal, protest, abatement, or other contest.  

Developer and Connecting Transmission OwnerAffected System Operator shall cooperate in 

good faith with respect to any such contest.  Unless the payment of such taxes is a prerequisite to 

an appeal or abatement or cannot be deferred, no amount shall be payable by Developer to 

Connecting Transmission OwnerAffected System Operator for such taxes until they are 

assessed by a final, non-appealable order by any court or agency of competent jurisdiction.  In 

the event that a tax payment is withheld and ultimately due and payable after appeal, Developer 

will be responsible for all taxes, interest and penalties, other than penalties attributable to any 

delay caused by Connecting Transmission OwnerAffected System Operator. 

5.18 Tax Status; Non-Jurisdictional Entities. 

 5.18.1 Tax Status. 

Each Party shall cooperate with the other Parties to maintain the other Parties’ tax status.  

Nothing in this Agreement is intended to adversely affect the tax status of any Party including 
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the status of NYISO, or the status of any Connecting Transmission OwnerAffected System 

Operator or Developer with respect to the issuance of bonds including, but not limited to, Local 

Furnishing Bonds.  Notwithstanding any other provisions of this Agreement, LIPA, NYPA 

and Consolidated Edison Company of New York, Inc. shall not be required to comply with 

any provisions of this Agreement that would result in the loss of tax-exempt status of any of 

their Tax-Exempt Bonds or impair their ability to issue future tax-exempt obligations.  For 

purposes of this provision, Tax-Exempt Bonds shall include the obligations of the Long 

Island Power Authority, NYPA and Consolidated Edison Company of New York, Inc., the 

interest on which is not included in gross income under the Internal Revenue Code. 

5.18.2  Non-Jurisdictional Entities. 

LIPA and NYPA do not waive their exemptions, pursuant to Section 201(f) of the 

FPA, from Commission jurisdiction with respect to the Commission’s exercise of the FPA’s 

general ratemaking authority. 

 5.19 Modification. 

 5.19.1 General. 

Either the Developer or Connecting Transmission Owner may undertake 

modifications to its facilities covered by this Agreement.  If either the Developer or 

Connecting Transmission Owner plans to undertake a modification that reasonably may be 

expected to affect the other Party’s facilities, that Party shall provide to the other Party, 

and to NYISO, sufficient information regarding such modification so that the other Party 

and NYISO may evaluate the potential impact of such modification prior to 

commencement of the work.  Such information shall be deemed to be Confidential 

Information hereunder and shall include information concerning the timing of such 

modifications and whether such modifications are expected to interrupt the flow of 

electricity from the Large Generating Facility.  The Party desiring to perform such work 

shall provide the relevant drawings, plans, and specifications to the other Party and 

NYISO at least ninety (90) Calendar Days in advance of the commencement of the work or 

such shorter period upon which the Parties may agree, which agreement shall not 

unreasonably be withheld, conditioned or delayed. 

If, prior to the In-Service Date, either the Developer or the Affected System 

Operator proposes to modify the Affected System Upgrade Facilities, the Party proposing 

the modification shall provide to the NYISO at least ninety (90) Calendar Days in advance 

of the commencement of the work, or such shorter period upon which the Parties may 

agree, sufficient information for the NYISO to evaluate the impact of the proposed 

modification on the reliable interconnection of Developer’s Large Generating Facility to 

the New York State Transmission System.  The NYISO’s agreement to the proposed 

modification shall not be unreasonably withheld, conditioned, or delayed if the proposed 

modification is reasonably related to the interconnection of the Large Generating Facility, 

will enable Developer’s Large Generating Facility to reliably interconnect to the New York 

State Transmission System, and will not impose additional costs to the Developer greater 

than the estimated cost for the Affected System Upgrade Facilities determined in 

accordance with Attachment S of the ISO OATT. 
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In the case of Large Generating Facility modifications that do not require Developer 

to submit an Interconnection Request, the NYISO shall provide, within sixty (60) Calendar 

Days (or such other time as the Parties may agree), an estimate of any additional 

modifications to the New York State Transmission System, Connecting Transmission 

Owner’s Attachment Facilities or System Upgrade Facilities or System Deliverability 

Upgrades necessitated by such Developer modification and a good faith estimate of the 

costs thereof.  The Developer shall be responsible for the cost of any such additional 

modifications, including the cost of studying the impact of the Developer modification. 

 5.19.2 Standards. 

Any additions, modifications, or replacements made to a Party’s facilities shall be 

designed, constructed and operated in accordance with this Agreement, NYISO requirements and 

Good Utility Practice. 

 

 5.19.3 Modification Costs. 

Developer shall not be assigned the costs of any additions, modifications, or replacements 

that Connecting Transmission OwnerAffected System Operator makes to the Connecting 

Transmission Owner’s AttachmentAffected System Upgrade Facilities or the New York 

State Transmission System to facilitate the interconnection of a third party to the Connecting 

Transmission Owner’s AttachmentAffected System Upgrade Facilities or the New York 

State Transmission System, or to provide Transmission Service to a third party under the ISO 

OATT, except in accordance with the cost allocation procedures in Attachment S of the ISO 

OATT.  Developer shall be responsible for the costs of any additions, modifications, or 

replacements to the Developer’s Attachment Facilities that may be necessary to maintain 

or upgrade such Developer’s Attachment Facilities consistent with Applicable Laws and 

Regulations, Applicable Reliability Standards or Good Utility Practice. 

ARTICLE 4. ARTICLE 6. TESTING AND INSPECTIONTESTING AND INSPECTION  

 6.1 Pre-Commercial Operation DateInitial Testing and Modifications. 

Prior to the Commercial Operation Date, the Connecting Transmission Owner shall 

test the Connecting Transmission Owner’s Attachment Facilities (including required 

control technologies and protection systems) and System Upgrade Facilities and System 

Deliverability Upgrades andIn accordance with the Milestones set forth in Appendix A, 

Developer shall test the Large Generating Facility and the Developer’s AttachmentAffected 

System Upgrade Facilities to ensure their safe and reliable operation.  Similar testing may be 

required after initial operation.  Developer and Connecting Transmission Owner shall each 

make any modifications to itsthe facilities that are found to be necessary as a result of such 

testing.  Developer shall bear the cost of all such testing and modifications.  Developer shall 

generate test energy at the Large Generating Facility only if it has arranged for the 

injection of such test energy in accordance with NYISO procedures. 
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6.2 Post-Commercial Operation Date Testing and Modifications. 

Developer and Connecting Transmission Owner shall each at its own expense 

perform routine inspection and testing of its facilities and equipment in accordance with 

Good Utility Practice and Applicable Reliability Standards as may be necessary to ensure 

the continued interconnection of the Large Generating Facility with the New York State 

Transmission System in a safe and reliable manner.  Developer and Connecting 

Transmission Owner shall each have the right, upon advance written notice, to require 

reasonable additional testing of the other Party’s facilities, at the requesting Party’s 

expense, as may be in accordance with Good Utility Practice. 

6.3 Right to Observe Testing. 

Developer and Connecting Transmission Owner shall each notify the other Party, 

and the NYISO, in advance of its performance of tests of its Attachment Facilities.  The 

other Party, and the NYISO, shall each have the right, at its own expense, to observe such 

testing. 

6.4 Right to Inspect. 

Developer and Connecting Transmission Owner shall each have the right, but shall 

have no obligation to: (i) observe the other Party’s tests and/or inspection of any of its 

System Protection Facilities and other protective equipment, including Power System 

Stabilizers; (ii) review the settings of the other Party’s System Protection Facilities and 

other protective equipment; and (iii) review the other Party’s maintenance records relative 

to the Attachment Facilities, the System Protection Facilities and other protective 

equipment.  NYISO shall have these same rights of inspection as to the facilities and 

equipment of Developer and Connecting Transmission Owner.  A Party may exercise these 

rights from time to time as it deems necessary upon reasonable notice to the other Party.  

The exercise or non-exercise by a Party of any such rights shall not be construed as an 

endorsement or confirmation of any element or condition of the Attachment Facilities or 

the System Protection Facilities or other protective equipment or the operation thereof, or 

as a warranty as to the fitness, safety, desirability, or reliability of same.  Any information 

that a Party obtains through the exercise of any of its rights under this Article 0 shall be 

treated in accordance with Article 16 of this Agreement and Attachment F to the ISO 

OATT. 

ARTICLE 7. METERING 

7.1 General. 

Developer and Connecting Transmission Owner shall each comply with applicable 

requirements of NYISO and the New York Public Service Commission when exercising its 

rights and fulfilling its responsibilities under this Article 0.  Unless otherwise agreed by the 

Connecting Transmission Owner and NYISO approved meter service provider and 

Developer, the Connecting Transmission Owner shall install Metering Equipment at the 

Point of Interconnection prior to any operation of the Large Generating Facility and shall 

own, operate, test and maintain such Metering Equipment.  Net power flows including MW 
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and MVAR, MWHR and loss profile data to and from the Large Generating Facility shall 

be measured at the Point of Interconnection.  Connecting Transmission Owner shall 

provide metering quantities, in analog and/or digital form, as required, to Developer or 

NYISO upon request.  Where the Point of Interconnection for the Large Generating 

Facility is other than the generator terminal, the Developer shall also provide gross MW 

and MVAR quantities at the generator terminal.  Developer shall bear all reasonable 

documented costs associated with the purchase, installation, operation, testing and 

maintenance of the Metering Equipment. 

7.2 Check Meters. 

Developer, at its option and expense, may install and operate, on its premises and on 

its side of the Point of Interconnection, one or more check meters to check Connecting 

Transmission Owner’s meters.  Such check meters shall be for check purposes only and 

shall not be used for the measurement of power flows for purposes of this Agreement, 

except as provided in Article 4.2 below.  The check meters shall be subject at all reasonable 

times to inspection and examination by Connecting Transmission Owner or its designee.  

The installation, operation and maintenance thereof shall be performed entirely by 

Developer in accordance with Good Utility Practice. 

7.3 Standards. 

Connecting Transmission Owner shall install, calibrate, and test revenue quality 

Metering Equipment including potential transformers and current transformers in 

accordance with applicable ANSI and PSC standards as detailed in the NYISO Control 

Center Communications Manual and in the NYISO Revenue Metering Requirements 

Manual. 

 7.4 Notice of Testing of Metering Equipment. 

Developer shall notify the Affected System Operator and NYISO in advance of its 

performance of tests of the Affected System Upgrade Facilities. 

Connecting Transmission Owner shall inspect and test all of its Metering 

Equipment upon installation and at least once every two (2) years thereafter.  If requested 

to do so by NYISO or Developer, Connecting Transmission Owner shall, at Developer’s 

expense, inspect or test Metering Equipment more frequently than every two (2) years.  

Connecting Transmission Owner shall give reasonable notice of the time when any 

inspection or test shall take place, and Developer and NYISO may have representatives 

present at the test or inspection.  If at any time Metering Equipment is found to be 

inaccurate or defective, it shall be adjusted, repaired or replaced at Developer’s expense, in 

order to provide accurate metering, unless the inaccuracy or defect is due to Connecting 

Transmission Owner’s failure to maintain, then Connecting Transmission Owner shall 

pay.  If Metering Equipment fails to register, or if the measurement made by Metering 

Equipment during a test varies by more than two percent from the measurement made by 

the standard meter used in the test, Connecting Transmission Owner shall adjust the 

measurements by correcting all measurements for the period during which Metering 

Equipment was in error by using Developer’s check meters, if installed.  If no such check 
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meters are installed or if the period cannot be reasonably ascertained, the adjustment shall 

be for the period immediately preceding the test of the Metering Equipment equal to one-

half the time from the date of the last previous test of the Metering Equipment.  The 

NYISO shall reserve the right to review all associated metering equipment installation on 

the Developer’s or Connecting Transmission Owner’s property at any time. 

7.5 Metering Data. 

At Developer’s expense, the metered data shall be telemetered to one or more 

locations designated by Connecting Transmission Owner, Developer and NYISO.  Such 

telemetered data shall be used, under normal operating conditions, as the official 

measurement of the amount of energy delivered from the Large Generating Facility to the 

Point of Interconnection. 

ARTICLE 5. ARTICLE 8. COMMUNICATIONSCOMMUNICATIONS 

8.1 Developer Obligations. 

In accordance with applicable NYISO requirements, Developer shall maintain 

satisfactory operating communications with Connecting Transmission Owner and NYISO.  

Developer shall provide standard voice line, dedicated voice line and facsimile 

communications at its Large Generating Facility control room or central dispatch facility 

through use of either the public telephone system, or a voice communications system that 

does not rely on the public telephone system.  Developer shall also provide the dedicated 

data circuit(s) necessary to provide Developer data to Connecting Transmission Owner and 

NYISO as set forth in Appendix D hereto.  The data circuit(s) shall extend from the Large 

Generating Facility to the location(s) specified by Connecting Transmission Owner and 

NYISO.  Any required maintenance of such communications equipment shall be 

performed by Developer.  Operational communications shall be activated and maintained 

under, but not be limited to, the following events: system paralleling or separation, 

scheduled and unscheduled shutdowns, equipment clearances, and hourly and daily load 

data. 

8.2 Remote Terminal Unit. 

Prior to the Initial Synchronization Date of the Large Generating Facility, a Remote 

Terminal Unit, or equivalent data collection and transfer equipment acceptable to the 

Parties, shall be installed by Developer, or by Connecting Transmission Owner at 

Developer’s expense, to gather accumulated and instantaneous data to be telemetered to 

the location(s) designated by Connecting Transmission Owner and NYISO through use of a 

dedicated point-to-point data circuit(s) as indicated in Article 0.  The communication 

protocol for the data circuit(s) shall be specified by Connecting Transmission Owner and 

NYISO.  Instantaneous bi-directional analog real power and reactive power flow 

information must be telemetered directly to the location(s) specified by Connecting 

Transmission Owner and NYISO. 

Each Party will promptly advise the appropriate other Party if it detects or 

otherwise learns of any metering, telemetry or communications equipment errors or 
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malfunctions that require the attention and/or correction by that other Party.  The Party 

owning such equipment shall correct such error or malfunction as soon as reasonably 

feasible. 

 8.3 No Annexation. 

Any and all equipment placed on the premises of a Party during the term of this 

Agreement shall be and remain the property of the Party providing such equipment regardless of 

the mode and manner of annexation or attachment to real property, unless otherwise mutually 

agreed by the Party providing such equipment and the Party receiving such equipment. 

ARTICLE 6. ARTICLE 9. OPERATIONSPERFORMANCE OBLIGATIONS 

9.1 General. 

Each Party shall comply with Applicable Laws and Regulations and Applicable 

Reliability Standards.  Each Party shall provide to the other Parties all information that 

may reasonably be required by the other Parties to comply with Applicable Laws and 

Regulations and Applicable Reliability Standards. 

 9.2 NYISO and Connecting Transmission Owner ObligationsEPC Services and 

Cost Responsibilities.  

Connecting Transmission Owner and NYISO shall cause the New York State 

Transmission System and the Connecting Transmission Owner’s Attachment Facilities to 

be operated, maintained and controlled in a safe and reliable manner in accordance with 

this Agreement and the NYISO Tariffs.  Connecting Transmission Owner and NYISO may 

provide operating instructions to Developer consistent with this Agreement, NYISO 

procedures and Connecting Transmission Owner’s operating protocols and procedures as 

they may change from time to time.  Connecting Transmission Owner and NYISO will 

consider changes to their respective operating protocols and procedures proposed by 

Developer. 

9.3 Developer Obligations. 

Developer shall at its own expense operate, maintain and control the Large 

Generating Facility and the Developer’s Attachment Facilities in a safe and reliable 

manner and in accordance with this Agreement.  Developer shall operate the Large 

Generating Facility and the Developer’s Attachment Facilities in accordance with NYISO 

and Connecting Transmission Owner requirements, as such requirements are set forth or 

referenced in Appendix C hereto.  Appendix C will be modified to reflect changes to the 

requirements as they may change from time to time.  Any Party may request that the 

appropriate other Party or Parties provide copies of the requirements set forth or 

referenced in Appendix C hereto. 
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9.4 Start-Up and Synchronization. 

Consistent with the mutually acceptable procedures of the Developer and 

Connecting Transmission Owner, the Developer is responsible for the proper 

synchronization of the Large Generating Facility to the New York State Transmission 

System in accordance with NYISO and Connecting Transmission Owner procedures and 

requirements. 

9.5 Real and Reactive Power Control and Primary Frequency Response. 

9.5.1  Power Factor Design Criteria. 

Developer shall perform the EPC Services described in Appendix A hereto and as 

otherwise set forth by the terms of this Agreement at Developer’s sole expense up to the 

ASO Estimated Total Costs amount.  The Developer’s and Affected System Operator’s 

respective responsibilities for the cost of Developer’s performance of the EPC Services 

above the ASO Estimated Total Costs amount shall be determined in accordance with 

Section 25.8.6 of Attachment S to the NYISO OATT. 

9.5.1.1  Synchronous Generation.  Developer shall design the Large Generating 

Facility to maintain effective composite power delivery at continuous rated power output at 

the Point of Interconnection at a power factor within the range of 0.95 leading to 0.95 

lagging unless the NYISO or the Transmission Owner in whose Transmission District the 

Large Generating Facility interconnects has established different requirements that apply 

to all generators in the New York Control Area or Transmission District (as applicable) on 

a comparable basis, in accordance with Good Utility Practice. 

The Developer shall design and maintain the plant auxiliary systems to operate 

safely throughout the entire real and reactive power design range. 

9.5.1.2  Non-Synchronous Generation.  Developer shall design the Large Generating 

Facility to maintain composite power delivery at continuous rated power output at the 

high-side of the generator substation at a power factor within the range of 0.95 leading to 

0.95 lagging, unless the NYISO or the Transmission Owner in whose Transmission District 

the Large Generating Facility interconnects has established a different power factor range 

that applies to all non-synchronous generators in the Control Area or Transmission 

District (as applicable) on a comparable basis, in accordance with Good Utility Practice.   

This power factor range standard shall be dynamic and can be met using, for example, 

power electronics designed to supply this level of reactive capability (taking into account 

any limitations due to voltage level, real power output, etc.) or fixed and switched 

capacitors, or a combination of the two.  This requirement shall only apply to newly 

interconnection non-synchronous generators that have not yet executed a Facilities Study 

Agreement as of September 21, 2016. 

The Developer shall design and maintain the plant auxiliary systems to operate 

safely throughout the entire real and reactive power design range. 

9.5.2  Voltage Schedules. 

Once the Developer has synchronized the Large Generating Facility with the New 

York State Transmission System, NYISO shall require Developer to operate the Large 

Generating Facility to produce or absorb reactive power within the design capability of the 
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Large Generating Facility set forth in Article 0 (Power Factor Design Criteria).  NYISO’s 

voltage schedules shall treat all sources of reactive power in the New York Control Area in 

an equitable and not unduly discriminatory manner.  NYISO shall exercise Reasonable 

Efforts to provide Developer with such schedules in accordance with NYISO procedures, 

and may make changes to such schedules as necessary to maintain the reliability of the New 

York State Transmission System.  Developer shall operate the Large Generating Facility to 

maintain the specified output voltage or power factor at the Point of Interconnection within 

the design capability of the Large Generating Facility set forth in Article 0 (Power Factor 

Design Criteria) as directed by the Connecting Transmission Owner’s system operator or 

the NYISO.  If Developer is unable to maintain the specified voltage or power factor, it 

shall promptly notify NYISO. 

9.5.3  Payment for Reactive Power. 

NYISO shall pay Developer for reactive power or voltage support service that 

Developer provides from the Large Generating Facility in accordance with the provisions 

of Rate Schedule 2 of the NYISO Services Tariff. 

9.5.4  Voltage Regulators. 

Whenever the Large Generating Facility is operated in parallel with the New York 

State Transmission System, the automatic voltage regulators shall be in automatic 

operation at all times.  If the Large Generating Facility’s automatic voltage regulators are 

not capable of such automatic operation, the Developer shall immediately notify NYISO, or 

its designated representative, and ensure that such Large Generating Facility’s real and 

reactive power are within the design capability of the Large Generating Facility’s 

generating unit(s) and steady state stability limits and NYISO system operating (thermal, 

voltage and transient stability) limits.  Developer shall not cause its Large Generating 

Facility to disconnect automatically or instantaneously from the New York State 

Transmission System or trip any generating unit comprising the Large Generating Facility 

for an under or over frequency condition unless the abnormal frequency condition persists 

for a time period beyond the limits set forth in ANSI/IEEE Standard C37.106, or such 

other standard as applied to other generators in the New York Control Area on a 

comparable basis. 

9.5.5 Primary Frequency Response. 

Developer shall ensure the primary frequency response capability of its Large 

Generating Facility by installing, maintaining, and operating a functioning governor or 

equivalent controls.  The term “functioning governor or equivalent controls” as used 

herein shall mean the required hardware and/or software that provides frequency 

responsive real power control with the ability to sense changes in system frequency and 

autonomously adjust the Large Generating Facility’s real power output in accordance with 

the droop and deadband parameters and in the direction needed to correct frequency 

deviations.  Developer is required to install a governor or equivalent controls with the 

capability of operating: (1) with a maximum 5 percent droop ± 0.036 Hz deadband; or (2) 

in accordance with the relevant droop, deadband, and timely and sustained response 

settings from an approved Applicable Reliability Standard providing for equivalent or 

more stringent parameters.  The droop characteristic shall be: (1) based on the nameplate 
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capacity of the Large Generating Facility, and shall be linear in the range of frequencies 

between 59 and 61 Hz that are outside of the deadband parameter; or (2) based on an 

approved Applicable Reliability Standard providing for an equivalent or more stringent 

parameter.  The deadband parameter shall be: the range of frequencies above and below 

nominal (60 Hz) in which the governor or equivalent controls is not expected to adjust the 

Large Generating Facility’s real power output in response to frequency deviations.  The 

deadband shall be implemented: (1) without a step to the droop curve, that is, once the 

frequency deviation exceeds the deadband parameter, the expected change in the Large 

Generating Facility’s real power output in response to frequency deviations shall start 

from zero and then increase (for under-frequency deviations) or decrease (for over-

frequency deviations) linearly in proportion to the magnitude of the frequency deviation; 

or (2) in accordance with an approved Applicable Reliability Standard providing for an 

equivalent or more stringent parameter.  Developer shall notify NYISO that the primary 

frequency response capability of the Large Generating Facility has been tested and 

confirmed during commissioning.  Once Developer has synchronized the Large Generating 

Facility with the New York State Transmission System, Developer shall operate the Large 

Generating Facility consistent with the provisions specified in Articles 9.5.5.1 and 9.5.5.2 of 

this Agreement.  The primary frequency response requirements contained herein shall 

apply to both synchronous and non-synchronous Large Generating Facilities. 

9.5.5.1 Governor or Equivalent Controls.   

Whenever the Large Generating Facility is operated in parallel with the New York 

State Transmission System, Developer shall operate the Large Generating Facility with its 

governor or equivalent controls in service and responsive to frequency.  Developer shall: 

(1) in coordination with NYISO, set the deadband parameter to: (1) a maximum of ±0.036 

Hz and set the droop parameter to a maximum of 5 percent; or (2) implement the relevant 

droop and deadband settings from an approved Applicable Reliability Standard that 

provides for equivalent or more stringent parameters.  Developer shall be required to 

provide the status and settings of the governor and equivalent controls to NYISO and/or 

the Connecting Transmission Owner upon request.  If Developer needs to operate the 

Large Generating Facility with its governor or equivalent controls not in service, Developer 

shall immediately notify NYISO and the Connecting Transmission Owner, and provide 

both with the following information: (1) the operating status of the governor or equivalent 

controls (i.e., whether it is currently out of service or when it will be taken out of service); 

(2) the reasons for removing the governor or equivalent controls from service; and (3) a 

reasonable estimate of when the governor or equivalent controls will be returned to service.  

Developer shall make Reasonable Efforts to return its governor or equivalent controls into 

service as soon as practicable.  Developer shall make Reasonable Efforts to keep outages of 

the Large Generating Facility’s governor or equivalent controls to a minimum whenever 

the Large Generating Facility is operated in parallel with the New York State 

Transmission System. 

9.5.5.2 Timely and Sustained Response. 

Developer shall ensure that the Large Generating Facility’s real power response to 

sustained frequency deviations outside of the deadband setting is automatically provided 

and shall begin immediately after frequency deviates outside of the deadband, and to the 

extent the Large Generating Facility has operating capability in the direction needed to 
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correct the frequency deviation.  Developer shall not block or otherwise inhibit the ability 

of the governor or equivalent controls to respond and shall ensure that the response is not 

inhibited, except under certain operational constraints including, but not limited to, 

ambient temperature limitations, physical energy limitations, outages of mechanical 

equipment, or regulatory requirements.  The Large Generating Facility shall sustain the 

real power response at least until system frequency returns to a value within the deadband 

setting of the governor or equivalent controls.  An Applicable Reliability Standard with 

equivalent or more stringent requirements shall supersede the above requirements. 

9.5.5.3 Exemptions. 

Large Generating Facilities that are regulated by the United States Nuclear 

Regulatory Commission shall be exempt from Articles 9.5.5, 9.5.5.1, and 9.5.5.2 of this 

Agreement.  Large Generating Facilities that are behind the meter generation that is sized-

to-load (i.e., the thermal load and the generation are near-balanced in real-time operation 

and the generation is primarily controlled to maintain the unique thermal, chemical, or 

mechanical output necessary for the operating requirements of its host facility) shall be 

required to install primary frequency response capability requirements in accordance with 

the droop and deadband capability requirements specified in Article 9.5.5, but shall be 

otherwise exempt from the operating requirements in Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 

9.5.5.4 of this Agreement. 

9.5.5.4 Electric Storage Resources. 

Developer interconnecting an electric storage resource shall establish an operating 

range in Appendix C of its LGIA that specifies a minimum state of charge and a maximum 

state of charge between which the electric storage resource will be required to provide 

primary frequency response consistent with the conditions set forth in Articles 9.5.5, 

9.5.5.1, 9.5.5.2, and 9.5.5.3 of this Agreement.  Appendix C shall specify whether the 

operating range is static or dynamic, and shall consider (1) the expected magnitude of 

frequency deviations in the interconnection; (2) the expected duration that system 

frequency will remain outside of the deadband parameter in the interconnection; (3) the 

expected incidence of frequency deviations outside of the deadband parameter in the 

interconnection; (4) the physical capabilities of the electric storage resource; (5) 

operational limitations of the electric storage resources due to manufacturer specification; 

and (6) any other relevant factors agreed to by the NYISO, Connecting Transmission 

Owner, and Developer.  If the operating range is dynamic, then Appendix C must establish 

how frequently the operating range will be reevaluated and the factors that may be 

considered during its reevaluation. 

Developer’s electric storage resource is required to provide timely and sustained 

primary frequency response consistent with Article 9.5.5.2 of this Agreement when it is 

online and dispatched to inject electricity to the New York State Transmission System 

and/or receive electricity from the New York State Transmission System.  This excludes 

circumstances when the electric storage resource is not dispatched to inject electricity to 

the New York State Transmission System and/or dispatched to receive electricity from the 

New York State Transmission System.  If Developer’s electric storage resource is charging 
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at the time of a frequency deviation outside of its deadband parameter, it is to increase (for 

over-frequency deviations) or decrease (for under-frequency deviations) the rate at which 

it is charging in accordance with its droop parameter.  Developer’s electric storage 

resource is not required to change from charging to discharging, or vice versa, unless the 

response necessitated by the droop and deadband settings requires it to do so and it is 

technically capable of making such a transition. 

9.6 Outages and Interruptions. 

9.6.1 Outages. 

9.6.1.1 Outage Authority and Coordination.   

Developer and Connecting Transmission Owner may each, in accordance with 

NYISO procedures and Good Utility Practice and in coordination with the other Party, 

remove from service any of its respective Attachment Facilities or System Upgrade 

Facilities and System Deliverability Upgrades that may impact the other Party’s facilities 

as necessary to perform maintenance or testing or to install or replace equipment.  Absent 

an Emergency State, the Party scheduling a removal of such facility(ies) from service will 

use Reasonable Efforts to schedule such removal on a date and time mutually acceptable to 

both the Developer and the Connecting Transmission Owner.  In all circumstances either 

Party planning to remove such facility(ies) from service shall use Reasonable Efforts to 

minimize the effect on the other Party of such removal. 

9.6.1.2 Outage Schedules.   

The Connecting Transmission Owner shall post scheduled outages of its 

transmission facilities on the NYISO OASIS.  Developer shall submit its planned 

maintenance schedules for the Large Generating Facility to Connecting Transmission 

Owner and NYISO for a minimum of a rolling thirty-six month period.  Developer shall 

update its planned maintenance schedules as necessary.  NYISO may direct, or the 

Connecting Transmission Owner may request, Developer to reschedule its maintenance as 

necessary to maintain the reliability of the New York State Transmission System.  

Compensation to Developer for any additional direct costs that the Developer incurs as a 

result of rescheduling maintenance, including any additional overtime, breaking of 

maintenance contracts or other costs above and beyond the cost the Developer would have 

incurred absent the request to reschedule maintenance, shall be in accordance with the ISO 

OATT.  Developer will not be eligible to receive compensation, if during the twelve (12) 

months prior to the date of the scheduled maintenance, the Developer had modified its 

schedule of maintenance activities other than at the direction of the NYISO or request of 

the Connecting Transmission Owner. 

9.6.1.3 Outage Restoration.   

If an outage on the Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades of the Connecting Transmission Owner or Developer adversely 

affects the other Party’s operations or facilities, the Party that owns the facility that is out 

of service shall use Reasonable Efforts to promptly restore such facility(ies) to a normal 

operating condition consistent with the nature of the outage.  The Party that owns the 

facility that is out of service shall provide the other Party and NYISO, to the extent such 
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information is known, information on the nature of the Emergency State, an estimated time 

of restoration, and any corrective actions required.  Initial verbal notice shall be followed 

up as soon as practicable with written notice explaining the nature of the outage. 

9.6.2 Interruption of Service.  If required by Good Utility Practice or Applicable 

Reliability Standards to do so, the NYISO or Connecting Transmission Owner may require 

Developer to interrupt or reduce production of electricity if such production of electricity 

could adversely affect the ability of NYISO and Connecting Transmission Owner to 

perform such activities as are necessary to safely and reliably operate and maintain the 

New York State Transmission System.  The following provisions shall apply to any 

interruption or reduction permitted under this Article 0: 

9.6.2.1    The interruption or reduction shall continue only for so long as 

reasonably necessary under Good Utility Practice; 

9.6.2.2    Any such interruption or reduction shall be made on an equitable, 

non-discriminatory basis with respect to all generating facilities directly connected to the 

New York State Transmission System; 

9.6.2.3    When the interruption or reduction must be made under 

circumstances which do not allow for advance notice, NYISO or Connecting Transmission 

Owner shall notify Developer by telephone as soon as practicable of the reasons for the 

curtailment, interruption, or reduction, and, if known, its expected duration.  Telephone 

notification shall be followed by written notification as soon as practicable; 

9.6.2.4    Except during the existence of an Emergency State, when the 

interruption or reduction can be scheduled without advance notice, NYISO or Connecting 

Transmission Owner shall notify Developer in advance regarding the timing of such 

scheduling and further notify Developer of the expected duration.  NYISO or Connecting 

Transmission Owner shall coordinate with each other and the Developer using Good 

Utility Practice to schedule the interruption or reduction during periods of least impact to 

the Developer, the Connecting Transmission Owner and the New York State Transmission 

System; 

9.6.2.5    The Parties shall cooperate and coordinate with each other to the 

extent necessary in order to restore the Large Generating Facility, Attachment Facilities, 

and the New York State Transmission System to their normal operating state, consistent 

with system conditions and Good Utility Practice. 

 9.6.3  Under-Frequency and Over Frequency ConditionsProvision and 

Application of Security. 

The New York State Transmission System is designed to automatically activate a 

load-shed program as required by the NPCC in the event of an under-frequency system 

disturbance.  Developer shall implement under-frequency and over-frequency relay set 

points for the Large Generating Facility as required by the NPCC to ensure “ride through” 

capability of the New York State Transmission System.  Large Generating Facility 

response to frequency deviations of predetermined magnitudes, both under-frequency and 

over-frequency deviations, shall be studied and coordinated with the NYISO and 

Connecting Transmission Owner in accordance with Good Utility Practice.  The term “ride 

through” as used herein shall mean the ability of a Generating Facility to stay connected to 

and synchronized with the New York State Transmission System during system 

disturbances within a range of under-frequency and over-frequency conditions, in 
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accordance with Good Utility Practice and with NPCC Regional Reliability Reference 

Directory # 12, or its successor. 

9.6.4  System Protection and Other Control Requirements. 

9.6.4.1    System Protection Facilities.  Developer shall, at its expense, install, 

operate and maintain System Protection Facilities as a part of the Large Generating 

Facility or Developer’s Attachment Facilities.  Connecting Transmission Owner shall 

install at Developer’s expense any System Protection Facilities that may be required on the 

Connecting Transmission Owner’s Attachment Facilities or the New York State 

Transmission System as a result of the interconnection of the Large Generating Facility 

and Developer’s Attachment Facilities. 

9.6.4.2    The protection facilities of both the Developer and Connecting 

Transmission Owner shall be designed and coordinated with other systems in accordance 

with Good Utility Practice and Applicable Reliability Standards. 

9.6.4.3    The Developer and Connecting Transmission Owner shall each be 

responsible for protection of its respective facilities consistent with Good Utility Practice 

and Applicable Reliability Standards. 

9.6.4.4    The protective relay design of the Developer and Connecting 

Transmission Owner shall each incorporate the necessary test switches to perform the tests 

required in Article 4 of this Agreement.  The required test switches will be placed such that 

they allow operation of lockout relays while preventing breaker failure schemes from 

operating and causing unnecessary breaker operations and/or the tripping of the 

Developer’s Large Generating Facility. 

9.6.4.5   The Developer and Connecting Transmission Owner will each test, 

operate and maintain System Protection Facilities in accordance with Good Utility 

Practice, NERC and NPCC criteria. 

9.6.4.6    Prior to the In-Service Date, and again prior to the Commercial 

Operation Date, the Developer and Connecting Transmission Owner shall each perform, or 

their agents shall perform, a complete calibration test and functional trip test of the System 

Protection Facilities.  At intervals suggested by Good Utility Practice and following any 

apparent malfunction of the System Protection Facilities, the Developer and Connecting 

Transmission Owner shall each perform both calibration and functional trip tests of its 

System Protection Facilities.  These tests do not require the tripping of any in-service 

generation unit.  These tests do, however, require that all protective relays and lockout 

contacts be activated. 

9.6.5 Requirements for Protection. 

In compliance with NPCC requirements and Good Utility Practice, Developer shall 

provide, install, own, and maintain relays, circuit breakers and all other devices necessary 

to remove any fault contribution of the Large Generating Facility to any short circuit 

occurring on the New York State Transmission System not otherwise isolated by 

Connecting Transmission Owner’s equipment, such that the removal of the fault 

contribution shall be coordinated with the protective requirements of the New York State 

Transmission System.  Such protective equipment shall include, without limitation, a 

disconnecting device or switch with load-interrupting capability located between the Large 

Generating Facility and the New York State Transmission System at a site selected upon 



SERVICE AGREEMENT NO. 2844   

 

 

 

mutual agreement (not to be unreasonably withheld, conditioned or delayed) of the 

Developer and Connecting Transmission Owner.  Developer shall be responsible for 

protection of the Large Generating Facility and Developer’s other equipment from such 

conditions as negative sequence currents, over- or under-frequency, sudden load rejection, 

over- or under-voltage, and generator loss-of-field.  Developer shall be solely responsible to 

disconnect the Large Generating Facility and Developer’s other equipment if conditions on 

the New York State Transmission System could adversely affect the Large Generating 

Facility. 

9.6.6 Power Quality. 

Neither the facilities of Developer nor the facilities of Connecting Transmission 

Owner shall cause excessive voltage flicker nor introduce excessive distortion to the 

sinusoidal voltage or current waves as defined by ANSI Standard C84.1-1989, in 

accordance with IEEE Standard 519, or any applicable superseding electric industry 

standard.  In the event of a conflict between ANSI Standard C84.1-1989, or any applicable 

superseding electric industry standard, ANSI Standard C84.1-1989, or the applicable 

superseding electric industry standard, shall control. 

9.7 Switching and Tagging Rules. 

The Developer and Connecting Transmission Owner shall each provide the other 

Party a copy of its switching and tagging rules that are applicable to the other Party’s 

activities.  Such switching and tagging rules shall be developed on a nondiscriminatory 

basis.  The Parties shall comply with applicable switching and tagging rules, as amended 

from time to time, in obtaining clearances for work or for switching operations on 

equipment. 

9.8 Use of Attachment Facilities by Third Parties. 

9.8.1 Purpose of Attachment Facilities. 

Except as may be required by Applicable Laws and Regulations, or as otherwise 

agreed to among the Parties, the Attachment Facilities shall be constructed for the sole 

purpose of interconnecting the Large Generating Facility to the New York State 

Transmission System and shall be used for no other purpose. 

9.8.2 Third Party Users. 

If required by Applicable Laws and Regulations or if the Parties mutually agree, 

such agreement not to be unreasonably withheld, to allow one or more third parties to use 

the Connecting Transmission Owner’s Attachment Facilities, or any part thereof, 

Developer will be entitled to compensation for the capital expenses it incurred in 

connection with the Attachment Facilities based upon the pro rata use of the Attachment 

Facilities by Connecting Transmission Owner, all third party users, and Developer, in 

accordance with Applicable Laws and Regulations or upon some other mutually-agreed 

upon methodology.  In addition, cost responsibility for ongoing costs, including operation 

and maintenance costs associated with the Attachment Facilities, will be allocated between 

Developer and any third party users based upon the pro rata use of the Attachment 
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Facilities by Connecting Transmission Owner, all third party users, and Developer, in 

accordance with Applicable Laws and Regulations or upon some other mutually agreed 

upon methodology.  If the issue of such compensation or allocation cannot be resolved 

through such negotiations, it shall be submitted to FERC for resolution. 

9.9 Disturbance Analysis Data Exchange. 

The Parties will cooperate with one another and the NYISO in the analysis of 

disturbances to either the Large Generating Facility or the New York State Transmission 

System by gathering and providing access to any information relating to any disturbance, 

including information from disturbance recording equipment, protective relay targets, 

breaker operations and sequence of events records, and any disturbance information 

required by Good Utility Practice. 

9.10 Phasor Measurement Units 

A Developer shall install and maintain, at its expense, phasor measurement units 

(“PMUs”) if it meets the following criteria:  (1) completed a Class Year after Class Year 

2017; and (2) proposes a new Large Facility that either (a) has a maximum net output 

equal to or greater than 100 MW or (b) requires, as Attachment Facilities or System 

Upgrade Facilities, a new substation of 230kV or above.   

PMUs shall be installed on the Large Facility on the low side of the generator step-

up transformer, unless it is a non-synchronous generation facility, in which case the PMUs 

shall be installed on the Developer side of the Point of Interconnection.  The PMUs must be 

capable of performing phasor measurements at a minimum of 60 samples per second which 

are synchronized via a high-accuracy satellite clock. To the extent Developer installs 

similar quality equipment, such as relays or digital fault recorders, that can collect data at 

least at the same rate as PMUs and which data is synchronized via a high-accuracy satellite 

clock, such equipment would satisfy this requirement.  

Developer shall be required to install and maintain, at its expense, PMU equipment 

which includes the communication circuit capable of carrying the PMU data to a local data 

concentrator, and then transporting the information continuously to the Connecting 

Transmission Owner and the NYISO; as well as store the PMU data locally for thirty days. 

Developer shall provide to Connecting Transmission Owner and the NYISO all necessary 

and requested information through the Connecting Transmission Owner’s and the 

NYISO’s synchrophasor system, including the following: (a) gross MW and MVAR 

measured at the Developer side of the generator step-up transformer (or, for a non-

synchronous generation facility, to be measured at the Developer side of the Point of 

Interconnection); (b) generator terminal voltage and current magnitudes and angles; (c) 

generator terminal frequency and frequency rate of change; and  

(d) generator field voltage and current, where available; and (e) breaker status, if available. 

The Connecting Transmission Owner will provide for the ongoing support and 

maintenance of the network communications linking the data concentrator to the 

Connecting Transmission Owner and the NYISO, consistent with ISO Procedures detailing 

the obligations related to SCADA data. 
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ARTICLE 10. MAINTENANCE 

10.1 Connecting Transmission Owner Obligations. 

Connecting Transmission Owner shall maintain its transmission facilities and 

Attachment Facilities in a safe and reliable manner and in accordance with this Agreement. 

10.2 Developer Obligations. 

Developer shall maintain its Large Generating Facility and Attachment Facilities in 

a safe and reliable manner and in accordance with this Agreement. 

10.3 Coordination. 

The Developer and Connecting Transmission Owner shall confer regularly to 

coordinate the planning, scheduling and performance of preventive and corrective 

maintenance on the Large Generating Facility and the Attachment Facilities.  The 

Developer and Connecting Transmission Owner shall keep NYISO fully informed of the 

preventive and corrective maintenance that is planned, and shall schedule all such 

maintenance in accordance with NYISO procedures.  

10.4 Secondary Systems. 

The Developer and Connecting Transmission Owner shall each cooperate with the 

other in the inspection, maintenance, and testing of control or power circuits that operate 

below 600 volts, AC or DC, including, but not limited to, any hardware, control or 

protective devices, cables, conductors, electric raceways, secondary equipment panels, 

transducers, batteries, chargers, and voltage and current transformers that directly affect 

the operation of Developer or Connecting Transmission Owner’s facilities and equipment 

which may reasonably be expected to impact the other Party.  The Developer and 

Connecting Transmission Owner shall each provide advance notice to the other Party, and 

to NYISO, before undertaking any work on such circuits, especially on electrical circuits 

involving circuit breaker trip and close contacts, current transformers, or potential 

transformers. 

10.5 Operating and Maintenance Expenses. 

Subject to the provisions herein addressing the use of facilities by others, and except 

for operations and maintenance expenses associated with modifications made for providing 

interconnection or transmission service to a third party and such third party pays for such 

expenses, Developer shall be responsible for all reasonable expenses including overheads, 

associated with: (1) owning, operating, maintaining, repairing, and replacing Developer’s 

Attachment Facilities; and (2) operation, maintenance, repair and replacement of 

Connecting Transmission Owner’s Attachment Facilities.  The Connecting Transmission 

Owner shall be entitled to the recovery of incremental operating and maintenance expenses 

that it incurs associated with System Upgrade Facilities and System Deliverability 

Upgrades if and to the extent provided for under Attachment S to the ISO OATT. 
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ARTICLE 11. PERFORMANCE OBLIGATION 

11.1 Developer’s Attachment Facilities. 

Developer shall design, procure, construct, install, own and/or control the 

Developer’s Attachment Facilities described in Appendix A hereto, at its sole expense. 

11.2 Connecting Transmission Owner’s Attachment Facilities. 

Connecting Transmission Owner shall design, procure, construct, install, own 

and/or control the Connecting Transmission Owner’s Attachment Facilities described in 

Appendix A hereto, at the sole expense of the Developer. 

11.3 System Upgrade Facilities and System Deliverability Upgrades. 

Connecting Transmission Owner shall design, procure, construct, install, and own 

the System Upgrade Facilities and System Deliverability Upgrades described in Appendix 

A hereto.  The responsibility of the Developer for costs related to System Upgrade Facilities 

and System Deliverability Upgrades shall be determined in accordance with the provisions 

of Attachment S to the ISO OATT. 

11.4 Special Provisions for Affected Systems. 

For the re-payment of amounts advanced toDeveloper has provided Affected System 

Operator forwith Security in the amount of the ASO Estimated Total Costs for the Affected 

System Upgrade Facilities or System Deliverability Upgrades, the Developer and Affected 

System Operator shall enter into an agreement that provides for such re-payment, but only 

if responsibility for the cost of such System Upgrade Facilities or System Deliverability 

Upgrades is not to be allocated in accordance with Attachment S to the ISO OATT.  The 

agreement shall specify the terms governing payments to be made by the DeveloperIf the 

Developer: (i) does not pay an invoice issued by Affected System Operator pursuant to 

Article 7.1 within the timeframe set forth in Article 7.3 or (ii) does not pay any disputed 

amount into an independent escrow account pursuant to Article 7.4, the Affected System 

Operator may draw upon Developer’s Security to recover such payment.  The Developer’s 

Security shall be reduced on a dollar-for-dollar basis for Developer’s payments made to the 

Affected System Operator as well as the re-payment by the Affected System Operatorfor its 

performance of the EPC Services. 

11.5 Provision of Security. 

At least thirty (30) Calendar Days prior to the commencement of the procurement, 

installation, or construction of a discrete portion of a Connecting Transmission Owner’s 

Attachment Facilities, Developer shall provide Connecting Transmission Owner, at 

Developer’s option, a guarantee, a surety bond, letter of credit or other form of security 

that is reasonably acceptable to Connecting Transmission Owner and is consistent with the 

Uniform Commercial Code of the jurisdiction identified in Article 8.2.1 of this Agreement.  

Such security for payment shall be in an amount sufficient to cover the cost for the 

Developer’s share of constructing, procuring and installing the applicable portion of 
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Connecting Transmission Owner’s Attachment Facilities, and shall be reduced on a dollar-

for-dollar basis for payments made to Connecting Transmission Owner for these purposes. 

In addition: 

11.5.1 The guarantee must be made by an entity that meets the commercially 

reasonable creditworthiness requirements of Connecting Transmission Owner, and 

contains terms and conditions that guarantee payment of any amount that may be due 

from Developer, up to an agreed-to maximum amount. 

11.5.2 The letter of credit must be issued by a financial institution reasonably 

acceptable to Connecting Transmission Owner and must specify a reasonable expiration 

date. 

11.5.3 The surety bond must be issued by an insurer reasonably acceptable to 

Connecting Transmission Owner and must specify a reasonable expiration date. 

11.5.4 Attachment S to the ISO OATT shall govern the Security that Developer 

provides for System Upgrade Facilities and System Deliverability Upgrades. 

11.6 Developer Compensation for Emergency Services. 

If, during an Emergency State, the Developer provides services at the request or 

direction of the NYISO or Connecting Transmission Owner, the Developer will be 

compensated for such services in accordance with the NYISO Services Tariff. 

11.7 Line Outage Costs. 

Notwithstanding anything in the ISO OATT to the contrary, the Connecting 

Transmission Owner may propose to recover line outage costs associated with the 

installation of Connecting Transmission Owner’s Attachment Facilities or System Upgrade 

Facilities or System Deliverability Upgrades on a case-by-case basis. 

ARTICLE 12. INVOICE 

12.1 General. 

ARTICLE 7. INVOICE  

 General. 

The Developer and Connecting Transmission Owner shall eachTo the extent that 

any amounts are due to the Developer or Affected System Operator under this Agreement, 

including amounts due for the performance of EPC Services above the ASO Estimated 

Total Costs in accordance with Section 25.8.6 of Attachment S to the NYISO OATT, the 

Developer or Affected System Operator, as applicable, shall submit to the other Party, on a 

monthly basis, invoices of amounts due for the preceding month, or as otherwise agreed upon 

by such Parties in Section 4 of Appendix A.  Each invoice shall state the month to which the 

invoice applies and fully describe the services and equipment provided.  The Developer and 

Connecting Transmission OwnerAffected System Operator may discharge mutual debts and 

payment obligations due and owing to each other on the same date through netting, in which case 

all amounts one Party owes to the other Party under this Agreement, including interest payments 
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or credits, shall be netted so that only the net amount remaining due shall be paid by the owing 

Party.  Within six months after the Completion Date, Developer or Affected System 

Operator, as applicable, shall provide a final invoice to the other Party of any remaining 

amounts due associated with the EPC Services. 

 Refund of Remaining Security/Cash and Overpayment Amount. 

The Affected System Operator shall release or refund to the Developer any 

remaining portions of its Security or cash payment provided by the Developer pursuant to 

Article 6.2 and any amount the Developer has overpaid as described in Article 7.4 within 

30 days of the later of: (i) the Developer’s payment of any final invoice to the Affected 

System Operator, and (ii) Developer’s completion of the EPC Services. 

12.2 Final Invoice. 

Within six months after completion of the construction of the Connecting 

Transmission Owner’s Attachment Facilities and the System Upgrade Facilities and 

System Deliverability Upgrades, Connecting Transmission Owner shall provide an invoice 

of the final cost of the construction of the Connecting Transmission Owner’s Attachment 

Facilities and the System Upgrade Facilities and System Deliverability Upgrades, 

determined in accordance with Attachment S to the ISO OATT, and shall set forth such 

costs in sufficient detail to enable Developer to compare the actual costs with the estimates 

and to ascertain deviations, if any, from the cost estimates.  Connecting Transmission 

Owner shall refund to Developer any amount by which the actual payment by Developer 

for estimated costs exceeds the actual costs of construction within thirty (30) Calendar 

Days of the issuance of such final construction invoice. 

 12.3 Payment. 

Invoices shall be rendered to the paying Party at the address specified in Appendix FB 

hereto.  The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of 

receipt.  All payments shall be made in immediately available funds payable to the other Party, 

or by wire transfer to a bank named and account designated by the invoicing Party.  Payment of 

invoices will not constitute a waiver of any rights or claims the paying Party may have under this 

Agreement. 

 12.4 Disputes. 

In the event of a billing dispute between Connecting Transmission Owner and 

Developer, Connecting Transmission OwnerParties, the Party owed money shall continue to 

perform under this Agreement as long as Developerthe other Party: (i) continues to make all 

payments not in dispute; and (ii) pays to Connecting Transmission Ownerthe Party owed 

money or into an independent escrow account the portion of the invoice in dispute, pending 

resolution of such dispute.  If Developerthe Party that owes money fails to meet these two 

requirements for continuation of service, then Connecting Transmission Ownerthe Party 

owed money may provide notice to Developerthe other Party of a Default pursuant to Article 

11Article 11.  Within thirty (30) Calendar Days after the resolution of the dispute, the Party that 
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owes money to the other Party shall pay the amount due with interest calculated in accord with 

the methodology set forth in FERC’s Regulations at 18 C.F.R. § 35.19a(a)(2)(iii). 

ARTICLE 8. ARTICLE 13. EMERGENCIESREGULATORY REQUIRMENTS AND 

GOVERNING LAW 

13.1 Obligations. 

Each Party shall comply with the Emergency State procedures of NYISO, the 

applicable Reliability Councils, Applicable Laws and Regulations, and any emergency 

procedures agreed to by the NYISO Operating Committee. 

13.2 Notice. 

NYISO or, as applicable, Connecting Transmission Owner shall notify Developer 

promptly when it becomes aware of an Emergency State that affects the Connecting 

Transmission Owner’s Attachment Facilities or the New York State Transmission System 

that may reasonably be expected to affect Developer’s operation of the Large Generating 

Facility or the Developer’s Attachment Facilities.  Developer shall notify NYISO and 

Connecting Transmission Owner promptly when it becomes aware of an Emergency State 

that affects the Large Generating Facility or the Developer’s Attachment Facilities that 

may reasonably be expected to affect the New York State Transmission System or the 

Connecting Transmission Owner’s Attachment Facilities.  To the extent information is 

known, the notification shall describe the Emergency State, the extent of the damage or 

deficiency, the expected effect on the operation of Developer’s or Connecting Transmission 

Owner’s facilities and operations, its anticipated duration and the corrective action taken 

and/or to be taken.  The initial notice shall be followed as soon as practicable with written 

notice. 

13.3 Immediate Action. 

Unless, in Developer’s reasonable judgment, immediate action is required, 

Developer shall obtain the consent of Connecting Transmission Owner, such consent to not 

be unreasonably withheld, prior to performing any manual switching operations at the 

Large Generating Facility or the Developer’s Attachment Facilities in response to an 

Emergency State either declared by NYISO, Connecting Transmission Owner or otherwise 

regarding New York State Transmission System. 

13.4 NYISO and Connecting Transmission Owner Authority. 

13.4.1  General. 

NYISO or Connecting Transmission Owner may take whatever actions with regard 

to the New York State Transmission System or the Connecting Transmission Owner’s 

Attachment Facilities it deems necessary during an Emergency State in order to (i) 

preserve public health and safety, (ii) preserve the reliability of the New York State 

Transmission System or the Connecting Transmission Owner’s Attachment Facilities, (iii) 

limit or prevent damage, and (iv) expedite restoration of service. 
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NYISO and Connecting Transmission Owner shall use Reasonable Efforts to 

minimize the effect of such actions or inactions on the Large Generating Facility or the 

Developer’s Attachment Facilities.  NYISO or Connecting Transmission Owner may, on 

the basis of technical considerations, require the Large Generating Facility to mitigate an 

Emergency State by taking actions necessary and limited in scope to remedy the 

Emergency State, including, but not limited to, directing Developer to shut-down, start-up, 

increase or decrease the real or reactive power output of the Large Generating Facility; 

implementing a reduction or disconnection pursuant to Article 0; directing the Developer 

to assist with blackstart (if available) or restoration efforts; or altering the outage schedules 

of the Large Generating Facility and the Developer’s Attachment Facilities.  Developer 

shall comply with all of the NYISO and Connecting Transmission Owner’s operating 

instructions concerning Large Generating Facility real power and reactive power output 

within the manufacturer’s design limitations of the Large Generating Facility’s equipment 

that is in service and physically available for operation at the time, in compliance with 

Applicable Laws and Regulations. 

13.4.2  Reduction and Disconnection. 

NYISO or Connecting Transmission Owner may reduce [   ] 

Interconnection Service or disconnect the Large Generating Facility or the Developer’s 

Attachment Facilities, when such reduction or disconnection is necessary under Good 

Utility Practice due to an Emergency State.  These rights are separate and distinct from 

any right of Curtailment of NYISO pursuant to the ISO OATT.  When NYISO or 

Connecting Transmission Owner can schedule the reduction or disconnection in advance, 

NYISO or Connecting Transmission Owner shall notify Developer of the reasons, timing 

and expected duration of the reduction or disconnection.  NYISO or Connecting 

Transmission Owner shall coordinate with the Developer using Good Utility Practice to 

schedule the reduction or disconnection during periods of least impact to the Developer 

and the New York State Transmission System.  Any reduction or disconnection shall 

continue only for so long as reasonably necessary under Good Utility Practice.  The Parties 

shall cooperate with each other to restore the Large Generating Facility, the Attachment 

Facilities, and the New York State Transmission System to their normal operating state as 

soon as practicable consistent with Good Utility Practice. 

13.5 Developer Authority. 

Consistent with Good Utility Practice and this Agreement, the Developer may take 

whatever actions or inactions with regard to the Large Generating Facility or the 

Developer’s Attachment Facilities during an Emergency State in order to (i) preserve 

public health and safety, (ii) preserve the reliability of the Large Generating Facility or the 

Developer’s Attachment Facilities, (iii) limit or prevent damage, and (iv) expedite 

restoration of service.  Developer shall use Reasonable Efforts to minimize the effect of 

such actions or inactions on the New York State Transmission System and the Connecting 

Transmission Owner’s Attachment Facilities.  NYISO and Connecting Transmission 

Owner shall use Reasonable Efforts to assist Developer in such actions. 
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13.6 Limited Liability. 

Except as otherwise provided in Article 0 of this Agreement, no Party shall be liable 

to another Party for any action it takes in responding to an Emergency State so long as 

such action is made in good faith and is consistent with Good Utility Practice and the 

NYISO Tariffs. 

ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW 

 14.1 Regulatory Requirements. 

Each Party’s obligations under this Agreement shall be subject to its receipt of any 

required approval or certificate from one or more Governmental Authorities in the form and 

substance satisfactory to the applying Party, or the Party making any required filings with, or 

providing notice to, such Governmental Authorities, and the expiration of any time period 

associated therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to obtain 

such other approvals.  Nothing in this Agreement shall require Developera Party to take any 

action that could result in its inability to obtain, or its loss of, status or exemption under the 

Federal Power Act or the Public Utility Holding Company Act of 2005 or the Public Utility 

Regulatory Policies Act of 1978, as amended. 

 14.2 Governing Law. 

 14.2.1 The validity, interpretation and performance of this Agreement and each 

of its provisions shall be governed by the laws of the state of New York, without regard to its 

conflicts of law principles. 

 

 14.2.2 This Agreement is subject to all Applicable Laws and Regulations. 

 

 14.2.3 Each Party expressly reserves the right to seek changes in, appeal, 

or otherwise contest any laws, orders, rules, or regulations of a Governmental Authority. 

ARTICLE 9. ARTICLE 15. NOTICES 

 15.1 General. 

Unless otherwise provided in this Agreement, any notice, demand or request required or 

permitted to be given by a Party to the other Parties and any instrument required or permitted to 

be tendered or delivered by a Party in writing to the other Parties shall be effective when 

delivered and may be so given, tendered or delivered, by recognized national courier, or by 

depositing the same with the United States Postal Service with postage prepaid, for delivery by 

certified or registered mail, addressed to the Party, or personally delivered to the Party, at the 

address set out in Appendix FB hereto. 

 

A Party may change the notice information in this Agreement by giving five (5) Business 

Days written notice prior to the effective date of the change. 



SERVICE AGREEMENT NO. 2844   

 

 

 

 15.2 Billings and Payments. 

Billings and payments shall be sent to the addresses set out in Appendix FB hereto. 

 15.3 Alternative Forms of Notice. 

Any notice or request required or permitted to be given by a Party to the other Parties and 

not required by this Agreement to be given in writing may be so given by telephone, facsimile or 

email to the telephone numbers and email addresses set out in Appendix FB hereto. 

ARTICLE 10. FORCE MAJEURE  

 15.4 Operations and Maintenance NoticeGeneral. 

Developer and Connecting Transmission Owner shall each notify the other Party, and 

NYISO, in writing of the identity of the person(s) that it designates as the point(s) of 

contact with respect to the implementation of Articles 6 and 0 of this Agreement. 

ARTICLE 16. FORCE MAJEURE 

16.1 Economic hardship is not considered a Force Majeure event. 

16.2   A Party shall not be responsible or liable, or deemed, in Default with respect to 

any obligation hereunder, (including obligations under Article 0 of this Agreement) , other 

than the obligation to pay money when due, to the extent the Party is prevented from fulfilling 

such obligation by Force Majeure.  A Party unable to fulfill any obligation hereunder (other than 

an obligation to pay money when due) by reason of Force Majeure shall give notice and the full 

particulars of such Force Majeure to the other Parties in writing or by telephone as soon as 

reasonably possible after the occurrence of the cause relied upon.  Telephone notices given 

pursuant to this Article shall be confirmed in writing as soon as reasonably possible and shall 

specifically state full particulars of the Force Majeure, the time and date when the Force Majeure 

occurred and when the Force Majeure is reasonably expected to cease.  The Party affected shall 

exercise due diligence to remove such disability with reasonable dispatch, but shall not be 

required to accede or agree to any provision not satisfactory to it in order to settle and terminate a 

strike or other labor disturbance. 

ARTICLE 11. ARTICLE 17. DEFAULTDEFAULT  

 17.1 General.  

No Breach shall exist where such failure to discharge an obligation (other than the 

payment of money) is the result of Force Majeure as defined in this Agreement or the result of an 

act or omission of the other Parties.  Upon a Breach, the non-Breaching Parties shall give written 

notice of such to the Breaching Party.  The Breaching Party shall have thirty (30) Calendar Days 

from receipt of the Breach notice within which to cure such Breach; provided however, if such 

Breach is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall 

commence such cure within thirty (30) Calendar Days after notice and continuously and 
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diligently complete such cure within ninety (90) Calendar Days from receipt of the Breach 

notice; and, if cured within such time, the Breach specified in such notice shall cease to exist. 

 17.2 Right to Terminate. 

If a Breach is not cured as provided in this Article 1111.2, or if a Breach is not capable of 

being cured within the period provided for herein, the non-Breaching Parties acting together shall 

thereafter have the right to declare a Default and terminate this Agreement by written notice at 

any time until cure occurs, and be relieved of any further obligation hereunder and, whether or 

not those Parties terminate this Agreement, to recover from the defaulting Party all amounts due 

hereunder, plus all other damages and remedies to which they are entitled at law or in equity.  

The provisions of this Article will survive termination of this Agreement. 

ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

ARTICLE 12. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

 18.1 Indemnity. 

Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save 

harmless, as applicable, the other Parties (each an “Indemnified Party”) from, any and all 

damages, losses, claims, including claims and actions relating to injury to or death of any person 

or damage to property, the alleged violation of any Environmental Law, or the release or 

threatened release of any Hazardous Substance, demand, suits, recoveries, costs and expenses, 

court costs, attorney fees, and all other obligations by or to third parties (any and all of these a 

“Loss”), arising out of or resulting from (i) the Indemnified Party’s performance of its 

obligations under this Agreement on behalf of the Indemnifying Party, except in cases where the 

Indemnifying Party can demonstrate that the Loss of the Indemnified Party was caused by the 

gross negligence or intentional wrongdoing of the Indemnified Party or (ii) the violation by the 

Indemnifying Party of any Environmental Law or the release by the Indemnifying Party of any 

Hazardous Substance. 

 

 18.1.1  Indemnified Party. 

If a Party is entitled to indemnification under this Article 0Article 12 as a result of a 

claim by a third party, and the Indemnifying Party fails, after notice and reasonable opportunity 

to proceed under Article 12.1.312.1.3, to assume the defense of such claim, such Indemnified 

Party may at the expense of the Indemnifying Party contest, settle or consent to the entry of any 

judgment with respect to, or pay in full, such claim. 

 

 18.1.2  Indemnifying Party. 

If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party 

harmless under this Article 0Article 12, the amount owing to the Indemnified Party shall be the 

amount of such Indemnified Party’s actual Loss, net of any insurance or other recovery.   

 

 18.1.3  Indemnity Procedures. 



SERVICE AGREEMENT NO. 2844   

 

 

 

Promptly after receipt by an Indemnified Party of any claim or notice of the 

commencement of any action or administrative or legal proceeding or investigation as to which 

the indemnity provided for in Article 12.112.1 may apply, the Indemnified Party shall notify the 

Indemnifying Party of such fact.  Any failure of or delay in such notification shall not affect a 

Party’s indemnification obligation unless such failure or delay is materially prejudicial to the 

Indemnifying Party. 

 

Except as stated below, the Indemnifying Party shall have the right to assume the defense 

thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the 

Indemnified Party.  If the defendants in any such action include one or more Indemnified Parties 

and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be 

legal defenses available to it and/or other Indemnified Parties which are different from or 

additional to those available to the Indemnifying Party, the Indemnified Party shall have the right 

to select separate counsel to assert such legal defenses and to otherwise participate in the defense 

of such action on its own behalf.  In such instances, the Indemnifying Party shall only be 

required to pay the fees and expenses of one additional attorney to represent an Indemnified 

Party or Indemnified Parties having such differing or additional legal defenses. 

 

The Indemnified Party shall be entitled, at its expense, to participate in any such action, 

suit or proceeding, the defense of which has been assumed by the Indemnifying Party.  

Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and 

control the defense of any such action, suit or proceedings if and to the extent that, in the opinion 

of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential 

imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of 

interest between the Indemnified Party and the Indemnifying Party, in such event the 

Indemnifying Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not 

settle or consent to the entry of any judgment in any action, suit or proceeding without the 

consent of the Indemnified Party, which shall not be unreasonably withheld, conditioned or 

delayed. 

 18.2 No Consequential Damages. 

Other than the liquidated damages heretofore described and the indemnity obligations 

set forth in Article 12.112.1, in no event shall any Party be liable under any provision of this 

Agreement for any losses, damages, costs or expenses for any special, indirect, incidental, 

consequential, or punitive damages, including but not limited to loss of profit or revenue, loss of 

the use of equipment, cost of capital, cost of temporary equipment or services, whether based in 

whole or in part in contract, in tort, including negligence, strict liability, or any other theory of 

liability; provided, however, that damages for which a Party may be liable to another Party under 

separate agreement will not be considered to be special, indirect, incidental, or consequential 

damages hereunder. 

 18.3 Insurance. 

Developer and Connecting Transmission OwnerAffected System Operator shall each, 

at its own expense, procure and maintain in force throughout the period of this Agreement and 

until released by the other Parties, the following minimum insurance coverages, with insurance 
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companies licensed to write insurance or approved eligible surplus lines carriers in the state of 

New York with a minimum A.M. Best rating of A or better for financial strength, and an A.M. 

Best financial size category of VIII or better: 

 

 18.3.1  Employers’ Liability and Workers’ Compensation Insurance 

providing statutory benefits in accordance with the laws and regulations of New York State. 

 

 18.3.2  Commercial General Liability (“CGL”) Insurance including 

premises and operations, personal injury, broad form property damage, broad form blanket 

contractual liability coverage products and completed operations coverage, coverage for 

explosion, collapse and underground hazards, independent contractors coverage, coverage for 

pollution to the extent normally available and punitive damages to the extent normally available 

using Insurance Services Office, Inc. Commercial General Liability Coverage (“ISO CG”) Form 

CG 00 01 04 13 or a form equivalent to or better than CG 00 01 04 13, with minimum limits of 

Two Million Dollars ($2,000,000) per occurrence and Two Million Dollars ($2,000,000) 

aggregate combined single limit for personal injury, bodily injury, including death and property 

damage. 

 

 18.3.3  Comprehensive Automobile Liability Insurance for coverage of 

owned and non-owned and hired vehicles, trailers or semi-trailers designed for travel on public 

roads, with a minimum, combined single limit of One Million Dollars ($1,000,000) per 

occurrence for bodily injury, including death, and property damage. 

 

 18.3.4  If applicable, the Commercial General Liability and 

Comprehensive Automobile Liability Insurance policies should include contractual liability for 

work in connection with construction or demolition work on or within 50 feet of a railroad, or a 

separate Railroad Protective Liability Policy should be provided. 

 

 18.3.5  Excess Liability Insurance over and above the Employers’ 

Liability, Commercial General Liability and Comprehensive Automobile Liability Insurance 

coverages, with a minimum combined single limit of Twenty Million Dollars ($20,000,000) per 

occurrence and Twenty Million Dollars ($20,000,000) aggregate. The Excess policies should 

contain the same extensions listed under the Primary policies. 

 

 18.3.6  The Commercial General Liability Insurance, Comprehensive 

Automobile Insurance and Excess Liability Insurance policies of Developer and Connecting 

Transmission OwnerAffected System Operator shall name the other Party, its parent, 

associated and Affiliate companies and their respective directors, officers, agents, servants and 

employees (“Other Party Group”) as additional insureds using ISO CG Endorsements: CG 20 33 

04 13, and CG 20 37 04 13 or CG 20 10 04 13 and CG 20 37 04 13 or equivalent to or better 

forms.  All policies shall contain provisions whereby the insurers waive all rights of subrogation 

in accordance with the provisions of this Agreement against the Other Party Group and provide 
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thirty (30) Calendar days advance written notice to the Other Party Group prior to anniversary 

date of cancellation or any material change in coverage or condition. 

 

 18.3.7  The Commercial General Liability Insurance, Comprehensive 

Automobile Liability Insurance and Excess Liability Insurance policies shall contain provisions 

that specify that the policies are primary and non-contributory.  Developer and Connecting 

Transmission OwnerAffected System Operator shall each be responsible for its respective 

deductibles or retentions. 

 

 18.3.8  The Commercial General Liability Insurance, Comprehensive 

Automobile Liability Insurance and Excess Liability Insurance policies, if written on a Claims 

First Made Basis, shall be maintained in full force and effect for at least three (3) years after 

termination of this Agreement, which coverage may be in the form of tail coverage or extended 

reporting period coverage if agreed by the Developer and Connecting Transmission 

OwnerAffected System Operator. 

 

 18.3.9  If applicable, Pollution Liability Insurance in an amount no less 

than $7,500,000 per occurrence and $7,500,000 in the aggregate.  The policy will provide 

coverage for claims resulting from pollution or other environmental impairment arising out of or 

in connection with work performed on the premises by the other party, its contractors and and/or 

subcontractors.  Such insurance is to include coverage for, but not be limited to, cleanup, third 

party bodily injury and property damage and remediation and will be written on an occurrence 

basis. The policy shall name the Other Party Group as additional insureds, be primary and 

contain a waiver of subrogation. 

 

 18.3.10  The requirements contained herein as to the types and limits of all 

insurance to be maintained by the Developer and Connecting Transmission OwnerAffected 

System Operator are not intended to and shall not in any manner, limit or qualify the liabilities 

and obligations assumed by those Parties under this Agreement. 

 

 18.3.11  Within [insert term stipulated by the Parties]ninety (90) days 

following execution of this Agreement, and as soon as practicable after the end of each fiscal 

year or at the renewal of the insurance policy and in any event within ninety (90) days thereafter, 

Developer and Connecting Transmission Owner shallAffected System Operator shall each 

provide the other Party with a certificate of insurance for all insurance required to be 

maintained by the providing Party in this Agreement, executed by each insurer or by an 

authorized representative of each insurer. 

 

 18.3.12  Notwithstanding the foregoing, Developer and Connecting 

Transmission OwnerAffected System Operator may each self-insure to meet the minimum 

insurance requirements of Articles 12.3.112.3.1 through 12.3.912.3.9 to the extent it maintains a 

self-insurance program; provided that, such Party’s senior debt is rated at investment grade, or 

better, by Standard & Poor’s and that its self-insurance program meets the minimum insurance 

requirements of Articles 12.3.112.3.1 through 12.3.912.3.9.    In the event that a Party is 

permitted to self-insure pursuant to this Article 12.3.1212.3.12, it shall notify the other Party that 

it meets the requirements to self-insure and that its self-insurance program meets the minimum 
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insurance requirements in a manner consistent with that specified in Articles 12.3.112.3.1 

through 12.3.912.3.9 and provide evidence of such coverages.  For any period of time that a 

Party’s senior debt is unrated by Standard & Poor’s or is rated at less than investment grade by 

Standard & Poor’s, such Party shall comply with the insurance requirements applicable to it 

under Articles 12.3.112.3.1 through 12.3.912.3.9. 

 

 18.3.13  Developer and Connecting Transmission OwnerAffected 

System Operator agree to report to each other in writing as soon as practical all accidents or 

occurrences resulting in injuries to any person, including death, and any property damage arising 

out of this Agreement. 

 

 18.3.14  Subcontractors of each party must maintain the same insurance 

requirements stated under Articles 12.3.112.3.1 through 12.3.912.3.9 and comply with the 

Additional Insured requirements herein.  In addition, their policies must state that they are 

primary and non-contributory and contain a waiver of subrogation. 

ARTICLE 13. ASSIGNMENT 

 ARTICLE 19. Assignment. 

This Agreement may be assigned by a Party only with the written consent of the other 

Parties; provided that a Party may assign this Agreement without the consent of the other Parties 

to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 

authority and operational ability to satisfy the obligations of the assigning Party under this 

Agreement; provided further that a Party may assign this Agreement without the consent of the 

other Parties in connection with the sale, merger, restructuring, or transfer of a substantial 

portion or all of its assets, including the Attachment Facilities it owns, so long as the assignee 

in such a transaction directly assumes in writing all rights, duties and obligations arising under 

this Agreement; and provided further that the Developer shall have the right to assign this 

Agreement, without the consent of the NYISO or Connecting Transmission OwnerAffected 

System Operator, for collateral security purposes to aid in providing financing for the Large 

Generating Facility, provided that the Developer will promptly notify the NYISO and 

Connecting Transmission OwnerAffected System Operator of any such assignment.  Any 

financing arrangement entered into by the Developer pursuant to this Article will provide that 

prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s assignment rights 

pursuant to said arrangement, the secured creditor, the trustee or mortgagee will notify the 

NYISO and Connecting Transmission OwnerAffected System Operator of the date and 

particulars of any such exercise of assignment right(s) and will provide the NYISO and 

Connecting Transmission OwnerAffected System Operator with proof that it meets the 

requirements of Articles 06.2 and 12.312.3.  Any attempted assignment that violates this Article 

is void and ineffective.  Any assignment under this Agreement shall not relieve a Party of its 

obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason thereof.  

Where required, consent to assignment will not be unreasonably withheld, conditioned or 

delayed. 

ARTICLE 14. ARTICLE 20. SEVERABILITY 



SERVICE AGREEMENT NO. 2844   

 

 

 

If any provision in this Agreement is finally determined to be invalid, void or 

unenforceable by any court or other Governmental Authority having jurisdiction, such 

determination shall not invalidate, void or make unenforceable any other provision, agreement or 

covenant of this Agreement; provided that if the Developer (or any third party, but only if 

such third party is not acting at the direction of the Connecting Transmission Owner) seeks 

and obtains such a final determination with respect to any provision of the Alternate 

Option (Article 0), or the Negotiated Option (Article 0), then none of these provisions shall 

thereafter have any force or effect and the rights and obligations of Developer and 

Connecting Transmission Owner shall be governed solely by the Standard Option (Article 

0).. 

ARTICLE 15. ARTICLE 21. COMPARABILITY 

The Parties will comply with all applicable comparability and code of conduct laws, rules 

and regulations, as amended from time to time. 

ARTICLE 16. ARTICLE 22. CONFIDENTIALITY 

 22.1 Confidentiality. 

Certain information exchanged by the Parties during the term of this Agreement shall 

constitute confidential information (“Confidential Information”) and shall be subject to this 

Article 16Article 16. 

 

If requested by a Party receiving information, the Party supplying the information shall 

provide in writing, the basis for asserting that the information referred to in this Article warrants 

confidential treatment, and the requesting Party may disclose such writing to the appropriate 

Governmental Authority.  Each Party shall be responsible for the costs associated with affording 

confidential treatment to its information. 

 22.2 Term. 

During the term of this Agreement, and for a period of three (3) years after the expiration 

or termination of this Agreement, except as otherwise provided in this Article 16Article 16, each 

Party shall hold in confidence and shall not disclose to any person Confidential Information. 

 22.3 Confidential Information. 

The following shall constitute Confidential Information:  (1) any non-public information 

that is treated as confidential by the disclosing Party and which the disclosing Party identifies as 

Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2) 

information designated as Confidential Information by the NYISO Code of Conduct contained in 

Attachment F to the ISO OATT. 

 22.4 Scope. 

Confidential Information shall not include information that the receiving Party can 

demonstrate: (1) is generally available to the public other than as a result of a disclosure by the 
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receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential 

basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party 

without restriction by a third party, who, to the knowledge of the receiving Party after due 

inquiry, was under no obligation to the disclosing Party to keep such information confidential; 

(4) was independently developed by the receiving Party without reference to Confidential 

Information of the disclosing Party; (5) is, or becomes, publicly known, through no wrongful act 

or omission of the receiving Party or Breach of this Agreement; or (6) is required, in accordance 

with Article 16.916.9 of this Agreement, Order of Disclosure, to be disclosed by any 

Governmental Authority or is otherwise required to be disclosed by law or subpoena, or is 

necessary in any legal proceeding establishing rights and obligations under this Agreement.  

Information designated as Confidential Information will no longer be deemed confidential if the 

Party that designated the information as confidential notifies the other Party that it no longer is 

confidential. 

 22.5 Release of Confidential Information. 

No Party shall release or disclose Confidential Information to any other person, except to 

its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees, 

consultants, or to parties who may be considering providing financing to or equity participation 

with Developer, or to potential purchasers or assignees of a Party, on a need-to-know basis in 

connection with this Agreement, unless such person has first been advised of the confidentiality 

provisions of this Article 16Article 16 and has agreed to comply with such provisions.  

Notwithstanding the foregoing, a Party providing Confidential Information to any person shall 

remain primarily responsible for any release of Confidential Information in contravention of this 

Article 16Article 16. 

 22.6 Rights. 

Each Party retains all rights, title, and interest in the Confidential Information that each 

Party discloses to the other Party.  The disclosure by each Party to the other Parties of 

Confidential Information shall not be deemed a waiver by any Party or any other person or entity 

of the right to protect the Confidential Information from public disclosure. 

 22.7 No Warranties. 

By providing Confidential Information, no Party makes any warranties or representations 

as to its accuracy or completeness.  In addition, by supplying Confidential Information, no Party 

obligates itself to provide any particular information or Confidential Information to the other 

Parties nor to enter into any further agreements or proceed with any other relationship or joint 

venture. 

 22.8 Standard of Care. 

Each Party shall use at least the same standard of care to protect Confidential Information 

it receives as it uses to protect its own Confidential Information from unauthorized disclosure, 

publication or dissemination.  Each Party may use Confidential Information solely to fulfill its 

obligations to the other Parties under this Agreement or its regulatory requirements, including the 
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ISO OATT and NYISO Services Tariff.  The NYISO shall, in all cases, treat the information it 

receives in accordance with the requirements of Attachment F to the ISO OATT. 

 22.9 Order of Disclosure. 

If a court or a Government Authority or entity with the right, power, and apparent 

authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 

requests for production of documents, administrative order, or otherwise, to disclose Confidential 

Information, that Party shall provide the other Parties with prompt notice of such request(s) or 

requirement(s) so that the other Parties may seek an appropriate protective order or waive 

compliance with the terms of this Agreement.  Notwithstanding the absence of a protective order 

or waiver, the Party may disclose such Confidential Information which, in the opinion of its 

counsel, the Party is legally compelled to disclose.  Each Party will use Reasonable Efforts to 

obtain reliable assurance that confidential treatment will be accorded any Confidential 

Information so furnished. 

 22.10 Termination of Agreement. 

Upon termination of this Agreement for any reason, each Party shall, within ten (10) 

Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to 

destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the 

other Parties) or return to the other Parties, without retaining copies thereof, any and all written 

or electronic Confidential Information received from the other Parties pursuant to this 

Agreement. 

 22.11 Remedies. 

The Parties agree that monetary damages would be inadequate to compensate a Party for 

another Party’s Breach of its obligations under this Article 16Article 16.  Each Party 

accordingly agrees that the other Parties shall be entitled to equitable relief, by way of injunction 

or otherwise, if the first Party Breaches or threatens to Breach its obligations under this Article 

16Article 16, which equitable relief shall be granted without bond or proof of damages, and the 

receiving Party shall not plead in defense that there would be an adequate remedy at law.  Such 

remedy shall not be deemed an exclusive remedy for the Breach of this Article 16Article 16, but 

shall be in addition to all other remedies available at law or in equity.  The Parties further 

acknowledge and agree that the covenants contained herein are necessary for the protection of 

legitimate business interests and are reasonable in scope.  No Party, however, shall be liable for 

indirect, incidental, or consequential or punitive damages of any nature or kind resulting from or 

arising in connection with this Article 16Article 16. 

 22.12 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Article 16Article 16 to the contrary, and pursuant to 18 

C.F.R. section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, 

requests information from one of the Parties that is otherwise required to be maintained in 

confidence pursuant to this Agreement or the ISO OATT, the Party shall provide the requested 

information to FERC or its staff, within the time provided for in the request for information.  In 

providing the information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 
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388.112, request that the information be treated as confidential and non-public by FERC and its 

staff and that the information be withheld from public disclosure.  Parties are prohibited from 

notifying the other Parties to this Agreement prior to the release of the Confidential Information 

to the Commission or its staff.  The Party shall notify the other Parties to the Agreement when it 

is notified by FERC or its staff that a request to release Confidential Information has been 

received by FERC, at which time the Parties may respond before such information would be 

made public, pursuant to 18 C.F.R. section 388.112.  Requests from a state regulatory body 

conducting a confidential investigation shall be treated in a similar manner if consistent with the 

applicable state rules and regulations.  A Party shall not be liable for any losses, consequential or 

otherwise, resulting from that Party divulging Confidential Information pursuant to a FERC or 

state regulatory body request under this paragraph. 

 22.13 Required Notices Upon Requests or Demands for Confidential 

Information. 

Except as otherwise expressly provided herein, no Party shall disclose Confidential 

Information to any person not employed or retained by the Party possessing the Confidential 

Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the 

disclosing Party to be required to be disclosed in connection with a dispute between or among 

the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the 

other Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its 

obligations under this Agreement, the ISO OATT or the NYISO Services Tariff.  Prior to any 

disclosures of a Party’s Confidential Information under this subparagraph, or if any third party or 

Governmental Authority makes any request or demand for any of the information described in 

this subparagraph, the disclosing Party agrees to promptly notify the other Party in writing and 

agrees to assert confidentiality and cooperate with the other Party in seeking to protect the 

Confidential Information from public disclosure by confidentiality agreement, protective order or 

other reasonable measures. 

ARTICLE 17. ARTICLE 23. DEVELOPER AND CONNECTING TRANSMISSION 

OWNER NOTICES OF ENVIRONMENTAL RELEASESAFFECTED 

SYSTEM OPERATOR NOTICES OF ENVIRONMENTAL RELEASES 

Developer and Connecting Transmission OwnerAffected System Operator shall each 

notify the other Party, first orally and then in writing, of the release of any Hazardous 

Substances, any asbestos or lead abatement activities, or any type of remediation activities 

related to the Large Generating Facility or the AttachmentAffected System Upgrade 

Facilities, each of which may reasonably be expected to affect the other PartyParties.  The 

notifying Party shall: (i) provide the notice as soon as practicable, provided such Party makes a 

good faith effort to provide the notice no later than twenty-four hours after such Party becomes 

aware of the occurrence; and (ii) promptly furnish to the other PartyParties copies of any 

publicly available reports filed with any Governmental Authorities addressing such events. 
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ARTICLE 18. ARTICLE 24. INFORMATION REQUIREMENTREQUIREMENT 

 24.1 Information Acquisition. 

Connecting Transmission OwnerAffected System Operator and Developer shall each 

submit specific information regarding the electrical characteristics of their respective facilities to 

the other, Party and to the NYISO,  as described below and in accordance with Applicable 

Reliability Standards. 

 24.2 Information Submission by Connecting Transmission OwnerAffected 

System Operator. 

The initial information submission by Connecting Transmission OwnerAffected 

System Operator shall occur no later than one hundred eighty (180) Calendar Days prior to Trial 

Operation of the Large Generating Facility and shall include New York State Transmission 

System information necessary to allow the Developer to select equipment and meet any system 

protection and stability requirements, unless otherwise mutually agreed to by the Developer and 

Connecting Transmission OwnerAffected System Operator.  On a monthly basis Connecting 

Transmission Owner, Developer shall provide Developerthe Affected System Operator and 

NYISO a status report on the construction and installation of Connecting Transmission 

Owner’s Attachment Facilities andthe Affected System Upgrade Facilities and System 

Deliverability Upgrades, including, but not limited to, the following information: (1) progress 

to date; (2) a description of the activities since the last report; (3) a description of the action items 

for the next period; and (4) the delivery status of equipment ordered. 

 24.3 Updated Information Submission by Developer. 

The updated information submission by the Developer, including manufacturer 

information, shall occur no later than one hundred eighty (180) Calendar Days prior to the 

Trial Operation.  Developer shall submit a completed copy of the Large Generating Facility 

data requirements contained in Appendix 1 to the Standard Large Facility Interconnection 

Procedures.  It shall also include any additional information provided to Connecting 

Transmission Owner for the Interconnection Facilities Study.  Information in this 

submission shall be the most current Large Generating Facility design or expected 

performance data.  Information submitted for stability models shall be compatible with 

NYISO standard models.  If there is no compatible model, the Developer will work with a 

consultant mutually agreed to by the Parties to develop and supply a standard model and 

associated information. 
Developer and Affected System Operator agree that Affected System Operator will 

coordinate with Connecting Transmission Owner to obtain any information concerning the 

Large Generating Facility that Developer provides to Connecting Transmission Owner 

pursuant to the Large Generator Interconnection Agreement and that Affected System 

Operator requires to implement its responsibilities under this Agreement. 

 

If the Developer’s data is different from what was originally provided to Connecting 

Transmission OwnerAffected System Operator and NYISO pursuant to an Interconnection 

Study Agreement among Connecting Transmission Owner, NYISO and Developer and this 
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difference may be reasonably expected to affect the other Parties’ facilities or the New York 

State Transmission System, but does not require the submission of a new Interconnection 

Request, then NYISO will conduct appropriate studies to determine the impact on the New York 

State Transmission System based on the actual data submitted pursuant to this Article 18.318.3.  

Such studies will provide an estimate of any additional modifications to the New York State 

Transmission System, Connecting Transmission Owner’s Attachment Facilities or or 

Affected System Upgrade Facilities or System Deliverability Upgrades based on the actual 

data and a good faith estimate of the costs thereof.  The Developer shall not begin Trial 

Operation until such studies are completed.  The Developer shall be responsible for the cost of 

any modifications required by the actual data, including the cost of any required studies. 

 24.4 Information Supplementation. 

Prior to the Commercial Operation Date, the Developer and Connecting 

Transmission Owner shall supplement theirits information submissions described above in this 

Article 180 with any and all “as-built” Large Generating Facilityas built” information or “as-

testedas tested” performance information that differs from the initial submissions or, 

alternatively, written confirmation that no such differences exist.  The Developer shall conduct 

tests on the Large Generating Facility as required by Good Utility Practice such as an open 

circuit “step voltage” test on the Large Generating Facility to verify proper operation of 

the Large Generating Facility’s automatic voltage regulator. 

Unless otherwise agreed, the test conditions shall include: (1) Large Generating 

Facility at synchronous speed; (2) automatic voltage regulator on and in voltage control 

mode; and (3) a five percent change in Large Generating Facility terminal voltage initiated 

by a change in the voltage regulators reference voltage.  Developer shall provide validated 

test recordings showing the responses of Large Generating Facility terminal and field 

voltages.  In the event that direct recordings of these voltages is impractical, recordings of 

other voltages or currents that mirror the response of the Large Generating Facility’s 

terminal or field voltage are acceptable if information necessary to translate these alternate 

quantities to actual Large Generating Facility terminal or field voltages is provided.  Large 

Generating Facility testing shall be conducted and results provided to the Connecting 

Transmission Owner and NYISO for each individual generating unit in a station. 

Subsequent to the Commercial Operation Date, the Developer shall provide 

Connecting Transmission Owner and NYISO any information changes due to equipment 

replacement, repair, or adjustment.  Connecting Transmission Owner shall provide the 

Developer and NYISO any information changes due to equipment replacement, repair or 

adjustment in the directly connected substation or any adjacent Connecting Transmission 

Owner substation that may affect the Developer Attachment Facilities equipment ratings, 

protection or operating requirements.  The Developer and Connecting Transmission 

Owner shall provide such information no later than thirty (30) Calendar Days after the 

date of the equipment replacement, repair or adjustment. 
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ARTICLE 19. ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS 

 25.1 Information Access. 

Each Party (“Disclosing Party”) shall make available to another Party (“Requesting 

Party”) information that is in the possession of the Disclosing Party and is necessary in order for 

the Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the 

Requesting Party is responsible under this Agreement; and (ii) carry out its obligations and 

responsibilities under this Agreement.  The Parties shall not use such information for purposes 

other than those set forth in this Article 19.119.1 of this Agreement and to enforce their rights 

under this Agreement. 

 25.2 Reporting of Non-Force Majeure Events. 

Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party 

becomes aware of its inability to comply with the provisions of this Agreement for a reason other 

than a Force Majeure event.  The Parties agree to cooperate with each other and provide 

necessary information regarding such inability to comply, including the date, duration, reason for 

the inability to comply, and corrective actions taken or planned to be taken with respect to such 

inability to comply.  Notwithstanding the foregoing, notification, cooperation or information 

provided under this Article shall not entitle the Party receiving such notification to allege a cause 

for anticipatory breach of this Agreement. 

 25.3 Audit Rights. 

Subject to the requirements of confidentiality under Article 16Article 16 of this 

Agreement, each Party shall have the right, during normal business hours, and upon prior 

reasonable notice to another Party, to audit at its own expense the other Party’s accounts and 

records pertaining to the other Party’s performance or satisfaction of its obligations under this 

Agreement.  Such audit rights shall include audits of the other Party’s costs, and calculation of 

invoiced amounts, and each Party’s actions in an Emergency State.  Any audit authorized by 

this Article shall be performed at the offices where such accounts and records are maintained and 

shall be limited to those portions of such accounts and records that relate to the Party’s 

performance and satisfaction of obligations under this Agreement.  Each Party shall keep such 

accounts and records for a period equivalent to the audit rights periods described in Article 

19.419.4 of this Agreement. 

 

 25.4 Audit Rights Periods. 

 25.4.1 Audit Rights Period for Construction-Related Accounts and 

Records. 

 

Accounts and records related to the design, engineering, procurement, and construction of 

Connecting Transmission Owner’s Attachment Facilities andthe Affected System Upgrade 

Facilities and System Deliverability Upgrades shall be subject to audit for a period of twenty-

four months following Connecting Transmission Owner’sthe issuance of a final invoice in 

accordance with Article 07.1 of this Agreement. 
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 25.4.2 Audit Rights Period for All Other Accounts and Records. 

Accounts and records related to a Party’s performance or satisfaction of its obligations 

under this Agreement other than those described in Article 19.4.119.4.1 of this Agreement shall 

be subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit 

rights period shall be twenty-four months after the auditing Party’s receipt of an invoice giving 

rise to such cost obligations; and (ii) for an audit relating to all other obligations, the applicable 

audit rights period shall be twenty-four months after the event for which the audit is sought. 

 25.5 Audit Results. 

If an audit by a Party determines that an overpayment or an underpayment has occurred, a 

notice of such overpayment or underpayment shall be given to the other Party together with 

those records from the audit which support such determination. 

ARTICLE 20. ARTICLE 26. SUBCONTRACTORS 

 26.1 General. 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 

subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 

however, that each Party shall require its subcontractors to comply with all applicable terms and 

conditions of this Agreement in providing such services and each Party shall remain primarily 

liable to the other Parties for the performance of such subcontractor. 

 26.2 Responsibility of Principal. 

The creation of any subcontract relationship shall not relieve the hiring Party of any of its 

obligations under this Agreement.  The hiring Party shall be fully responsible to the other Parties 

for the acts or omissions of any subcontractor the hiring Party hires as if no subcontract had been 

made; provided, however, that in no event shall the NYISO or Connecting Transmission 

OwnerAffected System Operator be liable for the actions or inactions of the Developer or its 

subcontractors with respect to obligations of the Developer under Article 0Article 3 of this 

Agreement.  Any applicable obligation imposed by this Agreement upon the hiring Party shall be 

equally binding upon, and shall be construed as having application to, any subcontractor of such 

Party. 

 26.3 No Limitation by Insurance. 

The obligations under this Article 20Article 20 will not be limited in any way by any 

limitation of subcontractor’s insurance. 

ARTICLE 21. ARTICLE 27. DISPUTES 

 27.1 Submission. 
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In the event any Party has a dispute, or asserts a claim, that arises out of or in connection 

with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties 

with written notice of the Dispute (“Notice of Dispute”).  Such Dispute shall be referred to a 

designated senior representative of each Party for resolution on an informal basis as promptly as 

practicable after receipt of the Notice of Dispute by the other Parties.  In the event the designated 

representatives are unable to resolve the Dispute through unassisted or assisted negotiations 

within thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such 

Dispute may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in 

accordance with the arbitration procedures set forth below.  In the event the Parties do not agree 

to submit such Dispute to arbitration, each Party may exercise whatever rights and remedies it 

may have in equity or at law consistent with the terms of this Agreement. 

 27.2 External Arbitration Procedures. 

Any arbitration initiated under this Agreement shall be conducted before a single neutral 

arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator within ten 

(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one 

arbitrator who shall sit on a three-member arbitration panel.  In each case, the arbitrator(s) shall 

be knowledgeable in electric utility matters, including electric transmission and bulk power 

issues, and shall not have any current or past substantial business or financial relationships with 

any party to the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of the 

Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct the 

arbitration in accordance with the Commercial Arbitration Rules of the American Arbitration 

Association (“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided, 

however, in the event of a conflict between the Arbitration Rules and the terms of this Article 

21Article 21, the terms of this Article 21Article 21 shall prevail. 

 27.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 

ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision 

and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret and apply the 

provisions of this Agreement and shall have no power to modify or change any provision of this 

Agreement in any manner.  The decision of the arbitrator(s) shall be final and binding upon the 

Parties, and judgment on the award may be entered in any court having jurisdiction.  The 

decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the 

arbitrator(s), or the decision itself, violated the standards set forth in the Federal Arbitration Act 

or the Administrative Dispute Resolution Act.  The final decision of the arbitrator(s) must also be 

filed with FERC if it affects jurisdictional rates, terms and conditions of service, Attachment 

Facilities,or Affected System Upgrade Facilities, or System Deliverability Upgrades. 

 27.4 Costs. 

Each Party shall be responsible for its own costs incurred during the arbitration process 

and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit 

on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the 

Parties. 
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 27.5 Termination. 

Notwithstanding the provisions of this Article 21Article 21, any Party may terminate this 

Agreement in accordance with its provisions or pursuant to an action at law or equity.  The issue 

of whether such a termination is proper shall not be considered a Dispute hereunder. 

ARTICLE 22. ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS 

 28.1 General. 

Each Party makes the following representations, warranties and covenants: 

 

 28.1.1  Good Standing. 

Such Party is duly organized, validly existing and in good standing under the laws of the 

state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do 

business in the state or states in which the Large Generating Facility, Attachment Facilities 

and System Upgrade Facilities and System Deliverability Upgrades owned by such Party, 

as applicable, are locatedState of New York; and that it has the corporate power and authority 

to own its properties, to carry on its business as now being conducted and to enter into this 

Agreement and carry out the transactions contemplated hereby and perform and carry out all 

covenants and obligations on its part to be performed under and pursuant to this Agreement. 

 

 28.1.2  Authority. 

Such Party has the right, power and authority to enter into this Agreement, to become a 

Party hereto and to perform its obligations hereunder.  This Agreement is a legal, valid and 

binding obligation of such Party, enforceable against such Party in accordance with its terms, 

except as the enforceability thereof may be limited by applicable bankruptcy, insolvency, 

reorganization or other similar laws affecting creditors’ rights generally and by general equitable 

principles (regardless of whether enforceability is sought in a proceeding in equity or at law). 

 

 28.1.3  No Conflict. 

The execution, delivery and performance of this Agreement does not violate or conflict 

with the organizational or formation documents, or bylaws or operating agreement, of such 

Party, or any judgment, license, permit, order, material agreement or instrument applicable to or 

binding upon such Party or any of its assets. 

 

 28.1.4  Consent and Approval. 

Such Party has sought or obtained, or, in accordance with this Agreement will seek or 

obtain, each consent, approval, authorization, order, or acceptance by any Governmental 

Authority in connection with the execution, delivery and performance of this Agreement, and it 

will provide to any Governmental Authority notice of any actions under this Agreement that are 

required by Applicable Laws and Regulations. 
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ARTICLE 23. ARTICLE 29. MISCELLANEOUS 

 29.1 Binding Effect. 

This Agreement and the rights and obligations hereof, shall be binding upon and shall 

inure to the benefit of the successors and permitted assigns of the Parties hereto. 

 29.2 Conflicts. 

If there is a discrepancy or conflict between or among the terms and conditions of this 

cover agreement and the Appendices hereto, the terms and conditions of this cover agreement 

shall be given precedence over the Appendices, except as otherwise expressly agreed to in 

writing by the Parties. 

 29.3 Rules of Interpretation. 

This Agreement, unless a clear contrary intention appears, shall be construed and 

interpreted as follows: (1) the singular number includes the plural number and vice versa; (2) 

reference to any person includes such person’s successors and assigns but, in the case of a Party, 

only if such successors and assigns are permitted by this Agreement, and reference to a person in 

a particular capacity excludes such person in any other capacity or individually; (3) reference to 

any agreement (including this Agreement), document, instrument or tariff means such 

agreement, document, instrument, or tariff as amended or modified and in effect from time to 

time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to 

any Applicable Laws and Regulations means such Applicable Laws and Regulations as 

amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time, 

including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 

otherwise, reference to any Article, Section or Appendix means such Article of this Agreement 

or such Appendix to this Agreement, or such Section to the Standard Large Facility 

Interconnection Procedures or such Appendix to the Standard Large Facility Interconnection 

Procedures, as the case may be; (6) “hereunder”, “hereof’, “herein”, “hereto” and words of 

similar import shall be deemed references to this Agreement as a whole and not to any particular 

Article or other provision hereof or thereof; (7) “including” (and with correlative meaning 

“include”) means including without limiting the generality of any description preceding such 

term; and (8) relative to the determination of any period of time, “from” means “from and 

including”, “to” means “to but excluding” and “through” means “through and including”. 

 29.4 Compliance. 

Each Party shall perform its obligations under this Agreement in accordance with 

Applicable Laws and Regulations, Applicable Reliability Standards, the ISO OATT and Good 

Utility Practice.  To the extent a Party is required or prevented or limited in taking any action by 

such regulations and standards, such Party shall not be deemed to be in Breach of this Agreement 

for its compliance therewith.  When any Party becomes aware of such a situation, it shall notify 

the other Parties promptly so that the Parties can discuss the amendment to this Agreement that is 

appropriate under the circumstances. 

 29.5 Joint and Several Obligations. 
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Except as otherwise stated herein, the obligations of NYISO, Developer and Connecting 

Transmission OwnerAffected System Operator are several, and are neither joint nor joint and 

several. 

 29.6 Entire Agreement. 

This Agreement, including all Appendices and Schedules attached hereto, constitutes the 

entire agreement between the Parties with reference to the subject matter hereof, and supersedes 

all prior and contemporaneous understandings or agreements, oral or written, between the Parties 

with respect to the subject matter of this Agreement.  There are no other agreements, 

representations, warranties, or covenants which constitute any part of the consideration for, or 

any condition to, either Party’s compliance with its obligations under this Agreement. 

 29.7 No Third Party Beneficiaries. 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 

character whatsoever in favor of any persons, corporations, associations, or entities other than the 

Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 

successors in interest and permitted their assigns. 

 29.8 Waiver. 

The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 

obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either 

Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a 

waiver with respect to any other failure to comply with any other obligation, right, duty of this 

Agreement.  Termination or Default of this Agreement for any reason by the Developer 

shall not constitute a waiver of the Developer’s legal rights to obtain Capacity Resource 

Interconnection Service and Energy Resource Interconnection Service from the NYISO 

and Connecting Transmission Owner in accordance with the provisions of the ISO OATT.  

Any waiver of this Agreement shall, if requested, be provided in writing. 

 29.9 Headings. 

The descriptive headings of the various Articles of this Agreement have been inserted for 

convenience of reference only and are of no significance in the interpretation or construction of 

this Agreement. 

 29.10 Multiple Counterparts. 

This Agreement may be executed in two or more counterparts, each of which is deemed 

an original but all constitute one and the same instrument. 

 29.11 Amendment. 

The Parties may by mutual agreement amend this Agreement, by a written instrument 

duly executed by all three of the Parties. 
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 29.12 Modification by the Parties. 

The Parties may by mutual agreement amend the Appendices to this Agreement, by a 

written instrument duly executed by all three of the Parties.  Such an amendment shall become 

effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations. 

 29.13 Reservation of Rights. 

NYISO and Connecting Transmission OwnerAffected System Operator shall have 

the right to make unilateral filings with FERC to modify this Agreement with respect to any 

rates, terms and conditions, charges, classifications of service, rule or regulation under section 

205 or any other applicable provision of the Federal Power Act and FERC’s rules and 

regulations thereunder, and Developer shall have the right to make a unilateral filing with FERC 

to modify this Agreement pursuant to section 206 or any other applicable provision of the 

Federal Power Act and FERC’s rules and regulations thereunder; provided that each Party shall 

have the right to protest any such filing by another Party and to participate fully in any 

proceeding before FERC in which such modifications may be considered.  Nothing in this 

Agreement shall limit the rights of the Parties or of FERC under sections 205 or 206 of the 

Federal Power Act and FERC’s rules and regulations thereunder, except to the extent that the 

Parties otherwise mutually agree as provided herein. 

 29.14 No Partnership. 

This Agreement shall not be interpreted or construed to create an association, joint 

venture, agency relationship, or partnership among the Parties or to impose any partnership 

obligation or partnership liability upon any Party.  No Party shall have any right, power or 

authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 

agent or representative of, or to otherwise bind, any other Party. 

 29.15 Other Transmission Rights. 

Notwithstanding any other provision of this Agreement, nothing herein shall be construed 

as relinquishing or foreclosing any rights, including but not limited to firm transmission rights, 

capacity rights, or transmission congestion rights that the Developer shall be entitled to, now or 

in the future under any other agreement or tariff as a result of,  or otherwise associated with, the 

transmission capacity, if any, created by the Affected System Upgrade Facilities and System 

Deliverability Upgrades.. 
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IN WITNESS WHEREOF, the Parties have executed this LGIAAgreement in duplicate 

originals, each of which shall constitute and be an original effective Agreement between the 

Parties. 

 

New York Independent System Operator, Inc.      

Inc. 

      

By: _____________________________   

 

Name:___________________________ 

 

Title:    

 

Date:  ___________________________ 

 

Rochester Gas and Electric Corporation 

[Insert Name of Connecting Transmission Owner] 

By:       

By: _____________________________   By: _______________________________ 

 

Name:___________________________  Name: _____________________________ 

 

Title:    Title: ______________________________ 

 

Date:  ___________________________  Date: ______________________________ 

 

Trelina Solar Energy Center, LLC 

Date:       

[Insert Name of Developer] 

By: _____________________________ 

 

Name:___________________________ 

 

Title:   

 

Date:  ___________________________ 
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APPENDIX A 

ATTACHMENT FACILITIES AND SYSTEM UPGRADE FACILITIES 

EPC SERVICES 

1. Affected System Upgrade Facilities 

1. Attachment Facilities: 

The Class Year Interconnection Facilities Study for Class Year 2019 determined 

that certain Affected System Upgrade Facilities at the Affected System Operator’s Station 

122 Substation and Station 168 Substation would be required in connection with 

Developer’s Large Generating Facility.  In February 2023, the Affected System Operator 

indicated that the Affected System Upgrade Facilities at the Affected System Operator’s 

Station 122 were no longer required as described below, and that only the following 

Affected System Upgrade Facilities at the Affected System Operator’s Station 168 

Substation are required in connection with Developer’s Large Generating Facility: 

 

Station 168 Substation Upgrades 

 

• Line relay settings; and 

• Cables and fittings related to telecom work if needed. 

Developer shall design, engineer, procure the required equipment, construct, test, 

and commission the Affected System Upgrade Facilities in accordance with the applicable 

requirements of Affected System Operator, as set out in Affected System Operator’s 

Bulletin 86-01 and other applicable standards, to the extent not inconsistent with the terms 

of this Agreement or the NYISO OATT.  The Affected System Operator will be responsible 

for project management and construction oversight with respect to the Affected System 

Upgrade Facilities. 

 

The Interconnection Facilities Study for Class Year 2019 identified the Affected 

System Operator’s Station 122 Substation as the initial remote end to the Trelina Solar 

Energy Substation that is being constructed for purposes of interconnecting the Large 

Generating Facility in accordance with the Large Generator Interconnection Agreement 

for the Large Generating Facility with NYISO OATT Service Agreement No. 2730 

(“Trelina LGIA”). 

Affected System Operator’s Station 168 Substation is connected in a simple tap 

configuration to Line #4-977 between the proposed Trelina Solar Energy Substation and 

the Station 122 Substation.  Affected System Operator is currently proceeding with a 

project to reconfigure the tap connection to an in-and-out connection (“Station 168 

Project”).  The Interconnection Facilities Study determined that when such project was 

completed it would become a new remote end to the Trelina Solar Energy Substation in 

place of the Station 122 Substation.   
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Affected System Operator initially began developing the Station 168 Project on the 

assumption that (i) the Large Generating Facility and Related Facilities (as defined in 

Section 2(c) of the Trelina LGIA) would be completed and energized prior to the 

completion of the Station 168 Project; and (ii) on the basis of the foregoing assumption, 

that the remote end substations for the Station 168 Project when it enters into service in 

September 2024 would be the Trelina Solar Energy Substation and the Station 122 

Substation.  However, in February 2023, the Affected System Operator notified the 

Developer that, due to a change in the scheduled In-Service Date for the Large Generating 

Facility, the Large Generating Facility and Related Facilities would not be completed prior 

to the expected in-service date of the Station 168 Project,   Accordingly, Affected System 

Operator will incur additional costs associated with the Large Generating Facility to 

account for the additional engineering and work it will have to perform for the Station 168 

Project to change its remote end substation from the Trelina Solar Energy Substation to 

the Border City Substation and the later transition to the Trelina Solar Energy Substation 

(“Additional Engineering Work”).  Consistent with Section 25.5.1 of Attachment S of the 

NYISO OATT, Developer and Affected System Operator agree that such Additional 

Engineering Work shall be at Developer’s expense.  Affected System Operator shall invoice 

Developer for such Additional Engineering Work costs in accordance with Article 7 of this 

Agreement. 

As the Station 168 Project is scheduled to be energized prior to the updated 

scheduled In-Service Date for the Large Generating Facility, the Station 168 Substation 

will be a remote end to the Trelina Solar Energy Substation in place of the Station 122 

Substation, which will no longer serve as an interim remote end.  Accordingly, the 

upgrades to the Affected System Operator’s Station 122 Substation identified in the Class 

Year Interconnection Facilities Study for Class Year 2019 will no longer be required. 

2. ASO Estimated Total Costs 

 

Developer has accepted, and will provide Security in the form of a letter of credit to 

the Affected System Operator to cover, the following ASO Estimated Total Costs for the 

Affected System Upgrade Facilities identified in the Class Year Interconnection Facilities 

Study for Class Year 2019 pursuant to Section 25.8.2 of Attachment S of the NYISO 

OATT. 

 

Description Costs 

Affected System Upgrade Facilities at Station 122 Substation  $0 

Affected System Upgrade Facilities at Station 168 Substation  $75,000 

Additional Engineering Work $68,500 

Total $143,500 

 

3. Milestones 

 

Item Milestone Date Responsible Party 

1. Kick off meeting of engineering of 

protection work element of 

Complete Developer and ASO 
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Affected System Upgrade 

Facilities (ASUF) 

2. Developer provides engineering to 

Affected System Operator (ASO) 

for review 

Complete Developer 

3. ASO to approve engineering September 2024 ASO 

4. Complete Procurement Delivery September 2025 Developer 

5. Complete installation October 2025 Developer 

6. ASO approval of installation October 2025 ASO 

7. In-Service Date of ASUF October 2025 Developer 

8. Synch of ASUF October 2025 Developer and ASO 

9. Completion Date of ASUF October 2025 Developer 

10. Punchlist & As-Builts February 2026 Developer 

 

4. Security and Prepayment Amounts 

 

(a) [insert Developer’s AttachmentSecurity for Affected System Upgrade Facilities]: 

The Developer accepted on 12/14/2020 the Project Cost Allocation for the SUFs 

identified for its Large Generating Facility in the Class Year Study for Class Year 2019 

and posted security to NYSEG for the SUFs in the form of a letter of credit in the amount 

of $10,473,000.00 pursuant to Attachment S of the NYISO OATT.  Pursuant to Section 3(a) 

of Appendix B to the Trelina LGIA, Developer amended such letter of credit on October 7, 

2022 to $10,143,000.00 to cover the existing Project Cost Allocation for NYSEG’s SUFs that 

are described in Sections 2(a) and 2(b) of Appendix A to the Trelina LGIA.  Separately, 

Developer will post security in the form of a letter of credit to Affected System Operator 

for the Affected System SUFs that are described in Section 1 of Appendix A to this 

Agreement in the amount of $143,500 within thirty (30) days of execution of this 

Agreement. 

 

(b) [insert Connecting Transmission Owner’s Attachment Facilities]:Prepayment 

for Affected System Operator’s Oversight 

For Affected System Owner’s Oversight, Developer has advanced cash payments in 

the aggregate amount of $210,872 (the “Prepayment Amount”). The Prepayment Amount 

shall be credited against the $369,024 amount set forth in Article 3.2.12 of this Agreement.  

2. System Upgrade Facilities: 

The Affected System Operator will draw down on this cash amount as costs accrue.  

When the cash amount nears a $50,000.00 balance, Affected System Operator will invoice 

the Developer to replenish the amount to $100,000.00 or for the remaining cost estimate for 

the oversight work if less than $100,000.00. This process will continue until the project is 

complete and trued up. 
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a. [insert Stand Alone System Upgrade Facilities]: 

b. [insert Other System Upgrade Facilities]: 

3. System Deliverability Upgrades: 
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APPENDIX B 

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices: 

NYISO:    

New York Independent System Operator, Inc. 

Attn:  Vice President, System and Resource Planning 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Email: interconnectionsupport@nyiso.com 

MILESTONES 

Trelina Solar Energy Center, LLC: 

 

Before Completion Date: 

 

Attn: Patricia Vallejo 

700 Universe Blvd., Mail Stop FGR/JB 

Juno Beach, FL  33408 

Phone: (561) 691-2927 

Patricia.vallejo@nee.com 

 

Attn: David Boxold 

700 Universe Blvd. 

Juno Beach, FL  33408 

Phone: (561) 694-4735 

Email: david.boxold@nee.com 

 

After Completion Date: 

 

Current Business Manager 

700 Universe Blvd., Mail Stop FEJ/JB 

Juno Beach, FL  33408 

Phone: (561) 691-7248 

DL-NEXTERA-NORTH-REGION@fpl.com 

 

Rochester Gas and Electric Corporation: 

 

Rochester Gas and Electric Corporation 

Attn: Manager-Programs/Projects 

Electric Transmission Services 

PO Box 5224 

Binghamton, NY 13902-5224 

Phone: (607) 237-5533 
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Billings and Payments: 

Trelina Solar Energy Center, LLC: 

 

Before Completion Date: 

 

Attn: Patricia Vallejo 

700 Universe Blvd., Mail Stop FGR/JB 

Juno Beach, FL  33408 

Phone: (561) 691-2927 

Patricia.vallejo@nee.com 

 

Attn: David Boxold 

700 Universe Blvd. 

Juno Beach, FL  33408 

Phone: (561) 694-4735 

Email: david.boxold@nee.com 

 

After Completion Date: 

 

Current Business Manager 

700 Universe Blvd., Mail Stop FEJ/JB 

Juno Beach, FL  33408 

Phone: (561) 691-7248 

DL-NEXTERA-NORTH-REGION@fpl.com 

 

Rochester Gas and Electric Corporation: 

 

Rochester Gas and Electric Corporation 

Attn:  Mgr. Billing & Risk Management  

PO Box 5224 

Binghamton, NY 13902-5224 

Phone: (585) 484-6883 

Fax: (607) 762-8885 
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APPENDIX C 

IN-SERVICE DATE 

 

[Date] 

 

New York Independent System Operator, Inc.    

Attn: Vice President, Operations 

10 Krey Boulevard 

Rensselaer, NY 12144 

 

Rochester Gas and Electric Corporation 

Attn:  Manager-Programs/Projects 

Electric Transmission Services 

PO Box 5224 

Binghamton, NY 13902-5224 

Phone: (607) 237-5533 

 

Re:  Trelina Solar Energy Center Affected System Upgrade Facilities 

Dear    : 

INTERCONNECTION DETAILS 
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APPENDIX D 

SECURITY ARRANGEMENTS DETAILS 

Infrastructure security of New York State Transmission System equipment and 

operations and control hardware and software is essential to ensure day-to-day New York 

State Transmission System reliability and operational security.  The Commission will 

expect the NYISO, all Transmission Owners, all Developers and all other Market 

Participants to comply with the recommendations offered by the President’s Critical 

Infrastructure Protection Board and, eventually, best practice recommendations from the 

electric reliability authority.  All public utilities will be expected to meet basic standards for 

system infrastructure and operational security, including physical, operational, and cyber-

security practices. 
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APPENDIX E-1 

INITIAL SYCHRONIZATION DATE 

[Date] 

[NYISO Address] 

[Connecting Transmission Owner Address] 

Re:      Large Generating Facility 

Dear    : 

On [Date] [Developer] initially synchronized the Large Generating Facility [specify units, if 

applicable].  This letter confirms [Developer]’s Initial Synchronization Date was [specify]. 

Thank you. 

[Signature] 

[Developer Representative] 
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APPENDIX E-2 

COMMERCIAL OPERATION DATE 

[Date] 

[NYISO Address]     

[Connecting Transmission Owner Address] 

Re: _____________ Large Generating Facility 

Dear __________________: 

On [Date] [DeveloperTrelina Solar Energy Center, LLC] has completed Trial Operation of 

Unit No.  ___the Affected System Upgrade Facilities.  This letter confirms that 

[Developer]describe Affected System Upgrade Facilities] have commenced Commercial 

Operation of Unit No.  ___ at the Large Generating Facilityservice, effective as of [Date plus 

one day]. 

Thank you. 

[Signature] 

[Developer Representative] 
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APPENDIX F 

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices: 

NYISO: 

[To be supplied.Developer’s Representative] 

 

Connecting Transmission Owner: 

[To be supplied.] 

Developer: 

[To be supplied.] 

Billings and Payments: 

Connecting Transmission Owner: 

[To be supplied.] 

Developer: 

[To be supplied.] 

Alternative Forms of Delivery of Notices (telephone, facsimile or email): 

NYISO: 

[To be supplied.] 

 

Connecting Transmission Owner: 

[To be supplied.] 
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Developer: 

[To be supplied.]  
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