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EXECUTION VERSION 

COST REIMBURSEMENT AGREEMENT 

This COST REIMBURSEMENT AGREEMENT (the "Agreement"),  is made and 
entered into as of October 19, 2012 (the "Effective Date"),  by and between ECONOMIC 
DEVELOPMENT GROWTH ENTERPRISES CORPORATION, a not-for-profit 
corporation organized and existing under the laws of the State of New York , having an office 
and place of business at 584 Phoenix Drive, Rome, New York 13441 (the "Developer")  and 
NIAGARA MOHAWK POWER CORPORATION d/b/a National Grid, a corporation 
organized and existing under the laws of the State of New York, having an office and place of 
business at 300 Erie Boulevard West, Syracuse, New York 13202 (the "Company").  Developer 
and Company may be referred to hereunder, individually, as a "Party"  or, collectively, as the 
"Parties". 

RECITALS: 

WHEREAS, Developer, the principal economic development organization serving the 
New York State Counties of Oneida and Herkimer, is facilitating a project to develop a 391.63+/-
acre site located in the Town of Marcy, County of Oneida, State of New York (as depicted on the 
Marcy Site Survey Map attached to this Agreement as Exhibit G, the "Site')  for purposes of 
locating thereon a semiconductor manufacturing and/or other nanotechnology-oriented facility 
(the "Marcy Nanocenter at SUNYIT Project");  and 

WHEREAS, Developer has determined that the Marcy Nanocenter at SUNYIT Project 
has multiple public purposes and serves an important public use, benefit and purpose by 
supporting and encouraging economic development in a region that has long-suffered from 
economic decline; and 

WHEREAS, Developer believes that the Marcy Nanocenter at SUNYIT Project will 
benefit the public at large by, among other things, creating as many as 5,000 new jobs, driving a 
net positive economic impact to the area of up to $730,000,000, and otherwise having a 
transformational impact on the economies of Oneida and Herkimer Counties and the entire 
Mohawk Valley Region; and 

WHEREAS, a portion of Company's existing Porter—Terminal #6 115kV transmission 
line runs through the easterly portion of the Site; and 

WHEREAS, Developer has requested that Company relocate said portion of the existing 
115kV transmission line owned by Company which runs through the easterly portion of the Site 
to a new location at the Site; and 
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WHEREAS, Company has conducted and provided to Developer a facility study dated 
May, 2010, a copy of which is attached as Attachment 1 to Exhibit A hereto (the "Facility 
Study")  generally describing certain work necessary to accomplish the construction of a new 
115kV transmission line and removal of said portion of the existing 115kV transmission line, 
and related tasks; and 

WHEREAS, Company is willing to construct and own such new 115 kV transmission 
line and remove the existing 115kV transmission line owned by Company as contemplated by the 
Facility Study, subject to (i) reimbursement by Developer of all Company costs and expenses 
incurred in connection therewith, (ii) Developer's prior acquisition and delivery of certain real 
property interests as specified in this Agreement, and (iii) Developer's performance of all other 
duties, responsibilities, and obligations set forth in this Agreement, including, without limitation, 
the Developer Work (as defined herein). 

NOW, THEREFORE, in consideration of the premises and the mutual covenants set 
forth herein, the Parties agree as follows: 

2 
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1.0 	Certain Definitions 

Wherever used in this Agreement with initial capitalization, whether in the singular or the 
plural, these terms shall have the following meanings: 

"Affiliate"  means any person or entity controlling, controlled by, or under common control 
with, any other person; "control" of a person or entity shall mean the ownership of, with right 
to vote, 50% or more of the outstanding voting securities, equity, membership interests, or 
equivalent, of such person or entity. 

"Agreement"  means this Cost Reimbursement Agreement including all annexes, appendices, 
schedules, attachments, and exhibits, and any subsequent written amendments, supplements, 
or modifications thereto as may be mutually agreed to and executed by the Parties. 

"Applicable Requirements"  shall mean all applicable federal, state and local laws, 
regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 
administrative orders, permits and other duly authorized actions of any federal, state, local or 
other governmental regulatory or administrative agency, court, commission, department, 
board, or other governmental subdivision, legislature, rulemaking board, tribunal, or other 
governmental authority having jurisdiction, NYISO, NPCC, and NYSRC requirements, any 
other applicable reliability standards. 

"Balance Amount"  shall have the meaning set forth in Section 9.1 of this Agreement. 

"Certificate Holders"  means, in the case of the Developer, SUNY, the State, SUNYIT, 
SUNYIT Foundation, Research Foundation and FSMC. In the case of Company, there are no 
Certificate Holders. 

"CM"  shall have the meaning set forth in Section 21.3 of this Agreement. 

"Company"  means Niagara Mohawk Power Corporation d/b/a National Grid, a corporation 
organized and existing under the laws of the State of New York, having an office and place 
of business at 300 Erie Boulevard West, Syracuse, New York 13202. 

"Company Reimbursable Costs"  means the actual costs and expenses incurred by Company 
and/or its Affiliates in connection with performance of the Company Work or otherwise 
incurred by Company and/or its Affiliates in connection with the Project or this Agreement 
and documented to Developer's reasonable satisfaction, and including, without limitation, 
any such costs that may have been incurred by Company or its Affiliates prior to the Effective 
Date. These Company Reimbursable Costs shall include, without limitation, the actual 
expenses for labor (including, without limitation, internal labor), services, materials, 
subcontracts, equipment or other expenses incurred in the execution of the Company Work or 
otherwise in connection with the Project, all applicable overhead, all federal, state and local 
taxes incurred (including, without limitation, all taxes arising from amounts paid to Company 
that are deemed to be contributions in aid of construction), all reasonable costs of outside 
experts, consultants, counsel and contractors, all other reasonable third-party fees and costs, 
and all reasonable costs of obtaining any required consents, permits, rights, releases, 
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approvals, or authorizations acquired by Company, including, without limitation, the Line 
Approvals. 

"Company Work"  means all duties, responsibilities, and obligations to be performed by 
Company as contemplated by Section 3.1 of this Agreement. 

"Company Work Cost Estimate"  shall have the meaning set forth in Section 4.2 of this 
Agreement. 

"Damages"  shall have the meaning set forth in Section 12.1 of this Agreement. 

"DASNY"  means Dormitory Authority of State of New York, a public benefit corporation 
organized and existing under the laws of the State of New York, having an office and place 
of business at 515 Broadway, Albany, New York 12207. 

"Day"  means a calendar day, provided, that, if an obligation under this Agreement falls due 
on a Saturday, Sunday or legal holiday, the obligation shall be due the next business day 
worked. 

"Developer"  means Economic Development Growth Enterprises Corporation, a not-for-profit 
corporation organized and existing under the laws of the State of New York, having an office 
and place of business at 584 Phoenix Drive, Rome, New York 13441. 

"Developer Work"  means all duties, responsibilities, and obligations to be performed by 
Developer as contemplated by Section 3.2 of this Agreement. 

"Disclosing Party"  shall mean the Party disclosing Proprietary Information. 

"Dollars"  and "$" mean United States of America dollars. 

"Effective Date"  shall have the meaning specified in the preamble of this Agreement. 

"Environment"  shall mean soil, surface waters, groundwaters, land, stream sediments, surface 
or subsurface strata, and ambient air. 

"Environmental Due Diligence Procedure"  is set forth in Exhibit E to this Agreement. 

"Environmental Law"  shall mean any environmental or health and safety-related law, 
regulation, rule or ordinance at the federal, state or local level, whether existing as of the 
Effective Date, previously enforced or subsequently enacted, or any judicial or administrative 
interpretation thereof. 

"ESDC"  means New York State Urban Development Corporation d/b/a Empire State 
Development Corporation, a public benefit corporation organized and existing under the laws 
of the State of New York, having an office and place of business at 633 Third Avenue, New 
York, New York 10017. 

2058533.2 10/10/2012 

Service Agreement No. 1949

4



"Existing Line"  means that portion of the existing Porter-Terminal #6 115 kV Transmission 
Line identified in Attachment 1 to Exhibit A to this Agreement. 

"Existing Line Approvals"  shall have the meaning set forth in Exhibit A to this Agreement. 

"Existing Line Easement"  shall have the meaning set forth in Exhibit F to this Agreement. 

"Existing Line Removal Date"  means the date on which the Company releases or terminates 
the Existing Line Easement. 

"Facility Study"  shall have the meaning set forth in the fourth Recital above. The Facility 
Study is set forth in Attachment 1 to Exhibit A to this Agreement. 

"Farmer Property"  means, collectively, those certain parcels of real property, containing 
55.64 +1- acres of land, conveyed to Developer by Margaret L. Farmer (a/ka/ Margaret 
Farmer and Margaret C. Farmer), Individually, and as the Sole Surviving Trustee of the 
Farmer Living Trust, dated April 16, 2004, and as Co-Trustee of the Farmer Family 
Irrevocable Trust, dated September 11, 2007, and others, by means of a Warranty Deed dated 
December 28, 2011 and recorded on January 4, 2012 in the Oneida County Clerk's Office as 
Instrument No. 2012-000218. 

"FERC"  shall have the meaning set forth in Section 21.3 of this Agreement. 

"Force Majeure Event"  shall have the meaning set forth in Section 19.1 of this Agreement. 

"FSMC"  means Fort Schuyler Management Corporation, a not-for-profit corporation 
organized and existing under the laws of the State of New York, having an office and place 
of business at 100 Seymour Road, Utica, New York 13502. 

"Good Utility Practice"  means any of the practices, methods, and acts engaged in or 
approved by a significant portion of the electric utility industry situate in the region where the 
Project is located during the relevant time period, or any of the practices, methods, and acts 
which, in the exercise of reasonable judgment in light of the facts known at the time the 
decision was made, could have been expected to accomplish the desired result at a reasonable 
cost consistent with good business practices, reliability, safety, and expedition. Good Utility 
Practice is not intended to be limited to the optimum practice, method, or act, to the 
exclusion of all others, but rather to refer to acceptable practices, methods, or acts generally 
accepted in the region in which the Project is located during the relevant time period. Good 
Utility Practice shall include, but not be limited to, NERC criteria, rules, guidelines, and 
standards, NPCC criteria, rules, guidelines, and standards, NYSRC criteria, rules, guidelines, 
and standards, and NYISO criteria, rules, guidelines, and standards, where applicable, and as 
they may be amended from time to time, including the rules, guidelines, and criteria of any 
successor organization to the foregoing entities. 

"Hazardous Substances"  means any pollutant, contaminant, toxic substance, hazardous 
material, hazardous waste, or hazardous substance, or any oil, petroleum, or petroleum 
product, as defined in or pursuant to the Federal Clean Water Act, as amended, the 
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Comprehensive Environmental Response, Compensation and Liability Act, as amended, 42 
U.S.C. Section 9601, et seq., the Resource Conservation and Recovery Act, as amended, 42 
U.S.C. Section 6901, et seq., or any other Environmental Law. 

"Indemnified Party"  and "Indemnified Parties"  shall have the meanings set forth in Section 
12.1 of this Agreement. 

"Indemnifying Party"  shall have the meaning set forth in Section 12.1 of this Agreement. 

"Line Approvals"  shall mean the New Line Approvals and the Existing Line Approvals. 

"Marcy Nanocenter at SUNYIT Project"  shall have the meaning set forth in the first Recital 
above. 

"Marcy Site Survey Map"  shall mean that certain survey map of the Site which is attached to 
this Agreement as Exhibit G. 

"Monthly Estimate Payment"  shall have the meaning set forth in Section 8.2(b) of this 
Agreement. 

"Monthly Invoice"  shall have the meaning set forth in Section 8.2(a) of this Agreement. 

"NERC'  shall mean the North American Electric Reliability Corporation or any successor 
organization. 

"New Line"  means the personal property assets constituting the new 115kV transmission line 
and related facilities described in the Facility Study to be constructed by Company in 
connection with the relocation of the Existing Line. 

"New Line Approvals"  shall have the meaning set forth in Exhibit A to this Agreement. 

"New Line Property Rights"  shall have the meaning set forth in Exhibit B of this Agreement. 

"NPCC"  shall mean the Northeast Power Coordinating Council, Inc. (a reliability council 
under Section 202 of the Federal Power Act) or any successor organization. 

"IVYISO"  shall mean the New York Independent System Operator, Inc. 

"NYPSC'  shall mean the New York Public Service Commission. 

"IVYSRC'  shall mean the New York State Reliability Council or any successor organization. 

"Party"  and "Parties"  shall have the meanings set forth in the preamble to this Agreement. 

"Preliminary Milestone Schedule"  shall have the meaning set forth in Section 6.4 of this 
Agreement. 
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"Prepayment"  shall have the meaning set forth in Section 8.1 of this Agreement. 

"Project"  means the work, services, materials, equipment and tasks to design, engineer, 
construct, install, test and commission the New Line, remove the Existing Line and release 
the Existing Line Easement as contemplated by this Agreement. 

"Project Manager"  means the respective representative of Developer and the Company 
appointed pursuant to Section 7.1 of this Agreement. 

"Proprietary Information"  means (i) all financial, technical and other non-public or 
proprietary information which is furnished or disclosed by the Disclosing Party or its 
Affiliates (or its or its Affiliates' agents, servants, contractors, representatives, or employees) 
to the Receiving Party or its Representative(s) in connection with this Agreement and that is 
described or identified (at the time of disclosure) as being non-public, confidential or 
proprietary, or the non-public or proprietary nature of which is apparent from the context of 
the disclosure or the contents or nature of the information disclosed, (ii) any market sensitive 
information (including, without limitation, outages scheduled on generators or transmission 
lines of Company or any third party), (iii) all CEII and (iv) all memoranda, notes, reports, 
files, copies, extracts, inventions, discoveries, improvements or any other thing prepared or 
derived from any information described in subparts (i) through (iii) preceding. 

"Real Property Standards"  are set forth in Exhibit D to this Agreement. 

"Receiving Party"  shall mean the Party receiving Proprietary Information. 

"Reimbursement Amount"  shall have the meaning set forth in Section 9.1 of this Agreement. 

"Release"  shall mean any releasing, spilling, leaking, contaminating, pumping, pouring, 
emitting, emptying, discharging, injecting, escaping, leaching, disposing or dumping of any 
Hazardous Substances into the Environment. 

"Representatives"  shall, for the purposes of Article 21 of this Agreement, mean the Affiliates 
of a Party and such Party's and its Affiliates' officers, directors, employees, contractors, 
counsel and representatives. 

"Requesting Party"  shall have the meaning set forth in the Real Property Standards. 

"Required Approvals"  shall have the meaning set forth in Section 10.1 of this Agreement. 

"Research Foundation"  means The Research Foundation of State University of New York, a 
not-for-profit corporation organized and existing under the laws of the State of New York, 
having an office and place of business at 35 State Street, P.O. Box 9, Albany, New York 
12201-0009. 

"Resources"  shall have the meaning set forth in Section 19.1 of this Agreement. 
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"Site"  shall mean 335.99 +/- acre portion of SUNY's Campus and the 55.64 +/- acre Farmer 
Property, as depicted on the Marcy Site Survey Map attached to this Agreement as Exhibit G.  

"State"  means the State of New York. 

"SUNY"  means State University of New York, an educational corporation organized and 
existing under the laws of the State of New York, having an office and place of business at 
State University Plaza, Albany, New York 12246. 

"SUNYIT'  means the SUNY Institute of Technology at Utica/Rome, a State-operated 
institution which comprises a part of SUNY. 

"SUNYIT Foundation"  means the Institute of Technology Foundation at Utica/Rome, Inc., a 
New York not-for-profit corporation. 

"Third Party Warranties"  shall have the meaning set forth in Article 11 of this Agreement. 

"Threat of Release"  shall mean a substantial likelihood of a Release that requires action to 
prevent or mitigate damage to the Environment that may result from such Release. 

"Total Payments Made"  shall have the meaning set forth in Section 9.1 of this Agreement. 

"Work"  means the Developer Work and/or the Company Work, as applicable. 

2.0 	Effectiveness and Term 

2.1 	This Agreement shall become effective as of the Effective Date. 

2.2 	This Agreement shall remain in full force and effect until performance has been 
completed hereunder and final payment to Company or reimbursement of 
Developer, as applicable, has been made as contemplated by Article 9 of this 
Agreement. 

3.0 

 

Work 

  

3.1 	Subject to the terms of this Agreement, Company shall use commercially 
reasonable efforts to perform the work described in Exhibit A attached to this 
Agreement (the "Company Work"). 

 

3.2 Subject to the terms of this Agreement, Developer shall use commercially 
reasonable efforts to perform the work described in Exhibit B  attached to this 
Agreement (the "Developer Work").  All of the Developer Work shall be performed 
at Developer's sole cost and expense. 

3.3 Each Party shall reasonably cooperate and coordinate with the other Party, and with 
such other Party's contractors and representatives, as needed to facilitate the Work. 
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4.0 	Reimbursement of Company's Actual Costs; Tax Filings 

4.1 	Developer shall pay or reimburse Company for all Company Reimbursable Costs. 

4.2 	The current good faith estimate of the Company Reimbursable Costs, exclusive of 
any applicable taxes, is reflected in Section 15 of the Facility Study (the 
"Company Work Cost Estimate').  The Company Work Cost Estimate is an 
estimate only and shall not limit Developer's obligation to pay Company for all 
Company Reimbursable Costs actually incurred by Company or its Affiliates. 

4.3 	(a) The Company agrees to treat the Company Reimbursable Costs paid hereunder 
as non-taxable payments in the Company's tax returns filed with the Internal 
Revenue Service ("IRS"), provided, however, that, if the Company Reimbursable 
Costs are determined to be taxable, whether as the result of a determination by the 
IRS or due to the Company's determination that a change in applicable law makes 
such payments taxable, the Company will report such Company Reimbursable 
Costs as taxable, subject to Section 4.3(b), (c) and (d) below. 

(b) Notwithstanding anything in Section 4.3(a) to the contrary, if the Company 
determines that there is a change in applicable law that requires the Company to 
treat any Company Reimbursable Costs paid hereunder as taxable income, the 
Company shall provide the Developer 60 days written notice prior to filing any 
tax return that reports Company Reimbursable Costs as taxable income and the 
Company shall allow the Developer reasonable opportunity to consult with the 
Company's tax advisors regarding the proposed tax treatment of Company 
Reimbursable Costs. 

(c) If the Company treats Company Reimbursable Costs paid hereunder as non-
taxable on its tax returns and subsequently receives notice from the IRS that it 
disagrees with the tax treatment of the Company Reimbursable Costs, the 
Company shall promptly notify the Developer and shall allow the Developer 
reasonable opportunity to consult with the Company's tax advisors before the 
Company consents to any IRS determination regarding the Company 
Reimbursable Costs. If the Company determines to challenge any IRS 
determination that Company Reimbursable Costs are subject to taxation any such 
challenge shall be at Developer's sole cost and expense. 	Developer shall 
indemnify the Company for all liabilities, costs and expenses the Company or its 
Affiliates may incur in challenging such IRS determination including, but not 
limited to, all taxes, penalties, interest, legal and accounting fees. The Developer 
shall deposit collateral, reasonably acceptable to the Company, as security for 
Developer's obligation to indemnify the Company. 

(d) Notwithstanding anything in this Section 4.3 to the contrary, the Company 
shall retain sole control over its tax returns and any final determinations or 
decisions made by the Company with respect to such tax returns as referred to 
herein will be made in the Company's sole discretion. 
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5.0 	Changes in the Work 

	

5.1 	Any requests for additions, modifications, or changes to the Company Work or 
the Developer Work shall be communicated in writing by the Party making the 
request. If the Parties mutually agree to an addition, modification, or change to 
the applicable Work, such agreement shall be set forth in a written document 
signed by both Parties specifying such addition, modification or change. The 
Preliminary Milestone Schedule and the Company Work Cost Estimate shall be 
adjusted as mutually agreed by the Parties to reflect any such agreed addition, 
modification, or change to the Work. 

	

5.2 	The foregoing notwithstanding, neither Party is required to obtain the consent of 
the other Party for any change to the Party's Work if such change is made in order 
to comply with any Applicable Requirement(s) or Good Utility Practice or to 
enable Company's utility facilities to continue, commence or recommence 
commercial operations in accordance with all applicable legal and regulatory 
requirements and all applicable industry codes and standards. 

	

6.0 	Performance Commencement; Preliminary Project Milestone Schedule; Conditions  
to Proceed  

	

6.1 	Company shall commence performance of the Company Work promptly 
following Company's receipt of the Prepayment. Developer shall commence 
performance of the Developer Work promptly following the Effective Date. 

	

6.2 	If and to the extent any Company Work will be performed by Company's direct 
employees, Company will use commercially-reasonable efforts to have such 
Company Work performed during normal working hours. 

	

6.3 	The foregoing notwithstanding, if Company Work is performed outside of normal 
working hours, Developer shall be responsible for paying all actual costs incurred 
in connection therewith, including, without limitation, applicable overtime costs, 
as part of Company Reimbursable Costs. 

	

6.4 	Preliminary Project Milestone Schedule. 

The preliminary project milestone schedule for the Company Work and the 
Developer Work is set forth on Exhibit C attached hereto and incorporated herein 
by reference ("Preliminary Milestone Schedule").  The Preliminary Milestone 
Schedule is a projection only and is subject to change. Neither Party shall be 
liable for failure to meet the Preliminary Milestone Schedule, any milestone, or 
any other projected or preliminary schedule in connection with this Agreement or 
the Project. 

	

6.5 	Construction Commencement. Company shall not be obligated to proceed with 
physical construction of the New Line unless and until all of the following 
conditions have been satisfied: 
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(i) Developer has delivered, or arranged to deliver, and Company has 
received, all New Line Property Rights, 

(ii) all Required Approvals for the Work have been received, are in 
form and substance satisfactory to the Parties, have become final 
and non-appealable and commencement of construction is 
permitted under the terms and conditions of such Required 
Approvals, and 

(iii) all Company Reimbursable Costs invoiced to date have been paid 
in full to Company. 

	

6.6 	Decommissioning Commencement. Company shall not be obligated to proceed 
with de-energizing, decommissioning or removing the Existing Line unless and 
until all of the following conditions have been satisfied: 

(i) the New Line has been completed, energized and placed in 
commercial operation by the Company, 

(ii) all Required Approvals for the Work have been received, are in 
form and substance satisfactory to the Parties and have become 
final and non-appealable, and 

(iii) all Company Reimbursable Costs invoiced to date have been paid 
in full to Company. 

	

6.7 	Existing Line Easement Termination. Company shall not be obligated to release 
or terminate the Existing Line Easement unless and until all of the following 
conditions have been satisfied: 

the Existing Line has been decommissioned and all of its 
components removed from the Existing Line Easement area, 

(ii) all Required Approvals for the Work have been received, are in 
form and substance satisfactory to the Parties and have become 
final and non-appealable, and 

(iii) all Company Reimbursable Costs invoiced to date have been paid 
in full to Company. 

7.0 	Project Managers; Meetings; Sharing of Documentation 

7.1 	Promptly following the Effective Date, each Party shall designate a project 
manager responsible for coordinating the Party's Work and shall provide the other 
Party with a written notice containing the name and contact information of its 
project manager (each, a "Project Manager").  Each Party may change its Project 
Manager, from time to time, by written notice to the other Party. The foregoing 
notwithstanding, in no event shall Project Managers be authorized to amend or 
modify the provisions of this Agreement. 
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7.2 	Each Party's Project Manager shall attend Project meetings at times and places 
mutually agreed to by the Parties. 

8.0 	Prepayment; Further Payments 

8.1 	Within ten (10) Days following the Effective Date, Company shall invoice 
Developer for a prepayment of Fifty Thousand Dollars ($50,000) ("Prepayment") 
representing Company's good faith estimate of the Company Reimbursable Costs 
Company has incurred up to but not including the Effective Date pit, _is the 
Company Reimbursable Costs Company expects to incur from the Effective Date 
through the end of the first full calendar month following the Effective Date. 
Developer shall pay the Prepayment to Company within five (5) Days of the 
invoice due date. Unless it elects to do so in its sole discretion, Company shall 
not be obligated to commence any Company Work prior to its receipt of the 
Prepayment. 

8.2 	(a) Commencing in the first full calendar month following the Effective Date, 
Company shall invoice Developer on or about the tenth (10th) Day of each 
calendar month during the term of this Agreement for the estimated Company 
Reimbursable Costs Company expects to incur in the following calendar month 
(each, a "Monthly Invoice"). 

(b) Each Monthly Invoice shall include an itemized and reasonably documented 
reconciliation of the total Company Reimbursable Costs actually incurred in the 
preceding calendar month to the estimated Company Reimbursable Costs for such 
preceding calendar month paid by Developer pursuant to the prior Monthly 
Invoice (the "Monthly Estimate Payment").  If the total of all Company 
Reimbursable Costs actually incurred in such preceding calendar month is greater 
than the Monthly Estimate Payment for that calendar month, Company shall 
include the balance in the current Monthly Invoice as an additional amount due. 
If the Monthly Estimate Payment for such preceding calendar month was greater 
than the total Company Reimbursable Costs actually incurred in that preceding 
calendar month, Company shall credit the difference to Developer in the current 
Monthly Invoice. 

(c) With respect to the initial Monthly Invoice issued under this Agreement, the 
reconciliation contemplated by subparagraph (b), above, shall consist of a 
reconciliation of the Prepayment to the total Company Reimbursable Costs 
actually incurred through the end of the first full calendar month following the 
Effective Date (including the Company Reimbursable Costs incurred by Company 
up to but not including the Effective Date). 
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8.3 	Except as otherwise expressly provided for in this Agreement, all invoices shall 
be due and payable thirty (30) Days from date of invoice. If any Developer 
payment due under this Agreement is not received in full within five (5) Days of 
the applicable invoice due date, the amount remaining unpaid after that time shall 
be subject to interest as calculated pursuant to the terms of this Agreement. In 
addition to any other rights and remedies available to Company, if any payment 
due from Developer under this Agreement is not received within five (5) Days of 
the applicable invoice due date, Company may suspend any or all Company Work 
pending receipt of all amounts due from Developer; any such suspension shall be 
without recourse or liability to Company. 

	

8.4 	Company's invoices to Developer for all sums owed under this Agreement shall 
be sent to the individual and address specified below, or to such other individual 
and address as Developer may designate upon written notice to Company : 

Name: 	Mr. Steven DiMeo 
Title: 	President 

Economic Development Growth 
Enterprises Corporation 

Address: 	584 Phoenix Drive 
Rome, NY 13441 

	

8.5 	All payments made under this Agreement shall be made in immediately available 
funds. 

Unless otherwise directed by the Company, payments to the Company shall be 
made by wire transfer to: 

Wire Payment: JP Morgan Chase 
ABA#.021000021 
Credit: National Grid USA 
Account#.77149642 

Unless otherwise directed by Developer, payments to Developer shall be made by 
wire transfer to: 

Bank: NBT Bank, National Association 
ABA#: 021303618 
Credit: Economic Development Growth 

Enterprises Corporation 
Account #: 7004105162 
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9.0 	Final Payment 

9.1 	Within ninety (90) Days following the Existing Line Removal Date, Company 
shall perform an overall reconciliation of the total of all Company Reimbursable 
Costs to the invoiced costs previously paid to Company by Developer under this 
Agreement ("Total Payments Made").  If the total of all Company Reimbursable 
Costs is greater than the Total Payments Made, Company shall provide a final 
reasonably itemized and reasonably documented invoice to Developer for the 
balance due to the Company under this Agreement (the "Balance Amount").  If the 
Total Payments Made is greater than the total of all Company Reimbursable 
Costs, Company shall reimburse the difference (the "Reimbursement Amount")  to 
Developer. 

9.2 	The Reimbursement Amount or Balance Amount, as applicable, shall be due and 
payable upon final reconciliation but no later than sixty (60) Days after such 
reconciliation. Any portion of the Balance Amount or Reimbursement Amount, 
as applicable, remaining unpaid after that time shall be subject to interest as 
calculated pursuant to the tern's of this Agreement. 

10.0 Required Approvals and Related Termination Rights 

10.1 Subject to Section 19.4 of this Agreement, the obligations of each Party under this 
Agreement are expressly contingent upon (i) each Party receiving all licenses, 
permits, permissions, certificates, approvals, authorizations, consents, franchises, 
releases and Line Approvals from any local, state, or federal regulatory agency or 
other governmental agency (which may include, without limitation and as 
applicable, the NYISO, the NYPSC, SUNY, Research Foundation, FSMC) or any 
other third party that may be required for such Party in connection with the 
performance of such Party's obligations under or in connection with this 
Agreement (the "Required Approvals"),  (ii) each Required Approval being 
granted without the imposition of any modification or condition of the terms of 
this Agreement or the subject transactions, unless such modification(s) or 
condition(s) are agreed to by both Parties in their respective sole discretion, and 
(iii) all applicable appeal periods with respect to the Required Approvals having 
expired without any appeal having been made or, if such an appeal has been made, 
a full, final and non-appealable determination having been made regarding same 
by a court or other administrative body of competent jurisdiction, which 
determination disposes of or otherwise resolves such appeal (or appeals) to the 
satisfaction of both Parties in their respective sole discretion. Developer 
acknowledges that, as a consequence of releasing the Existing Line Easement 
pursuant to New York Public Service Law, Section 70, the Company may be 
required by applicable law or regulation to compensate the Company's customers 
for such release and Developer agrees that any such amount, and any other costs 
incurred by the Company resulting from conditions imposed on the Company by 
the NYPSC in granting New York Public Service Law, Section 70 approval, shall 
be included within the meaning of the term Company Reimbursable Costs and 
shall be reimbursed by Developer. 
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10.2 Subject to Section 19.4 of this Agreement, if any application or request is made in 
connection with seeking any Required Approval and is denied, or is granted in a 
form, or subject to conditions, that either Party rejects, in its sole discretion, as 
unacceptable, this Agreement shall terminate as of the date that a Party notifies 
the other Party of such denial or rejection, in which event the obligations of the 
Parties under this Agreement shall cease as of such date and this Agreement shall 
terminate, subject to Developer's obligation to pay Company in accordance with 
Section 18.3 for all Company Reimbursable Costs and the Company's obligation 
to refund any Reimbursement Amount that is due. All of the Company's actual 
costs in connection with obtaining Required Approvals shall be included within 
the meaning of the term Company Reimbursable Costs and shall be paid for by 
Developer. 

11.0 Disclaimer of Warranties, Representations and Guarantees 

11.1 DEVELOPER ACKNOWLEDGES THAT THE COMPANY IS NOT IN THE 
BUSINESS OF PERFORMING DESIGN, ENGINEERING OR 
CONSTRUCTION SERVICES FOR PROFIT AND IS NOT RECEIVING ANY 
FEE OR PROFIT (AS CONTRASTED WITH COST REIMBURSEMENT) IN 
CONNECTION WITH THIS AGREEMENT. COMPANY MAKES NO 
WARRANTIES OR GUARANTEES IN CONNECTION WITH THIS 
AGREEMENT, THE NEW LINE, THE EXISTING LINE, THE PROJECT, OR 
ANY COMPANY WORK PERFORMED IN CONNECTION THEREWITH, 
WHETHER WRITTEN OR ORAL, STATUTORY, EXPRESS OR IMPLIED, 
INCLUDING, WITHOUT LIMITATION, THE IMPLIED WARRANTIES OF 
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE, ALL 
OF WHICH ARE HEREBY EXPRESSLY EXCLUDED AND DISCLAIMED. 
DEVELOPER ACKNOWLEDGES AND AGREES THAT ANY 
WARRANTIES PROVIDED BY ORIGINAL MANUFACTURERS, 
LICENSORS, OR PROVIDERS OF MATERIAL, EQUIPMENT, SERVICES 
OR OTHER ITEMS PROVIDED OR USED IN CONNECTION WITH THE 
COMPANY WORK, INCLUDING ITEMS INCORPORATED IN THE 
COMPANY WORK ("THIRD PARTY WARRANTIES"),  ARE NOT TO BE 
CONSIDERED WARRANTIES OF COMPANY AND COMPANY MAKES NO 
REPRESENTATIONS, GUARANTEES, OR WARRANTIES AS TO THE 
APPLICABILITY OR ENFORCEABILITY OF ANY THIRD PARTY 
WARRANTIES. 

11.2 Notwithstanding any other provision of this Agreement, this Article shall survive 
the termination, cancellation or expiration of this Agreement. 
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12.0 Indemnification and Liability 

12.1 To the fullest extent permitted by applicable law (including, without limitation, in 
the case of Company, the applicable provisions of any governing federal or state 
tariff), each Party (the "Indemnifying Party")  shall indemnify and hold harmless, 
and at the other Party's option, defend the other Party, its Affiliates and their 
respective contractors, officers, directors, servants, agents, representatives, and 
employees (each, individually, an "Indemnified Party"  and, collectively, the 
"Indemnified Parties"),  from and against any and all liabilities, damages, losses, 
costs, expenses (including, without limitation, any and all reasonable attorneys' 
fees and disbursements), causes of action, suits, liens, claims, damages, penalties, 
obligations, demands or judgments of any nature, including, without limitation, 
for death, personal injury and property damage, economic damage, and claims 
brought by third parties for personal injury and/or property damage (collectively, 
"Damages"),  incurred by any Indemnified Party to the extent caused by the 
negligence, unlawful act or omission, or intentional misconduct of the 
Indemnifying Party, its Affiliates or their respective contractors, officers, 
directors, servants, agents, representatives, and employees, arising out of or in 
connection with any Work performed pursuant to this Agreement, except to the 
extent such Damages are caused by the negligence, unlawful act or omission, or 
intentional misconduct of the Indemnified Party, its Affiliates or their respective 
contractors, officers, directors, servants, agents, representatives, or employees. 

12.2 Developer shall protect, indemnify and hold harmless Company and its Affiliates 
from and against the cost consequences of any tax liability imposed against or on 
Company and/or its Affiliates (including, without limitation, the costs 
consequences of any tax liabilities resulting from a change in applicable law or 
from an audit determination by the IRS) as the result of payments, and/or real or 
personal property transfers, made in connection with this Agreement, as well as 
any related interest and penalties, other than interest and penalties attributable to 
any delay directly caused by Company or the applicable Company Affiliate. 

	

12.3 (a) 	The Company's total cumulative liability for all claims of any kind, 
whether based upon contract, tort (including negligence and strict liability), or 
otherwise, for any loss, injury, or damage connected with, or resulting from, this 
Agreement or the Company Work, shall not exceed the aggregate amount of all 
payments made to Company by Developer as Company Reimbursable Costs under 
this Agreement. 

	

(b) 	The limitation contained in Section 12.3(a) shall not apply to damages for 
personal injury (including, without limitation, death) to the extent such damages 
are covered by proceeds from the Company's third party insurance policies. 
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12.4 Neither Party shall be liable to the other Party or to any Indemnified Party for any 
consequential, indirect, special, incidental, multiple, or punitive damages in 
connection with or related to this Agreement, including, without limitation, 
damage claims based on causes of action for breach of contract, tort (including 
negligence), or any other theory of recovery, whether or not (i) such damages were 
reasonably foreseeable or (ii) the Parties were advised or aware that such damages 
might be incurred. Anything in this Agreement to the contrary notwithstanding, if 
any Party's or Indemnified Party's liability in connection with this Agreement is 
limited or capped pursuant to any applicable law, statute, rule or regulation, then 
the other Party hereto shall be entitled to elect an identical liability limitation 
and/or cap as if such law, statute, rule or regulation were applicable to such Party. 

12.5 Neither Party shall be liable to the other Party or to any Indemnified Party for 
claims or damages for lost profits, delays, loss of use or business interruption, 
whether such claims are categorized as direct or consequential damages, or 
whatever the theory of recovery, and whether or not (i) such damages were 
reasonably foreseeable or (ii) the Parties were advised or aware that such damages 
might be incurred. 

12.6 Anything in this Agreement to the contrary notwithstanding, neither Party shall be 
responsible for any failure or inability to perform hereunder to the extent such 
failure or inability is caused by the acts or omissions of the other Party (including 
any contractor of such Party or any person or entity for whom such Party is legally 
responsible) or any third party. For the avoidance of doubt: Company shall have 
no responsibility or liability under this Agreement for any delay in performance or 
nonperformance to the extent such delay in performance or nonperformance is 
caused by or as a result of (a) the inability or failure of Developer or its 
contractors to cooperate or to perform any tasks or responsibilities contemplated 
to be performed or undertaken by Developer under this Agreement (including, 
without limitation, the Developer Work), (b) any unforeseen conditions or 
occurrences beyond the reasonable control of Company (including, without 
limitation, conditions of or at the Site, delays in shipments of materials and 
equipment and the unavailability of materials), (c) the inability or failure of 
Developer and Company to reach agreement on any matter requiring their mutual 
agreement under the terms of this Agreement, or (d) any valid order or ruling by 
any governmental agency or authority having jurisdiction over the subject matter 
of this Agreement. 

12.7 Notwithstanding any other provision of this Agreement, this Article shall survive 
the termination, cancellation or expiration of this Agreement. 

13.0 Insurance; Employee and Contractor Claims  

13.1 During the term of this Agreement, each Party, at its own cost and expense, shall 
procure and maintain insurance in the form and amounts set forth in Exhibit H.  
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Company may elect to self-insure some or all of its obligations under this Section, 
provided that Company is licensed or qualified to self-insure by the State of New 
York if such authorization is required. If Company elects to self-insure under this 
Section, it shall provide written notice of such election to Developer and 
Developer's Certificate Holders (at the address set forth in Paragraph 1 of Exhibit  
H) prior to commencing any Company Work. 

Prior to commencing the Company Work, Company shall furnish to Developer 
and the Developer's Certificate Holders (at the address set forth in Paragraph 1 of 
Exhibit H) certificates of insurance evidencing the insurance coverage required by 
this Section. 

Prior to commencing the Developer Work, Developer„ shall furnish to Company 
certificates of insurance evidencing the insurance coverage required by this 
Section. 

13.2 Each Party shall be solely responsible for the claims of its respective employees 
and contractors against such Party and shall release, defend, and indemnify the 
other Party, its Affiliates, and their respective officers, directors, employees, and 
representatives, from and against such claims. Notwithstanding any other 
provision of this Agreement, this Section shall survive the termination, 
cancellation or expiration of this Agreement 

13.3 Each Party shall be separately responsible for insuring its own property and 
operations. 

14.0 Examination, Inspection and Witnessing 

14.1 Subject to Developer's and its representatives' compliance with Company's 
security, safety, escort and other access requirements, Developer and/or its 
representatives may inspect and examine the Company Work, or witness any test 
with respect to the Company Work, from time to time when and as mutually 
agreed by the Parties, at Developer's sole cost and expense and with reasonable 
prior notice to Company. Any such inspections and examinations shall be 
scheduled during normal business hours. 

2058533.2 10/10/2012 

Service Agreement No. 1949

18



14.2 Company and Developer shall each maintain records and books of account 
pertaining to their respective Work hereunder. To the extent that Generally 
Accepted Accounting Principles (GAAP) apply to such records and books of 
account, the Party maintaining the same shall do so in accordance with GAAP and 
such principles shall be consistently applied during the term of this Agreement. 
Each Party or its designated representative(s) shall be afforded access for audit 
purposes (including the right to make copies), at its sole cost, during the 
performance of this Agreement and for two (2) years after the Existing Line 
Removal Date, or longer if required by law, to all of the other Party's records, 
books, correspondence, instructions, drawings, receipts, vouchers, purchase 
orders, and all other documents or data but only to the extent relating to the Work 
under this Agreement. 

15.0 Safety 

15.1 Each Party shall be solely responsible for the safety and supervision of its own 
employees, representatives, and subcontractors involved with such Party's Work 
or any other activities contemplated by this Agreement. In connection with the 
performance contemplated by this Agreement, each Party shall, and shall require 
its representatives, contractors, subcontractors, and employees to, comply with all 
applicable Federal, state, and local health and safety requirements, rules, 
regulations, laws, and ordinances, including, without limitation, the safety 
regulations adopted under the Occupational Safety and Health Act of 1970 
(OSHA), as amended from time to time. 

15.2 While on the property (including, without limitation, easements or rights of way) 
of, or accessing the facilities of, the other Party, each Party's employees and/or 
contractors and agents shall at all times abide by the other Party's safety standards 
and policies, switching and tagging rules, and escort and other applicable access 
requirements. The Party owning or controlling the property or facilities shall have 
the authority to suspend the other Party's access, work or operations in and around 
such property or facilities if, in its sole judgment, at any time hazardous 
conditions arise or any unsafe practices are being followed by the other Party's 
employees, agents, representatives or contractors. 

16.0 Environmental Protection; Hazardous Substances or Conditions 

16.1 Company shall in no event be liable to Developer, its Affiliates or contractors, 
their respective officers, directors, employees, agents, servants, or representatives, 
or any third party with respect to, or in connection with, the presence of any 
Hazardous Substances which may be present at or on any Developer or third party 
owned, occupied, used, or operated property or facility (including, without 
limitation, easements, rights-of-way, or other third-party property), and Company 
hereby disclaims any and all such liability to the fullest extent allowed by 
applicable law, except to the extent such Hazardous Substances are or were 
released or generated at or on any such property or facility through the negligent 
or unlawful act or omission of Company or any of its Affiliates or contractors or 

2058533.2 10/10/2012 

Service Agreement No. 1949

19



any of their respective officers, directors, agents, servants, employees or 
representatives. 

16.2 Developer agrees to hold harmless, defend, and indemnify Company, its Affiliates 
and contractors, and their respective directors, officers, agents, servants, 
employees and representatives from and against any and all claims and/or liability 
in connection with, relating to, or arising out of (i) the presence, discovery, 
release, threat of release or generation of Hazardous Substances, or (ii) the breach 
of any Federal, state, or local laws, rules, regulations, codes, or ordinances relating 
to the environment, including, without limitation, the Comprehensive 
Environmental Response, Compensation and Liability Act, as amended, 42 U.S.C. 
§§ 9601 et seq., the Resource Conservation and Recovery Act, as amended, 42 
U.S.C. §§ 6901 et seq. in connection with this Agreement, except to the extent 
such presence, discovery, release, threat of release, generation or breach is or are 
directly and solely caused by the negligent or unlawful act of Company, or of any 
of its Affiliates or contractors or of any of their respective directors, officers, 
agents, servants, employees or representatives or of any person or entity for whom 
the Company is legally responsible. The obligations under this Section shall not 
be limited in any way by any limitation on Developer's insurance or by any 
limitation of liability or disclaimer provisions contained in this Agreement. The 
provisions of this Section shall survive the expiration, cancellation or earlier 
termination of this Agreement. 

16.3 Upon the discovery thereof, Developer shall promptly inform the Company, in 
writing, of any Hazardous Substances, or unsafe, dangerous, or potentially 
dangerous, conditions or structures, whether above-ground or underground, that 
are present on, under, over, or in the Site or any other Developer owned, occupied, 
managed, used, or operated facilities or property (including, without limitation, 
easements, rights-of-way, or other third-party property) to be used or accessed in 
connection with the Company Work. Prior to Company's commencement of the 
Company Work, Developer shall be obligated to use its best efforts (including, 
without limitation, the use of DIGSAFE or other similar services) to adequately 
investigate the presence and nature of any such Hazardous Substances, or unsafe, 
dangerous, or potentially dangerous, conditions or structures, and to promptly, 
fully, and in writing, communicate the results thereof to Company. Developer's 
provision to Company of the information contemplated in this Section shall in no 
event give rise to any liability or obligation on the part of the Company which 
Company did not already have as of the Effective Date under applicable law, nor 
shall Developer's obligations under this Agreement, or under law, be decreased or 
diminished thereby. 
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17.0 Suspension of Work 

17.1 Subject to Section 17.2, below, Developer may interrupt, suspend, or delay the 
Company Work following written notice to Company specifying the nature and 
expected duration of the interruption, suspension, or delay. Company will use 
commercially reasonable efforts to suspend performance of the Company Work as 
requested by Developer. Developer shall be responsible to pay Company (as part 
of Company Reimbursable Costs) for all costs incurred by Company that arise as 
a result of such interruption, suspension or delay. 

17.2 As a precondition to the Company resuming the Company Work following a 
suspension under this Article, the Preliminary Milestone Schedule and Company 
Work Cost Estimate shall be revised as mutually agreed by the Parties to reflect 
the interruption, suspension, or delay. Adjustments to the Company Work Cost 
Estimate shall reflect any costs or expenses the Company incurs as a result of the 
interruption, suspension, or delay. 

18.0 Right to Terminate Agreement 

18.1 Notwithstanding any other provision of this Agreement, if either Party (a) fails to 
comply with any of the material terms or conditions of this Agreement; (b) sells 
or transfers all or substantially all of its assets; (c) enters into any voluntary or 
involuntary bankruptcy proceeding or receivership; or (d) makes a general 
assignment for the benefit of its creditors, then the other Party shall have the right, 
without prejudice to any other right or remedy and after giving five (5) Days' 
written prior notice to the other Party and a reasonable opportunity for cure (not to 
exceed thirty (30) Days in the case of failure to pay amounts when due), to 
terminate this Agreement upon delivery of written notice to the other Party. 

18.2 Subject to Section 18.3 of this Agreement, (a) Developer may terminate this 
Agreement for convenience, such termination to be effective thirty (30) Days 
following the date of Company's receipt of Developer's written notice of 
termination, and (b) either Party may terminate this Agreement under the 
circumstances contemplated by, and in accordance with, Section 10.2 of this 
Agreement. 

18.3 In the event of any termination of this Agreement, following receipt of written 
notice of such termination each Party shall promptly discontinue its performance 
of Work hereunder to and make every reasonable effort to procure cancellation of 
existing commitments, orders and contracts relating to its Work upon terms that 
are reasonably expected to minimize all associated costs, provided, however, 
nothing herein will restrict Company's ability to complete aspects of the Company 
Work that Company must reasonably complete in order return its facilities to a 
configuration in compliance with Good Utility Practice and all Applicable 
Requirements. 
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In the event of any early termination or cancellation of the Company Work or this 
Agreement, Developer shall pay Company: 

(i) all Company Reimbursable Costs for Company Work completed 
on or before the effective date of termination or cancellation; 

(ii) all other Company Reimbursable Costs incurred by Company in 
connection with the Company Work prior to the effective date of 
termination or cancellation, including, without limitation, for 
materials, equipment, tools, construction equipment and 
machinery, engineering and other items, materials, assets or 
services which cannot reasonably be avoided, mitigated or 
cancelled; 

(iii) all Company Reimbursable Costs incurred to unwind Company 
Work that was performed prior to the effective date of termination 
or cancellation to the extent reasonably necessary to return 
Company's facilities to a configuration in compliance with Good 
Utility Practice and all Applicable Requirements; 

(iv) all Company Reimbursable Costs arising from cancellation costs 
relating to orders or contracts entered into in connection with the 
Company Work prior to the effective date of termination or 
cancellation; and 

(v) all Company Reimbursable Costs arising from demobilization 
expenses incurred by Company which cannot be reasonably 
avoided or mitigated. 

19.0 Force Majeure 

19.1 A "Force Majeure Event"  shall include fire, flood, windstorm, adverse weather 
conditions, emergencies, explosion, riot, war, terrorism, sabotage, acts of God, 
strikes or labor slow-downs, court injunction or order, federal and/or state law or 
regulation, delays by governmental authorities in approving regulatory, license 
and permit requests necessary in connection with the Company Work or the 
Developer Work, or order by any federal or state regulatory agency, or other 
similar causes beyond the affected Party's reasonable control. Without limiting 
the foregoing, a "Force Majeure Event" shall also include unavailability of 
personnel, equipment, supplies, or other resources ("Resources")  due to diversion 
of such Resources for other utility-related duties in connection with an emergency 
or other similar contingency, including, without limitation, storms or other 
adverse weather conditions. 

19.2 If a Force Majeure Event should occur and impair the ability of either or both 
Parties to perform its, or their, respective, obligations hereunder, then, to the 
extent affected by such Force Majeure Event, the performance of this Agreement, 
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with the exception of payment obligations, shall be suspended for the duration of 
such Force Majeure Event. At the conclusion of a Force Majeure Event, the price 
and time for performance under this Agreement shall be adjusted as mutually 
agreed to overcome the effect of the delay occasioned by such Force Majeure 
Event. The foregoing notwithstanding and with the exception of payment 
obligations, if, as the direct or indirect result of any Force Majeure Event, the 
Parties' continued performance hereunder becomes irreparably impaired or 
prevented, the Parties may mutually agree to terminate this Agreement, in whole 
or in part, with no further obligation or liability; provided, however, that, 
notwithstanding any such terminations, Developer shall pay the Company all of 
the Company Reimbursable Costs in accordance with Section 18.3 of this 
Agreement, and the Company shall pay to Developer any Reimbursement Amount 
that is due. 

19.3 Within thirty (30) Days after the termination of any delay occasioned by a Force 
Majeure Event, the affected Party shall give written notice to the other Party 
specifying the estimated impact of the delay. 

19.4 For the avoidance of doubt: to the extent any Party has a payment obligation 
pursuant to the terms of this Agreement, such payment obligation shall not be 
subject to or conditioned upon such Party receiving funding or reimbursement 
from any third party (and any failure to secure such funding or reimbursement 
shall not constitute a Force Majeure Event), nor shall any such obligation be 
conditioned upon (i) the other Party executing any certificates or other instruments 
not expressly and specifically required by the terms of this Agreement or (ii) the 
Company providing any documentation as referred to in Section 22.1 of this 
Agreement. 

20.0 Ownership of Assets, Plans, Specifications and Documents. 

Notwithstanding any provision of this Agreement to the contrary, all assets, equipment 
and facilities procured or constructed by or on behalf of Company, and all plans, designs, 
specifications, drawings and other materials and documents created or prepared by or for 
Company, in connection with the Company Work, and all title, copyright, intellectual 
property and other rights therein, shall be and remain the sole property of Company. 
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21.0 Proprietary and Confidential Information; Critical Energy Infrastructure 
Information  

21.1 The Receiving Party and its Representatives shall keep in strict confidence and 
not disclose to any person (with the exception of the Representatives of the 
Receiving Party, to the extent each such Representative has a need to know in 
connection herewith) any of the Disclosing Party's or its Affiliates' Proprietary 
Information except as otherwise provided by the terms and conditions of this 
Agreement. The Receiving Party and its Representatives shall not use such 
Proprietary Information, except for the purposes contemplated by this Agreement, 
without the prior written approval of the Disclosing Party. All Proprietary 
Information disclosed by or on behalf of a Disclosing Party shall be and remain 
the property of such Disclosing Party. The Receiving Party shall cause its 
Representatives to comply with its obligations contained in this Article; 
Receiving Party shall be solely liable for any breach of this Article to the extent 
caused by its Representatives. Developer agrees that any Proprietary Information 
disclosed to it or its Representatives by or on behalf of Company or its Affiliates 
will be used solely for the Project and will not be used in violation of any 
applicable laws, rules or regulations. 

21.2 Subject to Section 21.3, the Receiving Party shall not be precluded from, nor 
liable for, disclosure or use of Proprietary Information if such Proprietary 
Information (i) is in or enters the public domain, other than by a breach of this 
Article, (ii) is known to the Receiving Party or its Representatives at the time of 
first disclosure hereunder, or thereafter becomes known to the Receiving Party or 
its Representatives subsequent to such disclosure without similar restrictions from 
a source other than the Disclosing Party or its Representatives, as evidenced by 
written records; (iii) is developed by the Receiving Party or its Representatives 
independently of any disclosure under this Agreement as evidenced by written 
records; (iv) is disclosed more than three (3) years after the Effective Date; or (v) 
is required to be disclosed for safety reasons, provided that such determination is 
reasonable under the circumstances and Disclosing Party is notified as soon as 
reasonably possible. 

Anything in this Article or the Agreement to the contrary notwithstanding, the 
Receiving Party or its Representative(s) may disclose Proprietary Information 
disclosed by or on behalf of the Disclosing Party to the extent the Receiving Party 
or its Representative(s) is required to do so by law, by a court, or by other 
governmental or regulatory authorities; provided, however, that, if permitted to do 
so by applicable law, the Receiving Party shall give the Disclosing Party written 
notice of any such required disclosure prior to such disclosure being made so that 
the Disclosing Party may seek a protective order with respect to such Proprietary 
Information. 

21.3 The Parties acknowledges that information and/or data disclosed under this 
Agreement may include "critical energy infrastructure information" under 
applicable Federal Energy Regulatory Commission ("FERC') rules and policies 
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("CE/r ). Receiving Party shall, and shall cause its Representatives to, strictly 
comply with any and all laws, rules and regulations (including, without limitation, 
FERC regulations, rules, orders and policies) applicable to any such CEII 
disclosed by or on behalf of Disclosing Party or that relates to any of Disclosing 
Party's or Disclosing Party's Affiliates' facilities. 

Neither the Receiving Party nor its Representatives shall divulge any such CEII to 
any person or entity, directly or indirectly, unless permitted to do so by law and 
unless the Receiving Party has first obtained, in each case, the express specific 
written consent of the Disclosing Party and any affected Affiliate of the 
Disclosing Party. In any event, to the extent that the Receiving Party or any of its 
Representatives seeks or is ordered to submit any such CEII to FERC, a state 
regulatory agency, court or other governmental body, the Receiving Party shall, in 
addition to obtaining the Disclosing Party's and its Affiliate's prior written 
consent (as applicable), seek a protective order or other procedural protections to 
ensure that such information is accorded CEII status and is otherwise treated as 
confidential. 

With respect to CEII, in the event of any conflict or inconsistency between this 
Section and any other term or provision of this Agreement, this Section shall 
govern in connection with such CEII. 

21.4 This Article shall survive any termination, expiration or cancellation of this 
Agreement. 

22.0 Grants to Developer 

22.1 Developer has obtained various reimbursement grants, including reimbursement 
grants from ESDC and DASNY, to help it pay for part of the cost of developing 
the Site, including the cost of the Project. Procedurally, in order to obtain 
reimbursement under any of these grants for its Site development costs, including 
its Project costs, Developer must submit requisitions to the grantor in question 
accompanied by such supporting documentation as the grantor may require. Such 
documentation typically includes, but is not necessarily limited to, documentation 
that the work which is the subject of the requisition has been satisfactorily 
completed, and paid for. Company agrees to reasonably cooperate with and assist 
Developer in the latter's efforts to obtain reimbursement from its grantors, 
including ESDC and DASNY, for Project Costs incurred. Without limiting the 
generality of the foregoing, Company agrees to provide such documentation 
regarding the Company Work as Developer may reasonably request so that 
Developer can submit the same to its grantors, including ESDC and DASNY. The 
foregoing notwithstanding, nothing in this Section shall require Company to 
(i) enter into or undertake any commitment with or to ESDC, DASNY, any other 
grantor or any other third party or (ii) provide or agree to any documentation that 
is inconsistent with the terms of this Agreement, in whole or in part, or that may 
expose or subject the Company to liability to, or claims by, ESDC, DASNY, other 
grantors or any other third party, except as set forth in Section 22.2. 
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22.2 This Agreement shall be subject to, and the Parties shall comply with, the Non-
Discrimination and Affirmative Action Policies attached hereto as Exhibit I. 

23.0 Miscellaneous 

23.1 Governing Law.  This Agreement is made and shall be interpreted, construed, 
governed, and enforced in accordance with the laws of the State of New York, 
without reference to such State's conflict-of-laws doctrine. Company and 
Developer agree to submit to the personal jurisdiction of the New York State 
courts, or the United States District Courts in New York, as permitted by law, 
with respect to any matter or dispute arising out of this Agreement. 

23.2 Subcontracting. 	Each Party has the right to subcontract some or all of the 
work to be performed by such Party under the terms of this Agreement. Each 
Party may also use the services of its Affiliates in connection with its performance 
under this Agreement. Developer agrees that the costs and expenses of such 
Affiliates or contractors charged to or incurred by Company shall be paid by 
Developer as part of the Company Reimbursable Costs. 

23.3 Assignment.  Any Party may assign this Agreement or any part thereof to any of 
its Affiliates, provided, that, such assignee shall be bound by the terms and 
conditions of this Agreement and, provided, further, that no such assignment shall 
relieve the assigning Party of its duties and obligations under this Agreement 
without the written consent of the non-assigning Party, such consent not to be 
unreasonably withheld, conditioned or delayed. 

Notwithstanding anything to the contrary contained in this Section or elsewhere in 
this Agreement, Developer may, without Company's consent, collaterally assign 
and/or grant a security interest in this Agreement to SUNY, Research Foundation 
and FSMC and/or any leasehold mortgagee of the lands constituting all or some 
portion of the Site, provided, however, that no such collateral assignment may 
amend or purport to amend any term or condition of this Agreement, or impose or 
seek to impose any obligations or responsibilities on Company and, further, that 
any such collateral assignment or leasehold mortgage shall be subject and 
subordinate to the New Line Property Rights, it being understood by Developer 
that the New Line Property Rights shall have lien priority as set forth in the Real 
Property Standards and strict adherence to such Standards is and shall be a 
material element to Developer's obligations under this Agreement. 
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23.4 Independent Contractor; No Partnership; No Agency; No Utility Services. 
Company and Developer shall be independent contractors. This Agreement shall 
not be interpreted or construed to create an association, joint venture, agency 
relationship, or partnership between the Parties or to impose any partnership 
obligation or partnership liability upon any Party. No Party shall have any right, 
power or authority to enter into any agreement or undertaking for, or act on behalf 
of, or to act as or be an agent or representative of, or to otherwise bind, the other 
Party. This Agreement is not an agreement to provide or take utility services of 
any kind, including, without limitation, interconnection or other electric 
transmission services. 

23.5 Dis i ute Resolution. Any dispute arising under this Agreement shall be the 
subject of good-faith negotiations between the Parties. Each Party shall designate 
one or more representatives with the authority to negotiate the matter in dispute 
for the purpose of participating in such negotiations. Unless a Party identifies 
exigent circumstances reasonably requiring expedited resolution of the dispute by 
a court or agency with jurisdiction over the dispute, any dispute that is not 
resolved through good-faith negotiations after a negotiation period of not less than 
sixty (60) days may be submitted by either Party for resolution to a court or to an 
agency with jurisdiction over the dispute. Notwithstanding the foregoing, any 
dispute arising under this Agreement may be submitted to non-binding arbitration 
or any other form of alternative dispute resolution upon the agreement of both 
Parties to participate in such an alternative dispute resolution process. 

23.6 Compliance with Law; Effect of Applicable Requirements, Etc.  Each Party 
shall comply, at all times, with, all Applicable Requirements in connection with 
this Agreement and performance of its Work hereunder. Such compliance shall 
include, among other things, compliance with all applicable wage and hour laws 
and regulations and all other laws and regulations dealing with or relating to the 
employment of persons, and the payment of contributions, premiums, and taxes 
required by such laws and regulations. 

If and to the extent a Party is required or prevented or limited in taking any action 
or performance by any Applicable Requirement(s), such Party shall not be deemed 
to be in breach of this Agreement as a result of such compliance with the 
Applicable Requirement(s). 

For the avoidance of doubt: neither Party shall be required to undertake or 
complete any action or performance under this Agreement that is inconsistent with 
such Party's standard safety practices, its material and equipment specifications, 
its design criteria and construction procedures, its labor agreements, Good Utility 
Practice and any Applicable Requirements. 
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23.7 Notices.  All notices, invoices and other communications from either Party to the 
other hereunder shall be in writing and shall be deemed received (i) upon actual 
receipt when personally delivered, (ii) upon acknowledgment of receipt if sent by 
facsimile, (iii) upon the expiration of the third (3rd) business Day after being 
deposited in the United States mails, postage prepaid, certified or registered mail, 
or (iv) upon the expiration of one (1) business Day after being deposited during 
the regular business hours for next-day delivery and prepaid for overnight delivery 
with a national overnight courier, addressed to the other Party at the following 
addresses: 

To Developer: 

To Company: 

Mr. Steven DiMeo 
President 
Economic Development Growth 

Enterprises Corporation 
584 Phoenix Drive 
Rome, NY 13441 
(315) 338-0393 

Mr. William Malee 
Director, Transmission Commercial Services 
40 Sylvan Road 
Waltham, MA 02451 
(781) 907-2422 

Either Party may change its address by giving the other Party notice thereof in 
conformity with this Section. Any payments made under this Agreement, if made 
by mail, shall be deemed to have been made on the date of receipt thereof 

23.8 Interest on Overdue Amounts.  If any payment due under this Agreement is not 
made when due, the Party obligated to make such payment shall pay to the other 
Party interest on the unpaid amount at an annual rate equal to the lesser of (i) two 
percent (2%) above the prime rate of interest from time to time published under 
"Money Rates" in The Wall Street Journal (or if at the time of determination 
thereof, such rate is not being published in The Wall Street Journal, such 
comparable rate from a federally insured bank in New York, New York as the 
Party receiving payment may reasonably determine), or (ii) the maximum rate of 
interest permitted by applicable law, the rate in either case to be calculated daily 
from and including the due date until payment is made in full. 

23.9 Exercise of Right.  No failure or delay on the part of either Party in exercising 
any right, power, or privilege hereunder, and no course of dealing between the 
Parties, shall operate as a waiver thereof; nor shall any single or partial exercise of 
any right, power, or privilege hereunder preclude any other or further exercise 
thereof or the exercise of any other right, power, or privilege. 
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23.10 Headings.  The descriptive headings of the several Articles, sections, and 
paragraphs of this Agreement are inserted for convenience only and do not 
constitute a part of this Agreement. Such headings shall not in any way define or 
affect the meaning, construction, or scope of any of the provisions hereof. 

23.11 Incorporation of Schedules and Exhibits.  The schedules, attachments and 
exhibits referenced in and attached to this Agreement shall be deemed an integral 
part hereof to the same extent as if written in whole herein. In the event that any 
inconsistency exists between the provisions of this Agreement and any schedules, 
attachments or exhibits attached hereto, the provisions of this Agreement shall 
supersede the provisions of any such schedules, attachments or exhibits. 

23.12 Prior Agreements; Modifications. 	This Agreement and the schedules, 
attachments, and exhibits attached hereto constitute the entire agreement between 
the Parties with respect to the subject matter hereof, and supersede all previous 
understandings, commitments, or representations concerning such subject matter. 
Each Party acknowledges that the other Party has not made any representations 
other than those that are expressly contained herein, if any. This Agreement may 
not be amended or modified in any way, and none of its provisions may be 
waived, except by a writing signed by an authorized representative of the Party 
against whom the amendment, modification, or waiver is sought to be enforced. 
The Project Managers shall not be authorized representatives within the meaning 
of this Section. 

23.13 Severability.  Whenever possible, each provision of this Agreement shall be 
interpreted in such manner as to be effective and valid under applicable law, but if 
any provision hereof shall be prohibited by, or determined to be invalid under, 
applicable law, such provision shall be ineffective to the extent of such 
prohibition or invalidity, without invalidating the remainder of such provision or 
the remaining provisions of this Agreement. All obligations and rights of the 
Parties expressed herein shall be in addition to, and not in limitation of, those 
provided by applicable law. 

23.14 Nouns and Pronouns.  Whenever the context may require, any pronouns used in 
this Agreement shall include the corresponding masculine, feminine, or neuter 
forms, and the singular forms of nouns and pronouns shall include the plural, and 
vice versa. 

23.15 No Third Party Beneficiaries.  Nothing in this Agreement is intended to confer 
on any person, other than the Parties, any rights or remedies under or by reason of 
this Agreement. 
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23.16 Validity.  Each Party hereby represents that it has the right, power and authority 
to enter into this Agreement and that the provisions of this Agreement constitute 
valid and legally binding obligations of such Party enforceable in accordance with 
their terms, except as the enforceability thereof may be limited by applicable 
bankruptcy, insolvency, reorganization or other similar laws affecting creditors' 
rights generally and by general equitable principles (regardless of whether 
enforceability is sought in a proceeding in equity or at law). Each Party further 
represents that the execution, delivery and performance of this Agreement does 
not violate or conflict with the organizational or formation documents, or bylaws 
or operating agreement (or equivalent document), of such Party, or any judgment, 
license, permit, order, material agreement or instrument applicable to or binding 
upon such Party or any of its assets. 

23.17 Counterparts.  This Agreement may be executed in several counterparts, each of 
which shall be deemed an original, and all such counterparts together shall 
constitute but one and the same instrument. This Agreement may also be 
executed via counterpart facsimiles or in "PDF" format by electronic mail upon 
(a) the facsimile or emailing by each Party of a signed signature page thereof to 
the other Party, with, in the case of facsimile, return receipt requested and 
received and (b) the Parties' agreement that they will each concurrently post a 
fully executed original counterpart of this Agreement to the other Party. 

[Signatures are on following page.] 
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IN WITNESS WHEREOF, each Party has executed this Agreement by its duly 
authorized representative as of the Effective Date. 

ECONOMIC DEVELOPMENT GROWTH ENTERPRISES CORPORATION 

Title: President 

NIAGARA MOHAWK POWER CORPORATION d/b/a National Grid 

By: 	  
Name: William L. Malee 
Title: Director, Transmission Commercial 
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LIST OF ATTACHMENTS, SCHEDULES AND EXHIBITS 

Exhibit A 	Company Work 

Attachment 1 to Exhibit A Facility Study 
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Developer Work 
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Exhibit A 
Company Work 

The Company Work shall consist of the following: 

A. 	Prepare, file for, and use commercially reasonable efforts to obtain all required 
permits, licenses, consents, permissions, certificates, approvals, and authorizations from 
all local, state and federal governmental agencies and the NYISO for Company to 
construct, install, commission, own, use, operate, and maintain the New Line, including, 
without limitation, preparation and submission to the NYPSC of a Part 102 Report (and 
obtaining any required NYPSC authorizations or approvals in connection therewith) or 
any other necessary regulatory filing or filings for the New Line (the "New Line 
Approvals"). 

Prepare, file for, and use commercially reasonable efforts to obtain all required 
permits, licenses, consents, permissions, certificates, approvals, and authorizations from 
all local, state or federal governmental agencies, the NYISO and any other third parties 
for Company to decommission, dismantle and remove the Existing Line and release or 
terminate the Existing Line Easement (including, without limitation, preparation and 
submission to the NYPSC of a Part 102 Report and obtaining any required NYPSC 
authorizations or approvals in connection therewith and obtaining any required NYPSC 
authorizations or approvals under Section 70 of the New York Public Service Law to 
release the Existing Line Easement) or any other necessary regulatory filing or filings 
relating thereto (the "Existing Line Approvals").  The Existing Line Approvals shall also 
include the preparation and submission to the holder of the Company's first mortgage 
indenture of an application for any required release from the lien thereof and the issuance 
of such release or releases upon terms and conditions deemed satisfactory to the 
Company and Developer in their respective reasonable discretion. 

The foregoing notwithstanding, the Company shall not have any responsibility for 
seeking or acquiring any real property rights, including, without limitation, licenses, 
consents, permissions, certificates, approvals, or authorizations, or fee, easement or right 
of way interests. Neither the Agreement nor the Company Work include securing or 
arranging for Developer or any third party to have access rights in, through, over or under 
the New Line Property Rights or any other real property owned or controlled by the 
Company; any such access rights will be the subject of separate written agreements. 

B. Prepare, file for, and use commercially reasonable efforts to obtain any other 
Required Approvals that must be obtained by Company to enable it to perform the work 
contemplated by this Exhibit. 

C. Design, engineer, procure, and, subject to Section 6.5 of the Agreement, construct, 
test and place into service the new Company-owned and/or operated facilities, and the 
modifications to existing Company-owned and/or operated facilities, as contemplated in 
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the Facility Study (Attachment 1 to this Exhibit), including, without limitation, the new 
115 kV transmission line, to accomplish the relocation and replacement of the Existing 
Line. Referencing Section 13 of the Facility Study, the alternative "B" path for the New 
Line right-of-way was selected for the Project. 

D. Subject to Section 6.6 and 6.7 of the Agreement, decommission, dismantle and 
remove the Existing Line and terminate the Existing Line Easement. 

E. Review, from time to time, permitting, licensing, real property, and other 
materials, including, without limitations, all documents and materials related to the New 
Line Property Rights and any Required Approvals. 

F. Retain and use outside experts, counsel, consultants, and contractors in 
furtherance of the work contemplated by this Exhibit. 

G. Inspect, review, witness, examine and test, from time to time, the Company Work 
and conduct other project management, administration and oversight activities in 
connection with the Company Work contemplated by this Exhibit. 

H. Perform any other reasonable tasks necessary or advisable in connection with the 
matters contemplated by this Exhibit (including, without limitation, any changes thereto) 
or as reasonably requested by Developer. 
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Attachment 1 to Exhibit A 

Facility Study 
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Preliminary Study Report - Alternative #2 
 
Marcy Nanocenter 115kV Transmission Line Relocation 
 
Prepared for:  Mohawk Valley EDGE 
153 Brooks Road 
Rome, NY 13441-4105 
 
May, 2010 
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1.  Background 

• In accordance with Mohawk Valley Edge’s request, National Grid hereby submits this 
Preliminary Study Report - Alternative #2 for the Marcy Nanocenter 115kV line 
relocation. 

o This study was performed under a support services agreement between Mohawk 
Valley Edge and National Grid. 

o This study determined the cost and schedule to relocate the 115kV Porter - 
Terminal #6 Line as close as possible to the existing Oneida - Porter #7 / 
Yahnundasis - Porter #3 ROW and the edge of the Marcy Nanocenter property.  
This approach maximizes the property available for development of the Marcy 
Nanocenter site. 

• Note:  This report provides an alternate approach (as requested by MVE) to the original 
Preliminary Study Report dated November, 2009. 

2.  Executive Summary 

• National Grid has determined the following: 
o The Porter - Terminal #6 Line that runs through the Marcy Nanocenter site can 

be re-located to run along the existing ROW for the Oneida - Porter #7 and the 
Yahnundasis - Porter #3 Lines.  With current information known, there does not 
appear to be any difficulties in doing this work. 

o No special line outages will be required to move the circuits, other than those 
outages required to do line cutovers to existing energized circuits. 

o Permitting and regulatory work will be required prior to construction.  These 
requirements are not un-common or necessarily difficult to do, but do impact the 
project schedule and must be planned for. 

o National Grid is willing to work with Mohawk Valley Edge (MVE) to accommodate 
this move from a right of way perspective.  This assumes that MVE is willing to 
provide new right-of-way properties, as outlined below, to accommodate the 
relocated line.  In like fashion, National Grid will surrender the existing Porter - 
Terminal #6 right-of-way property.  Note that with these adjustments, MVE must 
still deal with fiber optic cables (Verizon and Elantic) that currently follow the 
existing transmission lines and traverse the property. 

o Environmental assessments performed under the November study, did not 
produce any particularly unusual challenges from the information gathered.  It is 
anticipated that this will remain this way and that no significant wetlands, 
archeological, endangered species or other concerns will be encountered on this 
project.  This must be verified with additional analysis (delineation, involvement 
of agencies, etc). 

o Electric and Magnetic field simulations show that future line relocation will be 
below PSC established limits at the edges of the right-of-way. 

o Schedule for doing this work is 27 months from contract agreements between 
NG and MVE.  Approximately 8 months of this schedule are associated with the 
necessary permitting and regulatory approvals. Note that there may be 
opportunities to improve upon this schedule (no permitting/regulatory problems 
encountered, running key activities in parallel, etc). 

o Cost for doing this work is estimated at $5,220,000 (in 2009 dollars).  As with the 
schedule, this is a conservative estimate that may be improved upon as more 
detailed engineering and analysis is performed. 
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3.  Project Objectives 

• The main objective of the project is to relocate the existing 115kV Porter - Terminal #6 
Line which is located on Marcy Nanocenter’s property so that the property can be 
developed. 

• The Porter - Terminal #6 Line is to be relocated along the existing Oneida - Porter #7 
and Yahnundasis - Porter #3 ROW.  The ROW may need to be expanded to provide 
enough spacing between the lines. 

• A new 100’ ROW will need to be developed at the western edge of the Marcy 
Nanocenter site and the Porter - Terminal #6 Line will continue for about 3/4 of a mile 
before reconnecting into the existing line. 

• New structures will conform to National Grid Standards.  Conductors and shieldwires are 
to be consistent with National Grid standards. 

• Run an EMF check on the proposed spacing to make sure it meets code and does not 
exceed reasonable levels.  

• Perform a right of way and environmental assessment of site conditions with focus on 
relocation of the NG lines.  

• Provide a site service evaluation on how best to serve the Marcy Nanocenter site. 
o A cost estimate for this work will be created in a separate report, if requested by 

the developer. 

 

4.  Existing Conditions 

• The 115kV line to be relocated is Porter - Terminal #6.  In the section to be relocated, 
Porter - Terminal #6 is currently supported by fourteen single circuit wood pole 
structures, eleven suspension and three deadend, as shown in the table below.  The 
length of the section to be removed is about 1 mile. 

 

Structure Types Number 

Single Circuit 2-Pole Suspension Wood H-Frame Structure 11 

Single Circuit 3-Pole Deadend Wood Pole Structure 3 

Total 14 

 

Existing Conductor Information 

Conductor 795kcm ACSR “Drake” 

 

5.  Proposed Arrangement 

• The first mile of the relocated 115kV Porter - Terminal #6 Line will be within a shared 
150’ ROW, with 50’ between the two structures. 

• The Porter - Terminal #6 Line will continue for another 3/4 mile in a 100’ ROW, before 
reconnecting into the existing line.  The new segment is to be supported by thirteen 
single circuit, wood pole suspension structures with davit arms, and six single circuit, 
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steel pole deadend structures.  The relocated segment of the Porter - Terminal #6 will 
span a total of 1 3/4 miles before connecting back into the existing line. 

 

6.  Scope of Work 

• Relocate the existing 115kV Porter - Terminal #6 Line into new ROW to run alongside 
the Oneida - Porter #7 and Yahnundasis - Porter #3 Lines.  The line relocation will be 
with the addition of nineteen new single circuit, single pole structures. 

• Install new 795kcm ACSR “Drake” conductor and new 3/8” EHS shieldwire. 
• Remove the existing fourteen structures running through the Marcy Nanocenter 

property. 

 

7.  Project Duration 
Phase Start Finish Total Duration 
Preliminary Engineering 1 2 2 Months 
Detailed Design 2 5 3 Months 
Procurement 5 11 6 Months 
Permitting and Licensing 11 19 8 Months 
Construction 19 25 6 Months 
Closeout 25 27 2 Months 
Project 1 27 27 Months 

 

8.  Safety Assessment 

• Design and construction of this project should be performed in accordance with 
applicable codes, regulations, bylaws and National Grid Standards. Construction of this 
project will require work to be performed in close proximity to energized 115kV lines 
during cutovers. 

• The absence of any safety issues, not cited herein, does not exclude them from 
possibility. 

 

9.  Environmental Analysis 

• A preliminary environmental analysis was performed during the site visits to the MVE 
site. In addition, National Wetlands Inventory (NWI) and New York State Department of 
Environmental Conservation (NYSDEC) databases were assessed to determine 
potential issues that may be encountered due to project impacts to regulated wetlands 
and protected streams.  Field delineations of wetlands were not made. 

• Based upon a review of these databases and the visual analysis performed, there are no 
NYSDEC-regulated wetlands or protected streams that will be impacted by the project. 
There is one unregulated stream within the southern portion of the project site that will 
be crossed by the relocated Porter-Terminal #6 Line, but this should not be an issue.  
Federal wetlands within the project area are mapped but these maps are not available 
from online information sources. During the more extensive data gathering phase of the 
project that will be required to support the licensing and permitting filings for the project, 
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a right-of-way walkdown will be required to identify federal wetlands, if any, that may be 
impacted by the project. 

 

10.  Environmental Regulatory Licensing and Agency Review 
Requirements 

• Part 102 Report 
o Pursuant to New York State Public Service Commission (NYSPSC) utility regulatory 

requirements established in Title 16 of the Public Service Law, Part 102 – Installation 
of Non-Article VII Electric Transmission Facilities, any utility proposing to construct 
115 kV transmission facilities one mile or longer but less than ten miles in length 
must report the proposed construction to the NYSPSC at least 60 days before the 
proposed commencement of construction. The purpose of this reporting requirement 
is to afford the agency an opportunity to review the project to determine whether the 
transmission facility may be placed overhead or whether all or a portion of the facility 
should be placed underground. The “Part 102 Report” is also used to provide 
evidence to the commission that NG has considered and addressed key 
environmental and outreach areas and that the Company has complied with all 
applicable local, state and federal laws. 

o Areas that are typically addressed in the Part 102 filing include, but are not limited to: 
� Project Description and Need 
� Justification for Overhead Construction 
� Community Outreach Activities 
� Environmental Issues/Impacts and Agency Consultation (New York State 

Office of Parks, Recreation and Historic Preservation; NYSDEC; US Fish & 
Wildlife Service; New York Natural Heritage Program; NYS Department of 
Agriculture and Markets 

� Project Aesthetics – potential requirement for a visual/view shed analysis  
o The Part 102 report is typically prepared by an environmental consultant under 

contract to NG’s Environmental Department.  Gathering of information and report 
preparation and filing are usually completed in 4-6 months. The NYSPSC review 
process is typically completed within 2-4 months following the filing of the report. 
 

• New York State Office of Parks, Recreation and Historic Preservation (OPRHP) 
o Preliminary review of this project against OPRHP’s online database indicates that the 

project will not impact any state or federal listed resources or resources eligible for 
such listing. However, the project area is within a mapped Archaeological Sensitive 
Area and consultation with OPRHP is recommended. Such consultation could result 
in a requirement to complete an archaeological and cultural resource survey of the 
project area (3-4 months to complete the report, submit to OPRHP, and obtain 
OPRHP response). 

 
• Stormwater Pollution Prevention Plan (SWPPP) 

o Total site disturbance associated with the relocated transmission line, transmission 
line removals, and related activities will exceed the one acre threshold which triggers 
the requirements of NYSDEC’s SWPPP program. Therefore, a SWPPP must be 
prepared for this project and construction cannot begin until the SWPPP has been 
completed, a Notice of Intent (NOI) form filed with the NYSDEC, and a SWPPP 
acknowledgment letter received from the agency.  The SWPPP program will also 
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require a pre-construction site inspection, weekly inspections over the duration of the 
construction period, a post-construction inspection and the filing of a Notice of 
Termination (NOT) form upon completion of construction and site restoration and 
stabilization. The SWPPP, NOI filing, and receipt of NYSDEC coverage letter 
typically can be completed within 3-4 months. 

 
• NYSDEC Permits 

o As noted above, there do not appear to be any NYSDEC-regulated resources 
impacted by the project, so NYSDEC permits for the project are not believed to be 
required.  

 
• US Army Corps of Engineers (ACOE) 

o Although the extent of the project impact on federal wetlands is not currently known, 
such impacts, if any, will be identified during the information gathering that is 
required to prepare the Part 102 report and the SWPPP.  Typically, such impacts are 
small and project impacts would be tailored in accordance with NG’s environmental 
guidance procedures (i.e. use of appropriate erosion and sediment controls, no 
permanent fill in wetlands, use of swamp mats or other suitable temporary methods 
to cross wetlands, restoration of disturbed areas to pre-construction conditions, etc.) 
so as to avoid ACOE permitting requirements. 

 
• Other Agencies 

o Other environmental agencies including the NYS Department of Agriculture and 
Markets, the NYSDEC’s New York Natural Heritage Program, and the US Fish & 
Wildlife Service may be contacted to determine, respectively, whether the project 
may impact sensitive agricultural areas and state- or federal-listed threatened or 
endangered species. Although these agencies do not have specific permitting 
authority, evidence of agency consultation is required as part of the NYSPSC and 
ACOE review and SWPPP preparation process. If project-related impacts are 
identified, appropriate measures will be incorporated into the project design and 
construction to mitigate the identified impacts. 

 

11.  EMF 

• Electric and magnetic field levels were calculated at the New York state standard height 
of one meter above ground level at the edge of right of way, using the PLS-CADD EMF 
calculator.  These calculations are based upon EPRI “red book” methods. 

• All calculations were based upon winter normal loading conditions (1500 amps Drake 
conductor)    

• For the line configuration modeled (graphs shown in the appendix of this report) both the 
electric and magnetic field are below the NYS PSC edge of right of way requirements of 
1.6 kV/m (electric) and 200 mG (magnetic).   

• As can be seen by looking at the graph, the EMF values continue to “trail off” past the 
edge of the right of way.  These low values will be key to attracting chip fabrication 
industry to this site. 
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12.  Local Permitting 

• No formal assessment has been done.  As a part of any construction on any site, local 
permitting requirements must be adhered to.  Specific zoning requirements and local 
building codes may control design and construction on the site.  Due to the fact that 
transmission structures are all ready present on the site, this is not for-seen as a 
problem; however local requirements must be investigated and may come into play. 

 

13.  Right of Way 

• The right-of-way work for the Marcy Site falls into two categories.  That right-of-way that 
will need to be widened to relocate the existing 115kV Porter - Terminal #6 Line and the 
100’ right-of-way that will be developed to the west side of the Marcy Site (Marcy Site 
Relocation Right-of-Way).  New right-of-way will also be required for two new 115kV 
lines that are needed to provide dual service to the customer owned station (Marcy Site 
New Service Right-of-Way). 

 

• Marcy Site Relocation Right-of-Way 
o To accommodate the proposed 115kV relocations a combination of fee and easement 

right-of-way must be conveyed to Niagara Mohawk Power Corporation (NG) in order to 
replace ‘like with like” property rights. Currently the double circuit Oneida-Porter #7 / 
Yahnundasis-Porter #3 Line (#7/#3 Line) occupies a 100 foot wide fee owned right-of-
way (Tax Parcel 293-1-80, Town of Marcy) and the single circuit Porter-Terminal #6 Line 
occupies a 100 foot wide easement. A fee strip will be required for only that portion of 
the relocation that includes the #7/#3 Line as shown on attached Exhibit SUP-A. It will 
be necessary for the new fee strip to expand the existing ROW to 150 feet in width since 
the right-of-way for this portion of the relocation must accommodate the existing 115 kV 
double circuit and single circuit structures (see attached cross sections). As shown on 
Exhibit SUP-A, the remaining portion of the relocation right-of-way will be a 100 foot 
wide easement strip which will accommodate one single circuit structure. Both 
instruments (deeds and easements) will be required to have additional language to 
cover “guying rights” and “danger tree rights” outside the primary strip. It is noted that 
there are two alternatives shown for the easement portion of the right-of-way. The 
shorter alternative “B” is located entirely on the Marcy Site while the longer alternative 
“A” would leave the Marcy Site and traverse private property to the south. The shorter 
“B” alternative was shown in the event that MARCY NANOCENTER decides not to 
attempt to acquire easement rights from private landowners. The longer “A” alternative 
was the route used for purposes of the cost estimate. 

o For the purposes of this report, it is assumed that MVE will acquire all fee parcels and 
easements and convey all fee parcels and easements to NG at no cost. NG 
administrative, legal and closing costs are included in the estimated cost. National Grid 
will release any portions of the existing easements across MVE property that are no 
longer necessary as a result of the relocations. NG will retain title of the existing 100 foot 
wide fee strip unless MARCY NANOCENTER arranges to have the two buried fiber optic 
cables (Elantic and Verizon) that currently occupy the existing fee strip moved to the 
new fee strip.  
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• Marcy Site New Service Right-of-Way 

• As noted in the site service study section of this report, two alternatives have been 
considered to provide dual 115kV service to the Marcy Site. Both alternatives require 
obtaining right-of-way from private landowners along the entire length of the respective 
routes. The right-of-way requirements for either of the alternatives, and for any other 
alternatives that might be considered in the future, will be a 100 foot wide easement in 
locations where one line occupies the right-of-way and a 150 foot wide easement in 
locations where two lines occupy the right-of-way. The easement instruments will be 
required to have additional language to cover “guying rights” and “danger tree rights” 
outside the primary strip. If MVE determines to select either of these alternatives, it is 
assumed that MVE will procure all necessary easement rights as required by NG and 
convey those rights to NG at no cost. 

 
EXHIBIT SUP-A 

OPTION A 

OPTION B 

EXISTING 
#3 / #7 LINES 

EXISTING 
#6 LINE 
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14.  Site Service Study 

• Study Overview 
o National Grid has undertaken a preliminary planning review of likely alternatives to 

provide redundant 115kV service to a 50 MVA load at the Marcy Site. This work will be 
additional and is not included in the cost estimate.  To provide this redundant service, 
two separate pathways would be required, including separate structures, to avoid the 
potential for a single failure removing both services simultaneously. National Grid has 
identified three likely alternatives, which are outlined as follows: 
 

• Option 1:   
o Option 1 includes two single 115 kV line taps, originating at Porter Substation, which 

would serve just the Marcy Site.  An individual breaker would serve each line at Porter. 
Each line would be a dedicated feed to the project site.  It is anticipated that this solution 
would require new RIGHT-of-Way (ROW) and new structures between Porter and the 
Marcy Site for one of the lines; and for the second line, removal of the existing Porter-
Terminal H-frame structures, and replacement with a double circuit towers. All this would 
have to be accomplished in an area already congested with existing ROW and limited 
egress. An investigation into potential availability of property for new ROW would have to 
be conducted before this option could be selected.   
 

• Option 2:   
o Option 2 has one single line tap at a breaker position originating at Porter Substation, 

similar to those proposed in Option 1, plus an additional tap from the (to be relocated) 
115kV Porter-Terminal transmission circuit. This would again provide two separate and 
independent services. There would still be a need to install new towers for the Porter 
tap, plus an additional single breaker station will be needed at the Marcy Site to handle 
the additional line tap. This option may require new ROW as in Option 1.  
 

• Option 3: 
o Option 3 would split the existing Porter-Terminal 115kV line into two parts, there by 

making one line into two and providing redundant service from two directions. A new 
station with a 3 breaker ring configuration would be constructed on the Marcy Site at the 
split point.  With this configuration, one end of the line can be out of service, while other 
would still remain to serve the Nanocenter. With Option 3 most, if not all, work would be 
located on the Marcy Site, and not involve other existing ROW or outside property 
owners.   
 

• Recommendation: 
o It is National Grid’s current recommendation that Option 3 to pursued. Since the work is 

primarily limited to the Marcy Site, this provides for better project transparency and 
control. And this avoids the potential property/political issues associated with ROW 
expansion and/or expansion on our existing ROW. 
 

• Disclaimer: 
o The cost estimate included in this Preliminary Study Report is for the Porter - Terminal 

#6 Line relocation only. 
o A cost estimate for completing this Nanocenter Site Service will be completed in a 

separate report if requested by Marcy Edge. 
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15.  Cost Estimate 

• The following represents National Grid estimate to do the following work: 
o Relocate the existing Porter - Terminal #6 Line between structure number 12 and 

26. The new segment is to be supported by nineteen single circuit structures.  Six 
single steel pole deadend structures and thirteen wood pole suspensions 
structures will run parallel to the Oneida - Porter #7 and Yahnundasis – Porter #3 
Lines on an expanded ROW.  The ROW will have to be widened to provide 
enough spacing between lines.  The Porter - Terminal #6 Line will continue by 
itself for another 3/4 mile on a 100 foot ROW, before reconnecting into the 
existing line. 

• Estimate assumptions: 
o No right-of-way “real property” cost.  Lands will be transferred between National 

Grid and Marcy Nanocenter for consideration of 1 dollar.  Costs are included for 
labor associated with land transfers, closing costs and legal costs. 

o All cost estimates in 2009 dollars.  No escalation included. 
o Allowance for funds used during construction (AFUDC) charges are NOT 

included in these costs, because NG is assuming that upfront payments will be 
made by MVE.  AFUDC charges represent interest on monies that National Grid 
“borrows” to fund our projects and represent a relatively large amount of the total 
amount.  Accordingly to avoid these charges, prompt payments must be made by 
MVE to NG. 

o It is assumed that the Marcy Nanocenter project is tax exempt. 
o Project costs estimates are conceptual in nature.  It is likely that this amount can 

be reduced further with more detailed engineering, site investigation, wetland 
delineation, permitting etc is performed. 

o Lines will be worked on concurrently, except during cutovers. 
o No environmental cleanup will be required.  
o Estimates assume that a filing is required under NYS PSC Part 102.  Costs for 

this filing are included in the estimate. 
o No special local permitting required (i.e. zoning variance, subdivisions, etc).  

Costs are included to attend local planning board meetings with towns.  (2 
meetings) 

o This estimate is based on the project taking 27 months from start of preliminary 
engineering until final closeout. 

o Site Service Study will be a separate project, and is not included in this estimate. 
 

Labor, Expenses and Fringes 2,740,000.00$                   

Materials and Handling 570,000.00$                      

Transportation 20,000.00$                       

Overheads 680,000.00$                      

SUB TOTAL 4,010,000.00$                   

Sales Tax (0%) -$                                 

SUB TOTAL 4,010,000.00$                   

Contingency (30%) 1,210,000.00$                   

TOTAL 5,220,000.00$                   

Project Edge

Summary - Cost Breakdown
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16.  Attachments 

Site Photos 
 
 

  
 

Image #1:  From Hazard Road   Image #2:  From Hazard Road 
Looking Towards Nanocenter Site   Looking Towards Porter Substation 

 
 

 
 

Image #3:  Double Circuit Steel Flex Tower 
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MARCY 115kV RELOCATION 
 

 

 

  
 

 

 

SINGLE CIRCUIT DEADEND STRUCTURE 

SINGLE CIRCUIT SUSPENSION STRUCTURE 

PROPOSED ROW 

NEW 115kV LINE 

EXISTING 115kV LINES 

 

 

PROPOSED PROJECT SITE 

EXISTING #3/#7 ROW 

TO BE EXPANDED 

EXISTING #6 ROW NEW #6 ROW 
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ELEVATION 

ROUNDING PLATE 
SEE NOTE 2. 

Lona 
PERPENDICULAR 

TO BITCTOR 
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B 	B 
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3" X 3" X 1/2" 
TO DAVIT ARMS 

SECTION C—C 
LADDER STOP 

(TYPICAL 6 LOCATIONS) 

MITT ARM 

1 1/4" DIAMETER HOLE 
CHAMFER 1/8" x 

BOTH SIDES 
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3' 

 

  

1 '-6" TYPICAL 
ARM RISE 

GROUNDING PLATES 
SEE NOTE 2. 

4 11/16"91 HOLES 
ON 5"0 BOLT CIRCLE 

I 

BAIL STEP LUG. 
FRONT & BACK FACE 

TYP. 4 LOCATIONS 
SEE NOTE 4. 

6" 

1 1/2" RADIUS 
(TYP) 

DIMENSION TABLE 
ANGLE RANGE A B 

0' TO 20' 7'-6" 10' 
20' TO 40' 8'-0" 15' 
40' TO 60' 8'-6" 25' 
60' TO 80' 9'-0" 35' 

"H
"
 

S
E

E
 SP

E
C

IF
IC

A
T

IO
N

 

SECTION A—A 
CONDUCTOR ATTACHMENT PLATES 

(TYPICAL 6 LOCATIONS) 

SECTION D—D 

0 1/2"--  

3" MIN 	3" MIN 

SECTION B—B 
POLE CAP WITH SHIELD WIRE 

ATTACHMENT AND GROUNDING NUT 

1 1/4" DIAMETER HOLES 
CHAMFER 1/8" x 45' 

BOTH SIDES 

NOTES: 

1. REFER TO SECTION 5 OF TECHNICAL SPECIFICATION FOR STRUCTURE CONNECTION 
TYPE AND FINISH, STRUCTURE QUANTITIES, HEIGHTS, AND TYPES, AND OTHER 

PROJECT SPECIFIC INFORMATION AND CONFLICTS. 

D.-NI')stMON 

V •27  

0 

C 
(15 

a 

	 8  

2. STAINLESS STEEL GROUNDING PLATES SHALL BE PROVIDED AS INDICATED. 
SEE TECHNICAL SPECIFICATION SECTION 2.1.10 AND DRAWING LS-5658. 

3. STEP BOLT LUGS, STEP BOLTS, AND LEFT AND RIGHT FALL PROTECTION FLANGES 
SHALL BE PROVIDED. SEE TECHNICAL SPECIFICATION SECTION 2.1.11 AND 2.1.12 
AND DRAWINGS LS-5660 AND LS-6515. 

4. BAIL STEP LUGS AND BAIL STEPS SHALL BE PROVIDED AS INDICATED. SEE 
TECHNICAL SPECIFICATION SECTION 2.1.13 AND DRAWING LS-5659. IF CROSSARM 

LADDER ATTACHMENTS ARE REQUIRED, SEE DRAWINGS LS-6544 AND LS-6545. 

5. SIGNAGE BRACKETS, IF REQUIRED, SHALL BE PROVIDED ON FRONT AND BACK 
FACES OF STRUCTURES. SEE TECHNICAL SPECIFICATION SECTION 2.1.14 
AND DRAWING LS-5672. 

6. DAVIT ARMS SHALL BE UPSWEPT WITH A CONTINUOUS CURVATURE. 
DAVIT ARMS SHALL NOT BE STRAIGHT TAPERED. 
DAVIT ARMS TO HAVE HEXAGONAL OR OCTAGONAL SECTION. 

INCHES ON ORIGINAL D12011 
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TAG QUAN DESCRIPTION 
700715E 01 

A 	 I I 

'---- 

1 1 Bolt. Machine. Golv 5/r x 12°  LC 
2 3 Nut. Square, 7/r 5993412 

',1 
3 Palnut 5/8 , 7024158 ; 

., ,mi,,, 4-1 , 4 2 Washer, Square Curved 2-1/4" x 2-1/4" 5997810 
5 3 Davit Arm 7'-o 9201494 1  

41 
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. 	. 

1 ii_l 

A 

6 1 Clamp, ADS with Rod. 3/B" EHS 7 Stron 9201421  
7 3 Clamp, AGS with Rod, 1113 MCM ACSR °F 5985356 
8 3 Bonding Clip, 7/8 5987945 

1 
E 

9 4 clamp, Parallel Groove, Bronze 5962562 
10 1 Clomp, Parallel Groove 5962850 
11 3 aevis MI, Y (Tower Fitting) 3504441 

PLAN MEW 
12 1 Bracket, Shield Wire 3503278 
13 30 Insulator, Disc, B&S, 	Brown, 20K 2021019 

SCALE: 	1/4"=1'-0" 4 Nails, 	Pole Cap (Approx. 	100/Box) 5477148 
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(11) 

8 5 Wire, #4 Bare Solid, Copper 4015001 
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9 85 3/8°  Common Grade Steel Wire 5998530 
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Exhibit B 
Developer Work 

The Developer Work shall consist of the following: 

A. Developer shall use commercially reasonable efforts to acquire all 
easements, access rights, rights-of-way, fee interests, and other rights in property 
necessary to accommodate Company's construction, installation, testing, ownership, 
use, operation, and maintenance of the New Line, as determined to Company's 
satisfaction in its sole discretion (the "New Line Property Rights").  Developer shall 
convey, or arrange to have conveyed, to the Company all New Line Property Rights, 
each such conveyance to be in form and substance satisfactory to Company in its sole 
discretion, it being understood by both Parties that such New Line Property Rights to 
be conveyed to the Company will be in the form of fee title and/or easements over 
real property. 

B. In securing the New Line Property Rights, Developer shall comply, at all 
times, with (i) the Real Property Standards, including, without limitation, performing 
all obligations of the Requesting Party as contemplated by the Real Property 
Standards, and (ii) the Company's Environmental Due Diligence Procedure, as each 
may be updated, amended or revised from time to time. Developer shall coordinate 
with the Company's Environmental Department; the Company's Project Manager will 
provide Developer with the name and contact information for an appropriate 
Company representative in the Company's Environmental Department. 

C. Developer shall prepare, file for, and use commercially reasonable efforts 
to obtain all Required Approvals necessary to perform its obligations under this 
Agreement. 

D. If and to the extent applicable or under the control of the Developer, 
Developer shall provide complete and accurate information regarding the Project and 
the Site, including, without limitation, constraints, space, requirements, underground 
or hidden facilities and structures, and all applicable data, drawings and 
specifications. 

E. Developer shall provide adequate and continuous access to the site or sites 
where Company Work is to be performed. Such access is to be provided to Company 
and its contractors and representatives for the purpose of enabling them to perform the 
Company Work as and when needed and shall include adequate and secure parking 
for Company and contractor vehicles, stores and equipment. 

2058533.2 10/10/2012 
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Exhibit C 
Preliminary Milestone Schedule 

Task 
	

Milestone 
	

Date 
	

Responsible Part 
1.  Execute Agreement October 2012 Developer/Company 

2.  

Complete all filings 
for Required 
Approvals needed in 
connection with 
Engineering, 
Procurement and 
Permitting 

June 2013 Company 

3.  

Complete acquisition 
and transfer of all New 
Line Property Rights 
to Company 

Within 2 months 
following receipt of 

all Required 
Approvals 

Developer 

4.  
Commence 
construction work for 
New Line 

Within 3 months 
following receipt of 

all Required 
Approvals and all 
New Line Property 
Rights, whichever 

occurs last (subject to 
any delay resulting 

from conditions 
contained in any 

Required Approval 
and, subject further, to 

any weather-related 
delay or moratorium 

on construction, 
seasonal or otherwise) 

Company 

5.  
New Line 
Energization, Testing 
and Acceptance 

Within 6 months 
following 

commencement of 
construction work for 

New Line 

Company 

6.  
Removal of Existing 
Line 

Within 2 months 
following Task 5 

completion 
Company 

7.  
Termination of 
Existing Line 
Easement 

Within 1 month 
following Task 6 

completion 
Company 
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Within 3 months 
8. Project Close-out following Task 7 

completion 
Developer/Company 

The dates above represent the Parties' preliminary schedule, which is subject to adjustment, 
alteration, and extension. For the avoidance of doubt: potential or estimated delays in the 
issuance of Required Approvals or the acquisition of New Line Property Rights are not included 
in such preliminary schedule. 
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Exhibit D 
Real Property Standards 
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5.0 	STANDARDS AND REQUIREMENTS RELATING TO THIRD PARTY 
ACQUISITION AND TRANSFER OF REAL PROPERTY INTERESTS TO 
NIAGARA MOHAWK POWER CORPORATION FOR ELECTRIC 
FACILITIES 

Note Regarding Application/Reservation of Rights 

The standards set forth herein are intended to apply generally in cases where real 
property interests shall be acquired by third parties and transferred to Niagara Mohawk 
Power Corporation ("NMPC") in connection with the construction of new electric 
facilities (the "New Facilities"). NMPC advises, however, that it may impose 
additional or modified requirements in its sole discretion and/or on a case-by-case basis 
and, therefore, reserves the right to amend, modify or supplement these standards at any 
time prior to transfer/acceptance. Third parties shall not deviate from these guidelines 
unless expressly authorized in writing by NMPC. 

	

5.1 	General Requirements 

Unless otherwise expressly authorized in writing by NMPC, a third party requesting 
relocation of NMPC electric facilities and/or responsible for siting and constructing the 
New Facilities (the "Requesting Party") shall acquire all interests in real property that, 
in the opinion of NMPC, are necessary for the construction, reconstruction, relocation, 
operation, repair, maintenance, and removal of such Facilities. Further subject to the 
standards set forth herein, the Requesting Party shall obtain NMPC's approval of the 
proposed site or sites prior to the Requesting Party's acquisition or obtaining site 
control thereof. As a general rule, except for railroads, public lands and highways, the 
Requesting Party shall acquire a fee-owned right-of-way or a fully-
assignable/transferable easement (each as further described below) for the New 
Facilities in all cases where NMPC will be assuming ownership thereof. The 
Requesting Party shall pay and be solely responsible for paying all costs and expenses 
incurred by the Requesting Party and/or NMPC that relate to the acquisition of all real 
property interests necessary and proper to construct, reconstruct, relocate, operate, 
repair, maintain and remove, as applicable, the New Facilities. The Requesting Party 
shall pay and be solely responsible for paying all costs associated with the transfer of 
real property interests to NMPC, including, but not limited to, closing costs, 
subdivision costs, transfer taxes and recording fees. The Requesting Party shall 
reimburse NMPC for all costs NMPC may incur in connection with transfers of real 
property interests. Title shall be transferred only after having been determined 
satisfactory by NMPC. Further, NMPC reserves the right to condition its acceptance of 
title until such time as the New Facilities have been constructed, operational tests have 
been completed, and the New Facilities placed in service (or determined by NMPC to 
be ready to be placed in service), and the Requesting Party is strongly advised to 
consult with NMPC's project manager as to the anticipated sequencing of events. 

The Requesting Party will be responsible for payment of all real estate taxes (i.e., 
county, village, city/town and/or school) until such time as title has been transferred to 
NMPC (allocation of responsibility for payment of real estate taxes following the 
transfer to be determined on a case-by-case basis). 
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Prior to such transfer, the Requesting Party shall furnish to NMPC the original costs of 
any improvements by type/category of property; i.e., conductors, towers, poles, station 
equipment, etc. These original costs will show year of construction by location of such 
improvements. This information may be transmitted by NMPC to Federal, State or 
local governmental authorities, as required by law. 

5.1.1 	Title Documentation; Compliance with Appropriate Conveyancing Standards 

The real property interests necessary for the construction, reconstruction, relocation, 
operation, repair, maintenance and removal of the New Facilities shall be conveyed to 
NMPC in fee simple (by warranty deed) or by fully-assignable/transferable easement 
approved by NMPC, with good and marketable title free and clear of all liens, 
encumbrances, and exceptions to title for a sum of $1.00. With respect to any approved 
conveyance of easements, the Requesting Party shall subordinate pertinent mortgages 
to the acquired easement rights. The Requesting Party shall indemnify, defend, and 
hold harmless NMPC, its agents and employees, officers, directors, parent(s) and 
affiliates, and successors in interest, from all liens and encumbrances against the 
property conveyed. The Requesting Party further agrees to provide to NMPC a 
complete field survey (with iron pin markers delineating the perimeter boundaries of 
the parcel or the centerline of the entire right-of-way in the case of an electric 
transmission line), an abstract of title (of at least 40 years or such longer period as may 
be required by NMPC on a case-by-case basis), and a 10-year tax search for real 
property interests to be transferred to NMPC. The Requesting Party shall be required to 
provide NMPC with a title insurance commitment with a complete title report issued by 
a reputable and independent title insurance company for any real property rights in fee 
or easement that are to be transferred to NMPC. At the time of the transfer of such 
interests to NMPC, the Requesting Party shall provide a title insurance policy naming 
NMPC as the insured covering the real property interests, in fee or easement, that are to 
be transferred to NMPC. 

The Requesting Party shall provide such title documentation and title insurance as shall 
be required by the NMPC real estate attorney assigned to review and close the transfer 
of ownership from the Requesting Party to NMPC. The Requesting Party shall request 
direction from such attorney with respect to preparation of abstracts of title, title 
insurance commitments and policies, and preparation of boundary surveys that comply 
with ALTA/ACSM Land Title Survey Standards and which must conform to proposed 
legal descriptions. The Requesting Party will be provided legal forms which include 
acceptable language and format for title transfer. Title shall be determined satisfactory 
by the NMPC real estate attorney in his or her sole discretion. 

Title requirements of NMPC shall be of a reasonable nature and consistent with legally 
sound title practice in the applicable jurisdiction. Without limiting the foregoing, title 
shall not be encumbered by any liens or encumbrances superior to or on par with any 
applicable lien of NMPC's indentures or otherwise deemed objectionable by the NMPC 
real estate attorney so assigned. All title insurance fees and premiums (including, 
without limitation, costs of title insurance policy endorsements) shall be paid by the 
Requesting Party at or prior to the date of transfer. 

The Requesting Party shall provide to NMPC conformed copies of all necessary real 
property interests not prepared by, or directly for, or issued to NMPC. 
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5.1.2 	Forms 

The Requesting Party shall use NMPC-approved forms (including form subordination 
agreements) for obtaining, recording and transferring fee-owned right-of-way and 
easements. Proposed changes to such forms shall be discussed with and agreed upon 
with the assigned NMPC real estate attorney. 

5.2 	Areas Where Easements/Permits Are Acceptable 

5.2.1 	Railroads 

Where the New Facilities shall cross railroads, the Requesting Party shall obtain 
railroad crossing permits or other standard railroad crossing rights prior to constructing 
the crossing. 

5.2.2 	Public Land 

Where the New Facilities shall cross public land, the Requesting Party shall obtain an 
easement for the crossing and/or any permits necessary to construct, operate and 
thereafter maintain such Facilities. 

	

5.2.3 	Highways and other Public Roads 

Where the New Facilities shall cross highways or other public roads, the Requesting 
Party shall obtain crossing permits, easements, or other standard highway crossing 
rights prior to constructing the crossing, from the agency or agencies authorized to 
issue such rights. 

	

5.2.4 	Off Right-of-Way Access 

In all cases, the Requesting Party shall obtain access/egress rights to the New Facilities 
acceptable to NMPC. Where construction and maintenance access along the fee-owned 
or easement strip is not possible or feasible, the Requesting Party shall obtain 
easements for off right-of-way access and construct, where necessary, permanent 
access roads for construction and future operation and maintenance of the New 
Facilities. NMPC will review the line route for maintenance access and advise the 
Requesting Party of locations requiring permanent off right-of-way access. The 
Requesting Party shall obtain permanent easements and construct the permanent 
maintenance access roads. Typically, a width easement of 25 feet maximum shall be 
obtained for off right-of-way access, but the dimensions shall be per NMPC 
requirements on a case-by-case basis. 

The Requesting Party shall obtain all necessary rights of access and licenses, including 
adequate and continuing rights of access to NMPC's property, as necessary for NMPC 
to construct, operate, maintain, replace, or remove the New Facilities, to read meters, 
and to exercise any other of its obligations from time to time. The Requesting Party 
hereby agrees to execute any such further grants, deeds, licenses, assignments, 
instruments or other documents as NMPC may require to enable it to record such 
rights-of-way, easements, and licenses. 
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5.2.5 	Temporary Roads 

The Requesting Party shall obtain temporary easements for access roads which are 
necessary for construction, but not for future operation and maintenance of, the New 
Facilities. NMPC shall concur with respect to any temporary roads being acquired 
versus permanent roads. If any disagreements occur with respect to the type of road 
being needed, NMPC's decision shall be final. In the event NMPC determines that 
permanent roads will not be required for operation and maintenance (including repair or 
replacement), easements for temporary roads shall not be assigned or otherwise 
transferred to NMPC by the Requesting Party. 

	

5.2.6 	Danger Trees 

If it is determined that the fee-owned or principal easement strip is not wide enough to 
eliminate danger tree concerns, the Requesting Party shall obtain additional permanent 
easements for danger tree removal beyond the bounds of the principal strip. The 
additional danger tree easement rights may be general in their coverage area, however 
if a width must be specified, NMPC Forestry shall make that determination but in no 
case shall less than 25' feet be acquired beyond the bounds of the principal strip. 

	

5.2.7 	Guy and Anchor Rights 

The Requesting Party shall obtain an additional permanent fee-owned strip or easement 
for guys and anchors when the fee-owned or principal easement strip is not wide 
enough to fully contain guys, anchors and, other such appurtenant facilities. 

5.3 	Dimensions 

Dimensional requirements with respect to electric station/substation facilities will vary 
on a case-by-case basis. In all cases, however, the Requesting Party shall obtain 
sufficient area to allow safe construction, operation and maintenance of the New 
Facilities, in conformity with applicable land use and environmental laws, rules and 
regulations, including, without limitation, bulk, setback and other intensity 
requirements of applicable zoning ordinances, subdivision regulations, and wetlands 
setback requirements. Basic width for the fee-owned or easement strip for 115kV 
transmission lines shall be 100 feet, with the transmission facility constructed in the 
center of the strip. NMPC will advise the Requesting Party if there will be any 
additional right-of-way requirements. This requirement may be modified by the 
agreement of the parties as the scope of the project is further developed or if there are 
changes to the project. Where extreme side-hill exists, additional width beyond the 25 
feet may be required on the uphill side of the strip to allow additional danger tree 
removal. 

Where guyed angle structures are to be installed, additional fee strip widths or 
permanent easement shall be obtained by the Requesting Party on the outside of the 
angle to provide for installation of guys and anchors within the fee-owned strip or 
permanent easement. The width of the additional strip shall be a minimum of 25 feet. 
The length of the strip shall be sufficient to assure that all guys and anchors will fall 
within the fee-owned strip. A 125' strip will then be typically required. 
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5.4 	Eminent Domain 

If condemnation in NMPC's name is required, the Requesting Party shall contact 
NMPC's project manager for additional details on any assistance NMPC may provide. 
Typically, the Requesting Party shall prepare all acquisition maps, property 
descriptions and appraisals. Contact shall be made with NMPC's surveyor, right-of-
way supervisor and legal department, and all requirements shall be closely followed. 
The Requesting Party shall also prepare an Environmental Assessment and Public Need 
report (Environmental Impact Statement or equivalent) and any other report or reports 
which may be required. A certified survey may also be required. NMPC must approve 
the Requesting Party's attorney for all condemnation hearings and proceedings. NMPC 
participation in such proceedings will be required at the Requesting Party's sole cost 
and expense. The Requesting Party shall contact NMPC attorneys prior to undertaking 
any condemnation proceedings for proper procedures to follow. To the extent legally 
permissible, NMPC reserves the right to refuse the use of condemnation by the 
Requesting Party (if the Requesting Party has the legal authority to commence and 
conduct an eminent domain proceeding), or by itself, in its sole discretion. 

	

5.5 	Use of Existing NMPC Right-of-Way 

Existing NMPC right-of-way will not be available for use for the New Facilities unless 
NMPC Engineering, Planning and Operating departments agree to the contrary. The 
Requesting Party will pay a mutually acceptable cost to use such lands if NMPC gives 
internal approval. 

	

5.6 	Public Right-of-Way 

If the Requesting Party must use public right-of-way for the New Facilities, the 
Requesting Party shall arrange for and reimburse NMPC and/or other utilities for any 
relocation which may be necessary. 

	

5.7 	General Environmental Standards 

The Requesting Party agrees that, prior to the transfer by the Requesting Party of any 
real property interest to NMPC, the Requesting Party shall conduct, or cause to be 
conducted, and be responsible for all costs of sampling, soil testing, and any other 
methods of investigation which would disclose the presence of any Hazardous 
Substance which has been released on the Property or which is present upon the 
Property by migration from an external source, and which existed on the Property prior 
to the transfer, and shall notify NMPC in writing as soon as reasonably practicable after 
learning of the presence of Hazardous Substance upon said Property interest. The 
Requesting Party agrees to indemnify, defend, and save NMPC, its agents and 
employees, officers, directors, parents and affiliates, harmless from and against any 
loss, damage, liability (civil or criminal), cost, suit, charge (including reasonable 
attorneys' fees), expense, or cause of action, for the removal or management of any 
Hazardous Substance and relating to any damages to any person or property resulting 
from presence of such Hazardous Substance. The Requesting Party shall be required, at 
its sole cost and expense, to have a Phase I Environmental Site Assessment ("Phase I 
ESA") conducted on any such property which may be legally relied upon by NMPC 
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and which shall be reviewed and approved by NMPC prior and as a condition to 
transfer. NMPC further reserves the right, in its sole discretion, to require that the 
Requesting Party have a Phase II Environmental Site Assessment conducted on any 
such property, also at the Requesting Party's sole cost and expense, if NMPC 
determines the same to be necessary or advisable, which (if required) shall be reviewed 
and approved by NMPC prior and as a condition to transfer. 

5.8 	Indemnity 

The Requesting Party shall be responsible for defending and shall indemnify and hold 
harmless NMPC, its directors, officers, employees, attorneys, agents and affiliates, 
from and against all liabilities, expense (including litigation costs and attorney's fees) 
damages, losses, penalties, claims, demands, actions and proceedings of any nature 
whatsoever for construction delays, construction or operations cessations, claims of 
trespass, or other events of any nature whatsoever that arise from or are related to an 
issue as to the sufficiency of the real property interests acquired or utilized by the 
Requesting Party for the construction, reconstruction, relocation, operation, repair, and 
maintenance of the New Facilities. In no event shall NMPC be held liable to the 
Requesting Party or third parties for consequential, incidental or punitive damages 
arising from or any way relating to an issue as to the sufficiency of the real property 
interests acquired or utilized by the Requesting Party (including, but not limited to, 
those real property interests from NMPC) for the construction, reconstruction, 
relocation, operation, repair, and maintenance of the New Facilities. 
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Exhibit E 
Environmental Due Diligence Procedure 
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National Grid 
Environmental Procedure No. 19 

 

   

Environmental Due Diligence 

Rev. No.: 

Page No.: 

Date: 

  

2 

  

1 of 5 

  

08/07/08 

    

FOREWORD 

National Grid is committed to conducting business in a manner that preserves the quality of the 
environment by continuously seeking ways to minimize the environmental impact of past, 
present and future operations. We believe that aggressively addressing enviromnental issues is 
good business and in the best interest of the communities we serve, our employees, our 
shareholders, and all our other stakeholders. It is also in the best interest of National Grid 
stakeholders to minimize, to the extent practical, environmental exposure to the corporation. 

Uate of Review/Revision: 

Revision 	Date 

0 	 04/01/06 
1 	 01/15/07 
2 	08/07/08 
3  
4  
5 
6 

Desc ion 

Initial Issue 
Change in requirements for due diligence. 
Change in requirements for due diligence. 

Record of Change 

National Grid will promote continual improvement in our environmental management systems 
(EMS) and environmental performance and will develop internal standards to guide activities 
when no appropriate laws or regulations exist. This Environmental Procedure (EP) No. 19 was 
developed to document the due diligence procedures utilized by National Grid in the course of 
property management and transactions. 

Questions or inquiries regarding information provided in this chapter should be referred to the 
Director of Environmental Management, New England, New York-North, New York-South or 
Generation/LIPA. 

Approved by David C. Lodemore 
Vice President, Environmental 

PRINTED COPIES ARE NOT DOCUMENT CONTROLLED. FOR LATEST AUTHORIZED VERSION PLEASE 
REFER TO THE NATIONAL GRID ENVIRONMENTAL INFONET SITE. 
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Page No.: 

 

 

Environmental Due Diligence 

 

Date: 

 

      

1.0 OBJECTIVE 

This chapter outlines the appropriate level of environmental due diligence that National Grid 
performs for the transaction of properties. The work practices contained in this Environmental 
Procedure are consistent with those contained in ASTM International Standards and "All 
Appropriate Inquiry" federal legislation. 

2.0 DEFINITIONS 

Property: Real property including, but not limited to, electrical facilities, gas facilities, 
substations, office buildings, operations centers, staging areas, vacant land and rights-of-way 
(ROWs). 

Property Transaction: Property transactions are defined to include: 
• The sale or lease of a National Grid-owned property to a third party; 
• The termination of a lease for a property currently leased by National Grid from a third 

party; 
• The purchase or lease by National Grid of a property from a third party; and, 
• Entering into an easement for a transmission or subtransmission right-of-way corridor or 

utility facility. 

3.0 DUE DILIGENCE PROCESS 

All environmental due diligence activities in support of a property transaction must be 
coordinated through the Environmental Department with support from the Legal Department 
and Property Assets Departments. The level of due diligence, which should be commensurate 
with the transaction and its potential risk, may range from a site walk to a Phase II ESA. The 
due diligence should be conducted early in the property management process since the results 
of the due diligence could impact property management decisions. The due diligence must be 
conducted by Environmental Department personnel and/or by a qualified environmental 
consultant under the direction of the Environmental Department. 

A Phase I due diligence must gather all readily available information on the property's 
environmental conditions using the following steps: 

3.1 	Records Review 

Records that are readily available regarding current and past facility operations should 
be reviewed. Information that should be researched may include but not be limited to: 
• Oil-filled equipment management; 
• Use of hazardous materials; 
• Former aboveground or underground storage tank locations; 
• Presence of dry wells or other underground injection structures; 
• A determination regarding whether an environmental deed restriction has been 

placed on the property; 
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• Former pole storage locations; 
• Information regarding the facility's historic use; 
• Spill history/records; 
• Facility drawings; 
• Company archives; 
• Facility documents and reports (e.g., asbestos surveys); and, 
• Other site-specific information. 

	

3.2 	Interviews with Knowledgeable Personnel 

Personnel that are knowledgeable regarding current and former facility operations 
should be interviewed. For National Grid owned or operated properties, current 
employees should be interviewed. If current employees are unable to provide sufficient 
information regarding past operations, former employees should be interviewed. 

	

3. 3 	Site Inspection/Data Collection 

A site inspection should be conducted of the facility. Items to be noted may include but 
not be limited to: 
• Aboveground or underground storage tanks; 
• Stained soils or concrete; 
• Current location of oil-filled equipment storage; 
• Unusual odors; 
• Groundwater monitoring wells; 
• Drywells, catch basins, drainage swales; 
• Soil/material stockpiles; 
• Waste storage areas; 
• Asbestos-containing materials; 
• Wastewater treatment; 
• Adjacent property usage; 
• Presence of hydraulic equipment; and, 
• Stressed vegetation. 

The collection of samples for analysis is not required for all property transactions. In 
cases where National Grid is not the current owner or operator of the property, samples 
may only be collected with the written permission of the current property owner. Based 
on the records review, site inspection, interviews, and data collection, the 
Environmental Department shall determine whether sample collection is appropriate. 
Other factors to consider include: 

• 	Facilities with limited operational histories (e.g., office work, transmission line 
ROW) generally will not require the collection of samples. 

• Facilities with current and/or fill 	titer oil-filled equipment storage areas, waste 
management areas, gas liquid storage areas, or hazardous waste storage areas 
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generally will require sample collection. The Environmental Department will 
determine the suite of parameters for laboratory analysis. 

• Facilities with former locations of aboveground or underground storage tanks 
generally will require sample collection if insufficient documentation exists 
regarding the previous tank closure. 

• Facilities with current and/or former utility equipment storage locations (e.g., pole 
storage, mercury regulator storage, oil-filled equipment storage) generally will 
require sample collection. 

	

3.4 	Due Diligence Documentation 

A written report of the results of the environmental due diligence must be developed 
under the direction of the Environmental Department. The report must state a 
conclusion regarding whether environmental contamination was observed or is 
potentially present at the facility. If remedial actions were undertaken, the report must 
document the conduct of the remedial actions and the environmental conditions present 
post-remediation. Prior to finalization, the report must be reviewed by both the 
Environmental and Legal Departments (Environmental Counsel). The written report 
must be distributed to the requesting party (i.e., Facilities, Property Assets), the 
Environmental Department and the Legal Department (Environmental Counsel). 

	

3.5 	Environmental Department Recommendation 

The Environmental Department, utilizing the information gathered by the due diligence 
effort and documented in the due diligence report, must make a written 
recommendation regarding the proposed property transaction. The recommendation 
shall include a general assessment of liability exposure that may be incurred through 
execution of the transaction. The recommendation must be distributed to the requesting 
party (i.e., Facilities, Property Assets) and the Legal Department (Environmental 
Counsel). 

4.0 MINIMAL ACTIONS FOR PROPERTY TRANSACTION INVOLVING THE 
DISCONTINUATION OF NAT] 3NAL GRID OWNERSHIP OR OPE TIONS 

Regardless of the presence or absence of contamination, the following actions must be 
completed prior to property transaction: 
• All underground storage tanks and above ground storage tanks must be removed. 
• The integrity of all underground hydraulic lifts must be evaluated. If the property is slated 

to be demolished either by National Grid or the future property owner, the underground 
hydraulic lifts shall be removed. 

• All groundwater monitoring wells must be properly closed unless prohibited by the 
applicable regulatory agency. 

• All non-operational utility equipment must be removed. 
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5.0 DIVERGENCE FROM THE GUIDANCE CONTAINED IN THIS CHAPTER 

The Vice President of Environmental has the authority to approve divergence from the 
guidance contained in this Environmental Procedure. Such decisions will be made on a case-
by-case basis taking into account site-specific conditions. 

6.0 COORDINATION WITH PROSPECTIVE BUYERS OF NATIONAL GRID 
PROPERTIES 

Prospective buyers of National Grid property have the right to conduct, at their own expense, 
an environmental assessment. It is in the buyer's best interest to perform a due diligence 
inquiry in order to obtain exemption from liability under Federal and State Superfund laws. 
National Grid may share environmental information related to the subject property with the 
prospective buyer under a signed confidentiality agreement, however the buyer may not rely on 
this information solely in meeting their due diligence requirement. National Grid must have 
the right to receive a copy of the environmental assessment report from the prospective buyer. 
Any sharing or dissemination of information between parties should be coordinated by the Law 
Department. 

When dealing with a prospective buyer of National Grid property, no verbal representations or 
warranties should be made by Company personnel with respect to the environmental status of 
the property. Any written representations should be reviewed by the Law Department prior to 
release to a prospective buyer. 

National Grid should always cooperate with a prospective buyer in the performance of their 
environmental assessment. A letter of consent or other form of access agreement will be 
required for site access. The form of the agreement will be determined by the Environmental 
Department in consultation with the Legal Department. The Law and Environmental 
Departments should be contacted in advance of sharing environmental information to the 
buyer. Work products generated by the prospective buyer for National Grid property should be 
made available for review by the Environmental and Law Departments. 

7.0 POST-T NSACTION REQUIREMENTS 

Upon completion of the transaction, the Environmental Department must be notified. The 
following information, as appropriate, should be provided: 

• Date of closing; 
• Name of new owner; 
• Address of new owner; and, 
• Copies of all reports and documents generated by the transaction. 

For sale of National Grid facilities with an EPA Generator ID, the Environmental Department 
will notify the EPA of the sale transaction and the new owner. Environmental will also 
determine whether any other state and/or federal permits or registrations require closure or 
transfer. 
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Exhibit F 
Existing Line Easement Description 

Those certain easements which form a 100' wide easement corridor designated as the 
"Niagara Mohawk Power Corporation Easement" on the Marcy Site Survey Map and in which 
the Porter Terminal #6 Line is located. These easements are more particularly described in the 
following instruments: (a) Right of Way from Katherine B. Edic to Niagara Mohawk Power 
Corporation dated December 20, 1961 and recorded on January 3, 1962 in the Office of the Clerk 
of Oneida County, New York in Book of Deeds 1709 at Page 409, (b) Right of Way from 
William Harlen to Niagara Mohawk Power Corporation dated December 21, 1961 and recorded 
on January 3, 1962 in the Office of the Clerk of Oneida County, New York in Book of Deeds 
1709 at Page 405, (c) Right of Way from Ludwik Kubinski and Mary Kubinski to Niagara 
Mohawk Power Corporation dated December 19, 1961 and recorded on January 3, 1962 in the 
Office of the Clerk of Oneida County, New York in Book of Deeds 1709 at Page 421, and (d) 
Right of Way from Frank W. Mahanna to Niagara Mohawk Power Corporation dated December 
21, 1961 and recorded on January 10, 1962 in the Office of the Clerk of Oneida County, New 
York in Book of Deeds 1710 at Page 139 (the "Existing Line Easement"). 
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Exhibit G 
Marcy Site Survey Map 
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Exhibit H 
Insurance Requirements 

• Workers Compensation and Employers Liability Insurance as required by the State 
of New York. If required, coverage shall include the U.S. Longshoremen's, Harbor 
Workers Compensation Act & the Jones Act. 

• Commercial General Liability (Including Contractual Liability), covering all 
activities and operations to be performed by it under this Agreement, with following 
minimum limits: 

(A) Bodily Injury - $1,000,000/$1,000,000 
Property Damage - $1,000,000/$1,000,000 
OR 

(B) Combined Single Limit - $1,000,000 
OR 

(C) Bodily Injury and Property Damage per Occurrence - $1,000,000 
General Aggregate & Product Aggregate - $2,000,000 each 

• Automobile Liability -  covering all owned, non-owned and hired vehicles used in 
connection with all operations, work or services to be performed by or on behalf of either 
Party under or in connection with this Agreement with minimum limits of: 

Combined Single Limit - $1,000,000 per occurrence 

• Umbrella or Excess Liability, coverage with a minimum limit of $ 4,000,000. 

• Any combination of Commercial General Liability, Automobile Liability and Umbrella 
or Excess Liability can be used to satisfy the limit requirement for these coverages. 

1. Upon request, either Party shall promptly provide the requesting Party with either evidence of 
insurance or certificates of insurance evidencing the insurance coverage above. Developer shall 
provide such certificates or evidence of insurance to Company at the following address: 

To: National Grid c/o NIAGARA MOHAWK POWER CORPORATION 
Attention: Risk Management, A-4 
300 Erie Boulevard West 
Syracuse, NY 13202 

Company shall provide such certificates or evidence of insurance to Developer and Developer's 
Certificate Holders at the following address: 

To: 	Economic Development Growth Enterprises Corporation 
Attn: Mr. Steven DiMeo, President 
584 Phoenix Drive 
Rome, NY 13441 
(315) 338-0393 
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2. Should any of the above described policies be cancelled before the expiration date thereof, notice 
will be delivered in accordance with the policy provisions. 

3. If a party fails to secure or maintain any insurance coverage, or any insurance coverage is canceled 
before the completion of all services provided under this Agreement, and such party fails 
immediately to procure such insurance as specified herein, then the non-defaulting party has the right 
but not the obligation to procure such insurance and, at its option, either bill the cost thereof to the 
defaulting party or deduct the cost thereof from any sum due the defaulting party under this 
Agreement. 

4. To the extent requested, both Parties shall furnish to each other with copies of any accidents report(s) 
sent to the a party's insurance carriers covering accidents or incidents occurring in connection with 
or as a result of the performance of the Work for the Project under this Agreement. 

5. Each Party shall comply with any governmental and/or site specific insurance requirements even if 
not stated herein. 

6. Developer shall name the Company as an additional insured for all coverages except Workers 
Compensation and Employers Liability Insurance in order to provide the Company with protection 
from liability arising out of activities of Developer relating to the Project and associated Work. 
Company shall include Developer and Certificate Holders as additional insureds for all coverages 
except for the Workers Compensation and Employers Liability Insurance in order to provide 
Developer and Certificate Holders with protection from liability arising out of the activities of 
Company relating to the Project and associated Work. 
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Exhibit I 
Non-Discrimination and Affirmative Action Policies 
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Non-Discrimination and Affirmative Action Policy 

tt is the policy of the State of New York 	SD C, to co y with all federal, State and lama law, polity, orders, rules 
and 	tiorn which walk .swful discrimination because of ram, 	color, nati 	origin, sex, sexual 
orientation, age, disability ar marital status, and to take affirmative action to ensure that Minority and Women-owned 
Business Enterprises (M/WEEs), Minority Group M 	and women share in the economic 	'ties generated 
by ESDC's participation in .1 ,,'eels or initiatives, and/or the use of ESDC funds. 

1) 	The recipient of State funds represents that its . 	.kryment 
a minimum, the policies and practices set forth below: 

ity policy statement incorporates, at 

a) Grantee shall (i) not unlawtWly discriminate 	i 	yeas or applieania ibr employment because 
of race, 	color; national origin, sea, sexual orientation, age, disability or marital status, (ii) 
undertake or =thane existing programs of affirmative action to ensure that Minority Group Members 
and seamen ate afforded equal 4,1 ,10 IS 	Opportunities, and (iii) make and doeurnem its 
conseientiotur and active efforts to 	and utilize M/WBEs, Minority Group Members and 
woolen in its workforce on contracts. Such action shall be taken with reference to, but not limited to, 
solicitations or advertisements Its employment, mertrinnent, job assigmnent, promotion,  upgrading, 
demotion, transfer, layoff or teraliation, rates of pay or other forms of compensation, and selection 
for training or retraining, inch,. 	apprentier.ship and on-the-job training. 

b) Al the request of the AM), the Grantee shall request each wo alarm= agency,  labor union, or 
authorized representative of workers with whom it has a collective bargnithng or other agreement or 
undersausting, to furnish n written statement that such 	foment agency, labor union, or 
representative does not unlawfully discriminate, and that such union or representative will 
affirmatively cooperate in the ' Inundation of the Ornate's obligations herein. 	. 

2) The Grantee is encouraged to include minorities and wo s•< in any job opportunities created by the Project; 
and to solicit and utilize MiWBE films for any contractual opportunities 	ted in ecumenism with the 

3) Grantee reptn—nis and warrants that, for the duration of the Agreement, it 	 hail furnish all information and 
reports required by, the AA0 and shall 	't access to its books 	records by ESDC, or its designee, ibr the 

e of ascertaining 	intim with pmvisions hereof. 

4) Failure to comply with the terms and c v,3 

set forth herein shall constitute nn event of default as set forth in ^- 	8 of the Agmement. 
itions of the Non.DiseriMirration and ve Action 

5) 	Grantee shall include or rause to be "o 
or p 	- order with a Contracting Party exec 
provisions, 	be bi 	upon each Contrec 1 1: 

Project. 

As (1) 	(4) 	=.in every contract, subcontract 
in connection with the Project, in such a manner that said 

Party as to its obligations incurred in connection with the 

NON- A ON D AFFI CTION DEPTNITIONS 

 

-11 ....a 

  

Shall mean the actions to be undertaken by the 1:torrower., Grantee and any Contracting Party in connection with any 
project or inity7qire In ensure non-discrimination and Minority/Women-owned Business Enterprise and minority/female 
noriabite panic' tion, as set forth in 	I). herein, and developed by ESDC. 

Affir rom 

  

Meer AA0 

 

' 

  

   

Shall mean ESDC's Affirmative Action Officer or higher desipee managing the affirmative action program for 
ESDC. 
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Contractine Party  
Shall mean (1) any contractor, subcontractor, consultant, sobconsultant or vendor 	ying goods or services. pursuant 
to a contract or purchase order in excess of $1,500„ in connection with any projects or Initiatives funded in whole or in 
part by the ESDC and (ii) any borrower or grantee marching funds from the ESDC pursuant to a loan or grant 
document. .  

Minority Business Enterprise ("hillE1  
Shall mean a liminess.  enterprise, including a sole p 	 ,- „erhip or corporation that is: (i) at least fifty-one 
percent (51%) owned by one or more Minority Group M 	ii) an enterprise in which such minority ownership is 
real, substantial 	caution , o1.. (iii) an enterprise in which such min• ' ownership has and exercises the authority to 
control and operate, ind 	csally, the day-to-day business decisions of the tanerprisr, (iv) an enterprise authorized to 
do business hi the State of New York and is " 	ently owned and operated; and (v) an enterprise certified by New 
York State as a minority business. 

Minority Group Memtter 
Shall mean a United States citizen or permanent resident alien who is and can 	trate membership in one of the 
foil • ,g groups: (i) Black venous 	origins in any of the Bbck African rack] 	(ii) Hisproxlc pemoos of 
Mexican, Puerto Rican, Dominican, Cuban, Central or South American descent of either Indian or Hispanic 	'n, 

ass of ram (tii) Asian and Pacific blander persons having origins in any of the Far East countries, South East 
rbe 	minced or the Pacific Islands and (iv) Native American or 	an native persons having origins 

in any °Me rnigioal peoples of North America. 

Minority and Women-Owned B essl&I_Amg Part' lion  
Minority and Women-owned Business Eastexprise participation efforts are not limited to the efforts suggested herein, 
and the role of M/WBE Thins s 	a not be restricted to that of a subcontraelothubconsultant. Where applicable, 
MIWBE firms sirild be considered for roles as prime commetors. Such cants may include but not be limited to 

(a) Dividing the cowed work into smaller portions in such a manner ret to permit subcontracting to the extent that 
it is economi illy and t 	' ally 	le to do so; 

(b) Actively and affirmatively solic' 	bids from qualified MAVBEs, including circulation of solicitations to 
Minority and WOMIWS trade issue/an orr. 

(c) M; rdi, _ plans and specifications for p 	(relive work available to'i ... in sufficient time For review; 

(d) Utilizing the services and cooperating with those 	dons pro 	technical assistance to tire 
Contracting Party in connection with potential M/WBB participation on the ESDC contmet; 

(a) 	Utif ;1. the resourer_s of the ES173C Affinnetive Action Unit to identify New York State certified 114/WBE 
firms for the 	. • ofsoliciting bids and subcontracts; 

(f) Encouraging the formation of joint ventures, associations, 	ships, or other similar entities with M/W13E 
firms, where ap 	lilac and 

(g) The Contracting Party shall remit payment in a timely fashion. 

Women-ow Ili ti . 
Shall mean a business entctpr e, ircludi g a sole proprietorship, partnership or corporation that is: (i) at least fifty-one 
Percent (51%) owned by one or more citizens or permanent resident aliens who are women,: (ii)  an  enterprise  in which 
the ownership interest of such women is real, substantial and c..•."nuieg; (iii) an enc. rprise in which ma women 
ownership has and exercises the authority to control and verate, independently, the day-to-day !us,,.i.  . y  business 	

and 
operated; 
the enterprise; (iv) an enterprise authorized to do busir .ss in the State of New York and is hale 
operated; and (v) an e.3 	ceitified by New York State as woman-owned. 

:4,1$ 
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ESDC NON-DISC 

 

ATION 

    

" 

 

4ATIVE ACTION D ' 	I TIONS 

  

     

Affirmative Action 

Shall mean the actions to be undeitaken by the Borrower. Grantee and any Contracting Party in conneetlea with any 
project orinitiative to ensure non-discairninadon and Minority/Women-owned 	_Enterprise and minority 
workforce participation, as set thrill in p ,. “1.1 	2) herein, and demo 	by ESDC. 

t ii . Livf"19Wrcer AAO" 

Shall mean ESDC's Affirmative kction Officer or bister desi 

&et/If:torts Woven-owned Bulisess Enterprise Part paten 

For the. purposes of this' 	.errant, it is understood that (I) best 
(ii) the role of M/WBE firms are not restricted to that of a 

• firms should be considered for roles as prime contrachas. Such best efforts 

rive action pro fix ESDC. • 

ft, 1' 	11 1 1̂ 11. 	 1 

are not limited to the eftbits specified 	and 
Where appli- .1e, 

include at 	the followirw 

(a) Di 	contract work into smaller portions in such a outliner as to permit subcontracting to the extent 
it is economicatly and technically 	le to do so; 

(b) Actively and affirmatively so 	b' . it, ., . 	 , incin..,,g circulation of solicitations to 
ority and Women's trade associations. Each Co, I .1,111: 	shall ma; 0 m records . - , ling the efforts 

made to provide for me : , 'it.:  I M/WBE partkip 	in the work, including the names -.. d addre:-..--s of all 
ivifWBEs 	and, ifan M/WBE is the low bidder and is not selected for such work or portion thereof the 
reasons for such decision; 

ft 

lent time for review; (c) Making plans and spec 	for prospective work, available to M/WEiEs ht 

(d) Utilizing the services and coupe 	with those or 
Party in connection with p 	tial M/WBE partici 

:111 

i• y: rtt:t.1'1, providing cal 	isitence to the Conran 
on the 	et; 

(e) Uri] .1. the resources of the AAO to i :entity New York State certified M/WBE firms for the purpose of 
bids 	su t +14 rftraCtS; 

(f) Encouraging the formation of joint ventures, also ° ons, 	ms, or other similar entities, where 
pro 
	to ensure that the Contracting Party will meet its obligations herein; and 

(g) Remitting 	r, in a . ft •y fashion. 

(h) A C. .1. sting Party's best efforts will be assessed'by examining the total dollar vahreof the work perfbmsed by 
M/WBEs. The total dollar value Odle work 	by M/WEPA will be determined as: (i) the dollar value 
of the work subcontracted to 

	
Es; (ti) where the Co 	L Party Is a joint venture, association, 

e or more MIWBEs - the contract price multiplied by the ship or other 	4  en 
percentage of the 11 	pro 	sses which are to accrue to 

	
E(s) under the Contracting Party's 

agmerntrat; or (ill) where the M/WBE is the  Co,-*. 	party - the  contact 

Contract  

Shall mean (i) a written agreement or purchase • c,. 	 amen....-.thereto, ,. ,. ,,,, or amen 	thereto, executed by or on behalf of a .:  
Contracting Party, prov -. ".? : for a total 	iture in excess of $5,000 for labor, services, supplies, equipment, 
materials or any combination of the foregoing ftmded in whole or hi part with ESDC funds and (ii) any loan or grant 
agreement funded in whole or in part with ESDC funds, 
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ESDC NON-DISCRIIVNATION 

 

'ITVE ACTION D 	ONS 1. 

 

. Contracting Party 

Shall mean (i) any contractor, subcontractor, consultant, subconsultant or vendor supp n goods or services, 
puteuant to a contract or purchase order in excess of $1,500, in connection with any projects or initiatives 
Horded in whole or in part by ESDC and (ii) any borrower or grantee receiving funds from ESDC pursuant to 
a loan or grant document. 

E 

Shall mean a business enterprise, incl 	a sole proprietorship, . 	s hip or corporation thatis: (f) at least 
fitly-one percent (51%) owned by one or more Minority Group Members; (ii) an enterprise in which such 
minority ownership is real, substantial and continuing; (iii) an enterprise in which such minority ownership has 
and exercises the authority to control and operate, indepen 	, the clay-to-day badness decisions of the 

; (Iv) an enterprise authof.v.• to do business in the State ofNew York 1.• is in 	owned 
°pea Set and (v) sn me-prise 	ed by New Yost State as a minority business. 

Minority Group Member 

Shall i I,- , United States citizen or permanent resident' alien who is and can dent. -. -:, a membership in one 
of the foaming :„, . tr. (i) Black persons ha ° 	.. 14' . ,, In any of the Black African  racial '.4 • uPs; (ii) 

persons of Mexican, Puerto Rican, i , . ... 	Cuban, Central or South American descent of either 
Indi ,.. or Hispanic origin, regardless of race; (ill) Asian and Pacific Islander 	ha 1. .:. 	sin any of the 
Far East countries, South East Asia, the In . . . . .n • nt or the Pacific Is 
Al . , ts n native persons ha 	origins in any of the ori 

§nbcontract 

Shall mean an 	ern providing for a total 	iu ex 	of $1,500 between a Contracti : Party 
and any individual or business e 	;'rise, for go 	or services rendered in connection with any project or 
EU. p: lyet.Hderl in whole or in part with ESDC 

'DO a business 	rise, including a sole propri 	, partnership or corporation that is: (i) at 
e 	. (51%) owned by one or more citizens or 	. ent resident aliens Who are women; (ii) an 

c 	rise in which the 	 Ofanoh women Is real, snbstantial, 	enntinuint, (lei) an s 'rise 
in which such worsen ownership has ,.. exercises theautlice to c *el and o 	, independently, the day- 

ess 'bathe 	•&New York 
ornan-owned, 

(iv) Native American or 
peoples of Nenli, America 

business decisions of the ennsprir , (iv) an =kap t 	mrizedtotto 
tly owned and opora_od; 	(v) an out __int., certified by New York 
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