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AMENDED AND RESTATED STANDARD LARGE GENERATOR 

INTERCONNECTION AGREEMENT 

THIS AMENDED AND RESTATED STANDARD LARGE GENERATOR 

INTERCONNECTION AGREEMENT (“Agreement”) is made and entered into this 1218th 

day of October, 2008February 2015, by and among Sheldon Energy LLC, a limited liability 

company organized and existing under the laws of the State of Delaware (“Developer” with a 

Large Generating Facility), the New York Independent System Operator, Inc., a not-for-profit 

corporation organized and existing under the laws of the State of New York (“NYISO”), and 

New York State Electric & Gas Corporation, a corporation organized and existing under the laws 

of the State of New York (“Connecting Transmission Owner”).  Developer, the NYISO, or 

Connecting Transmission Owner each may be referred to as a “Party” or collectively referred to 

as the “Parties.” 

RECITALS 

 

WHEREAS, NYISO operates the New York State Transmission System and Connecting 

Transmission Owner owns certain facilities included in the New York State Transmission 

System; and 

 

WHEREAS, Developer intends to own, lease and/or control and operate the Generating Facility 

identified as a Large Generating Facility in Appendix C to this Agreement; and, 

 

WHEREAS, Developer, NYISO, and Connecting Transmission Owner have agreed to enter into 

this Agreement for the purpose of interconnecting the Large Generating Facility with the New 

York State Transmission System; 

 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, 

it is agreed: 

ARTICLE 1.  DEFINITIONS 

Whenever used in this Agreement with initial capitalization, the following terms shall have the 

meanings specified in this Article 1.  Terms used in this Agreement with initial capitalization that 

are not defined in this Article 1 shall have the meanings specified in Section 1.0 or30.1.0 of 

Attachment X or Section 25.1 of Attachment S of the NYISO OATT. 

Affected System shall mean an electric system other than the transmission system owned, 

controlled or operated by the NYISO or theConnecting Transmission Owner that may be 

affected by the proposed interconnection. 

Affected System Operator shall mean the entity that operates an Affected System. 

Affected Transmission Owner shall mean the New York public utility or authority (or its 

designated agent) other than the Connecting Transmission Owner that (i) owns facilities used for 
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the transmission of Energy in interstate commerce and provides Transmission Service under the 

Tariff, and (ii) owns, leases or otherwise possesses an interest in a portion of the New York State 

Transmission System where System Deliverability Upgrades or System Upgrade Facilities are 

installed pursuant to Attachment X and Attachment S of the Tariff. 

Affiliate shall mean, with respect to a person or entity, any individual, corporation, partnership, 

firm, joint venture, association, joint-stock company, trust or unincorporated organization, 

directly or indirectly controlling, controlled by, or under common control with, such person or 

entity.  The term “control” shall mean the possession, directly or indirectly, of the power to 

direct the management or policies of a person or an entity.  A voting interest of ten percent or 

more shall create a rebuttable presumption of control. 

Ancillary Services shall mean those services that are necessary to support the transmission of 

Capacity and Energy from resources to Loads while maintaining reliable operation of the New 

York State Transmission System in accordance with Good Utility Practice. 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 

local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 

administrative orders, permits and other duly authorized actions of any Governmental Authority, 

including but not limited to Environmental Law. 

Applicable Reliability Councils shall mean the NERC, the NPCC and the NYSRC. 

Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable 

Reliability Councils, and the Transmission District to which the Developer’s Large Generating 

Facility is directly interconnected, as those requirements and guidelines are amended and 

modified and in effect from time to time; provided that no Party shall waive its right to challenge 

the applicability or validity of any requirement or guideline as applied to it in the context of this 

Agreement. 

Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment Facilities 

and the Developer’s Attachment Facilities.  Collectively, Attachment Facilities include all 

facilities and equipment between the Large Generating Facility and the Point of Interconnection, 

including any modification, additions or upgrades that are necessary to physically and 

electrically interconnect the Large Generating Facility to the New York State Transmission 

System.  Attachment Facilities are sole use facilities and shall not include Stand Alone System 

Upgrade Facilities or, Distribution Upgrades, System Upgrade Facilities or System Deliverability 

Upgrades. 

Base Case shall mean the base case power flow, short circuit, and stability data bases used for 

the Interconnection Studies by NYISO, Connecting Transmission Owner or Developer; 

described in Section 2.330.2.3 of the Large Facility Interconnection Procedures. 

Breach shall mean the failure of a Party to perform or observe any material term or condition of 

this Agreement. 
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Breaching Party shall mean a Party that is in Breach of this Agreement. 

Business Day shall mean Monday through Friday, excluding federal holidays. 

Byway shall mean all transmission facilities comprising the New York State Transmission 

System that are neither Highways nor Other Interfaces.  All transmission facilities in Zone J and 

Zone K are Byways. 

Calendar Day shall mean any day including Saturday, Sunday or a federal holiday. 

Capacity Region shall mean one of four subsets of the Installed Capacity statewide markets 

comprised of (1) Rest of State (i.e., Load Zones A through F); (2) Lower Hudson Valley (i.e., 

Load Zones G, H and I); (3) New York City (i.e., Load Zone J); and (4) Long Island (i.e., Load 

Zone K) , except for Class Year Interconnection Facility Studies conducted prior to Class Year 

2012, for which “Capacity Region” shall be defined as set forth in Section 25.7.3 of Attachment 

S to the NYISO OATT. 

Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided by 

NYISO to interconnect the Developer’s Large Generating Facility to the New York State 

Transmission System or to the Distribution System in accordance with the NYISO Deliverability 

Interconnection Standard, to enable the New York State Transmission System to deliver electric 

capacity from the Large Generating Facility, pursuant to the terms of the NYISO OATT. 

Class Year Deliverability Study shall mean an assessment, conducted by the NYISO staff in 

cooperation with Market Participants, to determine the System Deliverability Upgrades required 

for each generation and merchant transmission project included in the Class Year 

Interconnection Facilities Study to interconnect to the New York State Transmission System or 

to the Distribution System in compliance with the NYISO Deliverability Interconnection 

Standard. 

Clustering shall mean the process whereby a group of Interconnection Requests is studied 

together, instead of serially, for the purpose of conducting the Interconnection System Reliability 

Impact Study. 

Commercial Operation shall mean the status of a Large Generating Facility that has 

commenced generating electricity for sale, excluding electricity generated during Trial 

Operation. 

Commercial Operation Date of a unit shall mean the date on which the Large Generating 

Facility commences Commercial Operation as agreed to by the Parties pursuant to Appendix E to 

this Agreement. 

Confidential Information shall mean any information that is defined as confidential by 

Article 22 of this Agreement. 
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Connecting Transmission Owner shall mean the New York public utility or authority (or its 

designated agent) that (i) owns facilities used for the transmission of Energy in interstate 

commerce and provides Transmission Service under the Tariff, (ii) owns, leases or otherwise 

possesses an interest in the portion of the New York State Transmission System or Distribution 

System at the Point of Interconnection, and (iii) is a Party to the Standard Large Interconnection 

Agreement. 

Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and 

equipment owned, controlled or operated by the Connecting Transmission Owner from the Point 

of Change of Ownership to the Point of Interconnection as identified in Appendix A to the 

Standard Large Generator Interconnection Agreement, including any modifications, additions or 

upgrades to such facilities and equipment.  Connecting Transmission Owner’s Attachment 

Facilities are sole use facilities and shall not include Stand Alone System Upgrade Facilities or 

System Upgrade Facilities. 

Control Area shall mean an electric power system or combination of electric power systems to 

which a common automatic generation control scheme is applied in order to:  (1) match, at all 

times, the power output of the Generators within the electric power system(s) and capacity and 

energy purchased from entities outside the electric power system(s), with the Load within the 

electric power system(s); (2) maintain scheduled interchange with other Control Areas, within 

the limits of Good Utility Practice; (3) maintain the frequency of the electric power system(s) 

within reasonable limits in accordance with Good Utility Practice; and (4) provide sufficient 

generating capacity to maintain Operating Reserves in accordance with Good Utility Practice.  A 

Control Area must be certified by the NPCC. 

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in 

accordance with Article 17 of this Agreement. 

Deliverability Interconnection Standard shall mean the standard that must be met by any 

Large Generating Facility proposing to interconnect to the New York State Transmission System 

or to the Distribution System and become a qualified Installed Capacity Supplier. To meet the 

NYISO Deliverability Interconnection Standard, the Developer of the proposed Large 

Generating Facility must, in accordance with the rules in Attachment S to the NYISO OATT, 

fund or commit to fund the System Deliverability Upgrades identified for its project in the Class 

Year Deliverability Study. 

Developer shall mean an Eligible Customer developing a Large Generating Facility, proposing 

to connect to the New York State Transmission System, in compliance with the NYISO 

Minimum Interconnection Standard. 

Developer’s Attachment Facilities shall mean all facilities and equipment, as identified in 

Appendix A of this Agreement, that are located between the Large Generating Facility and the 

Point of Change of Ownership, including any modification, addition, or upgrades to such 

facilities and equipment necessary to physically and electrically interconnect the Large 
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Generating Facility to the New York State Transmission System.  Developer’s Attachment 

Facilities are sole use facilities. 

Dispute Resolution shall mean the procedure described in Article 27 of this Agreement for 

resolution of a dispute between the Parties. 

Distribution System shall mean the Transmission Owner’s facilities and equipment used to 

distribute electricity that are subject to FERC jurisdiction, and are subject to the NYISO’s LFIP 

or SGIP under FERC Order Nos. 2003 and/or 2006.  The term Distribution System shall not 

include LIPA’s distribution facilities. 

Distribution Upgrades shall mean the additions, modifications, and upgrades to the Connecting 

Transmission Owner’s Distribution System at or beyond the Point of Interconnection to facilitate 

interconnection of a Large Facility or Small Generating Facility and render the transmission 

service necessary to affect the Developer’s wholesale sale of electricity in interstate commerce.  

Distribution Upgrades do not include Interconnection Facilities, System Upgrade Facilities, or 

System Deliverability Upgrades.  Distribution Upgrades are sole use facilities and shall not 

include Stand Alone System Upgrade Facilities, System Upgrade Facilities, or System 

Deliverability Upgrades. 

Effective Date shall mean the date on which this Agreement becomes effective upon execution 

by the Parties, subject to acceptance by the Commission, or if filed unexecuted, upon the date 

specified by the Commission. 

Emergency State shall mean the condition or state that the New York State Power System is in 

when an abnormal condition occurs that requires automatic or immediate manual action to 

prevent or limit loss of the New York State Transmission System or Generators that could 

adversely affect the reliability of the New York State Power System. 

Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by 

NYISO to interconnect the Developer’s Large Generating Facility to the New York State 

Transmission System or to the Distribution System in accordance with the NYISO Minimum 

Interconnection Standard, to enable the New York State Transmission System to receive Energy 

and Ancillary Services from the Large Generating Facility, pursuant to the terms of the NYISO 

OATT. 

Engineering & Procurement (E&P) Agreement shall mean an agreement that authorizes 

Connecting Transmission Owner to begin engineering and procurement of long lead-time items 

necessary for the establishment of the interconnection in order to advance the implementation of 

the Interconnection Request. 

Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 

protection of the environment or natural resources. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C.  §§ 791a et seq.  

(“FPA”). 
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FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its successor. 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 

insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 

equipment, any order, regulation or restriction imposed by governmental, military or lawfully 

established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure 

event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 

Majeure. 

Generating Facility shall mean Developer’s device for the production of electricity identified in 

the Interconnection Request, but shall not include the Developer’s Attachment Facilities or 

Distribution Upgrades. 

Generating Facility Capacity shall mean the net seasonal capacity of the Generating Facility 

and the aggregate net seasonal capacity of the Generating Facility where it includes multiple 

energy production devices. 

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved 

by a significant portion of the electric industry during the relevant time period, or any of the 

practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 

known at the time the decision was made, could have been expected to accomplish the desired 

result at a reasonable cost consistent with good business practices, reliability, safety and 

expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 

or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts 

generally accepted in the region. 

Governmental Authority shall mean any federal, state, local or other governmental regulatory 

or administrative agency, court, commission, department, board, or other governmental 

subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 

jurisdiction over any of the Parties, their respective facilities, or the respective services they 

provide, and exercising or entitled to exercise any administrative, executive, police, or taxing 

authority or power; provided, however, that such term does not include Developer, NYISO, 

Affected Transmission Owner, Connecting Transmission Owner, or any Affiliate thereof. 

Hazardous Substances shall mean any chemicals, materials or substances defined as or 

included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 

“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 

“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 

words of similar meaning and regulatory effect under any applicable Environmental Law, or any 

other chemical, material or substance, exposure to which is prohibited, limited or regulated by 

any applicable Environmental Law. 

Highway shall mean 115 kV and higher transmission facilities that comprise the following 

NYCA interfaces:  Dysinger East, West Central, Volney East, Moses South, Central East/Total 

East and UPNY-ConEd, and their immediately connected, in series, Bulk Power System 
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facilities in New York State.  Each interface shall be evaluated to determine additional “in 

series” facilities, defined as any transmission facility higher than 115 kV that (a) is located in an 

upstream or downstream zone adjacent to the interface and (b) has a power transfer distribution 

factor (DFAX) equal to or greater than five percent when the aggregate of generation in zones or 

systems adjacent to the upstream zone or zones which define the interface is shifted to the 

aggregate of generation in zones or systems adjacent to the downstream zone or zones which 

define the interface.  In determining “in series” facilities for Dysinger East and West Central 

interfaces, the 115 kV and 230 kV tie lines between NYCA and PJM located in LBMP Zones A 

and B shall not participate in the transfer.  Highway transmission facilities are listed in ISO 

Procedures. 

Initial Synchronization Date shall mean the date upon which the Large Generating Facility is 

initially synchronized and upon which Trial Operation begins. 

In-Service Date shall mean the date upon which the Developer reasonably expects it will be 

ready to begin use of the Connecting Transmission Owner’s Attachment Facilities to obtain back 

feed power. 

Interconnection Facilities Study shall mean a study conducted by NYISO or a third party 

consultant for the Developer to determine a list of facilities (including Connecting Transmission 

Owner’s Attachment Facilities and, Distribution Upgrades, System Upgrade Facilities and 

System Deliverability Upgrades as identified in the Interconnection System Reliability Impact 

Study), the cost of those facilities, and the time required to interconnect the Large Generating 

Facility with the New York State Transmission System or with the Distribution System.  The 

scope of the study is defined in Section 830.8 of the Standard Large Facility Interconnection 

Procedures. 

Interconnection Facilities Study Agreement shall mean the form of agreement contained in 

Appendix 4 of the Standard Large Facility Interconnection Procedures for conducting the 

Interconnection Facilities Study. 

Interconnection Feasibility Study shall mean a preliminary evaluation of the system impact 

and cost of interconnecting the Large Generating Facility to the New York State Transmission 

System or to the Distribution System, the scope of which is described in Section 630.6 of the 

Standard Large Facility Interconnection Procedures. 

Interconnection Feasibility Study Agreement shall mean the form of agreement contained in 

Appendix 2 of the Standard Large Facility Interconnection Procedures for conducting the 

Interconnection Feasibility Study. 

Interconnection Request shall mean a Developer’s request, in the form of Appendix 1 to the 

Standard Large Facility Interconnection Procedures, in accordance with the Tariff, to 

interconnect a new Large Generating Facility to the New York State Transmission System or to 

the Distribution System, or to materially increase the capacity of, or make a material 
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modification to the operating characteristics of, an existing Large Generating Facility that is 

interconnected with the New York State Transmission System or with the Distribution System. 

Interconnection Study shall mean any of the following studies: the Interconnection Feasibility 

Study, the Interconnection System Reliability Impact Study, and the Interconnection Facilities 

Study described in the Standard Large Facility Interconnection Procedures. 

Interconnection System Reliability Impact Study (“SRIS”) shall mean an engineering study, 

conducted in accordance with Section 730.7 of the Large Facility Interconnection Procedures, 

that evaluates the impact of the proposed Large Generating Facility on the safety and reliability 

of the New York State Transmission System and, if applicable, an Affected System, to determine 

what Attachment Facilities, Distribution Upgrades and System Upgrade Facilities are needed for 

the proposed Large Generation Facility of the Developer to connect reliably to the New York 

State Transmission System or to the Distribution System in a manner that meets the NYISO 

Minimum Interconnection Standard. 

Interconnection System Reliability Impact Study Agreement shall mean the form of 

agreement contained in Appendix 3 of the Standard Large Facility Interconnection Procedures 

for conducting the Interconnection System Reliability Impact Study. 

IRS shall mean the Internal Revenue Service. 

Large Generating Facility shall mean a Generating Facility having a Generating Facility 

Capacity of more than 20 MW. 

Loss shall mean any and all losses relating to injury to or death of any person or damage to 

property, demand, suits, recoveries, costs and expenses, court costs, attorney fees, and all other 

obligations by or to third parties, arising out of or resulting from the Indemnified Party’s 

performance or non-performance of its obligations under this Agreement on behalf of the 

Indemnifying Party, except in cases of gross negligence or intentional wrongdoing by the 

Indemnified Party. 

Material Modification shall mean those modifications that have a material impact on the cost or 

timing of any Interconnection Request with a later queue priority date. 

Metering Equipment shall mean all metering equipment installed or to be installed at the Large 

Generating Facility pursuant to this Agreement at the metering points, including but not limited 

to instrument transformers, MWh-meters, data acquisition equipment, transducers, remote 

terminal unit, communications equipment, phone lines, and fiber optics. 

Minimum Interconnection Standard shall mean the reliability standard that must be met by 

any Large Generating Facility proposing to connect to the New York State Transmission System 

or to the Distribution System.  The Standard is designed to ensure reliable access by the 

proposed project to the New York State Transmission System.  The Standard does not impose 

any deliverability test or deliverability requirement on the proposed interconnection. 
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NERC shall mean the North American Electric Reliability Council or its successor organization. 

Network Access Interconnection Service shall mean the service provided by NYISO to 

interconnect the Developer’s Large Generating Facility to the New York State Transmission 

System in accordance with the NYISO Minimum Interconnection Standard, to enable the New 

York State Transmission System to receive electric energy and capacity from the Large 

Generating Facility at the Point of Interconnection, pursuant to the terms of this Agreement and 

the NYISO OATT. 

New York State Transmission System shall mean the entire New York State electric 

transmission system, which includes (i) the Transmission Facilities under ISO Operational 

Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining 

transmission facilities within the New York Control Area. 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 

connection with this Agreement or its performance. 

NPCC shall mean the Northeast Power Coordinating Council or its successor organization. 

NYSRC shall mean the New York State Reliability Council or its successor organization. 

Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 

specified by the Developer in the Optional Interconnection Study Agreement. 

Optional Interconnection Study Agreement shall mean the form of agreement contained in 

Appendix 5 of the Standard Large Facility Interconnection Procedures for conducting the 

Optional Interconnection Study. 

Other Interfaces shall mean the following interfaces into Capacity Regions: Lower Hudson 

Valley [i.e., Rest of State (Load Zones A-F) to Lower Hudson Valley (Load Zones G, H and I)]; 

New York City [i.e., Lower Hudson Valley (Load Zones G, H and I) to New York City (Load 

Zone J)]; and Long Island [i.e., Lower Hudson Valley (Load Zones G, H and I) to Long Island 

(Load Zone K)], and the following Interfaces between the NYCA and adjacent Control Areas: 

PJM to NYISO, ISO-NE to NYISO, Hydro-Quebec to NYISO, and Norwalk Harbor 

(Connecticut) to Northport (Long Island) Cable. 

Party or Parties shall mean NYISO, Connecting Transmission Owner, or Developer or any 

combination of the above. 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to this 

Agreement, where the Developer’s Attachment Facilities connect to the Connecting 

Transmission Owner’s Attachment Facilities. 

Point of Interconnection shall mean the point, as set forth in Appendix A to this Agreement, 

where the Attachment Facilities connect to the New York State Transmission System or to the 

Distribution System. 
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Queue Position shall mean the order of a valid Interconnection Request, relative to all other 

pending valid Interconnection Requests, that is established based upon the date and time of 

receipt of the valid Interconnection Request by NYISO. 

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a 

Party under this Agreement, efforts that are timely and consistent with Good Utility Practice and 

are otherwise substantially equivalent to those a Party would use to protect its own interests. 

Scoping Meeting shall mean the meeting between representatives of the Developer, NYISO and 

Connecting Transmission Owner conducted for the purpose of discussing alternative 

interconnection options, to exchange information including any transmission data and earlier 

study evaluations that would be reasonably expected to impact such interconnection options, to 

analyze such information, and to determine the potential feasible Points of Interconnection. 

Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed 

with the Commission, and as amended or supplemented from time to time, or any successor tariff 

thereto. 

Site Control shall mean documentation reasonably demonstrating: (1) ownership of, a leasehold 

interest in, or a right to develop a site for the purpose of constructing the Large Generating 

Facility; (2) an option to purchase or acquire a leasehold site for such purpose; or (3) an 

exclusivity or other business relationship between Developer and the entity having the right to 

sell, lease or grant Developer the right to possess or occupy a site for such purpose. 

Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that a Developer 

may construct without affecting day-to-day operations of the New York State Transmission 

System during their construction.  NYISO, the Connecting Transmission Owner and the 

Developer must agree as to what constitutes Stand Alone System Upgrade Facilities and identify 

them in Appendix A to this Agreement. 

Standard Large Facility Interconnection Procedures (“LFIP”) shall mean the 

interconnection procedures applicable to an Interconnection Request pertaining to a Large 

Generating Facility that are included in Attachment X of the NYISO OATT. 

Standard Large Generator Interconnection Agreement (“LGIA”) shall mean this 

Agreement, the form of interconnection agreement applicable to an Interconnection Request 

pertaining to a Large Generating Facility, that is included in Attachment X of the NYISO OATT. 

System Deliverability Upgrades shall mean the least costly configuration of commercially 

available components of electrical equipment that can be used, consistent with Good Utility 

Practice and Applicable Reliability Requirements, to make the modifications or additions to 

Byways and Highways and Other Interfaces on the existing New York State Transmission 

System and Distribution System that are required for the proposed project to connect reliably to 

the system in a manner that meets the NYISO Deliverability Interconnection Standard at the 

requested level of Capacity Resource Interconnection Service. 
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System Protection Facilities shall mean the equipment, including necessary protection signal 

communications equipment, required to (1) protect the New York State Transmission System 

from faults or other electrical disturbances occurring at the Large Generating Facility and (2) 

protect the Large Generating Facility from faults or other electrical system disturbances 

occurring on the New York State Transmission System or on other delivery systems or other 

generating systems to which the New York State Transmission System is directly connected. 

System Upgrade Facilities shall mean the least costly configuration of commercially available 

components of electrical equipment that can be used, consistent with good utility practiceGood 

Utility Practice and Applicable Reliability Requirements, to make the modifications to the 

existing transmission system that are required to maintain system reliability due to:  (i) changes 

in the system, including such changes as load growth and changes in load pattern, to be 

addressed in the form of generic generation or transmission projects; and (ii) proposed 

interconnections.  In the case of proposed interconnection projects, System Upgrade Facilities 

are the modifications or additions to the existing New York State Transmission System that are 

required for the proposed project to connect reliably to the system in a manner that meets the 

NYISO Minimum Interconnection Standard. 

Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the 

Commission, and as amended or supplemented from time to time, or any successor tariff. 

Transmission Owner shall mean the public utility or authority (or its designated agent) that (i) 

owns facilities used for the transmission of Energy in interstate commerce and provides 

Transmission Service under the Tariff, (ii) owns, leases or otherwise possesses an interest in the 

portion of the New York State Transmission System at the Point of Interconnection, and (iii) is a 

Party to this Agreement. 

Transmission Owner’s Attachment Facilities shall mean all facilities and equipment owned, 

controlled or operated by the Transmission Owner from the Point of Change of Ownership to the 

Point of Interconnection as identified in Appendix A to this Agreement, including any 

modifications, additions or upgrades to such facilities and equipment.  Transmission Owner’s 

Attachment Facilities are sole use facilities and shall not include, Stand Alone System Upgrade 

Facilities or System Upgrade Facilities. 

Trial Operation shall mean the period during which Developer is engaged in on-site test 

operations and commissioning of the Large Generating Facility prior to Commercial Operation. 

 

ARTICLE 2.  EFFECTIVE DATE, TERM AND TERMINATION 

2.1 Effective Date. 

 

This Agreement shall become effective upon execution by the Parties, subject to 

acceptance by FERC, or if filed unexecuted, upon the date specified by FERC.  The NYISO and 
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Connecting Transmission Owner shall promptly file this Agreement with FERC upon execution 

in accordance with Article 3.1. 

2.2 Term of Agreement. 

Subject to the provisions of Article 2.3, this Agreement shall remain in effect for a period 

of twenty (20) years from the Effective Date or such other longer period as the Developer may 

request and shall be automatically renewed for each successive one-year period thereafter. 

2.3 Termination. 

2.3.1 Written Notice. 

This Agreement may be terminated by the Developer after giving the NYISO and 

Connecting Transmission Owner ninety (90) Calendar Days advance written notice, or by the 

NYISO and Connecting Transmission Owner notifying FERC after the Large Generating 

Facility permanently ceases Commercial Operations. 

 

2.3.2 Default. 

Any Party may terminate this Agreement in accordance with Article 17. 

2.3.3 Compliance. 

Notwithstanding Articles 2.3.1 and 2.3.2, no termination of this Agreement shall become 

effective until the Parties have complied with all Applicable Laws and Regulations applicable to 

such termination, including the filing with FERC of a notice of termination of this Agreement, 

which notice has been accepted for filing by FERC. 

2.4 Termination Costs. 

If a Party elects to terminate this Agreement pursuant to Article 2.3.1 above, the 

terminating Party shall pay all costs incurred (including any cancellation costs relating to orders 

or contracts for Attachment Facilities and equipment) or charges assessed by the other Parties, as 

of the date of the other Parties’ receipt of such notice of termination, that are the responsibility of 

the terminating Party under this Agreement.  In the event of termination by a Party, all Parties 

shall use commercially Reasonable Efforts to mitigate the costs, damages and charges arising as 

a consequence of termination.  Upon termination of this Agreement, unless otherwise ordered or 

approved by FERC: 

 

2.4.1 With respect to any portion of the Connecting Transmission Owner’s Attachment 

Facilities that have not yet been constructed or installed, the Connecting Transmission Owner 

shall to the extent possible and with Developer’s authorization cancel any pending orders of, or 

return, any materials or equipment for, or contracts for construction of, such facilities; provided 

that in the event Developer elects not to authorize such cancellation, Developer shall assume all 
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payment obligations with respect to such materials, equipment, and contracts, and the 

Connecting Transmission Owner shall deliver such material and equipment, and, if necessary, 

assign such contracts, to Developer as soon as practicable, at Developer’s expense.  To the extent 

that Developer has already paid Connecting Transmission Owner for any or all such costs of 

materials or equipment not taken by Developer, Connecting Transmission Owner shall promptly 

refund such amounts to Developer, less any costs, including penalties incurred by the Connecting 

Transmission Owner to cancel any pending orders of or to return such materials, equipment, or 

contracts. 

 

If Developer terminates this Agreement, it shall be responsible for all costs incurred in 

association with Developer’s interconnection, including any cancellation costs relating to orders 

or contracts for Attachment Facilities and equipment, and other expenses including any System 

Upgrade Facilities and System Deliverability Upgrades for which the Connecting Transmission 

Owner has incurred expenses and has not been reimbursed by the Developer. 

 

2.4.2 Connecting Transmission Owner may, at its option, retain any portion of such 

materials, equipment, or facilities that Developer chooses not to accept delivery of, in which case 

Connecting Transmission Owner shall be responsible for all costs associated with procuring such 

materials, equipment, or facilities. 

 

2.4.3 With respect to any portion of the Attachment Facilities, and any other facilities 

already installed or constructed pursuant to the terms of this Agreement, Developer shall be 

responsible for all costs associated with the removal, relocation or other disposition or retirement 

of such materials, equipment, or facilities. 

2.5 Disconnection. 

Upon termination of this Agreement, Developer and Connecting Transmission Owner 

will take all appropriate steps to disconnect the Developer’s Large Generating Facility from the 

New York State Transmission System.  All costs required to effectuate such disconnection shall 

be borne by the terminating Party, unless such termination resulted from the non-terminating 

Party’s Default of this Agreement or such non-terminating Party otherwise is responsible for 

these costs under this Agreement. 

2.6 Survival. 

This Agreement shall continue in effect after termination to the extent necessary to 

provide for final billings and payments and for costs incurred hereunder; including billings and 

payments pursuant to this Agreement; to permit the determination and enforcement of liability 

and indemnification obligations arising from acts or events that occurred while this Agreement 

was in effect; and to permit Developer and Connecting Transmission Owner each to have access 

to the lands of the other pursuant to this Agreement or other applicable agreements, to 

disconnect, remove or salvage its own facilities and equipment. 
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ARTICLE 3.  REGULATORY FILINGS 

3.1 Filing. 

NYISO and Connecting Transmission Owner shall file this Agreement (and any 

amendment hereto) with the appropriate Governmental Authority, if required.  Any information 

related to studies for interconnection asserted by Developer to contain Confidential Information 

shall be treated in accordance with Article 22 of this Agreement and Attachment F to the NYISO 

OATT.  If the Developer has executed this Agreement, or any amendment thereto, the Developer 

shall reasonably cooperate with NYISO and Connecting Transmission Owner with respect to 

such filing and to provide any information reasonably requested by NYISO and Connecting 

Transmission Owner needed to comply with Applicable Laws and Regulations. 

ARTICLE 4. SCOPE OF INTERCONNECTION SERVICE 

4.1 Provision of Service. 

NYISO will provide Developer with interconnection service of the following type for the 

term of this Agreement. 

 

4.1.1 Product. 

NYISO will provide Network AccessEnergy Resource Interconnection Service and 

Capacity Resource Interconnection Service to Developer at the Point of Interconnection, with 

Capacity Resource Interconnection Service subject to the provisions set forth in Appendix C – II. 

 

4.1.2 Developer is responsible for ensuring that its actual Large Generating Facility 

output matches the scheduled delivery from the Large Generating Facility to the New York State 

Transmission System, consistent with the scheduling requirements of the NYISO’s FERC-

approved market structure, including ramping into and out of such scheduled delivery, as 

measured at the Point of Interconnection, consistent with the scheduling requirements of the 

NYISO OATT and any applicable FERC-approved market structure. 

4.2 No Transmission Delivery Service. 

The execution of this Agreement does not constitute a request for, nor agreement to 

provide, any Transmission Service under the NYISO OATT, and does not convey any right to 

deliver electricity to any specific customer or Point of Delivery.  If Developer wishes to obtain 

Transmission Service on the New York State Transmission System, then Developer must request 

such Transmission Service in accordance with the provisions of the NYISO OATT. 

4.3 No Other Services. 

The execution of this Agreement does not constitute a request for, nor agreement to 

provide energyEnergy, any Ancillary Services or Installed Capacity under the NYISO Market 

Administration and Control Area Services Tariff (“Services Tariff”).  If Developer wishes to 
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supply energyEnergy, Installed Capacity or Ancillary Services, then Developer will make 

application to do so in accordance with the NYISO Services Tariff. 

ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING,  

PROCUREMENT, AND CONSTRUCTION  

5.1 Options. 

Unless otherwise mutually agreed to by Developer and Connecting Transmission Owner, 

Developer shall select the In-Service Date, Initial Synchronization Date, and Commercial 

Operation Date; and either Standard Option or Alternate Option set forth below for completion 

of the Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities 

and System Deliverability Upgrades  as set forth in Appendix A hereto, and such dates and 

selected option shall be set forth in Appendix B hereto. 

 

5.1.1 Standard Option. 

The Connecting Transmission Owner shall design, procure, and construct the Connecting 

Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System 

Deliverability Upgrades, using Reasonable Efforts to complete the Connecting Transmission 

Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability 

Upgrades by the dates set forth in Appendix B hereto.  The Connecting Transmission Owner 

shall not be required to undertake any action which is inconsistent with its standard safety 

practices, its material and equipment specifications, its design criteria and construction 

procedures, its labor agreements, and Applicable Laws and Regulations.  In the event the 

Connecting Transmission Owner reasonably expects that it will not be able to complete the 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades by the specified dates, the Connecting Transmission Owner 

shall promptly provide written notice to the Developer and NYISO, and shall undertake 

Reasonable Efforts to meet the earliest dates thereafter. 

 

5.1.2 Alternate Option. 

If the dates designated by Developer are acceptable to Connecting Transmission Owner, 

the Connecting Transmission Owner shall so notify Developer and NYISO within thirty (30) 

Calendar Days, and shall assume responsibility for the design, procurement and construction of 

the Connecting Transmission Owner’s Attachment Facilities by the designated dates. If 

Connecting Transmission Owner subsequently fails to complete Connecting Transmission 

Owner’s Attachment Facilities by the In-Service Date, to the extent necessary to provide back 

feed power; or fails to complete System Upgrade Facilities or System Deliverability Upgrades by 

the Initial Synchronization Date to the extent necessary to allow for Trial Operation at full power 

output, unless other arrangements are made by the Developer and Connecting Transmission 

Owner for such Trial Operation; or fails to complete the systemSystem Upgrade Facilities and 

System Deliverability Upgrades by the Commercial Operation Date, as such dates are reflected 

in Appendix B hereto; Connecting Transmission Owner shall pay Developer liquidated damages 
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in accordance with Article 5.3, Liquidated Damages, provided, however, the dates designated by 

Developer shall be extended day for day for each day that NYISO refuses to grant clearances to 

install equipment. 

 

5.1.3 Option to Build. 

If the dates designated by Developer are not acceptable to Connecting Transmission 

Owner, the Connecting Transmission Owner shall so notify the Developer and NYISO within 

thirty (30) Calendar Days, and unless the Developer and Connecting Transmission Owner agree 

otherwise, Developer shall have the option to assume responsibility for the design, procurement 

and construction of Connecting Transmission Owner’s Attachment Facilities and Stand Alone 

System Upgrade Facilities on the dates specified in Article 5.1.2; provided that if an Attachment 

Facility or Stand Alone System Upgrade Facility is needed for more than one Developer’s 

project, Developer’s option to build such Facility shall be contingent on the agreement of all 

other affected Developers.  NYISO, Connecting Transmission Owner and Developer must agree 

as to what constitutes Stand Alone System Upgrade Facilities and identify such Stand Alone 

System Upgrade Facilities in Appendix A hereto.  Except for Stand Alone System Upgrade 

Facilities, Developer shall have no right to construct System Upgrade Facilities under this 

option. 

 

5.1.4 Negotiated Option. 

If the Developer elects not to exercise its option under Article 5.1.3, Option to Build, 

Developer shall so notify Connecting Transmission Owner and NYISO within thirty (30) 

Calendar Days, and the Developer and Connecting Transmission Owner shall in good faith 

attempt to negotiate terms and conditions (including revision of the specified dates and 

liquidated damages, the provision of incentives or the procurement and construction of a portion 

of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 

Upgrade Facilities by Developer) pursuant to which Connecting Transmission Owner is 

responsible for the design, procurement and construction of the Connecting Transmission 

Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability 

Upgrades.  If the two Parties are unable to reach agreement on such terms and conditions, 

Connecting Transmission Owner shall assume responsibility for the design, procurement and 

construction of the Connecting Transmission Owner’s Attachment Facilities and System 

UpgradesUpgrade Facilities and System Deliverability Upgrades pursuant to 5.1.1, Standard 

Option. 

5.2 General Conditions Applicable to Option to Build. 

If Developer assumes responsibility for the design, procurement and construction of the 

Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 

Facilities, 

 

(1) Developer shall engineer, procure equipment, and construct the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities (or 
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portions thereof) using Good Utility Practice and using standards and specifications provided in 

advance by the Connecting Transmission Owner; 

 

(2) Developer’s engineering, procurement and construction of the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities shall 

comply with all requirements of law to which Connecting Transmission Owner would be subject 

in the engineering, procurement or construction of the Connecting Transmission Owner’s 

Attachment Facilities and Stand Alone System Upgrade Facilities; 

 

(3) Connecting Transmission Owner shall review and approve the engineering 

design, equipment acceptance tests, and the construction of the Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities; 

 

(4) Prior to commencement of construction, Developer shall provide to Connecting 

Transmission Owner and NYISO a schedule for construction of the Connecting Transmission 

Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities, and shall promptly 

respond to requests for information from Connecting Transmission Owner or NYISO; 

 

(5) At any time during construction, Connecting Transmission Owner shall have the 

right to gain unrestricted access to the Connecting Transmission Owner’s Attachment Facilities 

and Stand Alone System Upgrade Facilities and to conduct inspections of the same; 

 

(6) At any time during construction, should any phase of the engineering, equipment 

procurement, or construction of the Connecting Transmission Owner’s Attachment Facilities and 

Stand Alone System Upgrade Facilities not meet the standards and specifications provided by 

Connecting Transmission Owner, the Developer shall be obligated to remedy deficiencies in that 

portion of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 

Upgrade Facilities; 

 

(7) Developer shall indemnify Connecting Transmission Owner and NYISO for 

claims arising from the Developer’s construction of Connecting Transmission Owner’s 

Attachment Facilities and Stand Alone System Upgrade Facilities under procedures applicable to 

Article 18.1 Indemnity; 

 

(8) Developer shall transfer control of Connecting Transmission Owner’s Attachment 

Facilities and Stand Alone System Upgrade Facilities to the Connecting Transmission Owner; 

 

(9) Unless the Developer and Connecting Transmission Owner otherwise agree, 

Developer shall transfer ownership of Connecting Transmission Owner’s Attachment Facilities 

and Stand Alone System Upgrade Facilities to Connecting Transmission Owner; 

 

(10) Connecting Transmission Owner shall approve and accept for operation and 

maintenance the Connecting Transmission Owner’s Attachment Facilities and Stand Alone 

System Upgrade Facilities to the extent engineered, procured, and constructed in accordance 

with this Article 5.2; and 



New York Independent System Operator, Inc. 

FERC Electric Tariff, Original Volume No. 1 Original Sheet No. 62 

Service Agreement No. 1396 

 

 

Issued by: Stephen G. Whitley, President Effective: October 12, 2008 

Issued on: November 18, 2008 

 

 

(11) Developer shall deliver to NYISO and Connecting Transmission Owner “as built” 

drawings, information, and any other documents that are reasonably required by NYISO or 

Connecting Transmission Owner to assure that the Attachment Facilities and Stand Alone 

System Upgrade Facilities are built to the standards and specifications required by Connecting 

Transmission Owner. 

5.3 Liquidated Damages. 

The actual damages to the Developer, in the event the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades are not 

completed by the dates designated by the Developer and accepted by the Connecting 

Transmission Owner pursuant to subparagraphs 5.1.2 or 5.1.4, above, may include Developer’s 

fixed operation and maintenance costs and lost opportunity costs.  Such actual damages are 

uncertain and impossible to determine at this time.  Because of such uncertainty, any liquidated 

damages paid by the Connecting Transmission Owner to the Developer in the event that 

Connecting Transmission Owner does not complete any portion of the Connecting Transmission 

Owner’s Attachment Facilities or, System Upgrade Facilities or System Deliverability Upgrades 

by the applicable dates, shall be an amount equal to 1/2 of 1 percent per day of the actual cost of 

the Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades, in the aggregate, for which Connecting Transmission Owner 

has assumed responsibility to design, procure and construct. 

 

However, in no event shall the total liquidated damages exceed 20 percent of the actual 

cost of the Connecting Transmission Owner Attachment Facilities and System Upgrade Facilities 

and System Deliverability Upgrades for which the Connecting Transmission Owner has assumed 

responsibility to design, procure, and construct.  The foregoing payments will be made by the 

Connecting Transmission Owner to the Developer as just compensation for the damages caused 

to the Developer, which actual damages are uncertain and impossible to determine at this time, 

and as reasonable liquidated damages, but not as a penalty or a method to secure performance of 

this Agreement.  Liquidated damages, when the Developer and Connecting Transmission Owner 

agree to them, are the exclusive remedy for the Connecting Transmission Owner’s failure to 

meet its schedule. 

 

Further, Connecting Transmission Owner shall not pay liquidated damages to Developer 

if:  (1) Developer is not ready to commence use of the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take 

the delivery of power for the Developer’s Large Generating Facility’s Trial Operation or to 

export power from the Developer’s Large Generating Facility on the specified dates, unless the 

Developer would have been able to commence use of the Connecting Transmission Owner’s 

Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take 

the delivery of power for Developer’s Large Generating Facility’s Trial Operation or to export 

power from the Developer’s Large Generating Facility, but for Connecting Transmission 

Owner’s delay; (2) the Connecting Transmission Owner’s failure to meet the specified dates is 

the result of the action or inaction of the Developer or any other Developer who has entered into 
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a Standard Large Generator Interconnection Agreement with the Connecting Transmission 

Owner and NYISO, or action or inaction by any other Party, or any other cause beyond 

Connecting Transmission Owner’s reasonable control or reasonable ability to cure; (3) the 

Developer has assumed responsibility for the design, procurement and construction of the 

Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 

Facilities; or (4) the Connecting Transmission Owner and Developer have otherwise agreed.  In 

no event shall NYISO have any liability whatever to Developer for liquidated damages 

associated with the engineering, procurement or construction of Attachment Facilities or System 

Upgrade Facilities or System Deliverability Upgrades. 

5.4 Power System Stabilizers. 

The Developer shall procure, install, maintain and operate Power System Stabilizers in 

accordance with the requirements identified in the Interconnection Studies conducted for 

Developer’s Large Generating Facility.  NYISO and Connecting Transmission Owner reserve 

the right to reasonably establish minimum acceptable settings for any installed Power System 

Stabilizers, subject to the design and operating limitations of the Large Generating Facility.  If 

the Large Generating Facility’s Power System Stabilizers are removed from service or not 

capable of automatic operation, the Developer shall immediately notify the Connecting 

Transmission Owner and NYISO.  The requirements of this paragraph shall not apply to wind 

generators. 

5.5 Equipment Procurement. 

If responsibility for construction of the Connecting Transmission Owner’s Attachment 

Facilities or System Upgrade Facilities or System Deliverability Upgrades is to be borne by the 

Connecting Transmission Owner, then the Connecting Transmission Owner shall commence 

design of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade 

Facilities or System Deliverability Upgrades and procure necessary equipment as soon as 

practicable after all of the following conditions are satisfied, unless the Developer and 

Connecting Transmission Owner otherwise agree in writing: 

 

5.5.1 NYISO and Connecting Transmission Owner have completed the Interconnection 

Facilities Study pursuant to the Interconnection Facilities Study Agreement; 

 

5.5.2 The NYISO has completed the required cost allocation analyses, and Developer 

has accepted his share of the costs for necessary System Upgrade Facilities and System 

Deliverability Upgrades in accordance with the provisions of Attachment S of the NYISO 

OATT; 

 

5.5.3 The Connecting Transmission Owner has received written authorization to 

proceed with design and procurement from the Developer by the date specified in Appendix B 

hereto; and 
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5.5.4 The Developer has provided security to the Connecting Transmission Owner in 

accordance with Article 11.5 by the dates specified in Appendix B hereto. 

5.6 Construction Commencement. 

The Connecting Transmission Owner shall commence construction of the Connecting 

Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System 

Deliverability Upgrades for which it is responsible as soon as practicable after the following 

additional conditions are satisfied: 

 

5.6.1 Approval of the appropriate Governmental Authority has been obtained for any 

facilities requiring regulatory approval; 

 

5.6.2 Necessary real property rights and rights-of-way have been obtained, to the extent 

required for the construction of a discrete aspect of the Connecting Transmission Owner’s 

Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades; 

 

5.6.3 The Connecting Transmission Owner has received written authorization to 

proceed with construction from the Developer by the date specified in Appendix B hereto; and 

 

5.6.4 The Developer has provided security to the Connecting Transmission Owner in 

accordance with Article 11.5 by the dates specified in Appendix B hereto. 

5.7 Work Progress. 

The Developer and Connecting Transmission Owner will keep each other, and NYISO, 

advised periodically as to the progress of their respective design, procurement and construction 

efforts.  Any Party may, at any time, request a progress report from the Developer or Connecting 

Transmission Owner.  If, at any time, the Developer determines that the completion of the 

Connecting Transmission Owner’s Attachment Facilities will not be required until after the 

specified In-Service Date, the Developer will provide written notice to the Connecting 

Transmission Owner and NYISO of such later date upon which the completion of the 

Connecting Transmission Owner’s Attachment Facilities will be required. 

5.8 Information Exchange. 

As soon as reasonably practicable after the Effective Date, the Developer and Connecting 

Transmission Owner shall exchange information, and provide NYISO the same information, 

regarding the design and compatibility of their respective Attachment Facilities and 

compatibility of the Attachment Facilities with the New York State Transmission System, and 

shall work diligently and in good faith to make any necessary design changes. 

5.9 Limited Operation. 

If any of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade 

Facilities or System Deliverability Upgrades are not reasonably expected to be completed prior 
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to the Commercial Operation Date of the Developer’s Large Generating Facility, NYISO shall, 

upon the request and at the expense of Developer, in conjunction with the Connecting 

Transmission Owner, perform operating studies on a timely basis to determine the extent to 

which the Developer’s Large Generating Facility and the Developer’s Attachment Facilities may 

operate prior to the completion of the Connecting Transmission Owner’s Attachment Facilities 

or System Upgrade Facilities or System Deliverability Upgrades consistent with Applicable 

Laws and Regulations, Applicable Reliability Standards, Good Utility Practice, and this 

Agreement.  Connecting Transmission Owner and NYISO shall permit Developer to operate the 

Developer’s Large Generating Facility and the Developer’s Attachment Facilities in accordance 

with the results of such studies. 

5.10 Developer’s Attachment Facilities (“DAF”). 

Developer shall, at its expense, design, procure, construct, own and install the DAF, as 

set forth in Appendix A hereto. 

 

5.10.1 DAF Specifications. 

Developer shall submit initial specifications for the DAF, including System Protection 

Facilities, to Connecting Transmission Owner and NYISO at least one hundred eighty (180) 

Calendar Days prior to the Initial Synchronization Date; and final specifications for review and 

comment at least ninety (90) Calendar Days prior to the Initial Synchronization Date.  

Connecting Transmission Owner and NYISO shall review such specifications to ensure that the 

DAF are compatible with the technical specifications, operational control, and safety 

requirements of the Connecting Transmission Owner and NYISO and comment on such 

specifications within thirty (30) Calendar Days of Developer’s submission.  All specifications 

provided hereunder shall be deemed to be Confidential Information. 

 

5.10.2  No Warranty. 

The review of Developer’s final specifications by Connecting Transmission Owner and 

NYISO shall not be construed as confirming, endorsing, or providing a warranty as to the design, 

fitness, safety, durability or reliability of the Large Generating Facility, or the DAF.  Developer 

shall make such changes to the DAF as may reasonably be required by Connecting Transmission 

Owner or NYISO, in accordance with Good Utility Practice, to ensure that the DAF are 

compatible with the technical specifications, operational control, and safety requirements of the 

Connecting Transmission Owner and NYISO. 

 

5.10.3  DAF Construction. 

The DAF shall be designed and constructed in accordance with Good Utility Practice.  

Within one hundred twenty (120) Calendar Days after the Commercial Operation Date, unless 

the Developer and Connecting Transmission Owner agree on another mutually acceptable 

deadline, the Developer shall deliver to the Connecting Transmission Owner and NYISO “as-

built” drawings, information and documents for the DAF, such as: a one-line diagram, a site plan 
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showing the Large Generating Facility and the DAF, plan and elevation drawings showing the 

layout of the DAF, a relay functional diagram, relaying AC and DC schematic wiring diagrams 

and relay settings for all facilities associated with the Developer’s step-up transformers, the 

facilities connecting the Large Generating Facility to the step-up transformers and the DAF, and 

the impedances (determined by factory tests) for the associated step-up transformers and the 

Large Generating Facility.  The Developer shall provide to, and coordinate with, Connecting 

Transmission Owner and NYISO with respect to proposed specifications for the excitation 

system, automatic voltage regulator, Large Generating Facility control and protection settings, 

transformer tap settings, and communications, if applicable. 

5.11 Connecting Transmission Owner’s Attachment Facilities Construction. 

The Connecting Transmission Owner’s Attachment Facilities shall be designed and 

constructed in accordance with Good Utility Practice.  Upon request, within one hundred twenty 

(120) Calendar Days after the Commercial Operation Date, unless the Connecting Transmission 

Owner and Developer agree on another mutually acceptable deadline, the Connecting 

Transmission Owner shall deliver to the Developer the following “as-built” drawings, relay 

diagrams, information and documents for the Connecting Transmission Owner’s Attachment 

Facilities: those “as-built” drawings, information and documents reasonably required by the 

Developer and related to the Transmission Owner's Attachment Facilities constructed by the 

Transmission Owner. 

 

The Connecting Transmission Owner shall transfer operational control of the Connecting 

Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities to the 

NYISO upon completion of such facilities. 

5.12 Access Rights. 

Upon reasonable notice and supervision by the Granting Party, and subject to any 

required or necessary regulatory approvals, either the Connecting Transmission Owner or 

Developer (“Granting Party”) shall furnish to the other of those two Parties (“Access Party”) at 

no cost any rights of use, licenses, rights of way and easements with respect to lands owned or 

controlled by the Granting Party, its agents (if allowed under the applicable agency agreement), 

or any Affiliate, that are necessary to enable the Access Party to obtain ingress and egress at the 

Point of Interconnection to construct, operate, maintain, repair, test (or witness testing), inspect, 

replace or remove facilities and equipment to: (i) interconnect the Large Generating Facility with 

the New York State Transmission System; (ii) operate and maintain the Large Generating 

Facility, the Attachment Facilities and the New York State Transmission System; and (iii) 

disconnect or remove the Access Party’s facilities and equipment upon termination of this 

Agreement.  In exercising such licenses, rights of way and easements, the Access Party shall not 

unreasonably disrupt or interfere with normal operation of the Granting Party’s business and 

shall adhere to the safety rules and procedures established in advance, as may be changed from 

time to time, by the Granting Party and provided to the Access Party.  The Access Party shall 

indemnify the Granting Party against all claims of injury or damage from third parties resulting 

from the exercise of the access rights provided for herein. 
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5.13 Lands of Other Property Owners. 

If any part of the Connecting Transmission Owner’s Attachment Facilities and/or System 

Upgrade Facilities and/or System Deliverability Upgrades is to be installed on property owned 

by persons other than Developer or Connecting Transmission Owner, the Connecting 

Transmission Owner shall at Developer’s expense use efforts, similar in nature and extent to 

those that it typically undertakes for its own or affiliated generation, including use of its eminent 

domain authority, and to the extent consistent with state law, to procure from such persons any 

rights of use, licenses, rights of way and easements that are necessary to construct, operate, 

maintain, test, inspect, replace or remove the Connecting Transmission Owner’s Attachment 

Facilities and/or System Upgrade Facilities and/or System Deliverability Upgrades upon such 

property. 

5.14 Permits. 

NYISO, Connecting Transmission Owner and the Developer shall cooperate with each 

other in good faith in obtaining all permits, licenses and authorizations that are necessary to 

accomplish the interconnection in compliance with Applicable Laws and Regulations.  With 

respect to this paragraph, Connecting Transmission Owner shall provide permitting assistance to 

the Developer comparable to that provided to the Connecting Transmission Owner’s own, or an 

Affiliate’s generation, if any. 

5.15 Early Construction of Base Case Facilities. 

Developer may request Connecting Transmission Owner to construct, and Connecting 

Transmission Owner shall construct, subject to a binding cost allocation agreement reached in 

accordance with Attachment S to the NYISO OATT, including Section IV.F.1225.8.7 thereof, 

using Reasonable Efforts to accommodate Developer’s In-Service Date, all or any portion of any 

System Upgrade Facilities or System Deliverability Upgrades required for Developer to be 

interconnected to the New York State Transmission System which are included in the Base Case 

of the Class Year Interconnection Facilities Study for the Developer, and which also are required 

to be constructed for another Developer, but where such construction is not scheduled to be 

completed in time to achieve Developer’s In-Service Date. 

5.16 Suspension. 

Developer reserves the right, upon written notice to Connecting Transmission Owner and 

NYISO, to suspend at any time all work by Connecting Transmission Owner associated with the 

construction and installation of Connecting Transmission Owner’s Attachment Facilities and/or 

System Upgrade Facilities and/or System Deliverability Upgrades required for only that 

Developer under this Agreement with the condition that the New York State Transmission 

System shall be left in a safe and reliable condition in accordance with Good Utility Practice and 

the safety and reliability criteria of Connecting Transmission Owner and NYISO.  In such event, 

Developer shall be responsible for all reasonable and necessary costs and/or obligations in 

accordance with Attachment S to the NYISO OATT including those which Connecting 
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Transmission Owner (i) has incurred pursuant to this Agreement prior to the suspension and (ii) 

incurs in suspending such work, including any costs incurred to perform such work as may be 

necessary to ensure the safety of persons and property and the integrity of the New York State 

Transmission System during such suspension and, if applicable, any costs incurred in connection 

with the cancellation or suspension of material, equipment and labor contracts which Connecting 

Transmission Owner cannot reasonably avoid; provided, however, that prior to canceling or 

suspending any such material, equipment or labor contract, Connecting Transmission Owner 

shall obtain Developer’s authorization to do so. 

 

Connecting Transmission Owner shall invoice Developer for such costs pursuant to 

Article 12 and shall use due diligence to minimize its costs.  In the event Developer suspends 

work by Connecting Transmission Owner required under this Agreement pursuant to this Article 

5.16, and has not requested Connecting Transmission Owner to recommence the work required 

under this Agreement on or before the expiration of three (3) years following commencement of 

such suspension, this Agreement shall be deemed terminated.  The three-year period shall begin 

on the date the suspension is requested, or the date of the written notice to Connecting 

Transmission Owner and NYISO, if no effective date is specified. 

5.17 Taxes. 

5.17.1 Developer Payments Not Taxable. 

The Developer and Connecting Transmission Owner intend that all payments or property 

transfers made by Developer to Connecting Transmission Owner for the installation of the 

Connecting Transmission Owner’s Attachment Facilities and the System Upgrade Facilities and 

the System Deliverability Upgrades shall be non-taxable, either as contributions to capital, or as 

an advance, in accordance with the Internal Revenue Code and any applicable state income tax 

laws and shall not be taxable as contributions in aid of construction or otherwise under the 

Internal Revenue Code and any applicable state income tax laws. 

 

5.17.2 Representations and Covenants. 

In accordance with IRS Notice 2001-82 and IRS Notice 88-129, Developer represents 

and covenants that (i) ownership of the electricity generated at the Large Generating Facility will 

pass to another party prior to the transmission of the electricity on the New York State 

Transmission System, (ii) for income tax purposes, the amount of any payments and the cost of 

any property transferred to the Connecting Transmission Owner for the Connecting 

Transmission Owner’s Attachment Facilities will be capitalized by Developer as an intangible 

asset and recovered using the straight-line method over a useful life of twenty (20) years, and 

(iii) any portion of the Connecting Transmission Owner’s Attachment Facilities that is a “dual-

use intertie,” within the meaning of IRS Notice 88-129, is reasonably expected to carry only a de 

minimis amount of electricity in the direction of the Large Generating Facility.  For this purpose, 

“de minimis amount” means no more than 5 percent of the total power flows in both directions, 

calculated in accordance with the “5 percent test” set forth in IRS Notice 88-129.  This is not 
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intended to be an exclusive list of the relevant conditions that must be met to conform to IRS 

requirements for non-taxable treatment. 

 

At Connecting Transmission Owner’s request, Developer shall provide Connecting 

Transmission Owner with a report from an independent engineer confirming its representation in 

clause (iii), above.  Connecting Transmission Owner represents and covenants that the cost of the 

Connecting Transmission Owner’s Attachment Facilities paid for by Developer will have no net 

effect on the base upon which rates are determined. 

 

5.17.3 Indemnification for the Cost Consequences of Current Tax Liability Imposed 

 Upon the Connecting Transmission Owner. 

Notwithstanding Article 5.17.1, Developer shall protect, indemnify and hold harmless 

Connecting Transmission Owner from the cost consequences of any current tax liability imposed 

against Connecting Transmission Owner as the result of payments or property transfers made by 

Developer to Connecting Transmission Owner under this Agreement, as well as any interest and 

penalties, other than interest and penalties attributable to any delay caused by Connecting 

Transmission Owner. 

 

Connecting Transmission Owner shall not include a gross-up for the cost consequences 

of any current tax liability in the amounts it charges Developer under this Agreement unless (i) 

Connecting Transmission Owner has determined, in good faith, that the payments or property 

transfers made by Developer to Connecting Transmission Owner should be reported as income 

subject to taxation or (ii) any Governmental Authority directs Connecting Transmission Owner 

to report payments or property as income subject to taxation; provided, however, that Connecting 

Transmission Owner may require Developer to provide security, in a form reasonably acceptable 

to Connecting Transmission Owner (such as a parental guarantee or a letter of credit), in an 

amount equal to the cost consequences of any current tax liability under this Article 5.17.  

Developer shall reimburse Connecting Transmission Owner for such costs on a fully grossed-up 

basis, in accordance with Article 5.17.4, within thirty (30) Calendar Days of receiving written 

notification from Connecting Transmission Owner of the amount due, including detail about how 

the amount was calculated. 

 

This indemnification obligation shall terminate at the earlier of (1) the expiration of the 

ten-year testing period and the applicable statute of limitation, as it may be extended by the 

Connecting Transmission Owner upon request of the IRS, to keep these years open for audit or 

adjustment, or (2) the occurrence of a subsequent taxable event and the payment of any related 

indemnification obligations as contemplated by this Article 5.17. 

 

5.17.4 Tax Gross-Up Amount. 

Developer’s liability for the cost consequences of any current tax liability under this 

Article 5.17  shall be calculated on a fully grossed-up basis.  Except as may otherwise be agreed 

to by the parties, this means that Developer will pay Connecting Transmission Owner, in 

addition to the amount paid for the Attachment Facilities and System Upgrade Facilities and 
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System Deliverability Upgrades, an amount equal to (1) the current taxes imposed on Connecting 

Transmission Owner (“Current Taxes”) on the excess of (a) the gross income realized by 

Connecting Transmission Owner as a result of payments or property transfers made by 

Developer to Connecting Transmission Owner under this Agreement (without regard to any 

payments under this Article 5.17) (the “Gross Income Amount”) over (b) the present value of 

future tax deductions for depreciation that will be available as a result of such payments or 

property transfers (the “Present Value Depreciation Amount”), plus (2) an additional amount 

sufficient to permit the Connecting Transmission Owner to receive and retain, after the payment 

of all Current Taxes, an amount equal to the net amount described in clause (1). 

 

For this purpose, (i) Current Taxes shall be computed based on Connecting Transmission 

Owner’s composite federal and state tax rates at the time the payments or property transfers are 

received and Connecting Transmission Owner will be treated as being subject to tax at the 

highest marginal rates in effect at that time (the “Current Tax Rate”), and (ii) the Present Value 

Depreciation Amount shall be computed by discounting Connecting Transmission Owner’s 

anticipated tax depreciation deductions as a result of such payments or property transfers by 

Connecting Transmission Owner’s current weighted average cost of capital.  Thus, the formula 

for calculating Developer’s liability to Connecting Transmission Owner pursuant to this Article 

5.17.4 can be expressed as follows: (Current Tax Rate x (Gross Income Amount - Present Value 

of Tax Depreciation))/(1 - Current Tax Rate). 

  Developer’s estimated tax liability in the event taxes are imposed shall be stated in 

Appendix A, Attachment Facilities and System Upgrade Facilities and System Deliverability 

Upgrades. 

 

5.17.5 Private Letter Ruling or Change or Clarification of Law. 

At Developer’s request and expense, Connecting Transmission Owner shall file with the 

IRS a request for a private letter ruling as to whether any property transferred or sums paid, or to 

be paid, by Developer to Connecting Transmission Owner under this Agreement are subject to 

federal income taxation.  Developer will prepare the initial draft of the request for a private letter 

ruling, and will certify under penalties of perjury that all facts represented in such request are 

true and accurate to the best of Developer’s knowledge.  Connecting Transmission Owner and 

Developer shall cooperate in good faith with respect to the submission of such request. 

 

Connecting Transmission Owner shall keep Developer fully informed of the status of 

such request for a private letter ruling and shall execute either a privacy act waiver or a limited 

power of attorney, in a form acceptable to the IRS, that authorizes Developer to participate in all 

discussions with the IRS regarding such request for a private letter ruling.  Connecting 

Transmission Owner shall allow Developer to attend all meetings with IRS officials about the 

request and shall permit Developer to prepare the initial drafts of any follow-up letters in 

connection with the request. 
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5.17.6 Subsequent Taxable Events. 

If, within 10 years from the date on which the relevant Connecting Transmission Owner 

Attachment Facilities are placed in service, (i) Developer Breaches the covenants contained in 

Article 5.17.2, (ii) a “disqualification event” occurs within the meaning of IRS Notice 88-129, or 

(iii) this Agreement terminates and Connecting Transmission Owner retains ownership of the 

Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades, the 

Developer shall pay a tax gross-up for the cost consequences of any current tax liability imposed 

on Connecting Transmission Owner, calculated using the methodology described in Article 

5.17.4 and in accordance with IRS Notice 90-60. 

 

5.17.7 Contests. 

In the event any Governmental Authority determines that Connecting Transmission 

Owner’s receipt of payments or property constitutes income that is subject to taxation, 

Connecting Transmission Owner shall notify Developer, in writing, within thirty (30) Calendar 

Days of receiving notification of such determination by a Governmental Authority.  Upon the 

timely written request by Developer and at Developer’s sole expense, Connecting Transmission 

Owner may appeal, protest, seek abatement of, or otherwise oppose such determination.  Upon 

Developer’s written request and sole expense, Connecting Transmission Owner may file a claim 

for refund with respect to any taxes paid under this Article 5.17, whether or not it has received 

such a determination.  Connecting Transmission Owner reserves the right to make all decisions 

with regard to the prosecution of such appeal, protest, abatement or other contest, including the 

selection of counsel and compromise or settlement of the claim, but Connecting Transmission 

Owner shall keep Developer informed, shall consider in good faith suggestions from Developer 

about the conduct of the contest, and shall reasonably permit Developer or an Developer 

representative to attend contest proceedings. 

 

Developer shall pay to Connecting Transmission Owner on a periodic basis, as invoiced 

by Connecting Transmission Owner, Connecting Transmission Owner’s documented reasonable 

costs of prosecuting such appeal, protest, abatement or other contest.  At any time during the 

contest, Connecting Transmission Owner may agree to a settlement either with Developer’s 

consent or after obtaining written advice from nationally-recognized tax counsel, selected by 

Connecting Transmission Owner, but reasonably acceptable to Developer, that the proposed 

settlement represents a reasonable settlement given the hazards of litigation.  Developer’s 

obligation shall be based on the amount of the settlement agreed to by Developer, or if a higher 

amount, so much of the settlement that is supported by the written advice from nationally-

recognized tax counsel selected under the terms of the preceding sentence.  The settlement 

amount shall be calculated on a fully grossed-up basis to cover any related cost consequences of 

the current tax liability.  Any settlement without Developer’s consent or such written advice will 

relieve Developer from any obligation to indemnify Connecting Transmission Owner for the tax 

at issue in the contest. 
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5.17.8 Refund. 

In the event that (a) a private letter ruling is issued to Connecting Transmission Owner 

which holds that any amount paid or the value of any property transferred by Developer to 

Connecting Transmission Owner under the terms of this Agreement is not subject to federal 

income taxation, (b) any legislative change or administrative announcement, notice, ruling or 

other determination makes it reasonably clear to Connecting Transmission Owner in good faith 

that any amount paid or the value of any property transferred by Developer to Connecting 

Transmission Owner under the terms of this Agreement is not taxable to Connecting 

Transmission Owner, (c) any abatement, appeal, protest, or other contest results in a 

determination that any payments or transfers made by Developer to Connecting Transmission 

Owner are not subject to federal income tax, or (d) if Connecting Transmission Owner receives a 

refund from any taxing authority for any overpayment of tax attributable to any payment or 

property transfer made by Developer to Connecting Transmission Owner pursuant to this 

Agreement, Connecting Transmission Owner shall promptly refund to Developer the following: 

 

(i) Any payment made by Developer under this Article 5.17 for taxes that is 

attributable to the amount determined to be non-taxable, together with interest thereon, 

 

(ii) Interest on any amounts paid by Developer to Connecting Transmission Owner 

for such taxes which Connecting Transmission Owner did not submit to the taxing authority, 

calculated in accordance with the methodology set forth in FERC’s regulations at 18 C.F.R. 

§35.19a(a)(2)(iii) from the date payment was made by Developer to the date Connecting 

Transmission Owner refunds such payment to Developer, and  

 

(iii) With respect to any such taxes paid by Connecting Transmission Owner, any 

refund or credit Connecting Transmission Owner receives or to which it may be entitled from 

any Governmental Authority, interest (or that portion thereof attributable to the payment 

described in clause (i), above) owed to the Connecting Transmission Owner for such 

overpayment of taxes (including any reduction in interest otherwise payable by Connecting 

Transmission Owner to any Governmental Authority resulting from an offset or credit); 

provided, however, that Connecting Transmission Owner will remit such amount promptly to 

Developer only after and to the extent that Connecting Transmission Owner has received a tax 

refund, credit or offset from any Governmental Authority for any applicable overpayment of 

income tax related to the Connecting Transmission Owner’s Attachment Facilities. 

 

The intent of this provision is to leave both the Developer and Connecting Transmission 

Owner, to the extent practicable, in the event that no taxes are due with respect to any payment 

for Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades 

hereunder, in the same position they would have been in had no such tax payments been made. 

 

5.17.9 Taxes Other Than Income Taxes. 

Upon the timely request by Developer, and at Developer’s sole expense, Connecting 

Transmission Owner shall appeal, protest, seek abatement of, or otherwise contest any tax (other 
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than federal or state income tax) asserted or assessed against Connecting Transmission Owner 

for which Developer may be required to reimburse Connecting Transmission Owner under the 

terms of this Agreement.  Developer shall pay to Connecting Transmission Owner on a periodic 

basis, as invoiced by Connecting Transmission Owner, Connecting Transmission Owner’s 

documented reasonable costs of prosecuting such appeal, protest, abatement, or other contest.  

Developer and Connecting Transmission Owner shall cooperate in good faith with respect to any 

such contest.  Unless the payment of such taxes is a prerequisite to an appeal or abatement or 

cannot be deferred, no amount shall be payable by Developer to Connecting Transmission 

Owner for such taxes until they are assessed by a final, non-appealable order by any court or 

agency of competent jurisdiction.  In the event that a tax payment is withheld and ultimately due 

and payable after appeal, Developer will be responsible for all taxes, interest and penalties, other 

than penalties attributable to any delay caused by Connecting Transmission Owner. 

5.18 Tax Status; Non-Jurisdictional Entities. 

5.18.1 Tax Status. 

Each Party shall cooperate with the other Parties to maintain the other Parties’ tax status.  

Nothing in this Agreement is intended to adversely affect the tax status of any Party including 

the status of NYISO, or the status of any Connecting Transmission Owner with respect to the 

issuance of bonds including, but not limited to, Local Furnishing Bonds.  Notwithstanding any 

other provisions of this Agreement, LIPA, NYPA and Consolidated Edison Company of New 

York, Inc. shall not be required to comply with any provisions of this Agreement that would 

result in the loss of tax-exempt status of any of their Tax-Exempt Bonds or impair their ability to 

issue future tax-exempt obligations.  For purposes of this provision, Tax-Exempt Bonds shall 

include the obligations of the Long Island Power Authority, NYPA and Consolidated Edison 

Company of New York, Inc., the interest on which is not included in gross income under the 

Internal Revenue Code. 

 

5.18.2 Non-Jurisdictional Entities. 

LIPA and NYPA do not waive their exemptions, pursuant to Section 201(f) of the FPA, 

from Commission jurisdiction with respect to the Commission’s exercise of the FPA’s general 

ratemaking authority. 

5.19 Modification. 

5.19.1 General. 

Either the Developer or Connecting Transmission Owner may undertake modifications to 

its facilities covered by this Agreement.  If either the Developer or Connecting Transmission 

Owner plans to undertake a modification that reasonably may be expected to affect the other 

Party’s facilities, that Party shall provide to the other Party, and to NYISO, sufficient 

information regarding such modification so that the other Party and NYISO may evaluate the 

potential impact of such modification prior to commencement of the work.  Such information 
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shall be deemed to be Confidential Information hereunder and shall include information 

concerning the timing of such modifications and whether such modifications are expected to 

interrupt the flow of electricity from the Large Generating Facility.  The Party desiring to 

perform such work shall provide the relevant drawings, plans, and specifications to the other 

Party and NYISO at least ninety (90) Calendar Days in advance of the commencement of the 

work or such shorter period upon which the Parties may agree, which agreement shall not 

unreasonably be withheld, conditioned or delayed. 

 

In the case of Large Generating Facility modifications that do not require Developer to 

submit an Interconnection Request, the NYISO shall provide, within sixty (60) Calendar Days 

(or such other time as the Parties may agree), an estimate of any additional modifications to the 

New York State Transmission System, Connecting Transmission Owner’s Attachment Facilities 

or System Upgrade Facilities or System Deliverability Upgrades necessitated by such Developer 

modification and a good faith estimate of the costs thereof.  The Developer shall be responsible 

for the cost of any such additional modifications, including the cost of studying the impact of the 

Developer modification. 

 

5.19.2 Standards. 

Any additions, modifications, or replacements made to a Party’s facilities shall be 

designed, constructed and operated in accordance with this Agreement, NYISO requirements and 

Good Utility Practice. 

 

5.19.3 Modification Costs. 

Developer shall not be assigned the costs of any additions, modifications, or replacements 

that Connecting Transmission Owner makes to the Connecting Transmission Owner’s 

Attachment Facilities or the New York State Transmission System to facilitate the 

interconnection of a third party to the Connecting Transmission Owner’s Attachment Facilities 

or the New York State Transmission System, or to provide Transmission Service to a third party 

under the NYISO OATT, except in accordance with the cost allocation procedures in Attachment 

S of the NYISO OATT.  Developer shall be responsible for the costs of any additions, 

modifications, or replacements to the Developer Attachment Facilities that may be necessary to 

maintain or upgrade such Developer Attachment Facilities consistent with Applicable Laws and 

Regulations, Applicable Reliability Standards or Good Utility Practice. 

ARTICLE 6. TESTING AND INSPECTION 

6.1 Pre-Commercial Operation Date Testing and Modifications. 

Prior to the Commercial Operation Date, the Connecting Transmission Owner shall test 

the Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 

System Deliverability Upgrades and Developer shall test the Large Generating Facility and the 

Developer Attachment Facilities to ensure their safe and reliable operation.  Similar testing may 

be required after initial operation.  Developer and Connecting Transmission Owner shall each 
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make any modifications to its facilities that are found to be necessary as a result of such testing.  

Developer shall bear the cost of all such testing and modifications.  Developer shall generate test 

energy at the Large Generating Facility only if it has arranged for the injection of such test 

energy in accordance with NYISO procedures. 

6.2 Post-Commercial Operation Date Testing and Modifications. 

Developer and Connecting Transmission Owner shall each at its own expense perform 

routine inspection and testing of its facilities and equipment in accordance with Good Utility 

Practice and Applicable Reliability Standards as may be necessary to ensure the continued 

interconnection of the Large Generating Facility with the New York State Transmission System 

in a safe and reliable manner.  Developer and Connecting Transmission Owner shall each have 

the right, upon advance written notice, to require reasonable additional testing of the other 

Party’s facilities, at the requesting Party’s expense, as may be in accordance with Good Utility 

Practice. 

6.3 Right to Observe Testing. 

Developer and Connecting Transmission Owner shall each notify the other Party, and the 

NYISO, in advance of its performance of tests of its Attachment Facilities.  The other Party, and 

the NYISO, shall each have the right, at its own expense, to observe such testing. 

6.4 Right to Inspect. 

Developer and Connecting Transmission Owner shall each have the right, but shall have 

no obligation to: (i) observe the other Party’s tests and/or inspection of any of its System 

Protection Facilities and other protective equipment, including Power System Stabilizers; (ii) 

review the settings of the other Party’s System Protection Facilities and other protective 

equipment; and (iii) review the other Party’s maintenance records relative to the Attachment 

Facilities, the System Protection Facilities and other protective equipment.  NYISO shall have 

these same rights of inspection as to the facilities and equipment of Developer and Connecting 

Transmission Owner.  A Party may exercise these rights from time to time as it deems necessary 

upon reasonable notice to the other Party.  The exercise or non-exercise by a Party of any such 

rights shall not be construed as an endorsement or confirmation of any element or condition of 

the Attachment Facilities or the System Protection Facilities or other protective equipment or the 

operation thereof, or as a warranty as to the fitness, safety, desirability, or reliability of same.  

Any information that a Party obtains through the exercise of any of its rights under this Article 

6.4 shall be treated in accordance with Article 22 of this Agreement and Attachment F to the 

NYISO OATT. 

ARTICLE 7.  METERING 

7.1 General. 

Developer and Connecting Transmission Owner shall each comply with applicable 

requirements of NYISO and the New York Public Service Commission when exercising its 
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rights and fulfilling its responsibilities under this Article 7.  Unless otherwise agreed by the 

Connecting Transmission Owner and NYISO approved meter service provider and Developer, 

the Connecting Transmission Owner shall install Metering Equipment at the Point of 

Interconnection prior to any operation of the Large Generating Facility and shall own, operate, 

test and maintain such Metering Equipment.  Net power flows including MW and MVAR, 

MWHR and loss profile data to and from the Large Generating Facility shall be measured at the 

Point of Interconnection.  Connecting Transmission Owner shall provide metering quantities, in 

analog and/or digital form, as required, to Developer or NYISO upon request.  Where the Point 

of Interconnection for the Large Generating Facility is other than the generator terminal, the 

Developer shall also provide gross MW and MVAR quantities at the generator terminal.  

Developer shall bear all reasonable documented costs associated with the purchase, installation, 

operation, testing and maintenance of the Metering Equipment. 

7.2 Check Meters. 

Developer, at its option and expense, may install and operate, on its premises and on its 

side of the Point of Interconnection, one or more check meters to check Connecting 

Transmission Owner’s meters.  Such check meters shall be for check purposes only and shall not 

be used for the measurement of power flows for purposes of this Agreement, except as provided 

in Article 7.4 below.  The check meters shall be subject at all reasonable times to inspection and 

examination by Connecting Transmission Owner or its designee.  The installation, operation and 

maintenance thereof shall be performed entirely by Developer in accordance with Good Utility 

Practice. 

7.3 Standards. 

Connecting Transmission Owner shall install, calibrate, and test revenue quality Metering 

Equipment including potential transformers and current transformers in accordance with 

applicable ANSI and PSC standards as detailed in the NYISO Control Center Communications 

Manual and in the NYISO Revenue Metering Requirements Manual. 

7.4 Testing of Metering Equipment. 

Connecting Transmission Owner shall inspect and test all of its Metering Equipment 

upon installation and at least once every two (2) years thereafter.  If requested to do so by 

NYISO or Developer, Connecting Transmission Owner shall, at Developer’s expense, inspect or 

test Metering Equipment more frequently than every two (2) years.  Connecting Transmission 

Owner shall give reasonable notice of the time when any inspection or test shall take place, and 

Developer and NYISO may have representatives present at the test or inspection.  If at any time 

Metering Equipment is found to be inaccurate or defective, it shall be adjusted, repaired or 

replaced at Developer’s expense, in order to provide accurate metering, unless the inaccuracy or 

defect is due to Connecting Transmission Owner’s failure to maintain, then Connecting 

Transmission Owner shall pay.  If Metering Equipment fails to register, or if the measurement 

made by Metering Equipment during a test varies by more than two percent from the 

measurement made by the standard meter used in the test, Connecting Transmission Owner shall 
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adjust the measurements by correcting all measurements for the period during which Metering 

Equipment was in error by using Developer’s check meters, if installed.  If no such check meters 

are installed or if the period cannot be reasonably ascertained, the adjustment shall be for the 

period immediately preceding the test of the Metering Equipment equal to one-half the time from 

the date of the last previous test of the Metering Equipment.  The NYISO shall reserve the right 

to review all associated metering equipment installation on the Developer’s or Connecting 

Transmission Owner’s property at any time. 

7.5 Metering Data. 

At Developer’s expense, the metered data shall be telemetered to one or more locations 

designated by Connecting Transmission Owner, Developer and NYISO.  Such telemetered data 

shall be used, under normal operating conditions, as the official measurement of the amount of 

energy delivered from the Large Generating Facility to the Point of Interconnection. 

ARTICLE 8.  COMMUNICATIONS 

8.1 Developer Obligations. 

In accordance with applicable NYISO requirements, Developer shall maintain 

satisfactory operating communications with Connecting Transmission Owner and NYISO.  

Developer shall provide standard voice line, dedicated voice line and facsimile communications 

at its Large Generating Facility control room or central dispatch facility through use of either the 

public telephone system, or a voice communications system that does not rely on the public 

telephone system.  Developer shall also provide the dedicated data circuit(s) necessary to provide 

Developer data to Connecting Transmission Owner and NYISO as set forth in Appendix D 

hereto.  The data circuit(s) shall extend from the Large Generating Facility to the location(s) 

specified by Connecting Transmission Owner and NYISO.  Any required maintenance of such 

communications equipment shall be performed by Developer.  Operational communications shall 

be activated and maintained under, but not be limited to, the following events: system paralleling 

or separation, scheduled and unscheduled shutdowns, equipment clearances, and hourly and 

daily load data. 

8.2 Remote Terminal Unit. 

Prior to the Initial Synchronization Date of the Large Generating Facility, a Remote 

Terminal Unit, or equivalent data collection and transfer equipment acceptable to the Parties, 

shall be installed by Developer, or by Connecting Transmission Owner at Developer’s expense, 

to gather accumulated and instantaneous data to be telemetered to the location(s) designated by 

Connecting Transmission Owner and NYISO through use of a dedicated point-to-point data 

circuit(s) as indicated in Article 8.1.  The communication protocol for the data circuit(s) shall be 

specified by Connecting Transmission Owner and NYISO.  Instantaneous bi-directional analog 

real power and reactive power flow information must be telemetered directly to the location(s) 

specified by Connecting Transmission Owner and NYISO. 
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Each Party will promptly advise the appropriate other Party if it detects or otherwise 

learns of any metering, telemetry or communications equipment errors or malfunctions that 

require the attention and/or correction by that other Party.  The Party owning such equipment 

shall correct such error or malfunction as soon as reasonably feasible. 

8.3 No Annexation. 

Any and all equipment placed on the premises of a Party shall be and remain the property 

of the Party providing such equipment regardless of the mode and manner of annexation or 

attachment to real property, unless otherwise mutually agreed by the Party providing such 

equipment and the Party receiving such equipment. 

ARTICLE 9.  OPERATIONS 

9.1 General. 

Each Party shall comply with Applicable Laws and Regulations and Applicable 

Reliability Standards.  Each Party shall provide to the other Parties all information that may 

reasonably be required by the other Parties to comply with Applicable Laws and Regulations and 

Applicable Reliability Standards. 

9.2 NYISO and Connecting Transmission Owner Obligations. 

Connecting Transmission Owner and NYISO shall cause the New York State 

Transmission System and the Connecting Transmission Owner’s Attachment Facilities to be 

operated, maintained and controlled in a safe and reliable manner in accordance with this 

Agreement and the NYISO Tariffs.  Connecting Transmission Owner and NYISO may provide 

operating instructions to Developer consistent with this Agreement, NYISO procedures and 

Connecting Transmission Owner’s operating protocols and procedures as they may change from 

time to time.  Connecting Transmission Owner and NYISO will consider changes to their 

respective operating protocols and procedures proposed by Developer. 

9.3 Developer Obligations. 

Developer shall at its own expense operate, maintain and control the Large Generating 

Facility and the Developer Attachment Facilities in a safe and reliable manner and in accordance 

with this Agreement.  Developer shall operate the Large Generating Facility and the Developer 

Attachment Facilities in accordance with NYISO and Connecting Transmission Owner 

requirements, as such requirements are set forth or referenced in Appendix C hereto.  Appendix 

C will be modified to reflect changes to the requirements as they may change from time to time.  

Any Party may request that the appropriate other Party or Parties provide copies of the 

requirements set forth or referenced in Appendix C hereto. 



New York Independent System Operator, Inc. 

FERC Electric Tariff, Original Volume No. 1 Original Sheet No. 62 

Service Agreement No. 1396 

 

 

Issued by: Stephen G. Whitley, President Effective: October 12, 2008 

Issued on: November 18, 2008 

 

9.4 Start-Up and Synchronization. 

Consistent with the mutually acceptable procedures of the Developer and Connecting 

Transmission Owner, the Developer is responsible for the proper synchronization of the Large 

Generating Facility to the New York State Transmission System in accordance with NYISO and 

Connecting Transmission Owner procedures and requirements. 

9.5 Real and Reactive Power Control. 

9.5.1 Power Factor Design Criteria. 

Developer shall design the Large Generating Facility to maintain an effective power 

delivery at demonstrated maximum net capability at the Point of Interconnection at a power 

factor within the range established by the Connecting Transmission Owner on a comparable 

basis, until NYISO has established different requirements that apply to all generators in the New 

York Control Area on a comparable basis. 

 

The Developer shall design and maintain the plant auxiliary systems to operate safely 

throughout the entire real and reactive power design range. 

 

The Connecting Transmission Owner shall not unreasonably restrict or condition the 

reactive power production or absorption of the Large Generating Facility in accordance with 

Good Utility Practice. 

 

9.5.2 Voltage Schedules. 

Once the Developer has synchronized the Large Generating Facility with the New York 

State Transmission System, NYISO shall require Developer to operate the Large Generating 

Facility to produce or absorb reactive power within the design capability of the Large Generating 

Facility set forth in Article 9.5.1 (Power Factor Design Criteria).  NYISO’s voltage schedules 

shall treat all sources of reactive power in the New York Control Area in an equitable and not 

unduly discriminatory manner.  NYISO shall exercise Reasonable Efforts to provide Developer 

with such schedules in accordance with NYISO procedures, and may make changes to such 

schedules as necessary to maintain the reliability of the New York State Transmission System.  

Developer shall operate the Large Generating Facility to maintain the specified output voltage or 

power factor at the Point of Interconnection within the design capability of the Large Generating 

Facility set forth in Article 9.5.1 (Power Factor Design Criteria) as directed by the Connecting 

Transmission Owner’s System Operator or the NYISO.  If Developer is unable to maintain the 

specified voltage or power factor, it shall promptly notify NYISO. 

 

9.5.3 Payment for Reactive Power. 

NYISO shall pay Developer for reactive power or voltage support service that Developer 

provides from the Large Generating Facility in accordance with the provisions of Rate Schedule 

2 of the NYISO Services Tariff. 
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9.5.4 Governors and Regulators. 

Whenever the Large Generating Facility is operated in parallel with the New York State 

Transmission System, the turbine speed governors and automatic voltage regulators shall be in 

automatic operation at all times.  If the Large Generating Facility’s speed governors or automatic 

voltage regulators are not capable of such automatic operation, the Developer shall immediately 

notify NYISO, or its designated representative, and ensure that such Large Generating Facility’s 

real and reactive power are within the design capability of the Large Generating Facility’s 

generating unit(s) and steady state stability limits and NYISO system operating (thermal, voltage 

and transient stability) limits.  Developer shall not cause its Large Generating Facility to 

disconnect automatically or instantaneously from the New York State Transmission System or 

trip any generating unit comprising the Large Generating Facility for an under or over frequency 

condition unless the abnormal frequency condition persists for a time period beyond the limits 

set forth in ANSI/IEEE Standard C37.106, or such other standard as applied to other generators 

in the New York Control Area on a comparable basis. 

9.6 Outages and Interruptions. 

9.6.1 Outages. 

9.6.1.1 Outage Authority and Coordination.   

 

Developer and Connecting Transmission Owner may each, in accordance with NYISO 

procedures and Good Utility Practice and in coordination with the other Party, remove from 

service any of its respective Attachment Facilities or System Upgrade Facilities and System 

Deliverability Upgrades that may impact the other Party’s facilities as necessary to perform 

maintenance or testing or to install or replace equipment.  Absent an Emergency State, the Party 

scheduling a removal of such facility(ies) from service will use Reasonable Efforts to schedule 

such removal on a date and time mutually acceptable to both the Developer and the Connecting 

Transmission Owner.  In all circumstances either Party planning to remove such facility(ies) 

from service shall use Reasonable Efforts to minimize the effect on the other Party of such 

removal. 

 

9.6.1.2 Outage Schedules.   

 

The Connecting Transmission Owner shall post scheduled outages of its transmission 

facilities on the NYISO OASIS.  Developer shall submit its planned maintenance schedules for 

the Large Generating Facility to Connecting Transmission Owner and NYISO for a minimum of 

a rolling thirty-six month period.  Developer shall update its planned maintenance schedules as 

necessary.  NYISO may direct, or the Connecting Transmission Owner may request, Developer 

to reschedule its maintenance as necessary to maintain the reliability of the New York State 

Transmission System.  Compensation to Developer for any additional direct costs that the 

Developer incurs as a result of rescheduling maintenance, including any additional overtime, 

breaking of maintenance contracts or other costs above and beyond the cost the Developer would 
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have incurred absent the request to reschedule maintenance, shall be in accordance with the 

NYISO OATT.  Developer will not be eligible to receive compensation, if during the twelve (12) 

months prior to the date of the scheduled maintenance, the Developer had modified its schedule 

of maintenance activities other than at the direction of the NYISO or request of the Connecting 

Transmission Owner. 

9.6.1.3 Outage Restoration.   

If an outage on the Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades of the Connecting Transmission Owner or Developer adversely affects 

the other Party’s operations or facilities, the Party that owns the facility that is out of service 

shall use Reasonable Efforts to promptly restore such facility(ies) to a normal operating 

condition consistent with the nature of the outage.  The Party that owns the facility that is out of 

service shall provide the other Party and NYISO, to the extent such information is known, 

information on the nature of the Emergency State, an estimated time of restoration, and any 

corrective actions required.  Initial verbal notice shall be followed up as soon as practicable with 

written notice explaining the nature of the outage. 

 

9.6.2 Interruption of Service.  If required by Good Utility Practice or Applicable 

Reliability Standards to do so, the NYISO or Connecting Transmission Owner may require 

Developer to interrupt or reduce production of electricity if such production of electricity could 

adversely affect the ability of NYISO and Connecting Transmission Owner to perform such 

activities as are necessary to safely and reliably operate and maintain the New York State 

Transmission System.  The following provisions shall apply to any interruption or reduction 

permitted under this Article 9.6.2: 

 

9.6.2.1 The interruption or reduction shall continue only for so long as reasonably 

necessary under Good Utility Practice; 

 

9.6.2.2 Any such interruption or reduction shall be made on an equitable, non-

discriminatory basis with respect to all generating facilities directly connected to the New York 

State Transmission System; 

 

9.6.2.3 When the interruption or reduction must be made under circumstances 

which do not allow for advance notice, NYISO or Connecting Transmission Owner shall notify 

Developer by telephone as soon as practicable of the reasons for the curtailment, interruption, or 

reduction, and, if known, its expected duration.  Telephone notification shall be followed by 

written notification as soon as practicable; 

 

9.6.2.4 Except during the existence of an Emergency State, when the interruption 

or reduction can be scheduled without advance notice, NYISO or Connecting Transmission 

Owner shall notify Developer in advance regarding the timing of such scheduling and further 

notify Developer of the expected duration.  NYISO or Connecting Transmission Owner shall 

coordinate with each other and the Developer using Good Utility Practice to schedule the 



New York Independent System Operator, Inc. 

FERC Electric Tariff, Original Volume No. 1 Original Sheet No. 62 

Service Agreement No. 1396 

 

 

Issued by: Stephen G. Whitley, President Effective: October 12, 2008 

Issued on: November 18, 2008 

 

interruption or reduction during periods of least impact to the Developer, the Connecting 

Transmission Owner and the New York State Transmission System; 

 

9.6.2.5 The Parties shall cooperate and coordinate with each other to the extent 

necessary in order to restore the Large Generating Facility, Attachment Facilities, and the New 

York State Transmission System to their normal operating state, consistent with system 

conditions and Good Utility Practice. 

 

9.6.3 Under-Frequency and Over Frequency Conditions. 

The New York State Transmission System is designed to automatically activate a load-

shed program as required by the NPCC in the event of an under-frequency system disturbance.  

Developer shall implement under-frequency and over-frequency relay set points for the Large 

Generating Facility as required by the NPCC to ensure “ride through” capability of the New 

York State Transmission System.  Large Generating Facility response to frequency deviations of 

predetermined magnitudes, both under-frequency and over-frequency deviations, shall be studied 

and coordinated with the NYISO and Connecting Transmission Owner in accordance with Good 

Utility Practice.  The term “ride through” as used herein shall mean the ability of a Generating 

Facility to stay connected to and synchronized with the New York State Transmission System 

during system disturbances within a range of under-frequency and over-frequency conditions, in 

accordance with Good Utility Practice and with NPCC criteria A-3Regional Reliability 

Reference Directory # 12. 

 

9.6.4 System Protection and Other Control Requirements. 

9.6.4.1 System Protection Facilities.  Developer shall, at its expense, install, 

operate and maintain System Protection Facilities as a part of the Large Generating Facility or 

Developer Attachment Facilities.  Connecting Transmission Owner shall install at Developer’s 

expense any System Protection Facilities that may be required on the Connecting Transmission 

Owner Attachment Facilities or the New York State Transmission System as a result of the 

interconnection of the Large Generating Facility and Developer Attachment Facilities. 

 

9.6.4.2 The protection facilities of both the Developer and Connecting 

Transmission Owner shall be designed and coordinated with other systems in accordance with 

Good Utility Practice and Applicable Reliability Standards. 

 

9.6.4.3 The Developer and Connecting Transmission Owner shall each be 

responsible for protection of its respective facilities consistent with Good Utility Practice and 

Applicable Reliability Standards. 

 

9.6.4.4 The protective relay design of the Developer and Connecting 

Transmission Owner shall each incorporate the necessary test switches to perform the tests 

required in Article 6 of this Agreement.  The required test switches will be placed such that they 

allow operation of lockout relays while preventing breaker failure schemes from operating and 
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causing unnecessary breaker operations and/or the tripping of the Developer’s Large Generating 

Facility. 

 

9.6.4.5 The Developer and Connecting Transmission Owner will each test, 

operate and maintain System Protection Facilities in accordance with Good Utility Practice and 

NPCC criteria. 

9.6.4.6 Prior to the In-Service Date, and again prior to the Commercial Operation 

Date, the Developer and Connecting Transmission Owner shall each perform, or their agents 

shall perform, a complete calibration test and functional trip test of the System Protection 

Facilities.  At intervals suggested by Good Utility Practice and following any apparent 

malfunction of the System Protection Facilities, the Developer and Connecting Transmission 

Owner shall each perform both calibration and functional trip tests of its System Protection 

Facilities.  These tests do not require the tripping of any in-service generation unit.  These tests 

do, however, require that all protective relays and lockout contacts be activated. 

 

9.6.5 Requirements for Protection. 

In compliance with NPCC requirements and Good Utility Practice, Developer shall 

provide, install, own, and maintain relays, circuit breakers and all other devices necessary to 

remove any fault contribution of the Large Generating Facility to any short circuit occurring on 

the New York State Transmission System not otherwise isolated by Connecting Transmission 

Owner’s equipment, such that the removal of the fault contribution shall be coordinated with the 

protective requirements of the New York State Transmission System.  Such protective 

equipment shall include, without limitation, a disconnecting device or switch with load-

interrupting capability located between the Large Generating Facility and the New York State 

Transmission System at a site selected upon mutual agreement (not to be unreasonably withheld, 

conditioned or delayed) of the Developer and Connecting Transmission Owner.  Developer shall 

be responsible for protection of the Large Generating Facility and Developer’s other equipment 

from such conditions as negative sequence currents, over- or under-frequency, sudden load 

rejection, over- or under-voltage, and generator loss-of-field.  Developer shall be solely 

responsible to disconnect the Large Generating Facility and Developer’s other equipment if 

conditions on the New York State Transmission System could adversely affect the Large 

Generating Facility. 

 

9.6.6 Power Quality. 

Neither the facilities of Developer nor the facilities of Connecting Transmission Owner 

shall cause excessive voltage flicker nor introduce excessive distortion to the sinusoidal voltage 

or current waves as defined by ANSI Standard C84.1-1989, in accordance with IEEE Standard 

519, or any applicable superseding electric industry standard.  In the event of a conflict between 

ANSI Standard C84.1-1989, or any applicable superseding electric industry standard, ANSI 

Standard C84.1-1989, or the applicable superseding electric industry standard, shall control. 
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9.7 Switching and Tagging Rules. 

The Developer and Connecting Transmission Owner shall each provide the other Party a 

copy of its switching and tagging rules that are applicable to the other Party’s activities.  Such 

switching and tagging rules shall be developed on a nondiscriminatory basis.  The Parties shall 

comply with applicable switching and tagging rules, as amended from time to time, in obtaining 

clearances for work or for switching operations on equipment. 

9.8 Use of Attachment Facilities by Third Parties. 

9.8.1 Purpose of Attachment Facilities. 

Except as may be required by Applicable Laws and Regulations, or as otherwise agreed 

to among the Parties, the Attachment Facilities shall be constructed for the sole purpose of 

interconnecting the Large Generating Facility to the New York State Transmission System and 

shall be used for no other purpose. 

 

9.8.2 Third Party Users. 

If required by Applicable Laws and Regulations or if the Parties mutually agree, such 

agreement not to be unreasonably withheld, to allow one or more third parties to use the 

Connecting Transmission Owner’s Attachment Facilities, or any part thereof, Developer will be 

entitled to compensation for the capital expenses it incurred in connection with the Attachment 

Facilities based upon the pro rata use of the Attachment Facilities by Connecting Transmission 

Owner, all third party users, and Developer, in accordance with Applicable Laws and 

Regulations or upon some other mutually-agreed upon methodology.  In addition, cost 

responsibility for ongoing costs, including operation and maintenance costs associated with the 

Attachment Facilities, will be allocated between Developer and any third party users based upon 

the pro rata use of the Attachment Facilities by Connecting Transmission Owner, all third party 

users, and Developer, in accordance with Applicable Laws and Regulations or upon some other 

mutually agreed upon methodology.  If the issue of such compensation or allocation cannot be 

resolved through such negotiations, it shall be submitted to FERC for resolution. 

9.9 Disturbance Analysis Data Exchange. 

The Parties will cooperate with one another and the NYISO in the analysis of 

disturbances to either the Large Generating Facility or the New York State Transmission System 

by gathering and providing access to any information relating to any disturbance, including 

information from disturbance recording equipment, protective relay targets, breaker operations 

and sequence of events records, and any disturbance information required by Good Utility 

Practice. 
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ARTICLE 10. MAINTENANCE 

10.1 Connecting Transmission Owner Obligations. 

Connecting Transmission Owner shall maintain its transmission facilities and Attachment 

Facilities in a safe and reliable manner and in accordance with this Agreement. 

10.2 Developer Obligations. 

Developer shall maintain its Large Generating Facility and Attachment Facilities in a safe 

and reliable manner and in accordance with this Agreement. 

10.3 Coordination. 

The Developer and Connecting Transmission Owner shall confer regularly to coordinate 

the planning, scheduling and performance of preventive and corrective maintenance on the Large 

Generating Facility and the Attachment Facilities.  The Developer and Connecting Transmission 

Owner shall keep NYISO fully informed of the preventive and corrective maintenance that is 

planned, and shall schedule all such maintenance in accordance with NYISO procedures.  

10.4 Secondary Systems. 

The Developer and Connecting Transmission Owner shall each cooperate with the other 

in the inspection, maintenance, and testing of control or power circuits that operate below 600 

volts, AC or DC, including, but not limited to, any hardware, control or protective devices, 

cables, conductors, electric raceways, secondary equipment panels, transducers, batteries, 

chargers, and voltage and current transformers that directly affect the operation of Developer or 

Connecting Transmission Owner’s facilities and equipment which may reasonably be expected 

to impact the other Party.  The Developer and Connecting Transmission Owner shall each 

provide advance notice to the other Party, and to NYISO, before undertaking any work on such 

circuits, especially on electrical circuits involving circuit breaker trip and close contacts, current 

transformers, or potential transformers. 

10.5 Operating and Maintenance Expenses. 

Subject to the provisions herein addressing the use of facilities by others, and except for 

operations and maintenance expenses associated with modifications made for providing 

interconnection or transmission service to a third party and such third party pays for such 

expenses, Developer shall be responsible for all reasonable expenses including overheads, 

associated with: (1) owning, operating, maintaining, repairing, and replacing Developer 

Attachment Facilities; and (2) operation, maintenance, repair and replacement of Connecting 

Transmission Owner’s Attachment Facilities.  The Connecting Transmission Owner shall be 

entitled to the recovery of incremental operating and maintenance expenses that it incurs 

associated with System Upgrade Facilities and System Deliverability Upgrades if and to the 

extent provided for under Attachment S to the NYISO OATT. 
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ARTICLE 11.  PERFORMANCE OBLIGATION 

11.1 Developer Attachment Facilities. 

Developer shall design, procure, construct, install, own and/or control the Developer 

Attachment Facilities described in Appendix A hereto, at its sole expense. 

11.2 Connecting Transmission Owner’s Attachment Facilities. 

Connecting Transmission Owner shall design, procure, construct, install, own and/or 

control the Connecting Transmission Owner’s Attachment Facilities described in Appendix A 

hereto, at the sole expense of the Developer. 

11.3 System Upgrade Facilities. and System Deliverability Upgrades. 

Connecting Transmission Owner shall design, procure, construct, install, and own the 

System Upgrade Facilities and System Deliverability Upgrades described in Appendix A hereto.  

The responsibility of the Developer for costs related to System Upgrade Facilities and System 

Deliverability Upgrades shall be determined in accordance with the provisions of Attachment S 

to the NYISO OATT. 

11.4 Special Provisions for Affected Systems. 

For the re-payment of amounts advanced to Affected System Operator for System 

Upgrade Facilities or System Deliverability Upgrades, the Developer and Affected System 

Operator shall enter into an agreement that provides for such re-payment, but only if 

responsibility for the cost of such System Upgrade Facilities or System Deliverability Upgrades 

is not to be allocated in accordance with Attachment S to the NYISO OATT.  The agreement 

shall specify the terms governing payments to be made by the Developer to the Affected System 

Operator as well as the re-payment by the Affected System Operator. 

11.5 Provision of Security. 

At least thirty (30) Calendar Days prior to the commencement of the procurement, 

installation, or construction of a discrete portion of a Connecting Transmission Owner’s 

Attachment Facilities, Developer shall provide Connecting Transmission Owner, at Developer’s 

option, a guarantee, a surety bond, letter of credit or other form of security that is reasonably 

acceptable to Connecting Transmission Owner and is consistent with the Uniform Commercial 

Code of the jurisdiction identified in Article 14.2.1 of this Agreement.  Such security for 

payment shall be in an amount sufficient to cover the cost for the Developer’s share of 

constructing, procuring and installing the applicable portion of Connecting Transmission 

Owner’s Attachment Facilities, and shall be reduced on a dollar-for-dollar basis for payments 

made to Connecting Transmission Owner for these purposes. 

 

In addition: 
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11.5.1 The guarantee must be made by an entity that meets the commercially 

reasonable creditworthiness requirements of Connecting Transmission Owner, and contains 

terms and conditions that guarantee payment of any amount that may be due from Developer, up 

to an agreed-to maximum amount. 

 

11.5.2 The letter of credit must be issued by a financial institution reasonably 

acceptable to Connecting Transmission Owner and must specify a reasonable expiration date. 

 

11.5.3 The surety bond must be issued by an insurer reasonably acceptable to 

Connecting Transmission Owner and must specify a reasonable expiration date. 

 

11.5.4 Attachment S to the NYISO OATT shall govern the Security that Developer 

provides for System Upgrade Facilities and System Deliverability Upgrades. 

11.6 Developer Compensation for Emergency Services. 

If, during an Emergency State, the Developer provides services at the request or direction 

of the NYISO or Connecting Transmission Owner, the Developer will be compensated for such 

services in accordance with the NYISO Services Tariff. 

11.7 Line Outage Costs. 

Notwithstanding anything in the NYISO OATT to the contrary, the Connecting 

Transmission Owner may propose to recover line outage costs associated with the installation of 

Connecting Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System 

Deliverability Upgrades on a case-by-case basis. 

ARTICLE 12. INVOICE 

12.1 General. 

The Developer and Connecting Transmission Owner shall each submit to the other Party, 

on a monthly basis, invoices of amounts due for the preceding month.  Each invoice shall state 

the month to which the invoice applies and fully describe the services and equipment provided.  

The Developer and Connecting Transmission Owner may discharge mutual debts and payment 

obligations due and owing to each other on the same date through netting, in which case all 

amounts one Party owes to the other Party under this Agreement, including interest payments or 

credits, shall be netted so that only the net amount remaining due shall be paid by the owing 

Party.  Notwithstanding anything in this Article 12 to the contrary, the procedure for invoicing 

and payment for the Transmission Owner’s Attachment Facilities and System Upgrade Facilities 

as described in Appendix A shall be as set forth in Appendix H.  

12.2 Payment. 

Invoices shall be rendered to the paying Party at the address specified in Appendix F 

hereto.  The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of 
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receipt.  All payments shall be made in immediately available funds payable to the other Party, 

or by wire transfer to a bank named and account designated by the invoicing Party.  Payment of 

invoices will not constitute a waiver of any rights or claims the paying Party may have under this 

Agreement. 

12.3 Disputes. 

In the event of a billing dispute between Connecting Transmission Owner and Developer, 

Connecting Transmission Owner shall continue to perform under this Agreement as long as 

Developer: (i) continues to make all payments not in dispute; and (ii) pays to Connecting 

Transmission Owner or into an independent escrow account the portion of the invoice in dispute, 

pending resolution of such dispute.  If Developer fails to meet these two requirements for 

continuation of service, then Connecting Transmission Owner may provide notice to Developer 

of a Default pursuant to Article 17.  Within thirty (30) Calendar Days after the resolution of the 

dispute, the Party that owes money to the other Party shall pay the amount due with interest 

calculated in accord with the methodology set forth in FERC’s Regulations at 18 C.F.R. § 

35.19a(a)(2)(iii). 

ARTICLE 13. EMERGENCIES 

13.1 Obligations. 

Each Party shall comply with the Emergency State procedures of NYISO, the applicable 

Reliability Councils, Applicable Laws and Regulations, and any emergency procedures agreed to 

by the NYISO Operating Committee. 

13.2 Notice. 

NYISO or, as applicable, Connecting Transmission Owner shall notify Developer 

promptly when it becomes aware of an Emergency State that affects the Connecting 

Transmission Owner’s Attachment Facilities or the New York State Transmission System that 

may reasonably be expected to affect Developer’s operation of the Large Generating Facility or 

the Developer’s Attachment Facilities.  Developer shall notify NYISO and Connecting 

Transmission Owner promptly when it becomes aware of an Emergency State that affects the 

Large Generating Facility or the Developer Attachment Facilities that may reasonably be 

expected to affect the New York State Transmission System or the Connecting Transmission 

Owner’s Attachment Facilities.  To the extent information is known, the notification shall 

describe the Emergency State, the extent of the damage or deficiency, the expected effect on the 

operation of Developer’s or Connecting Transmission Owner’s facilities and operations, its 

anticipated duration and the corrective action taken and/or to be taken.  The initial notice shall be 

followed as soon as practicable with written notice. 

13.3 Immediate Action. 

Unless, in Developer’s reasonable judgment, immediate action is required, Developer 

shall obtain the consent of Connecting Transmission Owner, such consent to not be unreasonably 
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withheld, prior to performing any manual switching operations at the Large Generating Facility 

or the Developer Attachment Facilities in response to an Emergency State either declared by 

NYISO, Connecting Transmission Owner or otherwise regarding New York State Transmission 

System. 

13.4 NYISO and Connecting Transmission Owner Authority. 

13.4.1 General. 

NYISO or Connecting Transmission Owner may take whatever actions with regard to the 

New York State Transmission System or the Connecting Transmission Owner’s Attachment 

Facilities it deems necessary during an Emergency State in order to (i) preserve public health and 

safety, (ii) preserve the reliability of the New York State Transmission System or the Connecting 

Transmission Owner’s Attachment Facilities, (iii) limit or prevent damage, and (iv) expedite 

restoration of service. 

 

NYISO and Connecting Transmission Owner shall use Reasonable Efforts to minimize 

the effect of such actions or inactions on the Large Generating Facility or the Developer 

Attachment Facilities.  NYISO or Connecting Transmission Owner may, on the basis of 

technical considerations, require the Large Generating Facility to mitigate an Emergency State 

by taking actions necessary and limited in scope to remedy the Emergency State, including, but 

not limited to, directing Developer to shut-down, start-up, increase or decrease the real or 

reactive power output of the Large Generating Facility; implementing a reduction or 

disconnection pursuant to Article 13.4.2; directing the Developer to assist with blackstart (if 

available) or restoration efforts; or altering the outage schedules of the Large Generating Facility 

and the Developer Attachment Facilities.  Developer shall comply with all of the NYISO and 

Connecting Transmission Owner’s operating instructions concerning Large Generating Facility 

real power and reactive power output within the manufacturer’s design limitations of the Large 

Generating Facility’s equipment that is in service and physically available for operation at the 

time, in compliance with Applicable Laws and Regulations. 

 

13.4.2 Reduction and Disconnection. 

NYISO or Connecting Transmission Owner may reduce Network AccessEnergy 

Resource Interconnection Service and Capacity Resource Interconnection Service or disconnect 

the Large Generating Facility or the Developer Attachment Facilities, when such, reduction or 

disconnection is necessary under Good Utility Practice due to an Emergency State.  These rights 

are separate and distinct from any right of Curtailment of NYISO pursuant to the NYISO OATT.  

When NYISO or Connecting Transmission Owner can schedule the reduction or disconnection 

in advance, NYISO or Connecting Transmission Owner shall notify Developer of the reasons, 

timing and expected duration of the reduction or disconnection.  NYISO or Connecting 

Transmission Owner shall coordinate with the Developer using Good Utility Practice to schedule 

the reduction or disconnection during periods of least impact to the Developer and the New York 

State Transmission System.  Any reduction or disconnection shall continue only for so long as 

reasonably necessary under Good Utility Practice.  The Parties shall cooperate with each other to 
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restore the Large Generating Facility, the Attachment Facilities, and the New York State 

Transmission System to their normal operating state as soon as practicable consistent with Good 

Utility Practice. 

13.5 Developer Authority. 

Consistent with Good Utility Practice and this Agreement, the Developer may take 

whatever actions or inactions with regard to the Large Generating Facility or the Developer 

Attachment Facilities during an Emergency State in order to (i) preserve public health and safety, 

(ii) preserve the reliability of the Large Generating Facility or the Developer Attachment 

Facilities, (iii) limit or prevent damage, and (iv) expedite restoration of service.  Developer shall 

use Reasonable Efforts to minimize the effect of such actions or inactions on the New York State 

Transmission System and the Connecting Transmission Owner’s Attachment Facilities.  NYISO 

and Connecting Transmission Owner shall use Reasonable Efforts to assist Developer in such 

actions. 

13.6 Limited Liability. 

Except as otherwise provided in Article 11.6 of this Agreement, no Party shall be liable 

to another Party for any action it takes in responding to an Emergency State so long as such 

action is made in good faith and is consistent with Good Utility Practice and the NYISO Tariffs. 

ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW 

14.1 Regulatory Requirements. 

Each Party’s obligations under this Agreement shall be subject to its receipt of any 

required approval or certificate from one or more Governmental Authorities in the form and 

substance satisfactory to the applying Party, or the Party making any required filings with, or 

providing notice to, such Governmental Authorities, and the expiration of any time period 

associated therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to obtain 

such other approvals.  Nothing in this Agreement shall require Developer to take any action that 

could result in its inability to obtain, or its loss of, status or exemption under the Federal Power 

Act or the Public Utility Holding Company Act of 2005 or the Public Utility Regulatory Policies 

Act of 1978, as amended. 

14.2 Governing Law. 

14.2.1 The validity, interpretation and performance of this Agreement and each of its 

provisions shall be governed by the laws of the state of New York, without regard to its conflicts 

of law principles. 

 

14.2.2 This Agreement is subject to all Applicable Laws and Regulations. 

 

14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or otherwise 

contest any laws, orders, rules, or regulations of a Governmental Authority. 
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ARTICLE 15. NOTICES 

15.1 General. 

Unless otherwise provided in this Agreement, any notice, demand or request required or 

permitted to be given by a Party to the other Parties and any instrument required or permitted to 

be tendered or delivered by a Party in writing to the other Parties shall be effective when 

delivered and may be so given, tendered or delivered, by recognized national courier, or by 

depositing the same with the United States Postal Service with postage prepaid, for delivery by 

certified or registered mail, addressed to the Party, or personally delivered to the Party, at the 

address set out in Appendix F hereto. 

 

A Party may change the notice information in this Agreement by giving five (5) Business 

Days written notice prior to the effective date of the change. 

15.2 Billings and Payments. 

Billings and payments shall be sent to the addresses set out in Appendix F hereto. 

15.3 Alternative Forms of Notice. 

Any notice or request required or permitted to be given by a Party to the other Parties and 

not required by this Agreement to be given in writing may be so given by telephone, facsimile or 

email to the telephone numbers and email addresses set out in Appendix F hereto. 

15.4 Operations and Maintenance Notice. 

Developer and Connecting Transmission Owner shall each notify the other Party, and 

NYISO, in writing of the identity of the person(s) that it designates as the point(s) of contact with 

respect to the implementation of Articles 9 and 10 of this Agreement. 

ARTICLE 16. FORCE MAJEURE 

16.1 Force Majeure. 

16.1.1 Economic hardship is not considered a Force Majeure event. 

16.1.2 A Party shall not be responsible or liable, or deemed, in Default with respect to 

any obligation hereunder, (including obligations under Article 4 of this Agreement) , other than 

the obligation to pay money when due, to the extent the Party is prevented from fulfilling such 

obligation by Force Majeure.  A Party unable to fulfill any obligation hereunder (other than an 

obligation to pay money when due) by reason of Force Majeure shall give notice and the full 

particulars of such Force Majeure to the other Parties in writing or by telephone as soon as 

reasonably possible after the occurrence of the cause relied upon.  Telephone notices given 

pursuant to this Article shall be confirmed in writing as soon as reasonably possible and shall 

specifically state full particulars of the Force Majeure, the time and date when the Force Majeure 
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occurred and when the Force Majeure is reasonably expected to cease.  The Party affected shall 

exercise due diligence to remove such disability with reasonable dispatch, but shall not be 

required to accede or agree to any provision not satisfactory to it in order to settle and terminate a 

strike or other labor disturbance. 

ARTICLE 17. DEFAULT 

17.1 Default. 

17.1.1 General. 

No Breach shall exist where such failure to discharge an obligation (other than the 

payment of money) is the result of Force Majeure as defined in this Agreement or the result of an 

act or omission of the other Parties.  Upon a Breach, the non-Breaching Parties shall give written 

notice of such to the Breaching Party.  The Breaching Party shall have thirty (30) Calendar Days 

from receipt of the Breach notice within which to cure such Breach; provided however, if such 

Breach is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall 

commence such cure within thirty (30) Calendar Days after notice and continuously and 

diligently complete such cure within ninety (90) Calendar Days from receipt of the Breach 

notice; and, if cured within such time, the Breach specified in such notice shall cease to exist. 

 

17.1.2 Right to Terminate. 

If a Breach is not cured as provided in this Article 17, or if a Breach is not capable of 

being cured within the period provided for herein, the non-Breaching Parties acting together shall 

thereafter have the right to declare a Default and terminate this Agreement by written notice at 

any time until cure occurs, and be relieved of any further obligation hereunder and, whether or 

not those Parties terminate this Agreement, to recover from the defaulting Party all amounts due 

hereunder, plus all other damages and remedies to which they are entitled at law or in equity.  

The provisions of this Article will survive termination of this Agreement. 

ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

18.1 Indemnity. 

Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save 

harmless, as applicable, the other Parties (each an “Indemnified Party”) from, any and all 

damages, losses, claims, including claims and actions relating to injury to or death of any person 

or damage to property, the alleged violation of any Environmental Law, or the release or 

threatened release of any Hazardous Substance, demand, suits, recoveries, costs and expenses, 

court costs, attorney fees, and all other obligations by or to third parties, arising out of or 

resulting from (i) the Indemnified Party’s performance of its obligations under this Agreement 

on behalf of the Indemnifying Party, except in cases where the Indemnifying Party can 

demonstrate that the Loss of the Indemnified Party was caused by the gross negligence or 



New York Independent System Operator, Inc. 

FERC Electric Tariff, Original Volume No. 1 Original Sheet No. 62 

Service Agreement No. 1396 

 

 

Issued by: Stephen G. Whitley, President Effective: October 12, 2008 

Issued on: November 18, 2008 

 

intentional wrongdoing of the Indemnified Party or (ii) the violation by the Indemnifying Party 

of any Environmental Law or the release by the Indemnifying Party of any Hazardous Substance. 

 

18.1.1 Indemnified Party. 

If a Party is entitled to indemnification under this Article 18 as a result of a claim by a 

third party, and the indemnifying Party fails, after notice and reasonable opportunity to proceed 

under Article 18.1.3, to assume the defense of such claim, such Indemnified Party may at the 

expense of the Indemnifying Party contest, settle or consent to the entry of any judgment with 

respect to, or pay in full, such claim. 

 

18.1.2 Indemnifying Party. 

If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party 

harmless under this Article 18, the amount owing to the Indemnified Party shall be the amount of 

such Indemnified Party’s actual Loss, net of any insurance or other recovery. 

 

18.1.3 Indemnity Procedures. 

Promptly after receipt by an Indemnified Party of any claim or notice of the 

commencement of any action or administrative or legal proceeding or investigation as to which 

the indemnity provided for in Article 18.1 may apply, the Indemnified Party shall notify the 

Indemnifying Party of such fact.  Any failure of or delay in such notification shall not affect a 

Party’s indemnification obligation unless such failure or delay is materially prejudicial to the 

Indemnifying Party. 

 

Except as stated below, the Indemnifying Party shall have the right to assume the defense 

thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the 

Indemnified Party.  If the defendants in any such action include one or more Indemnified Parties 

and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be 

legal defenses available to it and/or other Indemnified Parties which are different from or 

additional to those available to the Indemnifying Party, the Indemnified Party shall have the right 

to select separate counsel to assert such legal defenses and to otherwise participate in the defense 

of such action on its own behalf.  In such instances, the Indemnifying Party shall only be 

required to pay the fees and expenses of one additional attorney to represent an Indemnified 

Party or Indemnified Parties having such differing or additional legal defenses. 

 

The Indemnified Party shall be entitled, at its expense, to participate in any such action, 

suit or proceeding, the defense of which has been assumed by the Indemnifying Party.  

Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and 

control the defense of any such action, suit or proceedings if and to the extent that, in the opinion 

of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential 

imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of 

interest between the Indemnified Party and the Indemnifying Party, in such event the 

Indemnifying Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not 
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settle or consent to the entry of any judgment in any action, suit or proceeding without the 

consent of the Indemnified Party, which shall not be unreasonably withheld, conditioned or 

delayed. 

18.2 No Consequential Damages. 

Other than the Liquidated Damages heretofore described and the indemnity obligations 

set forth in Article 18.1, in no event shall any Party be liable under any provision of this 

Agreement for any losses, damages, costs or expenses for any special, indirect, incidental, 

consequential, or punitive damages, including but not limited to loss of profit or revenue, loss of 

the use of equipment, cost of capital, cost of temporary equipment or services, whether based in 

whole or in part in contract, in tort, including negligence, strict liability, or any other theory of 

liability; provided, however, that damages for which a Party may be liable to another Party under 

separate agreement will not be considered to be special, indirect, incidental, or consequential 

damages hereunder. 

18.3 Insurance. 

Developer and Connecting Transmission Owner shall each, at its own expense, maintain 

in force throughout the period of this Agreement, and until released by the other Parties, the 

following minimum insurance coverages, with insurers authorized to do business in the state of 

New York: 

 

18.3.1 Employers’ Liability and Workers’ Compensation Insurance providing statutory 

benefits in accordance with the laws and regulations of New York State. 

 

18.3.2 Commercial General Liability Insurance including premises and operations, 

personal injury, broad form property damage, broad form blanket contractual liability coverage 

(including coverage for the contractual indemnification) products and completed operations 

coverage, coverage for explosion, collapse and underground hazards, independent contractors 

coverage, coverage for pollution to the extent normally available and punitive damages to the 

extent normally available and a cross liability endorsement, with minimum limits of One Million 

Dollars ($1,000,000) per occurrence/One Million Dollars ($1,000,000) aggregate combined 

single limit for personal injury, bodily injury, including death and property damage. 
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18.3.3 Comprehensive Automobile Liability Insurance for coverage of owned and non-

owned and hired vehicles, trailers or semi-trailers designed for travel on public roads, with a 

minimum, combined single limit of One Million Dollars ($1,000,000) per occurrence for bodily 

injury, including death, and property damage. 

 

18.3.4 Excess Public Liability Insurance over and above the Employers’ Liability 

Commercial General Liability and Comprehensive Automobile Liability Insurance coverage, 

with a minimum combined single limit of Twenty Million Dollars ($20,000,000) per 

occurrence/Twenty Million Dollars ($20,000,000) aggregate. 

 

18.3.5 The Commercial General Liability Insurance, Comprehensive Automobile 

Insurance and Excess Public Liability Insurance policies of Developer and Connecting 

Transmission Owner shall name the other Party, its parent, associated and Affiliate companies 

and their respective directors, officers, agents, servants and employees (“Other Party Group”) as 

additional insured.  All policies shall contain provisions whereby the insurers waive all rights of 

subrogation in accordance with the provisions of this Agreement against the Other Party Group 

and provide thirty (30) Calendar days advance written notice to the Other Party Group prior to 

anniversary date of cancellation or any material change in coverage or condition. 

 

18.3.6 The Commercial General Liability Insurance, Comprehensive Automobile 

Liability Insurance and Excess Public Liability Insurance policies shall contain provisions that 

specify that the policies are primary and shall apply to such extent without consideration for 

other policies separately carried and shall state that each insured is provided coverage as though 

a separate policy had been issued to each, except the insurer’s liability shall not be increased 

beyond the amount for which the insurer would have been liable had only one insured been 

covered.  Developer and Connecting Transmission Owner shall each be responsible for its 

respective deductibles or retentions. 

 

18.3.7 The Commercial General Liability Insurance, Comprehensive Automobile 

Liability Insurance and Excess Public Liability Insurance policies, if written on a Claims First 

Made Basis, shall be maintained in full force and effect for two (2) years after termination of this 

Agreement, which coverage may be in the form of tail coverage or extended reporting period 

coverage if agreed by the Developer and Connecting Transmission Owner. 

 

18.3.8 The requirements contained herein as to the types and limits of all insurance to 

be maintained by the Developer and Connecting Transmission Owner are not intended to and 

shall not in any manner, limit or qualify the liabilities and obligations assumed by those Parties 

under this Agreement. 

 

18.3.9 Within ten (10) days following execution of this Agreement, and as soon as 

practicable after the end of each fiscal year or at the renewal of the insurance policy and in any 

event within ninety (90) days thereafter, Developer and Connecting Transmission Owner shall 

provide certification of all insurance required in this Agreement, executed by each insurer or by 

an authorized representative of each insurer. 
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18.3.10 Notwithstanding the foregoing, Developer and Connecting Transmission Owner 

may each self-insure to meet the minimum insurance requirements of Articles 18.3.2 through 

18.3.8 to the extent it maintains a self-insurance program; provided that, such Party’s senior debt 

is rated at investment grade, or better, by Standard & Poor’s and that its self-insurance program 

meets the minimum insurance requirements of Articles 18.3.2 through 18.3.8.  For any period of 

time that a Party’s senior debt is unrated by Standard & Poor’s or is rated at less than investment 

grade by Standard & Poor’s, such Party shall comply with the insurance requirements applicable 

to it under Articles 18.3.2 through 18.3.9.  In the event that a Party is permitted to self-insure 

pursuant to this Article 18.3.10, it shall notify the other Party that it meets the requirements to 

self-insure and that its self-insurance program meets the minimum insurance requirements in a 

manner consistent with that specified in Article 18.3.9. 

 

18.3.11 Developer and Connecting Transmission Owner agree to report to each other in 

writing as soon as practical all accidents or occurrences resulting in injuries to any person, 

including death, and any property damage arising out of this Agreement. 

ARTICLE 19. ASSIGNMENT 

19.1 Assignment. 

This Agreement may be assigned by a Party only with the written consent of the other 

Parties; provided that a Party may assign this Agreement without the consent of the other Parties 

to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 

authority and operational ability to satisfy the obligations of the assigning Party under this 

Agreement; provided further that a Party may assign this Agreement without the consent of the 

other Parties in connection with the sale, merger, restructuring, or transfer of a substantial 

portion or all of its assets, including the Attachment Facilities it owns, so long as the assignee in 

such a transaction directly assumes in writing all rights, duties and obligations arising under this 

Agreement; and provided further that the Developer shall have the right to assign this 

Agreement, without the consent of the NYISO or Connecting Transmission Owner, for collateral 

security purposes to aid in providing financing for the Large Generating Facility, provided that 

the Developer will promptly notify the NYISO and Connecting Transmission Owner of any such 

assignment.  Any financing arrangement entered into by the Developer pursuant to this Article 

will provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 

assignment rights pursuant to said arrangement, the secured creditor, the trustee or mortgagee 

will notify the NYISO and Connecting Transmission Owner of the date and particulars of any 

such exercise of assignment right(s) and will provide the NYISO and Connecting Transmission 

Owner with proof that it meets the requirements of Articles 11.5 and 18.3.  Any attempted 

assignment that violates this Article is void and ineffective.  Any assignment under this 

Agreement shall not relieve a Party of its obligations, nor shall a Party’s obligations be enlarged, 

in whole or in part, by reason thereof.  Where required, consent to assignment will not be 

unreasonably withheld, conditioned or delayed. 
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ARTICLE 20. SEVERABILITY 

20.1 Severability. 

If any provision in this Agreement is finally determined to be invalid, void or 

unenforceable by any court or other Governmental Authority having jurisdiction, such 

determination shall not invalidate, void or make unenforceable any other provision, agreement or 

covenant of this Agreement; provided that if the Developer (or any third party, but only if such 

third party is not acting at the direction of the Connecting Transmission Owner) seeks and 

obtains such a final determination with respect to any provision of the Alternate Option (Article 

5.1.2), or the Negotiated Option (Article 5.1.4), then none of these provisions shall thereafter 

have any force or effect and the rights and obligations of Developer and Connecting 

Transmission Owner shall be governed solely by the Standard Option (Article 5.1.1). 

ARTICLE 21. COMPARABILITY 

21.1 Comparability. 

The Parties will comply with all applicable comparability and code of conduct laws, rules 

and regulations, as amended from time to time. 

ARTICLE 22. CONFIDENTIALITY 

22.1 Confidentiality. 

Certain information exchanged by the Parties during the term of this Agreement shall 

constitute confidential information (“Confidential Information”) and shall be subject to this 

Article 22. 

 

If requested by a Party receiving information, the Party supplying the information shall 

provide in writing, the basis for asserting that the information referred to in this Article warrants 

confidential treatment, and the requesting Party may disclose such writing to the appropriate 

Governmental Authority.  Each Party shall be responsible for the costs associated with affording 

confidential treatment to its information. 

  

22.1.1 Term. 

During the term of this Agreement, and for a period of three (3) years after the expiration 

or termination of this Agreement, except as otherwise provided in this Article 22, each Party 

shall hold in confidence and shall not disclose to any person Confidential Information. 

 

22.1.2 Confidential Information. 

The following shall constitute Confidential Information:  (1) any non-public information 

that is treated as confidential by the disclosing Party and which the disclosing Party identifies as 

Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2) 
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information designated as Confidential Information by the NYISO Code of Conduct contained in 

Attachment F to the NYISO OATT. 

 

22.1.3 Scope. 

Confidential Information shall not include information that the receiving Party can 

demonstrate: (1) is generally available to the public other than as a result of a disclosure by the 

receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential 

basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party 

without restriction by a third party, who, to the knowledge of the receiving Party after due 

inquiry, was under no obligation to the disclosing Party to keep such information confidential; 

(4) was independently developed by the receiving Party without reference to Confidential 

Information of the disclosing Party; (5) is, or becomes, publicly known, through no wrongful act 

or omission of the receiving Party or Breach of this Agreement; or (6) is required, in accordance 

with Article 22.1.8 of this Agreement, Order of Disclosure, to be disclosed by any Governmental 

Authority or is otherwise required to be disclosed by law or subpoena, or is necessary in any 

legal proceeding establishing rights and obligations under this Agreement.  Information 

designated as Confidential Information will no longer be deemed confidential if the Party that 

designated the information as confidential notifies the other Party that it no longer is 

confidential. 

 

22.1.4 Release of Confidential Information. 

No Party shall release or disclose Confidential Information to any other person, except to 

its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees, 

consultants, or to parties who may be considering providing financing to or equity participation 

with Developer, or to potential purchasers or assignees of a Party, on a need-to-know basis in 

connection with this Agreement, unless such person has first been advised of the confidentiality 

provisions of this Article 22 and has agreed to comply with such provisions.  Notwithstanding 

the foregoing, a Party providing Confidential Information to any person shall remain primarily 

responsible for any release of Confidential Information in contravention of this Article 22. 

 

22.1.5 Rights. 

Each Party retains all rights, title, and interest in the Confidential Information that each 

Party discloses to the other Party.  The disclosure by each Party to the other Parties of 

Confidential Information shall not be deemed a waiver by any Party or any other person or entity 

of the right to protect the Confidential Information from public disclosure. 

 

22.1.6 No Warranties. 

By providing Confidential Information, no Party makes any warranties or representations 

as to its accuracy or completeness.  In addition, by supplying Confidential Information, no Party 

obligates itself to provide any particular information or Confidential Information to the other 
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Parties nor to enter into any further agreements or proceed with any other relationship or joint 

venture. 

 

22.1.7 Standard of Care. 

Each Party shall use at least the same standard of care to protect Confidential Information 

it receives as it uses to protect its own Confidential Information from unauthorized disclosure, 

publication or dissemination.  Each Party may use Confidential Information solely to fulfill its 

obligations to the other Party under this Agreement or its regulatory requirements, including the 

NYISO OATT and NYISO Services Tariff.  The NYISO shall, in all cases, treat the information 

it receives in accordance with the requirements of Attachment F to the NYISO OATT. 

 

22.1.8 Order of Disclosure. 

If a court or a Government Authority or entity with the right, power, and apparent 

authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 

requests for production of documents, administrative order, or otherwise, to disclose Confidential 

Information, that Party shall provide the other Parties with prompt notice of such request(s) or 

requirement(s) so that the other Parties may seek an appropriate protective order or waive 

compliance with the terms of this Agreement.  Notwithstanding the absence of a protective order 

or waiver, the Party may disclose such Confidential Information which, in the opinion of its 

counsel, the Party is legally compelled to disclose.  Each Party will use Reasonable Efforts to 

obtain reliable assurance that confidential treatment will be accorded any Confidential 

Information so furnished. 

 

22.1.9 Termination of Agreement. 

Upon termination of this Agreement for any reason, each Party shall, within ten (10) 

Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to 

destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the 

other Parties) or return to the other Parties, without retaining copies thereof, any and all written 

or electronic Confidential Information received from the other Parties pursuant to this 

Agreement. 

 

22.1.10 Remedies.   

 

The Parties agree that monetary damages would be inadequate to compensate a Party for 

another Party’s Breach of its obligations under this Article 22.  Each Party accordingly agrees 

that the other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the 

first Party Breaches or threatens to Breach its obligations under this Article 22, which equitable 

relief shall be granted without bond or proof of damages, and the receiving Party shall not plead 

in defense that there would be an adequate remedy at law.  Such remedy shall not be deemed an 

exclusive remedy for the Breach of this Article 22, but shall be in addition to all other remedies 

available at law or in equity.  The Parties further acknowledge and agree that the covenants 

contained herein are necessary for the protection of legitimate business interests and are 
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reasonable in scope.  No Party, however, shall be liable for indirect, incidental, or consequential 

or punitive damages of any nature or kind resulting from or arising in connection with this 

Article 22. 

 

22.1.11 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Article 22 to the contrary, and pursuant to 18 C.F.R. 

section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, requests 

information from one of the Parties that is otherwise required to be maintained in confidence 

pursuant to this Agreement or the NYISO OATT, the Party shall provide the requested 

information to FERC or its staff, within the time provided for in the request for information.  In 

providing the information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 

388.112, request that the information be treated as confidential and non-public by FERC and its 

staff and that the information be withheld from public disclosure.  Parties are prohibited from 

notifying the other Parties to this Agreement prior to the release of the Confidential Information 

to the Commission or its staff.  The Party shall notify the other Parties to the Agreement when it 

is notified by FERC or its staff that a request to release Confidential Information has been 

received by FERC, at which time the Parties may respond before such information would be 

made public, pursuant to 18 C.F.R. section 388.112.  Requests from a state regulatory body 

conducting a confidential investigation shall be treated in a similar manner if consistent with the 

applicable state rules and regulations.  A Party shall not be liable for any losses, consequential or 

otherwise, resulting from that Party divulging Confidential Information pursuant to a FERC or 

state regulatory body request under this paragraph. 

 

22.1.12 

Except as otherwise expressly provided herein, no Party shall disclose Confidential 

Information to any person not employed or retained by the Party possessing the Confidential 

Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the 

disclosing Party to be required to be disclosed in connection with a dispute between or among 

the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the 

other Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its 

obligations under this Agreement, the NYISO OATT or the NYISO Services Tariff.  Prior to any 

disclosures of a Party’s Confidential Information under this subparagraph, or if any third party or 

Governmental Authority makes any request or demand for any of the information described in 

this subparagraph, the disclosing Party agrees to promptly notify the other Party in writing and 

agrees to assert confidentiality and cooperate with the other Party in seeking to protect the 

Confidential Information from public disclosure by confidentiality agreement, protective order or 

other reasonable measures. 
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ARTICLE 23. ENVIRONMENTAL RELEASES 

23.1 Developer and Connecting Transmission Owner Notice. 

Developer and Connecting Transmission Owner shall each notify the other Party, first 

orally and then in writing, of the release of any Hazardous Substances, any asbestos or lead 

abatement activities, or any type of remediation activities related to the Large Generating Facility 

or the Attachment Facilities, each of which may reasonably be expected to affect the other Party.  

The notifying Party shall:  (i) provide the notice as soon as practicable, provided such Party 

makes a good faith effort to provide the notice no later than twenty-four hours after such Party 

becomes aware of the occurrence; and (ii) promptly furnish to the other Party copies of any 

publicly available reports filed with any Governmental Authorities addressing such events. 

ARTICLE 24. INFORMATION REQUIREMENT 

24.1 Information Acquisition. 

Connecting Transmission Owner and Developer shall each submit specific information 

regarding the electrical characteristics of their respective facilities to the other, and to NYISO, as 

described below and in accordance with Applicable Reliability Standards. 

24.2 Information Submission by Connecting Transmission Owner. 

The initial information submission by Connecting Transmission Owner shall occur no 

later than one hundred eighty (180) Calendar Days prior to Trial Operation and shall include 

New York State Transmission System information necessary to allow the Developer to select 

equipment and meet any system protection and stability requirements, unless otherwise mutually 

agreed to by the Developer and Connecting Transmission Owner.  On a monthly basis 

Connecting Transmission Owner shall provide Developer and NYISO a status report on the 

construction and installation of Connecting Transmission Owner’s Attachment Facilities and 

System Upgrade Facilities and System Deliverability Upgrades, including, but not limited to, the 

following information:  (1) progress to date; (2) a description of the activities since the last 

report; (3) a description of the action items for the next period; and (4) the delivery status of 

equipment ordered. 

24.3 Updated Information Submission by Developer. 

The updated information submission by the Developer, including manufacturer 

information, shall occur no later than one hundred eighty (180) Calendar Days prior to the Trial 

Operation.  Developer shall submit a completed copy of the Large Generating Facility data 

requirements contained in Appendix 1 to the Large Facility Interconnection Procedures.  It shall 

also include any additional information provided to Connecting Transmission Owner for the 

Interconnection Feasibility Study and Interconnection Facilities Study.  Information in this 

submission shall be the most current Large Generating Facility design or expected performance 

data.  Information submitted for stability models shall be compatible with NYISO standard 
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models.  If there is no compatible model, the Developer will work with a consultant mutually 

agreed to by the Parties to develop and supply a standard model and associated information. 

 

If the Developer’s data is different from what was originally provided to Connecting 

Transmission Owner and NYISO pursuant to an Interconnection Study Agreement among 

Connecting Transmission Owner, NYISO and Developer, and this difference may be reasonably 

expected to affect the other Parties’ facilities or the New York State Transmission System, but 

does not require the submission of a new Interconnection Request, then NYISO will conduct 

appropriate studies to determine the impact on the New York State Transmission System based 

on the actual data submitted pursuant to this Article 24.3.  Such studies will provide an estimate 

of any additional modifications to the New York State Transmission System, Connecting 

Transmission Owner’s Attachment Facilities, or System Upgrade Facilities or System 

Deliverability Upgrades based on the actual data and a good faith estimate of the costs thereof.  

The Developer shall not begin Trial Operation until such studies are completed.  The Developer 

shall be responsible for the cost of any modifications required by the actual data, including the 

cost of any required studies. 

24.4 Information Supplementation. 

Prior to the Commercial Operation Date, the Developer and Connecting Transmission 

Owner shall supplement their information submissions described above in this Article 24 with 

any and all “as-built” Large Generating Facility information or “as-tested” performance 

information that differs from the initial submissions or, alternatively, written confirmation that 

no such differences exist.  The Developer shall conduct tests on the Large Generating Facility as 

required by Good Utility Practice such as an open circuit “step voltage” test on the Large 

Generating Facility to verify proper operation of the Large Generating Facility’s automatic 

voltage regulator. 

 

Unless otherwise agreed, the test conditions shall include: (1) Large Generating Facility 

at synchronous speed; (2) automatic voltage regulator on and in voltage control mode; and (3) a 

five percent change in Large Generating Facility terminal voltage initiated by a change in the 

voltage regulators reference voltage.  Developer shall provide validated test recordings showing 

the responses of Large Generating Facility terminal and field voltages.  In the event that direct 

recordings of these voltages is impractical, recordings of other voltages or currents that mirror 

the response of the Large Generating Facility’s terminal or field voltage are acceptable if 

information necessary to translate these alternate quantities to actual Large Generating Facility 

terminal or field voltages is provided.  Large Generating Facility testing shall be conducted and 

results provided to the Connecting Transmission Owner and NYISO for each individual 

generating unit in a station. 

 

Subsequent to the Commercial Operation Date, the Developer shall provide Connecting 

Transmission Owner and NYISO any information changes due to equipment replacement, repair, 

or adjustment.  Connecting Transmission Owner shall provide the Developer and NYISO any 

information changes due to equipment replacement, repair or adjustment in the directly 

connected substation or any adjacent Connecting Transmission Owner substation that may affect 
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the Developer Attachment Facilities equipment ratings, protection or operating requirements.  

The Developer and Connecting Transmission Owner shall provide such information no later than 

thirty (30) Calendar Days after the date of the equipment replacement, repair or adjustment. 

ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS 

25.1 Information Access. 

Each Party (“Disclosing Party”) shall make available to another Party (“Requesting 

Party”) information that is in the possession of the Disclosing Party and is necessary in order for 

the Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the 

Requesting Party is responsible under this Agreement; and (ii) carry out its obligations and 

responsibilities under this Agreement.  The Parties shall not use such information for purposes 

other than those set forth in this Article 25.1 of this Agreement and to enforce their rights under 

this Agreement. 

25.2 Reporting of Non-Force Majeure Events. 

Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party 

becomes aware of its inability to comply with the provisions of this Agreement for a reason other 

than a Force Majeure event.  The Parties agree to cooperate with each other and provide 

necessary information regarding such inability to comply, including the date, duration, reason for 

the inability to comply, and corrective actions taken or planned to be taken with respect to such 

inability to comply.  Notwithstanding the foregoing, notification, cooperation or information 

provided under this Article shall not entitle the Party receiving such notification to allege a cause 

for anticipatory breach of this Agreement. 

25.3 Audit Rights. 

Subject to the requirements of confidentiality under Article 22 of this Agreement, each 

Party shall have the right, during normal business hours, and upon prior reasonable notice to 

another Party, to audit at its own expense the other Party’s accounts and records pertaining to the 

other Party’s performance or satisfaction of its obligations under this Agreement.  Such audit 

rights shall include audits of the other Party’s costs, calculation of invoiced amounts, and each 

Party’s actions in an Emergency State.  Any audit authorized by this Article shall be performed 

at the offices where such accounts and records are maintained and shall be limited to those 

portions of such accounts and records that relate to the Party’s performance and satisfaction of 

obligations under this Agreement.  Each Party shall keep such accounts and records for a period 

equivalent to the audit rights periods described in Article 25.4 of this Agreement. 

 

25.4 Audit Rights Periods. 

25.4.1 Audit Rights Period for Construction-Related Accounts and Records. 

 

Accounts and records related to the design, engineering, procurement, and construction of 

Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 
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System Deliverability Upgrades shall be subject to audit for a period of twenty-four months 

following Connecting Transmission Owner’s issuance of a final invoice in accordance with 

Article 12.2 of this Agreement. 

 

25.4.2 Audit Rights Period for All Other Accounts and Records. 

Accounts and records related to a Party’s performance or satisfaction of its obligations 

under this Agreement other than those described in Article 25.4.1  of this Agreement shall be 

subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit rights 

period shall be twenty-four months after the auditing Party’s receipt of an invoice giving rise to 

such cost obligations; and (ii) for an audit relating to all other obligations, the applicable audit 

rights period shall be twenty-four months after the event for which the audit is sought. 

25.5 Audit Results. 

If an audit by a Party determines that an overpayment or an underpayment has occurred, a 

notice of such overpayment or underpayment shall be given to the other Party together with 

those records from the audit which support such determination. 

ARTICLE 26. SUBCONTRACTORS 

26.1 General. 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 

subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 

however, that each Party shall require its subcontractors to comply with all applicable terms and 

conditions of this Agreement in providing such services and each Party shall remain primarily 

liable to the other Parties for the performance of such subcontractor. 

26.2 Responsibility of Principal. 

The creation of any subcontract relationship shall not relieve the hiring Party of any of its 

obligations under this Agreement.  The hiring Party shall be fully responsible to the other Parties 

for the acts or omissions of any subcontractor the hiring Party hires as if no subcontract had been 

made; provided, however, that in no event shall the NYISO or Connecting Transmission Owner 

be liable for the actions or inactions of the Developer or its subcontractors with respect to 

obligations of the Developer under Article 5 of this Agreement.  Any applicable obligation 

imposed by this Agreement upon the hiring Party shall be equally binding upon, and shall be 

construed as having application to, any subcontractor of such Party. 

26.3 No Limitation by Insurance. 

The obligations under this Article 26 will not be limited in any way by any limitation of 

subcontractor’s insurance. 
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ARTICLE 27. DISPUTES 

27.1 Submission. 

In the event any Party has a dispute, or asserts a claim, that arises out of or in connection 

with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties 

with written notice of the Dispute (“Notice of Dispute”).  Such Dispute shall be referred to a 

designated senior representative of each Party for resolution on an informal basis as promptly as 

practicable after receipt of the Notice of Dispute by the other Parties.  In the event the designated 

representatives are unable to resolve the Dispute through unassisted or assisted negotiations 

within thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such 

Dispute may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in 

accordance with the arbitration procedures set forth below.  In the event the Parties do not agree 

to submit such Dispute to arbitration, each Party may exercise whatever rights and remedies it 

may have in equity or at law consistent with the terms of this Agreement. 

27.2 External Arbitration Procedures. 

Any arbitration initiated under this Agreement shall be conducted before a single neutral 

arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator within ten 

(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one 

arbitrator who shall sit on a three-member arbitration panel.  In each case, the arbitrator(s) shall 

be knowledgeable in electric utility matters, including electric transmission and bulk power 

issues, and shall not have any current or past substantial business or financial relationships with 

any party to the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of the 

Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct the 

arbitration in accordance with the Commercial Arbitration Rules of the American Arbitration 

Association (“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided, 

however, in the event of a conflict between the Arbitration Rules and the terms of this Article 27, 

the terms of this Article 27 shall prevail. 

27.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 

ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision 

and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret and apply the 

provisions of this Agreement and shall have no power to modify or change any provision of this 

Agreement in any manner.  The decision of the arbitrator(s) shall be final and binding upon the 

Parties, and judgment on the award may be entered in any court having jurisdiction.  The 

decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the 

arbitrator(s), or the decision itself, violated the standards set forth in the Federal Arbitration Act 

or the Administrative Dispute Resolution Act.  The final decision of the arbitrator must also be 

filed with FERC if it affects jurisdictional rates, terms and conditions of service, Attachment 

Facilities, or System Upgrade Facilities, System Deliverability Upgrades. 



New York Independent System Operator, Inc. 

FERC Electric Tariff, Original Volume No. 1 Original Sheet No. 62 

Service Agreement No. 1396 

 

 

Issued by: Stephen G. Whitley, President Effective: October 12, 2008 

Issued on: November 18, 2008 

 

27.4 Costs. 

Each Party shall be responsible for its own costs incurred during the arbitration process 

and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit 

on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the 

Parties. 

27.5 Termination. 

Notwithstanding the provisions of this Article 27, any Party may terminate this 

Agreement in accordance with its provisions or pursuant to an action at law or equity.  The issue 

of whether such a termination is proper shall not be considered a  Dispute hereunder. 

ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS 

28.1 General. 

Each Party makes the following representations, warranties and covenants: 

 

28.1.1 Good Standing. 

Such Party is duly organized, validly existing and in good standing under the laws of the 

state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do 

business in the state or states in which the Large Generating Facility, Attachment Facilities and 

System Upgrade Facilities and System Deliverability Upgrades owned by such Party, as 

applicable, are located; and that it has the corporate power and authority to own its properties, to 

carry on its business as now being conducted and to enter into this Agreement and carry out the 

transactions contemplated hereby and perform and carry out all covenants and obligations on its 

part to be performed under and pursuant to this Agreement. 

 

28.1.2 Authority. 

Such Party has the right, power and authority to enter into this Agreement, to become a 

Party hereto and to perform its obligations hereunder.  This Agreement is a legal, valid and 

binding obligation of such Party, enforceable against such Party in accordance with its terms, 

except as the enforceability thereof may be limited by applicable bankruptcy, insolvency, 

reorganization or other similar laws affecting creditors’ rights generally and by general equitable 

principles (regardless of whether enforceability is sought in a proceeding in equity or at law). 

 

28.1.3 No Conflict. 

The execution, delivery and performance of this Agreement does not violate or conflict 

with the organizational or formation documents, or bylaws or operating agreement, of such 

Party, or any judgment, license, permit, order, material agreement or instrument applicable to or 

binding upon such Party or any of its assets. 
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28.1.4 Consent and Approval. 

Such Party has sought or obtained, or, in accordance with this Agreement will seek or 

obtain, each consent, approval, authorization, order, or acceptance by any Governmental 

Authority in connection with the execution, delivery and performance of this Agreement, and it 

will provide to any Governmental Authority notice of any actions under this Agreement that are 

required by Applicable Laws and Regulations. 

ARTICLE 29. MISCELLANEOUS 

29.1 Binding Effect. 

This Agreement and the rights and obligations hereof, shall be binding upon and shall 

inure to the benefit of the successors and permitted assigns of the Parties hereto. 

29.2 Conflicts. 

If there is a discrepancy or conflict between or among the terms and conditions of this 

cover agreement and the Appendices hereto, the terms and conditions of this cover agreement 

shall be given precedence over the Appendices, except as otherwise expressly agreed to in 

writing by the Parties. 

29.3 Rules of Interpretation. 

This Agreement, unless a clear contrary intention appears, shall be construed and 

interpreted as follows: (1) the singular number includes the plural number and vice versa; (2) 

reference to any person includes such person’s successors and assigns but, in the case of a Party, 

only if such successors and assigns are permitted by this Agreement, and reference to a person in 

a particular capacity excludes such person in any other capacity or individually; (3) reference to 

any agreement (including this Agreement), document, instrument or tariff means such 

agreement, document, instrument, or tariff as amended or modified and in effect from time to 

time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to 

any Applicable Laws and Regulations means such Applicable Laws and Regulations as 

amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time, 

including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 

otherwise, reference to any Article, Section or Appendix means such Article of this Agreement 

or such Appendix to this Agreement, or such Section to the Large Facility Interconnection 

Procedures or such Appendix to the Large Facility Interconnection Procedures, as the case may 

be; (6) “hereunder”, “hereof’, “herein”, “hereto” and words of similar import shall be deemed 

references to this Agreement as a whole and not to any particular Article or other provision 

hereof or thereof; (7) “including” (and with correlative meaning “include”) means including 

without limiting the generality of any description preceding such term; and (8) relative to the 

determination of any period of time, “from” means “from and including”, “to” means “to but 

excluding” and “through” means “through and including”. 
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29.4 Compliance. 

Each Party shall perform its obligations under this Agreement in accordance with 

Applicable Laws and Regulations, Applicable Reliability Standards, the NYISO OATT and 

Good Utility Practice.  To the extent a Party is required or prevented or limited in taking any 

action by such regulations and standards, such Party shall not be deemed to be in Breach of this 

Agreement for its compliance therewith.  When any Party becomes aware of such a situation, it 

shall notify the other Parties promptly so that the Parties can discuss the amendment to this 

Agreement that is appropriate under the circumstances. 

29.5 Joint and Several Obligations. 

Except as otherwise stated herein, the obligations of NYISO, Developer and Connecting 

Transmission Owner are several, and are neither joint nor joint and several. 

29.6 Entire Agreement. 

This Agreement, including all Appendices and Schedules attached hereto, constitutes the 

entire agreement between the Parties with reference to the subject matter hereof, and supersedes 

all prior and contemporaneous understandings or agreements, oral or written, between the Parties 

with respect to the subject matter of this Agreement.  There are no other agreements, 

representations, warranties, or covenants which constitute any part of the consideration for, or 

any condition to, either Party’s compliance with its obligations under this Agreement. 

29.7 No Third Party Beneficiaries. 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 

character whatsoever in favor of any persons, corporations, associations, or entities other than the 

Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 

successors in interest and permitted their assigns. 

29.8 Waiver. 

The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 

obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either 

Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a 

waiver with respect to any other failure to comply with any other obligation, right, duty of this 

Agreement.  Termination or Default of this Agreement for any reason by the Developer shall not 

constitute a waiver of the Developer’s legal rights to obtain Network AccessCapacity Resource 

Interconnection Service and Energy Resource Interconnection Service from the NYISO and 

Connecting Transmission Owner in accordance with the provisions of the NYISO OATT.  Any 

waiver of this Agreement shall, if requested, be provided in writing. 
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29.9 Headings. 

The descriptive headings of the various Articles of this Agreement have been inserted for 

convenience of reference only and are of no significance in the interpretation or construction of 

this Agreement. 

29.10 Multiple Counterparts. 

This Agreement may be executed in two or more counterparts, each of which is deemed 

an original but all constitute one and the same instrument. 

29.11 Amendment. 

The Parties may by mutual agreement amend this Agreement, by a written instrument 

duly executed by all three of the Parties. 

29.12 Modification by the Parties. 

The Parties may by mutual agreement amend the Appendices to this Agreement, by a 

written instrument duly executed by all three of the Parties.  Such an amendment shall become 

effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations. 

29.13 Reservation of Rights. 

NYISO and Connecting Transmission Owner shall have the right to make unilateral 

filings with FERC to modify this Agreement with respect to any rates, terms and conditions, 

charges, classifications of service, rule or regulation under section 205 or any other applicable 

provision of the Federal Power Act and FERC’s rules and regulations thereunder, and Developer 

shall have the right to make a unilateral filing with FERC to modify this Agreement pursuant to 

section 206 or any other applicable provision of the Federal Power Act and FERC’s rules and 

regulations thereunder; provided that each Party shall have the right to protest any such filing by 

another Party and to participate fully in any proceeding before FERC in which such 

modifications may be considered.  Nothing in this Agreement shall limit the rights of the Parties 

or of FERC under sections 205 or 206 of the Federal Power Act and FERC’s rules and 

regulations thereunder, except to the extent that the Parties otherwise mutually agree as provided 

herein. 

29.14 No Partnership. 

This Agreement shall not be interpreted or construed to create an association, joint 

venture, agency relationship, or partnership among the Parties or to impose any partnership 

obligation or partnership liability upon any Party.  No Party shall have any right, power or 

authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 

agent or representative of, or to otherwise bind, any other Party. 



New York Independent System Operator, Inc. 

FERC Electric Tariff, Original Volume No. 1 Original Sheet No. 62 

Service Agreement No. 1396 

 

 

Issued by: Stephen G. Whitley, President Effective: October 12, 2008 

Issued on: November 18, 2008 

 

29.15 Other Transmission Rights. 

Notwithstanding any other provision of this Agreement, nothing herein shall be construed 

as relinquishing or foreclosing any rights, including but not limited to firm transmission rights, 

capacity rights, or transmission congestion rights that the Developer shall be entitled to, now or 

in the future under any other agreement or tariff as a result of, or otherwise associated with, the 

transmission capacity, if any, created by the System Upgrade Facilities. and System 

Deliverability Upgrades.
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IN WITNESS WHEREOF, the Parties have executed this LGIA in duplicate originals, each of 

which shall constitute and be an original effective Agreement between the Parties. 

 

New York Independent System Operator, 

Inc. 

 New York State Electric & Gas 

Corporation 
   

By:   By:  

   

Title:   Title:  

     

Date:   Date:  

     

Sheldon Energy LLC    

     

By:     

     

Title:     

     

Date:     

New York Independent System Operator, Inc. 

 

      

By:    

           Henry Chao 

 

Title:  Vice President, System and Resource Planning  

             

 

Date:    

 

 

 

New York State Electric & Gas Corporation 

 

 

By:        

 Mark Lynch 

 

Title:   Chief Executive Officer   

 

 

Date:        

 

 

 

Sheldon Energy LLC 
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By:    

 

 

Title:    

 

 

Date:    
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APPENDIX A 

Attachment Facilities and System Upgrade Facilities 

ATTACHMENT FACILITIES AND SYSTEM UPGRADE FACILITIES 

I. ATTACHMENT FACILITIES 

A. Developer’s Attachment Facilities 

The Developer’s Attachment Facilities consist of (i) the electrical collection system, (ii) a 

34.5 kV project substation including the 34.5/230 kilovolt (“kV”) main power transformer, (iii) a 

230 kV circuit breaker, and (iv) overhead 230 kV bus work and a 230 kV disconnect switch 

connecting the main power transformer to the Connecting Transmission Owner’s Attachment 

Facilities. 

1. Electrical Collection System 

Electrical power generated by the wind turbines is transformed and collected through a 

network of underground cables that connect the turbines to the 34.5 kV/230 kV substation 

(“Project Substation”), described below, and located in the Town of Sheldon, New York.  

Electricity from the turbines is fed through a breaker panel at the turbine base inside the turbine 

tower and then to a pad-mount step-up transformer which steps the voltage up to 34.5 kV.  The 

pad-mount transformers are loop feed types located near the base of the respective turbine tower 

and connected on 34.5 kV terminals via an underground cable. 

The underground cables are 34.5 kV shielded aluminum conductor with EPR insulation 

installed in a trench which is typically 3-4 feet deep.  Fiber optic cables for turbine control and 

monitoring are routed along the power cables in the same trench. 

2. Project Substation 

The Project Substation will be an outdoor air insulated low profile design, single bus 

configuration located adjacent to the Sheldon Substation, discussed below.  It will consist of five 

1250A grounding circuit breakers for the collector lines connected to the 34.5/230 kV step-up 

transformer.  These breakers will be rated 38 kV maximum voltage 25 kA interrupting 

capability.  A 34.5 kV disconnect switch will be installed on the 34.5 kV side of the main step-up 

transformer.  The Project Substation circuit breakers, disconnect switches, PTs, CTs, and surge 

arresters will be connected by a combination of strain buses and rigid buses mounted on 

porcelain insulators, supported on steel structures. 

The Project Substation will include circuit breaker current transformers and bus-

connected voltage transformers for metering and relaying.  A 34.5 kV-120/240V station service 

transformer will supply power for the station service.  All equipment, including fences, will be 

grounded to a sub-grade grounding system designed to IEEE 80 requirement. 
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The substation area shall be covered with a 4 inch layer of # 2 crushed stone over a 6 inch 

layer of NYSDOT item 4 and will extend for a distance equal to 5 feet beyond the fence line.  

(a) Grounding Breaker – Each collector line has a grounding breaker 

which combines a collection vacuum circuit breaker with a high 

speed, mechanically interlocked grounding switch in the same 

enclosure.  The grounding switch automatically switches the 

collection circuit to ground upon opening of the breaker and 

thereby eliminates circuit overvoltage and allows the turbine to trip 

faster. 

(b) Main Step-up Transformer.  The main step-up transformer will 

be an outdoor mineral oil filled, forced air cooled, three winding 

34.5/230 kV three phase transformer, rated at 80/106/133 MVA 

OA/FA/FAA.  The transformer shall be connected grounded wye 

on the 34.5 kV side, and grounded wye on the 230 kV side with a 

delta tertiary winding and no-load tap changer.  The transformer 

will be equipped with surge arresters, current transformers, ANSI 

standard accessories and a continuous on-line gas monitor. 

 The transformer foundation design includes an oil containment system. 

(a) Transformer Foundations.  The transformer will be installed on a 

cast-in-place concrete pad supported on a cast-in-place concrete mat 

foundation.  The foundation shall be placed on compacted structural fill on 

sound subgrade with the bottom of foundation below frost depth.  The 

transformer and transformer pad shall be enclosed in a concrete water-

tight oil containment pit capable of holding 100% of the transformer oil.  

(b) Control Building.  A stand alone control building will be provided 

for the Project Substation.  The control building will house the relay panel, 

control panels, SCADA, DC Battery system, monitoring devices plus all 

of the support equipment, i.e. AC/DC distribution, HVAC, etc.  The relay 

panel will contain the 34.5 kV Collector Bus and Backup Feeder 

Protection.  The protective device will be a directional phase and ground 

overcurrent relay providing overall 34.5 kV bus and feeder backup 

protection, including over/under-frequency and overvoltage protection. 

13. 230 kV Buswork, Breaker and Disconnect Switch 

 The Project Substation will be connected to the Sheldon Substation, described below, by 

overhead 230 kV buswork and a 230 kV disconnect switch.  A 230 kV gas circuit breaker is 

located between the 230 kV disconnect switch and transformer. 
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AB. Connecting Transmission Owner’s Attachment Facilities  

The Connecting Transmission Owner’s Attachment Facilities shall be those facilities 

between the Point of Change of Ownership and the first intersection of 230 kV bus work in the 

Sheldon Substation.  Major equipment included as part of the Connecting Transmission Owner’s 

Attachment Facilities includes the following: 

 Three (3) Current Transformer / Voltage transformers (CT/VT) metering units  

 One (1) 230 kV manual operated disconnect switch 

 Grounding Materials 

 Conduit 

 Control Cabling 

 230kV bus work 

 230kV structures 

The Connecting Transmission Owner’s Attachment Facilities shall be designed, 

procured, and constructed by the Developer.  The Connecting Transmission Owner shall perform 

design reviews, construction supervision, and testing of the Connecting Transmission Owner’s 

Attachment Facilities. 

The Point of Change of Ownership shall be the three terminals of the three (3) Current 

Transformer/Voltage Transformer (CT/VT) metering units that will be located physically 

between the Sheldon Substation yard and disconnect switch (B1-16) located in the Project 

Substation. 

II. SYSTEM UPGRADE FACILITIES  

A. Stand Alone System Upgrade Facility at the Sheldon Substation 

A new 230 kV 3-breaker ring bus substation at the Point of Interconnection (POI), named 

the Sheldon Substation, will be built by Developer, and owned by the Connecting Transmission 

Owner, adjacent to Connecting Transmission Owner transmission line #67 between the Stolle 

Road and Meyer substations at a point approximately 12.5 miles east of the Stolle Road 

substation and on the west side of North Sheldon Road.  The Sheldon Substation is depicted in 

Figure 1 to Appendix A.  The Sheldon Substation will include the following major electrical and 

physical equipment: 

 Three (3) 230 kV SF6 breakers 

 Six (6) 230 kV motor operated disconnect switches 

 Two (2) 230 kV manual operated disconnect switches with ground switches 

 One (1) 230 kV manual operated disconnect switch 

 Fifteen (15) 230 kV Coupling Capacitor Voltage Transformers (CCVT) 

 Two (2) 230 kV line traps 

 Six (6) 230 kV arrestors 

 One (1) station service transformer 

 One (1) emergency generator 
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 One (1) SF6 Gas Cart, single phase, dedicated 

 Control house with relaying panels for metering, control and communication 

 Conduit and trench 

 Control cabling 

 Grounding materials 

 230 kV Bus work 

 230 kV structures 

 Fencing 

1. 230kV Transmission Work at the Sheldon Substation 

 The 230 kV transmission work at the Sheldon Substation, also referred to as the “line 

break,” shall include the poles, insulators, conductor and related equipment necessary to route 

Connecting Transmission Owner circuit #67 into the Sheldon Substation.  The Connecting 

Transmission Owner will complete this work.   

2. Protection SUFs at the Sheldon Substation 

 The Protection SUFs at the POI include the 230kV protection elements for 230 kV 

transmission line No. 67.  The Protection SUFs at the POI will require the following major 

electrical and physical equipment: 

 Control cabling 

 Redundant A & B relay systems 

 A & B pilot schemes 

 Relay panels 

 Communication equipment for remote communication to relays 

The Developer will complete this work.  

AB. Common System Upgrade Facilities Required for More Than One Project 

 The System Upgrade Facilities identified below are required for two Class Year 2007 

projects: the Wethersfield project (“Wethersfield”) and the High Sheldon project (“High 

Sheldon”).  The developer of the Wethersfield project, Noble Wethersfield Windpark, LLC, is 

undertaking certain procurement and construction activities related to these common System 

Upgrade Facilities (“Common SUFs”).  The scope of these activities is discussed in Section II.C, 

below. 

1. Protection at Stolle Road Substation 

A new control house is required to accommodate new A & B protection systems with 

NPCC required separation.  The Stolle Road 230 kV Substation will require the following major 

electrical and physical equipment: 

 4 – 230 kV Coupling Capacitor Voltage Transformers (CCVT) 
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 1 – 230 kV Line Trap 

 1 – 230 kV Line Tuner 

 2 – 230 kV disconnect switch motor operators 

 230 kV bus work 

 Conduit  

 Control cabling 

 Redundant A & B relay systems 

 A & B pilot schemes 

 A & B breaker failure systems 

 Communication equipment for remote communication to relays 

 Control House with relaying panels for metering, control and communication 

 Grounding materials 

 230 kV structures 

 3 – CCVT structures and foundations 

 Control House foundation 

 2 – stationary batteries with rack 

 2 – battery chargers 

 Safety switches and cabling for A/B flop over 

 Relay panels 

 AC Station Service Panels 

 2 – DC panels (A and B) 

 

2. Protection at Meyer Substation 

 Additional protection facilities required, beyond those facilities required from Class Year 

2006 projects, includesinclude the line protection upgrades required at the Meyer 230 kV 

Substation for the Class Year 2007 projects on transmission line No. 67 (i.e., High Sheldon, 

Wethersfield).  The Meyer 230 kV Substation will require the following major electrical and 

physical equipment: 

 1 – 230 kV Coupling Capacitor Voltage Transformer (CCVT) 

 1 – 230 kV Line Trap 

 1 – 230 kV Line Tuner 

 2 – 230 kV disconnect switch motor operators 

 230 kV bus work 

 Conduit  

 Control cabling 

 Redundant A & B relay systems 

 A & B pilot schemes 

 A & B breaker failure systems 

 Relay panels 

 Communication equipment for remote communication to relays 

 Grounding materials 

 1 – CCVT structures and foundations 
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AC. Allocation of Work between Wethersfield and Connecting Transmission 

Owner 

Wethersfield is undertaking certain procurement and construction activities related to the 

Common SUFs identified in Section II.B, above.   

1. Wethersfield Scope 

(a) Stolle Road Substation: 

 Engineer, procure, and construct the control house and all contents 

including the relay switchboard panels. Install Connecting 

Transmission Owner furnished Remote Terminal Unit (RTU) in 

control house. The control house will be delivered to the Stolle 

Road Substation and set upon a foundation to be constructed by 

Connecting Transmission Owner.   

 Engineer and procure (1) CCVT with carrier accessories and (1) 

line trap; procure (3) bus CCVTs for relaying.  

 Engineer and procure all control cables.  

 Engineer, all in-ground.  This includes all foundations, including 

the control house, as well as conduits, trench, and grounding.  

 Engineer, any required substation steel structures 

(b) Meyer Substation: 

 Engineer and procure the relay switchboard panels. 

 Engineer and procure (1) CCVT with carrier accessories and relay 

burden rating and (1) line trap. 

 Engineer and procure all control cables.  

 Engineer, all in-ground.  This includes all foundations, as well as 

conduits, trench, and grounding.  

 Engineer, any required substation steel structures 

12. Connecting Transmission Owner Scope. 

(a) Stolle Road Substation: 

 Procure and construct, all in-ground.  This includes all foundations, 

including control house foundation, as well as conduits, trench, and 

grounding.  

 Engineer, procure, and construct motor operators for 230 kV 

breaker isolation switches. 
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 Install and terminate control cables at the substation equipment and 

at the control house termination cabinet.  

 Procure and drop ship RTU to Developer control house vendor for 

Wethersfield and Stolle Rd Substations. 

(b) Meyer Substation: 

 Procure and construct, all in-ground.  This includes all foundations, 

as well as conduits, trench, and grounding.  

 Engineer, procure, and construct any required substation steel 

structures. 

 Engineer, procure, and construct motor operators for 230 kV 

breaker isolation switches. 

 Install and terminate control cables at the substation equipment and 

at the control house termination cabinet.  

 Install relay switchboard panels at Meyer Substation. 

III. COST ESTIMATES 

All cost estimates are calculated without tax liabilities per Section 5.17.1. 

A. Connecting Transmission Owner’s Attachment Facilities.   

The estimated cost for engineering, procuring and constructing the Connecting 

Transmission Owner’s Attachment Facilities is $284,107. 

B. Sheldon Substation. 

The estimated cost for engineering, procuring and constructing the Sheldon Substation is 

$5,458,308. 

C. 230 kV Transmission Work at the Sheldon Substation.   

The estimated cost for upgrades to the 230 kV Transmission Line No. 67 is $230,000.  

This work includes breaking the existing 230 kV Transmission Line No. 67 at the new SUFs at 

Sheldon Substation and establishing two (2) new 230 kV feeds. 

D. Protection SUFs at the Sheldon Substation.   

The estimated cost for constructing the Sheldon Substation system protection upgrades is 

$810,149. 
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E. Protection at Stolle Road Substation 

The estimated cost for constructing the Stolle Road system protection upgrades is 

$1,639,000.  The sharing of the costs between Wethersfield and High Sheldon shall be in 

accordance with this Agreement, including Appendix H. 

F. Protection at Meyer Substation 

The estimated cost for constructing the Meyer system protection upgrades is $457,000.  

The sharing of the costs between Wethersfield and High Sheldon shall be in accordance with this 

Agreement, including Appendix H. 

IV. OPERATIONS AND MAINTENANCE EXPENSES  

In accordance with Article 10.5 of this LGIA, the Developer shall be responsible for all 

reasonable expenses (“O&M Expenses”) associated with the operation, maintenance, repair and 

replacement of the Connecting Transmission Owner’s Attachment Facilities.  The Developer 

shall pay such O&M Expenses under the procedure described below: 

 

A. Annual Actual O&M Payment 

 

The Developer shall pay for all reasonable and verifiable O&M Expenses incurred by 

Connecting Transmission Owner, which expenses shall be billed by Connecting Transmission 

Owner annually as accumulated during the year for which they were incurred. 

 

B. O&M Expenses  

 

O&M Expenses shall include (but are not limited to): 

 

∙ Operation & Maintenance  

∙ Equipment Replacement 

∙ Administrative & General 

∙ Applicable Property and Other Taxes 
 

C. O&M Payment 

  

Developer shall pay all O&M Expenses associated with the operation, maintenance, 

repair and replacement of the Connecting Transmission Owner’s Attachment Facilities.   

 

Any incremental property tax payment resulting from the addition of the Connecting 

Transmission Owner's Attachment Facilities will be the responsibility of the Developer and paid 

annually.  A property tax assessment before and after construction of the Connecting 

Transmission Owner’s Attachment Facilities will be determined and submitted to the Developer 

for review.   
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Developer shall pay the actual incremental property tax liability incurred by the 

Connecting Transmission Owner resulting from the property assessment of Connecting 

Transmission Owner’s Attachment Facilities dedicated to the project. 

 

All payments due to be made by the Developer shall be made within thirty (30) days after 

receiving an invoice from the Connecting Transmission Owner, which invoice shall be issued 

after the end of each calendar year for the most recent calendar year. 

V. ADDITIONAL REQUIREMENTS 

Before commercial operation of the Large Generating Facility, the Developer shall accept 

the cost allocated to the Large Generating Facility through a Class Year Facilities Study, and 

post any security and make any payment required, pursuant to Attachment S of the NYISO 

OATT.  If, after the Effective Date, the Developer requests, and the other Parties agree, that the 

Large Generating Facility will become commercially operational prior to the final settlement of 

the Class Year 2007 Facilities Study, the Parties will amend this LGIA to reflect that schedule 

change and require Developer to accept its cost allocation from the Class Year 2007 Facilities 

Study and post any required security or make any required payment. 

The Developer may only supply Unforced Capacity to the NYCA from the Large 

Generating Facility after the Developer has complied with any deliverability requirement 

applicable to Class Year 2007 projects, including acceptance of any cost allocation related to 

deliverability upgrades.  

If the Attachment Facilities, System Upgrade Facilities, or other upgrades for the Large 

Generating Facility identified in the Class Year 2007 Facilities Study differ in any material way 

from the facilities identified in the Appendices to this Agreement, the Parties shall amend this 

Agreement, pursuant to its sections 29.11 and 29.12, to reflect the Attachment Facilities, System 

Upgrade Facilities, or other upgrades identified in the Class Year 2007 Facilities Study.  The 

Parties shall also amend this Agreement, as necessary, to reflect modifications to the NYISO’s 

Standardized Large Generator Interconnection Agreement made to implement any deliverability 

requirement applicable to Class Year 2007 projects.  
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FIGURE 1 

One Line Electrical 
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APPENDIX B 

MilestonesMILESTONES 

I. Selected Option Pursuant to Article 5.1: 

The selected option under Article 5.1 of this Agreement is the “Option to Build” except for (a) 

the Common SUFs as set forth in Appendix A, Section II.B, and (b) Connecting Transmission 

Owner’s engineering, procurement and construction obligations which shall be performed in 

accordance with the Standard Option, as applicable.  The Parties have agreed to the division of 

responsibility and scope as described in Section II of Appendix A with respect to the Common 

SUFs.  

II. Milestones: 

Milestone Responsibility Date 

Conceptual Package delivered to Connecting 

Transmission Owner 
Developer 

COMPLETECompl

ete 

Conceptual Package review completed 

Connecting 

Transmission 

Owner 

COMPLETECompl

ete 

In-ground and above-ground packages - delivered to 

Connecting Transmission Owner 
Developer 

COMPLETECompl

ete 

In-ground and above-ground packages – review 

completed 

Connecting 

Transmission 

Owner 

COMPLETECompl

ete 

Equipment Procurement Started Developer 
COMPLETECompl

ete 

Substation Protection & Control (“SP&C”) Package 1 

– delivered to Connecting Transmission Owner 
Developer 

COMPLETECompl

ete 

SP&C Package 1 – review completed 

Connecting 

Transmission 

Owner 

COMPLETECompl

ete 

SP&C Package 2 – delivered to Connecting 

Transmission Owner 
Developer 

COMPLETECompl

ete 

SP&C Package 2 – review completed 

Connecting 

Transmission 

Owner 

COMPLETECompl

ete 

SP&C Package 3 Issued 

Connecting 

Transmission 

Owner 

October 17, 

2008Complete 

Start of below-grade construction Developer 
COMPLETECompl

ete 
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Milestone Responsibility Date 

Start of above-ground construction Developer 
COMPLETECompl

ete 

Completion of line break structures 

Connecting 

Transmission 

Owner 

October 27, 

2008Complete 

Testing and Commissioning Completed Developer 
November 26, 

2008Complete 

Acceptance Testing and Commissioning Completed 

Connecting 

Transmission 

Owner 

December 9, 

2008Complete 

Substation Energized  

Connecting 

Transmission 

Owner 

December 11, 

2008Complete 

In-Service Developer 
December 11, 

2008Complete 

Initial Synchronization Developer 
December 12, 

2008Complete 

Commercial Operation Date Developer 
December 31, 

2008Complete 

As-built drawings submitted for review Developer 
February 10, 

2009Complete 

As-built review completed 

Connecting 

Transmission 

Owner 

February 25, 

2009Complete 

Closeout Package issued Developer 
March 24, 

2009Complete 

 

The above Milestone Dates are subject to revision due to the need to undertake, schedule, or re-

schedule facility outages in accordance with Good Utility Practice, subject to any required 

NYISO review and approval, including the need to undertake, schedule, or re-schedule facility 

outages to address the outage of an A-1 facility reported as follows on the NYISO website: 

6/11/2008 000 25402 Watercure – 345 – 230 BK 2/1/2008 12:12 5/29/2009. 

Document packages referred to in the milestone table, above, consist of the following data: 

 

1. Conceptual Package –  

 Site Plan- Include Sheldon Substation Layout, Project Substation Layout and 

Transmission Line Locations and adjacent transmission line structures. 

 Plot Plan 

 Substation One Line 

 Substation Three Line 
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 Engineering Notes 

 Prelim Protection & Control SPR Includes Relays, communications, Metering, 

SCADA, and Alarms 

 Major Equipment Nameplate Ratings 

 Battery Sizing Calculations 

 Station Service Sizing Calculations 

 Project Schedule 

 Preliminary Drawing List 

 

2. In-Ground Package 

 Grading Plans 

 Foundation Plan and Details 

 Conduit Plan and Details 

 Grounding Plan and Details 

 Soil Resistivity Information 

 Soil Boring Information 

 Stormwater Pollution Prevention Plan (when required) 

 In-Ground Bill of Materials List 

 

3. Above Ground Package 

 General Arrangement Plan and Elevations 

 Above Ground Bill of Material Lists 

 Major Equipment Manufacturer's Drawings 

 Insulation Coordination Calculations 

 Overhead Lightning Protection Calculations 

 Structural Calculations for any Non-Standard Structures 

 Structure Erection Diagrams and Details for Non-Standard Structures 

 Control House Drawings 

 

4. SP&C Package 1 

 AC Three Line Diagrams 

 DC Elementary Diagrams 

 SP&C Bill of Material List (detailed) 

 Final Protection & Control SPR 

 Spares and Training Plans 

 Prelim Relay settings/coord, Aspen model 

 Panel Layout Diagrams 

 RTU Point List 

 Fuse Recommendation  

 

5. SP&C Package 2 

 Connection Diagrams 

 Telephone Package   
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 Low-Voltage Package 

 Revenue Metering 

 

6. SP&C Package 3 

 Relay Settings       

 Commissioning Plan 

 Operating Instructions/Line Rating Sheets 

 

7. Closeout Package 

 Final Aspen Model       

 Final Drawing List 

 As Builts- Final Drafted Dwgs 

 Updated Databases 

 Equipment Manufacturer's Instruction Books, Test Reports, Drawings and 

Warranty 

 

III. TRIGGER DATES FOR COMMON SUFS 

The Common SUFs will be installed in accordance with the Trigger Dates for completion of the 

Common SUFs, set forth on Schedule A to this Appendix B, attached hereto, and consistent with 

the Milestone Schedule set forth in Section II of this Appendix B.  Under certain circumstances 

described below, if Wethersfield is unable to meet a Trigger Date, the Connecting Transmission 

Owner and NYISO may require Wethersfield to cease all existing efforts to construct or develop 

the Common SUFs and to transfer any such rights to Connecting Transmission Owner or 

Connecting Transmission Owner’s designee. 

 

Notwithstanding the foregoing, it is understood and agreed that an occurrence of an 

“Uncontrollable Timing Event” shall excuse Wethersfield’s obligation to meet the Trigger Dates 

until replacement Trigger Dates have been agreed upon pursuant to Section III(b)(i) below.  An 

“Uncontrollable Timing Event” shall mean an event that causes delays in meeting the Trigger 

Date(s) as a result of (a) an event of Force Majeure and/or (b) actions by the Connecting 

Transmission Owner, NYISO, NPCC, federal governmental authorities and/or state 

governmental authorities, and where:  (x) such event(s) are beyond Wethersfield’s control; (y) 

such event(s) alter(s) Wethersfield’s scope of work as set forth in Appendix A; and (z) in the 

absence of the event, there would not have been a delay that would have rendered Wethersfield 

unable to meet the Trigger Date(s).  Nothing herein shall impose any increased obligation, 

liability or responsibility on Connecting Transmission Owner or the NYISO to perform its 

obligations pursuant to this Agreement.  

 

Except to the extent discussed above, Wethersfield and Connecting Transmission Owner have 

agreed that neither the Milestone Schedule set forth in Section II of this Appendix B, nor the 

Trigger Date Schedule set forth on Schedule A to this Appendix B shall be modified in any way 

that will change or will likely change a Trigger Date without the prior written consent of High 

Sheldon. 
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If High Sheldon is removed from Class Year 2007 pursuant to the procedures of Attachments S 

and X of the OATT, then any consent required of or right afforded High Sheldon as otherwise 

provided herein shall be void thereafter. 

 

 (a) If Wethersfield determines it will be unable to meet one or more Trigger Date(s), 

it shall notify Connecting Transmission Owner, NYISO and High Sheldon in writing 

within five (5) Business Days of such determination.  In its notice, Wethersfield shall 

specify (i) whether it is claiming that its inability to meet any such Trigger Date(s) is/are 

attributable to Uncontrollable Timing Event(s), (ii) the reasons supporting such claim 

and, if known, the anticipated date the Uncontrollable Timing Event(s) will end, and (iii) 

its revised timeframe for meeting the Trigger Date(s).   

 

 (b) Connecting Transmission Owner and NYISO shall promptly review 

Wethersfield’s notice and promptly notify High Sheldon of Connecting Transmission 

Owner’s and NYISO’s determination.  

 

(i) If Connecting Transmission Owner and NYISO jointly have a reasonable 

basis for determining, and in fact determine, that Wethersfield’s failure to meet 

the Trigger Date(s) is due to an Uncontrollable Timing Event(s), then (A) 

Wethersfield shall be relieved of its obligation to meet the Trigger Date(s) in 

question until the Uncontrollable Timing Event ends, and (B) Wethersfield, 

Connecting Transmission Owner, NYISO and High Sheldon shall cooperate in 

good faith to negotiate reasonable replacement Trigger Date(s). 

 

(ii) If Connecting Transmission Owner and NYISO jointly have a reasonable 

basis for determining, and in fact determine, that Wethersfield’s failure to meet 

the Trigger Date(s) is not due to an Uncontrollable Timing Event, then 

Wethersfield shall be given a right to cure its failure to meet the Trigger Date 

within twenty (20) calendar days after receipt of Connecting Transmission 

Owner’s and NYISO’s determination. 

 

 (c) If, absent notification from Wethersfield pursuant to Section III(a) above, NYISO 

and/or Connecting Transmission Owner reasonably believe that Wethersfield will be 

unable to, or has failed to, meet a Trigger Date, NYISO and Connecting Transmission 

Owner shall notify Wethersfield in writing with copies to High Sheldon, requesting 

Wethersfield to provide responses to the following:  (i) whether or not Wethersfield 

believes it will be unable to or has failed to meet any such Trigger Date; (ii) whether 

Wethersfield believes any inability to meet a Trigger Date is attributable to an 

Uncontrollable Timing Event(s); (iii) the reasons supporting any such claim and the 

anticipated date the Uncontrollable Timing Event will end; and (iv) its estimate for 

completing the task associated with the missed Trigger Date(s).  Within five (5) Business 

Days after Wethersfield’s receipt of the NYISO and/or Connecting Transmission Owner 

notice in this Section III(c), Wethersfield shall respond in writing to NYISO, Connecting 

Transmission Owner and High Sheldon.  NYISO and Connecting Transmission Owner 
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shall promptly review Wethersfield’s response.  The provisions of Section III(b) above 

shall apply following such review. 

 

 (d) If Wethersfield does not meet a Trigger Date for any reason other than the 

occurrence of an Uncontrollable Timing Event, and has failed to cure such failure of 

performance within the period set forth in Section III(b)(ii) above, then Connecting 

Transmission Owner and NYISO have the right (but not the obligation) to demand that 

Wethersfield cease all existing efforts to construct or develop the Common SUFs, and to 

transfer any such rights to Connecting Transmission Owner or Connecting Transmission 

Owner’s designee (which may include High Sheldon) (Connecting Transmission 

Owner’s designee shall be the “Transferee”).  A decision regarding such demand will 

take into account High Sheldon’s scheduled in-service date (which shall be no earlier 

than October 1, 2008), among other considerations.  As part of any transfer to Connecting 

Transmission Owner or Transferee, Connecting Transmission Owner and NYISO may 

demand that Wethersfield transfer or convey to the Connecting Transmission Owner or 

Transferee (as applicable) title to, possession of and control of any and all equipment and 

services procured for the purpose of constructing the Common SUFs, and Wethersfield 

shall immediately transfer such equipment and services free and clear of any liens or 

other encumbrances to the Connecting Transmission Owner or Transferee (as applicable) 

accordingly.  The terms and conditions with respect to the transfer of such equipment and 

services shall be customary for transactions of this type in the electric power industry, as 

reasonably determined by Wethersfield and Connecting Transmission Owner jointly. 

 

IV. COST ALLOCATION 

 

Wethersfield will be fully responsible for any cost incurred to complete the Common 

SUFs not defined below as a “Total Cost” and any Total Cost in excess of $3.2 million, except to 

the extent that any excess Total Cost is incurred as a result of an “Uncontrollable Cost Event” 

(an “Excess Cost”).  An “Uncontrollable Cost Event” shall mean an event that causes cost 

increases as a result of (i) an event of Force Majeure, (ii) the implementation of any additional 

Protection or Communications Systems for the Stolle Road to Meyer circuit requested by 

Connecting Transmission Owner not reflected in this Agreement, (iii) after transfer pursuant to 

Section III(d) above, negligence or willful misconduct on the part of the Connecting 

Transmission Owner or Transferee, as applicable, and/or (iv) after transfer pursuant to Section 

III(d) above, failure of the Connecting Transmission Owner or Transferee, as applicable, to take 

steps reasonably necessary to complete the Common SUFs in a timely manner.  “Total Cost” 

shall mean the sum of the following: (a) amounts invoiced by third-party suppliers, vendors and 

consultants, including the Connecting Transmission Owner, with no adjustments by Wethersfield 

for general, administration and overhead charges, for services and equipment directly required 

for the design, engineering, construction, installation, and commissioning of the Common SUFs, 

and (b) a charge by Wethersfield (“the Management Fee”) in the amount of Ten Thousand 

Dollars ($10,000.00) per month for the period beginning on September 1, 2008 and ending on 

the date that the Common SUFs are commissioned, and not including any periods during which 

transfer has occurred pursuant to Section III(d) above, and in no case shall the sum of 
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Management Fees paid hereunder exceed a total of One Hundred Thousand Dollars 

($100,000.00). 

In the event that an Excess Cost is incurred as a result of an Uncontrollable Cost Event as 

set forth in subsection (i) above, then such costs will be allocated between Wethersfield and High 

Sheldon pursuant to the allocation percentages determined pursuant to Attachment S of the 

NYISO OATT, and in no event shall such excess costs be the responsibility of Connecting 

Transmission Owner.   

In the event that an Excess Cost is incurred as a result of an Uncontrollable Cost Event as 

set forth in subsection (ii), (iii) or (iv) above, then:  (A) to the extent that Connecting 

Transmission Owner is responsible for such costs pursuant to the procedures set forth in 

Attachment S of the NYISO OATT, as such responsibility is determined in accordance with the 

next paragraph, such costs will be allocated to Connecting Transmission Owner; and (B) to the 

extent that Connecting Transmission Owner is not responsible for such costs pursuant to the 

procedures set forth in Attachment S of the NYISO OATT, such costs will be allocated between 

Wethersfield and High Sheldon pursuant to the allocation percentages determined pursuant to 

Attachment S of the NYISO OATT. 

The Parties agree that in determining the extent of Connecting Transmission Owner’s 

responsibility (if any) for costs pursuant to the procedures set forth in Attachment S of the 

NYISO OATT, only the Connecting Transmission Owner’s actions (or inaction) shall be 

considered; Connecting Transmission Owner shall not be responsible for the actions (or inaction) 

of Wethersfield, High Sheldon, or any Transferee. 
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Schedule A to Appendix B 

Trigger Date Schedule 

Task Descriptions Status Trigger Date 

Stolle Road   

Wethersfield Engineering Firm Selected complete 
(completed under E&P 

Agreement)  

Issue Purchase Orders for Long Lead Items complete March 18, 2008 

Equipment Specs complete April 30, 2008 

Begin Substation Construction (Connecting Transmission Owner) complete June 11, 2008 

SP&C Package 1 to Connecting Transmission Owner complete June 19, 2008 

SP&C Package 2 to Connecting Transmission Owner complete September 2, 2008 

Install Control Building complete October 10, 2008 

SP&C Package 3 Issued for Construction by Connecting 

Transmission Owner 
complete November 17, 2008 

Begin Commissioning/Testing (Connecting Transmission Owner) complete October 15, 2008 

In-service complete December 11, 2008 

   

Meyer   

Wethersfield Engineering Firm Selected complete 
(completed under E&P 

Agreement)  

Issue Purchase Orders for Long Lead Items complete March 18, 2008 

Equipment Specs complete April 30, 2008 

Begin Substation Construction (Connecting Transmission Owner) complete June 11, 2008 

SP&C Package 1 to Connecting Transmission Owner complete July 18, 2008 

SP&C Package 2 to Connecting Transmission Owner complete September 7, 2008 

SP&C Package 3 Issued for Construction by Connecting 

Transmission Owner 
complete October 1, 2008 

Begin Commissioning/Testing (Connecting Transmission Owner) complete October 15, 2008 

In-service complete December 11, 2008 
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APPENDIX C 

INTERCONNECTION DETAILS 

I. Description of Large Generating Facility including Point of Interconnection  

Interconnection Details 
The Large Generating Facility is a 112.5118.14 MW wind power plant that will consist of 

75,  General Electric 1.5 MW SLE turbines, of which 47 are rated at 1.62 MW and the remaining 

28 are rated at 1.5 MW.  Each of the 75 units has a reactive power factor range of 0.90 leading to 

0.90 lagging at each generator terminal; resulting in providing an operating range from 

+54.557.2 MVAr to -54.557.2 MVAr for the entire generating facility (sum of unit capabilities). 

 The Large Generating Facility will be located in the Town of Sheldon and will connect to 

Connecting Transmission Owner’s 230 kV line #67 between the Stolle Road and Meyer 

substations, approximately 12.5 miles from Stolle Road Substation.  The Point of 

Interconnection is identified on the one-line diagram attached to Appendix A.  

 

II. Developer Operating Requirements 

 

The Developer must comply with the Connecting Transmission Owner’s operating 

instructions and requirements, as they may change from time to time.  The Developer must 

comply with all applicable NYISO tariffs and procedures, as amended from time to time. 

 

The Large Generator shall comply with the Post-transition Period LVRT Standard, as set 

forth in Appendix G. 

 

For purposes of compliance with Appendix G, the Connecting Transmission Owner has 

determined that the Developer shall maintain the Large Generating Facility in service during a 

three-phase fault for 9 cycles. 

 

            With respect to Energy Resource Interconnection Service (“ERIS”), the Large Generating 

Facility has an approved ERIS of 118.1 MW; however, the Large Generating Facility’s baseline 

ERIS for purposes of determining non-material increases in capacity under Section 30.3.1 of 

Attachment X of the OATT remains 112.5 MW.  112.5 MW is the “existing ERIS” level of the 

Large Generating Facility determined pursuant to Section 30.3.1 of Attachment X of the OATT. 

 

With respect to Capacity Resource Interconnection Service (“CRIS”), the Large 

Generating Facility has a CRIS value as of the Effective Date of 112.5 MW.  The Large 

Generating Facility’s CRIS value will be limited to 112.5 MW unless it is subsequently 

increased pursuant to an applicable provision of the NYISO OATT. 
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APPENDIX D 

Security Arrangement DetailsSECURITY ARRANGEMENTS DETAILS 

Infrastructure security of New York State Transmission System equipment and 

operations and control hardware and software is essential to ensure day-to-day New York State. 

Transmission System reliability and operational security.  The Commission will expect the 

NYISO, all Transmission Owners, all Developers and all other Market Participants to comply 

with the recommendations offered by the President’s Critical Infrastructure Protection Board 

and, eventually, best practice recommendations from the electric reliability authority.  All public 

utilities will be expected to meet basic standards for system infrastructure and operational 

security, including physical, operational, and cyber-security practices. 
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APPENDIX E 

Commercial Operation DateCOMMERCIAL OPERATION DATE 

[Date] 

New York Independent System Operator, Inc.    

Attn: Vice President, Operations 

3890 Carman Road10 Krey Boulevard 

SchenectadyRensselaer, NY 1230312144 

 

New York State Electric & Gas Corporation 

Attn: Manager – Programs/Projects 

Electric Transmission Services 

18 Link Drive 

Binghamton, NY 13902-5224 

 

Re: _____________ Large Generating Facility 

Dear     : 

On [Date] [Developer] has completed Trial Operation of Unit No.  __.  This letter confirms that 

[Developer] commenced Commercial Operation of Unit No.  __ at the Large Generating Facility, 

effective as of [Date plus one day]. 

Thank you. 

[Signature] 

[Developer Representative] 
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APPENDIX F 

Addresses for Delivery of Notices 

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices: 

NYISO: 

Before commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, System and Resource Planning 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

 

After commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, Operations 

3890 Carman Road10 Krey Boulevard 

SchenectadyRensselaer, NY 1230312144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

 

Connecting Transmission Owner: 

 

New York State Electric & Gas Corporation 

Attn: Manager – Programs/Projects 

Electric Transmission Services 

18 Link Drive 

Binghamton, NY 13902-5224 

Phone: (607) 762-7606 

Fax: (607) 762-8666 

 

Developer: 

 

Sheldon Energy LLC c/o Invenergy Wind 

Attn: Sheldon Project Manager 

One South Wacker Drive, Suite 20201900 

Chicago, IL 60606 

(312) 224-1400 
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Billings and Payments: 

Connecting Transmission Owner: 

New York State Electric & Gas Corporation 

Attn: Manager – Programs/Projects 

Electric Transmission Services 

18 Link Drive 

Binghamton, NY 13902-5224 

Phone: (607) 762-7606 

Fax: (607) 762-8666 

 

Developer: 

Sheldon Energy LLC c/o Invenergy Wind 

Attn: Accounts PayableSheldon Project Manager 

One South Wacker Drive, Suite 20201900 

Chicago, IllinoisIL 60606 

(312) 224-1400 

Alternative Forms of Delivery of Notices (telephone, facsimile or email): 

NYISO: 

Before commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, System and Resource Planning 

10 Krey Boulevard 

Rensselaer, NY 12144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 

 

After commercial operation of the Large Generating Facility: 

    

New York Independent System Operator, Inc. 

Attn:  Vice President, Operations 

3890 Carman Road10 Krey Boulevard 

SchenectadyRensselaer, NY 1230312144 

Phone:  (518) 356-6000 

Fax:  (518) 356-6118 
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Connecting Transmission Owner: 

New York State Electric & Gas Corporation 

Attn: Manager – Programs/Projects 

Electric Transmission Services 

18 Link Drive 

Binghamton, NY 13902-5224 

Phone: (607) 762-7606 

Fax: (607) 762-8666 

 

Developer: 

Sheldon Energy LLC c/o Invenergy Wind 

Attn: AssetSheldon Project Manager 

One South Wacker Drive, Suite 20201900 

Chicago, IllinoisIL 60606 

(312) 224-1400 
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APPENDIX G 

INTERCONNECTION REQUIREMENTS FOR A WIND GENERATING PLANT 

Appendix G sets forth requirements and provisions specific to a wind generating plant.  

All other requirements of this LGIA continue to apply to wind generating plant interconnections. 

 

A. Technical Standards Applicable to a Wind Generating Plant 

i. Low Voltage Ride-Through (LVRT) Capability 

A wind generating plant shall be able to remain online during voltage disturbances up to 

the time periods and associated voltage levels set forth in the standard below. The LVRT 

standard provides for a transition period standard and a post-transition period standard. 

 

Transition Period LVRT Standard 

The transition period standard applies to wind generating plants subject to FERC Order 

661 that have either: (i) interconnection agreements signed and filed with the Commission, filed 

with the Commission in unexecuted form, finally executed as conforming agreements, or filed 

with the Commission as non-conforming agreements between January 1, 2006 and December 31, 

2006, with a scheduled in-service date no later than December 31, 2007, or (ii) wind 

generating turbines subject to a wind turbine procurement contract executed prior to December 

31, 2005, for delivery through 2007. 

 

1. Wind generating plants are required to remain in-service during three-phase faults with 

normal clearing (which is a time period of approximately 4 – 9 cycles) and single line to 

ground faults with delayed clearing, and subsequent post-fault voltage recovery to 

prefault voltage unless clearing the fault effectively disconnects the generator from the 

system.  The clearing time requirement for a three-phase fault will be specific to the wind 

generating plant substation location, as determined by and documented by the Connecting 

Transmission Owner for the Transmission District to which the wind generating plant 

will be interconnected.  The maximum clearing time the wind generating plant shall be 

required to withstand for a three-phase fault shall be 9 cycles at a voltage as low as 0.15 

p.u., as measured at the high side of the wind generating plant step-up transformer (i.e. 

the transformer that steps the voltage up to the transmission interconnection voltage or 

“GSU”), after which, if the fault remains following the location-specific normal clearing 

time for three-phase faults, the wind generating plant may disconnect from the 

transmission system. 

 

2. This requirement does not apply to faults that would occur between the wind generator 

terminals and the high side of the GSU or to faults that would result in a voltage lower 

than 0.15 per unit on the high side of the GSU serving the facility. 
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3. Wind generating plants may be tripped after the fault period if this action is 

intended as part of a special protection system. 

 

4. Wind generating plants may meet the LVRT requirements of this standard by the 

performance of the generators or by installing additional equipment (e.g., Static VAr 

Compensator, etc.) within the wind generating plant or by a combination of generator 

performance and additional equipment. 

 

5. Existing individual generator units that are, or have been, interconnected to the 

network at the same location at the effective date of the Appendix G LVRT Standard are 

exempt from meeting the Appendix G LVRT Standard for the remaining life of the 

existing generation equipment. Existing individual generator units that are replaced are 

required to meet the Appendix G LVRT Standard. 

 

Post-transition Period LVRT Standard 

All wind generating plants subject to FERC Order No. 661 and not covered by the transition 

period described above must meet the following requirements: 

 

1. Wind generating plants are required to remain in-service during three-phase faults with 

normal clearing (which is a time period of approximately 4 – 9 cycles) and single line to 

ground faults with delayed clearing, and subsequent post-fault voltage recovery to 

prefault voltage unless clearing the fault effectively disconnects the generator from the 

system.  The clearing time requirement for a three-phase fault will be specific to the wind 

generating plant substation location, as determined by and documented by the Connecting 

Transmission Owner for the Transmission District to which the wind generating plant 

will be interconnected.  The maximum clearing time the wind generating plant shall be 

required to withstand for a three-phase fault shall be 9 cycles after which, if the fault 

remains following the location-specific normal clearing time for three-phase faults, the 

wind generating plant may disconnect from the transmission system.  A wind generating 

plant shall remain interconnected during such a fault on the transmission system for a 

voltage level as low as zero volts, as measured at the high voltage side of the wind GSU. 

 

2. This requirement does not apply to faults that would occur between the wind generator 

terminals and the high side of the GSU. 

 

3. Wind generating plants may be tripped after the fault period if this action is intended as 

part of a special protection system. 

 

4. Wind generating plants may meet the LVRT requirements of this standard by the 

performance of the generators or by installing additional equipment (e.g., Static VAr 
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Compensator) within the wind generating plant or by a combination of generator 

performance and additional equipment. 

 

5. Existing individual generator units that are, or have been, interconnected to the network 

at the same location at the effective date of the Appendix G LVRT Standard are exempt 

from meeting the Appendix G LVRT Standard for the remaining life of the existing 

generation equipment. Existing individual generator units that are replaced are required to 

meet the Appendix G LVRT Standard. 

 

ii. Power Factor Design Criteria (Reactive Power) 

A wind generating plant shall maintain a power factor within the range of 0.95 leading to 

0.95 lagging, measured at the Point of Interconnection as defined in this LGIA, if the ISO’s 

System Reliability Impact Study shows that such a requirement is necessary to ensure safety or 

reliability. 

 

The power factor range standard can be met using, for example without limitation, power 

electronics designed to supply this level of reactive capability (taking into account any 

limitations due to voltage level, real power output, etc.) or fixed and switched capacitors if 

agreed to by the Connecting Transmission Owner for the Transmission District to which the 

wind generating plant will be interconnected, or a combination of the two.  The Developer shall 

not disable power factor equipment while the wind plant is in operation.  Wind plants shall also 

be able to provide sufficient dynamic voltage support in lieu of the power system stabilizer and 

automatic voltage regulation at the generator excitation system if the System Reliability Impact 

Study shows this to be required for system safety or reliability. 

 

iii. Supervisory Control and Data Acquisition (SCADA) Capability 

The wind plant shall provide SCADA capability to transmit data and receive instructions 

from the ISO and/or the Connecting Transmission Owner for the Transmission District to which 

the wind generating plant will be interconnected, as applicable, to protect system reliability.  The 

Connecting Transmission Owner for the Transmission District to which the wind generating 

plant will be interconnected and the wind plant Developer shall determine what SCADA 

information is essential for the proposed wind plant, taking into account the size of the plant and 

its characteristics, location, and importance in maintaining generation resource adequacy and 

transmission system reliability in its area. 
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APPENDIX H 

Invoicing and Payment 

A. General 

1. Detail Required 

 All invoices submitted under this Appendix H shall state the month to which the invoice 

applies and fully describe the services and equipment provided.  All invoices will indicate 

if and to what extent costs being invoiced are asserted as having been incurred as a result 

of an Uncontrollable Cost Event (as such term is defined in Appendix B).  All invoices 

for construction and equipment costs shall be prepared using the AIA G702-1992 form. 

 

2. Payment 

 Invoices will be due and payable within the period of time specified in each subsection 

below unless otherwise mutually agreed in writing.  All payments shall be made in the 

form of immediately available funds by wire transfer to the account specified in 

Appendix F of this Agreement or otherwise provided by the Parties in writing. 

 

3. Late Payment 

 All amounts due and not paid within the time period specified following the date of 

receipt shall be subject to interest calculated in accord with the methodology set forth in 

FERC’s regulations at 18 CFR § 35.19a(a)(2)(iii). 

 

B. Invoices/Payment for System Upgrade Facilities and Attachment Facilities 

1. Wethersfield Monthly Invoice 

a. By the first Calendar Day of each month, Wethersfield will provide to 

Connecting Transmission Owner an invoice for all work performed by 

Wethersfield for SUF work for the previous month.  Each invoice will 

separately identify and itemize all work performed in connection with the 

Common SUFs and any non-Common SUFs (collectively, the “SUFs”).  

These invoices will be used by Connecting Transmission Owner in the 

calculation of the total SUF costs for the purposes of allocating costs 

between Wethersfield and High Sheldon (each, individually, referred to as a 

“Project” and both projects collectively referred to as the “Projects”).  

b. By the first Calendar Day of each month, Wethersfield will provide a copy 

of such invoice to High Sheldon.  
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2. Connecting Transmission Owner’s Monthly Invoices 

a. Within thirty (30) Calendar Days of its receipt of Wethersfield’s monthly 

invoice, Connecting Transmission Owner will prepare and send invoices to 

the Projects which will include:  

i. Each Project’s respective share of Connecting Transmission Owner’s 

work performed for SUFs. 

ii. Each Project’s respective share of Wethersfield’s work performed for 

SUFs. 

iii. Connecting Transmission Owner’s work performed for Attachment 

Facilities for each individual Project.  

b. All Connecting Transmission Owner’s invoices are subject to the following 

cost allocation: 

i. Connecting Transmission Owner’s invoices shall allocate costs related 

to any non-Common SUFs to the appropriate Project.   

ii. Connecting Transmission Owner’s invoices shall allocate costs related 

to the Common SUFs between the Projects using the allocation 

percentage determined pursuant to Attachment S of the NYISO 

OATT.  The allocation percentages, as set forth in the Facilities Study 

for Class 2007:  Part 2 - System Upgrade Facilities and resulting from 

the acceptance by the Projects of participation in Class Year 2007 and 

their posting of the requisite security, are as follows:  High Sheldon 

50% and Wethersfield 50%. 

iii. In the event that an Excess Cost is incurred as a result of an event of 

Force Majeure, then such costs will be allocated between Wethersfield 

and High Sheldon pursuant to the allocation percentages determined 

pursuant to Attachment S of the NYISO OATT, and in no event shall 

such excess costs be the responsibility of Connecting Transmission 

Owner. 

iv. In the event that an Excess Cost is incurred as a result of an 

Uncontrollable Cost Event (as such term is defined in Appendix B) as 

set forth in subsections (ii), (iii) or (iv) of the definition of 

Uncontrollable Cost Event, then:  (A) to the extent that Connecting 

Transmission Owner is responsible for such costs pursuant to the 

procedures set forth in Attachment S of the NYISO OATT, as such 

responsibility is determined in accordance with the next paragraph, 

such costs will be allocated to Connecting Transmission Owner; and 

(B) to the extent that Connecting Transmission Owner is not 
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responsible for such costs pursuant to the procedures set forth in 

Attachment S of the NYISO OATT, such costs will be allocated 

between Wethersfield and High Sheldon pursuant to the allocation 

percentages set forth in Section B.2(b)(ii) above. 

v. The Parties agree that in determining the extent of Connecting 

Transmission Owner’s responsibility (if any) for costs pursuant to the 

procedures set forth in Attachment S of the NYISO OATT, only 

Connecting Transmission Owner’s actions (or inaction) shall be 

considered; Connecting Transmission Owner shall not be responsible 

for the actions (or inaction) of Wethersfield, High Sheldon or of any 

Transferee (as such term is defined in Appendix B). 

c. Each Project is required to pay its respective invoice(s) to Connecting 

Transmission Owner within thirty (30) Calendar Days of receipt of such 

invoice(s).   

i. Wethersfield will pay to Connecting Transmission Owner 

Wethersfield’s respective allocated shares of Connecting Transmission 

Owner’s work performed for SUFs and Connecting Transmission 

Owner’s Attachment Facilities. 

ii. High Sheldon will pay to Connecting Transmission Owner High 

Sheldon’s allocated share of Connecting Transmission Owner’s work 

performed for SUFs, Wethersfield’s work performed for Common 

SUFs, and Connecting Transmission Owner’s work performed for 

Connecting Transmission Owner’s Attachment Facilities. 

d. Connecting Transmission Owner will pay to Wethersfield the monies 

received from High Sheldon under 2(c)(ii) for Wethersfield’s Common SUF 

work within fifteen (15) Calendar Days of receiving payment from High 

Sheldon.  

i. In the event that Wethersfield does not receive payment from 

Connecting Transmission Owner within fifteen (15) Calendar Days of 

the date which such payment is due from High Sheldon, and 

Connecting Transmission Owner has not received such payment from 

High Sheldon, then Wethersfield may request Connecting 

Transmission Owner to pursue payment as set forth in subsection 

2(d)(ii) below.  

ii. Connecting Transmission Owner agrees to use reasonable efforts to 

obtain payment (less any disputed amounts) from High Sheldon, 

including exercising such available rights as Connecting Transmission 

Owner may have against High Sheldon, including drawing on SUF-

related letters of credit or other forms of security, in an amount not to 
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exceed High Sheldon’s share of any undisputed invoice.  Connecting 

Transmission Owner must pursue reasonable efforts to resolve any 

disputes with High Sheldon in the event that High Sheldon has 

withheld any disputed portion of any payment. 

iii. In no event shall Connecting Transmission Owner be obligated to pay 

Wethersfield for SUF work owed by High Sheldon unless Connecting 

Transmission Owner has (x) received payment for such work from 

High Sheldon, (y) drawn from the applicable letter(s) of credit to pay 

for such work or (z) failed to use reasonable efforts to obtain payment 

as described in 2(d)(ii) above.  

3. Final Invoices 

a. The procedures set forth above for monthly invoices in Sections B.1 and B.2 

of this Appendix H shall apply to the final invoices. 

b. Within six (6) months after Connecting Transmission Owner’s acceptance 

and approval of the Common SUFs, Wethersfield shall provide to 

Connecting Transmission Owner its final invoice, which shall include all 

costs of Wethersfield’s work performed for Common SUFs that have not 

been invoiced pursuant to a monthly invoice. 

c. Within thirty (30) Calendar Days of receipt of such invoice from 

Wethersfield, Connecting Transmission Owner will send final invoices to 

Wethersfield and High Sheldon, reflecting their respective share of the final 

cost of (1) Connecting Transmission Owner’s and Wethersfield’s work 

performed for SUFs and (2) Connecting Transmission Owner’s work for 

Attachment Facilities.   

4. Audit Rights 

Connecting Transmission Owner may exercise its rights (under Article 25.3 of this 

Agreement) to audit Wethersfield’s accounts and records for the benefit of High Sheldon to (a) 

verify the actual costs of the design engineering, procurement and construction of Common 

SUFs and (b) to verify the accuracy of the calculation of invoiced amounts.  Audit rights granted 

hereunder are not intended to limit or supersede audit rights Connecting Transmission Owner, 

High Sheldon and/or Wethersfield may otherwise have elsewhere in this Agreement or under 

other agreements.  
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