NYISO Agreements --> Service Agreements --> LGIA among NYISO, Con Edison, and Bayonne Energy Center III
NYISO Agreements --> Service Agreements --> LGIA among NYISO, Con Edison, and Bayonne Energy Center III
NYISO Agreements --> Service Agreements --> LGIA among NYISO, Con Edison, and Bayonne Energy Center III
[bookmark: br1]SERVICE AGREEMENT NO. 2938
SERVICE AGREEMENT NO. 2938
STANDARD LARGE GENERATOR
INTERCONNECTION AGREEMENT
AMONG THE
NEW YORK INDEPENDENT SYSTEM OPERATOR, INC.
AND
CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.,
AND
BAYONNE ENERGY CENTER III, LLC
Dated as of December 31, 2025
(Bayonne Energy Center III Project)




[bookmark: br2]SERVICE AGREEMENT NO. 2938
TABLE OF CONTENTS
Page Number
ARTICLE 1. DEFINITIONS.........................................................................................................1
ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION ...........................................10
 2.1 Effective Date................................................................................................... 10
 2.2 Term of Agreement.......................................................................................... 10
 2.3 Termination...................................................................................................... 10
 2.4 Termination Costs............................................................................................ 11
 2.5 Disconnection................................................................................................... 12
 2.6 Survival. ........................................................................................................... 12
ARTICLE 3. REGULATORY FILINGS....................................................................................12
ARTICLE 4. SCOPE OF INTERCONNECTION SERVICE ....................................................12
 4.1 Provision of Service......................................................................................... 12
 4.2 No Transmission Delivery Service. ................................................................. 13
 4.3 No Other Services. ........................................................................................... 13
ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING, PROCUREMENT,
AND CONSTRUCTION...............................................................................................................13
 5.1 Options............................................................................................................. 13
 5.2 General Conditions Applicable to Option to Build.......................................... 15
 5.3 Liquidated Damages......................................................................................... 16
 5.4 Power System Stabilizers................................................................................. 17
 5.5 Equipment Procurement................................................................................... 18
 5.6 Construction Commencement.......................................................................... 18
 5.7 Work Progress.................................................................................................. 19
 5.8 Information Exchange...................................................................................... 19
 5.9 Other Interconnection Options......................................................................... 19
 5.10 Developer’s Attachment Facilities (“DAF”).................................................... 20
 5.11 Connecting Transmission Owner’s Attachment Facilities Construction......... 21
 5.12 Access Rights................................................................................................... 21
 5.13 Lands of Other Property Owners. .................................................................... 22
 5.14 Permits. ............................................................................................................ 22
 5.15 Early Construction of Base Case Facilities...................................................... 22
 5.16 Suspension. ...................................................................................................... 22
 5.17 Taxes. ............................................................................................................... 23
 5.18 Tax Status; Non-Jurisdictional Entities............................................................ 28
 5.19 Modification..................................................................................................... 28
ARTICLE 6. TESTING AND INSPECTION.............................................................................29
 6.1 Pre-Commercial Operation Date Testing and Modifications........................... 29
 6.2 Post-Commercial Operation Date Testing and Modifications......................... 30
 6.3 Right to Observe Testing. ................................................................................ 30
 6.4 Right to Inspect. ............................................................................................... 30
ARTICLE 7. METERING...........................................................................................................30
 7.1 General............................................................................................................. 30
 7.2 Check Meters. .................................................................................................. 31
 7.3 Standards.......................................................................................................... 31
i




[bookmark: br3]SERVICE AGREEMENT NO. 2938
 7.4 Testing of Metering Equipment. ...................................................................... 31
 7.5 Metering Data................................................................................................... 32
ARTICLE 8. COMMUNICATIONS ..........................................................................................32
 8.1 Developer Obligations. .................................................................................... 32
 8.2 Remote Terminal Unit...................................................................................... 32
 8.3 No Annexation. ................................................................................................ 32
ARTICLE 9. OPERATIONS.......................................................................................................33
 9.1 General............................................................................................................. 33
 9.2 NYISO and Connecting Transmission Owner Obligations. ............................ 33
 9.3 Developer Obligations. .................................................................................... 33
 9.4 Start-Up and Synchronization.......................................................................... 33
 9.5 Real and Reactive Power Control and Primary Frequency Response. ............ 33
 9.6 Outages and Interruptions. ............................................................................... 37
 9.7 Switching and Tagging Rules. ......................................................................... 41
 9.8 Use of Attachment Facilities by Third Parties. ................................................ 41
 9.9 Disturbance Analysis Data Exchange. ............................................................. 42
 9.10 Reserved........................................................................................................... 42
ARTICLE 10. MAINTENANCE ..................................................................................................42
 10.1 Connecting Transmission Owner Obligations. ................................................ 42
 10.2 Developer Obligations. .................................................................................... 42
 10.3 Coordination..................................................................................................... 42
 10.4 Secondary Systems. ......................................................................................... 43
 10.5 Operating and Maintenance Expenses. ............................................................ 43
ARTICLE 11. PERFORMANCE OBLIGATION ........................................................................43
 11.1 Developer’s Attachment Facilities................................................................... 43
 11.2 Connecting Transmission Owner’s Attachment Facilities............................... 43
 11.3 System Upgrade Facilities and System Deliverability Upgrades. ................... 43
 11.4 Special Provisions for Affected Systems. ........................................................ 44
 11.5 Provision of Security........................................................................................ 44
 11.6 Developer Compensation for Emergency Services.......................................... 44
 11.7 Line Outage Costs............................................................................................ 45
ARTICLE 12. INVOICE ...............................................................................................................45
 12.1 General............................................................................................................. 45
 12.2 Final Invoice..................................................................................................... 45
 12.3 Payment............................................................................................................ 45
 12.4 Disputes............................................................................................................ 45
ARTICLE 13. EMERGENCIES....................................................................................................46
 13.1 Obligations....................................................................................................... 46
 13.2 Notice............................................................................................................... 46
 13.3 Immediate Action............................................................................................. 46
 13.4 NYISO and Connecting Transmission Owner Authority. ............................... 46
 13.5 Developer Authority......................................................................................... 47
 13.6 Limited Liability. ............................................................................................. 48
ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW........................48
 14.1 Regulatory Requirements................................................................................. 48
 14.2 Governing Law................................................................................................. 48
ii




[bookmark: br4]SERVICE AGREEMENT NO. 2938
ARTICLE 15. NOTICES...............................................................................................................48
 15.1 General............................................................................................................. 48
 15.2 Billings and Payments...................................................................................... 49
 15.3 Alternative Forms of Notice. ........................................................................... 49
 15.4 Operations and Maintenance Notice. ............................................................... 49
ARTICLE 16. FORCE MAJEURE ...............................................................................................49
ARTICLE 17. DEFAULT .............................................................................................................49
 17.1 General............................................................................................................. 49
 17.2 Right to Terminate. .......................................................................................... 50
ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE ...............50
 18.1 Indemnity. ........................................................................................................ 50
 18.2 No Consequential Damages............................................................................. 51
 18.3 Insurance. ......................................................................................................... 52
ARTICLE 19. ASSIGNMENT......................................................................................................54
ARTICLE 20. SEVERABILITY...................................................................................................54
ARTICLE 21. COMPARABILITY...............................................................................................55
ARTICLE 22. CONFIDENTIALITY............................................................................................55
 22.1 Confidentiality. ................................................................................................ 55
 22.2 Term................................................................................................................. 55
 22.3 Confidential Information.................................................................................. 55
 22.4 Scope................................................................................................................ 55
 22.5 Release of Confidential Information................................................................ 56
 22.6 Rights. .............................................................................................................. 56
 22.7 No Warranties. ................................................................................................. 56
 22.8 Standard of Care............................................................................................... 56
 22.9 Order of Disclosure.......................................................................................... 56
 22.10 Termination of Agreement............................................................................... 57
 22.11 Remedies.......................................................................................................... 57
 22.12 Disclosure to FERC, its Staff, or a State.......................................................... 57
 22.13 Required Notices Upon Requests or Demands for Confidential Information . 58
ARTICLE 23. DEVELOPER AND CONNECTING TRANSMISSION OWNER NOTICES OF
ENVIRONMENTAL RELEASES ................................................................................................58
ARTICLE 24. INFORMATION REQUIREMENT......................................................................58
 24.1 Information Acquisition................................................................................... 58
 24.2 Information Submission by Connecting Transmission Owner........................ 58
 24.3 Updated Information Submission by Developer.............................................. 59
 24.4 Information Supplementation........................................................................... 59
ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS.............................................60
 25.1 Information Access. ......................................................................................... 60
 25.2 Reporting of Non-Force Majeure Events......................................................... 60
 25.3 Audit Rights. .................................................................................................... 60
 25.4 Audit Rights Periods. ....................................................................................... 61
 25.5 Audit Results.................................................................................................... 61
ARTICLE 26. SUBCONTRACTORS ..........................................................................................61
 26.1 General............................................................................................................. 61
 26.2 Responsibility of Principal............................................................................... 61
iii




[bookmark: br5]SERVICE AGREEMENT NO. 2938
 26.3 No Limitation by Insurance. ............................................................................ 62
ARTICLE 27. DISPUTES.............................................................................................................62
 27.1 Submission....................................................................................................... 62
 27.2 External Arbitration Procedures....................................................................... 62
 27.3 Arbitration Decisions. ...................................................................................... 62
 27.4 Costs................................................................................................................. 63
 27.5 Termination...................................................................................................... 63
ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS ...........................63
 28.1 General............................................................................................................. 63
ARTICLE 29. MISCELLANEOUS ..............................................................................................64
 29.1 Binding Effect.................................................................................................. 64
 29.2 Conflicts........................................................................................................... 64
 29.3 Rules of Interpretation...................................................................................... 64
 29.4 Compliance. ..................................................................................................... 65
 29.5 Joint and Several Obligations. ......................................................................... 65
 29.6 Entire Agreement. ............................................................................................ 65
 29.7 No Third Party Beneficiaries. .......................................................................... 65
 29.8 Waiver.............................................................................................................. 65
 29.9 Headings........................................................................................................... 66
 29.10 Multiple Counterparts. ..................................................................................... 66
 29.11 Amendment...................................................................................................... 66
 29.12 Modification by the Parties.............................................................................. 66
 29.13 Reservation of Rights....................................................................................... 66
 29.14 No Partnership.................................................................................................. 66
 29.15 Other Transmission Rights............................................................................... 67
 29.16 Modifications Related to NYISO’s Compliance with Order No. 2023. .......... 67
Appendices
iv




[bookmark: br6]SERVICE AGREEMENT NO. 2938
STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT
THIS STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT
(“Agreement”) is made and entered into this 31st day of December, 2025, by and among
Bayonne Energy Center III, LLC, a limited liability company organized and existing under the
laws of the State of Delaware (“Developer” with a Large Generating Facility), the New York
Independent System Operator, Inc., a not-for-profit corporation organized and existing under the
laws of the State of New York (“NYISO”), and Consolidated Edison Company of New York Inc.
a transportation corporation organized and existing under the laws of the State of New York
(“Connecting Transmission Owner”). Developer, the NYISO, or Connecting Transmission
Owner each may be referred to as a “Party” or collectively referred to as the “Parties.”
RECITALS
WHEREAS, NYISO operates the New York State Transmission System and Connecting
Transmission Owner owns certain facilities included in the New York State Transmission
System;
WHEREAS, Developer intends to own, lease and/or control and operate the Generating Facility identified as a Large Generating Facility in Appendix C to this Agreement; and,
WHEREAS, Developer, NYISO, and Connecting Transmission Owner have agreed to enter into
this Agreement for the purpose of interconnecting the Large Generating Facility with the New
York State Transmission System;
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, it is agreed:
ARTICLE 1. DEFINITIONS
Whenever used in this Agreement with initial capitalization, the following terms shall have the
meanings specified in this Article 1. Terms used in this Agreement with initial capitalization that
are not defined in this Article 1 shall have the meanings specified in Section 1 of the ISO OATT,
Section 30.1 of Attachment X of the ISO OATT, Section 25.1.2 of Attachment S of the ISO
OATT, the body of the LFIP or the body of this Agreement.
Affected System shall mean an electric system other than the transmission system owned,
controlled or operated by the Connecting Transmission Owner that may be affected by the
proposed interconnection.
Affected System Operator shall mean the entity that operates an Affected System.
Affected Transmission Owner shall mean the New York public utility or authority (or its
designated agent) other than the Connecting Transmission Owner that (i) owns facilities used for
the transmission of Energy in interstate commerce and provides Transmission Service under the
Tariff, and (ii) owns, leases or otherwise possesses an interest in a portion of the New York State
Transmission System where System Deliverability Upgrades, System Upgrade Facilities, or
1
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Network Upgrade Facilities are or will be installed pursuant to Attachment P, Attachment X,
Attachment Z, or Attachment S to the ISO OATT.
Affiliate shall mean, with respect to a person or entity, any individual, corporation, partnership,
firm, joint venture, association, joint-stock company, trust or unincorporated organization,
directly or indirectly controlling, controlled by, or under common control with, such person or
entity. The term “control” shall mean the possession, directly or indirectly, of the power to
direct the management or policies of a person or an entity. A voting interest of ten percent or
more shall create a rebuttable presumption of control.
Ancillary Services shall mean those services that are necessary to support the transmission of
Capacity and Energy from resources to Loads while maintaining reliable operation of the New
York State Transmission System in accordance with Good Utility Practice.
Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or
administrative orders, permits and other duly authorized actions of any Governmental Authority,
including but not limited to Environmental Law.
Applicable Reliability Councils shall mean the ERO, the NPCC and the NYSRC.
Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable
Reliability Councils, and the Transmission District to which the Developer’s Large Generating
Facility is directly interconnected, as those requirements and guidelines are amended and
modified and in effect from time to time; provided that no Party shall waive its right to challenge
the applicability or validity of any requirement or guideline as applied to it in the context of this
Agreement.
Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment Facilities
and the Developer’s Attachment Facilities. Collectively, Attachment Facilities include all
facilities and equipment between the Large Generating Facility and the Point of Interconnection,
including any modification, additions or upgrades that are necessary to physically and
electrically interconnect the Large Generating Facility to the New York State Transmission
System. Attachment Facilities are sole use facilities and shall not include Stand Alone System
Upgrade Facilities, Distribution Upgrades, System Upgrade Facilities or System Deliverability
Upgrades.
Balancing Authority shall mean an entity that integrates resource plans ahead of time, maintains
demand and resource balance within a Balancing Authority Area, and supports interconnection
frequency in real time.
Balancing Authority Area shall mean the collection of generation, transmission, and loads
within the metered boundaries of the Balancing Authority. The Balancing Authority maintains
load-resource balance within this area.
Base Case shall mean the base case power flow, short circuit, and stability data bases used for
the Interconnection Studies by NYISO, Connecting Transmission Owner or Developer;
described in Section 30.2.3 of the Standard Large Facility Interconnection Procedures.
2
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Breach shall mean the failure of a Party to perform or observe any material term or condition of this Agreement.
Breaching Party shall mean a Party that is in Breach of this Agreement.
Business Day shall mean Monday through Friday, excluding federal holidays.
Byway shall mean all transmission facilities comprising the New York State Transmission
System that are neither Highways nor Other Interfaces. All transmission facilities in Zone J and
Zone K are Byways.
Calendar Day shall mean any day including Saturday, Sunday or a federal holiday.
Capacity Region shall mean one of four subsets of the Installed Capacity statewide markets
comprised of (1) Rest of State (i.e., Load Zones A through F); (2) Lower Hudson Valley (i.e.,
Load Zones G, H and I); (3) New York City (i.e., Load Zone J); and (4) Long Island (i.e., Load
Zone K) , except for Class Year Interconnection Facility Studies conducted prior to Class Year
2012, for which “Capacity Region” shall be defined as set forth in Section 25.7.3 of Attachment
S to the ISO OATT.
Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided by
NYISO to Developers that satisfy the NYISO Deliverability Interconnection Standard or that are
otherwise eligible to receive CRIS in accordance with Attachment S to the ISO OATT; such
service being one of the eligibility requirements for participation as a NYISO Installed Capacity
Supplier.
Class Year Deliverability Study shall mean an assessment, conducted by the NYISO staff in
cooperation with Market Participants, to determine whether System Deliverability Upgrades are
required for Class Year CRIS Projects under the NYISO Deliverability Interconnection Standard.
Commercial Operation shall mean the status of a Large Generating Facility that has
commenced generating electricity for sale, excluding electricity generated during Trial
Operation.
Commercial Operation Date of a unit shall mean the date on which the Large Generating
Facility commences Commercial Operation as agreed to by the Parties, notice of which must be
provided to the NYISO in the form of Appendix E-2 to this Agreement.
Confidential Information shall mean any information that is defined as confidential by Article 22 of this Agreement.
Connecting Transmission Owner shall mean the New York public utility or authority (or its
designated agent) that (i) owns facilities used for the transmission of Energy in interstate
commerce and provides Transmission Service under the Tariff, (ii) owns, leases or otherwise
possesses an interest in the portion of the New York State Transmission System or Distribution
System at the Point of Interconnection, and (iii) is a Party to this Agreement.
3
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Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and
equipment owned, controlled or operated by the Connecting Transmission Owner from the Point
of Change of Ownership to the Point of Interconnection as identified in Appendix A to the
Standard Large Generator Interconnection Agreement, including any modifications, additions or
upgrades to such facilities and equipment. Connecting Transmission Owner’s Attachment
Facilities are sole use facilities and shall not include Stand Alone System Upgrade Facilities,
System Upgrade Facilities, or System Deliverability Upgrades.
Contingent Facilities shall mean those Attachment Facilities and System Upgrade Facilities
and/or System Deliverability Upgrades associated with Class Year Projects upon which the
Large Facility’s Class Year Project Cost Allocations are dependent, and if delayed or not built,
could impact the actual costs and timing of the Large Facility’s Project Cost Allocation for
System Upgrade Facilities or System Deliverability Upgrades.
Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in accordance with Article 17 of this Agreement.
Developer shall mean an Eligible Customer developing a Large Generating Facility, proposing
to connect to the New York State Transmission System, in compliance with the NYISO
Minimum Interconnection Standard.
Developer’s Attachment Facilities shall mean all facilities and equipment, as identified in
Appendix A of this Agreement, that are located between the Large Generating Facility and the
Point of Change of Ownership, including any modification, addition, or upgrades to such
facilities and equipment necessary to physically and electrically interconnect the Large
Generating Facility to the New York State Transmission System. Developer’s Attachment
Facilities are sole use facilities.
Distribution System shall mean the Connecting Transmission Owner’s facilities and equipment
used to distribute electricity that are subject to FERC jurisdiction, and are subject to the
NYISO’s Large Facility Interconnection Procedures in Attachment X to the ISO OATT or Small
Generator Interconnection Procedures in Attachment Z to the ISO OATT under FERC Order
Nos. 2003 and/or 2006. The term Distribution System shall not include LIPA’s distribution
facilities.
Distribution Upgrades shall mean the additions, modifications, and upgrades to the Connecting
Transmission Owner’s Distribution System at or beyond the Point of Interconnection to facilitate
interconnection of a Large Facility or Small Generating Facility and render the transmission
service necessary to affect the Developer’s wholesale sale of electricity in interstate commerce.
Distribution Upgrades do not include Attachment Facilities, System Upgrade Facilities, or
System Deliverability Upgrades. Distribution Upgrades are sole use facilities and shall not
include Stand Alone System Upgrade Facilities, System Upgrade Facilities, or System
Deliverability Upgrades.
Effective Date shall mean the date on which this Agreement becomes effective upon execution
by the Parties, subject to acceptance by the Commission, or if filed unexecuted, upon the date
specified by the Commission.
4
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Electric Reliability Organization (“ERO”) shall mean the North American Electric Reliability Corporation or its successor organization.
Emergency State shall mean the condition or state that the New York State Power System is in
when an abnormal condition occurs that requires automatic or immediate manual action to
prevent or limit loss of the New York State Transmission System or Generators that could
adversely affect the reliability of the New York State Power System.
Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by
NYISO to interconnect the Developer’s Large Generating Facility to the New York State
Transmission System or to the Distribution System in accordance with the NYISO Minimum
Interconnection Standard, to enable the New York State Transmission System to receive Energy
and Ancillary Services from the Large Generating Facility, pursuant to the terms of the ISO
OATT.
Environmental Law shall mean Applicable Laws and Regulations relating to pollution or protection of the environment or natural resources.
Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 791a et seq. (“FPA”).
FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its successor.
Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war,
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or
equipment, any order, regulation or restriction imposed by governmental, military or lawfully
established civilian authorities, or any other cause beyond a Party’s control. A Force Majeure
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force
Majeure.
Generating Facility shall mean Developer’s device for the production and/or storage for later
injection of electricity identified in the Interconnection Request, but shall not include the
Developer’s Attachment Facilities or Distribution Upgrades.
Generating Facility Capacity shall mean the net seasonal capacity of the Generating Facility
and the aggregate net seasonal capacity of the Generating Facility where it includes multiple
energy production devices.
Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved
by a significant portion of the electric industry during the relevant time period, or any of the
practices, methods and acts which, in the exercise of reasonable judgment in light of the facts
known at the time the decision was made, could have been expected to accomplish the desired
result at a reasonable cost consistent with good business practices, reliability, safety and
expedition. Good Utility Practice is not intended to be limited to the optimum practice, method,
or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts
generally accepted in the region.
5
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Governmental Authority shall mean any federal, state, local or other governmental regulatory
or administrative agency, court, commission, department, board, or other governmental
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having
jurisdiction over any of the Parties, their respective facilities, or the respective services they
provide, and exercising or entitled to exercise any administrative, executive, police, or taxing
authority or power; provided, however, that such term does not include Developer, NYISO,
Affected Transmission Owner, Connecting Transmission Owner, or any Affiliate thereof.
Hazardous Substances shall mean any chemicals, materials or substances defined as or
included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,”
“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,”
“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or
words of similar meaning and regulatory effect under any applicable Environmental Law, or any
other chemical, material or substance, exposure to which is prohibited, limited or regulated by
any applicable Environmental Law.
Highway shall mean 115 kV and higher transmission facilities that comprise the following
NYCA interfaces: Dysinger East, West Central, Volney East, Moses South, Central East/Total
East, and UPNY-ConEd, and their immediately connected, in series, bulk power system facilities
in New York State. Each interface shall be evaluated to determine additional “in series”
facilities, defined as any transmission facility higher than 115 kV that (a) is located in an
upstream or downstream zone adjacent to the interface and (b) has a power transfer distribution
factor (DFAX) equal to or greater than five percent when the aggregate of generation in zones or
systems adjacent to the upstream zone or zones that define the interface is shifted to the
aggregate of generation in zones or systems adjacent to the downstream zone or zones that define
the interface. In determining “in series” facilities for Dysinger East and West Central interfaces,
the 115 kV and 230 kV tie lines between NYCA and PJM located in LBMP Zones A and B shall
not participate in the transfer. Highway transmission facilities are listed in ISO Procedures.
Initial Synchronization Date shall mean the date upon which the Large Generating Facility is
initially synchronized and upon which Trial Operation begins, notice of which must be provided
to the NYISO in the form of Appendix E-1.
In-Service Date shall mean the date upon which the Developer reasonably expects it will be
ready to begin use of the Connecting Transmission Owner’s Attachment Facilities to obtain back
feed power.
Interconnection Facilities Study shall mean a study conducted by NYISO or a third party
consultant for the Developer to determine a list of facilities (including Connecting Transmission
Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities and System
Deliverability Upgrades as identified in the Interconnection System Reliability Impact Study),
the cost of those facilities, and the time required to interconnect the Large Generating Facility
with the New York State Transmission System or with the Distribution System. The scope of
the study is defined in Section 30.8 of the Standard Large Facility Interconnection Procedures.
6
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Interconnection Facilities Study Agreement (“Class Year Study Agreement”) shall mean the
form of agreement contained in Appendix 2 of the Standard Large Facility Interconnection
Procedures for conducting the Interconnection Facilities Study.
Interconnection Request shall mean a Developer’s request, in the form of Appendix 1 to the
Standard Large Facility Interconnection Procedures, in accordance with the Tariff, to
interconnect a new Large Generating Facility to the New York State Transmission System or to
the Distribution System, or to materially increase the capacity of, or make a material
modification to the operating characteristics of, an existing Large Generating Facility that is
interconnected with the New York State Transmission System or with the Distribution System.
Interconnection Study shall mean any of the following studies: the Optional Interconnection
Feasibility Study, the Interconnection System Reliability Impact Study, and the Interconnection
Facilities Study described in the Standard Large Facility Interconnection Procedures.
Interconnection System Reliability Impact Study (“SRIS”) shall mean an engineering study,
conducted in accordance with Section 30.7 of the Standard Large Facility Interconnection
Procedures, that evaluates the impact of the proposed Large Generating Facility on the safety and
reliability of the New York State Transmission System and, if applicable, an Affected System, to
determine what Attachment Facilities, Distribution Upgrades and System Upgrade Facilities are
needed for the proposed Large Generating Facility of the Developer to connect reliably to the
New York State Transmission System or to the Distribution System in a manner that meets the
NYISO Minimum Interconnection Standard in Attachment X to the ISO OATT.
IRS shall mean the Internal Revenue Service.
Large Generating Facility shall mean a Generating Facility having a Generating Facility Capacity of more than 20 MW.
Material Modification shall mean those modifications that have a material impact on the cost or timing of any Interconnection Request with a later queue priority date.
Metering Equipment shall mean all metering equipment installed or to be installed at the Large
Generating Facility pursuant to this Agreement at the metering points, including but not limited
to instrument transformers, MWh-meters, data acquisition equipment, transducers, remote
terminal unit, communications equipment, phone lines, and fiber optics.
New York State Transmission System shall mean the entire New York State electric
transmission system, which includes (i) the Transmission Facilities Under ISO Operational
Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining
transmission facilities within the New York Control Area.
Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in connection with this Agreement or its performance.
NPCC shall mean the Northeast Power Coordinating Council or its successor organization.
7
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NYISO Deliverability Interconnection Standard – The standard that must be met, unless
otherwise provided for by Attachment S to the ISO OATT, by (i) any generation facility larger
than 2MW in order for that facility to obtain CRIS; (ii) any Class Year Transmission Project; (iii)
any entity requesting External CRIS Rights, and (iv) any entity requesting a CRIS transfer
pursuant to Section 25.9.5 of Attachment S to the ISO OATT. To meet the NYISO
Deliverability Interconnection Standard, the Developer must, in accordance with the rules in
Attachment S to the ISO OATT, fund or commit to fund any System Deliverability Upgrades
identified for its project in the Class Year Deliverability Study.
NYISO Minimum Interconnection Standard – The reliability standard that must be met by
any generation facility or Class Year Transmission Project that is subject to NYISO’s Large
Facility Interconnection Procedures in Attachment X to the ISO OATT or the NYISO’s Small
Generator Interconnection Procedures in Attachment Z, that is proposing to connect to the New
York State Transmission System or Distribution System, to obtain ERIS. The Minimum
Interconnection Standard is designed to ensure reliable access by the proposed project to the
New York State Transmission System or to the Distribution System. The Minimum
Interconnection Standard does not impose any deliverability test or deliverability requirement on
the proposed interconnection.
NYSRC shall mean the New York State Reliability Council or its successor organization.
Other Interfaces shall mean the following interfaces into Capacity Regions: Lower Hudson
Valley [i.e., Rest of State (Load Zones A-F) to Lower Hudson Valley (Load Zones G, H and I)];
New York City [i.e., Lower Hudson Valley (Load Zones G, H and I) to New York City (Load
Zone J)]; and Long Island [i.e., Lower Hudson Valley (Load Zones G, H and I) to Long Island
(Load Zone K)], and the following Interfaces between the NYCA and adjacent Control Areas:
PJM to NYISO, ISO-NE to NYISO, Hydro-Quebec to NYISO, and Norwalk Harbor
(Connecticut) to Northport (Long Island) Cable.
Party or Parties shall mean NYISO, Connecting Transmission Owner, or Developer or any combination of the above.
Point of Change of Ownership shall mean the point, as set forth in Appendix A to this
Agreement, where the Developer’s Attachment Facilities connect to the Connecting
Transmission Owner’s Attachment Facilities.
Point of Interconnection shall mean the point, as set forth in Appendix A to this Agreement,
where the Attachment Facilities connect to the New York State Transmission System or to the
Distribution System.
Provisional Interconnection Service shall mean interconnection service provided by the ISO
associated with interconnecting the Developer’s Large Facility to the New York State
Transmission System (or Distribution System as applicable) and enabling the transmission
system to receive electric energy from the Large Facility at the Point of Interconnection,
pursuant to the terms of the Provisional Large Facility Interconnection Agreement and, if
applicable, the ISO OATT.
8
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Provisional Large Facility Interconnection Agreement shall mean the interconnection
agreement for Provisional Interconnection Service established between the ISO, Connecting
Transmission Owner(s) and the Developer. This agreement shall take the form of the Large
Generator Interconnection Agreement, modified for provisional purposes and type of facility.
Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a
Party under this Agreement, efforts that are timely and consistent with Good Utility Practice and
are otherwise substantially equivalent to those a Party would use to protect its own interests.
Retired: A Generator that has permanently ceased operating on or after May 1, 2015 either: i)
pursuant to applicable notice; or ii) as a result of the expiration of its Mothball Outage or its
ICAP Ineligible Forced Outage.
Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed
with the Commission, and as amended or supplemented from time to time, or any successor tariff
thereto.
Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that are not part
of an Affected System that a Developer may construct without affecting day-to-day operations of
the New York State Transmission System during their construction. NYISO, the Connecting
Transmission Owner and the Developer must agree as to what constitutes Stand Alone System
Upgrade Facilities and identify them in Appendix A to this Agreement. If NYISO, the
Connecting Transmission Owner and the Developer disagree about whether a particular System
Upgrade Facility is a Stand Alone System Upgrade Facility, NYISO and the Connecting
Transmission Owner must provide the Developer a written technical explanation outlining why
NYISO and the Connecting Transmission Owner does not consider the System Upgrade Facility
to be a Stand Alone System Upgrade Facility within fifteen (15) Business Days of its
determination.
Standard Large Facility Interconnection Procedures (“Large Facility Interconnection
Procedures” or “LFIP”) shall mean the interconnection procedures applicable to an
Interconnection Request pertaining to a Large Generating Facility that are included in
Attachment X of the ISO OATT.
Standard Large Generator Interconnection Agreement (“LGIA”) shall mean this
Agreement, which is the form of interconnection agreement applicable to an Interconnection
Request pertaining to a Large Generating Facility, that is included in Appendix 4 to Attachment
X of the ISO OATT.
System Deliverability Upgrades shall mean the least costly configuration of commercially
available components of electrical equipment that can be used, consistent with Good Utility
Practice and Applicable Reliability Requirements, to make the modifications or additions to
Byways and Highways and Other Interfaces on the existing New York State Transmission
System and Distribution System that are required for the proposed project to connect reliably to
the system in a manner that meets the NYISO Deliverability Interconnection Standard at the
requested level of Capacity Resource Interconnection Service.
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System Protection Facilities shall mean the equipment, including necessary protection signal
communications equipment, required to (1) protect the New York State Transmission System
from faults or other electrical disturbances occurring at the Large Generating Facility and (2)
protect the Large Generating Facility from faults or other electrical system disturbances
occurring on the New York State Transmission System or on other delivery systems or other
generating systems to which the New York State Transmission System is directly connected.
System Upgrade Facilities shall mean the least costly configuration of commercially available
components of electrical equipment that can be used, consistent with Good Utility Practice and
Applicable Reliability Requirements, to make the modifications to the existing transmission
system that are required to maintain system reliability due to: (i) changes in the system,
including such changes as load growth and changes in load pattern, to be addressed in the form
of generic generation or transmission projects; and (ii) proposed interconnections. In the case of
proposed interconnection projects, System Upgrade Facilities are the modifications or additions
to the existing New York State Transmission System that are required for the proposed project to
connect reliably to the system in a manner that meets the NYISO Minimum Interconnection
Standard.
Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the Commission, and as amended or supplemented from time to time, or any successor tariff.
Trial Operation shall mean the period during which Developer is engaged in on-site test operations and commissioning of the Large Generating Facility prior to Commercial Operation.
ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION
2.1 Effective Date.
 This Agreement shall become effective upon execution by the Parties, subject to
acceptance by FERC, or if filed unexecuted, upon the date specified by FERC. The NYISO and
Connecting Transmission Owner shall promptly file this Agreement with FERC upon execution
in accordance with Article 3.
2.2 Term of Agreement.
 Subject to the provisions of Article 2.3, this Agreement shall remain in effect for a period
of thirty(30) years from the Effective Date and shall be automatically renewed for each
successive one-year period thereafter.
2.3 Termination.
2.3.1 Written Notice.
 This Agreement may be terminated by the Developer after giving the NYISO and
Connecting Transmission Owner ninety (90) Calendar Days advance written notice, or by the
NYISO and Connecting Transmission Owner notifying FERC after the Large Generating
Facility is Retired.
10
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2.3.2 Default.
Any Party may terminate this Agreement in accordance with Article 17.
2.3.3 Compliance.
 Notwithstanding Articles 2.3.1 and 2.3.2, no termination of this Agreement shall become
effective until the Parties have complied with all Applicable Laws and Regulations applicable to
such termination, including the filing with FERC of a notice of termination of this Agreement,
which notice has been accepted for filing by FERC.
2.4 Termination Costs.
 If a Party elects to terminate this Agreement pursuant to Article 2.3.1 above, the
terminating Party shall pay all costs incurred (including any cancellation costs relating to orders
or contracts for Attachment Facilities and equipment) or charges assessed by the other Parties, as
of the date of the other Parties’ receipt of such notice of termination, that are the responsibility of
the terminating Party under this Agreement. In the event of termination by a Party, all Parties
shall use commercially Reasonable Efforts to mitigate the costs, damages and charges arising as
a consequence of termination. Upon termination of this Agreement, unless otherwise ordered or
approved by FERC:
 2.4.1 With respect to any portion of the Connecting Transmission Owner’s Attachment
Facilities that have not yet been constructed or installed, the Connecting Transmission Owner
shall to the extent possible and with Developer’s authorization cancel any pending orders of, or
return, any materials or equipment for, or contracts for construction of, such facilities; provided
that in the event Developer elects not to authorize such cancellation, Developer shall assume all
payment obligations with respect to such materials, equipment, and contracts, and the
Connecting Transmission Owner shall deliver such material and equipment, and, if necessary,
assign such contracts, to Developer as soon as practicable, at Developer’s expense. To the extent
that Developer has already paid Connecting Transmission Owner for any or all such costs of
materials or equipment not taken by Developer, Connecting Transmission Owner shall promptly
refund such amounts to Developer, less any costs, including penalties incurred by the Connecting
Transmission Owner to cancel any pending orders of or return such materials, equipment, or
contracts.
 If Developer terminates this Agreement, it shall be responsible for all costs incurred in
association with Developer’s interconnection, including any cancellation costs relating to orders
or contracts for Attachment Facilities and equipment, and other expenses including any System
Upgrade Facilities and System Deliverability Upgrades for which the Connecting Transmission
Owner has incurred expenses and has not been reimbursed by the Developer.
 2.4.2 Connecting Transmission Owner may, at its option, retain any portion of such
materials, equipment, or facilities that Developer chooses not to accept delivery of, in which case
Connecting Transmission Owner shall be responsible for all costs associated with procuring such
materials, equipment, or facilities.
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 2.4.3 With respect to any portion of the Attachment Facilities, and any other facilities
already installed or constructed pursuant to the terms of this Agreement, Developer shall be
responsible for all costs associated with the removal, relocation or other disposition or retirement
of such materials, equipment, or facilities.
2.5 Disconnection.
 Upon termination of this Agreement, Developer and Connecting Transmission Owner
will take all appropriate steps to disconnect the Developer’s Large Generating Facility from the
New York State Transmission System. All costs required to effectuate such disconnection shall
be borne by the terminating Party, unless such termination resulted from the non-terminating
Party’s Default of this Agreement or such non-terminating Party otherwise is responsible for
these costs under this Agreement.
2.6 Survival.
 This Agreement shall continue in effect after termination to the extent necessary to
provide for final billings and payments and for costs incurred hereunder; including billings and
payments pursuant to this Agreement; to permit the determination and enforcement of liability
and indemnification obligations arising from acts or events that occurred while this Agreement
was in effect; and to permit Developer and Connecting Transmission Owner each to have access
to the lands of the other pursuant to this Agreement or other applicable agreements, to
disconnect, remove or salvage its own facilities and equipment.
ARTICLE 3. REGULATORY FILINGS
 NYISO and Connecting Transmission Owner shall file this Agreement (and any
amendment hereto) with the appropriate Governmental Authority, if required. Any information
related to studies for interconnection asserted by Developer to contain Confidential Information
shall be treated in accordance with Article 22 of this Agreement and Attachment F to the ISO
OATT. If the Developer has executed this Agreement, or any amendment thereto, the Developer
shall reasonably cooperate with NYISO and Connecting Transmission Owner with respect to
such filing and to provide any information reasonably requested by NYISO and Connecting
Transmission Owner needed to comply with Applicable Laws and Regulations.
ARTICLE 4. SCOPE OF INTERCONNECTION SERVICE
4.1 Provision of Service.
 NYISO will provide Developer with interconnection service of the following type for the
term of this Agreement.
4.1.1 Product.
 NYISO will provide Energy Resource Interconnection Service and Capacity Resource
Interconnection Service to Developer at the Point of Interconnection.
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 4.1.2 Developer is responsible for ensuring that its actual Large Generating Facility
output matches the scheduled delivery from the Large Generating Facility to the New York State
Transmission System, consistent with the scheduling requirements of the NYISO’s FERC-
approved market structure, including ramping into and out of such scheduled delivery, as
measured at the Point of Interconnection, consistent with the scheduling requirements of the ISO
OATT and any applicable FERC-approved market structure.
4.2 No Transmission Delivery Service.
 The execution of this Agreement does not constitute a request for, nor agreement to
provide, any Transmission Service under the ISO OATT, and does not convey any right to
deliver electricity to any specific customer or Point of Delivery. If Developer wishes to obtain
Transmission Service on the New York State Transmission System, then Developer must request
such Transmission Service in accordance with the provisions of the ISO OATT.
4.3 No Other Services.
 The execution of this Agreement does not constitute a request for, nor agreement to
provide Energy, any Ancillary Services or Installed Capacity under the NYISO Market
Administration and Control Area Services Tariff (“Services Tariff”). If Developer wishes to
supply Energy, Installed Capacity or Ancillary Services, then Developer will make application to
do so in accordance with the NYISO Services Tariff.
ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING,
 PROCUREMENT, AND CONSTRUCTION
5.1 Options.
 Unless otherwise mutually agreed to by Developer and Connecting Transmission Owner,
Developer shall select the In-Service Date, Initial Synchronization Date, and Commercial
Operation Date; and either the Standard Option or Alternate Option set forth below, and such
dates and selected option shall be set forth in Appendix B hereto. At the same time, Developer
shall indicate whether it elects to exercise the Option to Build set forth in Article 5.1.3 below. If
the dates designated by the Developer are not acceptable to the Connecting Transmission Owner,
the Connecting Transmission Owner shall so notify the Developer within thirty (30) Calendar
Days. Upon receipt of the notification that Developer’s designated dates are not acceptable to
the Connecting Transmission Owner, the Developer shall notify the Connecting Transmission
Owner within thirty (30) Calendar Days whether it elects to exercise the Option to Build if it has
not already elected to exercise the Option to Build.
5.1.1 Standard Option.
 The Connecting Transmission Owner shall design, procure, and construct the Connecting
Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System
Deliverability Upgrades, using Reasonable Efforts to complete the Connecting Transmission
Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability
Upgrades by the dates set forth in Appendix B hereto. The Connecting Transmission Owner
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shall not be required to undertake any action which is inconsistent with its standard safety
practices, its material and equipment specifications, its design criteria and construction
procedures, its labor agreements, and Applicable Laws and Regulations. In the event the
Connecting Transmission Owner reasonably expects that it will not be able to complete the
Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and
System Deliverability Upgrades by the specified dates, the Connecting Transmission Owner
shall promptly provide written notice to the Developer and NYISO, and shall undertake
Reasonable Efforts to meet the earliest dates thereafter.
5.1.2 Alternate Option.
 If the dates designated by Developer are acceptable to Connecting Transmission Owner,
the Connecting Transmission Owner shall so notify Developer and NYISO within thirty (30)
Calendar Days, and shall assume responsibility for the design, procurement and construction of
the Connecting Transmission Owner’s Attachment Facilities by the designated dates. If
Connecting Transmission Owner subsequently fails to complete Connecting Transmission
Owner’s Attachment Facilities by the In-Service Date, to the extent necessary to provide back
feed power; or fails to complete System Upgrade Facilities or System Deliverability Upgrades by
the Initial Synchronization Date to the extent necessary to allow for Trial Operation at full power
output, unless other arrangements are made by the Developer and Connecting Transmission
Owner for such Trial Operation; or fails to complete the System Upgrade Facilities and System
Deliverability Upgrades by the Commercial Operation Date, as such dates are reflected in
Appendix B hereto; Connecting Transmission Owner shall pay Developer liquidated damages in
accordance with Article 5.3, Liquidated Damages, provided, however, the dates designated by
Developer shall be extended day for day for each day that NYISO refuses to grant clearances to
install equipment.
5.1.3 Option to Build.
 Individual or multiple Developer(s) shall have the option to assume responsibility for the
design, procurement and construction of Connecting Transmission Owner’s Attachment
Facilities and Stand Alone System Upgrade Facilities on the dates specified in Article 5.1.2, if
the requirements in this Article 5.1.3 are met. When multiple Developers exercise this option,
multiple Developers may agree to exercise this option provided (1) all Connecting Transmission
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities constructed under
this option are only required for Developers participating in the same Class Year Study and (2)
all impacted Developers execute and provide to the NYISO and Connecting Transmission Owner
an agreement regarding responsibilities and payment for the construction of the Connecting
Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities
planned to be built under this option. NYISO, Connecting Transmission Owner, and the
individual Developer or each of the multiple Developers must agree as to what constitutes Stand
Alone System Upgrade Facilities and identify such Stand Alone System Upgrade Facilities in
Appendix A hereto. Except for Stand Alone System Upgrade Facilities, Developer shall have no
right to construct System Upgrade Facilities under this option.
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5.1.4 Negotiated Option.
 If the dates designated by Developer are not acceptable to the Connecting Transmission
Owner, the Developer and Connecting Transmission Owner shall in good faith attempt to
negotiate terms and conditions (including revision of the specified dates and liquidated damages,
the provision of incentives or the procurement and construction of all facilities other than the
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade
Facilities if the Developer elects to exercise the Option to Build under Article 5.1.3. If the two
Parties are unable to reach agreement on such terms and conditions, then, pursuant to Article
5.1.1 (Standard Option), Connecting Transmission Owner shall assume responsibility for the
design, procurement and construction of all facilities other than the Connecting Transmission
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities if the Developer
elects to exercise the Option to Build.
5.2 General Conditions Applicable to Option to Build.
 If Developer assumes responsibility for the design, procurement and construction of the
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade
Facilities, the following conditions apply:
 5.2.1 Developer shall engineer, procure equipment, and construct the Connecting
Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities (or
portions thereof) using Good Utility Practice and using standards and specifications provided in
advance by the Connecting Transmission Owner;
 5.2.2 Developer’s engineering, procurement and construction of the Connecting
Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities shall
comply with all requirements of law to which Connecting Transmission Owner would be subject
in the engineering, procurement or construction of the Connecting Transmission Owner’s
Attachment Facilities and Stand Alone System Upgrade Facilities;
 5.2.3 Connecting Transmission Owner shall review and approve the engineering
design, equipment acceptance tests, and the construction of the Connecting Transmission
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities;
 5.2.4 Prior to commencement of construction, Developer shall provide to Connecting
Transmission Owner and NYISO a schedule for construction of the Connecting Transmission
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities, and shall promptly
respond to requests for information from Connecting Transmission Owner or NYISO;
 5.2.5 At any time during construction, Connecting Transmission Owner shall have the
right to gain unrestricted access to the Connecting Transmission Owner’s Attachment Facilities
and Stand Alone System Upgrade Facilities and to conduct inspections of the same;
 5.2.6 At any time during construction, should any phase of the engineering, equipment
procurement, or construction of the Connecting Transmission Owner’s Attachment Facilities and
Stand Alone System Upgrade Facilities not meet the standards and specifications provided by
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Connecting Transmission Owner, the Developer shall be obligated to remedy deficiencies in that
portion of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System
Upgrade Facilities;
 5.2.7 Developer shall indemnify Connecting Transmission Owner and NYISO for
claims arising from the Developer’s construction of Connecting Transmission Owner’s
Attachment Facilities and Stand Alone System Upgrade Facilities under procedures applicable to
Article 18.1 Indemnity;
5.2.8 Developer shall transfer control of Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities to the Connecting Transmission Owner;
 5.2.9 Unless the Developer and Connecting Transmission Owner otherwise agree,
Developer shall transfer ownership of Connecting Transmission Owner’s Attachment Facilities
and Stand Alone System Upgrade Facilities to Connecting Transmission Owner;
 5.2.10 Connecting Transmission Owner shall approve and accept for operation and
maintenance the Connecting Transmission Owner’s Attachment Facilities and Stand Alone
System Upgrade Facilities to the extent engineered, procured, and constructed in accordance
with this Article 5.2; and
 5.2.11 Developer shall deliver to NYISO and Connecting Transmission Owner “as built”
drawings, information, and any other documents that are reasonably required by NYISO or
Connecting Transmission Owner to assure that the Attachment Facilities and Stand Alone
System Upgrade Facilities are built to the standards and specifications required by Connecting
Transmission Owner.
 5.2.12 If Developer exercises the Option to Build pursuant to Article 5.1.3, the
Developer shall pay the Connecting Transmission Owner the agreed upon amount of $214,000
for the Connecting Transmission Owner to execute the responsibilities enumerated to
Connecting Transmission Owner under Article 5.2. The Connecting Transmission Owner shall
invoice Developer for this total amount to be divided on a monthly basis pursuant to Article 12.
5.3 Liquidated Damages.
 The actual damages to the Developer, in the event the Connecting Transmission Owner’s
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades are not
completed by the dates designated by the Developer and accepted by the Connecting Transmission Owner pursuant to subparagraphs 5.1.2 or 5.1.4, above, may include Developer’s
fixed operation and maintenance costs and lost opportunity costs. Such actual damages are
uncertain and impossible to determine at this time. Because of such uncertainty, any liquidated
damages paid by the Connecting Transmission Owner to the Developer in the event that
Connecting Transmission Owner does not complete any portion of the Connecting Transmission
Owner’s Attachment Facilities, System Upgrade Facilities or System Deliverability Upgrades by
the applicable dates, shall be an amount equal to 1/2 of 1 percent per day of the actual cost of the
Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and
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System Deliverability Upgrades, in the aggregate, for which Connecting Transmission Owner
has assumed responsibility to design, procure and construct.
 However, in no event shall the total liquidated damages exceed 20 percent of the actual
cost of the Connecting Transmission Owner Attachment Facilities and System Upgrade Facilities
and System Deliverability Upgrades for which the Connecting Transmission Owner has assumed
responsibility to design, procure, and construct. The foregoing payments will be made by the
Connecting Transmission Owner to the Developer as just compensation for the damages caused
to the Developer, which actual damages are uncertain and impossible to determine at this time,
and as reasonable liquidated damages, but not as a penalty or a method to secure performance of
this Agreement. Liquidated damages, when the Developer and Connecting Transmission Owner
agree to them, are the exclusive remedy for the Connecting Transmission Owner’s failure to
meet its schedule.
 Further, Connecting Transmission Owner shall not pay liquidated damages to Developer
if: (1) Developer is not ready to commence use of the Connecting Transmission Owner’s
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take
the delivery of power for the Developer’s Large Generating Facility’s Trial Operation or to
export power from the Developer’s Large Generating Facility on the specified dates, unless the
Developer would have been able to commence use of the Connecting Transmission Owner’s
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take
the delivery of power for Developer’s Large Generating Facility’s Trial Operation or to export
power from the Developer’s Large Generating Facility, but for Connecting Transmission
Owner’s delay; (2) the Connecting Transmission Owner’s failure to meet the specified dates is
the result of the action or inaction of the Developer or any other Developer who has entered into
a Standard Large Generator Interconnection Agreement with the Connecting Transmission
Owner and NYISO, or action or inaction by any other Party, or any other cause beyond
Connecting Transmission Owner’s reasonable control or reasonable ability to cure; (3) the
Developer has assumed responsibility for the design, procurement and construction of the
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade
Facilities; or (4) the Connecting Transmission Owner and Developer have otherwise agreed. In
no event shall NYISO have any liability whatever to Developer for liquidated damages
associated with the engineering, procurement or construction of Attachment Facilities or System
Upgrade Facilities or System Deliverability Upgrades.
5.4 Power System Stabilizers.
 The Developer shall procure, install, maintain and operate Power System Stabilizers in
accordance with the requirements identified in the Interconnection Studies conducted for
Developer’s Large Generating Facility. NYISO and Connecting Transmission Owner reserve
the right to reasonably establish minimum acceptable settings for any installed Power System
Stabilizers, subject to the design and operating limitations of the Large Generating Facility. If
the Large Generating Facility’s Power System Stabilizers are removed from service or not
capable of automatic operation, the Developer shall immediately notify the Connecting
Transmission Owner and NYISO. The requirements of this paragraph shall not apply to wind
generators.
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5.5 Equipment Procurement.
 If responsibility for construction of the Connecting Transmission Owner’s Attachment
Facilities or System Upgrade Facilities or System Deliverability Upgrades is to be borne by the
Connecting Transmission Owner, then the Connecting Transmission Owner shall commence
design of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade
Facilities or System Deliverability Upgrades and procure necessary equipment as soon as
practicable after all of the following conditions are satisfied, unless the Developer and
Connecting Transmission Owner otherwise agree in writing:
5.5.1 NYISO and Connecting Transmission Owner have completed the Interconnection Facilities Study pursuant to the Interconnection Facilities Study Agreement;
 5.5.2 The NYISO has completed the required cost allocation analyses, and Developer
has accepted its share of the costs for necessary System Upgrade Facilities and System
Deliverability Upgrades in accordance with the provisions of Attachment S of the ISO OATT;
 5.5.3 The Connecting Transmission Owner has received written authorization to
proceed with design and procurement from the Developer by the date specified in Appendix B
hereto; and
5.5.4 The Developer has provided security to the Connecting Transmission Owner in accordance with Article 11.5 by the dates specified in Appendix B hereto.
5.6 Construction Commencement.
 The Connecting Transmission Owner shall commence construction of the Connecting
Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System
Deliverability Upgrades for which it is responsible as soon as practicable after the following
additional conditions are satisfied:
5.6.1 Approval of the appropriate Governmental Authority has been obtained for any facilities requiring regulatory approval;
 5.6.2 Necessary real property rights and rights-of-way have been obtained, to the extent
required for the construction of a discrete aspect of the Connecting Transmission Owner’s
Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades;
5.6.3 The Connecting Transmission Owner has received written authorization to proceed with construction from the Developer by the date specified in Appendix B hereto; and
5.6.4 The Developer has provided security to the Connecting Transmission Owner in accordance with Article 11.5 by the dates specified in Appendix B hereto.
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5.7 Work Progress.
 The Developer and Connecting Transmission Owner will keep each other, and NYISO,
advised periodically as to the progress of their respective design, procurement and construction
efforts. Any Party may, at any time, request a progress report from the Developer or Connecting
Transmission Owner. If, at any time, the Developer determines that the completion of the
Connecting Transmission Owner’s Attachment Facilities will not be required until after the
specified In-Service Date, the Developer will provide written notice to the Connecting
Transmission Owner and NYISO of such later date upon which the completion of the
Connecting Transmission Owner’s Attachment Facilities will be required.
5.8 Information Exchange.
 As soon as reasonably practicable after the Effective Date, the Developer and Connecting
Transmission Owner shall exchange information, and provide NYISO the same information,
regarding the design and compatibility of their respective Attachment Facilities and
compatibility of the Attachment Facilities with the New York State Transmission System, and
shall work diligently and in good faith to make any necessary design changes.
5.9 Other Interconnection Options
5.9.1 Limited Operation.
 If any of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade
Facilities or System Deliverability Upgrades are not reasonably expected to be completed prior
to the Commercial Operation Date of the Developer’s Large Generating Facility, NYISO shall,
upon the request and at the expense of Developer, in conjunction with the Connecting
Transmission Owner, perform operating studies on a timely basis to determine the extent to
which the Developer’s Large Generating Facility and the Developer’s Attachment Facilities may
operate prior to the completion of the Connecting Transmission Owner’s Attachment Facilities
or System Upgrade Facilities or System Deliverability Upgrades consistent with Applicable
Laws and Regulations, Applicable Reliability Standards, Good Utility Practice, and this
Agreement. Connecting Transmission Owner and NYISO shall permit Developer to operate the
Developer’s Large Generating Facility and the Developer’s Attachment Facilities in accordance
with the results of such studies.
5.9.2 Provisional Interconnection Service.
 Prior to the completion of the Large Facility Interconnection Procedures and prior to
completion of requisite Attachment Facilities, Distribution Upgrades, System Upgrade Facilities,
System Distribution Upgrades, or System Protection Facilities, the Developer may request an
evaluation for Provisional Interconnection Service. NYISO, in conjunction with the Connecting
Transmission Owner, shall determine, through available studies or additional studies as
necessary, whether stability, short circuit, thermal, and/or voltage issues would arise if the
Developer interconnects without modifications to the Large Generating Facility or the New York
State Transmission System (or Distribution System as applicable). NYISO, in conjunction with
the Connecting Transmission Owner, shall determine whether any Attachment Facilities,
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Distribution Upgrades, System Upgrade Facilities, System Deliverability Upgrades, or System
Protection Facilities, which are necessary to meet Applicable Laws and Regulations, Applicable
Reliability Standards, and Good Utility Practice, are in place prior to the commencement of
interconnection service from the Large Facility. Where available studies indicate that the
Attachment Facilities, Distribution Upgrades, System Upgrade Facilities, System Deliverability
Upgrades, or System Protection Facilities are required for the interconnection of a new, modified
and/or expanded Large Facility but such facilities are not currently in place, NYISO, in
conjunction with the Connecting Transmission Owner, will perform a study, at the Developer’s
expense, to confirm the facilities that are required for Provisional Interconnection Service. The
maximum permissible output of the Large Facility in the Provisional Large Facility
Interconnection Agreement shall be studied, at the Developer’s expense, and updated annually.
The NYISO shall issue the study’s findings in writing to the Developer and Connecting
Transmission Owner(s). Following a determination by NYISO, in conjunction with the
Connecting Transmission Owner, that the Developer may reliably provide Provisional
Interconnection Service, NYISO shall tender to the Developer and Connecting Transmission
Owner, a Provisional Large Facility Interconnection Agreement. NYISO, Developer, and
Connecting Transmission Owner may execute the Provisional Large Facility Interconnection
Agreement, or the Developer may request the filing of an unexecuted Provisional Large Facility
Interconnection Agreement with the Commission. The Developer shall assume all risk and
liabilities with respect to changes between the Provisional Large Facility Interconnection
Agreement and the Large Generator Interconnection Agreement, including changes in output
limits and the cost responsibilities for the Attachment Facilities, System Upgrade Facilities,
System Deliverability Upgrades, and/or System Protection Facilities.
5.10 Developer’s Attachment Facilities (“DAF”).
 Developer shall, at its expense, design, procure, construct, own and install the DAF, as
set forth in Appendix A hereto.
5.10.1 DAF Specifications.
 Developer shall submit initial specifications for the DAF, including System Protection
Facilities, to Connecting Transmission Owner and NYISO at least one hundred eighty (180)
Calendar Days prior to the Initial Synchronization Date; and final specifications for review and
comment at least ninety (90) Calendar Days prior to the Initial Synchronization Date.
Connecting Transmission Owner and NYISO shall review such specifications to ensure that the
DAF are compatible with the technical specifications, operational control, and safety
requirements of the Connecting Transmission Owner and NYISO and comment on such
specifications within thirty (30) Calendar Days of Developer’s submission. All specifications
provided hereunder shall be deemed to be Confidential Information.
5.10.2 No Warranty.
 The review of Developer’s final specifications by Connecting Transmission Owner and
NYISO shall not be construed as confirming, endorsing, or providing a warranty as to the design,
fitness, safety, durability or reliability of the Large Generating Facility, or the DAF. Developer
shall make such changes to the DAF as may reasonably be required by Connecting Transmission
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Owner or NYISO, in accordance with Good Utility Practice, to ensure that the DAF are
compatible with the technical specifications, operational control, and safety requirements of the
Connecting Transmission Owner and NYISO.
5.10.3 DAF Construction.
 The DAF shall be designed and constructed in accordance with Good Utility Practice.
Within one hundred twenty (120) Calendar Days after the Commercial Operation Date, unless
the Developer and Connecting Transmission Owner agree on another mutually acceptable
deadline, the Developer shall deliver to the Connecting Transmission Owner and NYISO “as-
built” drawings, information and documents for the DAF, such as: a one-line diagram, a site plan
showing the Large Generating Facility and the DAF, plan and elevation drawings showing the
layout of the DAF, a relay functional diagram, relaying AC and DC schematic wiring diagrams
and relay settings for all facilities associated with the Developer’s step-up transformers, the
facilities connecting the Large Generating Facility to the step-up transformers and the DAF, and
the impedances (determined by factory tests) for the associated step-up transformers and the
Large Generating Facility. The Developer shall provide to, and coordinate with, Connecting
Transmission Owner and NYISO with respect to proposed specifications for the excitation
system, automatic voltage regulator, Large Generating Facility control and protection settings,
transformer tap settings, and communications, if applicable.
5.11 Connecting Transmission Owner’s Attachment Facilities Construction.
 The Connecting Transmission Owner’s Attachment Facilities shall be designed and
constructed in accordance with Good Utility Practice. Upon request, within one hundred twenty
(120) Calendar Days after the Commercial Operation Date, unless the Connecting Transmission
Owner and Developer agree on another mutually acceptable deadline, the Connecting
Transmission Owner shall deliver to the Developer “as-built” drawings, relay diagrams,
information and documents for the Connecting Transmission Owner’s Attachment Facilities set
forth in Appendix A.
 The Connecting Transmission Owner Attachment Facilities and Stand Alone System
Upgrade Facilities shall be treated as Transmission Facilities Requiring ISO Notification.
5.12 Access Rights.
 Upon reasonable notice and supervision by the Granting Party, and subject to any
required or necessary regulatory approvals, either the Connecting Transmission Owner or
Developer (“Granting Party”) shall furnish to the other of those two Parties (“Access Party”) at
no cost any rights of use, licenses, rights of way and easements with respect to lands owned or
controlled by the Granting Party, its agents (if allowed under the applicable agency agreement),
or any Affiliate, that are necessary to enable the Access Party to obtain ingress and egress at the
Point of Interconnection to construct, operate, maintain, repair, test (or witness testing), inspect,
replace or remove facilities and equipment to: (i) interconnect the Large Generating Facility with
the New York State Transmission System; (ii) operate and maintain the Large Generating
Facility, the Attachment Facilities and the New York State Transmission System; and (iii)
disconnect or remove the Access Party’s facilities and equipment upon termination of this
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Agreement. In exercising such licenses, rights of way and easements, the Access Party shall not
unreasonably disrupt or interfere with normal operation of the Granting Party’s business and
shall adhere to the safety rules and procedures established in advance, as may be changed from
time to time, by the Granting Party and provided to the Access Party. The Access Party shall
indemnify the Granting Party against all claims of injury or damage from third parties resulting
from the exercise of the access rights provided for herein.
5.13 Lands of Other Property Owners.
 If any part of the Connecting Transmission Owner’s Attachment Facilities and/or System
Upgrade Facilities and/or System Deliverability Upgrades is to be installed on property owned
by persons other than Developer or Connecting Transmission Owner, the Connecting
Transmission Owner shall at Developer’s expense use efforts, similar in nature and extent to
those that it typically undertakes for its own or affiliated generation, including use of its eminent
domain authority, and to the extent consistent with state law, to procure from such persons any
rights of use, licenses, rights of way and easements that are necessary to construct, operate,
maintain, test, inspect, replace or remove the Connecting Transmission Owner’s Attachment
Facilities and/or System Upgrade Facilities and/or System Deliverability Upgrades upon such
property.
5.14 Permits.
 NYISO, Connecting Transmission Owner and the Developer shall cooperate with each
other in good faith in obtaining all permits, licenses and authorizations that are necessary to
accomplish the interconnection in compliance with Applicable Laws and Regulations. With
respect to this paragraph, Connecting Transmission Owner shall provide permitting assistance to
the Developer comparable to that provided to the Connecting Transmission Owner’s own, or an
Affiliate’s generation, if any.
5.15 Early Construction of Base Case Facilities.
 Developer may request Connecting Transmission Owner to construct, and Connecting
Transmission Owner shall construct, subject to a binding cost allocation agreement reached in
accordance with Attachment S to the ISO OATT, including Section 25.8.7 thereof, using
Reasonable Efforts to accommodate Developer’s In-Service Date, all or any portion of any
System Upgrade Facilities or System Deliverability Upgrades required for Developer to be
interconnected to the New York State Transmission System which are included in the Base Case
of the Class Year Study for the Developer, and which also are required to be constructed for
another Developer, but where such construction is not scheduled to be completed in time to
achieve Developer’s In-Service Date.
5.16 Suspension.
 Developer reserves the right, upon written notice to Connecting Transmission Owner and
NYISO, to suspend at any time all work by Connecting Transmission Owner associated with the
construction and installation of Connecting Transmission Owner’s Attachment Facilities and/or
System Upgrade Facilities and/or System Deliverability Upgrades required for only that
Developer under this Agreement with the condition that the New York State Transmission
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System shall be left in a safe and reliable condition in accordance with Good Utility Practice and
the safety and reliability criteria of Connecting Transmission Owner and NYISO. In such event,
Developer shall be responsible for all reasonable and necessary costs and/or obligations in
accordance with Attachment S to the ISO OATT including those which Connecting
Transmission Owner (i) has incurred pursuant to this Agreement prior to the suspension and (ii)
incurs in suspending such work, including any costs incurred to perform such work as may be
necessary to ensure the safety of persons and property and the integrity of the New York State
Transmission System during such suspension and, if applicable, any costs incurred in connection
with the cancellation or suspension of material, equipment and labor contracts which Connecting
Transmission Owner cannot reasonably avoid; provided, however, that prior to canceling or
suspending any such material, equipment or labor contract, Connecting Transmission Owner
shall obtain Developer’s authorization to do so.
 Connecting Transmission Owner shall invoice Developer for such costs pursuant to
Article 12 and shall use due diligence to minimize its costs. In the event Developer suspends
work by Connecting Transmission Owner required under this Agreement pursuant to this Article
5.16, and has not requested Connecting Transmission Owner to recommence the work required
under this Agreement on or before the expiration of three (3) years following commencement of
such suspension, this Agreement shall be deemed terminated. The three-year period shall begin
on the date the suspension is requested, or the date of the written notice to Connecting
Transmission Owner and NYISO, if no effective date is specified.
5.17 Taxes.
5.17.1 Developer Payments Not Taxable.
 The Developer and Connecting Transmission Owner intend that all payments or property
transfers made by Developer to Connecting Transmission Owner for the installation of the
Connecting Transmission Owner’s Attachment Facilities and the System Upgrade Facilities and
the System Deliverability Upgrades shall be non-taxable, either as contributions to capital, or as
an advance, in accordance with the Internal Revenue Code and any applicable state income tax
laws and shall not be taxable as contributions in aid of construction or otherwise under the
Internal Revenue Code and any applicable state income tax laws.
5.17.2 Representations and Covenants.
 In accordance with IRS Notice 2001-82 and IRS Notice 88-129, Developer represents
and covenants that (i) ownership of the electricity generated at the Large Generating Facility will
pass to another party prior to the transmission of the electricity on the New York State
Transmission System, (ii) for income tax purposes, the amount of any payments and the cost of
any property transferred to the Connecting Transmission Owner for the Connecting Transmission Owner’s Attachment Facilities will be capitalized by Developer as an intangible
asset and recovered using the straight-line method over a useful life of twenty (20) years, and
(iii) any portion of the Connecting Transmission Owner’s Attachment Facilities that is a “dual-
use intertie,” within the meaning of IRS Notice 88-129, is reasonably expected to carry only a de
minimis amount of electricity in the direction of the Large Generating Facility. For this purpose,
“de minimis amount” means no more than 5 percent of the total power flows in both directions,
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calculated in accordance with the “5 percent test” set forth in IRS Notice 88-129. This is not
intended to be an exclusive list of the relevant conditions that must be met to conform to IRS
requirements for non-taxable treatment.
 At Connecting Transmission Owner’s request, Developer shall provide Connecting
Transmission Owner with a report from an independent engineer confirming its representation in
clause (iii), above. Connecting Transmission Owner represents and covenants that the cost of the
Connecting Transmission Owner’s Attachment Facilities paid for by Developer will have no net
effect on the base upon which rates are determined.
5.17.3 Indemnification for the Cost Consequences of Current Tax Liability Imposed
 Upon the Connecting Transmission Owner.
 Notwithstanding Article 5.17.1, Developer shall protect, indemnify and hold harmless
Connecting Transmission Owner from the cost consequences of any current tax liability imposed
against Connecting Transmission Owner as the result of payments or property transfers made by
Developer to Connecting Transmission Owner under this Agreement, as well as any interest and
penalties, other than interest and penalties attributable to any delay caused by Connecting
Transmission Owner.
 Connecting Transmission Owner shall not include a gross-up for the cost consequences
of any current tax liability in the amounts it charges Developer under this Agreement unless (i)
Connecting Transmission Owner has determined, in good faith, that the payments or property
transfers made by Developer to Connecting Transmission Owner should be reported as income
subject to taxation or (ii) any Governmental Authority directs Connecting Transmission Owner
to report payments or property as income subject to taxation; provided, however, that Connecting
Transmission Owner may require Developer to provide security, in a form reasonably acceptable
to Connecting Transmission Owner (such as a parental guarantee or a letter of credit), in an
amount equal to the cost consequences of any current tax liability under this Article 5.17.
Developer shall reimburse Connecting Transmission Owner for such costs on a fully grossed-up
basis, in accordance with Article 5.17.4, within thirty (30) Calendar Days of receiving written
notification from Connecting Transmission Owner of the amount due, including detail about how
the amount was calculated.
 This indemnification obligation shall terminate at the earlier of (1) the expiration of the
ten-year testing period and the applicable statute of limitation, as it may be extended by the
Connecting Transmission Owner upon request of the IRS, to keep these years open for audit or
adjustment, or (2) the occurrence of a subsequent taxable event and the payment of any related
indemnification obligations as contemplated by this Article 5.17.
5.17.4 Tax Gross-Up Amount.
 Developer’s liability for the cost consequences of any current tax liability under this
Article 5.17 shall be calculated on a fully grossed-up basis. Except as may otherwise be agreed
to by the parties, this means that Developer will pay Connecting Transmission Owner, in
addition to the amount paid for the Attachment Facilities and System Upgrade Facilities and
System Deliverability Upgrades, an amount equal to (1) the current taxes imposed on Connecting
Transmission Owner (“Current Taxes”) on the excess of (a) the gross income realized by
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Connecting Transmission Owner as a result of payments or property transfers made by
Developer to Connecting Transmission Owner under this Agreement (without regard to any
payments under this Article 5.17) (the “Gross Income Amount”) over (b) the present value of
future tax deductions for depreciation that will be available as a result of such payments or
property transfers (the “Present Value Depreciation Amount”), plus (2) an additional amount
sufficient to permit the Connecting Transmission Owner to receive and retain, after the payment
of all Current Taxes, an amount equal to the net amount described in clause (1).
 For this purpose, (i) Current Taxes shall be computed based on Connecting Transmission
Owner’s composite federal and state tax rates at the time the payments or property transfers are
received and Connecting Transmission Owner will be treated as being subject to tax at the
highest marginal rates in effect at that time (the “Current Tax Rate”), and (ii) the Present Value
Depreciation Amount shall be computed by discounting Connecting Transmission Owner’s
anticipated tax depreciation deductions as a result of such payments or property transfers by
Connecting Transmission Owner’s current weighted average cost of capital. Thus, the formula
for calculating Developer’s liability to Connecting Transmission Owner pursuant to this Article
5.17.4 can be expressed as follows: (Current Tax Rate x (Gross Income Amount - Present Value
Depreciation Amount))/(1 - Current Tax Rate). Developer’s estimated tax liability in the event
taxes are imposed shall be stated in Appendix A, Attachment Facilities and System Upgrade
Facilities and System Deliverability Upgrades.
5.17.5 Private Letter Ruling or Change or Clarification of Law.
 At Developer’s request and expense, Connecting Transmission Owner shall file with the
IRS a request for a private letter ruling as to whether any property transferred or sums paid, or to
be paid, by Developer to Connecting Transmission Owner under this Agreement are subject to
federal income taxation. Developer will prepare the initial draft of the request for a private letter
ruling, and will certify under penalties of perjury that all facts represented in such request are
true and accurate to the best of Developer’s knowledge. Connecting Transmission Owner and
Developer shall cooperate in good faith with respect to the submission of such request.
 Connecting Transmission Owner shall keep Developer fully informed of the status of
such request for a private letter ruling and shall execute either a privacy act waiver or a limited
power of attorney, in a form acceptable to the IRS, that authorizes Developer to participate in all
discussions with the IRS regarding such request for a private letter ruling. Connecting
Transmission Owner shall allow Developer to attend all meetings with IRS officials about the
request and shall permit Developer to prepare the initial drafts of any follow-up letters in
connection with the request.
5.17.6 Subsequent Taxable Events.
 If, within 10 years from the date on which the relevant Connecting Transmission Owner
Attachment Facilities are placed in service, (i) Developer Breaches the covenants contained in
Article 5.17.2, (ii) a “disqualification event” occurs within the meaning of IRS Notice 88-129, or
(iii) this Agreement terminates and Connecting Transmission Owner retains ownership of the
Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades, the
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Developer shall pay a tax gross-up for the cost consequences of any current tax liability imposed
on Connecting Transmission Owner, calculated using the methodology described in Article
5.17.4 and in accordance with IRS Notice 90-60.
5.17.7 Contests.
 In the event any Governmental Authority determines that Connecting Transmission
Owner’s receipt of payments or property constitutes income that is subject to taxation,
Connecting Transmission Owner shall notify Developer, in writing, within thirty (30) Calendar
Days of receiving notification of such determination by a Governmental Authority. Upon the
timely written request by Developer and at Developer’s sole expense, Connecting Transmission
Owner may appeal, protest, seek abatement of, or otherwise oppose such determination. Upon
Developer’s written request and sole expense, Connecting Transmission Owner may file a claim
for refund with respect to any taxes paid under this Article 5.17, whether or not it has received
such a determination. Connecting Transmission Owner reserves the right to make all decisions
with regard to the prosecution of such appeal, protest, abatement or other contest, including the
selection of counsel and compromise or settlement of the claim, but Connecting Transmission
Owner shall keep Developer informed, shall consider in good faith suggestions from Developer
about the conduct of the contest, and shall reasonably permit Developer or an Developer
representative to attend contest proceedings.
 Developer shall pay to Connecting Transmission Owner on a periodic basis, as invoiced
by Connecting Transmission Owner, Connecting Transmission Owner’s documented reasonable
costs of prosecuting such appeal, protest, abatement or other contest, including any costs
associated with obtaining the opinion of independent tax counsel described in this Article 5.17.7.
The Connecting Transmission Owner may abandon any contest if the Developer fails to provide
payment to the Connecting Transmission Owner within thirty (30) Calendar Days of receiving
such invoice. At any time during the contest, Connecting Transmission Owner may agree to a
settlement either with Developer’s consent or after obtaining written advice from nationally-
recognized tax counsel, selected by Connecting Transmission Owner, but reasonably acceptable
to Developer, that the proposed settlement represents a reasonable settlement given the hazards
of litigation. Developer’s obligation shall be based on the amount of the settlement agreed to by
Developer, or if a higher amount, so much of the settlement that is supported by the written
advice from nationally-recognized tax counsel selected under the terms of the preceding
sentence. The settlement amount shall be calculated on a fully grossed-up basis to cover any
related cost consequences of the current tax liability. The Connecting Transmission Owner may
also settle any tax controversy without receiving the Developer’s consent or any such written
advice; however, any such settlement will relieve the Developer from any obligation to
indemnify Connecting Transmission Owner for the tax at issue in the contest (unless the failure
to obtain written advice is attributable to the Developer’s unreasonable refusal to the
appointment of independent tax counsel).
5.17.8 Refund.
 In the event that (a) a private letter ruling is issued to Connecting Transmission Owner
which holds that any amount paid or the value of any property transferred by Developer to
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Connecting Transmission Owner under the terms of this Agreement is not subject to federal
income taxation, (b) any legislative change or administrative announcement, notice, ruling or
other determination makes it reasonably clear to Connecting Transmission Owner in good faith
that any amount paid or the value of any property transferred by Developer to Connecting
Transmission Owner under the terms of this Agreement is not taxable to Connecting
Transmission Owner, (c) any abatement, appeal, protest, or other contest results in a
determination that any payments or transfers made by Developer to Connecting Transmission
Owner are not subject to federal income tax, or (d) if Connecting Transmission Owner receives a
refund from any taxing authority for any overpayment of tax attributable to any payment or
property transfer made by Developer to Connecting Transmission Owner pursuant to this
Agreement, Connecting Transmission Owner shall promptly refund to Developer the following:
 (i) Any payment made by Developer under this Article 5.17 for taxes that is
attributable to the amount determined to be non-taxable, together with interest thereon,
 (ii) Interest on any amounts paid by Developer to Connecting Transmission Owner
for such taxes which Connecting Transmission Owner did not submit to the taxing authority,
calculated in accordance with the methodology set forth in FERC’s regulations at 18 C.F.R.
§35.19a(a)(2)(iii) from the date payment was made by Developer to the date Connecting
Transmission Owner refunds such payment to Developer, and
 (iii) With respect to any such taxes paid by Connecting Transmission Owner, any
refund or credit Connecting Transmission Owner receives or to which it may be entitled from
any Governmental Authority, interest (or that portion thereof attributable to the payment
described in clause (i), above) owed to the Connecting Transmission Owner for such
overpayment of taxes (including any reduction in interest otherwise payable by Connecting
Transmission Owner to any Governmental Authority resulting from an offset or credit);
provided, however, that Connecting Transmission Owner will remit such amount promptly to
Developer only after and to the extent that Connecting Transmission Owner has received a tax
refund, credit or offset from any Governmental Authority for any applicable overpayment of
income tax related to the Connecting Transmission Owner’s Attachment Facilities.
 The intent of this provision is to leave both the Developer and Connecting Transmission
Owner, to the extent practicable, in the event that no taxes are due with respect to any payment
for Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades
hereunder, in the same position they would have been in had no such tax payments been made.
5.17.9 Taxes Other Than Income Taxes.
 Upon the timely request by Developer, and at Developer’s sole expense, Connecting
Transmission Owner shall appeal, protest, seek abatement of, or otherwise contest any tax (other
than federal or state income tax) asserted or assessed against Connecting Transmission Owner
for which Developer may be required to reimburse Connecting Transmission Owner under the
terms of this Agreement. Developer shall pay to Connecting Transmission Owner on a periodic
basis, as invoiced by Connecting Transmission Owner, Connecting Transmission Owner’s
documented reasonable costs of prosecuting such appeal, protest, abatement, or other contest.
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Developer and Connecting Transmission Owner shall cooperate in good faith with respect to any
such contest. Unless the payment of such taxes is a prerequisite to an appeal or abatement or
cannot be deferred, no amount shall be payable by Developer to Connecting Transmission
Owner for such taxes until they are assessed by a final, non-appealable order by any court or
agency of competent jurisdiction. In the event that a tax payment is withheld and ultimately due
and payable after appeal, Developer will be responsible for all taxes, interest and penalties, other
than penalties attributable to any delay caused by Connecting Transmission Owner.
5.18 Tax Status; Non-Jurisdictional Entities.
5.18.1 Tax Status.
 Each Party shall cooperate with the other Parties to maintain the other Parties’ tax status.
Nothing in this Agreement is intended to adversely affect the tax status of any Party including
the status of NYISO, or the status of any Connecting Transmission Owner with respect to the
issuance of bonds including, but not limited to, Local Furnishing Bonds. Notwithstanding any
other provisions of this Agreement, LIPA, NYPA and Consolidated Edison Company of New
York, Inc. shall not be required to comply with any provisions of this Agreement that would
result in the loss of tax-exempt status of any of their Tax-Exempt Bonds or impair their ability to
issue future tax-exempt obligations. For purposes of this provision, Tax-Exempt Bonds shall
include the obligations of the Long Island Power Authority, NYPA and Consolidated Edison
Company of New York, Inc., the interest on which is not included in gross income under the
Internal Revenue Code.
5.18.2 Non-Jurisdictional Entities.
 LIPA and NYPA do not waive their exemptions, pursuant to Section 201(f) of the FPA,
from Commission jurisdiction with respect to the Commission’s exercise of the FPA’s general
ratemaking authority.
5.19 Modification.
5.19.1 General.
 Either the Developer or Connecting Transmission Owner may undertake modifications to
its facilities covered by this Agreement. If either the Developer or Connecting Transmission
Owner plans to undertake a modification that reasonably may be expected to affect the other
Party’s facilities, that Party shall provide to the other Party, and to NYISO, sufficient
information regarding such modification so that the other Party and NYISO may evaluate the
potential impact of such modification prior to commencement of the work. Such information
shall be deemed to be Confidential Information hereunder and shall include information
concerning the timing of such modifications and whether such modifications are expected to
interrupt the flow of electricity from the Large Generating Facility. The Party desiring to
perform such work shall provide the relevant drawings, plans, and specifications to the other
Party and NYISO at least ninety (90) Calendar Days in advance of the commencement of the
work or such shorter period upon which the Parties may agree, which agreement shall not
unreasonably be withheld, conditioned or delayed.
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 In the case of Large Generating Facility modifications that do not require Developer to
submit an Interconnection Request, the NYISO shall provide, within sixty (60) Calendar Days
(or such other time as the Parties may agree), an estimate of any additional modifications to the
New York State Transmission System, Connecting Transmission Owner’s Attachment Facilities
or System Upgrade Facilities or System Deliverability Upgrades necessitated by such Developer
modification and a good faith estimate of the costs thereof. The Developer shall be responsible
for the cost of any such additional modifications, including the cost of studying the impact of the
Developer modification.
5.19.2 Standards.
 Any additions, modifications, or replacements made to a Party’s facilities shall be
designed, constructed and operated in accordance with this Agreement, NYISO requirements and
Good Utility Practice.
5.19.3 Modification Costs.
 Developer shall not be assigned the costs of any additions, modifications, or replacements
that Connecting Transmission Owner makes to the Connecting Transmission Owner’s
Attachment Facilities or the New York State Transmission System to facilitate the
interconnection of a third party to the Connecting Transmission Owner’s Attachment Facilities
or the New York State Transmission System, or to provide Transmission Service to a third party
under the ISO OATT, except in accordance with the cost allocation procedures in Attachment S
of the ISO OATT. Developer shall be responsible for the costs of any additions, modifications,
or replacements to the Developer’s Attachment Facilities that may be necessary to maintain or
upgrade such Developer’s Attachment Facilities consistent with Applicable Laws and
Regulations, Applicable Reliability Standards or Good Utility Practice.
ARTICLE 6. TESTING AND INSPECTION
6.1 Pre-Commercial Operation Date Testing and Modifications.
 Prior to the Commercial Operation Date, the Connecting Transmission Owner shall test
the Connecting Transmission Owner’s Attachment Facilities (including required control
technologies and protection systems) and System Upgrade Facilities and System Deliverability
Upgrades and Developer shall test the Large Generating Facility and the Developer’s Attachment
Facilities to ensure their safe and reliable operation. Similar testing may be required after initial
operation. Developer and Connecting Transmission Owner shall each make any modifications to
its facilities that are found to be necessary as a result of such testing. Developer shall bear the
cost of all such testing and modifications. Developer shall generate test energy at the Large
Generating Facility only if it has arranged for the injection of such test energy in accordance with
NYISO procedures.
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6.2 Post-Commercial Operation Date Testing and Modifications.
 Developer and Connecting Transmission Owner shall each at its own expense perform
routine inspection and testing of its facilities and equipment in accordance with Good Utility
Practice and Applicable Reliability Standards as may be necessary to ensure the continued
interconnection of the Large Generating Facility with the New York State Transmission System
in a safe and reliable manner. Developer and Connecting Transmission Owner shall each have
the right, upon advance written notice, to require reasonable additional testing of the other
Party’s facilities, at the requesting Party’s expense, as may be in accordance with Good Utility
Practice.
6.3 Right to Observe Testing.
 Developer and Connecting Transmission Owner shall each notify the other Party, and the
NYISO, in advance of its performance of tests of its Attachment Facilities. The other Party, and
the NYISO, shall each have the right, at its own expense, to observe such testing.
6.4 Right to Inspect.
 Developer and Connecting Transmission Owner shall each have the right, but shall have
no obligation to: (i) observe the other Party’s tests and/or inspection of any of its System
Protection Facilities and other protective equipment, including Power System Stabilizers; (ii)
review the settings of the other Party’s System Protection Facilities and other protective
equipment; and (iii) review the other Party’s maintenance records relative to the Attachment
Facilities, the System Protection Facilities and other protective equipment. NYISO shall have
these same rights of inspection as to the facilities and equipment of Developer and Connecting
Transmission Owner. A Party may exercise these rights from time to time as it deems necessary
upon reasonable notice to the other Party. The exercise or non-exercise by a Party of any such
rights shall not be construed as an endorsement or confirmation of any element or condition of
the Attachment Facilities or the System Protection Facilities or other protective equipment or the
operation thereof, or as a warranty as to the fitness, safety, desirability, or reliability of same.
Any information that a Party obtains through the exercise of any of its rights under this Article
6.4 shall be treated in accordance with Article 22 of this Agreement and Attachment F to the ISO
OATT.
ARTICLE 7. METERING
7.1 General.
 The metering requirements set forth in this Article 7 shall apply to the Large Generating
Facility, except to the extent they conflict with the metering requirements set forth in Section 4
of Appendix C of this Agreement. Developer and Connecting Transmission Owner shall each
comply with applicable requirements of NYISO and the New York Public Service Commission
when exercising its rights and fulfilling its responsibilities under this Article 7. Unless otherwise
agreed by the Connecting Transmission Owner and NYISO approved meter service provider and
Developer, the Connecting Transmission Owner shall install Metering Equipment at the Point of
Interconnection prior to any operation of the Large Generating Facility and shall own, operate,
test and maintain such Metering Equipment. Net power flows including MW and MVAR,
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MWHR and loss profile data to and from the Large Generating Facility shall be measured at the
Point of Interconnection. Connecting Transmission Owner shall provide metering quantities, in
analog and/or digital form, as required, to Developer or NYISO upon request. Where the Point
of Interconnection for the Large Generating Facility is other than the generator terminal, the
Developer shall also provide gross MW and MVAR quantities at the generator terminal.
Developer shall bear all reasonable documented costs associated with the purchase, installation,
operation, testing and maintenance of the Metering Equipment.
7.2 Check Meters.
 Developer, at its option and expense, may install and operate, on its premises and on its
side of the Point of Interconnection, one or more check meters to check Connecting
Transmission Owner’s meters. Such check meters shall be for check purposes only and shall not
be used for the measurement of power flows for purposes of this Agreement, except as provided
in Article 7.4 below. The check meters shall be subject at all reasonable times to inspection and
examination by Connecting Transmission Owner or its designee. The installation, operation and
maintenance thereof shall be performed entirely by Developer in accordance with Good Utility
Practice.
7.3 Standards.
 Connecting Transmission Owner shall install, calibrate, and test revenue quality Metering
Equipment including potential transformers and current transformers in accordance with
applicable ANSI and PSC standards as detailed in the NYISO Control Center Communications
Manual and in the NYISO Revenue Metering Requirements Manual.
7.4 Testing of Metering Equipment.
 Connecting Transmission Owner shall inspect and test all of its Metering Equipment
upon installation and at least once every two (2) years thereafter. If requested to do so by
NYISO or Developer, Connecting Transmission Owner shall, at Developer’s expense, inspect or
test Metering Equipment more frequently than every two (2) years. Connecting Transmission
Owner shall give reasonable notice of the time when any inspection or test shall take place, and
Developer and NYISO may have representatives present at the test or inspection. If at any time
Metering Equipment is found to be inaccurate or defective, it shall be adjusted, repaired or
replaced at Developer’s expense, in order to provide accurate metering, unless the inaccuracy or
defect is due to Connecting Transmission Owner’s failure to maintain, then Connecting
Transmission Owner shall pay. If Metering Equipment fails to register, or if the measurement
made by Metering Equipment during a test varies by more than two percent from the
measurement made by the standard meter used in the test, Connecting Transmission Owner shall
adjust the measurements by correcting all measurements for the period during which Metering
Equipment was in error by using Developer’s check meters, if installed. If no such check meters
are installed or if the period cannot be reasonably ascertained, the adjustment shall be for the
period immediately preceding the test of the Metering Equipment equal to one-half the time from
the date of the last previous test of the Metering Equipment. The NYISO shall reserve the right
to review all associated metering equipment installation on the Developer’s or Connecting
Transmission Owner’s property at any time.
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7.5 Metering Data.
 At Developer’s expense, the metered data shall be telemetered to one or more locations
designated by Connecting Transmission Owner, Developer and NYISO. Such telemetered data
shall be used, under normal operating conditions, as the official measurement of the amount of
energy delivered from the Large Generating Facility to the Point of Interconnection.
ARTICLE 8. COMMUNICATIONS
8.1 Developer Obligations.
 In accordance with applicable NYISO requirements, Developer shall maintain
satisfactory operating communications with Connecting Transmission Owner and NYISO.
Developer shall provide standard voice line, dedicated voice line and facsimile communications
at its Large Generating Facility control room or central dispatch facility through use of either the
public telephone system, or a voice communications system that does not rely on the public
telephone system. Developer shall also provide the dedicated data circuit(s) necessary to provide
Developer data to Connecting Transmission Owner and NYISO as set forth in Appendix D
hereto. The data circuit(s) shall extend from the Large Generating Facility to the location(s)
specified by Connecting Transmission Owner and NYISO. Any required maintenance of such
communications equipment shall be performed by Developer. Operational communications shall
be activated and maintained under, but not be limited to, the following events: system paralleling
or separation, scheduled and unscheduled shutdowns, equipment clearances, and hourly and
daily load data.
8.2 Remote Terminal Unit.
 Prior to the Initial Synchronization Date of the Large Generating Facility, a Remote
Terminal Unit, or equivalent data collection and transfer equipment acceptable to the Parties,
shall be installed by Developer, or by Connecting Transmission Owner at Developer’s expense,
to gather accumulated and instantaneous data to be telemetered to the location(s) designated by
Connecting Transmission Owner and NYISO through use of a dedicated point-to-point data
circuit(s) as indicated in Article 8.1. The communication protocol for the data circuit(s) shall be
specified by Connecting Transmission Owner and NYISO. Instantaneous bi-directional analog
real power and reactive power flow information must be telemetered directly to the location(s)
specified by Connecting Transmission Owner and NYISO.
 Each Party will promptly advise the appropriate other Party if it detects or otherwise
learns of any metering, telemetry or communications equipment errors or malfunctions that
require the attention and/or correction by that other Party. The Party owning such equipment
shall correct such error or malfunction as soon as reasonably feasible.
8.3 No Annexation.
 Any and all equipment placed on the premises of a Party shall be and remain the property
of the Party providing such equipment regardless of the mode and manner of annexation or
attachment to real property, unless otherwise mutually agreed by the Party providing such
equipment and the Party receiving such equipment.
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ARTICLE 9. OPERATIONS
9.1 General.
 Each Party shall comply with Applicable Laws and Regulations and Applicable
Reliability Standards. Each Party shall provide to the other Parties all information that may
reasonably be required by the other Parties to comply with Applicable Laws and Regulations and
Applicable Reliability Standards.
9.2 NYISO and Connecting Transmission Owner Obligations.
 Connecting Transmission Owner and NYISO shall cause the New York State
Transmission System and the Connecting Transmission Owner’s Attachment Facilities to be
operated, maintained and controlled in a safe and reliable manner in accordance with this
Agreement and the NYISO Tariffs. Connecting Transmission Owner and NYISO may provide
operating instructions to Developer consistent with this Agreement, NYISO procedures and
Connecting Transmission Owner’s operating protocols and procedures as they may change from
time to time. Connecting Transmission Owner and NYISO will consider changes to their
respective operating protocols and procedures proposed by Developer.
9.3 Developer Obligations.
 Developer shall at its own expense operate, maintain and control the Large Generating
Facility and the Developer’s Attachment Facilities in a safe and reliable manner and in
accordance with this Agreement. Developer shall operate the Large Generating Facility and the
Developer’s Attachment Facilities in accordance with NYISO and Connecting Transmission
Owner requirements, as such requirements are set forth or referenced in Appendix C hereto.
Appendix C will be modified to reflect changes to the requirements as they may change from
time to time. Any Party may request that the appropriate other Party or Parties provide copies of
the requirements set forth or referenced in Appendix C hereto.
9.4 Start-Up and Synchronization.
 Consistent with the mutually acceptable procedures of the Developer and Connecting
Transmission Owner, the Developer is responsible for the proper synchronization of the Large
Generating Facility to the New York State Transmission System in accordance with NYISO and
Connecting Transmission Owner procedures and requirements.
9.5 Real and Reactive Power Control and Primary Frequency Response.
9.5.1 Power Factor Design Criteria.
 9.5.1.1 Synchronous Generation. Developer shall design the Large Generating Facility
to maintain effective composite power delivery at continuous rated power output at the Point of
Interconnection at a power factor within the range of 0.95 leading to 0.95 lagging unless the
NYISO or the Transmission Owner in whose Transmission District the Large Generating Facility
interconnects has established different requirements that apply to all generators in the New York
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Control Area or Transmission District (as applicable) on a comparable basis, in accordance with
Good Utility Practice.
 The Developer shall design and maintain the plant auxiliary systems to operate safely
throughout the entire real and reactive power design range.
 9.5.1.2 Non-Synchronous Generation. Developer shall design the Large Generating
Facility to maintain composite power delivery at continuous rated power output at the high-side
of the generator substation at a power factor within the range of 0.95 leading to 0.95 lagging,
unless the NYISO or the Transmission Owner in whose Transmission District the Large
Generating Facility interconnects has established a different power factor range that applies to all
non-synchronous generators in the New York Control Area or Transmission District (as
applicable) on a comparable basis, in accordance with Good Utility Practice. This power factor
range standard shall be dynamic and can be met using, for example, power electronics designed
to supply this level of reactive capability (taking into account any limitations due to voltage
level, real power output, etc.) or fixed and switched capacitors, or a combination of the two.
This requirement shall only apply to newly interconnection non-synchronous generators that
have not yet executed a Facilities Study Agreement as of September 21, 2016.
 The Developer shall design and maintain the plant auxiliary systems to operate safely
throughout the entire real and reactive power design range.
9.5.2 Voltage Schedules.
 Once the Developer has synchronized the Large Generating Facility with the New York
State Transmission System, NYISO shall require Developer to operate the Large Generating
Facility to produce or absorb reactive power within the design capability of the Large Generating
Facility set forth in Article 9.5.1 (Power Factor Design Criteria). NYISO’s voltage schedules
shall treat all sources of reactive power in the New York Control Area in an equitable and not
unduly discriminatory manner. NYISO shall exercise Reasonable Efforts to provide Developer
with such schedules in accordance with NYISO procedures, and may make changes to such
schedules as necessary to maintain the reliability of the New York State Transmission System.
Developer shall operate the Large Generating Facility to maintain the specified output voltage or
power factor at the Point of Interconnection within the design capability of the Large Generating
Facility set forth in Article 9.5.1 (Power Factor Design Criteria) as directed by the Connecting
Transmission Owner’s system operator or the NYISO. If Developer is unable to maintain the
specified voltage or power factor, it shall promptly notify NYISO.
9.5.3 Payment for Reactive Power.
 NYISO shall pay Developer for reactive power or voltage support service that Developer
provides from the Large Generating Facility in accordance with the provisions of Rate Schedule
2 of the NYISO Services Tariff.
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9.5.4 Voltage Regulators.
 Whenever the Large Generating Facility is operated in parallel with the New York State
Transmission System, the automatic voltage regulators shall be in automatic operation at all
times. If the Large Generating Facility’s automatic voltage regulators are not capable of such
automatic operation, the Developer shall immediately notify NYISO, or its designated
representative, and ensure that such Large Generating Facility’s real and reactive power are
within the design capability of the Large Generating Facility’s generating unit(s) and steady state
stability limits and NYISO system operating (thermal, voltage and transient stability) limits.
Developer shall not cause its Large Generating Facility to disconnect automatically or
instantaneously from the New York State Transmission System or trip any generating unit
comprising the Large Generating Facility for an under or over frequency condition unless the
abnormal frequency condition persists for a time period beyond the limits set forth in
ANSI/IEEE Standard C37.106, or such other standard as applied to other generators in the New
York Control Area on a comparable basis.
9.5.5 Primary Frequency Response.
 Developer shall ensure the primary frequency response capability of its Large Generating
Facility by installing, maintaining, and operating a functioning governor or equivalent controls.
The term “functioning governor or equivalent controls” as used herein shall mean the required
hardware and/or software that provides frequency responsive real power control with the ability
to sense changes in system frequency and autonomously adjust the Large Generating Facility’s
real power output in accordance with the droop and deadband parameters and in the direction
needed to correct frequency deviations. Developer is required to install a governor or equivalent
controls with the capability of operating: (1) with a maximum 5 percent droop ± 0.036 Hz
deadband; or (2) in accordance with the relevant droop, deadband, and timely and sustained
response settings from an approved Applicable Reliability Standard providing for equivalent or
more stringent parameters. The droop characteristic shall be: (1) based on the nameplate
capacity of the Large Generating Facility, and shall be linear in the range of frequencies between
59 and 61 Hz that are outside of the deadband parameter; or (2) based on an approved Applicable
Reliability Standard providing for an equivalent or more stringent parameter. The deadband
parameter shall be: the range of frequencies above and below nominal (60 Hz) in which the
governor or equivalent controls is not expected to adjust the Large Generating Facility’s real
power output in response to frequency deviations. The deadband shall be implemented: (1)
without a step to the droop curve, that is, once the frequency deviation exceeds the deadband
parameter, the expected change in the Large Generating Facility’s real power output in response
to frequency deviations shall start from zero and then increase (for under-frequency deviations)
or decrease (for over-frequency deviations) linearly in proportion to the magnitude of the
frequency deviation; or (2) in accordance with an approved Applicable Reliability Standard
providing for an equivalent or more stringent parameter. Developer shall notify NYISO that the
primary frequency response capability of the Large Generating Facility has been tested and
confirmed during commissioning. Once Developer has synchronized the Large Generating
Facility with the New York State Transmission System, Developer shall operate the Large
Generating Facility consistent with the provisions specified in Articles 9.5.5.1 and 9.5.5.2 of this
Agreement. The primary frequency response requirements contained herein shall apply to both
synchronous and non-synchronous Large Generating Facilities.
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9.5.5.1 Governor or Equivalent Controls.
 Whenever the Large Generating Facility is operated in parallel with the New York State
Transmission System, Developer shall operate the Large Generating Facility with its governor or
equivalent controls in service and responsive to frequency. Developer shall: (1) in coordination
with NYISO, set the deadband parameter to: (1) a maximum of ±0.036 Hz and set the droop
parameter to a maximum of 5 percent; or (2) implement the relevant droop and deadband settings
from an approved Applicable Reliability Standard that provides for equivalent or more stringent
parameters. Developer shall be required to provide the status and settings of the governor and
equivalent controls to NYISO and/or the Connecting Transmission Owner upon request. If
Developer needs to operate the Large Generating Facility with its governor or equivalent
controls not in service, Developer shall immediately notify NYISO and the Connecting
Transmission Owner, and provide both with the following information: (1) the operating status
of the governor or equivalent controls (i.e., whether it is currently out of service or when it will
be taken out of service); (2) the reasons for removing the governor or equivalent controls from
service; and (3) a reasonable estimate of when the governor or equivalent controls will be
returned to service. Developer shall make Reasonable Efforts to return its governor or
equivalent controls into service as soon as practicable. Developer shall make Reasonable Efforts
to keep outages of the Large Generating Facility’s governor or equivalent controls to a minimum
whenever the Large Generating Facility is operated in parallel with the New York State
Transmission System.
9.5.5.2 Timely and Sustained Response.
 Developer shall ensure that the Large Generating Facility’s real power response to
sustained frequency deviations outside of the deadband setting is automatically provided and
shall begin immediately after frequency deviates outside of the deadband, and to the extent the
Large Generating Facility has operating capability in the direction needed to correct the
frequency deviation. Developer shall not block or otherwise inhibit the ability of the governor or
equivalent controls to respond and shall ensure that the response is not inhibited, except under
certain operational constraints including, but not limited to, ambient temperature limitations,
physical energy limitations, outages of mechanical equipment, or regulatory requirements. The
Large Generating Facility shall sustain the real power response at least until system frequency
returns to a value within the deadband setting of the governor or equivalent controls. An
Applicable Reliability Standard with equivalent or more stringent requirements shall supersede
the above requirements.
9.5.5.3 Exemptions.
 Large Generating Facilities that are regulated by the United States Nuclear Regulatory
Commission shall be exempt from Articles 9.5.5, 9.5.5.1, and 9.5.5.2 of this Agreement. Large
Generating Facilities that are behind the meter generation that is sized-to-load (i.e., the thermal
load and the generation are near-balanced in real-time operation and the generation is primarily
controlled to maintain the unique thermal, chemical, or mechanical output necessary for the
operating requirements of its host facility) shall be required to install primary frequency response
capability requirements in accordance with the droop and deadband capability requirements
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specified in Article 9.5.5, but shall be otherwise exempt from the operating requirements in
Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.4 of this Agreement.
9.5.5.4 Electric Storage Resources.
 Developer interconnecting a Generating Facility that contains an electric storage resource
shall establish an operating range in Appendix C of its LGIA that specifies a minimum state of
charge and a maximum state of charge between which the electric storage resource will be
required to provide primary frequency response consistent with the conditions set forth in
Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.3 of this Agreement. Appendix C shall specify whether
the operating range is static or dynamic, and shall consider (1) the expected magnitude of
frequency deviations in the interconnection; (2) the expected duration that system frequency will
remain outside of the deadband parameter in the interconnection; (3) the expected incidence of
frequency deviations outside of the deadband parameter in the interconnection; (4) the physical
capabilities of the electric storage resource; (5) operational limitations of the electric storage
resources due to manufacturer specification; and (6) any other relevant factors agreed to by the
NYISO, Connecting Transmission Owner, and Developer. If the operating range is dynamic,
then Appendix C must establish how frequently the operating range will be reevaluated and the
factors that may be considered during its reevaluation.
 Developer’s electric storage resource is required to provide timely and sustained primary
frequency response consistent with Article 9.5.5.2 of this Agreement when it is online and
dispatched to inject electricity to the New York State Transmission System and/or receive
electricity from the New York State Transmission System. This excludes circumstances when
the electric storage resource is not dispatched to inject electricity to the New York State
Transmission System and/or dispatched to receive electricity from the New York State
Transmission System. If Developer’s electric storage resource is charging at the time of a
frequency deviation outside of its deadband parameter, it is to increase (for over-frequency
deviations) or decrease (for under-frequency deviations) the rate at which it is charging in
accordance with its droop parameter. Developer’s electric storage resource is not required to
change from charging to discharging, or vice versa, unless the response necessitated by the droop
and deadband settings requires it to do so and it is technically capable of making such a
transition.
9.6 Outages and Interruptions.
9.6.1 Outages.
9.6.1.1 Outage Authority and Coordination.
 Developer and Connecting Transmission Owner may each, in accordance with NYISO
procedures and Good Utility Practice and in coordination with the other Party, remove from
service any of its respective Attachment Facilities or System Upgrade Facilities and System
Deliverability Upgrades that may impact the other Party’s facilities as necessary to perform
maintenance or testing or to install or replace equipment. Absent an Emergency State, the Party
scheduling a removal of such facility(ies) from service will use Reasonable Efforts to schedule
such removal on a date and time mutually acceptable to both the Developer and the Connecting
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Transmission Owner. In all circumstances either Party planning to remove such facility(ies)
from service shall use Reasonable Efforts to minimize the effect on the other Party of such
removal.
9.6.1.2 Outage Schedules.
 The Connecting Transmission Owner shall post scheduled outages of its transmission
facilities on the NYISO OASIS. Developer shall submit its planned maintenance schedules for
the Large Generating Facility to Connecting Transmission Owner and NYISO for a minimum of
a rolling thirty-six month period. Developer shall update its planned maintenance schedules as
necessary. NYISO may direct, or the Connecting Transmission Owner may request, Developer
to reschedule its maintenance as necessary to maintain the reliability of the New York State
Transmission System. Compensation to Developer for any additional direct costs that the
Developer incurs as a result of rescheduling maintenance, including any additional overtime,
breaking of maintenance contracts or other costs above and beyond the cost the Developer would
have incurred absent the request to reschedule maintenance, shall be in accordance with the ISO
OATT. Developer will not be eligible to receive compensation, if during the twelve (12) months
prior to the date of the scheduled maintenance, the Developer had modified its schedule of
maintenance activities other than at the direction of the NYISO or request of the Connecting
Transmission Owner.
9.6.1.3 Outage Restoration.
 If an outage on the Attachment Facilities or System Upgrade Facilities or System
Deliverability Upgrades of the Connecting Transmission Owner or Developer adversely affects
the other Party’s operations or facilities, the Party that owns the facility that is out of service
shall use Reasonable Efforts to promptly restore such facility(ies) to a normal operating
condition consistent with the nature of the outage. The Party that owns the facility that is out of
service shall provide the other Party and NYISO, to the extent such information is known,
information on the nature of the Emergency State, an estimated time of restoration, and any
corrective actions required. Initial verbal notice shall be followed up as soon as practicable with
written notice explaining the nature of the outage.
 9.6.2 Interruption of Service. If required by Good Utility Practice or Applicable
Reliability Standards to do so, the NYISO or Connecting Transmission Owner may require
Developer to interrupt or reduce production of electricity if such production of electricity could
adversely affect the ability of NYISO and Connecting Transmission Owner to perform such
activities as are necessary to safely and reliably operate and maintain the New York State
Transmission System. The following provisions shall apply to any interruption or reduction
permitted under this Article 9.6.2:
9.6.2.1 The interruption or reduction shall continue only for so long as reasonably necessary under Good Utility Practice;
 9.6.2.2 Any such interruption or reduction shall be made on an equitable, non-
discriminatory basis with respect to all generating facilities directly connected to the New York
State Transmission System;
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 9.6.2.3 When the interruption or reduction must be made under circumstances
which do not allow for advance notice, NYISO or Connecting Transmission Owner shall notify
Developer by telephone as soon as practicable of the reasons for the curtailment, interruption, or
reduction, and, if known, its expected duration. Telephone notification shall be followed by
written notification as soon as practicable;
 9.6.2.4 Except during the existence of an Emergency State, when the interruption
or reduction can be scheduled without advance notice, NYISO or Connecting Transmission
Owner shall notify Developer in advance regarding the timing of such scheduling and further
notify Developer of the expected duration. NYISO or Connecting Transmission Owner shall
coordinate with each other and the Developer using Good Utility Practice to schedule the
interruption or reduction during periods of least impact to the Developer, the Connecting
Transmission Owner and the New York State Transmission System;
 9.6.2.5 The Parties shall cooperate and coordinate with each other to the extent
necessary in order to restore the Large Generating Facility, Attachment Facilities, and the New
York State Transmission System to their normal operating state, consistent with system
conditions and Good Utility Practice.
9.6.3 Ride Through Capability and Performance.
 The New York State Transmission System is designed to automatically activate a load-
shed program as required by the Applicable Reliability Councils in the event of an under-
frequency system disturbance. Developer shall implement under-frequency and over-frequency
relay set points for the Large Generating Facility as required by the Applicable Reliability
Councils to ensure frequency “ride through” capability of the New York State Transmission
System. Large Generating Facility response to frequency deviations of pre-determined
magnitudes, both under-frequency and over-frequency deviations, shall be studied and
coordinated with the NYISO and Connecting Transmission Owner in accordance with Good
Utility Practice. Developer shall also implement under-voltage and over-voltage relay set points,
or equivalent electronic controls, as required by the Applicable Reliability Councils to ensure
voltage “ride through” capability of the New York State Transmission System. The term “ride
through” as used herein shall mean the ability of a Generating Facility to stay connected to and
synchronized with the New York State Transmission System during system disturbances within a
range of under-frequency, over-frequency, under-voltage, and over-voltage conditions, in
accordance with Good Utility Practice and consistent with any standards and guidelines that are
applied to other Generating Facilities in the Balancing Authority Area on a comparable basis
unless the Transmission Owner in whose Transmission District the Large Generating Facility
interconnects has established different requirements that apply on a comparable basis in
accordance with Good Utility Practice. For abnormal frequency conditions and voltage
conditions within the “no trip zone” as that term is defined by ERO Reliability Standard PRC-
024-3, any successor mandatory ride through ERO reliability standards, or any more stringent
NPCC or NYSRC requirements applicable to Generating Facilities in the Balancing Authority
Area on a comparable basis, the non-synchronous Generating Facility must ensure that, within
any physical limitations of the Generating Facility, its control and protection settings are
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configured or set to (1) continue active power production during disturbance and post
disturbance periods at pre-disturbance levels, unless reactive power priority mode is enabled or
unless providing primary frequency response or fast frequency response; (2) minimize reductions
in active power and remain within dynamic voltage and current limits, if reactive power priority
mode is enabled, unless providing primary frequency response or fast frequency response; (3)
not artificially limit dynamic reactive power capability during disturbances; and (4) return to pre-
disturbance active power levels without artificial ramp rate limits if active power is reduced,
unless providing primary frequency response or fast frequency response.
9.6.4 System Protection and Other Control Requirements.
 9.6.4.1 System Protection Facilities. Developer shall, at its expense, install,
operate and maintain System Protection Facilities as a part of the Large Generating Facility or
Developer’s Attachment Facilities. Connecting Transmission Owner shall install at Developer’s
expense any System Protection Facilities that may be required on the Connecting Transmission
Owner’s Attachment Facilities or the New York State Transmission System as a result of the
interconnection of the Large Generating Facility and Developer’s Attachment Facilities.
 9.6.4.2 The protection facilities of both the Developer and Connecting
Transmission Owner shall be designed and coordinated with other systems in accordance with
Good Utility Practice and Applicable Reliability Standards.
 9.6.4.3 The Developer and Connecting Transmission Owner shall each be
responsible for protection of its respective facilities consistent with Good Utility Practice and
Applicable Reliability Standards.
 9.6.4.4 The protective relay design of the Developer and Connecting
Transmission Owner shall each incorporate the necessary test switches to perform the tests
required in Article 6 of this Agreement. The required test switches will be placed such that they
allow operation of lockout relays while preventing breaker failure schemes from operating and
causing unnecessary breaker operations and/or the tripping of the Developer’s Large Generating
Facility.
 9.6.4.5 The Developer and Connecting Transmission Owner will each test,
operate and maintain System Protection Facilities in accordance with Good Utility Practice, ERO
and NPCC criteria.
 9.6.4.6 Prior to the In-Service Date, and again prior to the Commercial Operation
Date, the Developer and Connecting Transmission Owner shall each perform, or their agents
shall perform, a complete calibration test and functional trip test of the System Protection
Facilities. At intervals suggested by Good Utility Practice and following any apparent
malfunction of the System Protection Facilities, the Developer and Connecting Transmission
Owner shall each perform both calibration and functional trip tests of its System Protection
Facilities. These tests do not require the tripping of any in-service generation unit. These tests
do, however, require that all protective relays and lockout contacts be activated.
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9.6.5 Requirements for Protection.
 In compliance with NPCC requirements and Good Utility Practice, Developer shall
provide, install, own, and maintain relays, circuit breakers and all other devices necessary to
remove any fault contribution of the Large Generating Facility to any short circuit occurring on
the New York State Transmission System not otherwise isolated by Connecting Transmission
Owner’s equipment, such that the removal of the fault contribution shall be coordinated with the
protective requirements of the New York State Transmission System. Such protective
equipment shall include, without limitation, a disconnecting device or switch with load-
interrupting capability located between the Large Generating Facility and the New York State
Transmission System at a site selected upon mutual agreement (not to be unreasonably withheld,
conditioned or delayed) of the Developer and Connecting Transmission Owner. Developer shall
be responsible for protection of the Large Generating Facility and Developer’s other equipment
from such conditions as negative sequence currents, over- or under-frequency, sudden load
rejection, over- or under-voltage, and generator loss-of-field. Developer shall be solely
responsible to disconnect the Large Generating Facility and Developer’s other equipment if
conditions on the New York State Transmission System could adversely affect the Large
Generating Facility.
9.6.6 Power Quality.
 Neither the facilities of Developer nor the facilities of Connecting Transmission Owner
shall cause excessive voltage flicker nor introduce excessive distortion to the sinusoidal voltage
or current waves as defined by ANSI Standard C84.1-1989, in accordance with IEEE Standard
519, or any applicable superseding electric industry standard. In the event of a conflict between
ANSI Standard C84.1-1989, or any applicable superseding electric industry standard, ANSI
Standard C84.1-1989, or the applicable superseding electric industry standard, shall control.
9.7 Switching and Tagging Rules.
 The Developer and Connecting Transmission Owner shall each provide the other Party a
copy of its switching and tagging rules that are applicable to the other Party’s activities. Such
switching and tagging rules shall be developed on a nondiscriminatory basis. The Parties shall
comply with applicable switching and tagging rules, as amended from time to time, in obtaining
clearances for work or for switching operations on equipment.
9.8 Use of Attachment Facilities by Third Parties.
9.8.1 Purpose of Attachment Facilities.
 Except as may be required by Applicable Laws and Regulations, or as otherwise agreed
to among the Parties, the Attachment Facilities shall be constructed for the sole purpose of
interconnecting the Large Generating Facility to the New York State Transmission System and
shall be used for no other purpose.
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9.8.2 Third Party Users.
 If required by Applicable Laws and Regulations or if the Parties mutually agree, such
agreement not to be unreasonably withheld, to allow one or more third parties to use the
Connecting Transmission Owner’s Attachment Facilities, or any part thereof, Developer will be
entitled to compensation for the capital expenses it incurred in connection with the Attachment
Facilities based upon the pro rata use of the Attachment Facilities by Connecting Transmission
Owner, all third party users, and Developer, in accordance with Applicable Laws and
Regulations or upon some other mutually-agreed upon methodology. In addition, cost
responsibility for ongoing costs, including operation and maintenance costs associated with the
Attachment Facilities, will be allocated between Developer and any third party users based upon
the pro rata use of the Attachment Facilities by Connecting Transmission Owner, all third party
users, and Developer, in accordance with Applicable Laws and Regulations or upon some other
mutually agreed upon methodology. If the issue of such compensation or allocation cannot be
resolved through such negotiations, it shall be submitted to FERC for resolution.
9.9 Disturbance Analysis Data Exchange.
 The Parties will cooperate with one another and the NYISO in the analysis of
disturbances to either the Large Generating Facility or the New York State Transmission System
by gathering and providing access to any information relating to any disturbance, including
information from disturbance recording equipment, protective relay targets, breaker operations
and sequence of events records, and any disturbance information required by Good Utility
Practice.
9.10 Reserved.
ARTICLE 10. MAINTENANCE
10.1 Connecting Transmission Owner Obligations.
 Connecting Transmission Owner shall maintain its transmission facilities and Attachment
Facilities in a safe and reliable manner and in accordance with this Agreement.
10.2 Developer Obligations.
 Developer shall maintain its Large Generating Facility and Attachment Facilities in a safe
and reliable manner and in accordance with this Agreement.
10.3 Coordination.
 The Developer and Connecting Transmission Owner shall confer regularly to coordinate
the planning, scheduling and performance of preventive and corrective maintenance on the Large
Generating Facility and the Attachment Facilities. The Developer and Connecting Transmission
Owner shall keep NYISO fully informed of the preventive and corrective maintenance that is
planned, and shall schedule all such maintenance in accordance with NYISO procedures.
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10.4 Secondary Systems.
 The Developer and Connecting Transmission Owner shall each cooperate with the other
in the inspection, maintenance, and testing of control or power circuits that operate below 600
volts, AC or DC, including, but not limited to, any hardware, control or protective devices,
cables, conductors, electric raceways, secondary equipment panels, transducers, batteries,
chargers, and voltage and current transformers that directly affect the operation of Developer or
Connecting Transmission Owner’s facilities and equipment which may reasonably be expected
to impact the other Party. The Developer and Connecting Transmission Owner shall each
provide advance notice to the other Party, and to NYISO, before undertaking any work on such
circuits, especially on electrical circuits involving circuit breaker trip and close contacts, current
transformers, or potential transformers.
10.5 Operating and Maintenance Expenses.
 Subject to the provisions herein addressing the use of facilities by others, and except for
operations and maintenance expenses associated with modifications made for providing
interconnection or transmission service to a third party and such third party pays for such
expenses, Developer shall be responsible for all reasonable expenses including overheads,
associated with: (1) owning, operating, maintaining, repairing, and replacing Developer’s
Attachment Facilities; and (2) operation, maintenance, repair and replacement of Connecting
Transmission Owner’s Attachment Facilities. The Connecting Transmission Owner shall be
entitled to the recovery of incremental operating and maintenance expenses that it incurs
associated with System Upgrade Facilities and System Deliverability Upgrades if and to the
extent provided for under Attachment S to the ISO OATT.
ARTICLE 11. PERFORMANCE OBLIGATION
11.1 Developer’s Attachment Facilities.
Developer shall design, procure, construct, install, own and/or control the Developer’s Attachment Facilities described in Appendix A hereto, at its sole expense.
11.2 Connecting Transmission Owner’s Attachment Facilities.
 Connecting Transmission Owner shall design, procure, construct, install, own and/or
control the Connecting Transmission Owner’s Attachment Facilities described in Appendix A
hereto, at the sole expense of the Developer.
11.3 System Upgrade Facilities and System Deliverability Upgrades.
 Connecting Transmission Owner shall design, procure, construct, install, and own the
System Upgrade Facilities and System Deliverability Upgrades described in Appendix A hereto.
The responsibility of the Developer for costs related to System Upgrade Facilities and System
Deliverability Upgrades shall be determined in accordance with the provisions of Attachment S
to the ISO OATT.
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11.4 Special Provisions for Affected Systems.
 For the re-payment of amounts advanced to Affected System Operator for System
Upgrade Facilities or System Deliverability Upgrades, the Developer and Affected System
Operator shall enter into an agreement that provides for such re-payment, but only if
responsibility for the cost of such System Upgrade Facilities or System Deliverability Upgrades
is not to be allocated in accordance with Attachment S to the ISO OATT. The agreement shall
specify the terms governing payments to be made by the Developer to the Affected System
Operator as well as the re-payment by the Affected System Operator.
11.5 Provision of Security.
 At least thirty (30) Calendar Days prior to the commencement of the procurement,
installation, or construction of a discrete portion of a Connecting Transmission Owner’s
Attachment Facilities, Developer shall provide Connecting Transmission Owner, at Developer’s
option, a guarantee, a surety bond, letter of credit or other form of security that is reasonably
acceptable to Connecting Transmission Owner and is consistent with the Uniform Commercial
Code of the jurisdiction identified in Article 14.2.1 of this Agreement. Such security for
payment shall be in an amount sufficient to cover the cost for the Developer’s share of
constructing, procuring and installing the applicable portion of Connecting Transmission
Owner’s Attachment Facilities, and shall be reduced on a dollar-for-dollar basis for payments
made to Connecting Transmission Owner for these purposes.
In addition:
 11.5.1 The guarantee must be made by an entity that meets the commercially
reasonable creditworthiness requirements of Connecting Transmission Owner, and contains
terms and conditions that guarantee payment of any amount that may be due from Developer, up
to an agreed-to maximum amount.
11.5.2 The letter of credit must be issued by a financial institution reasonably acceptable to Connecting Transmission Owner and must specify a reasonable expiration date.
11.5.3 The surety bond must be issued by an insurer reasonably acceptable to Connecting Transmission Owner and must specify a reasonable expiration date.
11.5.4 Attachment S to the ISO OATT shall govern the Security that Developer provides for System Upgrade Facilities and System Deliverability Upgrades.
11.6 Developer Compensation for Emergency Services.
 If, during an Emergency State, the Developer provides services at the request or direction
of the NYISO or Connecting Transmission Owner, the Developer will be compensated for such
services in accordance with the NYISO Services Tariff.
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11.7 Line Outage Costs.
 Notwithstanding anything in the ISO OATT to the contrary, the Connecting Transmission
Owner may propose to recover line outage costs associated with the installation of Connecting
Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System
Deliverability Upgrades on a case-by-case basis.
ARTICLE 12. INVOICE
12.1 General.
 The Developer and Connecting Transmission Owner shall each submit to the other Party,
on a monthly basis, invoices of amounts due for the preceding month or as otherwise agreed by
such Parties and as forth in Section 4 of Appendix B. Each invoice shall state the month to
which the invoice applies and fully describe the services and equipment provided. The
Developer and Connecting Transmission Owner may discharge mutual debts and payment
obligations due and owing to each other on the same date through netting, in which case all
amounts one Party owes to the other Party under this Agreement, including interest payments or
credits, shall be netted so that only the net amount remaining due shall be paid by the owing
Party.
12.2 Final Invoice.
 Within six months after completion of the construction of the Connecting Transmission
Owner’s Attachment Facilities and the System Upgrade Facilities and System Deliverability
Upgrades, Connecting Transmission Owner shall provide an invoice of the final cost of the
construction of the Connecting Transmission Owner’s Attachment Facilities and the System
Upgrade Facilities and System Deliverability Upgrades, determined in accordance with
Attachment S to the ISO OATT, and shall set forth such costs in sufficient detail to enable
Developer to compare the actual costs with the estimates and to ascertain deviations, if any, from
the cost estimates. Connecting Transmission Owner shall refund to Developer any amount by
which the actual payment by Developer for estimated costs exceeds the actual costs of
construction within thirty (30) Calendar Days of the issuance of such final construction invoice.
12.3 Payment.
 Invoices shall be rendered to the paying Party at the address specified in Appendix F
hereto. The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of
receipt. All payments shall be made in immediately available funds payable to the other Party,
or by wire transfer to a bank named and account designated by the invoicing Party. Payment of
invoices will not constitute a waiver of any rights or claims the paying Party may have under this
Agreement.
12.4 Disputes.
 In the event of a billing dispute between Connecting Transmission Owner and Developer,
Connecting Transmission Owner shall continue to perform under this Agreement as long as
Developer: (i) continues to make all payments not in dispute; and (ii) pays to Connecting
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Transmission Owner or into an independent escrow account the portion of the invoice in dispute,
pending resolution of such dispute. If Developer fails to meet these two requirements for
continuation of service, then Connecting Transmission Owner may provide notice to Developer
of a Default pursuant to Article 17. Within thirty (30) Calendar Days after the resolution of the
dispute, the Party that owes money to the other Party shall pay the amount due with interest
calculated in accord with the methodology set forth in FERC’s Regulations at 18 C.F.R. §
35.19a(a)(2)(iii).
ARTICLE 13. EMERGENCIES
13.1 Obligations.
 Each Party shall comply with the Emergency State procedures of NYISO, the Applicable
Reliability Councils, Applicable Laws and Regulations, and any emergency procedures agreed to
by the NYISO Operating Committee.
13.2 Notice.
 NYISO or, as applicable, Connecting Transmission Owner shall notify Developer
promptly when it becomes aware of an Emergency State that affects the Connecting
Transmission Owner’s Attachment Facilities or the New York State Transmission System that
may reasonably be expected to affect Developer’s operation of the Large Generating Facility or
the Developer’s Attachment Facilities. Developer shall notify NYISO and Connecting
Transmission Owner promptly when it becomes aware of an Emergency State that affects the
Large Generating Facility or the Developer’s Attachment Facilities that may reasonably be
expected to affect the New York State Transmission System or the Connecting Transmission
Owner’s Attachment Facilities. To the extent information is known, the notification shall
describe the Emergency State, the extent of the damage or deficiency, the expected effect on the
operation of Developer’s or Connecting Transmission Owner’s facilities and operations, its
anticipated duration and the corrective action taken and/or to be taken. The initial notice shall be
followed as soon as practicable with written notice.
13.3 Immediate Action.
 Unless, in Developer’s reasonable judgment, immediate action is required, Developer
shall obtain the consent of Connecting Transmission Owner, such consent to not be unreasonably
withheld, prior to performing any manual switching operations at the Large Generating Facility
or the Developer’s Attachment Facilities in response to an Emergency State either declared by
NYISO, Connecting Transmission Owner or otherwise regarding New York State Transmission
System.
13.4 NYISO and Connecting Transmission Owner Authority.
13.4.1 General.
 NYISO or Connecting Transmission Owner may take whatever actions with regard to the
New York State Transmission System or the Connecting Transmission Owner’s Attachment
Facilities it deems necessary during an Emergency State in order to (i) preserve public health and
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safety, (ii) preserve the reliability of the New York State Transmission System or the Connecting
Transmission Owner’s Attachment Facilities, (iii) limit or prevent damage, and (iv) expedite
restoration of service.
 NYISO and Connecting Transmission Owner shall use Reasonable Efforts to minimize
the effect of such actions or inactions on the Large Generating Facility or the Developer’s
Attachment Facilities. NYISO or Connecting Transmission Owner may, on the basis of
technical considerations, require the Large Generating Facility to mitigate an Emergency State
by taking actions necessary and limited in scope to remedy the Emergency State, including, but
not limited to, directing Developer to shut-down, start-up, increase or decrease the real or
reactive power output of the Large Generating Facility; implementing a reduction or
disconnection pursuant to Article 13.4.2; directing the Developer to assist with blackstart (if
available) or restoration efforts; or altering the outage schedules of the Large Generating Facility
and the Developer’s Attachment Facilities. Developer shall comply with all of the NYISO and
Connecting Transmission Owner’s operating instructions concerning Large Generating Facility
real power and reactive power output within the manufacturer’s design limitations of the Large
Generating Facility’s equipment that is in service and physically available for operation at the
time, in compliance with Applicable Laws and Regulations.
13.4.2 Reduction and Disconnection.
 NYISO or Connecting Transmission Owner may reduce Energy Resource
Interconnection Service and Capacity Resource Interconnection Service or disconnect the Large
Generating Facility or the Developer’s Attachment Facilities, when such reduction or
disconnection is necessary under Good Utility Practice due to an Emergency State. These rights
are separate and distinct from any right of Curtailment of NYISO pursuant to the ISO OATT.
When NYISO or Connecting Transmission Owner can schedule the reduction or disconnection
in advance, NYISO or Connecting Transmission Owner shall notify Developer of the reasons,
timing and expected duration of the reduction or disconnection. NYISO or Connecting
Transmission Owner shall coordinate with the Developer using Good Utility Practice to schedule
the reduction or disconnection during periods of least impact to the Developer and the New York
State Transmission System. Any reduction or disconnection shall continue only for so long as
reasonably necessary under Good Utility Practice. The Parties shall cooperate with each other to
restore the Large Generating Facility, the Attachment Facilities, and the New York State
Transmission System to their normal operating state as soon as practicable consistent with Good
Utility Practice.
13.5 Developer Authority.
 Consistent with Good Utility Practice and this Agreement, the Developer may take
whatever actions or inactions with regard to the Large Generating Facility or the Developer’s
Attachment Facilities during an Emergency State in order to (i) preserve public health and safety,
(ii) preserve the reliability of the Large Generating Facility or the Developer’s Attachment
Facilities, (iii) limit or prevent damage, and (iv) expedite restoration of service. Developer shall
use Reasonable Efforts to minimize the effect of such actions or inactions on the New York State
Transmission System and the Connecting Transmission Owner’s Attachment Facilities. NYISO
47




[bookmark: br53]SERVICE AGREEMENT NO. 2938
and Connecting Transmission Owner shall use Reasonable Efforts to assist Developer in such
actions.
13.6 Limited Liability.
 Except as otherwise provided in Article 11.6 of this Agreement, no Party shall be liable
to another Party for any action it takes in responding to an Emergency State so long as such
action is made in good faith and is consistent with Good Utility Practice and the NYISO Tariffs.
ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW
14.1 Regulatory Requirements.
 Each Party’s obligations under this Agreement shall be subject to its receipt of any
required approval or certificate from one or more Governmental Authorities in the form and
substance satisfactory to the applying Party, or the Party making any required filings with, or
providing notice to, such Governmental Authorities, and the expiration of any time period
associated therewith. Each Party shall in good faith seek and use its Reasonable Efforts to obtain
such other approvals. Nothing in this Agreement shall require Developer to take any action that
could result in its inability to obtain, or its loss of, status or exemption under the Federal Power
Act or the Public Utility Holding Company Act of 2005 or the Public Utility Regulatory Policies
Act of 1978, as amended.
14.2 Governing Law.
 14.2.1 The validity, interpretation and performance of this Agreement and each of its
provisions shall be governed by the laws of the state of New York, without regard to its conflicts
of law principles.
14.2.2 This Agreement is subject to all Applicable Laws and Regulations.
14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or otherwise contest any laws, orders, rules, or regulations of a Governmental Authority.
ARTICLE 15. NOTICES
15.1 General.
 Except as provided in Section 7 of Appendix A or as otherwise provided in this
Agreement, any notice, demand or request required or permitted to be given by a Party to the
other Parties and any instrument required or permitted to be tendered or delivered by a Party in
writing to the other Parties shall be effective when delivered and may be so given, tendered or
delivered, by recognized national courier, or by depositing the same with the United States Postal
Service with postage prepaid, for delivery by certified or registered mail, addressed to the Party,
or personally delivered to the Party, at the address set out in Appendix F hereto.
 A Party may change the notice information in this Agreement by giving five (5) Business
Days written notice prior to the effective date of the change.
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15.2 Billings and Payments.
 Except as provided in Section 7 of Appendix A, billings and payments shall be sent to the
addresses set out in Appendix F hereto.
15.3 Alternative Forms of Notice.
 Except as provided in Section 7 of Appendix A, any notice or request required or
permitted to be given by a Party to the other Parties and not required by this Agreement to be
given in writing may be so given by telephone, facsimile or email to the telephone numbers and
email addresses set out in Appendix F hereto.
15.4 Operations and Maintenance Notice.
 Except as provided in Section 7 of Appendix A, Developer and Connecting Transmission
Owner shall each notify the other Party, and NYISO, in writing of the identity of the person(s)
that it designates as the point(s) of contact with respect to the implementation of Articles 9 and
10 of this Agreement.
ARTICLE 16. FORCE MAJEURE
16.1 Economic hardship is not considered a Force Majeure event.
 16.2 A Party shall not be responsible or liable, or deemed, in Default with respect to
any obligation hereunder, (including obligations under Article 4 of this Agreement) , other than
the obligation to pay money when due, to the extent the Party is prevented from fulfilling such
obligation by Force Majeure. A Party unable to fulfill any obligation hereunder (other than an
obligation to pay money when due) by reason of Force Majeure shall give notice and the full
particulars of such Force Majeure to the other Parties in writing or by telephone as soon as
reasonably possible after the occurrence of the cause relied upon. Telephone notices given
pursuant to this Article shall be confirmed in writing as soon as reasonably possible and shall
specifically state full particulars of the Force Majeure, the time and date when the Force Majeure
occurred and when the Force Majeure is reasonably expected to cease. The Party affected shall
exercise due diligence to remove such disability with reasonable dispatch, but shall not be
required to accede or agree to any provision not satisfactory to it in order to settle and terminate a
strike or other labor disturbance.
ARTICLE 17. DEFAULT
17.1 General.
 No Breach shall exist where such failure to discharge an obligation (other than the
payment of money) is the result of Force Majeure as defined in this Agreement or the result of an
act or omission of the other Parties. Upon a Breach, the non-Breaching Parties shall give written
notice of such to the Breaching Party. The Breaching Party shall have thirty (30) Calendar Days
from receipt of the Breach notice within which to cure such Breach; provided however, if such
Breach is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall
commence such cure within thirty (30) Calendar Days after notice and continuously and
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diligently complete such cure within ninety (90) Calendar Days from receipt of the Breach
notice; and, if cured within such time, the Breach specified in such notice shall cease to exist.
17.2 Right to Terminate.
 If a Breach is not cured as provided in this Article 17, or if a Breach is not capable of
being cured within the period provided for herein, the non-Breaching Parties acting together shall
thereafter have the right to declare a Default and terminate this Agreement by written notice at
any time until cure occurs, and be relieved of any further obligation hereunder and, whether or
not those Parties terminate this Agreement, to recover from the defaulting Party all amounts due
hereunder, plus all other damages and remedies to which they are entitled at law or in equity.
The provisions of this Article will survive termination of this Agreement.
ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE
18.1 Indemnity.
 Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save
harmless, as applicable, the other Parties (each an “Indemnified Party”) from, any and all
damages, losses, claims, including claims and actions relating to injury to or death of any person
or damage to property, the alleged violation of any Environmental Law, or the release or
threatened release of any Hazardous Substance, demand, suits, recoveries, costs and expenses,
court costs, attorney fees, and all other obligations by or to third parties (any and all of these a
“Loss”), arising out of or resulting from (i) the Indemnified Party’s performance of its
obligations under this Agreement on behalf of the Indemnifying Party, except in cases where the
Indemnifying Party can demonstrate that the Loss of the Indemnified Party was caused by the
gross negligence or intentional wrongdoing of the Indemnified Party or (ii) the violation by the
Indemnifying Party of any Environmental Law or the release by the Indemnifying Party of any
Hazardous Substance.
18.1.1 Indemnified Party.
 If a Party is entitled to indemnification under this Article 18 as a result of a claim by a
third party, and the Indemnifying Party fails, after notice and reasonable opportunity to proceed
under Article 18.1.3, to assume the defense of such claim, such Indemnified Party may at the
expense of the Indemnifying Party contest, settle or consent to the entry of any judgment with
respect to, or pay in full, such claim.
18.1.2 Indemnifying Party.
 If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party
harmless under this Article 18, the amount owing to the Indemnified Party shall be the amount of
such Indemnified Party’s actual Loss, net of any insurance or other recovery.
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18.1.3 Indemnity Procedures.
 Promptly after receipt by an Indemnified Party of any claim or notice of the
commencement of any action or administrative or legal proceeding or investigation as to which
the indemnity provided for in Article 18.1 may apply, the Indemnified Party shall notify the
Indemnifying Party of such fact. Any failure of or delay in such notification shall not affect a
Party’s indemnification obligation unless such failure or delay is materially prejudicial to the
Indemnifying Party.
 Except as stated below, the Indemnifying Party shall have the right to assume the defense
thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the
Indemnified Party. If the defendants in any such action include one or more Indemnified Parties
and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be
legal defenses available to it and/or other Indemnified Parties which are different from or
additional to those available to the Indemnifying Party, the Indemnified Party shall have the right
to select separate counsel to assert such legal defenses and to otherwise participate in the defense
of such action on its own behalf. In such instances, the Indemnifying Party shall only be
required to pay the fees and expenses of one additional attorney to represent an Indemnified
Party or Indemnified Parties having such differing or additional legal defenses.
 The Indemnified Party shall be entitled, at its expense, to participate in any such action,
suit or proceeding, the defense of which has been assumed by the Indemnifying Party.
Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and
control the defense of any such action, suit or proceedings if and to the extent that, in the opinion
of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential
imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of
interest between the Indemnified Party and the Indemnifying Party, in such event the
Indemnifying Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not
settle or consent to the entry of any judgment in any action, suit or proceeding without the
consent of the Indemnified Party, which shall not be unreasonably withheld, conditioned or
delayed.
18.2 No Consequential Damages.
 Other than the liquidated damages heretofore described and the indemnity obligations set
forth in Article 18.1, in no event shall any Party be liable under any provision of this Agreement
for any losses, damages, costs or expenses for any special, indirect, incidental, consequential, or
punitive damages, including but not limited to loss of profit or revenue, loss of the use of
equipment, cost of capital, cost of temporary equipment or services, whether based in whole or in
part in contract, in tort, including negligence, strict liability, or any other theory of liability;
provided, however, that damages for which a Party may be liable to another Party under separate
agreement will not be considered to be special, indirect, incidental, or consequential damages
hereunder.
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18.3 Insurance.
 Developer and Connecting Transmission Owner shall each, at its own expense, procure
and maintain in force throughout the period of this Agreement and until released by the other
Parties, the following minimum insurance coverages, with insurance companies licensed to
write insurance or approved eligible surplus lines carriers in the state of New York with a
minimum A.M. Best rating of A or better for financial strength, and an A.M. Best financial size
category of VIII or better:
18.3.1 Employers’ Liability and Workers’ Compensation Insurance providing statutory benefits in accordance with the laws and regulations of New York State.
 18.3.2 Commercial General Liability (“CGL”) Insurance including premises and
operations, personal injury, broad form property damage, broad form blanket contractual liability
coverage products and completed operations coverage, coverage for explosion, collapse and
underground hazards, independent contractors coverage, coverage for pollution to the extent
normally available and punitive damages to the extent normally available using Insurance
Services Office, Inc. Commercial General Liability Coverage (“ISO CG”) Form CG 00 01 04 13
or a form equivalent to or better than CG 00 01 04 13, with minimum limits of Two Million
Dollars ($2,000,000) per occurrence and Two Million Dollars ($2,000,000) aggregate combined
single limit for personal injury, bodily injury, including death and property damage.
 18.3.3 Comprehensive Automobile Liability Insurance for coverage of owned
and non-owned and hired vehicles, trailers or semi-trailers designed for travel on public roads,
with a minimum, combined single limit of One Million Dollars ($1,000,000) per occurrence for
bodily injury, including death, and property damage.
 18.3.4 If applicable, the Commercial General Liability and Comprehensive
Automobile Liability Insurance policies should include contractual liability for work in
connection with construction or demolition work on or within 50 feet of a railroad, or a separate
Railroad Protective Liability Policy should be provided.
 18.3.5 Excess Liability Insurance over and above the Employers’ Liability,
Commercial General Liability and Comprehensive Automobile Liability Insurance coverages,
with a minimum combined single limit of Twenty Million Dollars ($20,000,000) per occurrence
and Twenty Million Dollars ($20,000,000) aggregate. The Excess policies should contain the
same extensions listed under the Primary policies.
 18.3.6 The Commercial General Liability Insurance, Comprehensive Automobile
Insurance and Excess Liability Insurance policies of Developer and Connecting Transmission
Owner shall name the other Party, its parent, associated and Affiliate companies and their
respective directors, officers, agents, servants and employees (“Other Party Group”) as additional
insureds using ISO CG Endorsements: CG 20 33 04 13, and CG 20 37 04 13 or CG 20 10 04 13
and CG 20 37 04 13 or equivalent to or better forms. All policies shall contain provisions
whereby the insurers waive all rights of subrogation in accordance with the provisions of this
Agreement against the Other Party Group and provide thirty (30) Calendar days advance written
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notice to the Other Party Group prior to anniversary date of cancellation or any material change
in coverage or condition.
 18.3.7 The Commercial General Liability Insurance, Comprehensive Automobile
Liability Insurance and Excess Liability Insurance policies shall contain provisions that specify
that the policies are primary and non-contributory. Developer and Connecting Transmission
Owner shall each be responsible for its respective deductibles or retentions.
 18.3.8 The Commercial General Liability Insurance, Comprehensive Automobile
Liability Insurance and Excess Liability Insurance policies, if written on a Claims First Made
Basis, shall be maintained in full force and effect for at least three (3) years after termination of
this Agreement, which coverage may be in the form of tail coverage or extended reporting period
coverage if agreed by the Developer and Connecting Transmission Owner.
 18.3.9 If applicable, Pollution Liability Insurance in an amount no less than
$7,500,000 per occurrence and $7,500,000 in the aggregate. The policy will provide coverage
for claims resulting from pollution or other environmental impairment arising out of or in
connection with work performed on the premises by the other party, its contractors and and/or
subcontractors. Such insurance is to include coverage for, but not be limited to, cleanup, third
party bodily injury and property damage and remediation and will be written on an occurrence
basis. The policy shall name the Other Party Group as additional insureds, be primary and
contain a waiver of subrogation.
 18.3.10 The requirements contained herein as to the types and limits of all
insurance to be maintained by the Developer and Connecting Transmission Owner are not
intended to and shall not in any manner, limit or qualify the liabilities and obligations assumed
by those Parties under this Agreement.
 18.3.11 Within 60 Calendar Days following execution of this Agreement, and as
soon as practicable after the end of each fiscal year or at the renewal of the insurance policy and
in any event within ninety (90) Calendar Days thereafter, Developer and Connecting
Transmission Owner shall provide certificate of insurance for all insurance required in this
Agreement, executed by each insurer or by an authorized representative of each insurer.
 18.3.12 Notwithstanding the foregoing, Developer and Connecting Transmission
Owner may each self-insure to meet the minimum insurance requirements of Articles 18.3.1
through 18.3.9 to the extent it maintains a self-insurance program; provided that, such Party’s
senior debt is rated at investment grade, or better, by Standard & Poor’s and that its self-
insurance program meets the minimum insurance requirements of Articles 18.3.1 through 18.3.9.
In the event that a Party is permitted to self-insure pursuant to this Article 18.3.12, it shall notify
the other Party that it meets the requirements to self-insure and that its self-insurance program
meets the minimum insurance requirements in a manner consistent with that specified in Articles
18.3.1 through 18.3.9 and provide evidence of such coverages. For any period of time that a
Party’s senior debt is unrated by Standard & Poor’s or is rated at less than investment grade by
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Standard & Poor’s, such Party shall comply with the insurance requirements applicable to it under Articles 18.3.1 through 18.3.9.
 18.3.13 Developer and Connecting Transmission Owner agree to report to each
other in writing as soon as practical all accidents or occurrences resulting in injuries to any
person, including death, and any property damage arising out of this Agreement.
 18.3.14 Subcontractors of each party must maintain the same insurance
requirements stated under Articles 18.3.1 through 18.3.9 and comply with the Additional Insured
requirements herein. In addition, their policies must state that they are primary and non-
contributory and contain a waiver of subrogation.
ARTICLE 19. ASSIGNMENT
 This Agreement may be assigned by a Party only with the written consent of the other
Parties; provided that a Party may assign this Agreement without the consent of the other Parties
to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal
authority and operational ability to satisfy the obligations of the assigning Party under this
Agreement; provided further that a Party may assign this Agreement without the consent of the
other Parties in connection with the sale, merger, restructuring, or transfer of a substantial
portion or all of its assets, including the Attachment Facilities it owns, so long as the assignee in
such a transaction directly assumes in writing all rights, duties and obligations arising under this
Agreement; and provided further that the Developer shall have the right to assign this
Agreement, without the consent of the NYISO or Connecting Transmission Owner, for collateral
security purposes to aid in providing financing for the Large Generating Facility, provided that
the Developer will promptly notify the NYISO and Connecting Transmission Owner of any such
assignment. Any financing arrangement entered into by the Developer pursuant to this Article
will provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s
assignment rights pursuant to said arrangement, the secured creditor, the trustee or mortgagee
will notify the NYISO and Connecting Transmission Owner of the date and particulars of any
such exercise of assignment right(s) and will provide the NYISO and Connecting Transmission
Owner with proof that it meets the requirements of Articles 11.5 and 18.3. Any attempted
assignment that violates this Article is void and ineffective. Any assignment under this
Agreement shall not relieve a Party of its obligations, nor shall a Party’s obligations be enlarged,
in whole or in part, by reason thereof. Where required, consent to assignment will not be
unreasonably withheld, conditioned or delayed.
ARTICLE 20. SEVERABILITY
 If any provision in this Agreement is finally determined to be invalid, void or
unenforceable by any court or other Governmental Authority having jurisdiction, such
determination shall not invalidate, void or make unenforceable any other provision, agreement or
covenant of this Agreement; provided that if the Developer (or any third party, but only if such
third party is not acting at the direction of the Connecting Transmission Owner) seeks and
obtains such a final determination with respect to any provision of the Alternate Option (Article
5.1.2), or the Negotiated Option (Article 5.1.4), then none of these provisions shall thereafter
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have any force or effect and the rights and obligations of Developer and Connecting
Transmission Owner shall be governed solely by the Standard Option (Article 5.1.1).
ARTICLE 21. COMPARABILITY
 The Parties will comply with all applicable comparability and code of conduct laws, rules
and regulations, as amended from time to time.
ARTICLE 22. CONFIDENTIALITY
22.1 Confidentiality.
 Certain information exchanged by the Parties during the term of this Agreement shall
constitute confidential information (“Confidential Information”) and shall be subject to this
Article 22.
 If requested by a Party receiving information, the Party supplying the information shall
provide in writing, the basis for asserting that the information referred to in this Article warrants
confidential treatment, and the requesting Party may disclose such writing to the appropriate
Governmental Authority. Each Party shall be responsible for the costs associated with affording
confidential treatment to its information.
22.2 Term.
 During the term of this Agreement, and for a period of three (3) years after the expiration
or termination of this Agreement, except as otherwise provided in this Article 22, each Party
shall hold in confidence and shall not disclose to any person Confidential Information.
22.3 Confidential Information.
 The following shall constitute Confidential Information: (1) any non-public information
that is treated as confidential by the disclosing Party and which the disclosing Party identifies as
Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2)
information designated as Confidential Information by the NYISO Code of Conduct contained in
Attachment F to the ISO OATT.
22.4 Scope.
 Confidential Information shall not include information that the receiving Party can
demonstrate: (1) is generally available to the public other than as a result of a disclosure by the
receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential
basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party
without restriction by a third party, who, to the knowledge of the receiving Party after due
inquiry, was under no obligation to the disclosing Party to keep such information confidential;
(4) was independently developed by the receiving Party without reference to Confidential
Information of the disclosing Party; (5) is, or becomes, publicly known, through no wrongful act
or omission of the receiving Party or Breach of this Agreement; or (6) is required, in accordance
with Article 22.9 of this Agreement, Order of Disclosure, to be disclosed by any Governmental
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Authority or is otherwise required to be disclosed by law or subpoena, or is necessary in any
legal proceeding establishing rights and obligations under this Agreement. Information
designated as Confidential Information will no longer be deemed confidential if the Party that
designated the information as confidential notifies the other Party that it no longer is
confidential.
22.5 Release of Confidential Information.
 No Party shall release or disclose Confidential Information to any other person, except to
its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees,
consultants, or to parties who may be considering providing financing to or equity participation
with Developer, or to potential purchasers or assignees of a Party, on a need-to-know basis in
connection with this Agreement, unless such person has first been advised of the confidentiality
provisions of this Article 22 and has agreed to comply with such provisions. Notwithstanding
the foregoing, a Party providing Confidential Information to any person shall remain primarily
responsible for any release of Confidential Information in contravention of this Article 22.
22.6 Rights.
 Each Party retains all rights, title, and interest in the Confidential Information that each
Party discloses to the other Party. The disclosure by each Party to the other Parties of
Confidential Information shall not be deemed a waiver by any Party or any other person or entity
of the right to protect the Confidential Information from public disclosure.
22.7 No Warranties.
 By providing Confidential Information, no Party makes any warranties or representations
as to its accuracy or completeness. In addition, by supplying Confidential Information, no Party
obligates itself to provide any particular information or Confidential Information to the other
Parties nor to enter into any further agreements or proceed with any other relationship or joint
venture.
22.8 Standard of Care.
 Each Party shall use at least the same standard of care to protect Confidential Information
it receives as it uses to protect its own Confidential Information from unauthorized disclosure,
publication or dissemination. Each Party may use Confidential Information solely to fulfill its
obligations to the other Parties under this Agreement or its regulatory requirements, including the
ISO OATT and NYISO Services Tariff. The NYISO shall, in all cases, treat the information it
receives in accordance with the requirements of Attachment F to the ISO OATT.
22.9 Order of Disclosure.
 If a court or a Government Authority or entity with the right, power, and apparent
authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories,
requests for production of documents, administrative order, or otherwise, to disclose Confidential
Information, that Party shall provide the other Parties with prompt notice of such request(s) or
requirement(s) so that the other Parties may seek an appropriate protective order or waive
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compliance with the terms of this Agreement. Notwithstanding the absence of a protective order
or waiver, the Party may disclose such Confidential Information which, in the opinion of its
counsel, the Party is legally compelled to disclose. Each Party will use Reasonable Efforts to
obtain reliable assurance that confidential treatment will be accorded any Confidential
Information so furnished.
22.10 Termination of Agreement.
 Upon termination of this Agreement for any reason, each Party shall, within ten (10)
Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to
destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the
other Parties) or return to the other Parties, without retaining copies thereof, any and all written
or electronic Confidential Information received from the other Parties pursuant to this
Agreement.
22.11 Remedies.
 The Parties agree that monetary damages would be inadequate to compensate a Party for
another Party’s Breach of its obligations under this Article 22. Each Party accordingly agrees
that the other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the
first Party Breaches or threatens to Breach its obligations under this Article 22, which equitable
relief shall be granted without bond or proof of damages, and the receiving Party shall not plead
in defense that there would be an adequate remedy at law. Such remedy shall not be deemed an
exclusive remedy for the Breach of this Article 22, but shall be in addition to all other remedies
available at law or in equity. The Parties further acknowledge and agree that the covenants
contained herein are necessary for the protection of legitimate business interests and are
reasonable in scope. No Party, however, shall be liable for indirect, incidental, or consequential
or punitive damages of any nature or kind resulting from or arising in connection with this
Article 22.
22.12 Disclosure to FERC, its Staff, or a State.
 Notwithstanding anything in this Article 22 to the contrary, and pursuant to 18 C.F.R.
section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, requests
information from one of the Parties that is otherwise required to be maintained in confidence
pursuant to this Agreement or the ISO OATT, the Party shall provide the requested information
to FERC or its staff, within the time provided for in the request for information. In providing the
information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 388.112,
request that the information be treated as confidential and non-public by FERC and its staff and
that the information be withheld from public disclosure. Parties are prohibited from notifying
the other Parties to this Agreement prior to the release of the Confidential Information to the
Commission or its staff. The Party shall notify the other Parties to the Agreement when it is
notified by FERC or its staff that a request to release Confidential Information has been received
by FERC, at which time the Parties may respond before such information would be made public,
pursuant to 18 C.F.R. section 388.112. Requests from a state regulatory body conducting a
confidential investigation shall be treated in a similar manner if consistent with the applicable
state rules and regulations. A Party shall not be liable for any losses, consequential or otherwise,
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resulting from that Party divulging Confidential Information pursuant to a FERC or state
regulatory body request under this paragraph.
22.13 Required Notices Upon Requests or Demands for Confidential Information
 Except as otherwise expressly provided herein, no Party shall disclose Confidential
Information to any person not employed or retained by the Party possessing the Confidential
Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the
disclosing Party to be required to be disclosed in connection with a dispute between or among
the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the
other Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its
obligations under this Agreement, the ISO OATT or the NYISO Services Tariff. Prior to any
disclosures of a Party’s Confidential Information under this subparagraph, or if any third party or
Governmental Authority makes any request or demand for any of the information described in
this subparagraph, the disclosing Party agrees to promptly notify the other Party in writing and
agrees to assert confidentiality and cooperate with the other Party in seeking to protect the
Confidential Information from public disclosure by confidentiality agreement, protective order or
other reasonable measures.
ARTICLE 23. DEVELOPER AND CONNECTING TRANSMISSION OWNER
 NOTICES OF ENVIRONMENTAL RELEASES
 Developer and Connecting Transmission Owner shall each notify the other Party, first
orally and then in writing, of the release of any Hazardous Substances, any asbestos or lead
abatement activities, or any type of remediation activities related to the Large Generating Facility
or the Attachment Facilities, each of which may reasonably be expected to affect the other Party.
The notifying Party shall: (i) provide the notice as soon as practicable, provided such Party
makes a good faith effort to provide the notice no later than twenty-four hours after such Party
becomes aware of the occurrence; and (ii) promptly furnish to the other Party copies of any
publicly available reports filed with any Governmental Authorities addressing such events.
ARTICLE 24. INFORMATION REQUIREMENT
24.1 Information Acquisition.
 Connecting Transmission Owner and Developer shall each submit specific information
regarding the electrical characteristics of their respective facilities to the other, and to NYISO, as
described below and in accordance with Applicable Reliability Standards.
24.2 Information Submission by Connecting Transmission Owner.
 The initial information submission by Connecting Transmission Owner shall occur no
later than one hundred eighty (180) Calendar Days prior to Trial Operation and shall include
New York State Transmission System information necessary to allow the Developer to select
equipment and meet any system protection and stability requirements, unless otherwise mutually
agreed to by the Developer and Connecting Transmission Owner. On a monthly basis
Connecting Transmission Owner shall provide Developer and NYISO a status report on the
construction and installation of Connecting Transmission Owner’s Attachment Facilities and
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System Upgrade Facilities and System Deliverability Upgrades, including, but not limited to, the
following information: (1) progress to date; (2) a description of the activities since the last
report; (3) a description of the action items for the next period; and (4) the delivery status of
equipment ordered.
24.3 Updated Information Submission by Developer.
 The updated information submission by the Developer, including manufacturer
information, shall occur no later than one hundred eighty (180) Calendar Days prior to the Trial
Operation. Developer shall submit a completed copy of the Large Generating Facility data
requirements contained in Appendix 1 to the Standard Large Facility Interconnection Procedures.
It shall also include any additional information provided to Connecting Transmission Owner for
the Interconnection Facilities Study. Information in this submission shall be the most current
Large Generating Facility design or expected performance data. Information submitted for
stability models shall be compatible with NYISO standard models. If there is no compatible
model, the Developer will work with a consultant mutually agreed to by the Parties to develop
and supply a standard model and associated information.
 If the Developer’s data is different from what was originally provided to Connecting
Transmission Owner and NYISO pursuant to an Interconnection Study Agreement among
Connecting Transmission Owner, NYISO and Developer and this difference may be reasonably
expected to affect the other Parties’ facilities or the New York State Transmission System, but
does not require the submission of a new Interconnection Request, then NYISO will conduct
appropriate studies to determine the impact on the New York State Transmission System based
on the actual data submitted pursuant to this Article 24.3. Such studies will provide an estimate
of any additional modifications to the New York State Transmission System, Connecting
Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System
Deliverability Upgrades based on the actual data and a good faith estimate of the costs thereof.
The Developer shall not begin Trial Operation until such studies are completed. The Developer
shall be responsible for the cost of any modifications required by the actual data, including the
cost of any required studies.
24.4 Information Supplementation.
 Prior to the Commercial Operation Date, the Developer and Connecting Transmission
Owner shall supplement their information submissions described above in this Article 24 with
any and all “as-built” Large Generating Facility information or “as-tested” performance
information that differs from the initial submissions or, alternatively, written confirmation that
no such differences exist. The Developer shall conduct tests on the Large Generating Facility as
required by Good Utility Practice such as an open circuit “step voltage” test on the Large
Generating Facility to verify proper operation of the Large Generating Facility’s automatic
voltage regulator.
 Unless otherwise agreed, the test conditions shall include: (1) Large Generating Facility
at synchronous speed; (2) automatic voltage regulator on and in voltage control mode; and (3) a
five percent change in Large Generating Facility terminal voltage initiated by a change in the
voltage regulators reference voltage. Developer shall provide validated test recordings showing
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the responses of Large Generating Facility terminal and field voltages. In the event that direct
recordings of these voltages is impractical, recordings of other voltages or currents that mirror
the response of the Large Generating Facility’s terminal or field voltage are acceptable if
information necessary to translate these alternate quantities to actual Large Generating Facility
terminal or field voltages is provided. Large Generating Facility testing shall be conducted and
results provided to the Connecting Transmission Owner and NYISO for each individual
generating unit in a station.
 Subsequent to the Commercial Operation Date, the Developer shall provide Connecting
Transmission Owner and NYISO any information changes due to equipment replacement, repair,
or adjustment. Connecting Transmission Owner shall provide the Developer and NYISO any
information changes due to equipment replacement, repair or adjustment in the directly
connected substation or any adjacent Connecting Transmission Owner substation that may affect
the Developer Attachment Facilities equipment ratings, protection or operating requirements.
The Developer and Connecting Transmission Owner shall provide such information no later than
thirty (30) Calendar Days after the date of the equipment replacement, repair or adjustment.
ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS
25.1 Information Access.
 Each Party (“Disclosing Party”) shall make available to another Party (“Requesting
Party”) information that is in the possession of the Disclosing Party and is necessary in order for
the Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the
Requesting Party is responsible under this Agreement; and (ii) carry out its obligations and
responsibilities under this Agreement. The Parties shall not use such information for purposes
other than those set forth in this Article 25.1 of this Agreement and to enforce their rights under
this Agreement.
25.2 Reporting of Non-Force Majeure Events.
 Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party
becomes aware of its inability to comply with the provisions of this Agreement for a reason other
than a Force Majeure event. The Parties agree to cooperate with each other and provide
necessary information regarding such inability to comply, including the date, duration, reason for
the inability to comply, and corrective actions taken or planned to be taken with respect to such
inability to comply. Notwithstanding the foregoing, notification, cooperation or information
provided under this Article shall not entitle the Party receiving such notification to allege a cause
for anticipatory breach of this Agreement.
25.3 Audit Rights.
 Subject to the requirements of confidentiality under Article 22 of this Agreement, each
Party shall have the right, during normal business hours, and upon prior reasonable notice to
another Party, to audit at its own expense the other Party’s accounts and records pertaining to the
other Party’s performance or satisfaction of its obligations under this Agreement. Such audit
rights shall include audits of the other Party’s costs, calculation of invoiced amounts, and each
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Party’s actions in an Emergency State. Any audit authorized by this Article shall be performed
at the offices where such accounts and records are maintained and shall be limited to those
portions of such accounts and records that relate to the Party’s performance and satisfaction of
obligations under this Agreement. Each Party shall keep such accounts and records for a period
equivalent to the audit rights periods described in Article 25.4 of this Agreement.
25.4 Audit Rights Periods.
25.4.1 Audit Rights Period for Construction-Related Accounts and Records.
 Accounts and records related to the design, engineering, procurement, and construction of
Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and
System Deliverability Upgrades shall be subject to audit for a period of twenty-four months
following Connecting Transmission Owner’s issuance of a final invoice in accordance with
Article 12.2 of this Agreement.
25.4.2 Audit Rights Period for All Other Accounts and Records.
 Accounts and records related to a Party’s performance or satisfaction of its obligations
under this Agreement other than those described in Article 25.4.1 of this Agreement shall be
subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit rights
period shall be twenty-four months after the auditing Party’s receipt of an invoice giving rise to
such cost obligations; and (ii) for an audit relating to all other obligations, the applicable audit
rights period shall be twenty-four months after the event for which the audit is sought.
25.5 Audit Results.
 If an audit by a Party determines that an overpayment or an underpayment has occurred, a
notice of such overpayment or underpayment shall be given to the other Party together with
those records from the audit which support such determination.
ARTICLE 26. SUBCONTRACTORS
26.1 General.
 Nothing in this Agreement shall prevent a Party from utilizing the services of any
subcontractor as it deems appropriate to perform its obligations under this Agreement; provided,
however, that each Party shall require its subcontractors to comply with all applicable terms and
conditions of this Agreement in providing such services and each Party shall remain primarily
liable to the other Parties for the performance of such subcontractor.
26.2 Responsibility of Principal.
 The creation of any subcontract relationship shall not relieve the hiring Party of any of its
obligations under this Agreement. The hiring Party shall be fully responsible to the other Parties
for the acts or omissions of any subcontractor the hiring Party hires as if no subcontract had been
made; provided, however, that in no event shall the NYISO or Connecting Transmission Owner
be liable for the actions or inactions of the Developer or its subcontractors with respect to
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obligations of the Developer under Article 5 of this Agreement. Any applicable obligation
imposed by this Agreement upon the hiring Party shall be equally binding upon, and shall be
construed as having application to, any subcontractor of such Party.
26.3 No Limitation by Insurance.
The obligations under this Article 26 will not be limited in any way by any limitation of subcontractor’s insurance.
ARTICLE 27. DISPUTES
27.1 Submission.
 In the event any Party has a dispute, or asserts a claim, that arises out of or in connection
with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties
with written notice of the Dispute (“Notice of Dispute”). Such Dispute shall be referred to a
designated senior representative of each Party for resolution on an informal basis as promptly as
practicable after receipt of the Notice of Dispute by the other Parties. In the event the designated
representatives are unable to resolve the Dispute through unassisted or assisted negotiations
within thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such
Dispute may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in
accordance with the arbitration procedures set forth below. In the event the Parties do not agree
to submit such Dispute to arbitration, each Party may exercise whatever rights and remedies it
may have in equity or at law consistent with the terms of this Agreement.
27.2 External Arbitration Procedures.
 Any arbitration initiated under this Agreement shall be conducted before a single neutral
arbitrator appointed by the Parties. If the Parties fail to agree upon a single arbitrator within ten
(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one
arbitrator who shall sit on a three-member arbitration panel. In each case, the arbitrator(s) shall
be knowledgeable in electric utility matters, including electric transmission and bulk power
issues, and shall not have any current or past substantial business or financial relationships with
any party to the arbitration (except prior arbitration). The arbitrator(s) shall provide each of the
Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct the
arbitration in accordance with the Commercial Arbitration Rules of the American Arbitration
Association (“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided,
however, in the event of a conflict between the Arbitration Rules and the terms of this Article 27,
the terms of this Article 27 shall prevail.
27.3 Arbitration Decisions.
 Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within
ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision
and the reasons therefor. The arbitrator(s) shall be authorized only to interpret and apply the
provisions of this Agreement and shall have no power to modify or change any provision of this
Agreement in any manner. The decision of the arbitrator(s) shall be final and binding upon the
Parties, and judgment on the award may be entered in any court having jurisdiction. The
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decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the
arbitrator(s), or the decision itself, violated the standards set forth in the Federal Arbitration Act
or the Administrative Dispute Resolution Act. The final decision of the arbitrator must also be
filed with FERC if it affects jurisdictional rates, terms and conditions of service, Attachment
Facilities, System Upgrade Facilities, or System Deliverability Upgrades.
27.4 Costs.
 Each Party shall be responsible for its own costs incurred during the arbitration process
and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit
on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the
Parties.
27.5 Termination.
 Notwithstanding the provisions of this Article 27, any Party may terminate this
Agreement in accordance with its provisions or pursuant to an action at law or equity. The issue
of whether such a termination is proper shall not be considered a Dispute hereunder.
ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS
28.1 General.
Each Party makes the following representations, warranties and covenants:
28.1.1 Good Standing.
 Such Party is duly organized, validly existing and in good standing under the laws of the
state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do
business in the state or states in which the Large Generating Facility, Attachment Facilities and
System Upgrade Facilities and System Deliverability Upgrades owned by such Party, as
applicable, are located; and that it has the corporate power and authority to own its properties, to
carry on its business as now being conducted and to enter into this Agreement and carry out the
transactions contemplated hereby and perform and carry out all covenants and obligations on its
part to be performed under and pursuant to this Agreement.
28.1.2 Authority.
 Such Party has the right, power and authority to enter into this Agreement, to become a
Party hereto and to perform its obligations hereunder. This Agreement is a legal, valid and
binding obligation of such Party, enforceable against such Party in accordance with its terms,
except as the enforceability thereof may be limited by applicable bankruptcy, insolvency,
reorganization or other similar laws affecting creditors’ rights generally and by general equitable
principles (regardless of whether enforceability is sought in a proceeding in equity or at law).
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28.1.3 No Conflict.
 The execution, delivery and performance of this Agreement does not violate or conflict
with the organizational or formation documents, or bylaws or operating agreement, of such
Party, or any judgment, license, permit, order, material agreement or instrument applicable to or
binding upon such Party or any of its assets.
28.1.4 Consent and Approval.
 Such Party has sought or obtained, or, in accordance with this Agreement will seek or
obtain, each consent, approval, authorization, order, or acceptance by any Governmental
Authority in connection with the execution, delivery and performance of this Agreement, and it
will provide to any Governmental Authority notice of any actions under this Agreement that are
required by Applicable Laws and Regulations.
ARTICLE 29. MISCELLANEOUS
29.1 Binding Effect.
 This Agreement and the rights and obligations hereof, shall be binding upon and shall
inure to the benefit of the successors and permitted assigns of the Parties hereto.
29.2 Conflicts.
 If there is a discrepancy or conflict between or among the terms and conditions of this
cover agreement and the Appendices hereto, the terms and conditions of this cover agreement
shall be given precedence over the Appendices, except as otherwise expressly agreed to in
writing by the Parties. As permitted by the foregoing, the Parties expressly agree that the terms
and conditions of the Appendices shall take precedence over the provisions of this cover
agreement in case of a discrepancy or conflict between or among the terms and conditions of
same.
29.3 Rules of Interpretation.
 This Agreement, unless a clear contrary intention appears, shall be construed and
interpreted as follows: (1) the singular number includes the plural number and vice versa; (2)
reference to any person includes such person’s successors and assigns but, in the case of a Party,
only if such successors and assigns are permitted by this Agreement, and reference to a person in
a particular capacity excludes such person in any other capacity or individually; (3) reference to
any agreement (including this Agreement), document, instrument or tariff means such
agreement, document, instrument, or tariff as amended or modified and in effect from time to
time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to
any Applicable Laws and Regulations means such Applicable Laws and Regulations as
amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time,
including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated
otherwise, reference to any Article, Section or Appendix means such Article of this Agreement
or such Appendix to this Agreement, or such Section to the Standard Large Facility
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Interconnection Procedures or such Appendix to the Standard Large Facility Interconnection
Procedures, as the case may be; (6) “hereunder”, “hereof’, “herein”, “hereto” and words of
similar import shall be deemed references to this Agreement as a whole and not to any particular
Article or other provision hereof or thereof; (7) “including” (and with correlative meaning
“include”) means including without limiting the generality of any description preceding such
term; and (8) relative to the determination of any period of time, “from” means “from and
including”, “to” means “to but excluding” and “through” means “through and including”.
29.4 Compliance.
 Each Party shall perform its obligations under this Agreement in accordance with
Applicable Laws and Regulations, Applicable Reliability Standards, the ISO OATT and Good
Utility Practice. To the extent a Party is required or prevented or limited in taking any action by
such regulations and standards, such Party shall not be deemed to be in Breach of this Agreement
for its compliance therewith. When any Party becomes aware of such a situation, it shall notify
the other Parties promptly so that the Parties can discuss the amendment to this Agreement that is
appropriate under the circumstances.
29.5 Joint and Several Obligations.
 Except as otherwise stated herein, the obligations of NYISO, Developer and Connecting
Transmission Owner are several, and are neither joint nor joint and several.
29.6 Entire Agreement.
 This Agreement, including all Appendices and Schedules attached hereto, constitutes the
entire agreement between the Parties with reference to the subject matter hereof, and supersedes
all prior and contemporaneous understandings or agreements, oral or written, between the Parties
with respect to the subject matter of this Agreement. There are no other agreements,
representations, warranties, or covenants which constitute any part of the consideration for, or
any condition to, either Party’s compliance with its obligations under this Agreement.
29.7 No Third Party Beneficiaries.
 This Agreement is not intended to and does not create rights, remedies, or benefits of any
character whatsoever in favor of any persons, corporations, associations, or entities other than the
Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their
successors in interest and permitted their assigns.
29.8 Waiver.
 The failure of a Party to this Agreement to insist, on any occasion, upon strict
performance of any provision of this Agreement will not be considered a waiver of any
obligation, right, or duty of, or imposed upon, such Party. Any waiver at any time by either
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a
waiver with respect to any other failure to comply with any other obligation, right, duty of this
Agreement. Termination or Default of this Agreement for any reason by the Developer shall not
constitute a waiver of the Developer’s legal rights to obtain Capacity Resource Interconnection
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Service and Energy Resource Interconnection Service from the NYISO and Connecting
Transmission Owner in accordance with the provisions of the ISO OATT. Any waiver of this
Agreement shall, if requested, be provided in writing.
29.9 Headings.
 The descriptive headings of the various Articles of this Agreement have been inserted for
convenience of reference only and are of no significance in the interpretation or construction of
this Agreement.
29.10 Multiple Counterparts.
 This Agreement may be executed in two or more counterparts, each of which is deemed
an original but all constitute one and the same instrument.
29.11 Amendment.
 The Parties may by mutual agreement amend this Agreement, by a written instrument
duly executed by all three of the Parties.
29.12 Modification by the Parties.
 The Parties may by mutual agreement amend the Appendices to this Agreement, by a
written instrument duly executed by all three of the Parties. Such an amendment shall become
effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations.
29.13 Reservation of Rights.
 NYISO and Connecting Transmission Owner shall have the right to make unilateral
filings with FERC to modify this Agreement with respect to any rates, terms and conditions,
charges, classifications of service, rule or regulation under section 205 or any other applicable
provision of the Federal Power Act and FERC’s rules and regulations thereunder, and Developer
shall have the right to make a unilateral filing with FERC to modify this Agreement pursuant to
section 206 or any other applicable provision of the Federal Power Act and FERC’s rules and
regulations thereunder; provided that each Party shall have the right to protest any such filing by
another Party and to participate fully in any proceeding before FERC in which such
modifications may be considered. Nothing in this Agreement shall limit the rights of the Parties
or of FERC under sections 205 or 206 of the Federal Power Act and FERC’s rules and
regulations thereunder, except to the extent that the Parties otherwise mutually agree as provided
herein.
29.14 No Partnership.
 This Agreement shall not be interpreted or construed to create an association, joint
venture, agency relationship, or partnership among the Parties or to impose any partnership
obligation or partnership liability upon any Party. No Party shall have any right, power or
authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an
agent or representative of, or to otherwise bind, any other Party.
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29.15 Other Transmission Rights.
 Notwithstanding any other provision of this Agreement, nothing herein shall be construed
as relinquishing or foreclosing any rights, including but not limited to firm transmission rights,
capacity rights, or transmission congestion rights that the Developer shall be entitled to, now or
in the future under any other agreement or tariff as a result of, or otherwise associated with, the
transmission capacity, if any, created by the System Upgrade Facilities and System
Deliverability Upgrades.
29.16 Modifications Related to NYISO’s Compliance with Order No. 2023.
 If, as part of the NYISO’s compliance proceeding at the Commission in response to
Order No. 2023, the Commission directs that the NYISO modify the pro forma Standard Large
Generator Interconnection Agreement located in Appendix 4 of Attachment X of the ISO OATT,
the Parties shall amend and restate this Agreement to incorporate the modifications; provided,
however, the Parties may agree to include in the amended and restated agreement non-
conforming changes to any terms of the pro forma Standard Large Generator Interconnection
Agreement that have been modified to comply with the Commission’s order, which non-
conforming modifications must be filed with the Commission for its acceptance.
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IN WITNESS WHEREOF, the Parties have executed this LGIA in duplicate originals, each of which shall constitute and be an original effective Agreement between the Parties.
New York Independent System Operator, Inc.
By:
Name: Zachary G. Smith
Title: Senior Vice President, System & Resource Planning
Date:
Consolidated Edison Company of New York Inc.
By:
Name: Angel Cardoza
Title: Vice President, System and Transmission Operations
Date:
Bayonne Energy Center III, LLC
By:
Name:
Title:
Date:
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APPENDIX A
 ATTACHMENT FACILITIES AND SYSTEM UPGRADE FACILITIES
1. Attachment Facilities:
(a) Developer’s Attachment Facilities
 The Developer’s Attachment Facilities (“DAFs”) include all of the facilities between the
Developer’s side of the Point of Change of Ownership (“PCO”) and the Large Generating
Facility, except for the metering equipment described in Section 1(b) of this Appendix A. The
DAFs will be located on property owned or leased by the Developer.
 The interconnection of the Large Generating Facility, including the DAFs, and the Large
Generating Facility’s interaction with the BEC I and II Facilities are depicted in Figure A-1 to
this Appendix A.
 Specifically, the DAFs will consist of the following major electrical and physical
equipment:
• One (1) three-phase, two winding, 34.5/345 kV delta-wye plant step-up transformer
 (“PSUT”), rated 75/100/125 MVA (ONAN/ONAF/ONAF), with specified
 impedance of 9% @ 75 MVA (Tap-N), under-load tap changer (“ULTC”) ± 10 steps
 minimum x 0.625%;
• Three (3) single-phase surge arrestors, 24.4kV maximum continuously operating
voltage (“MCOV”), 30kV duty cycle;
• Sixteen (16) three-phase, two winding, 34.5/0.48 kV wye-delta, generator step-up
 transformers (“GSUT”) rated 4.8/5.0 MVA (KNAN), with specified impedance of
 7.5% @4.8 MVA;
• One (1) three-phase, two winding, 34.5 /0.48 kV delta-wye, Unit Auxiliary transformer
rated 0.1 MVA (ONAN/ONAF), with specified impedance of 5.5% @ 0.1 MVA;
• One (1) vacuum interrupter,34.5 kV 2000 A, 31.5 kA, main circuit breaker;
• Seven (7) vacuum interrupter, 34.5kV 1200 A, 31.5 kA, collector/feeder/auxpower/capacitor
circuit breakers;
• Four (4) 34.5 kV, 19.2MVar, shunt capacitor banks (4-steps, switchable), each with:
o One (1) Capswitcher with internal resistors for capacitor switching (SF6, 38kV, 600A
capacitive current breaking capability, 200kV BIL, 40kAICsym@1-sec);
o Forty-two (42) heavy duty capacitors, 600kVAR rated @ 22,800V/ 458kVAR
effective @ 19,920V, 150kV BIL;
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o One (1) disconnect and grounding switch, key-interlocked (38kV, 600A, 150kV
BIL);
o One (1) local/remote control panel for remote on/off control with voltage unbalance
protection;
• Three (3) 245 kV MCOV, surge arrestors on the high side of the PSUT;
• Three (3) 30 kV MCOV surge arrestors on the low side of the PSUT;
• Bus structures, bus conductor, and associated foundations;
• One (1) check meter, 200:5 SR, 345kV current transformers (“CTs”) (three, single-
phase), 0.15@B.09, measured at the high side of the PSUT;
• Protection systems - Interfaces with PSUT protection, bus protection, 345-34.5 kV
 PSUT protection (NPCC Bulk Power System compliant), 34.5kV shunt capacitor
 protection, and G27 cable protection (also interface with Gowanus end) (NPCC Bulk
 Power System compliant) and will be shared with the Bayonne Energy Center I and
 Bayonne Energy Center II facilities;
• Concrete encased duct banks, and enclosed duct bank raceways;
• Fiber optic cables and associated interface cabinets; and
• PSUT oil retention and containment.
The Developer shall design, engineer, procure, construct, and install the DAFs in accordance
with all applicable requirements of the Connecting Transmission Owner, to the extent not
inconsistent with the terms of this Agreement, the ISO OATT, or applicable NYISO procedures.
(b) Connecting Transmission Owner’s Attachment Facilities
 The PCO and the Point of Interconnection (“POI”) are designated on Figure A-1 to this
Appendix A. The Connecting Transmission Owner’s Attachment Facilities (“CTOAFs”) include
the facilities between the PCO and the POI, along with the metering equipment described in this
Section 1(b). Specifically, the CTOAFs will consist of the following major electrical and
physical equipment.
1. Existing CTOAF
 The existing CTOAF associated with the Bayonne Energy Center I and Bayonne
Energy Center II facilities are depicted on Figure A-1 to this Appendix A and consist of the
following equipment located between the PCO and POI, all of which have been completed:
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• One (1) - 345 kV, 3000 A motor-operated disconnect switch and 345 kV
grounding switch;
• Grounding materials;
• 345kV bus work located between the potheads and the ring bus;
• 345kV bus structures located between the potheads and the ring bus;
• Three (3) coupling capacitor voltage transformers;
• Three (3) surge arresters;
• Metering units (combination current transformer (“CT”) and voltage transformer (“VT”) -
 - three (3) 345 kV, revenue quality, including support structure, foundation and associated
 grounding for metering Developer-delivered power; and
• Metering/equipment – an existing revenue meter is located in Gowanus Substation on the
 incoming G27 cable connection and will be shared with the Bayonne Energy Center I and
 Bayonne Energy Center II facilities to facilitate settlement submissions.
2. New CTOAF
 The Class Year Interconnection Facilities Study for Class Year 2021 did not identify new
CTOAFs for the Large Generating Facility. However, as the Large Generating Facility will use
the same Point of Interconnection as the existing Bayonne Energy Center I and Bayonne Energy
Center II generating facilities and share certain Attachment Facilities with these generating
facilities, additional metering equipment is required to separately meter these generating
facilities. Consistent with Section 7.1 of this Agreement, and as further described in Appendix
C.4, the parties agreed to the metering arrangement set forth in this Appendix A.
 The CTOAFs for this scope consist of the following revenue-metering, time-
synchronization, communications, and associated cabling items required to separately meter
BEC I/II and the BEC III Facility behind the same Point of Interconnection. The specific model
numbers listed below are those agreed to by the Parties; however, any functionally equivalent
model or successor product may be used, subject to approval by the Connecting Transmission
Owner:
• One (1) set of PSC-approved revenue-grade potential transformers;
• One (1) set of PSC-approved revenue-grade current transformers;
• One (1) Phase 1 SCADA meter: NEXUS 1500+, Model No. D2-60-20-V2-485P-X-X-X,
as applicable;
• One (1) GPS satellite clock: SEL-2488; with antenna: SEL-9524B;
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• Test switches: Durham Type, Model No. MPU21991B-4242BB-7832;
• Cabling from the CTs and PTs to the revenue meter;
• Category 6 (CAT6) communications wiring;
• One (1) PSC-approved revenue meter: JEMSTAR2, Model No. JS-09R6020-1B/2B/3A-
DIO-1B-PQ;
• One (1) cellular router: Digi IX20W, Model No. IX20-W007;
• One (1) plug-in LTE modem: Digi CORE, Model No. 1002-CMF4-OUS;
• One (1) cellular antenna: Digi Swivel Antenna, Model No. 76002114; and
• One (1) SIM card.
 The Connecting Transmission Owner prepared, and the Developer approved a scope of
work for the new CTOAF identifying the work to be performed by the Developer and the
Connecting Transmission Owner. Developer is exercising the option to build a portion of the
new CTOAF by performing work tasks for the design, procurement, construction and installation
of the equipment listed in Appendix A.1.b.2.A. Connecting Transmission Owner will perform
work tasks for the design, procurement, construction and installation of the equipment listed in
Appendix A.1.b.2.B. As indicated in Article 5.2.8, Developer shall transfer control of the new
Connecting Transmission Owner’s Attachment Facilities to the Connecting Transmission Owner
using Connecting Transmission Owner’s internal processes for transfer of ownership of
equipment.
A. Work to be completed by the Developer:
• Furnish and install potential transformers, current transformers, Phase 1 SCADA meter,
GPS satellite clock and antenna, and test switches;
• Perform engineering and design, and prepare construction drawings and equipment
specifications related to the CTOAF equipment;
• Responsible for obtaining any and all permits or approvals, except for any approval
 required specifically for the Connecting Transmission Owner's performance of its duties
 as the NYISO Metering Authority;
• Furnish, install, and construct all civil scope items required for the new CTOAFs,
 including foundations, steel support structures, and any associated site remediation or
 restoration;
• Install all necessary conduit and wiring to electrically connect the CTs and PTs to the
revenue meter;
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• Furnish and install all required CAT6 communication wiring to interconnect the new
CTOAF components;
• Provide, or arrange for, a non-cellular communication path between the revenue meter
 and the Connecting Transmission Owner’s revenue metering data acquisition systems, in
 addition to the cellular connection, in accordance with a design to be agreed with the
 Connecting Transmission Owner;
• Furnish and install all necessary housing, cabinets, enclosures, racks, and din rail for the
 installation of all new CTOAFs, including, for the avoidance of doubt, those furnished
 and installed by the Connecting Transmission Owner under Appendix A.1.b.2.B;
• Furnish and install any 120 VAC uninterruptible power supply and/or 125 VDC power
supply, as applicable;
• Coordinate and schedule all maintenance outages with Connecting Transmission Owner
 and NYISO, and manage all on-site work authorizations, lock-out/tag-out (LOTO), and
 work permitting; and
• Make data from the Phase 1 SCADA meter available to Connecting Transmission Owner
and NYISO for data comparison and verification.
B. Work to be completed by Connecting Transmission Owner:
• Furnish and install the revenue meter, cellular router, plug-in LTE modem, cellular
antenna, and SIM card;
• Determine and install the settings and configurations for the revenue meter, cellular
router, plug-in LTE modem, cellular antenna, and SIM card;
• Connecting Transmission Owner will review and approve all engineering, design and
construction drawings and equipment specifications related to the CTOAF equipment;
• Connecting Transmission Owner, acting as the NYISO Metering Authority, will oversee
all work identified above in Appendix A.1.b.2.A;
• Connecting Transmission Owner will perform verification testing of the Revenue Meter;
• Connecting Transmission Owner will oversee verification testing and commissioning of
the equipment (Revenue Meter, PT and CT);
• Connecting Transmission Owner will perform long-term testing, calibration and
maintenance of the equipment (Revenue Meter, PT and CT);
• Connecting Transmission Owner will coordinate with Developer to ensure alignment
with project requirements; and
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• During the engineering and design phase, an Environmental Health and Safety (“EH&S”)
 review may be performed in accordance with Connecting Transmission Owner’s Health
 and Safety Procedure (CEHSP A11.03) standards.
2. System Upgrade Facilities:
 The Large Generating Facility will interconnect to the New York State Transmission
System via Connecting Transmission Owner’s Gowanus 345 kV Substation. The generator lead
line for the Large Generating Facility (feeder G27) connects at the Gowanus 345 kV Substation.
(a) Stand Alone System Upgrade Facilities:
 The System Upgrade Facilities will consist of the following major electrical and physical
equipment:
No new equipment is required to accommodate the Large Generating Facility. The required work will be in adjustments to the existing relays and existing metering equipment.
(b) Other System Upgrade Facilities:
 The other System Upgrade Facilities will consist of the following major electrical and
physical equipment:
None.
(c) Special Studies for NPCC Directory #8 Compliance:
 Pursuant to Section 3.3.3.6.3 of the NYISO’s Transmission Expansion and
Interconnection Manual (“Manual”), the Class Year Study for Class Year 2021 determined that
certain special studies for the Large Generating Facility will be required to be performed after
the completion of the Class Year Study for purposes of identifying any additional System
Upgrade Facilities required for the Large Generating Facility at the Gowanus 345 kV Substation
pursuant to NPCC Directory #8 requirements, as applicable (the “Special Studies”). The NYISO
and Con Edison have determined that no additional studies will be required for the
interconnection of the Large Generating Facility to determine compliance with NPCC Directory
#8 as there will not be modifications to the Gowanus 345 kV Substation in connection with the
interconnection of the Large Generating Facility.
3. System Deliverability Upgrades:
None.
4. Work Responsibilities
 Connecting Transmission Owner shall design, procure, construct, and install a portion of
the new Connecting Transmission Owner’s Attachment Facilities and the System Upgrade
Facilities specified in Sections 1 and 2 of this Appendix A. Connecting Transmission Owner will
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also oversee testing and commissioning for the new Connecting Transmission Owner’s
Attachment Facilities and complete testing and commissioning for the System Upgrade
Facilities.
5. Estimated Costs
 The total estimated costs of the work associated with the Attachment Facilities and
System Upgrade Facilities required for the interconnection of the Large Generating Facility are
presented in the table below.
Description Cost Estimate Updated Cost
Estimate for COD
 Extension
System Upgrade Facilities $135,000 $152,000 ($17,000
 increase)
Total $135,000 $152,000
 On June 20, 2025, Developer requested an extension of its Commercial Operation Date
(“COD”) for the Bayonne III Facility (NYISO Queue Position No. 815) to March 2028 pursuant
to the modification rules in Section 40.6.3.5 of Attachment HH to the NYISO OATT. The
NYISO determined, in consultation with the Connecting Transmission Owner, that a Cost
Estimate Update was required in order for the requested extension of the Commercial Operation
Date not to be a material modification. Connecting Transmission Owner performed the Cost
Estimate Update, and Developer accepted the revised cost estimates included above. The revised
cost estimates update the cost estimate amount for the Large Generating Facility that is used for
purposes of allocating responsibility for costs that differ from the cost estimate amount
determined in the Class Year Interconnection Facilities Study in accordance with Section 40.16.3
of Attachment HH of the NYISO OATT. Developer provided Connecting Transmission Owner
with an additional $17,000 in cash for the revised cost estimate amount as described in Section 3
of Appendix B.
 In addition, metering equipment identified as new CTOAFs have a cost estimate of
$214,000 for work associated with engineering, procurement and construction performed by
Connecting Transmission Owner.
6. Operations and Maintenance Expenses
 Pursuant to Section 5 and 10.5 of this Agreement, Developer shall pay the actual
reasonable expenses (including overheads) for the operation, maintenance, repair and
replacement of CTOAFs currently estimated at 48 hours per year. Such expenses are calculated
as per Connecting Transmission Owner’s Accommodation Billing Rate Schedule and invoiced
on a monthly basis for the actual costs that Connecting Transmission Owner incurred in
executing its responsibilities under Article 5.2
7. Joint Ownership and Operation of Developer’s Attachment Facilities and Joint Use
of Connecting Transmission Owner’s Attachment Facilities
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 Bayonne Energy Center, LLC (“BEC”) owns and operates the existing Bayonne Energy
Center I (NYISO Queue No. 232) and Bayonne Energy Center II (NYISO Queue No. 510)
natural gas generating facilities (collectively, the “BEC I and II Facilities”) in accordance with
the Third Amended and Restated Standard Large Generator Interconnection Agreement among
the NYISO, BEC, and Consolidated Edison Company of New York, Inc. (“Con Edison”) with
NYISO OATT Service Agreement No. 1668 (“BEC I and II LGIA”). The BEC I and II
Facilities feed energy to the Connecting Transmission Owner’s Gowanus 345 kV Substation via
a feeder (Feeder G27) that is Developer’s Attachment Facilities up to the Point of Change of
Ownership (as defined in the BEC I and II LGIA). The energy is then fed through the
Connecting Transmission Owner’s Attachment Facilities to the Point of Interconnection (as
defined in the BEC I and II LGIA) for the New York State Transmission System at the
Connecting Transmission Owner’s Gowanus 345 kV Substation.
 BEC thus currently has an existing 345kV interconnection from the BEC I and II
Facilities (Feeder G27) to the Gowanus Substation, and Developer is proposing the Bayonne
Energy Center III energy storage project with NYISO Queue Position No. 815 (the “BEC III
Facility,” which is Large Generating Facility under this Agreement) to also use Feeder G27,
which will constitute an incremental increase to that Feeder G27 interconnection of 49.8MW /
199.2 MWh. Developer will own and operate the BEC III Facility in accordance with this
Agreement. The BEC III Facility will feed energy through the same Developer’s Attachment
Facilities and Connecting Transmission Owner’s Attachment Facilities used by the BEC I and II
Facilities to the Point of Interconnection for the New York State Transmission System at the
Connecting Transmission Owner’s Gowanus 345 kV Substation.
The Developer’s Attachment Facilities used by the BEC I and II Facilities that the BEC III Facility will also use are:
• One (1) SF6 345 kV 3000 A, 63 kA, circuit breaker;
• One (1) 345 kV, 3000A, three-phase manual/group operated disconnect switch;
• Three (3) 253 kV maximum continuous operating voltage (“MCOV”) surge
arrestors on the incoming line at Bayonne Switchyard;
• Bus structures, bus conductor, and associated foundations;
• Communications and Monitoring- Remote Terminal Unit (“RTU”) and redundant
 communications to Connecting Transmission Owner’s Primary Energy Control
 Center (“ECC”) and Alternate Energy Control Center (“AECC”), automatic ring
 down phone to Connecting Transmission Owner’s ECC and RTU-RTU
 communications between BEC and Gowanus for limited local status and
 information;
• Metering/Equipment - revenue metering located in Gowanus Substation on the
incoming G27 cable connection;
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• Protection Systems - Interfaces with GSU protection, bus protection, 345-138 kV
 transformer protection (NPCC Bulk Power System compliant) and G27 cable
 protection (also interface with Gowanus end) (NPCC Bulk Power System
 compliant);
• 345 kV Lines (submarine and underground cables) 6.75 mile, 345 kV
 land/submarine cable line between Bayonne and Gowanus substations; land cable
 is 3000kCmil Cu XLPE; submarine cable is 1750 kCmil Cu XLPE;
• Fiber optic cables and associated interface cabinets;
• 345kV pothead and associated terminal facilities;
• One (1) 345 kV, 3000A, three-pole, motor-operated station disconnect switch,
with manually-operated station-side grounding switch;
• Two (2) 345 kV, 3000A, 63 kA, three-pole independently-operated, high-voltage
circuit breakers, with pre-insertion closing resistors;
• One (1) 345 kV three-phase set of MOV surge arresters, 245 kV MCOV, 312 kV
duty cycle, installed on the line-side of the station disconnect switch;
• Three (3) 345 kV, 3000A, three-pole, motor-operated breaker disconnect
switches, without manually-operated grounding switches;
• Two (2) 345 kV, 3000A, three-pole, motor-operated equipment disconnect
 switches, with manually-operated equipment-side grounding switches, to isolate
 345 kV battery system PSUT and shunt reactor banks;
• One (1) 345 kV, 650A reactor switching device, Southern States RLSwitcher for
operational switching of 345 kV shunt reactor bank;
• One (1) 345 kV, 110 MVar, 1081 Ohms, shunt reactor bank, comprised of three
 (3) single-phase units mounted on a common base with a common conservator oil
 preservation system, and high-side Metal Oxide Varistor (“MOV”) surge
 arresters, 245 kV MCOV, 312 kV duty cycle;
• Six (6) 345 kV capacitor voltage transformers, 1800/3000:1:1, 0.3% accuracy @
Z burden, 8100 pF capacitance-to-ground;
• Three (3) 345 kV capacitor voltage transformers, 1800/3000:1:1:1, 0.3% accuracy
 @ Z burden, 8100 pF capacitance-to-ground, third VT secondary used for revenue
 metering;
• Three (3) 345 kV current revenue metering transformers, 2000:5, 0.3% accuracy
@ B1.8 burden;
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• 345 kV tubular and suspension interconnecting bus work;
• 345 kV equipment and bus supporting structures, HSS galvanized tubular steel;
• Spread footing foundations;
• Shunt reactor oil retention and containment;
• Prefabricated control enclosure with AC and DC station service systems for 345
kV switchyard equipment;
• One (1) three-phase, two winding, 34.5/345 kV delta-wye plant step-up
 transformer (“PSUT”), rated 75/100/125 MVA (ONAN/ONAF/ONAF), with
 specified impedance of 9% @ 75 MVA (Tap-N), under-load tap changer
 (ULTC”) ± 10 steps minimum x 0.625%;
• Three (3) single-phase surge arrestors, 24.4kV maximum continuously operating
voltage (“MCOV”), 30kV duty cycle;
• One (1) vacuum interrupter, 34.5 kV 2000 A, 31.5 kA, main circuit breaker;
• Seven (7) vacuum interrupter, 34.5kV 1200 A, 31.5 kA, collector/feeder/aux
power/capacitor circuit breakers;
• Four (4) 34.5 kV, 19.2MVar, shunt capacitor banks (4-steps, switchable), each
with:
o One (1) Capswitcher with internal resistors for capacitor switching (SF6,
 38kV, 600A capacitive current breaking capability, 200kV BIL,
 40kAICsym@1-sec);
o Forty-two (42) heavy duty capacitors, 600kVAR rated @ 22,800V/ 458kVAR
effective @ 19,920V, 150kV BIL;
o One (1) disconnect and grounding switch, key-interlocked (38kV, 600A,
150kV BIL);
o One (1) local/remote control panel for remote on/off control with voltage
unbalance protection;
• Three (3) 245 kV MCOV, surge arrestors on the high side of the PSUT;
• Three (3) 30 kV MCOV surge arrestors on the low side of the PSUT;
• One (1) check meter, 200:5 SR, 345kV current transformers (“CTs”) (three,
single-phase), 0.15@B.09, measured at the high side of the PSUT;
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• Protection systems - Interfaces with PSUT protection, bus protection, 345-34.5
 kV PSUT protection (NPCC Bulk Power System compliant), 34.5kV shunt
 capacitor protection;
• Concrete encased duct banks, and enclosed duct bank raceways; and
• PSUT oil retention and containment.
(a) Bayonne Parties: BEC and Developer will be collectively referred to herein as the
“Bayonne Parties”.
(b) No later than 30 days prior to the energization of the BEC III Facility, the Bayonne
 Parties will enter into a separate Shared Facilities Agreement between the Bayonne
 Parties (“Shared Facilities Agreement”), which agreement: (i) will establish as between
 the Bayonne Parties their respective rights and obligations for the ownership, use,
 operation, and maintenance of the shared Developer’s Attachment Facilities and their
 shared cost responsibility for any operation and maintenance costs for the Connecting
 Transmission Owner’s Attachment Facilities, and (ii) will be filed with FERC and
 effective prior to sharing of the Developer’s Attachment Facilities commences in
 accordance with the provisions in the Shared Facilities Agreement. The NYISO and
 Connecting Transmission Owner are not parties to, have no responsibility under, and
 shall have no liability in connection with the Shared Facilities Agreement. For the
 avoidance of doubt, the Shared Facilities Agreement establishes the rights and obligations
 concerning the Developer’s Attachment Facilities and between the parties to that
 agreement and does not limit or modify: (i) Developer’s, Connecting Transmission
 Owner’s, or the NYISO’s rights and obligations set forth in this Agreement or (ii) BEC’s,
 Con Edison’s, or the NYISO’s rights and obligations set forth in the BEC I and II LGIA.
(c) Notices to the Bayonne Parties: Prior to the effective date of the Shared Facilities
 Agreement between the Bayonne Parties, any required notices and all communications to
 BEC and Developer, as applicable, and all communications from BEC and Developer, as
 applicable, to the NYISO and/or Connecting Transmission Owner: (i) regarding any
 matter relating to this Agreement shall be made to, and given only by, contacts in
 Appendix F of this Agreement, or (ii) regarding the BEC I and II LGIA shall be made to,
 and given only by, contacts in Attachment F of the BEC I and II LGIA. Upon the
 effective date of the Shared Facilities Agreement between the Bayonne Parties, any
 required notice and all communications to the Bayonne Parties and any required notice
 and all communications from either Bayonne Party to the NYISO and/or Connecting
 Transmission Owner regarding any matter relating to this Agreement or the
 corresponding BEC I and II LGIA shall be made only to, and given only by, the
 following contact for the Bayonne Parties:
Bayonne Parties
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Bayonne Energy Center, LLC
401 Hook Road Bayonne, NJ 07002 Attn: Facility Manager
Phone: (201) 823-6800
Fax: (201) 823-6880
Email: Jesse.banta@ethosenergy.com
(d) Billing, Payments and Defaults: Notwithstanding anything to the contrary in this
 Agreement, including, but not limited to the provisions of Articles 12 and 17, upon the
 effective date of the Shared Facilities Agreement between the Bayonne Parties, NYISO
 and/or Connecting Transmission Owner shall submit bills required by this Agreement
 and the corresponding BEC I and II LGIA governing the interconnection of the projects
 to the designated representative of the Developer as identified in Section 6(c) of this
 Appendix A. In the event that the bill is not paid in accordance with Article 12 of this
 Agreement, NYISO and/or Connecting Transmission Owner shall provide written notice
 of such Breach of this Agreement to the designated representative of the Developer as
 identified in Section 6(c) of this Appendix A. In accordance with Article 17 of this
 Agreement, the Bayonne Parties collectively, or either Bayonne Party individually, may
 cure the Breach. Following the completion of construction of the Developer’s
 Attachment Facilities and Connecting Transmission Owner’s Attachment Facilities
 related to this Agreement, the Bayonne Parties are jointly and severally liable for all
 actual ongoing costs associated with the interconnection of the projects in accordance
 with this Agreement and the BEC I and II LGIA. The Bayonne Parties, NYISO and
 Connecting Transmission Owner hereby agree that the person(s) identified in Section
 6(c) of this Appendix A shall serve as the point of contact on behalf of the Bayonne
 Parties for all matters regarding this Agreement and the corresponding BEC I and II
 LGIA.
(e) Satisfaction of Obligations by Bayonne Parties: Payment by a Bayonne Party of all costs
 due by the Bayonne Parties associated with the interconnection of the projects in
 accordance with this Agreement and the corresponding BEC I and II LGIA shall satisfy
 the obligation of BEC or Developer, as applicable, to pay such amounts.
(f) The Developer agrees that all issues solely between the Bayonne Parties regarding
 invoices, disbursements, operations, maintenance, liability, and all other matters related
 to the projects shall be resolved between the Bayonne Parties. The NYISO and/or
 Connecting Transmission Owner may provide to the point of contact identified in Section
 6(c) of this Appendix A a single invoice, payment, or other documentation regarding one
 or more of the Bayonne Parties. The NYISO and/or Connecting Transmission Owner
 shall not be required to segregate any payments or information pertaining to any Bayonne
 Party, except for market settlement.
(g) The Bayonne Parties shall notify the NYISO and Connecting Transmission Owner within
 ten (10) business days if the Shared Facilities Agreement is amended or terminated. If
 the Shared Facilities Agreement is amended in a manner inconsistent with this Section 6
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of Appendix A or is terminated, other than as a result of the Bayonne Parties being
owned by the same entity(ies), the Bayonne Parties shall be deemed in Breach of their
respective interconnection agreement in accordance with Article 17 of this Agreement
and Article 17 of the BEC I and II LGIA, unless NYISO, Connecting Transmission
Owner, and the Bayonne Parties can cure such Breach by mutually agreeing upon the
agreements or reinstatement of Shared Facilities Agreement to the extent necessary for
Developer to operate its Developer’s Attachment Facilities and make use of the
Connecting Transmission Owner’s Attachment Facilities in accordance with, and
otherwise comply with, the terms and conditions set forth in this Agreement. Upon the
termination of the BEC I and II LGIA, and if Developer intends for the BEC III Facility
to remain in service, then the Parties to this Agreement shall amend this Agreement: (i) to
remove the joint ownership and operation requirements set forth in this Section 6 of
Appendix A and the related non-conforming revisions to this Agreement, and (ii) to make
such other amendments to this Agreement as the Parties mutually agree are required to
ensure that Developer can solely fulfill all of the rights and obligations associated with
the Attachment Facilities required to interconnect the BEC III Facility in accordance with
the terms and conditions of this Agreement. Developer shall be responsible for taking
any actions as between Developer and BEC required to ensure that Developer can fulfil
its obligations in accordance with the terms and conditions of this Agreement.
(h) Metering: There will be separate metering for the BEC III Facility and the BEC I and II
 Facilities as described in Section 4 of Appendix C.
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Figure A-1
(See figure on following page)
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APPENDIX B
MILESTONES
1. Selected Option Pursuant to Article 5.1
 Developer has elected the Option to Build under Article 5.1.3 of this Agreement with
respect to the CTOAFs identified in Appendix A.
 Pursuant to the requirements in Articles 5.2.12 and 12.1 of this Agreement and in
accordance with the prepayment approach in Appendix B.4, the Connecting Transmission Owner
shall invoice Developer on a monthly basis for the actual costs that Connecting Transmission
Owner incurred in executing its responsibilities under Article 5.2 as further detailed in the
Appendices of this Agreement. Additionally, the Parties hereby agree that the agreed upon
amount in Article 5.2.12 of this Agreement is only an estimate, and that the Connecting
Transmission Owner shall be owed, and the Developer shall pay, all of the Connecting
Transmission Owner’s actual costs reasonably incurred in executing its responsibilities under
Article 5.2 of the Agreement, to the extent not inconsistent with this Agreement, the ISO OATT,
or applicable ISO procedures.
2. Milestones
 The following milestones shall apply to the construction and interconnection of the Large
Generating Facility.
 With the exception of the In-Service Dates and Commercial Operation Date, the
timeframes projected for the milestones are non-binding estimates. The In-Service Dates and
Commercial Operations Date can only be extended in accordance with the requirements set forth
in Attachment X of the NYISO OATT. The actual dates for completion of the milestones are
highly dependent upon lead times for the procurement of equipment and material, the availability
of labor, outage scheduling, receipt of regulatory approvals, and the results of equipment testing.
Task Milestone Date Responsible Party
	
	1. Begin EPC and OEM
 Contracting Process
	
	Complete Developer

	
	2. Begin Engineering / Design of
 New Facility
	
	Complete Developer


3. Permitting Completion Complete Developer
	
	4. Complete New Facility
 Construction Financing
	
	03/2026 Developer


5. Engineering of CTOAF 04/2026 CTO/Developer
	
	6. Begin Construction of New
 Facility
	
	06/2026 Developer

	
	7. Begin Major Equipment
 Foundations
	
	08/2026 Developer
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Task Milestone Date Responsible Party
8. Procurement of CTOAF 8/2026 CTO/Developer
9. Construction of CTOAF 11/2026 CTO/Developer
	
	10. Testing and Commissioning of
 CTOAF
	
	12/2026 CTO/Developer

	
	11. Existing capacitor bank taken
 offline
	
	02/2027 Developer


12. Major Equipment Delivery 10/2027 Developer
	
	13. Complete adjustments to all
existing SUF’s
	
	12/2027 Connecting Transmission
 Owner


14. In-Service Date 01/2028 Developer
15. New capacitor in service date 02/2028 Developer
16. Initial Synchronization Date 02/2028 Developer
17. Commercial Operations Date 03/2028 Developer
3. Security
 Developer accepted its Project Cost Allocation for System Upgrade Facilities in Class
Year 2021 and posted cash security to Connection Transmission Owner in the amount of One
Hundred Thirty Five Thousand Dollars ($135,000), which reflects the estimated costs for the
System Upgrade Facilities in accordance with a Security Agreement dated December 7, 2022.
On October 10. 2025, due to a COD extension resulting in an increase in costs in the amount of
$17,000. Developer and Connecting Transmission Owner executed a first amendment to the
Security Agreement “First Amended Security Agreement” in the increased total amount of
Security of $152,000. The increased $17,000 cash payment has been provided by Developer as
of October 10, 2025.
4. Prepayment for Work Performed by Connecting Transmission Owner
 Included within the total cost estimates provided in this Section 4 of Appendix A are the
cost estimates for Connecting Transmission Owner’s engineering, procurement, construction,
and associated services related to the new CTOAF’s and SUF’s described in Section 1 and
Section 2 respectively of Appendix A.
 Upon execution of this Agreement, the funds from the security amount will be utilized by
Connecting Transmission Owner as immediately available funds in an account established by
Connecting Transmission Owner in accordance with its internal procedures (the “IA
Disbursement Account”). Upon execution of this Agreement, Developer will also be required to
pay to Connecting Transmission Owner the amount of $214,000 in immediately available funds
to the IA Disbursement Account for the additional equipment identified as new
CTOAFs. Collectively, the IA Disbursement Account will have $366,000 which shall be drawn
upon by Connecting Transmission Owner in the manner described below to pay Connecting
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Transmission Owner for its performance of the engineering, procurement and/or construction of
the SUFs and new CTOAFs identified in Appendix A.
 The price for the services described in Section 1 and Section 2 of Appendix A shall be
based on the applicable hourly rates and other charges and costs set forth in the document
entitled Consolidated Edison Company of New York, Inc. 2025 Accommodation Billing Rates
(“2025 Accommodation Billing Schedule”). Developer acknowledges and agrees that the rates,
charges, and costs set forth in the 2025 Accommodation Billing Schedule are subject to periodic
revision by Connecting Transmission Owner upon written notice to Developer and that, after the
date of the notice, the revised rates, charges, and costs referenced in the notice shall be
applicable to the provided services. The rates, charges, and costs set forth in the 2025
Accommodation Billing Schedule, and any successor billing schedule, do not include any charge
or fee for any governmental or non-governmental permits, authorization, consents or approvals
that may be required in connection with the provided services. Developer agrees to pay any such
charges and fees and to reimburse Connecting Transmission Owner for any such charges and
fees that Connecting Transmission Owner is required to pay.
 Connecting Transmission Owner shall issue invoices monthly and shall describe the
period covered by the invoice, the hours of services furnished during such period, the applicable
hourly rates, an identification of the Connecting Transmission Owner’s employee or Connecting
Transmission Owner’s Third Party Labor that performed the work, the hours worked by each
Connecting Transmission Owner’s employee or Connecting Transmission Owner’s Third Party
Labor, and a brief project description in support of the work performed by each Connecting
Transmission Owner’s employee or Connecting Transmission Owner’s Third Party Labor along
with reimbursable charges and costs for such period. Developer shall have no less than fifteen
Business Days to review the monthly invoices, and thereafter for purposes of the provided
services described in Appendix A, Connecting Transmission Owner is hereby authorized to
withdraw the amount of each such invoice that is not the subject of a billing dispute in
accordance with Section 12.4 from the IA Disbursement Account as payment for such invoice.
 Following the completion of the provided services, Connecting Transmission Owner
shall issue a final statement (the “Final Statement”) pursuant to Article 12.2 of this Agreement to
Developer showing the payments made by Developer concerning the provided services and the
amount of the invoices applied against the aggregate amount of such payments. In the event that
the balance of the Disbursement Account remaining after application of all prior invoices
exceeds the amount necessary to cover all invoices payable to Connecting Transmission Owner
for purposes of the provided services performed in accordance with Section 1 of Appendix A,
Connecting Transmission Owner shall, within thirty (30) Calendar Days of issuing the Final
Statement to Developer, pay Developer the amount of such balance.
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APPENDIX C
INTERCONNECTION DETAILS
1. Description of Large Generating Facility, including Point of Interconnection
 Developer is constructing an energy storage facility with a 49.8 MW capacity (199.2
MWh) located in Bayonne, New Jersey (“Large Generating Facility”). The Large Generating
Facility is comprised of Fifty-eight (58) Tesla Megapack 2 XLs, comprised of batteries and
supporting inverters. The Large Generating Facility has a reactive power factor range of 0.95
leading to 0.85 lagging at the POI.
 The Point of Interconnection (“POI”) for the Large Generating Facility will be the ring
bus between ring bus breakers #20 and #22 at the Gowanus 345 kV Substation. The Point of
Change of Ownership (“PCO”) is downstream from the pothead for the 345 kV land cable. The
POI and PCO are identified on the one-line diagram in Figure A-1 in Appendix A.
2. Developer Operating Requirements
a. Developer must comply with all applicable NYISO tariffs and procedures, as amended
 from time to time.
b. Developer must comply with all applicable Connecting Transmission Owner tariffs and
 procedures, as amended from time to time, to the extent not inconsistent with the terms of
 this Agreement, the ISO OATT, or applicable NYISO procedures.
c. The dedicated data circuits shall be maintained by Developer in accordance with Article
 8.1 of this Agreement.
d. If the Large Generating Facility’s automatic voltage regulators are not capable of such
 automatic operation as required in Article 9.5.4 of this Agreement, Developer shall
 immediately notify the Connecting Transmission Owner in addition to the mandatory
 NYISO notification.
e. Power Factor Design and Operation Criteria
Developer shall design and operate the Large Generating Facility to maintain an effective
power delivery at maximum capability at each Point of Interconnection at a power factor
within the range of 0.85 lagging (vars to the Connecting Transmission Owner) to 0.95
leading (vars from Connecting Transmission Owner) at each respective Point of
Interconnection. This capability will be available to the Connecting Transmission
Owner’s system as requested by the Connecting Transmission Owner or the NYISO
under normal system conditions (i.e., when all design facilities are in service), as well as
in steady-state conditions occurring after design criteria contingencies described in the
NYSRC Reliability Rules & Compliance Manual for Planning and Operating the New
York State Power System. Developer shall have Under-Load Tap Changing (“ULTC”)
capability on its Generator main power Step-up Transformers and ULTC capability on
the associated Light & Power Transformer. Developer and the Connecting Transmission
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Owner will review Developer’s Attachment Facilities transformer tap settings as may be
needed to optimize operation for such changes in transmission system conditions and
implement such changes to optimize the tap settings with the Connecting Transmission
Owner’s approval.
The Large Generating Facility shall be designed and operated to provide reactive power
0.85 lagging to 0.95 leading at all active power outputs down to 0 MW at the Point of
Interconnection.
f. Voltage Schedules
Once Developer has achieved Commercial Operation, NYISO shall require Developer to
operate the Large Generating Facility to transmit the reactive power within the design
capability set forth in Article 9.5.1 (Power Factor Design Criteria), for power factor from
0.85 lagging to 0.95 leading, provided that the voltage at the Point of Interconnection is
within the range of 131 kV to 145 kV in accordance with Connecting Transmission
Owner’s Transmission Planning Design Criteria TP-7100. When the voltages are outside
of the range specified in TP-7100 due to conditions outside the control of Connecting
Transmission Owner and the NYISO, Developer shall also provide assistance consistent
with Good Utility Practice within the full capability of the Large Generating Facility in
restoring the voltage at the Point of Interconnection to the normal range as may be
directed by the Connecting Transmission Owner or NYISO operators. If the Large
Generating Facility is unable to provide the requested assistance, or maintain the
specified power factor, it shall promptly notify both the Connecting Transmission Owner
and NYISO operators through the normal verbal communications processes.
g. Momentary Cessation
The Large Generating Facility shall continue to inject current at the Point of
Interconnection inside the “No Trip” zone of the frequency and voltage ride through
curves of NERC Standard PRC-024 Attachment 1 during low or high voltage or
frequency conditions outside the continuous operating range.
h. Primary Frequency Response Operating Range
Developer must comply with Connecting Transmission Owner’s Transmission Planning
specification TP-8100 Performance Requirements for Inverter-Based Generation.
Accordingly, the Large Generating Facility shall provide 5% droop characteristics and, at
a minimum, be responsive to frequency deviations exceeding ±0.036 Hz.
1. Over-frequency Events
For over-frequency events exceeding 60.036 Hz, the real power output of the Large
Generating Facility shall be lesser of the available real power and a power output
limit that decreases at the rate of 0.33 per unit of the pre-disturbance power level per
1 Hz of frequency deviation above 60.036 Hz.
2. Under-frequency Events
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For under-frequency events wherein the frequency is less than 59.964 Hz, the real
power output of the Large Generating Facility shall be lesser of the available real
power and a power output limit that increases at the rate of 0.33 per unit of the pre-
disturbance power level per 1 Hz of frequency deviation below 59.964 Hz.
i. System Protection Facilities & Special Protection Facilities
For purposes of Section 9.6.4 of this Agreement, Con Edison does not permit the
installation of any special protection schemes as part of System Protection Facilities on
its transmission system.
j. Developer’s Large Generating Facility’s charge/discharge cycle is subject to interruptions
 from the Connecting Transmission Owner’s system due to system conditions caused by
 unforeseen circumstances or system needs. Connecting Transmission Owner is not
 responsible for restoration efforts of Developer’s Large Generating Facility during either
 the charging or discharging cycle.
3. Large Generating Facility’s Primary Frequency Response Operating Range
 Pursuant to Article 9.5.5 of this Agreement, Developer must provide primary frequency
response consistent with Articles 9.5.5, 9.5.5.1, 9.5.5.2, and 9.5.5.3 of this Agreement when its
operating range is between:
Minimum State of Charge: 10%; and
Maximum State of Charge: 90%.
The operating range shall be static.
4. Metering
 The BEC I and II Facilities currently feed power into the existing Bayonne Energy
Center’s generator lead (G27) to the 345kV Gowanus substation. Developer’s BEC III Facility
(NYISO Interconnection Queue No. 815) will also feed power into and draw power from the
G27 generator lead and interconnect to the New York State Transmission System at Connecting
Transmission Owner’s Gowanus Substation.
 Metering for each of BEC I and BEC II combustion turbine generators (“CTGs”) is
accomplished through proportional allocation of power delivery at the revenue meter installed at
the POI in Gowanus Substation. The proportional allocation is calculated through check-meters
installed on the low-side of the GSU’s for each CTG. There are ten check meters installed, one
for each CTG.
 A separate new revenue grade meter will be installed on the low side of the PSUT
installed for the BEC III Facility. This revenue meter will allow the BEC III Facility’s injections
and withdrawals to be metered separately from the injections and withdrawals of BEC I and BEC
II.
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Neither revenue meter adjusts for line and transformer losses beyond the POI.
 The Connecting Transmission Owner will report to NYISO the injections and
withdrawals of BEC I and BEC II separately from BEC III, such that they add up to the total net
power at the POI in accordance with the following calculation methodology:
• The existing revenue metering point at the POI in the Gowanus Substation will
 measure the total net power at the Connecting Transmission Owner’s system that
 is injected or withdrawn by the BEC I and II Facilities and the BEC III Facility.
• BEC III will be measured by and reported on by using values from the new
revenue meter at the BEC III Facility.
• BEC I and BEC II will be reported on by subtracting BEC III’s new revenue
meter from the total net power at the G27 revenue meter.
 As a result of this calculation, all differences between the two revenue meters (including
losses between BEC I, BEC II and BEC III and the POI in Gowanus Substation) will be assigned
to BEC I and BEC II. This process for reporting the megawatt-hour values to NYISO does not
determine financial liability nor does it preclude the Bayonne Parties from reassigning any losses
financially through a separate agreement.
5. Power Factor Design and Operation Criteria
 Developer shall design and operate the Large Generating Facility to maintain an effective
power delivery at maximum capability at the Point of Interconnection at a power factor to be
measured at the point at Gowanus 345 kV Substation where power from the Large Generating
Facility is metered as defined below.
• Lagging power factor (reactive power to CTO)
o BEC III alone: 0.85 – voltage of 328 kV at POI;
o BEC I & BEC III: 0.92 – voltage of 328 kV at POI;
o BEC II & BEC III: 0.85 – voltage of 328 kV at POI;
o BEC I & BEC II & BEC III: 0.90 – voltage of 328 kV at POI.
• Leading power factor (reactive power from CTO)
o BEC III alone: 0.95 – voltage of 362 kV at POI;
o BEC I & BEC III: 0.95 – voltage of 362 kV at POI;
o BEC II & BEC III: 0.95 – voltage of 362 kV at POI;
o BEC I & BEC II & BEC III: 0.95 – voltage of 362 kV at POI.
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 For other operating voltages, the Developer shall make the best effort to support
Connecting Transmission Owner’s system requirements as requested by CTO system operators
within the full capability of the Large Generating Facility.
 Depending on actual voltage at the Point of Interconnection, BEC I and/or BEC II and/or
BEC III may need to connect either BEC II shunt reactor (110 MVar) or BEC III switchable
shunt capacitor consisting of four (4) 34.5 kV switchable banks of 19.2 MVar to meet the
complete power factor range. Only one of the above mentioned shunts (either the reactor or the
switchable capacitor) may be in service at a time.
 This capability will be available to the CTO’s system as requested by CTO or NYISO,
subject to the actual voltage at the Point of Interconnection and the voltage schedule given in
Section 6 below. Developer and CTO will review DAF transformer tap settings as may be
needed to optimize operation for changes in transmission system conditions, on a seasonal basis,
and implement such changes to optimize the tap settings with CTO approval. During Emergency
State and consistent with Article 13 of the Agreement, the Developer will reduce the MW output
of the Facility if and when requested by Con Edison System Operators, in order to achieve the
required power factor range.
6. Voltage Schedules
 Once the Developer has synchronized the Large Generating Facility with the New York
State Transmission System, NYISO shall require Developer to operate the Large Generating
Facility to transmit the reactive power within the design capability set forth in Article 9.5.1
(Power Factor Design Criteria), provided that the voltage at the Point of Interconnection is
within the range of 328 kV to 362 kV in accordance with CTO’s Transmission Planning Design
Criteria TP-7100-19. When the voltages are outside of the range specified in TP-7100-19 due to
conditions outside the control of CTO and the NYISO, the Developer shall also provide
assistance consistent with Good Utility Practice within the full capability of the Large
Generating Facility in restoring the voltage at the Point of Interconnection to the normal range as
may be directed by the CTO or NYISO operators. If the Large Generating Facility is unable to
provide the requested assistance, or maintain the specified power factor, it shall promptly notify
both the CTO and NYISO operators through the normal verbal communications processes.
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APPENDIX D
SECURITY ARRANGEMENTS DETAILS
 Infrastructure security of New York State Transmission System equipment and
operations and control hardware and software is essential to ensure day-to-day New York State
Transmission System reliability and operational security. The Commission will expect the
NYISO, all Transmission Owners, all Developers and all other Market Participants to comply
with the recommendations offered by the President’s Critical Infrastructure Protection Board
and, eventually, best practice recommendations from the electric reliability authority. All public
utilities will be expected to meet basic standards for system infrastructure and operational
security, including physical, operational, and cyber-security practices.
D-1




[bookmark: br99]SERVICE AGREEMENT NO. 2938
APPENDIX E-1
INITIAL SYCHRONIZATION DATE
[Date]
New York Independent System Operator, Inc.
Attn: Vice President, Operations
10 Krey Boulevard Rensselaer, NY 12144
Consolidated Edison Company of New York, Inc.
Attn: Angel Cardoza
Vice President, System and Transmission Operations
4 Irving Place
New York, NY 10003 Phone: (212-460-2688) Email: cardozaa@coned.com
Re: Bayonne Energy Center III Project Large Generating Facility
Dear :
On [Date] [Developer] initially synchronized the Large Generating Facility [specify units, if applicable]. This letter confirms [Developer]’s Initial Synchronization Date was [specify].
Thank you.
[Signature]
[Developer Representative]
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APPENDIX E-2
COMMERCIAL OPERATION DATE
[Date]
New York Independent System Operator, Inc.
Attn: Vice President, Operations
10 Krey Boulevard Rensselaer, NY 12144
Consolidated Edison Company of New York, Inc.
Attn: Angel Cardoza
Vice President, System and Transmission Operations
4 Irving Place
New York, NY 10003 Phone: (212-460-2688) Email: cardozaa@coned.com
Re: Bayonne Energy Center III Project Large Generating Facility
Dear __________________:
On [Date] [Developer] has completed Trial Operation of Unit No. ___. This letter confirms
that [Developer] commenced Commercial Operation of Unit No. ___ at the Large Generating
Facility, effective as of [Date plus one day].
Thank you.
[Signature]
[Developer Representative]
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APPENDIX F
ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS
Notices:
NYISO:
Before commercial operation of the Large Generating Facility:
New York Independent System Operator, Inc.
Attn: Vice President, System and Resource Planning
10 Krey Boulevard Rensselaer, NY 12144 Phone: (518) 356-6000 Fax: (518) 356-6118
After commercial operation of the Large Generating Facility:
New York Independent System Operator, Inc.
Attn: Vice President, Operations
10 Krey Boulevard Rensselaer, NY 12144 Phone: (518) 356-6000 Fax: (518) 356-6118
Connecting Transmission Owner:
Consolidated Edison Company of New York, Inc.
Attn: Angel Cardoza
Vice President, System and Transmission Operations
4 Irving Place
New York, NY 10003 Phone: (212) 460-2688 Email: cardozaa@coned.com
Developer:
Bayonne Energy Center III, LLC
401 Hook Road Bayonne, NJ 07002 Attn: Facility Manager
Phone: (201) 823-6800
Fax: (201) 823-6880
Email: matt.tripoli@tigergenco.com
Billings and Payments:
F-1




[bookmark: br102]SERVICE AGREEMENT NO. 2938
Connecting Transmission Owner:
Consolidated Edison Company of New York, Inc.
Attn: Angel Cardoza
Vice President, System and Transmission Operations
4 Irving Place
New York, NY 10003 Phone: (212) 460-2688 Email: cardozaa@coned.com
Developer:
Bayonne Energy Center III, LLC
401 Hook Road Bayonne, NJ 07002 Attn: Facility Manager
Phone: (201) 823-6800
Fax: (201) 823-6880
Email: matt.tripoli@tigergenco.com
Alternative Forms of Delivery of Notices (telephone, facsimile or email):
NYISO:
Before commercial operation of the Large Generating Facility:
New York Independent System Operator, Inc.
Attn: Vice President, System and Resource Planning
10 Krey Boulevard Rensselaer, NY 12144 Phone: (518) 356-6000 Fax: (518) 356-6118
E-mail: interconnectionsupport@nyiso.com
After commercial operation of the Large Generating Facility:
New York Independent System Operator, Inc.
Attn: Vice President, Operations
10 Krey Boulevard Rensselaer, NY 12144 Phone: (518) 356-6000 Fax: (518) 356-6118
E-mail: interconnectionsupport@nyiso.com
Connecting Transmission Owner:
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Consolidated Edison Company of New York, Inc.
Attn: Angel Cardoza
Vice President, System and Transmission Operations
4 Irving Place
New York, NY 10003 Phone: (212) 460-2688 Email: cardozaa@coned.com
Developer:
Bayonne Energy Center III, LLC
401 Hook Road Bayonne, NJ 07002 Attn: Facility Manager
Phone: (201) 823-6800
Fax: (201) 823-6880
Email: Jesse.banta@ethosenergy.com
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