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THIS DEVELOPMENT AGREEMENT (“Agreement”) is made and entered into this ___ day
of ______ 20__, by and between _______________, a [corporate description] organized and
existing under the laws of the State/Commonwealth of _________ (“Designated Entity”), and the
New York Independent System Operator, Inc., a not-for-profit corporation organized and
existing under the laws of the State of New York (“NYISO”).  Designated Entity or NYISO each
may be referred to as a “Party” or collectively referred to as the “Parties.”

RECITALS

WHEREAS, the NYISO administers the Comprehensive System Planning Process (“CSPP”) in
the New York Control Area pursuant to the terms set forth in Attachment Y of the NYISO’s
Open Access Transmission Tariff (“OATT”), as accepted by the Federal Energy Regulatory
Commission (“FERC”);

WHEREAS, as part of the CSPP, the NYISO administers a Public PolicyLong-Term
Transmission Planning Process pursuant to which Public PolicyLong-Term Transmission
Need(s) are identified; proposed solutions to the identified need(s) are solicited by the NYISO;
and the more efficient or cost-effective transmission solution to satisfy the identified need(s) is
selected by the NYISO and reported in the NYISO’s Public PolicyLong-Term Transmission
Planning Report;

WHEREAS, the NYISO has selected the a Public PolicyLong-Term Transmission Project as
the more efficient or cost-effective transmission solution to satisfy an identified Public 
PolicyLong-Term Transmission Need (“Transmission Project”); has designated the Designated
Entity as responsible for developing the Designated Public PolicyLong-Term Transmission
Project, which constitutes the Transmission Project, or a part of the Transmission Project, as
specified in Appendix A, and/or Designated Network Upgrade Facilities designated to the
Designated Entity pursuant to Section 22.9.6 of Attachment P to the ISO OATT, as specified in
Appendix A (“Designated Project”); and directed the Designated Entity to proceed with the
Designated Project;

WHEREAS, the Designated Entity has agreed to obtain the required authorizations and
approvals from Governmental Authorities needed for the Designated Project, to develop and
construct the Designated Project, and to abide by the related requirements in Attachment Y of the
OATT, the ISO Tariffs, and the ISO Procedures;

WHEREAS, the Designated Entity and the NYISO have agreed to enter into this Agreement
pursuant to Section 31.4.12.231.6.12.2 of Attachment Y of the OATT for the purpose of
ensuring that the Designated Project will be constructed and in service by the required date(s)
(“Required Designated Project In-Service Date”) to enable the Transmission Project to be
constructed and in-service by the required date to satisfy the Public PolicyLong-Term
Transmission Need (“Required Transmission Project In-Service Date”); and

WHEREAS, the Designated Entity has agreed to construct, and the NYISO has requested that
the Designated Entity proceed with construction of, the Designated Project to provide for the
Designated Project to be in-service by the Required Designated Project In-Service Date(s).



NOW, THEREFORE, in consideration of and subject to the mutual covenants contained
herein, it is agreed:

ARTICLE 1. DEFINITIONS

Whenever used in this Agreement with initial capitalization, the following terms shall
have the meanings specified in this Article 1.  Terms used in this Agreement with initial
capitalization that are not defined in this Article 1 shall have the meanings specified in Section
31.1.1 of Attachment Y of the OATT or, if not therein, in Article 1 of the OATT.

Advisory Milestones shall mean the milestones set forth in the Development Schedule in
Attachment C to this Agreement that are not Critical Path Milestones.

Affected System Operator shall mean any Affected System Operator(s) identified in connection
with the Designated Project pursuant to Attachment P of the ISO OATT.

Applicable Laws and Regulations shall mean: (i) all duly promulgated applicable federal, state
and local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or
administrative orders, permits and other duly authorized actions of any Governmental Authority,
and (ii) all applicable requirements of the ISO Tariffs, ISO Procedures, and ISO Related
Agreements.

Applicable Reliability Organizations shall mean the NERC, the NPCC, and the NYSRC.

Applicable Reliability Requirements shall mean the requirements, criteria, rules, standards,
and guidelines, as they may be amended and modified and in effect from time to time, of: (i) the
Applicable Reliability Organizations, (ii) the Connecting Transmission Owner(s), (iii) [to insert
the name(s) of any other Transmission Owners or developers whose transmission facilities the
NYISO has determined may be impacted by the Designated Project], and (iv) any Affected
System Operator; provided, however, that no Party shall waive its right to challenge the
applicability or validity of any requirement, criteria, rule, standard, or guideline as applied to it in
the context of this Agreement.

Breach shall have the meaning set forth in Article 7.1 of this Agreement.

Breaching Party shall mean a Party that is in Breach of this Agreement.

Business Day shall mean Monday through Friday, excluding federal holidays.

Calendar Day shall mean any day including Saturday, Sunday, or a federal holiday.

Change of Control shall mean a change in ownership of more than 50% of the membership or
ownership interests or other voting securities of the Designated Entity to a third party in one or
more related transactions, or any other transaction that has the effect of transferring control of the
Designated Entity to a third party.



Confidential Information shall mean any information that is defined as confidential by Article
11.2.

Connecting Transmission Owner shall be the Connecting Transmission Owner(s) identified in
connection with the Designated Project pursuant to Attachment P of the ISO OATT.

Critical Path Milestones shall mean the milestones identified as such in the Development
Schedule in Attachment C to this Agreement that must be met for the Designated Project to be
constructed and operating by the Required Designated Project In-Service Date.

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in
accordance with Article 7.2 of this Agreement.

Designated Entity shall have the meaning set forth in the introductory paragraph.

Designated Network Upgrade Facilities shall mean the Network Upgrade Facilities identified
through the Transmission Interconnection Procedures for a Public PolicyLong-Term
Transmission Project selected under Attachment Y to the ISO OATT; that meet the definition of
upgrade under Section 31.6.431.1.10.4 of Attachment Y to the ISO OATT; and that are
designated to the Connecting Transmission Owner or Affected Transmission Owner in
accordance with Section 22.9.6 of Attachment P to the ISO OATT, as described in the Project
Description set forth in Appendix A to this Agreement.

Designated Project shall mean the Designated Public PolicyLong-Term Transmission Project
that the Designated Entity has been designated to develop and place into service pursuant to
Section 31.4.1131.6.11 of Attachment Y and the Designated Network Upgrade Facilities that the
Designated Entity has been designated to develop and place into service pursuant Section 22.9.6
of Attachment P to the ISO OATT, as described in the Project Description set forth in Appendix
A to this Agreement.

Development Schedule shall mean the schedule of Critical Path Milestones and Advisory
Milestones set forth in Appendix C to this Agreement.

Effective Date shall mean the date upon which this Agreement becomes effective as determined
in Article 2.1 of this Agreement.

FERC shall mean the Federal Energy Regulatory Commission or its successor.

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war,
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or
equipment, any order, regulation or restriction imposed by governmental, military or lawfully
established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force
Majeure.

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved
by a significant portion of the electric industry during the relevant time period, or any of the



practices, methods and acts which, in the exercise of reasonable judgment in light of the facts
known at the time the decision was made, could have been expected to accomplish the desired
result at a reasonable cost consistent with good business practice, reliability, safety and
expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method,
or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts
generally accepted in the region.

Governmental Authority shall mean any federal, state, local or other governmental regulatory
or administrative agency, public authority, court, commission, department, board, or other
governmental subdivision, legislature, rulemaking board, tribunal, or other governmental
authority having jurisdiction over any of the Parties, their respective facilities, or the respective
services they provide, and exercising or entitled to exercise any administrative, executive, police,
or taxing authority or power; provided, however, that such term does not include the NYISO, the
Designated Entity, the Connecting Transmission Owner(s), the Affected System Operator(s), or
any Affiliate thereof.

In-Service Date shall mean the date upon which the Designated Project is energized consistent
with the provisions of the Transmission Project Interconnection Agreement for the Designated
Project and available to provide Transmission Service under the NYISO Tariffs.

ISO/TO Agreement shall mean the Agreement Between the New York Independent System
Operator and Transmission Owners, as filed with and accepted by the FERC in Cent. Hudson
Gas & Elec. Corp., et al., 88 FERC ¶ 61,138 (1999) in Docket Nos. ER97-1523, et al., and as
amended or supplemented from time to time, or any successor agreement thereto.

Long-Term Transmission Planning Process Manual shall mean the NYISO’s manual 
adopted by the NYISO stakeholder Operating Committee describing the NYISO’s 
procedures for implementing the Long-Term Transmission Planning Process component of 
the NYISO’s Comprehensive System Planning Process, as the manual is amended or 
supplemented from time to time, or any successor manual thereto.

New York State Transmission System shall mean the entire New York State electrical
transmission system, which includes: (i) the Transmission Facilities Under ISO Operational
Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining
transmission facilities within the New York Control Area.

NERC shall mean the North American Electric Reliability Corporation or its successor
organization.

NPCC shall mean the Northeast Power Coordinating Council or its successor organization.

NYPSC shall mean the New York State Public Service Commission or its successor.

NYSRC shall mean the New York State Reliability Council or its successor organization.

OATT shall mean the NYISO’s Open Access Transmission Tariff, as filed with the FERC, and
as amended or supplemented from time to time, or any successor tariff thereto.



Party or Parties shall mean the NYISO, the Designated Entity, or both.

Point of Interconnection shall mean the point or points at which the Designated Entity’s
Designated Project will interconnect to the New York State Transmission System.

Project Description shall mean the description of the Designated Project set forth in Appendix
A to this Agreement for which the Designated Entity was designated to develop and place into
service and (i) that is consistent with the Designated Project component of the Transmission
Project proposed and evaluated in the NYISO’s Public PolicyLong-Term Transmission
Planning Process and selected by the NYISO Board of Directors as the more efficient or
cost-effective transmission solution to the identified Public PolicyLong-Term Transmission
Need and/or (ii) that is consistent with the Designated Network Upgrade Facilities identified for
the Transmission Project in a NYISO-conducted Facilities Study under Attachment P to the ISO 
OATT.

Public Policy Transmission Planning Process Manual shall mean the NYISO’s manual 
adopted by the NYISO stakeholder Operating Committee describing the NYISO’s 
procedures for implementing the Public Policy Transmission Planning Process component 
of the NYISO’s Comprehensive System Planning Process, as the manual is amended or 
supplemented from time to time, or any successor manual thereto.

Required Designated Project In-Service Date shall mean the in-service date or dates by which
the Designated Project must be constructed and operating, which date(s) will be identified by the
NYISO as either: (A) the in-service date specified by the Developer in the project information it
submitted under Attachment Y for one or more of the components of the Designated Project for
use by the NYISO in its selection of the Transmission Project as the more efficient or
cost-effective transmission solution to satisfy the Public PolicyLong-Term Transmission Need,
or (B) such other date accepted by the NYISO for one or more of the components of the
Designated Project as reasonable in light of the Public PolicyLong-Term Transmission Need.
The Required Designated Project In-Service Date may be the same date as or an earlier date or
dates than the Required Transmission Project In-Service Date.  The Required Designated Project
In-Service Date is set forth in the Development Schedule contained in Appendix C to this
Agreement.

Required Transmission Project In-Service Date shall mean the in-service date by which the
Transmission Project, including all Designated Public PolicyLong-Term Transmission
Projects that constitute the Transmission Project and Designated Network Upgrade Facilities
identified for the Transmission Project (if applicable), must be constructed and operating, which
date shall be: (i) the date by which the Public PolicyLong-Term Transmission Need must be
satisfied as prescribed by the NYPSC in its order identifying the need or in a subsequent order,
or (ii) if the NYPSC has not prescribed a date, the date proposed by the Developer in the project
information submittal for the Transmission Project and reviewed and accepted by the NYISO,
which date may be either: (A) the in-service date specified by the Developer in the project
information it submitted under Attachment Y of the OATT for use by the NYISO in its selection
of the Transmission Project as the more efficient or cost-effective transmission solution to satisfy
the Public PolicyLong-Term Transmission Need, or (B) such other date accepted by the NYISO



as reasonable in light of the Public PolicyLong-Term Transmission Need.  The Required
Transmission Project In-Service Date is set forth in the Development Schedule contained in
Appendix C to this Agreement.

Services Tariff shall mean the NYISO’s Market Administration and Control Area Services Tariff, as
filed with the FERC, and as amended or supplemented from time to time, or any successor tariff
thereto.

Significant Modification shall mean a Designated Entity’s proposed modification to its
Designated Project that: (i) could impair the Transmission Project’s or Designated Project’s
ability to meet the identified Public PolicyLong-Term Transmission Need, (ii) could delay the
In-Service Date of the Transmission Project or Designated Project beyond the Required
Transmission Project In-Service Date or Required Designated Project In-Service Date,
respectively, or (iii) would constitute a material change to the project information submitted by
the Developer under Attachment Y of the OATT for use by the NYISO in evaluating the
Transmission Project for purposes of selecting the more efficient or cost-effective transmission
solution to meet the identified Public PolicyLong-Term Transmission Need.

Scope of Work shall mean the description of the work required to implement the Designated
Project as set forth in Appendix B to this Agreement.  The Scope of Work shall be drawn from
the Developer’s submission of the “Information for a Proposed Solution to a Public 
PolicyLong-Term Transmission Need” and the “Data Submission for Public PolicyLong-Term
Transmission Projects,” which are set forth in Attachments B and C of the NYISO Public 
PolicyLong-Term Transmission Planning Process Manual, as may be updated as agreed upon by
the Parties.  The Scope of Work shall include, but not be limited to, a description of: the
acquisition of required rights-of-ways, the work associated with the licensing, design, financing,
environmental and regulatory approvals, engineering, procurement of equipment, construction,
installation, testing, and commissioning of the Designated Project; the relevant technical
requirements, standards, and guidelines pursuant to which the work will be performed; the major
equipment and facilities to be constructed and/or installed in connection with the Designated
Project, and the cost estimates for the work associated with the Designated Project.

Transmission Owner Technical Standards shall mean the technical requirements and
standards (e.g, equipment or facilities electrical and physical capabilities, design characteristics,
or construction requirements), as those requirements and standards are amended and modified and in
effect from time to time, of: (i) the Connecting Transmission Owner(s), (ii) [to insert the name(s) of
any other Transmission Owners, other Designated Entities, or developers whose transmission
facilities the NYISO has determined may be impacted by the Designated Project], and (iii) any
Affected System Operator.

Transmission Project shall mean a Public PolicyLong-Term Transmission Project selected by
the NYISO as the more efficient or cost-effective transmission solution to a Public 
PolicyLong-Term Transmission Need.  The Designated Project subject to this Agreement shall
be the Transmission Project, or the part of the Transmission Project, designated to the
Designated Entity pursuant to Section 31.4.1131.6.11 of Attachment Y.



ARTICLE 2. EFFECTIVE DATE AND TERM

2.1. Effective Date

This Agreement shall become effective on the date it has been executed by all Parties;
provided, however, if the Agreement is filed with FERC as a non-conforming or an unexecuted
agreement pursuant to Section 31.4.12.231.6.12.2 of Attachment Y of the OATT, the Agreement
shall become effective on the effective date accepted by FERC.

2.2. Filing

If the Agreement must be filed with FERC pursuant to Section 31.4.12.231.6.12.2 of
Attachment Y of the OATT, the NYISO shall file this Agreement for acceptance with FERC
within the timeframe set forth for the filing in Section 31.4.12.231.6.12.2 of Attachment Y of the
OATT.  The Designated Entity shall cooperate in good faith with the NYISO with respect to
such filing and provide any information requested by the NYISO to comply with Applicable
Laws and Regulations.  Any Confidential Information shall be treated in accordance with Article
11.2 of this Agreement.

2.3. Term of Agreement

Subject to the termination provisions in Article 8 of this Agreement, this Agreement shall
remain in effect from the Effective Date until: (i) the Designated Entity has executed either the
ISO/TO Agreement or an operating agreement with the NYISO, and (ii) the Designated Project:
(A) has been completed in accordance with the terms and conditions of this Agreement, and (B)
is in-service; provided, however, that the terms of this Agreement shall continue in effect to the
extent provided in Article 14 of this Agreement.

ARTICLE 3. DESIGNATED PROJECT DEVELOPMENT AND CONSTRUCTION

3.1. Application for Required Authorizations and Approvals

The Designated Entity shall timely seek and obtain all authorizations and approvals from
Governmental Authorities required to develop, construct, and operate the Designated Project by
the Required Designated Project In-Service Date.  The required authorizations and approvals are
listed in the Scope of Work in Appendix B to this Agreement.  The Designated Entity shall seek
and obtain the required authorizations and approvals in accordance with the milestones set forth
in the Development Schedule in Appendix C to this Agreement.  The milestones for obtaining
the required authorizations and approvals are included in the Development Schedule as Critical
Path Milestones and Advisory Milestones, as designated by the Parties under Article 3.3.1.  The
Designated Entity shall notify the NYISO in accordance with the notice requirements in Article
3.3 if it has reason to believe that it may be unable to timely obtain or is denied an approval or
authorization by a Governmental Authority required for the development, construction, or
operation of the Designated Project, or if such approval or authorization is withdrawn or
modified.



3.2. Development and Construction of Designated Project

The Designated Entity shall design, engineer, procure, install, construct, test and
commission the Designated Project in accordance with: (i) the terms of this Agreement,
including, but not limited to, the Project Description in Appendix A to this Agreement, the Scope
of Work in Appendix B to this Agreement, and the Development Schedule in Appendix C to this
Agreement; (ii) Applicable Reliability Requirements; (iii) Applicable Laws and Regulations; (iv)
Good Utility Practice; (v) the Transmission Owner Technical Standards, (vi) any interconnection
agreement(s) entered into by and among the NYISO, Designated Entity, and Connecting
Transmission Owner(s) for the Designated Project to interconnect to the New York State
Transmission System, and (v) any engineering, procurement, and construction (“EPC”)
agreement(s) associated with the interconnection of the Designated Project to the New York
State Transmission System.

3.3. Milestones

3.3.1. The NYISO has provided the Designated Entity with the Required Transmission
Project In-Service Date and Required Designated Project In-Service Date that is set
forth in the Public PolicyLong-Term Transmission Planning Report in accordance
with Section 31.4.1131.6.11.2 of Attachment Y of the OATT and the estimated time
to construct Designated Network Upgrade Facilities contained in the
NYISO-conducted Facilities Study report.  Prior to executing and/or filing this
Agreement with FERC, the NYISO and the Designated Entity agreed to the Critical
Path Milestones and Advisory Milestones set forth in the Development Schedule in
Appendix C to this Agreement for the development, construction, and operation of the
Designated Project to allow the Designated Project to go into service by the Required
Designated Project In-Service Date in accordance with Section 31.4.12.231.6.12.2 of
Attachment Y of the OATT; provided that any such milestone for the Designated
Project that requires action by a Designated Entity of another Designated Public 
PolicyLong-Term Transmission Project or Designated Network Upgrade Facilities
related to the Transmission Project, a Connecting Transmission Owner, or an Affected
System Operator to complete was included as an Advisory Milestone.

3.3.2. The Designated Entity shall meet the Critical Path Milestones in accordance with the
Development Schedule set forth in Appendix C to this Agreement.  The Designated
Entity’s inability or failure to meet a Critical Path Milestone specified in the
Development Schedule, as such Critical Path Milestone may be amended with the
agreement of the NYISO under this Article 3.3, shall constitute a Breach of this
Agreement under Article 7.1.

3.3.3. The Designated Entity shall notify the NYISO thirty (30) Calendar Days prior to the
date of each Critical Path Milestone specified in the Development Schedule whether,
to the best of its knowledge, it expects to meet the Critical Path Milestone by the
specified date; provided, however, that notwithstanding this requirement:



(i) the Designated Entity shall notify the NYISO as soon as reasonably practicable,
and no later than fifteen (15) Calendar Days, following the Designated Entity’s
discovery of a potential delay in meeting a Critical Path Milestone, including a
delay caused by a Force Majeure event; and

(ii) the NYISO may request in writing at any time, and Designated Entity shall submit
to the NYISO within five (5) Business Days of the request, a written response
indicating whether the Designated Entity will meet, or has met, a Critical Path
Milestone and providing all required supporting documentation for its response.

3.3.4. The Designated Entity shall not make a change to a Critical Path Milestone without
the prior written consent of the NYISO.  To request a change to a Critical Path
Milestone, the Designated Entity must: (i) inform the NYISO in writing of the
proposed change to the Critical Path Milestone and the reason for the change,
including the occurrence of a Force Majeure event in accordance with Section 15.5,
(ii) submit to the NYISO a revised Development Schedule containing any necessary
changes to Critical Path Milestones and Advisory Milestones that provide for the
Designated Project to be completed and achieve its In-Service Date no later than the
Required Designated Project In-Service Date, (iii) submit an officer’s certificate in a
form acceptable to the NYISO certifying the Designated Entity’s capability to
complete the Designated Project in accordance with the modified schedule taking into
account the schedule for completing any other Designated Public PolicyLong-Term 
Transmission Projects or Designated Network Upgrade Facilities related to the
Transmission Project, and (iv) submit an officer’s certificate in a form acceptable to
the NYISO from any other Designated Entity responsible for developing Designated
Public PolicyLong-Term Transmission Projects or Designated Network Upgrade
Facilities related to the Transmission Project certifying its capability to complete its
Designated Public PolicyLong-Term Transmission Project or Designated Network
Upgrade Facilities in accordance with the modified schedule for the Designated
Project, if applicable.  If the Designated Entity: (i) must notify the NYISO of a
potential delay in meeting a Critical Path Milestone in accordance with one of the
notification requirements in Section 3.3.3 or (ii) is requesting a change to a Critical
Path Milestone to cure a Breach in Section 7.2, the Designated Entity shall submit any
request to change the impacted Critical Path Milestone(s) within the relevant
notification timeframe set forth in Section 3.3.3 or the cure period set forth in Section
7.2, as applicable.  The NYISO will promptly review the Designated Entity’s
requested change.  The Designated Entity shall provide the NYISO with all required
information to assist the NYISO in making its determination and shall be responsible
for the costs of any study work the NYISO performs in making its determination.  If
the Designated Entity demonstrates to the NYISO’s satisfaction that the delay in
meeting a Critical Path Milestone: (i) will not delay the In-Service Date of the
Designated Project beyond the Required Designated Project In-Service Date and (ii)
will not materially affect the completion of any other Designated Public 
PolicyLong-Term Transmission Project or Designated Network Upgrade Facilities
related to the Transmission Project being developed by another Designated Entity by
any required in-service date for the other Designated Public PolicyLong-Term 



Transmission Project or Designated Network Upgrade Facilities and/or the Required
Transmission Project In-Service Date, if applicable, then the NYISO’s consent to
extending the Critical Path Milestone date will not be unreasonably withheld,
conditioned, or delayed.  The NYISO’s written consent to a revised Development
Schedule proposed by the Designated Entity will satisfy the amendment requirements
in Article 15.8, and the NYISO will not be required to file the revised Development
Schedule with FERC.

3.3.5. Within fifteen (15) Calendar Days of the Designated Entity’s discovery of a potential
delay in meeting an Advisory Milestone, the Designated Entity shall inform the
NYISO of the potential delay and describe the impact of the delay on meeting the
Critical Path Milestones.  The Designated Entity may extend an Advisory Milestone
date upon informing the NYISO of such change; provided, however, that if the change
to the Advisory Milestone will delay a Critical Path Milestone, the NYISO’s written
consent to make such change is required as described in Article 3.3.4.

3.3.6. In the event that another Designated Entity of a Designated Public PolicyLong-Term 
Transmission Project or Designated Network Upgrade Facilities related to the same
Transmission Project seeks to modify its schedule, the Designated Entity subject to
this Agreement will not unreasonably withhold, condition, or delay any required input,
information, or certification.

3.4. Modifications to Required Project In-Service Dates

3.4.1. The Designated Entity shall not make a change to the Required Transmission Project
In-Service Date or Required Designated Project In-Service Date without the prior
written consent of the NYISO.  To request a change, the Designated Entity must: (i)
inform the NYISO in writing of the proposed change to the Required Transmission
Project In-Service Date or Required Designated Project In-Service Date and the reason
for the change, including the occurrence of a Force Majeure event, (ii) submit to the
NYISO a revised Development Schedule that provides for the Designated Project and
the Transmission Project to be completed and achieve its In-Service Date no later than
the proposed, modified Required Designated Project In-Service Date and Required
Transmission Project In-Service Date, respectively, taking into account the schedule
for completing other Designated Public PolicyLong-Term Transmission Projects or
Designated Network Upgrade Facilities related to the Transmission Project, if
applicable, (iii) demonstrate that the Designated Entity has made reasonable progress
against the milestones set forth in the Development Schedule, and is capable of
completing the Designated Project in accordance with the modified schedule, and (iv)
submit a an officer’s certificate in a form acceptable to the NYISO from other
Designated Entities responsible for developing Designated Public PolicyLong-Term 
Transmission Projects or Designated Network Upgrade Facilities related to the
Transmission Project certifying their capability to complete their projects in
accordance with the Designated Entity’s modified schedule and the proposed,
modified Required Transmission Project In-Service Date and/or Required Designated
Project In-Service Date.  If the Required Transmission Project In-Service Date is the
date prescribed by the NYPSC in its order identifying the Public PolicyLong-Term



Transmission Need or in a subsequent order, the Designated Entity must also
demonstrate that the NYPSC has issued an order modifying its prescribed date.

3.4.2. The NYISO will promptly review Designated Entity’s requested change to the
Required Transmission Project In-Service Date and/or Required Designated Project
In-Service Date.  The Designated Entity shall provide the NYISO with all required
information to assist the NYISO in making its determination and shall be responsible
for the costs of any study work the NYISO performs in making its determination.  If
the Designated Entity fails to provide the NYISO with the information required to
make its determination, the NYISO shall not be obligated to make this determination.
The NYISO’s consent to extend the Required Transmission Project In-Service Date
and/or Required Designated Project In-Service Date will not be unreasonably
withheld, conditioned, or delayed if the Designated Entity demonstrates to the
NYISO’s satisfaction that: (i) its proposed modified Required Transmission Project
In-Service Date or Required Designated Project In-Service Date is reasonable in light
of the Public PolicyLong-Term Transmission Need, (ii) it has made reasonable
progress against the milestones set forth in the Development Schedule, (iii) its
proposed modified date will not result in a significant adverse impact to the reliability
of the New York State Transmission System, and (iv) its proposed modified date will
not materially impact the development of Designated Public PolicyLong-Term 
Transmission Projects or Designated Network Upgrade Facilities related to the
Transmission Project being developed by other Designated Entities.  If the NYISO 
determines that Designated Entity’s proposed modified date could result in a 
significant adverse impact to the reliability of the New York State Transmission 
System, the NYISO may consider, among other things, in determining whether to 
consent to the requested change in the date: (i) whether a mitigation plan 
proposed by the Designated Entity or identified by the NYISO could alleviate the 
identified reliability impact, and (ii) whether to proceed with the Transmission 
Project and to address any reliability impact that could arise through the 
Short-Term Reliability Process or Reliability Planning Process.  The Parties shall
amend this Agreement in accordance with Article 15.8 to incorporate a revised
Required Project In-Service Date and Development Schedule and to incorporate the 
requirements of any required mitigation plan.

3.4.3 In the event that another Designated Entity of a Designated Public PolicyLong-Term 
Transmission Project or Designated Network Upgrade Facilities related to the same
Transmission Project seeks to modify its project, its project’s Required Designated
Project In-Service Date, or the Required Transmission Project In-Service Date, the
Designated Entity subject to this Agreement will not unreasonably withhold,
condition, or delay any required input, information, or certification.

3.5. Modifications to Designated Project

The Designated Entity shall not make a Significant Modification to the Designated
Project without the prior written consent of the NYISO, including, but not limited to,
modifications necessary for the Designated Entity to obtain required approvals or authorizations
from Governmental Authorities; provided, however, that a proposed Significant Modification of



a Designated Network Upgrade Facilities shall be addressed through the procedures contained in
Attachment P to the OATT; provided, however, further that a proposed Significant Modification
that is a proposed modification to the Required Transmission Project In-Service Date or
Required Designated Project In-Service Date shall be addressed in accordance with Article 3.4.
The NYISO’s determination regarding a Significant Modification to the Designated Project
under this Agreement shall be separate from, and shall not replace, the NYISO’s review and
determination of material modifications to the Designated Project under Attachment P of the
OATT.  The Designated Entity may request that the NYISO review whether a modification to the
Designated Project would constitute a Significant Modification.  The Designated Entity shall
provide the NYISO with all required information to assist the NYISO in making its
determination regarding a Significant Modification and shall be responsible for the costs of any
study work the NYISO must perform in making its determination.  The NYISO’s consent to the
Significant Modification will not be unreasonably withheld, conditioned, or delayed if the
Designated Entity demonstrates to the NYISO’s satisfaction that its proposed Significant
Modification: (i) does not impair the Transmission Project’s ability to satisfy the identified
Public PolicyLong-Term Transmission Need, (ii) does not delay the In-Service Date of the
Transmission Project or Designated Project beyond the Required Transmission Project
In-Service Date or Required Designated Project In-Service Date, respectively, (iii) does not
change the grounds upon which the NYISO selected the Transmission Project as the more
efficient or cost-effective transmission solution to the identified Public PolicyLong-Term
Transmission Need, (iv) will not result in a significant adverse impact to the reliability of the
New York State Transmission System, and (v)  through submittal of an officer’s certificate in a
form acceptable to the NYISO from other Designated Entities responsible for developing
Designated Public PolicyLong-Term Transmission Projects or Designated Network Upgrade
Facilities related to the Transmission Project, certifies that the proposed modification will not
materially impact the development of such other Designated Public PolicyLong-Term 
Transmission Projects or Designated Network Upgrade Facilities.  If the NYISO determines 
that Designated Entity’s proposed Significant Modification could result in a significant 
adverse impact to the reliability of the New York State Transmission System, the NYISO 
may consider, among other things, in determining whether to consent to the Significant 
Modification: (i) whether a mitigation plan proposed by the Designated Entity or identified 
by the NYISO could alleviate the identified reliability impact, and (ii) whether to proceed 
with the Transmission Project and to address any reliability impact that could arise 
through the Short-Term Reliability Process or Reliability Planning Process.  The Parties 
shall amend this Agreement in accordance with Article 15.8 to incorporate the 
requirements of any required mitigation plan.  The NYISO’s performance of this review shall
not constitute its consent to delay the completion of any Critical Path Milestone.

3.6. Billing and Payment

The NYISO shall charge, and the Designated Entity shall pay, the actual costs of: (i) any
study work performed by the NYISO or its subcontractor(s) under Articles 3.3, 3.4, and 3.5, or 
(ii) any assessment of the Designated Project by the NYISO or its subcontractor(s) under Article
3.8, or (iii) any study work performed by the NYISO or it subcontractor(s) as part of a 
Reevaluation Process for the Transmission Project or Designated Project performed 
pursuant to Article 3.13 of this Agreement and Section 31.6.13 of Attachment Y to the 
OATT.  The NYISO will invoice Designated Entity on a monthly basis for the expenses incurred



by the NYISO each month, including estimated subcontractor costs, computed on a time and
material basis.  The Designated Entity shall pay invoiced amounts to the NYISO within thirty
(30) Calendar Days of the NYISO’s issuance of a monthly invoice.  In the event the Designated
Entity disputes an amount to be paid, the Designated Entity shall pay the disputed amount to the
NYISO, pending resolution of the dispute.  To the extent the dispute is resolved in the
Designated Entity’s favor, the NYISO will net the disputed amount, including interest calculated
from Designated Entity’s date of payment at rates applicable to refunds under FERC regulations,
against any current amounts due from the Designated Entity and pay the balance to the
Designated Entity.  This Article 3.6 shall survive the termination, expiration, or cancellation of
this Agreement.

3.7. Project Monitoring

The Designated Entity shall provide regular status reports to the NYISO and updates to 
NYISO stakeholders in accordance with the monitoring requirements set forth in the
Development Schedule, the Public PolicyLong-Term Transmission Planning Process Manual
and Attachment Y of the OATT.  The Designated Entity shall also provide updates and
information upon the NYISO’s request to assist with the coordination of the Designated Project
with other Designated Public PolicyLong-Term Transmission Projects or Designated Network
Upgrade Facilities related to the Transmission Project.

3.8. Right to Inspect

Upon reasonable notice, the NYISO or its subcontractor shall have the right to inspect the
Designated Project for the purpose of assessing the progress of the development and construction
of the Designated Project and satisfaction of milestones.  The exercise or non-exercise by the
NYISO or its subcontractor of this right shall not be construed as an endorsement or
confirmation of any element or condition of the development or construction of the Designated
Project, or as a warranty as to the fitness, safety, desirability or reliability of the same.  Any such
inspection shall take place during normal business hours, shall not interfere with the construction
of the Designated Project and shall be subject to such reasonable safety and procedural
requirements as the Designated Entity shall specify.

3.9. Exclusive Responsibility of Designated Entity

As between the Parties, the Designated Entity shall be solely responsible for all planning,
design, engineering, procurement, construction, installation, management, operations, safety, and
compliance with Applicable Laws and Regulations, Applicable Reliability Requirements, and
Transmission Owner Technical Standards associated with the Designated Project, including, but
not limited to, scheduling, meeting Critical Path Milestones and Advisory Milestones, timely
requesting review and consent to any project modifications, and obtaining all necessary permits,
siting, and other regulatory approvals.  The NYISO shall have no responsibility and shall have no
liability regarding the management or supervision of the Designated Entity’s development of the
Designated Project or the compliance of the Designated Entity with Applicable Laws and
Regulations, Applicable Reliability Requirements, and Transmission Owner Technical
Standards.  The NYISO shall cooperate with the Designated Entity in good faith in providing
information to assist the Designated Entity in obtaining all approvals and authorizations from



Governmental Authorities required to develop, construct, and operate the Designated Project by
the Required Designated Project In-Service Date, including, if applicable, information describing
the NYISO’s basis for selecting the Transmission Project as the more efficient or cost-effective
transmission solution to satisfy an identified Public PolicyLong-Term Transmission Need.

3.10. Subcontractors

3.10.1. Nothing in this Agreement shall prevent a Party from using the services of any
subcontractor as it deems appropriate to perform its obligations under this Agreement;
provided, however, that each Party shall require, and shall provide in its contracts with
its subcontractors, that its subcontractors comply with all applicable terms and
conditions of this Agreement in providing such services; provided, further, that each
Party shall remain primarily liable to the other Party for the performance of such
subcontractor.

3.10.2. The creation of any subcontractor relationship shall not relieve the hiring Party of any
of its obligations under this Agreement.  The hiring Party shall be fully responsible to
the other Party for the acts or omissions of any subcontractor the hiring Party hires as
if no subcontract had been made.

3.11. No Services or Products Under NYISO Tariffs

This Agreement does not constitute a request for, nor agreement by the NYISO to
provide, Transmission Service, interconnection service, Energy, Ancillary Services, Installed
Capacity, Transmission Congestion Contracts or any other services or products established under
the ISO Tariffs.  If Designated Entity wishes to receive or supply such products or services, the
Designated Entity must make application to do so under the applicable provisions of the ISO
Tariffs, ISO Related Agreements, and ISO Procedures.

3.12. Tax Status

Each Party shall cooperate with the other Party to maintain each Party’s tax status to the
extent the Party’s tax status is impacted by this Agreement.  Nothing in this agreement is
intended to affect the tax status of any Party.

3.13 Reevaluation of Transmission Project

If the NYISO is required to perform a reevaluation of the Transmission Project 
through a Reevaluation Process pursuant to Section 31.6.13 of Attachment Y to the OATT 
or to take any action as a result of the Reevaluation Process pursuant to Section 31.6.14 of 
Attachment Y to the OATT, the Designated Entity shall cooperate in good faith with the 
NYISO concerning the performance of the Reevaluation Process and the implementation 
of resulting actions, including providing the NYISO with any requested information to 
assist the NYISO in performing the Reevaluation Process and addressing the results of the 
Reevaluation Process.



ARTICLE 4. COORDINATION WITH THIRD PARTIES

4.1. Interconnection Requirements for Designated Project

The Designated Entity shall satisfy all requirements set forth in the Transmission
Interconnection Procedures in Attachment P of the OATT applicable to a “Transmission Project”
to interconnect the Designated Project to the New York State Transmission System by the
Required Designated Project In-Service Date, including, but not limited to, submitting a
Transmission Interconnection Application for the Designated Project or joining with the
agreement of the “Transmission Developer” a pending Transmission Interconnection Application
that includes the Designated Project; participating in all necessary studies; executing, and/or
requesting the NYISO to file for FERC acceptance, a Transmission Project Interconnection
Agreement for the Designated Project and/or EPC agreement(s), as applicable; and constructing,
or arranging for the construction of, all required Network Upgrade Facilities.

If the NYISO determines that the proposed interconnection of a “Transmission Project”
under Attachment P could affect the Designated Project under this Agreement, the Designated
Entity shall participate in the Transmission Interconnection Procedures as an Affected System
Operator in accordance with the requirements set forth in Section 22.4.4 of Attachment P.  If the
NYISO determines that the proposed interconnection of a “Large Generating Facility,” “Small
Generating Facility,” or “Class Year Transmission Project” under Attachments X or Z of the
OATT or a “Facility” or “Cluster Study Transmission Project” under Attachment HH of the
OATT could affect the Designated Project, the Designated Entity shall participate in the
interconnection process as an Affected System Operator in accordance with the requirements set
forth, as applicable, in Section 30.3.5 of Attachment X or Section 40.8 of Attachment HH to the
OATT.  If the NYISO determines that a proposed transmission expansion under Sections 3.7 and
4.5 of the OATT could affect the Designated Project, the Designated Entity shall participate in
the transmission expansion process as an affected Transmission Owner in accordance with the
requirements set forth in Sections 3.7 and 4.5 of the OATT.

4.2. Interconnection with Affected System

If part of the Designated Project will affect the facilities of an Affected System as
determined in Attachment P of the OATT, the Designated Entity shall satisfy the requirements of
the Affected System Operator for the interconnection of the Designated Project, including
entering into any applicable EPC agreement(s).

4.3. Coordination of Interregional Transmission Project

If the Transmission Project is or seeks to become an Interregional Transmission Project
selected by the NYISO and by the transmission provider in one or more neighboring
transmission planning region(s) to address an identified Public PolicyLong-Term Transmission
Need, the Designated Entity shall coordinate its development and construction of the Designated
Project in New York with its responsibilities in the relevant neighboring transmission planning
region(s) and must satisfy the applicable planning requirements of the relevant transmission
planning region(s).



ARTICLE 5. OPERATION REQUIREMENTS FOR THE DESIGNATED PROJECT

If the Designated Entity is a Transmission Owner, the Designated Entity shall comply
with the operating requirements set forth in the ISO/TO Agreement or the operating agreement
that the Designated Entity has executed.  If the Designated Entity is not a Transmission Owner,
the Designated Entity shall: (i) execute, and/or obtain a FERC accepted, interconnection
agreement for the Designated Project in accordance with the requirements in Attachment P of the
OATT; (ii) satisfy the applicable requirements set forth in the interconnection agreement and
ISO Procedures for the safe and reliable operation of the Designated Project consistent with the
Project Description set forth in Appendix A by the In-Service Date, including satisfying all
applicable testing, metering, communication, system protection, switching, start-up, and
synchronization requirements; (iii) enter into required operating protocols as determined by the
NYISO; (iv) register with NERC as a Transmission Owner, be certified as a Transmission
Operator unless otherwise agreed by the Parties, and comply with all NERC Reliability
Standards and Applicable Reliability Requirements applicable to Transmission Owners and
Transmission Operators; and (v) prior to energizing the Designated Project, execute an operating
agreement with the NYISO.

ARTICLE 6. INSURANCE

The Designated Entity shall, at its own expense, maintain in force throughout the period
of this Agreement, and until released by the NYISO, the following minimum insurance
coverages, with insurers authorized to do business in the state of New York and rated “A-
(minus) VII” or better by A.M. Best & Co. (or if not rated by A.M. Best & Co., a rating entity
acceptable to the NYISO):

6.1 Workers’ Compensation and Employers’ Liability Insurance providing statutory
benefits in accordance with the laws and regulations of New York State under NCCI
Coverage Form No. WC 00 00 00, as amended or supplemented from time to time, or
an equivalent form acceptable to the NYISO; provided, however, if the Designated
Project will be located in part outside of New York State, Designated Entity shall
maintain such Employers’ Liability Insurance coverage with a minimum limit of One
Million Dollars ($1,000,000).

6.2 Commercial General Liability Insurance – under ISO Coverage Form No. CG 00 01
(04/13), as amended or supplemented from time to time, or an equivalent form
acceptable to the NYISO – with minimum limits of Two Million Dollars ($2,000,000)
per occurrence/Four Million Dollars ($4,000,000) aggregate combined single limit for
personal injury, bodily injury, including death and property damage.

6.3 Commercial Business Automobile Liability Insurance – under ISO Coverage Form
No. CA 00 01 10 13, as amended or supplemented from time to time, or an equivalent
form acceptable to the NYISO – for coverage of owned and non-owned and hired
vehicles, trailers or semi-trailers designed for travel on public roads, with a minimum,
combined single limit of One Million Dollars ($1,000,000) per occurrence for bodily
injury, including death, and property damage.



6.4 Umbrella/Excess Liability Insurance over and above the Employers’ Liability,
Commercial General Liability, and Commercial Business Automobile Liability
Insurance coverage, with a minimum combined single limit of Twenty-Five Million
Dollars ($25,000,000) per occurrence/Twenty-Five Million Dollars ($25,000,000)
aggregate.

6.5 Builder’s Risk Insurance in a reasonably prudent amount consistent with Good Utility
Practice.

6.6 The Commercial General Liability Insurance, Commercial Business Automobile
Liability Insurance and Umbrella/Excess Liability Insurance policies of the Designated
Entity shall name the NYISO and its respective directors, officers, agents, servants and
employees (“NYISO Parties”) as additional insureds.  For Commercial General
Liability Insurance, the Designated Entity shall name the NYISO Parties as additional
insureds under the following ISO form numbers, as amended or supplemented from
time to time, or an equivalent form acceptable to the NYISO: (i) ISO Coverage Form
No. CG 20 37 04 13 (“Additional Insured – Owners, Lessees or Contractors –
Completed Operations”) and (ii) (A) ISO Coverage Form No. CG 20 10 04 13
(“Additional Insured – Owner, Lessees or Contractors – Scheduled Person or
Organization”), or (B) ISO Coverage Form No. CG 20 26 04 13 (“Additional Insured
– Designated Person or Organization”).  For Commercial Business Automobile
Liability Insurance, the Designated Entity shall name the NYISO Parties as additional
insureds under ISO Coverage Form No. CA 20 48 10 13 (“Designated Insured for
Covered Autos Liability Coverage”), as amended or supplemented from time to time,
or an equivalent form acceptable to the NYISO.

6.7 All policies shall contain provisions whereby the insurers waive all rights of
subrogation in accordance with the provisions of this Agreement against the NYISO
Parties and provide thirty (30) Calendar days advance written notice to the NYISO
Parties prior to non-renewal, cancellation or any material change in coverage or
condition.

6.8 The Commercial General Liability Insurance, Commercial Business Automobile
Liability Insurance and Umbrella/Excess Liability Insurance policies shall contain
provisions that specify that the policies are primary and shall apply to such extent
without consideration for other policies separately carried and shall state that each
insured is provided coverage as though a separate policy had been issued to each,
except the insurer’s liability shall not be increased beyond the amount for which the
insurer would have been liable had only one insured been covered.  The Designated
Entity shall be responsible for its respective deductibles or retentions.

6.9 The Commercial General Liability Insurance, Commercial Business Automobile
Liability Insurance and Umbrella/Excess Liability Insurance policies, if written on a
Claims First Made Basis in a form acceptable to the NYISO, shall be maintained in
full force and effect for two (2) years after termination of this Agreement, which



coverage may be in the form of an extended reporting period (ERP) or a separate
policy, if agreed by the Designated Entity and the NYISO.

6.10 The requirements contained herein as to the types and limits of all insurance to be
maintained by the Designated Entity are not intended to and shall not in any manner,
limit or qualify the liabilities and obligations assumed by the Designated Entity under
this Agreement.

6.11 The Designated Entity shall provide certification of all insurance required in this
Agreement, executed by each insurer or by an authorized representative of each
insurer: (A) within ten (10) days following: (i) execution of this Agreement, or (ii) the
NYISO’s date of filing this Agreement if it is filed unexecuted with FERC, and (B) as
soon as practicable after the end of each fiscal year or at the renewal of the insurance
policy and in any event within thirty (30) days thereafter.

6.12 Notwithstanding the foregoing, the Designated Entity may self-insure to meet the
minimum insurance requirements of Articles 6.1 through 6.10 to the extent it
maintains a self-insurance program; provided that, the Designated Entity’s senior debt
is rated at investment grade, or better, by Standard & Poor’s and that its self-insurance
program meets the minimum insurance requirements of Articles 6.1 through 6.10.  For
any period of time that the Designated Entity’s senior debt is unrated by Standard &
Poor’s or is rated at less than investment grade by Standard & Poor’s, the Designated
Entity shall comply with the insurance requirements applicable to it under Articles 6.1
through 6.10.  In the event that the Designated Entity is permitted to self-insure
pursuant to this Article 6.12, it shall notify the NYISO that it meets the requirements
to self-insure and that its self-insurance program meets the minimum insurance
requirements in a manner consistent with that specified in Article 6.11.

6.13 The Designated Entity and the NYISO agree to report to each other in writing as soon
as practical all accidents or occurrences resulting in injuries to any person, including
death, and any property damage arising out of this Agreement.

6.14 Notwithstanding the minimum insurance coverage types and amounts described in this
Article 6, the Designated Entity: (i) shall also maintain any additional insurance
coverage types and amounts required under Applicable Laws and Regulations,
including New York State law, and under Good Utility Practice for the work
performed by the Designated Entity and its subcontractors under this Agreement, and
(ii) shall satisfy the requirements set forth in Articles 6.6 through 6.13 with regard to
the additional insurance coverages, including naming the NYISO Parties as additional
insureds under these policies.

ARTICLE 7. BREACH AND DEFAULT

7.1. Breach

A Breach of this Agreement shall occur when: (i) the Designated Entity notifies the
NYISO in writing that it will not proceed to develop the Designated Project for reasons other



than those set forth in Articles 8.1(i) through (iv); (ii) the Designated Entity fails to meet a
Critical Path Milestone, as the milestone may be extended with the agreement of the NYISO
under Article 3.3.4 of this Agreement, set forth in the Development Schedule in Appendix C to
this Agreement; (iii) the Designated Entity makes a Significant Modification to the Designated
Project without the prior written consent of the NYISO; (iv) the Designated Entity fails to pay a
monthly invoice within the timeframe set forth in Article 3.6; (v) the Designated Entity
misrepresents a material fact of its representations and warranties set forth in Article 12; (vi) a
Party assigns this Agreement in a manner inconsistent with the terms of Article 10 of this
Agreement; (vii) the Designated Entity fails to file with the FERC any Cost Cap that the
Designated Entity submitted to the NYISO as a part of its Public PolicyLong-Term
Transmission Project and agreed to in this Agreement or seeks to recover through its
transmission rates for the Designated Project or through any other means costs for the Included
Capital Costs (as defined in Section 31.4.5.1.8.131.6.9.5.1.10.1 of the ISO OATT) above its
Cost Cap, except as permitted for excusing conditions in Section 6.10.6.2 of the ISO OATT and
Article 15.3 of this Agreement; (viii) the Designated Entity fails to file with FERC any 
Voluntary Funding Arrangement that the Designated Entity committed to use for the 
Long-Term Transmission Project or its Designated Long-Term Transmission Project and 
agreed to in this Agreement or seeks to recover through its transmission rates for the 
Designated Project the costs that the Designated Entity has committed to recover through 
the Voluntary Funding Arrangement; (ix) the Designated Entity fails to comply with any
other material term or condition of this Agreement; (ixx) a custodian, receiver, trustee or
liquidator of the Designated Entity, or of all or substantially all of the assets of the Designated
Entity, is appointed in any proceeding brought by the Designated Entity; or (xxi) any such
custodian, receiver, trustee, or liquidator is appointed in any proceeding brought against the
Designated Entity that is not discharged within ninety (90) Days after such appointment, or if the
Designated Entity consents to or acquiesces in such appointment.  A Breach shall not occur as a
result of a Force Majeure event in accordance with Article 15.5.  A Breach shall also not occur as
a result of a delay caused by another Designated Entity, a Connecting Transmission Owner, or an
Affected System Operator.

7.2. Default

Upon a Breach, the non-Breaching Party shall give written notice of the Breach to the
Breaching Party describing in reasonable detail the nature of the Breach and, where known and
applicable, the steps necessary to cure such Breach, including whether and what such steps must
be accomplished to complete the Designated Project by the Required Designated Project
In-Service Date.  The Breaching Party shall have thirty (30) Calendar Days from receipt of the
Breach notice to cure the Breach, or such other period of time as may be agreed upon by the
Parties, which agreement the NYISO will not unreasonably withhold, condition, or delay if it
determines a longer cure period will not threaten the Designated Entity’s ability to complete the
Designated Project by the Required Designated Project In-Service Date or other Designated
Entities’ ability to complete Designated Public PolicyLong-Term Transmission Projects or
Designated Network Upgrade Facilities related to the Transmission Project by their required
designated project in-service datedates and the Required Transmission Project In-Service Date;
provided, however, that if the Breach is the result of a Designated Entity’s inability or failure to
meet a Critical Path Milestone, the Designated Entity may only cure the Breach if either: (i) it
meets the Critical Path Milestone within the cure period and demonstrates to the NYISO’s



satisfaction that, notwithstanding its failure to timely meet the Critical Path Milestone, the
Designated Project will achieve its In-Service Date no later than the Required Designated Project
In-Service Date and other Designated Public PolicyLong-Term Transmission Projects or
Designated Network Upgrade Facilities related to the Transmission Project will achieve their
in-service dates before their required designated project in-service dates and the Required
Transmission Project In-Service Date, or (ii) the Designated Entity requests in writing within the
cure period, and the NYISO consents to, a change to the missed Critical Path Milestone in
accordance with Article 3.3.4.  If the Breach is cured within such timeframe, the Breach
specified in the notice shall cease to exist.  If the Breaching Party does not cure its Breach within
this timeframe or cannot cure the Breach in a manner that provides for the Designated Project to
be completed by the Required Designated Project In-Service Date, the non-Breaching Party shall
have the right to declare a Default and terminate this Agreement pursuant to Article 8.1.

7.3. Remedies

Upon the occurrence of an event of Default, the non-defaulting Party shall be entitled: (i)
to commence an action to require the defaulting Party to remedy such Default and specifically
perform its duties and obligations hereunder in accordance with the terms and conditions hereof;
and (ii) to exercise such other rights and remedies as it may have in equity or at law; provided,
however, the defaulting Party’s liability under this Agreement shall be limited to the extent set
forth in Article 9.1.  No remedy conferred by any provision of this Agreement is intended to be
exclusive of any other remedy and each and every remedy shall be cumulative and shall be in
addition to every other remedy given hereunder or now or hereafter existing at law or in equity or
by statute or otherwise.  The election of any one or more remedies shall not constitute a waiver
of the right to pursue other available remedies. This Article 7.3 shall survive the termination,
expiration, or cancellation of this Agreement.

ARTICLE 8. TERMINATION

8.1. Termination by the NYISO

The NYISO may terminate this Agreement by providing written notice of termination to
the Designated Entity in the event that: (i) the Designated Entity notifies the NYISO that it is
unable to or has not received the required approvals or authorizations by Governmental
Authorities required to develop, construct, and operate the Designated Project by the Required
Designated Project In-Service Date; (ii) the Designated Entity notifies the NYISO that its
required approvals or authorizations by Governmental Authorities have been withdrawn by the
Governmental Authorities; (iii) the Designated Entity cannot complete the Designated Project by
the Required Designated Project In-Service Date for any reason: (A) including the occurrence of
a Force Majeure event that will prevent the Designated Entity from completing the Designated
Project by the Required Designated Project In-Service Date, but (B) excluding a delay caused by
a Connecting Transmission Owner, an Affected System Operator, or other Designated Entity
responsible for completing a Designated Public PolicyLong-Term Transmission Project or
Designated Network Upgrade Facilities related to the Transmission Project; (iv) the NYISO
declares a default pursuant to Article 7.2 of this Agreement; or (v) another Designated Entity
defaults on the development of a separate Designated Public PolicyLong-Term Transmission
Project or Designated Network Upgrade Facilities related to the Transmission Project and the



ISONYISO determines to address the Public Policy Transmission Need in a future planning 
cyclenot to proceed with the Designated Project pursuant to Section 31.4.12.3.1.231.6.14.3, or 
(vi) the NYISO performs a revaluation of the Transmission Project through a Reevaluation 
Process pursuant to Section 31.6.13 of Attachment Y to the OATT and determines as a 
result of the reevaluation pursuant to Section 31.6.14.3 of Attachment Y of the OATT to 
terminate the Transmission Project or the Designated Project or to transfer the Designated 
Project to another entity.

If the NYISO identifies grounds for termination under Articles 8.1(iii) or, (iv), or (vi) or
receives notice from the Designated Entity under Articles 8.1(i) or (ii), the NYISO may, prior to
providing a written notice of termination, take action in accordance with Sections 31.4.12.3.1.3 
and 31.4.12.3.1.431.6.14.4 and 31.6.14.5, as applicable, of Attachment Y of the OATT to
address the Public PolicyLong-Term Transmission Need and, notwithstanding the
confidentiality provisions in Article 11.2, may disclose information regarding the Transmission
Project to Governmental Authorities as needed to implement such action.  If the NYISO decides
to terminate this Agreement under Article 8.1(i), (ii), (iii), (iv), or (v), or (vi), it will provide
written notice of termination to the Designated Entity, which notice will specify the date of
termination.  If the Agreement was filed and accepted by FERC pursuant to Section
31.4.12.231.6.12.2 of Attachment Y of the OATT, the NYISO will, following its provision of a
notice of termination to the Designated Entity, promptly file with FERC for its acceptance a
notice of termination of this Agreement.

In the event of termination under Articles 8.1 (i), (ii), or (v), or (vi), the Designated
Entity may be eligible for cost recovery under the OATT in the manner set forth in Attachment Y
and Schedule 10 of the OATT.  In the event of termination under Articles 8.1(iii) or (iv), cost
recovery may be permitted as determined by FERC.  In the event of termination for any reason
under this Article 8.1, the Designated Entity shall use commercially reasonable efforts to
mitigate the costs, damages, and charges arising as a consequence of termination and any transfer
or winding up of the Designated Project.

8.2. Reporting of Inability to Comply with Provisions of Agreement

Notwithstanding the notification requirements in Article 3 and this Article 8 of this
Agreement, each Party shall notify the other Party promptly upon the notifying Party becoming
aware of its inability to comply with any provision of this Agreement.  The Parties agree to
cooperate with each other and provide necessary information regarding such inability to comply,
including the date, duration, reason for inability to comply, and corrective actions taken or
planned to be taken with respect to such inability to comply.

8.3. Designated Project Transfer Rights Upon Termination

If the NYISO terminates this Agreement pursuant to Article 8.1 (except pursuant to
Article 8.1(v)), the NYISO shall have the right, but shall not be required, to request an entity
other than the Designated Entity to complete the Designated Public PolicyLong-Term 
Transmission Project.  The NYISO may exercise this right by providing the Designated Entity
with written notice within sixty (60) days after the date on which this Agreement is terminated.
If the NYISO exercises its right under this Article 8.3 and Sections 31.4.12.3.1.3 and 



31.4.12.3.1.431.6.14.4 and 31.6.14.5, as applicable, of Attachment Y of the OATT, the
Designated Entity shall work cooperatively with the NYISO’s designee pursuant to the
requirements set forth, as applicable, in Sections 31.4.12.3.1.3 or 31.4.12.3.1.431.6.14.4 or 
31.6.14.5 of Attachment Y of the OATT to implement the transition, including entering into
good faith negotiations with the NYISO’s designee to transfer the Designated Public 
PolicyLong-Term Transmission Project to the NYISO’s designee.  If the NYISO exercises the
right to request an entity other than the Designated Entity to complete the Designated Public 
PolicyLong-Term Transmission Project and if there are Designated Network Upgrade
Facilities covered by this Agreement, the NYISO may (i) request the Designated Entity to
continue with the development of the Designated Network Upgrade Facilities and amend this
Agreement to, among other things, revise the Designated Project as described in the Project
Description set forth in Appendix A to this Agreement or (ii) execute or amend a Transmission
Interconnection Agreement if termination under Articles 8.1(iii) or, (iv), or (vi) is related to the
development of Designated Network Upgrade Facilities.  All liabilities under this Agreement
existing prior to such transfer shall remain with the Designated Entity, unless otherwise agreed
upon by the Designated Entity and the NYISO’s designee as part of their good faith negotiations
regarding the transfer.  This Article 8.3 shall survive the termination, expiration, or cancellation
of this Agreement.

ARTICLE 9. LIABILITY AND INDEMNIFICATION

9.1. Liability

Notwithstanding any other provision in the NYISO’s tariffs and agreements to the
contrary, neither Party shall be liable, whether based on contract, indemnification, warranty,
equity, tort, strict liability, or otherwise, to the Otherother Party or any Transmission Owner,
NYISO Market Participant, third party or any other person for any damages whatsoever,
including, without limitation, direct, incidental, consequential (including, without limitation,
attorneys’ fees and litigation costs), punitive, special, multiple, exemplary, or indirect damages
arising or resulting from any act or omission under this Agreement, except in the event the Party
is found liable for gross negligence or intentional misconduct in the performance of its
obligations under this Agreement, in which case the Party’s liability for damages shall be limited
only to direct actual damages.  This Article 9.1 shall survive the termination, expiration, or
cancellation of this Agreement.

9.2. Indemnity

Notwithstanding any other provision in the NYISO’s tariffs and agreements to the
contrary, each Party shall at all times indemnify and save harmless, as applicable, the other Party,
its directors, officers, employees, trustees, and agents or each of them from any and all damages
(including, without limitation, any consequential, incidental, direct, special, indirect, exemplary
or punitive damages and economic costs), losses, claims, including claims and actions relating to
injury to or death of any person or damage to property, liabilities, judgments, demands, suits,
recoveries, costs and expenses, court costs, attorney and expert fees, and all other obligations by
or to third parties, arising out of, or in any way resulting from this Agreement, provided,
however, that the Designated Entity shall not have any indemnification obligation under this
Article 9.2 with respect to any loss to the extent the loss results from the gross negligence or



intentional misconduct of the NYISO; provided, further, that the NYISO shall only have an
indemnification obligation under this Article 9.2 with respect to any loss resulting from its gross
negligence or intentional misconduct to the same extent as provided in Section 2.11.3(b) of the
ISO OATT.  This Article 9.2 shall survive the termination, expiration, or cancellation of this
Agreement.

ARTICLE 10. ASSIGNMENT

This Agreement may be assigned by a Party only with the prior written consent of the
other Party; provided that:

(i) any Change of Control shall be considered an assignment under this Article 10
and shall require the other Party’s prior written consent;

(ii) an assignment by the Designated Entity shall be contingent upon the Designated
Entity or assignee demonstrating to the satisfaction of the NYISO prior to the
effective date of the assignment that: (A) the assignee has the technical
competence, financial ability, and materials, equipment, and plans to comply with
the requirements of this Agreement and to construct and place in service the
Designated Project by the Required Designated Project In-Service Date consistent
with the assignor’s cost estimates for the Designated Project; and (B) the assignee
satisfies the requirements for a qualified developer pursuant to Section
31.4.431.6.9.2 of Attachment Y of the OATT; and

(iii) the Designated Entity shall have the right to assign this Agreement, without the
consent of the NYISO, for collateral security purposes to aid in providing
financing for the Designated Project and shall promptly notify the NYISO of any
such assignment; provided, however, that such assignment shall be subject to the
following: (i) prior to or upon the exercise of the secured creditor’s, trustee’s, or
mortgagee’s assignment rights pursuant to said arrangement, the secured creditor,
the trustee, or the mortgagee will notify the NYISO of the date and particulars of
any such exercise of assignment right(s), and (ii) the secured creditor, trustee, or
mortgagee must demonstrate to the satisfaction of the NYISO that any entity that
it proposes to complete the Designated Project meets the requirements for the
assignee of a Designated Entity described in Article 10(ii).

For all assignments by any Party, the assignee must assume in a writing, to be provided to
the other Party, all rights, duties, and obligations of the assignor arising under this Agreement,
including the insurance requirements in Article 6 of this Agreement.  Any assignment under this
Agreement shall not relieve a Party of its obligations, nor shall a Party’s obligations be enlarged,
in whole or in part, by reasons thereof, absent the written consent of the other Party.  Where
required, consent to assignment will not be unreasonably withheld, conditioned, or delayed.  Any
attempted assignment that violates this Article 10 is void and ineffective, is a Breach of this
Agreement under Article 7.1 and may result in the termination of this Agreement under Articles
8.1 and 7.2.



ARTICLE 11. INFORMATION EXCHANGE AND CONFIDENTIALITY

11.1. Information Access

Subject to Applicable Laws and Regulations, each Party shall make available to the other
Party information necessary to carry out obligations and responsibilities under this Agreement
and Attachment Y of the OATT.  The Parties shall not use such information for purposes other
than to carry out their obligations or enforce their rights under this Agreement or Attachment Y
of the OATT.

11.2. Confidentiality

11.2.1. Confidential Information shall mean: (i) all detailed price information and vendor
contracts; (ii) any confidential and/or proprietary information provided by one Party to
the other Party that is clearly marked or otherwise designated “Confidential
Information”; and (iii) information designated as Confidential Information by the
NYISO Code of Conduct contained in Attachment F of the OATT; provided, however,
that Confidential Information does not include information: (i) in the public domain or
that has been previously publicly disclosed; (ii) required by an order of a
Governmental Authority to be publicly submitted or divulged (after notice to the other
Party); or (iii) necessary to be divulged in an action to enforce this Agreement.

11.2.2. The NYISO shall treat any Confidential Information it receives in accordance with the
requirements of the NYISO Code of Conduct contained in Attachment F of the OATT.
If the Designated Entity receives Confidential Information, it shall hold such
information in confidence, employing at least the same standard of care to protect the
Confidential Information obtained from the NYISO as it employs to protect its own
Confidential Information.  Each Party shall not disclose the other Party’s Confidential
Information to any third party or to the public without the prior written authorization
of the Party providing the information, except: (i) to the extent required for the Parties
to perform their obligations under this Agreement, the ISO Tariffs, ISO Related
Agreements, or ISO Procedures, or (ii) to fulfill legal or regulatory requirements,
provided that if the Party must submit the information to a Governmental Authority in
response to a request by the Governmental Authority on a confidential basis, the Party
required to disclose the information shall request under applicable rules and
regulations that the information be treated as confidential and non-public by the
Governmental Authority.

ARTICLE 12. REPRESENTATIONS, WARRANTIES AND COVENANTS

12.1. General

The Designated Entity makes the following representations, warranties, and covenants,
which are effective as to the Designated Entity during the full time this Agreement is effective:



12.2. Good Standing

The Designated Entity is duly organized, validly existing and in good standing under the
laws of the state in which it is organized, formed, or incorporated, as applicable.  The Designated
Entity is qualified to do business in the state or states in which the Designated Project is located.
The Designated Entity has the corporate power and authority to own its properties, to carry on its
business as now being conducted and to enter into this Agreement and carry out the transactions
contemplated hereby and to perform and carry out covenants and obligations on its part under
and pursuant to this Agreement.

12.3. Authority

The Designated Entity has the right, power, and authority to enter into this Agreement, to
become a Party hereto, and to perform its obligations hereunder.  This Agreement is a legal,
valid, and binding obligation of the Designated Entity, enforceable against the Designated Entity
in accordance with its terms, except as the enforceability thereof may be limited by applicable
bankruptcy, insolvency, reorganization, or other similar laws affecting creditors’ rights generally
and by general equitable principles (regardless of whether enforceability is sought in a
proceeding in equity or at law).

12.4. No Conflict

The execution, delivery and performance of this Agreement does not violate or conflict
with the organizational or formation documents, or bylaws or operating agreement, of the
Designated Entity, or any judgment, license, permit, order, material agreement or instrument
applicable to or binding upon the Designated Entity or any of its assets.

12.5. Consent and Approval

The Designated Entity has sought or obtained, or, in accordance with this Agreement will
seek or obtain, such consent, approval, authorization, order, or acceptance by any Governmental
Authority in connection with the execution, delivery and performance of this Agreement, and it
will provide to any Governmental Authority notice of any actions under this Agreement that are
required by Applicable Laws and Regulations.

12.6. Compliance with All Applicable Laws and Regulations

The Designated Entity will comply with all Applicable Laws and Regulations, including
all approvals, authorizations, orders, and permits issued by any Governmental Authority; all
Applicable Reliability Requirements, and all applicable Transmission Owner Technical
Standards in the performance of its obligations under this Agreement.

ARTICLE 13. DISPUTE RESOLUTION

If a dispute arises under this Agreement, the Parties shall use the dispute resolution
process described in Article 11 of the NYISO’s Services Tariff, as such process may be amended
from time to time.  Notwithstanding the process described in Article 11 of the NYISO’s Services



Tariff, the NYISO may terminate this Agreement in accordance with Article 8 of this
Agreement.

ARTICLE 14. SURVIVAL

The rights and obligations of the Parties in this Agreement shall survive the termination,
expiration, or cancellation of this Agreement to the extent necessary to provide for the
determination and enforcement of said obligations arising from acts or events that occurred while
this Agreement was in effect.  The remedies and rights and obligation upon termination
provisions in Articles 7.3 and 8.3 of this Agreement, the liability and indemnity provisions in
Article 9, the cost recovery provisions in Article 15.3 and Appendix D, and the billing and
payment provisions in Article 3.6 of this Agreement shall survive termination, expiration, or
cancellation of this Agreement.

ARTICLE 15. MISCELLANEOUS

15.1. Notices

Any notice or request made to or by any Party regarding this Agreement shall be made to
the Parties, as indicated below:

NYISO:
[Insert contact information.]
Designated Entity:
[Insert contact information.]

15.2. Entire Agreement

Except as described below in this Section 15.2, this Agreement, including all Appendices
attached hereto, constitutes the entire agreement between the Parties with reference to the subject
matter hereof, and supersedes all prior and contemporaneous understandings of agreements, oral
or written, between the Parties with respect to the subject matter of this Agreement.  There are no
other agreements, representations, warranties, or covenants that constitute any part of the
consideration for, or any condition to, either Party’s compliance with its obligation under this
Agreement.

Notwithstanding the foregoing, this Agreement is in addition to, and does not supersede
or limit the Designated Entity’s and NYISO’s rights and responsibilities, under any
interconnection agreement(s) and under any engineering, procurement, and construction 
agreement(s) entered into by and among, as applicable, the NYISO, Designated Entity, and 
Connecting Transmission Owner(s), Affected System Owner(s), and Affected Transmission
Owner(s) for the Designated Project to interconnect to the New York State Transmission System
and for any Designated Network Upgrade Facilities, as such interconnection agreements
may be amended, supplemented, or modified from time to time.



15.3. Cost Recovery

The Designated Entity may recover the costs of the Designated Project in accordance
with the cost recovery requirements in the ISO Tariffs.  If the Designated Entity submitted a Cost
Cap for the Included Capital Costs (as defined in Section 31.4.5.1.8.131.6.9.5.1.10.1 of the ISO 
OATT) of the Designated Project pursuant to Section 31.4.5.131.6.9.5.1.10 of the ISO OATT,
the Designated Entity’s Cost Cap for the Included Capital Costs shall be detailed in Appendix D
of this Agreement, which description shall include the Cost Cap in the Designated Entity’s
project proposal.  Designated Entity agrees to file this Cost Cap for Included Capital Costs with
the FERC in accordance with the requirements in Rate Schedule 10 of the ISO OATT.  If the
Cost Cap is a soft Cost Cap, Designated Entity agrees to implement the Cost Cap in accordance
with Section 6.10.6.3 of Rate Schedule 10.

The Designated Entity further agrees in accordance with Rate Schedule 10 of the OATT
that it shall not seek to recover through its transmission rates for the Designated Project or
through any other means costs for the Included Capital Cost above its agreed-upon Cost Cap;
provided, however, the Designated Entity may recover costs above its agreed-upon Cost Cap
resulting from one of the following excusing conditions, but only to the extent the costs arise
from the excusing condition:

A. Designated Project changes, delays, or additional costs that are due to the actions
or omissions of the ISO, Connecting Transmission Owner(s), Interconnecting
Transmission Owner(s), Affected Transmission Owner(s), or other Designated
Entity(ies) responsible for completing other parts of the Transmission Project;

B. A Force Majeure event as defined in this Agreement and subject to the Force
Majeure requirements in Section 15.5 of this Agreement;

C. Changes in laws or regulations, including but not limited to applicable taxes;

D. Material modifications to scope or routing arising from siting processes under
Public Service Law Article VII or Article VIII, as applicable, or applicable local
laws as determined by the New York State Public Service Commission or local
governments respectively; and

E. Actions or inactions of regulatory or governmental entities, and court orders.

If the Designated Entity committed to use a Voluntary Funding Arrangement for 
the Transmission Project or its Designated Project, the Voluntary Funding Arrangement 
shall be detailed in Appendix E of this Agreement, which description shall include the 
Voluntary Funding Arrangement that the Designated Entity committed to use in the 
Long-Term Transmission Planning Process.  Designated Entity agrees to file this 
Voluntary Funding Arrangement with the FERC in accordance with the requirements in 
Rate Schedule 10 of the OATT.  The Designated Entity agrees in accordance with Rate 
Schedule 10 of the OATT that it shall not seek to recover through its transmission rates for 
the Designated Project the costs that it has committed to recover through the Voluntary 
Funding Arrangement.



The provisions of this Section 15.3 and, the Designated Entity 's Cost Cap for the
Included Capital Costs detailed in Appendix D, and the Designated Entity’s Voluntary 
Funding Arrangement detailed in Appendix E shall not be subject to change through
application to the FERC pursuant to the provisions of Section 205 of the Federal Power Act
absent the agreement of all Parties to the Agreement.  In any proceeding conducted pursuant to
Section 206 of the Federal Power Act, the standard of review for any change to this Section 15.3
and, the Designated Entity’s Cost Cap for the Included Capital Costs detailed in Appendix D, 
and the Designated Entity’s Voluntary Funding Arrangement detailed in Appendix E shall
be the “public interest” application of the just and reasonable standard set forth in United Gas
Pipe Line Co. v. Mobile Gas Serv. Corp., 350 U.S. 332 (1956), and Fed. Power Comm'n v.
Sierra Pacific Power Co., 350 U.S. 348 (1956), as clarified in Morgan Stanley Capital Grp., Inc.
v. Pub. Util. Dist. No. 1 of Snohomish Cnty., Wash., 554 U.S. 527 (2008), and refined in NRG
Power Mktg. v. Maine Pub. Utils. Comm'n, 558 U.S. 165 (2010).

15.4. Binding Effect

This Agreement, and the rights and obligations hereof, shall be binding upon and shall
inure to the benefit of the successors and permitted assigns of the Parties hereto.

15.5. Force Majeure

A Party that is unable to carry out an obligation imposed on it by this Agreement due to
Force Majeure shall notify the other Party in writing as soon as reasonably practicable after the
occurrence of the Force Majeure event and no later than the timeframe set forth in Article
3.3.3(i) if the Force Majeure event will result in a potential delay for the Designated Entity to
meet a Critical Path Milestone.  If the notifying Party is the Designated Entity, it shall indicate in
its notice whether the occurrence of a Force Majeure event has the potential to delay its meeting
one or more Critical Path Milestones and/or completing the Designated Project in time for other
Designated Public PolicyLong-Term Transmission Projects or Designated Network Upgrade
Facilities related to the Transmission Project to go into service by their required designated
project in-service date(s) and the Required Transmission Project In-Service Date.  If the Force
Majeure will delay the Designated Entity’s ability to meet one or more Critical Path Milestones,
the Designated Entity shall request with its notice a change to the impacted milestones in
accordance with the requirements in Section 3.3.4 and must satisfy the requirements in Section
3.3.4 to change any Critical Path Milestones.  A Party shall not be responsible for any
non-performance or considered in Breach or Default under this Agreement, for any failure to
perform any obligation under this Agreement to the extent that such failure is due to Force
Majeure and will not delay the Designated Entity’s ability to complete the Designated Project by
the Required Designated Project In-Service Date.  A Party shall be excused from whatever
performance is affected only for the duration of the Force Majeure and while the Party exercises
reasonable efforts to alleviate such situation.  As soon as the nonperforming Party is able to
resume performance of its obligations excused because of the occurrence of Force Majeure, such
Party shall resume performance and give prompt notice thereof to the other Party.  In the event
that the Designated Entity will not be able to complete the Designated Project by the Required
Designated Project In-Service Date because of the occurrence of Force Majeure, the NYISO may
terminate this Agreement in accordance with Section 8.1 of this Agreement.



15.6. Disclaimer

Except as provided in this Agreement, the Parties make no other representations,
warranties, covenants, guarantees, agreements or promises regarding the subject matter of this
Agreement.

15.7. No NYISO Liability for Review or Approval of Designated Entity Materials

No review or approval by the NYISO or its subcontractor(s) of any agreement, document,
instrument, drawing, specifications, or design proposed by the Developer that submitted the
Transmission Project under Attachment Y of the ISO OATT or by the Designated Entity nor any
inspection carried out by the NYISO or its subcontractor(s) pursuant to this Agreement shall
relieve the Designated Entity from any liability for any negligence in its preparation of such
agreement, document, instrument, drawing, specification, or design, or its carrying out of such
works; or for its failure to comply with the Applicable Laws and Regulations, Applicable
Reliability Requirements, and Transmission Owner Technical Standards with respect thereto, nor
shall the NYISO be liable to the Designated Entity or any other person by reason of its or its
subcontractor’s review or approval of an agreement, document, instrument, drawing,
specification, or design or such inspection.

15.8. Amendment

The Parties may by mutual agreement amend this Agreement, including the Appendices
to this Agreement, by a written instrument duly executed by both of the Parties.  If the
Agreement was filed and accepted by FERC pursuant to Section 31.4.12.231.6.12.2 of
Attachment Y of the OATT, the NYISO shall promptly file the amended Agreement for
acceptance with FERC.

15.9. No Third Party Beneficiaries

With the exception of the indemnification rights of the NYISO’s directors, officers,
employees, trustees, and agents under Article 9.2, this Agreement is not intended to and does not
create rights, remedies, or benefits of any character whatsoever in favor of any persons,
corporations, associations, or entities other than the Parties, and the obligations herein assumed
are solely for the use and benefit of the Parties, their successors in interest and their permitted
assigns.

15.10. Waiver

The failure of a Party to this Agreement to insist, on any occasion, upon strict
performance of any provision of this Agreement will not be considered a waiver of any
obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either Party
of its rights with respect to this Agreement shall not be deemed a continuing waiver or a waiver
with respect to any other failure to comply with any other obligation, right, or duty of this
Agreement.  Any waiver of this Agreement shall, if requested, be provided in writing.



15.11. Rules of Interpretation

This Agreement, unless a clear contrary intention appears, shall be construed and
interpreted as follows: (1) the singular number includes the plural number and vice versa; (2)
reference to any person includes such person’s successors and assigns but, in the case of a Party,
only if such successors and assigns are permitted by this Agreement, and reference to a person in
a particular capacity excludes such person in any other capacity or individually; (3) reference to
any agreement (including this Agreement), document, instrument or tariff means such
agreement, document, instrument, or tariff as amended or modified and in effect from time to
time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to
any Applicable Laws and Regulations means such Applicable Laws and Regulations as
amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time,
including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated
otherwise, reference to any Article, Section or Appendix means such Article of this Agreement,
such Appendix to this Agreement, or such Section of this Agreement, as the case may be; (6)
“hereunder”, “hereof’, “herein”, “hereto” and words of similar import shall be deemed references
to this Agreement as a whole and not to any particular Article or other provision hereof or
thereof; (7) “including” (and with correlative meaning “include”) means including without
limiting the generality of any description preceding such term; and (8) relative to the
determination of any period of time, “from” means “from and including”, “to” means “to but
excluding” and “through” means “through and including”.

15.12. Severability

Each provision of this Agreement shall be considered severable and if, for any reason,
any provision is determined by a court or regulatory authority of competent jurisdiction to be
invalid, void, or unenforceable, the remaining provisions of this Agreement shall continue in full
force and effect and shall in no way be affected, impaired, or invalidated, and such invalid, void,
or unenforceable provision should be replaced with valid and enforceable provision or provisions
that otherwise give effect to the original intent of the invalid, void, or unenforceable provision.

15.13. Multiple Counterparts

This Agreement may be executed in two or more counterparts, each of which is deemed
an original, but all constitute one and the same instrument.

15.14. No Partnership

This Agreement shall not be interpreted or construed to create an association, joint
venture, agency relationship, or partnership among the Parties or to impose any partnership
obligation or partnership liability upon any Party.  No Party shall have any right, power, or
authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an
agent or representative of, or otherwise bind, any other Party.



15.15. Headings

The descriptive headings of the various Articles and Sections of this Agreement have
been inserted for convenience of reference only and are of no significance in the interpretation or
construction of this Agreement.

15.16. Governing Law

This Agreement shall be governed, as applicable, by: (i) the Federal Power Act, and (ii)
the substantive law of the State of New York, without regard to any conflicts of laws provisions
thereof (except to the extent applicable, Sections 5-1401 and 5-1402 of the New York General
Obligations Law).

15.17. Jurisdiction and Venue

Any legal action or judicial proceeding regarding a dispute arising out of or relating to
this Agreement or any performance by either Party pursuant thereto that: (i) is within the primary
or exclusive jurisdiction of FERC shall be brought in the first instance at FERC, or (ii) is not
within the primary or exclusive jurisdiction of FERC shall be brought in, and fully and finally
resolved in, either, as applicable, the courts of the State of New York situated in Albany County,
New York or the United States District Court of the Northern District of New York situated in
Albany, New York.



IN WITNESS WHEREFORE, the Parties have executed this Agreement in duplicate originals,
each of which shall constitute an original Agreement between the Parties.

NYISO

By: _______________________

Title:______________________

Date:______________________

[Insert name of Designated Entity]

By:_______________________

Title:______________________

Date:______________________



Appendix A – Project Description



Appendix B – Scope of Work



Appendix C – Development Schedule

[To be prepared by Designated Entity consistent with the project information submission
pursuant to Attachment C of the Public PolicyLong-Term Transmission Planning Process
Manual, and subject to acceptance by the NYISO, as required by Article 3.3 of this Agreement.]

The Designated Entity shall demonstrate to the NYISO that it timely meets the following
Critical Path Milestones and Advisory Milestones and that such milestones remain in good
standing.

Critical Path Milestones: [To be developed with consideration of each of the work plan
requirements submitted by the Designated Entity pursuant to Attachment C to the Public 
PolicyLong-Term Transmission Planning Process Manual and presented herein according to the
sequence of the critical path.  The NYISO anticipates that the Designated Entity’s critical path
schedule will include many of the example milestones set forth below and that most of the other
example milestones will be included as Advisory Milestones.  The composition and sequence of
the Critical Path Milestones will differ depending on the Designated Entity’s Designated Project
and schedule.]

Advisory Milestones:  [To include in Development Schedule other milestones (e.g., periodic
project review meetings) that are not determined to be on the critical path, but that will be
monitored by the Designated Entity and reported to NYISO.]
[Example Milestones:

 Interconnection studies

 Siting activities (e.g. locating line routing, access roads, and substation site location
options)

 Environmental impact studies (relative to siting options)

 Engineering (initial)

 Permitting and regulatory activities (e.g. Certificate of Environmental Compatibility and
Public Need)

 Public outreach plan

 Initiation of negotiation of key contracts and financing

 Acquisition of all necessary approvals and authorizations of Governmental Authorities,
including identification of all required regulatory approvals

 Closing of project financing

 Completion of key contracts

 Engineering (detailed)

 Procurement of major equipment and materials

 Environmental management & construction plan (for Article VII or Article VIII
certification)

 Acquisition of [all or %] required rights of way and property / demonstration of site control

 Surveying and geotechnical assessment (relative to line and station layouts)



 Execution, or filing of unexecuted version, of interconnection agreement

 Engineering (completed)

 Delivery of major electrical equipment

 Line and substation site work including milestones for foundations, towers, conductor
stringing, equipment delivery and installation, substation controls and communication,
security, etc.

 Construction outage and restoration coordination plan

 Completion, verification and testing

 Operating and maintenance agreements and instructions

 In-Service Date

 Required Designated Project In-Service Date

 Required Transmission Project In-Service Date, if different]



Appendix D – Cost Cap



Appendix E – Voluntary Funding Arrangement
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